

MOST IMMEDIATE

F. No. I-11016/5/2013-RAY-I (Vol.II)/FTS-12554

Government of India

Ministry of Housing & Urban Poverty Alleviation

Room No. 219-G, Nirman Bhawan, New Delhi

Dated, the 19th May, 2015

OFFICE MEMORANDUM

Subject: Discontinuation of Rajiv Awas Yojana (RAY) and Rajiv Rinn Yojana (RRY) & subsuming of liabilities created there-under in the new Mission on Housing for All by 2022- reg.

The undersigned is directed to say that the implementation Phase of RAY, continuation of AHP as part of RAY, and operationalization of RRY were approved by the Government in September, 2013. The requisite approvals of the Competent Authority were conveyed to all concerned vide this Ministry's OM No. No. I-11016/5/2013-RAY-I/FTS-9866 dated 27th September, 2013 and DO letter No.17034/39/2013-H/FTS-9344 dated 1st October, 2013 (Annexure-I & II respectively).

2. Subsequently, implementation status of approved projects under RAY/AHP was collected from the States/UTs. As per information submitted by the States, the work has been started on ground in 183 projects only. The approved project cost of these 183 projects is Rs. 7754 crores with Central share Rs. 3626 crores. Against this Central share, Rs. 1426 crores have been released for these projects and therefore the outstanding liability is Rs. 2200 crores (approximately). Details of these 183 projects are at Annexure-III.

3. The Ministry of Housing & Urban Poverty Alleviation is now in the process of launching a new Mission for "Housing for All" by 2022, for urban areas, which will be comprehensive in scope.

4. The Competent Authority has, therefore decided as under:


- (i) To discontinue the earlier schemes of RAY, AHP & RRY;
- (ii) To subsume the liabilities created by way of 183 approved projects as in Annexure-III under RAY and AHP in the new Mission for Housing for All and the outstanding liability towards these approved 183 projects will be released with the same commitment of Central assistance as per their original approval. (At present, there are no reported committed liabilities under RRY); and
- (iii) Remaining projects approved under RAY/AHP but where no work has been started stand cancelled. These projects, however, can be taken up under new Mission as per its guidelines and as per discretion of the concerned State/UT.

5. All States / UTs are accordingly requested to take further steps in the matter, including refund / adjustment of Central share towards the cancelled project, in consultation with this Ministry.



URGENT

6. This issues with the concurrence of Integrated Finance Division vide their Dy. No. 212/US(D-I)/FD/15 dated 13.5.2015.


(R.S. Singh)
Director (HFA.1)

Telefax -011- 23062279

To

Members of the CSMC (As per List-I).

Subject: Discontinuation of Rain Water Harvesting (RAY) and Rain Water Harvesting (RWH) & subsequent of facilities created there under in the new Mission on Housing for All by 2022-23

The undersigned is directed to say that the implementation phase of RAY, continuation of AHP as part of RAY, and operationalization of RWH were approved by the Government in September 2013. The requisite approvals of the Competent Authority were conveyed to all concerned vide this Ministry's OM No. 1-1018-2013-RAY/RWH dated 27 September, 2013 and GO letter No. 1004/2013-HITIS dated 1 October, 2013 (Annexure-I & II respectively).

Subsequently, implementation status of approved projects under RAY/AHP was collected from the States. As per information submitted by the States, the work has been started on ground in 183 projects only. The approved project cost of these 183 projects is Rs. 7554 crores with Central share Rs. 2928 crores. Against this Central share, Rs. 1428 crores have been released for these projects and therefore the outstanding liability is Rs. 2300 crores (approximately). Details of these 183 projects are at Annexure-III.

The Ministry of Housing & Urban Poverty Alleviation is now in the process of launching a new Mission for Housing for All by 2022 for urban areas which will be comprehensive in scope.

The Competent Authority has therefore decided as under:

- (i) To discontinue the earlier scheme of RAY/AHP & RWH.
- (ii) To re-examine the facilities created by way of 183 approved projects as in Annexure-III under RAY and AHP in the new Mission for Housing for All and the outstanding liability towards these approved 183 projects will be released with the consent of Central Government as per their original approval. At present, there are no reported completed facilities under RWH and RAY.
- (iii) Remaining projects approved under RAY/AHP but where no work has been started stand cancelled. These projects however, can be taken up under new Mission as per the guidelines and as per direction of the concerned States/UTs.

States/UTs are accordingly requested to take further steps in the matter. Attached herewith is a statement of Central share towards the cancelled projects in continuation with the Ministry.

LIST-I**Central Sanctioning-cum-Monitoring Committee for RAY: Composition**

1.	Secretary, Ministry of Housing and Urban Poverty Alleviation	Chairperson
2.	Secretary (UD), Ministry of Urban Development	Member
3.	Secretary, Ministry of Finance (Deptt. of Expenditure)	Member
4.	Principal Advisor (HUA), Planning Commission	Member
5.	Secretary, Ministry of Environment and Forests	Member
6.	Secretary, Ministry of Social Justice and Empowerment	Member
7.	Secretary, Ministry of Health and Family Welfare	Member
8.	Secretary, Department of Education	Member
9.	Secretary, Department of Banking, Ministry of Finance	Member
10.	Secretary, Ministry of Labour	Member
11.	Secretary, Ministry of Minority Affairs	Member
12.	Joint Secretary (Housing), Ministry of HUPA	Member
13.	Joint Secretary and Financial Adviser, Ministry of UD/HUPA	Member
14.	Mission Directors (JNNURM), Ministry of UD	Member
15.	CP, TCPO, Ministry of Urban Development	Member
16.	Adviser, CPHEEO, Ministry of Urban Development	Member
17.	Joint Secretary in charge of RAY, Ministry of Housing and Urban Poverty Alleviation	Member-Secretary

Copy to:


1. The Principal Secretaries / Secretaries (Urban Development / Housing) in charge of Rajiv Awas Yojana or JNNURM in all the States/UTs (As per List-II).
2. Chief Secretaries of States & UTs (As per List-III).
3. Secretaries of the Central Ministries / Departments (As per List-IV).

Copy to:

1. PMO (Dr. Shrikar Pardeshi, Deputy Secretary) South Block, New Delhi.
2. The Joint Secretary (PP), Ministry of Minority Affairs, Room No. 1125, 11th Floor, Paryavaran Bhavan, CGO Complex, New Delhi.
3. Joint Secretary (PF), M/o Finance (D/o Expenditure), North Block, New Delhi.
4. The Joint Secretary (UT), Ministry of Home Affairs, North Block, New Delhi.

Copy to (Officers in the Ministry of HUPA & its Organizations)-

1. PS to Hon'ble Minister (UD, HUPA & PA)
2. PS to Hon'ble Minister of State (UD, HUPA & PA)
3. PS to Secretary (HUPA)
4. Joint Secretary & FA, M/o HUPA, Nirman Bhavan, New Delhi.
5. Joint Secretary (H), Ministry of HUPA
6. Joint Secretary (UPA), Ministry of HUPA
7. Economic Advisor, Ministry of HUPA
8. Director (HFA.1), Ministry of HUPA
9. Deputy Secretary (HFA.3), Ministry of HUPA
10. Deputy Secretary (HFA.4), Ministry of HUPA
11. Director, NBO, Nirman Bhawan, New Delhi
12. Deputy Secretary (Admn), Ministry of HUPA
13. Deputy Secretary (Coord), Ministry of HUPA
14. DS (UPA), Ministry of HUPA
15. All Under Secretaries (HFA), Ministry of HUPA
16. AEA (JrPC), NBO, Ministry of HUPA
17. DD(NRC), NBO, Ministry of HUPA
18. AO (JNNURM), Ministry of HUPA
19. All Section Officers (HFA Mission), Ministry of HUPA
20. Deputy Chief (MIS) Monitoring Cell (JNNURM), Ministry of HUPA for posting on the web site of the Ministry.
21. The CMD, NBCC, "NBCC Bhavan", Lodhi Road, New Delhi-110003
22. The CMD, HPL, Jangpura, New Delhi- 110014
23. The Executive Director, BMTPC, Core 5A, First Floor, India Habitat Centre, Lodhi Road, New Delhi-110003
24. The Director (Corporate Planning), HUDCO, "HUDCO Bhavan", Indian Habitat Centre, Lodhi Road, New Delhi-110003.
25. The Director, Indian Institute of Technology, Roorkee, Uttarkhand -247667
26. I.T. Officer Monitoring Cell (JNNURM), Ministry of HUPA
27. Guard Folder on JNNURM/RAY CCEA file.


(R.S. Singh)
Director (HFA.1)

Telefax -011- 23062279

MOST IMMEDIATE

No. I-11016/5/2013-RAY-I/fts-9866
Government of India
Ministry of Housing & Urban Poverty Alleviation

Room No. 219-G,
Nirman Bhawan, New Delhi

Dated, 27th September, 2013

OFFICE MEMORANDUM

Subject: Rajiv Awas Yojana (RAY) – Implementation Phase.

The undersigned is directed to say that in pursuance of Government's vision of "Slum free India", Rajiv Awas Yojana (RAY) was launched in June 2011 in two phases; the preparatory phase for a period of two years which ended in June 2013 and implementation phase. The competent authority, after making an assessment of the pace of preparatory phase, has now approved the implementation phase of RAY for the period of 2013-2022.

2. The scheme will be applicable to all cities/UAs of the country. The selection for seeking assistance under the scheme will be made by the States in consultation with the Centre. The cities/UAs covered under preparatory phase of RAY will be automatically included under implementation phase of RAY. Further, the scheme will be applicable to all slums within a city, whether notified or non-notified (including identified and recognized), whether on lands belonging to Central Government or its Undertakings, Autonomous bodies created under the Act of Parliament, State Government or its Undertakings, Urban Local Bodies or any other public agency and private sector. The scheme will also be applicable to "urbanized villages" inside the planning area of the city, urban homeless and pavement dwellers.

3. The Central support under the scheme will be admissible to States/UTs and Central Government Agencies for providing housing which includes new housing, incremental housing, rental housing, transit housing and development/improvement of basic civic and social infrastructure and operation and maintenance of assets created under this scheme. However, the land cost will not be admissible under RAY.

4. Scheme will be implemented as Centrally Sponsored Scheme and Central government would be providing assistance of 50% of the project cost for Cities/ UAs with Population more than 5 lakhs, 75% for Cities/ UAs having population less than 5 lakhs. For North-Eastern Region and special category States (Jammu & Kashmir, Himachal Pradesh & Uttarakhand) central share will be 80%. Projects approved in RAY pilot phase would be integrated in the RAY implementation phase and funding and release pattern as in implementation phase will be applicable for DPRs approved in pilot phase.

5. The States / UTs will be required to adopt two-step implementation strategy, i.e. preparation of Slum-free City Plans of Action (SFCPoAs) on 'whole city' basis and Detailed Project Reports (DPRs) on 'whole slum' basis for selected slums. Preparing of SFCPoAs would include Slum Surveys, Management Information System (MIS), GIS (Geographical information system) Mapping of Slums, MIS-GIS integration and analysis of slums leading to formulation of curative and preventive strategy. As preparation of SFCPoAs would take some time, States/UTs may submit projects of specific slums for consideration and sanction, pending the preparation of SFCPoAs in the first year of the scheme.

6. On the basis of prioritization of slums in SFCPoAs, cities will prepare Detailed Project Reports (DPRs) following a 'whole slum' approach. In each selected slum, an integrated approach should be adopted with the provision of housing, basic civic infrastructure and social amenities. DPRs should include details of arrangements for convergence of inputs of health, education, social security, livelihoods and connectivity to city civic infrastructure from existing schemes and programmes of State/ULB/Centre. It is expected that the States / UTs would prefer in-situ development of selected slum so as to ensure that developmental activities do not lead to loss of livelihood linkages or additional commuting hours for the slum dwellers.

7. Central assistance under RAY would be contingent upon implementation of reforms as per the timelines agreed upon, for which a Memorandum of Agreement would be executed by the States/UTs/ULBs indicating commitment to implement the reforms. Reforms have been divided into mandatory reforms and optional reforms. States/UTs implementing optional reforms will be eligible for Reform Incentive Fund (RIF).

8. Central funds to States/UTs will be released in three installments in the ratio of 40:40:20. First installment of 40% will be released following the sanction of DPRs by the Central Sanctioning-cum- Monitoring Committee (CSMC) and the subsequent installments will be released after Utilization of 70% of the earlier central release along with State/ULB matching share is received. However, the last installment of 20% will be released only on full receipt of State/ULB/beneficiary share and implementation of agreed reform agenda as per the MoA.

9. During the current Financial Year 2013-14, Additional Central Assistance (ACA) will be released to States/UTs by Ministry of Finance / Ministry of Home Affairs, as the case may be, on the recommendations of CSMC. From 2014-15 the funds will be released by the Ministry of Housing & Urban Poverty Alleviation to the States/UTs as per recommendations of CSMC. A separate Scheme Head will, therefore, be created in the Budget of this Ministry and will be intimated in due course.


10. The indicative State-wise allocation will be made by Ministry of Housing & Urban Poverty Alleviation (MoHUPA) based on the urban population and estimated slum population or other criteria as may be decided, taking into account spill-over liabilities under JNNURM and RAY Preparatory Phase.

11. As an integral part of RAY, the competent authority has also approved continuation of implementation of Affordable Housing in Partnership (AHP) Scheme. The scheme has been amended to provide Rs75,000 per EWS/LIG dwelling unit of 40 sqm size for housing and internal development components with an objective to encourage private sector participation in affordable housing.

12. A copy of the RAY Guidelines which, broadly describe the Scope, Coverage, Reforms, Implementation Approach, Central Assistance, Administrative and Implementation structure and Monitoring mechanisms, etc. is enclosed. The other operational guidelines to deal with specific issues related to implementation of the scheme as well as the AHP Guidelines will be issued separately.

13. This issues with the concurrence of Integrated Finance Division vide their Dy. No. 523/US(D-I)/FA/13 dated 20.9.2013.

Encl:- Copy of RAY GUIDELINES.


(Alka Selot Asthana)
Director (RAY & JNNURM)
Telefax -011- 23062279

To

Members of the CSMC (As per List-I).

Copy to:

1. The Principal Secretaries / Secretaries (Urban Development / Housing) in charge of Rajiv Awas Yojana or JNNURM in all the States/UTs (As per List-II).
2. Chief Secretaries of States & UTs (As per List-III).
3. Secretaries of the Central Ministries / Departments (As per List-IV).


Copy for information to

1. The Additional Secretary to Hon'ble Prime Minister, PMO, South Block, New Delhi.
2. Joint Secretary (PF), M/o Finance (D/o Expenditure), North Block, New Delhi.
3. The Joint Secretary (UT), Ministry of Home Affairs, North Block, New Delhi.

Copy to (Officers in the Ministry of HUPA & its Organizations)-

1. PS to Hon'ble Minister (HUPA)
2. PSO to Secretary (HUPA)
3. Joint Secretary & FA, M/o HUPA, Nirman Bhavan, New Delhi.
4. Joint Secretary (H), Ministry of HUPA
5. Joint Secretary (UPA), Ministry of HUPA
6. Director, NBO & OSD (JnNURM & RAY), Ministry of HUPA.
7. DS (UPA), Ministry of HUPA
8. Deputy Secretary (A & C), Ministry of HUPA
9. DS (UPA), Ministry of HUPA
10. All Under Secretaries (JNNURM&RAY), Ministry of HUPA
11. AEA (JPC), NBO, Ministry of HUPA
12. JD(Data & MIS), NBO Ministry of HUPA
13. DD(NRC), NBO, Ministry of HUPA
14. AO (JNNURM), Ministry of HUPA
15. All Section Officers (JNNURM&RAY), Ministry of HUPA

- 16. Deputy Chief (BMTPC) Monitoring Cell (JNNURM), Ministry of HUPA
- 17. The CMD, NBCC, "NBCC Bhavan", Lodhi Road, New Delhi-110003
- 18. The CMD, HPL, Jangpura, New Delhi- 110014
- 19. The Executive Director, BMTPC, Core 5A, First Floor, India Habitat Centre, Lodhi Road, New Delhi-110003
- 20. The Director (Corporate Planning), HUDCO, "HUDCO Bhavan", Indian Habitat Centre, Lodhi Road, New Delhi-110003.
- 21. The Director, Indian Institute of Technology, Roorkee, Uttarkhand -247667
- 22. I.T. Officer Monitoring Cell (JNNURM), Ministry of HUPA
- 23. Guard Folder on JNNURM/RAY CCEA file.


 (Alka Selot Asthana)
 Director (RAY & JNNURM)
 Telefax -011- 23062279

1. The Principal Secretaries / Secretaries (Urban Development / Housing) in charge of Rajiv Awas Yojana or JNNURM in all the States/UTs (As per List-II)
 2. Chief Secretaries of States & UTs (As per List-III)
 3. Secretaries of the Central Ministries / Departments (As per List-I)

Copy for information to

1. The Additional Secretary to Hon'ble Prime Minister, 1/10, South Block, New Delhi
 2. Joint Secretary (P), Mo Finance (DC Expenditure), North Block, New Delhi
 3. The Joint Secretary (U), Ministry of Home Affairs, North Block, New Delhi

Copy to (Officers in the Ministry of HUPA & its Organizations)-

- 1. PS to Hon'ble Minister (HUPA)
- 2. PSO to Secretary (HUPA)
- 3. Joint Secretary & FA, Mo HUPA, Nirmal Bhawan, New Delhi
- 4. Joint Secretary (H), Ministry of HUPA
- 5. Joint Secretary (U), Ministry of HUPA
- 6. Director, WBO (JNNURM & RAY), Ministry of HUPA
- 7. DS (UFA), Ministry of HUPA
- 8. Deputy Secretary (A & C), Ministry of HUPA
- 9. DS (UFA), Ministry of HUPA
- 10. All Under Secretaries (JNNURM/RAY), Ministry of HUPA
- 11. AEA (P&C), WBO, Ministry of HUPA
- 12. JD (Data & MIS), WBO, Ministry of HUPA
- 13. DOPRC, WBO, Ministry of HUPA
- 14. AC (JNNURM), Ministry of HUPA
- 15. All Section Officers (JNNURM/RAY), Ministry of HUPA

अरुण कुमार मिश्रा, आई.ए.एस.
ARUN KUMAR MISRA, I.A.S.

टेल. : 23061444

तेलफैक्स : 23061991

E-mail : secy-mhupa@nic.in



सत्यमेव जयते

सचिव

भारत सरकार

आवास और शहरी गरीबी उपशमन मंत्रालय

निर्माण भवन, नई दिल्ली-110 011

SECRETARY

GOVERNMENT OF INDIA

MINISTRY OF HOUSING

& URBAN POVERTY ALLEVIATION

NIRMAN BHAWAN, NEW DELHI-110 011

D.O. No.17034/39/2013-H/FTS-9344

October 01, 2013

Dear { As per list }

As you are no doubt apprised, Rajiv Rinn Yojana (RRY) has been operationalized subsequent to the approval of Cabinet Committee on Economic Affairs (CCEA) on the 4th of September, 2013. RRY is an instrument to address the housing needs of the EWS/LIG segments in urban areas, through enhanced credit flow. RRY has been formulated by modifying the Interest Subsidy Scheme for Housing the Urban Poor (ISHUP) piloted in the 11th Plan period with enhanced scope and coverage. RRY is a 100% Central Sector Scheme applicable for all the urban areas of the country. It proposes an interest subsidy of 5% (500 Basis Points) on loans granted to EWS and LIG categories to construct their houses or extend the existing ones. The interest subsidy would be limited to the loan amount of Rs 5 lakh, in case the loan exceeds to Rs 8 lakh for LIG categories. Detailed guidelines on the scheme are herewith enclosed for your kind perusal. The Guidelines are also uploaded on this Ministry's website www.mhupa.gov.in. The Role of State Government entities is outlined in Section 5 of the guidelines (pp.7-8)

2. In this regard, I would like to solicit your cooperation in the following three important aspects that will be critical for the successful implementation of this Ministry's Schemes:

- A. Exemption of building plan approval for Dwelling Units (DU) sizes less than 60 Sq. M. or on plot sizes less than 50 Sq.m. or streamlining processes for building plan approvals for such dwellings/plots with deemed approval provision after 30 days including waiver of development charges, if any.
- B. Exemption from Stamp Duty, Surcharge, applicable State Taxes etc. for sale/purchases deeds and transfer of title/mortgage of EWS/LIG.

Contd...2/-

Ministry of Housing and Urban Poverty Alleviation
D.O. No.17034/39/2013-H/FTS-9344 dated October 01, 2013

DUs under RAY/RRY and other AHP schemes of MoHUPA from the EWS and LIG Dwellings as defined in the respective guidelines.

C. As you will appreciate from the guidelines, income certification of the beneficiaries is solely the responsibility of the State entities. In this regard, the State Government needs to nominate one or more of its agency officers (be it revenue, ULBs or as appropriate) as the concerned Income Certifying Officer for present scheme.

3. I would like to personally request you to call for a meeting of the concerned Departments and chalk out an action plan for implementation of the Rajiv Rinn Yojana. If you so desire, I would be glad to depute an official from my Ministry or from the Central Nodal Agencies to attend such meeting.

4. Before I close, I would like to bring to your kind notice that Rajiv Rinn Yojana is a target driven scheme. For the current Financial Year (2013-14) a countrywide target of **2.5 lakhs dwellings** has been fixed. The target for your State has been fixed. A detailed letter about the targets has already been sent to the concerned Principal Secretaries of your State.

5. We look forward to your cooperation in rolling out Rajiv Rinn Yojana. Needless to say, we are always ready to provide any clarifications or support you might need in implementation of the Scheme.

Yours sincerely,


(Arun Kumar Misra)

{As per list}

(All CS / Administrators
7 States)

List of 183 Projects where work has started

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Andhra Pradesh	Vijaywada	RAY	Pilot DPR of NSC Bose Nagar Slum; In-situ redevelopment, Vijayawada Municipal Corporation, under RAY.	05-12-12	76.18	36.28	14.51	21.77	1413
Andhra Pradesh	Vishakhapatnam	RAY	In situ redevelopment of Suryatejanagar slum at Chinnagadili, Visakhapatnam under RAY	20-01-14	11.02	4.98	1.92	3.06	204
Andhra Pradesh Total					87.19	41.26	16.44	24.83	1617
Arunachal Pradesh	Bomdila	RAY	EWS Housing Project at Bomdila (384 DUs)	20-01-14	20.38	15.70	6.04	9.66	384
Arunachal Pradesh	DIRANG	RAY	Construction of 320 DUs in Dirang (EWS housing project)	30-12-13	15.80	12.29	4.73	7.56	320
Arunachal Pradesh	Itanagar	RAY	Pilot DPR for construction of 576 (G+3) Rental houses including infrastructure at Chimpu Village, in Itanagar City under RAY	12-04-13	44.31	38.73	12.91	25.82	576
Arunachal Pradesh	Palin, Koloriang	RAY	DPR for construction of 256 dwelling units at Palin, Koloriang	27-02-14	15.02	10.68	4.10	6.58	256
Arunachal Pradesh Total					95.52	77.39	27.77	49.62	1536
Bihar	Darbhanga	RAY	In-situ redevelopment of 2190 Dus at Darbhanga in Bihar	27-02-14	80.56	57.65	22.17	35.48	2190

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Bihar	Gaya, Phase I	RAY	DPR for construction of 1970 Dus at Gaya, Phase-I, Bihar under RAY	27-02-14	75.90	54.31	20.89	33.42	1970
Bihar	Katihar (Phase I)	RAY	DPR for construction of 2038 Dus in 9 slurns of Katihar, Phase-I, Bihar RAY	27-02-14	88.42	63.27	24.34	38.94	2038
Bihar	Patna (Phase I)	RAY	DPR for construction of 759 Dus at Patna (Phase-I), Bihar RAY	27-02-14	28.16	13.43	5.17	8.27	759
Bihar	Patna (Phase II)	RAY	Construction of 1061 Dus at Patna (Phase-II), Bihar RAY	27-02-14	38.58	18.40	7.08	11.33	1061
Bihar	Patna (Phase III)	RAY	Construction of 1073 Dus at 3 slurns of Patna (Phase-III), Bihar RAY	27-02-14	49.10	23.42	9.01	14.41	1073
Bihar	Purnea (Phase I)	RAY	Construction of 2185 Dus in 18 slurns of Purnea, Phase-I, Bihar under RAY	27-02-14	93.94	67.22	25.86	41.37	2185
Bihar Total					454.65	297.72	114.51	183.21	11276
Chhattisgarh	Raipur	RAY	Rajiv Awas Yojana Pilot Project for in-situ Re-development and relocation at Lalganga Slum in Raipur city	11-09-12	13.60	6.09	2.44	3.65	300
Chhattisgarh Total					13.60	6.09	2.44	3.65	300

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Gujarat	Ahmedabad	AHP	Scheme for economically weaker section and lower income group under affordable housing in partnership (AHP) at Chenpur	20-05-14	46.33	3.84	1.54	2.30	512
Gujarat	Ahmedabad	AHP	Scheme for economically weaker section and lower income group under affordable housing in partnership (AHP) at Hathijan	20-05-14	95.39	7.56	3.02	4.54	1008
Gujarat	Ahmedabad	AHP	Scheme for affordable housing in Partnership (AHP) for Economically Weaker Section (1652 DU's) & Lower Income Group(812 DU's) at 4 Locations in AUDA Limit	20-05-14	210.41	18.48	7.39	11.09	2464
Gujarat	Ahmedabad	AHP	Scheme for economically weaker section and lower income group under affordable housing in partnership (AHP) for 5082 dwelling units at 15 locations in Ahmedabad by AMC	20-05-14	261.80	38.12	15.25	22.87	5082
Gujarat	Ahmedabad	RAY	DPR for new EWS Housing of 1184 dwelling units at 2 location plots of Ahmedabad under RAY	12-12-13	51.77	24.70	9.50	15.20	1184
Gujarat	Ahmedabad	RAY	DPR for new EWS Housing of 1344 dwelling units at 2 location plots of Ahmedabad under RAY	12-12-13	59.09	28.19	10.84	17.35	1344
Gujarat	Baruch	RAY	DPR for housing and slum development of Baruch city.	26-11-13	19.95	14.30	5.50	8.80	512

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Gujarat	Bhavnagar	AHP	Approval of Central assistance for the AHP of BMC for construction of 1506 EWS units at 6 different locations in Bhavnagar, Gujarat under AHP scheme of RAY	28-11-14	89.15	11.30	0.00	11.30	1506
Gujarat	Bhuj	RAY	DPR for Slum Rehabilitation Project for Bhimraonagar-1, Ramdevnagar and GIDC relocation in BHUJ under RAY	12-12-13	14.81	9.48	3.63	5.85	304
Gujarat	Deesa	RAY	DPR of Relocation & In-Situ Redevelopment of North Deesa slums (at R.S. no. 5278, 5279-5280 and 4896, near sports club Area.) for construction of 1456 DUs.	20-01-14	51.99	37.20	14.31	22.89	1456
Gujarat	Jamnagar	AHP	Approval of Central assistance for the AHP for 672 DUs at TP No. 1 FP No. 75, Jamnagar, Gujarat under RAY	28-11-14	38.24	5.04	2.02	3.02	672
Gujarat	Kodinar	RAY	Approval of DPR for Construction of 480 (G+3) DUs including infrastructure at Kodinar city in Gujarat, submitted by Gujarat under RAY	13-08-14	20.45	14.86	5.72	9.15	480
Gujarat	Palanpur	RAY	Approval of DPR for in-situ redevelopment of north Palanpur for 1776 DUs at R.S. no. - 128 and 129, near Mansarovar lake area under RAY at Palanpur, Gujarat	13-08-14	63.15	45.19	17.38	27.81	1776
Gujarat	Rajkot	AHP	Scheme for economically weaker section and lower income group under AHP housing in partnership at TP-9, FP-31/A in RUDA area	20-05-14	79.00	7.65	3.06	4.59	1020

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Gujarat	Rajkot	AHP	Affordable housing in East and Central Zone of the city by Rajkot Municipal Corporation (RMC) under AHP Scheme	20-05-14	209.80	20.78	8.31	12.47	2770
Gujarat	Rajkot (Kittipara)	RAY	Approval of DPR for Construction of 296 (G+3) DUs including infrastructure at Kittipara slum (Ward No.3.) in Rajkot city submitted by Gujarat under RAY	13-08-14	17.01	7.24	2.87	4.37	296
Gujarat	Rajkot	RAY	Pilot project for Construction of 252 (G+4) DUs including infrastructure at Natrajnagar slum Ward No.12, Rajkot under RAY	31-05-13	15.81	7.42	5.93	1.48	252
Gujarat	Rajkot (Gokulnagar)	RAY	Approval of DPR for Construction of 335 DUs with basic infrastructure facilities at Gokulnagar & Dudheshwar slums in Ward No. 17 in Rajkot submitted by Gujarat under RAY	13-08-14	19.70	8.04	3.19	4.85	335
Gujarat	Surat	AHP	Scheme for affordable housing in partnership (AHP) for economically weaker section and lower income group at 3 locations in SUDA area, Surat	20-05-14	57.19	6.36	2.54	3.82	848
Gujarat	Surendernagar	RAY	Approval of DPR for relocation of seven slums to Meldipara and Vahanvatinagar, for construction of 960 DUs at Surendranagar	13-08-14	40.47	28.96	11.14	17.82	960
Gujarat	Thangadh	RAY	DPR for Construction of 420 DUs with infrastructure facilities in three selected Slums of Thangadh	13-08-14	21.64	13.13	5.03	8.10	420

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Gujarat	Vadodara	RAY	Pilot DPR of Channi area Vadodara under RAY (Rental/ Transit housing)	26-11-13	17.60	7.72	3.09	4.63	498
Gujarat	Vadodara	AHP	Approval of Central Assistance under AHP for 1491 at six locations of Vadodra, Gujarat under RAY	28-11-14	79.78	11.18	4.47	6.71	1491
Gujarat	Vadodara	RAY	DPR of Relocation and In-Situ Redevelopment of Ektanagr for 1856 Dus at R.S. no. 287, Draft TP-44 in Bapod Area	20-01-14	88.91	42.42	16.31	26.10	1856
Gujarat	Vadodara	RAY	DPR of In-situ redevelopment of Sahkarnagar slum (at FP-234, TP-22) for construction of 1448 Dus in Akota Tandajja area, Vadodara	30-12-13	67.74	32.32	12.43	19.89	1448
Gujarat Total					1737.18	451.47	174.46	277.00	30494
Haryana	Ambala	RAY	Pilot project for Ambala under RAY	31-05-13	59.83	44.87	17.95	26.92	200
Haryana	Hissar	RAY	DPR of Hisar city for construction of 1508 Dus in Satroad slum under RAY	30-12-13	62.73	47.05	18.10	28.95	1508
Haryana	Rohtak	RAY	Pilot project of insitu Housing & infrastructure development of 8 slums in Rohtak under RAY	31-05-13	95.89	71.92	28.77	43.15	1518
Haryana	Yamunagar	RAY	Pilot DPR for providing infrstructure facilities in 9 slums of Yamunanagar - Jagadhri, Hararyana under RAY	12-04-13	60.37	43.09	17.24	25.85	0
Haryana Total					278.82	206.93	82.05	124.88	3226

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Himachal Pradesh	Shimla	RAY	Pilot Project for Krishna Nagar Slum in Shimla	28-02-13	34.00	27.62	9.21	18.41	300
Himachal Pradesh Total					34.00	27.62	9.21	18.41	300
Jammu & Kashmir	Leh	RAY	Pilot DPR for Leh old Town Upgradation under RAY	11-01-13	22.22	15.98	6.26	9.71	369
Jammu & Kashmir Total					22.22	15.98	6.26	9.71	369
Jharkhand	Chas (Bokaro)	RAY	DPR for Construction of 383 DUs in 7 slums (6 insitu & 1 relocation) of Chas-Bokaro under RAY	12-12-13	19.57	9.33	3.59	5.74	383
Jharkhand	Dhanbad	RAY	DPR for Construction of 1058 DUs in 11 slums of Dhanbad under RAY (Phase-1)	12-12-13	59.37	26.10	20.01	6.09	1058
Jharkhand	Dhanbad	RAY	DPR for Construction of 925 DUs in 19 slums of Dhanbad under RAY (Phase-II)	12-12-13	53.99	23.63	18.12	5.51	925
Jharkhand	Ranchi	RAY	Construction of 1565 DUs in 5 slum locations of Ranchi	30-12-13	79.82	38.08	14.65	23.43	1565
Jharkhand Total					212.74	97.15	56.37	40.78	3931
Karnataka	Bangalore	AHP	Affordable Housing Project at Singanayakanahalli, Yalanka, Bangalore, Karnataka	11-09-12	9.22	0.40	0.13	0.27	192
Karnataka	Bangalore	AHP	Affordable Housing Project at Kodathi, Varthur Hobli, Bangalore, Karnataka	11-09-12	14.30	0.64	0.21	0.43	288

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Karnataka	Bangalore	AHP	Affordable Housing Project at Valgerahalli, Bangalore, Karnataka	11-09-12	32.56	1.44	0.48	0.96	512
Karnataka	Bangalore	RAY	DPR for the construction of 588 (G.F.) and 80 (G+4) Dus in Bangalore, K R Puram area under RAY	12-12-13	35.77	17.06	6.56	10.50	668
Karnataka	Bangalore	RAY	Pilot DPR of construction of 900 houses including infrastructure at Sulikunte village, Sy no 122, in Varthur Hobli, Bangalore under RAY (Relocation)	30-01-13	57.10	26.15	10.46	15.69	900
Karnataka	Bangalore	RAY	DPR for Construction of Incremental Housing 1353 (G.F) houses at selected slums of Bangalore under RAY	26-09-13	64.30	30.68	11.80	18.88	1353
Karnataka	Bangalore	RAY	DPR for the construction of 666 (G.F.) Dus in Kuvempunagara slum in Bangalore. Byatarayanapura area under RAY	12-12-13	36.30	17.32	6.66	10.66	666
Karnataka	Bangalore	RAY	Construction of 1118(G.F) Du's Housing including infrastructure at 6 selected slums and 444 (G+3) Du's Housing including infrastructure at 1 Selected slums in Bangalore City in Raja Rajeshwarinagar Area	30-12-13	84.60	40.36	15.52	24.84	1562
Karnataka	Bangalore	RAY	Construction of 1534(G.F) Du's Housing including infrastructure at 6 selected slums and 80 (G+3) Du's Housing including infrastructure at 1 Selected slums in Bangalore City in Shanthinagara Area	30-12-13	87.14	41.57	15.99	25.58	1614

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Karnataka	Belgaum	RAY	DPR for construction of 1044 Dus in 7 slums at Belgaum	12-12-13	45.50	32.56	12.52	20.04	1044
Karnataka	Chitradurga	RAY	Construction of 1563 (G.F) Du's Housing at 8 selected slums (In-Situ Development) Including Infrastructure in Chitradurga City Under RAY	20-01-14	67.84	48.55	18.67	29.88	1563
Karnataka	Devengere	RAY	Construction of 951 houses in 6 slums of Davangere	30-12-13	41.46	29.67	11.41	18.26	951
Karnataka	Devengere	RAY	DPR for construction of 1169 Dus in 5 slums at Devengere	12-12-13	50.98	36.48	14.03	22.45	1169
Karnataka	Gulbarga	RAY	Construction of 1024 DUs for slum dwellers (Pandit Dinadayal Upadhaya slum, Budga Jangam, Artisans, Poura Karmikas & Devadasis) in Gulbarga under RAY	26-09-13	55.81	26.62	10.24	16.38	1024
Karnataka	Gulbarga	RAY	Construction of 1196 houses in 7 slums of Gulbarga	30-12-13	65.10	31.06	11.95	19.11	1196
Karnataka	Gulbarga	RAY	Construction of 1227 houses in 6 slums of Gulbarga	30-12-13	65.86	31.42	12.08	19.33	1227
Karnataka	Hubli - Dharwad	RAY	Construction of 1056 houses in 6 slums of Hubli-Dharwad	30-12-13	57.53	27.45	10.56	16.89	1056

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Karnataka	Hubli - Dharwad	RAY	Pilot DPR of construction of 1072 DUs including infrastructure at Hubli-Dharwad, in Tumkur under RAY (Relocation)	30-01-13	67.67	30.66	12.26	18.39	1072
Karnataka	Kolar	RAY	DPR for the construction of 851 (G.F.) Dus in 4 selected slum in Kolar under RAY	12-12-13	37.10	26.55	10.21	16.34	851
Karnataka	Mandya	RAY	DPR for Construction of 1335 DUs in 4 slums of Mandya under RAY	12-12-13	64.99	41.83	16.02	25.81	1335
Karnataka	Mysore	RAY	DPR for the construction of 116 Dus in Indira colony,, Mysore under RAY	12-12-13	6.28	3.00	1.15	1.84	116
Karnataka	Tumkur	RAY	DPR for the construction of 1566 (G.F.) Dus in 6 selected slum in Tumkur under RAY	12-12-13	67.99	48.65	18.71	29.94	1566
Karnataka	Tumkur	RAY	Pilot DPR of construction of 1200 DUs including infrastructure at Dibbur, in Tumkur under RAY (Relocation)	30-01-13	69.96	48.66	19.46	29.19	1200
Karnataka Total					1185.35	638.76	247.09	391.67	23125
Kerala	Kochi	RAY	Construction & upgradation of 755 Dus (667 In-situ, 88 Upgradation) in Thuruthy, Kalvathy & Konchery colony of Kochi	30-12-13	67.62	18.80	7.00	11.80	755
Kerala	Kollam	RAY	Pilot DPR for SMP Palace Colony, Kollam	31-05-13	17.85	11.21	4.48	6.72	265

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Kerala	Kozhikode	RAY	Construction of 33 new DUs and upgradation of 3 DUs in Kozhikode, Kerala under Rajiv Awas Yojna	11-11-14	1.88	0.84	0.00	0.84	36
Kerala	Thiruvananthapuram-	RAY	Pilot DPR for Mathipuram Colony, Vizhinjam, Thiruvananthapuram, Kerala under RAY	19-01-12	71.87	34.73	13.89	20.84	1032
Kerala	Thrissur	RAY	Construction of 12 new DUs and upgradation of 18 DUs in Thrissur, Kerala under Rajiv Awas Yojna	11-11-14	1.54	0.49	0.00	0.49	30
Kerala Total					160.77	66.06	25.38	40.69	2118
Madhya Pradesh	Bhopal	RAY	Pilot DPR of identified 4 Slums (1. Arjun Nagar, 2. Jheel Nagar, 3. Shanti Nagar & 4. Ambedkar Nagar) Bhopal, under RAY	05-12-12	74.00	33.64	13.45	20.18	1204
Madhya Pradesh	Dewas	RAY	DPR for in-situ redevelopment (1212 DUs) of three Identified Slums of Dewas City	13-08-14	61.48	38.05	14.54	23.51	1212
Madhya Pradesh	Gwalior	RAY	Pilot DPR of Identified 5 Slums (Sharma Farm 2, Sharma Farm No 1, Shanti Nagar Ward No - 21, Cancer Pahadi, Mehelgaon Ki Pahadi))under RAY	19-01-12	57.16	25.26	10.11	15.16	934
Madhya Pradesh	Indore	RAY	Pilot DPR of Identified 6 Slums (Mahadev Nagar, Indrajeet Nagar, Anna Bhau Sathe Chikitsak Nagar -2, Nipaniya Gram Kakad, Anna Bhau Sathe Chikitsak Nagar -1 and Rahul Gandhi Nagar [Bairang Nagar]) under RAY	19-01-12	84.34	37.29	14.92	22.37	1463
Madhya Pradesh	Jabalpur	RAY	Pilot DPR of Identified 4 Slums (1 Behind MLB School 2 Sarra Peepar 3 Choudhari Mohall 4 Ravi Das Nagar) under RAY	19-01-12	36.95	16.73	6.69	10.04	740

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Madhya Pradesh	Sagar	RAY	Pilot DPR of Identified 3 Slums (Slum near Kishor Nyayalay, Slum behind Khurai Bus Stand and Kasai Basti) under RAY	19-01-12	35.11	22.54	9.02	13.53	780
Madhya Pradesh	Sagar	RAY	DPR for Construction of 1370 DUs in 8 Identified Slums of Sagar City	13-08-14	75.43	43.06	16.44	26.62	1370
Madhya Pradesh	Vidisha	RAY	Slum rehabilitation for six slums in Vidisha under RAY	11-11-14	19.86	13.07	5.04	8.03	420
Madhya Pradesh Total					444.32	229.65	90.21	139.44	8123
Mizoram	Aizawl	RAY	Rajiv Awas Yojana (RAY) Pilot Project At Zuangtui, Aizawl, Mizoram	11-09-12	11.20	9.49	3.16	6.33	142
Mizoram Total					11.20	9.49	3.16	6.33	142
Nagaland	Chumukedima, Dimapur	RAY	Rental Housing for Construction of houses for urban poor at Chumukedima, Dimapur	27-02-14	18.60	13.78	5.51	8.27	384
Nagaland	Medziphema	RAY	Construction of houses for urban poor at Medziphema	27-02-14	19.74	14.57	5.60	8.97	350
Nagaland	Tseminyu	RAY	Construction of houses for urban poor at Tseminyu	27-02-14	18.05	13.33	5.12	8.21	320
Nagaland Total					56.39	41.68	16.23	25.45	1054

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Odisha	Berhampur, Phase-IX	RAY	DPR for Construction of 469 new dwelling units and up gradation of 119 nos. of HHs in 14 slum clusters of Berhampur, (Phase IX)	13-08-14	38.13	19.25	7.31	11.93	588
Odisha	Berhampur, Phase-VIII	RAY	DPR Construction of 612 new dwelling units and upgradation of 207 DUs in 16 slum clusters of Berhampur	13-08-14	46.19	24.51	9.34	15.17	819
Odisha	Brahmapur	RAY	Construction of 288 new Dus in 3 slum clusters of Berhampur (Phase-1)(182 in-situ, 106 Relocation)	30-12-13	16.54	7.75	2.93	4.82	288
Odisha	Brahmapur	RAY	Construction of 564 new Dus in 5 slum clusters of Berhampur (Phase -2)(427-Insitu, 137 relocation)	30-12-13	32.76	21.20	8.15	13.05	564
Odisha	Brahmapur	RAY	Construction of 736 new Dus in 6 slum clusters of Berhampur (Phase-3)	30-12-13	34.85	22.56	8.67	13.89	736
Odisha	Brahmapur	RAY	Construction of 432 new Dus in Nehru Nagar slum clusters of Berhampur (Phase-4)(53 insitu 380 relocation)	30-12-13	27.07	12.39	4.68	7.71	432
Odisha	Brahmapur	RAY	Construction of 240 new DUs in two slum clusters of Berhampur, Odisha under Rajiv Awas Yojana (Phase V)	20-01-14	11.36	7.36	2.83	4.53	240
Odisha	Brahmapur	RAY	Construction of 596 new DUs and upgradation of 459 DUs in 26 slum clusters of Berhampur, Odisha under Rajiv Awas Yojana (Phase VI)	20-01-14	47.81	20.72	7.80	12.91	1055

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Odisha	Brahmapur	RAY	Construction of 224 new DUs in Group Housing, 66 new individual DUs and upgradation of 41 DUs (new toilets) in 6 slum clusters of Berhampur, Odisha under Rajiv Awas Yojana (Phase VII)	20-01-14	22.92	9.02	3.38	5.64	331
Odisha	Bhubaneswar	RAY	DPR for Mandap Basti slum cluster, Bhubaneswar under RAY	26-09-13	21.51	8.97	3.44	5.53	384
Odisha	Bhubaneswar	RAY	Pilot DPR for Rangamatia Cluster Improvement Project, Bhubaneswar, Orissa under RAY	19-01-12	41.04	16.34	13.07	3.27	992
Odisha	Bhubaneswar	RAY	Pilot project for Mahisakhala Slum Cluster, Bhubaneswar under Rajiv Awas Yojana (in-situ redevelopment)	05-12-12	46.93	19.91	6.06	13.84	760
Odisha	Bhubaneswar	RAY	Pilot DPR of Patharbandha Slum cluster, Bhubaneswar, under RAY.	05-12-12	85.40	36.72	14.69	22.03	1480
Odisha	Cuttack	RAY	Pilot DPR of 10 Slum cluster; In-situ redevelopment, Cuttack Municipal corporation, under RAY	05-12-12	25.83	10.78	4.31	6.47	865

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Odisha	Jajpur, Phase-II	RAY	DPR for Construction of 711 DUs in 16 slum clusters of Jajpur (Phase II)	13-08-14	35.94	21.50	8.24	13.26	711
Odisha	Jajpur	RAY	Pilot DPR of 15 Slum cluster; In Jajpur, Odisha under RAY	08-03-13	47.79	31.18	8.15	23.03	990
Odisha Total					582.07	290.16	113.06	177.10	11235
Rajasthan	Ajmer	RAY	Pilot DPR for Lohar Basti site, Pasand nagar Kotra and Idgah (Chorasiya Was), Ajmer under RAY	11-01-13	85.11	40.57	16.23	24.34	1448
Rajasthan	Alwar	RAY	Pilot DPR for Budh Vihar, Behind Pratap School & Dhobigatta, Alwar under RAY	11-01-13	83.46	59.67	23.87	35.80	1544
Rajasthan	Badi Sadri	RAY	DPR for in-situ redevelopment of various slums in Badi Sadri under RAY	10-09-13	10.44	4.38	1.64	2.74	135
Rajasthan	Begun	RAY	DPR for in-situ redevelopment of various slums in Begun under RAY	10-09-13	13.04	5.36	2.14	3.22	165
Rajasthan	Bharatpur	RAY	Pilot DPR for Namak Katra Slum, Bharatpur, Rajasthan under RAY	11-01-13	9.08	6.49	2.60	3.90	220
Rajasthan	Bikaner	RAY	Pilot DPR for Bhatto & Oddo ka baas, Bikaner under RAY	30-01-13	17.28	7.61	3.04	4.56	350
Rajasthan	Bikaner	RAY	DPR for Chhota Ranisar Baas, Bikaner under Rajiv Awas Yojana	10-09-13	45.77	20.20	8.08	12.12	812

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Rajasthan	Chittorgarh	RAY	DPR for in-situ redevelopment of various slums and development of Rental housing scheme in Chittorgarh under RAY	10-09-13	91.83	38.29	14.43	23.86	1187
Rajasthan	Chhoti Sadri	RAY	DPR for in-situ redevelopment of various slums in Choti Sadri under RAY	10-09-13	29.24	11.99	4.49	7.50	369
Rajasthan	Fatehnagar	RAY	DPR of in-situ redevelopment, relocation and rental housing of various slums in Fatehnagar (Udaipur) under RAY	26-09-13	36.62	18.56	7.13	11.43	594
Rajasthan	Jaipur	AHP	Affordable Housing project at Bagaru Khurd, Ajmer road, Jaipur, Rajasthan	21-11-11	12.15	0.41	0.12	0.29	400
Rajasthan	Jaipur	AHP	Affordable Housing project at Mukundpura, Jaipur, Rajasthan	21-11-11	14.55	0.63	0.20	0.43	512
Rajasthan	Jaipur	AHP	Affordable Housing project at Narsingpur, Ajmer Road, Jaipur, Rajasthan	21-11-11	13.47	0.67	0.21	0.46	432
Rajasthan	Jaipur	AHP	Affordable Housing project at Omax City, Ajmer Road, Jaipur, Rajasthan	21-11-11	20.47	0.73	0.23	0.50	704
Rajasthan	Jaipur	AHP	Affordable Housing project at Kalwar Road, Jaipur, Rajasthan	21-11-11	17.69	0.78	0.24	0.54	576

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Rajasthan	Jaipur	AHP	Affordable Housing project at Navta Sanganer, Jaipur, Rajasthan	21-11-11	31.64	1.11	0.34	0.77	1072
Rajasthan	Jaipur	AHP	Affordable Housing project at Majestic Real Mart at village Kalwara, Jaipur, Rajasthan	21-11-11	29.78	1.38	0.43	0.95	960
Rajasthan	Jaipur	AHP	Affordable Housing project at Shyamapura, Buhariya, Jaipur, Rajasthan	21-11-11	35.51	1.56	0.49	1.07	1120
Rajasthan	Jaipur	RAY	Pilot DPR for Kiron Ki Dhani Slum, Jaipur, Rajasthan under RAY	19-01-12	57.29	27.60	22.08	5.52	1104
Rajasthan	Jaipur	RAY	Pilot DPR for Sanjay Nagar Batta Basti- Phase-I, Jaipur under RAY	11-01-13	96.61	44.70	17.88	26.82	2332
Rajasthan	Jaipur	RAY	DPR for Bagrana Kachi Basti, Jaipur under RAY	26-09-13	92.46	44.10	17.05	27.05	1824
Rajasthan	Jodhpur	RAY	Pilot DPR of Natiya Basti in Jodhpur	31-05-13	10.84	5.36	2.15	3.22	208
Rajasthan	Kapasan	RAY	DPR for in-situ redevelopment of various slums in Kapasan under RAY	10-09-13	12.94	4.70	1.74	2.96	143
Rajasthan	Kota	RAY	Pilot DPR for Rental to ownership housing scheme (at Mohanlal Sukhadiya Housing Scheme Extension) in Kota, under RAY.	21-12-12	71.67	34.16	13.66	20.50	1528

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Rajasthan	Nimbahera	RAY	DPR for in-situ redevelopment of various slums and development of Rental housing scheme in Nimbahera under RAY	10-09-13	44.53	19.73	7.46	12.28	614
Rajasthan	Pratapgarh	RAY	DPR for in-situ redevelopment of various slums and development of Rental housing scheme in Pratapgarh under RAY	10-09-13	55.14	25.41	9.61	15.80	792
Rajasthan	Udaipur	RAY	DPR of in-situ redevelopment of various slums in Udaipur under RAY	26-09-13	40.19	23.96	9.16	14.80	763
Rajasthan Total					1078.80	450.08	186.68	263.40	21908
Tamil Nadu	Chennai	RAY	Pilot DPR (Phase II) for rehabilitating (relocating) Kakkanji Nagar slum at Athipattu, Ambattur, Chennai under RAY	30-01-13	32.23	13.25	10.39	2.86	416
Tamil Nadu	Chennai	RAY	Pilot DPR for rehabilitating (relocating) Kakkanji Nagar slum at Athipattu, Ambattur, Chennai under RAY	05-12-12	84.92	34.72	27.78	6.94	1056
Tamil Nadu	Madurai	RAY	Construction of 276 dwelling units with basic infrastructure facilities at PT Colony slum, Madurai	20-01-14	20.36	6.63	2.53	4.10	276
Tamil Nadu	Salem	RAY	DPR for in-situ development (122 DUs) of Kamraj Nagar slum in Salem city	13-08-14	7.87	3.11	1.19	1.92	122
Tamil Nadu	Salem	RAY	Construction of 235 houses with basic infrastructure facilities at Gandhinagar New and Old Colony, Salem	30-12-13	13.97	5.97	2.30	3.68	235

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Tamil Nadu	Tiruchirappalli	RAY	Relocation of 144 households of Indira Nagar slum to Nagamangalam village, Thiruchirappalli	30-12-13	8.12	3.38	1.30	2.08	144
Tamil Nadu	Tirunelveli	RAY	Construction of 36 new Dus and 15 Up-gradation units(toilets) with basic infrastructure facilities at Karuvelankundu Street, Tirunelveli	30-12-13	2.52	1.06	0.40	0.66	51
Tamil Nadu	Tirunelveli	RAY	Construction of 60 DU's with basic infrastructure facilities at Nagammaipuram, Tirunelveli	30-12-13	3.67	1.47	0.55	0.92	60
Tamil Nadu	Tiruchirappalli	RAY	Construction of 189 dwelling units with basic infrastructure facilities at Melapandamangalam slum in Thiruchirappalli	20-01-14	11.35	4.57	1.76	2.81	189
Tamil Nadu	Tiruchirappalli	RAY	Construction of 158 dwelling units with basic infrastructure facilities at Thimmarayasamuthiram in Thiruchirappalli	20-01-14	9.81	3.78	1.45	2.33	158
Tamil Nadu	Tiruchirappalli	RAY	Pilot DPR for insitu-upgradation of Karikalan street, (Nadukondaiyam Pettai) in Trichy under RAY	30-01-13	17.21	7.00	5.60	1.40	305
Tamil Nadu	Tirunelveli	RAY	DPR for in-situ development (318 DUs), relocation (432 DUs) and up-gradation (124 DUs) for seven (7) slums in Tirunelveli	13-08-14	44.44	23.34	8.90	14.44	874

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Tamil Nadu	Tiruppur	RAY	DPR for Relocation (266 DUs) In Tiruppur city submitted by Tamil Nadu	13-08-14	18.38	6.84	2.61	4.22	266
Tamil Nadu	Tuticorin	RAY	In-situ redevelopment of 149 houses with basic infrastructure facilities at Ceylon colony and Relocation of 444 households with basic infrastructure facilities at Rajiv Gandhi Nagar, Thoothukudi	30-12-13	33.97	16.21	6.15	10.06	593
Tamil Nadu	Vellore	RAY	DPR for the construction of 135 Dus in Thideer Nagar, Vellore under RAY	12-12-13	8.55	3.92	1.48	2.44	135
Tamil Nadu Total					317.36	135.25	74.39	60.85	4880
Telangana	Hyderabad	RAY	Pilot DPR of Kesava Nagar slum; In-situ redevelopment, GHMC under RAY.	19-01-12	58.75	22.25	8.90	13.35	1198
Telangana Total					58.75	22.25	8.90	13.35	1198
Tripura	Amarpur	RAY	Construction of 598 new DUs and upgradation of 96 DUs in Amarpur town of Tripura under RAY	11-11-14	27.95	22.06	8.48	13.57	694
Tripura	Khowai	RAY	Construction of 591 new DUs and upgradation of 699 DUs in Khowai town of Tripura under RAY	11-11-14	31.02	24.47	9.41	15.06	1290
Tripura	Kumarghat	RAY	Construction of 507 new DUs and upgradation of 111 DUs in Kumarghat town of Tripura under RAY	11-11-14	24.09	19.00	7.31	11.69	618

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Tripura	Sabroom	RAY	Construction of 331 new DUs and upgradation of 72 DUs in Sabroom town of Tripura under RAY	11-11-14	15.74	12.39	4.76	7.62	403
Tripura Total					98.79	77.92	29.97	47.95	3005
Uttar Pradesh	Agra	RAY	Pilot DPR for identified slums as per Slum free City plan of Agra under RAY	11-01-13	37.70	14.39	5.76	8.64	305
Uttar Pradesh	Aligarh	RAY	DPR for Construction of 602 DUs in 2 slums of Aligarh	13-08-14	34.49	13.98	5.37	8.61	602
Uttar Pradesh	Firozabad	RAY	DPR for construction of 454 new DUs in 8 slums at Firozabad, UP under RAY	20-01-14	28.08	11.75	4.52	7.23	454
Uttar Pradesh	Ghaziabad	RAY	DPR for Construction of 560 DUs in Dindyalpuri Nandgram slum at Ghaziabad	13-08-14	34.69	14.51	5.58	8.93	560
Uttar Pradesh	Gorakhpur	RAY	DPR for Construction of 750 DUs in 17 slums of Gorakhpur	13-08-14	45.03	18.84	7.25	11.59	750
Uttar Pradesh	Jhansi	RAY	DPR for Construction of 517 DUs in 7 slums of Jhansi	13-08-14	32.05	13.41	5.16	8.25	517
Uttar Pradesh	Kannauj	RAY	Pilot DPR for insitu Upgradation of Shekhana & Bajariya Shekhana slums in Kannauj under Rajiv Awas Yojana	21-12-12	17.53	9.86	3.94	5.92	164
Uttar Pradesh	Kanpur	RAY	Pilot DPR for Harbansh Mohal Slum Improvement project under Rajiv Awas Yojana	21-12-12	5.18	2.07	0.83	1.24	48

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Uttar Pradesh	Kanpur	RAY	Pilot DPR for Pokhar Purva Slum Improvement project under Rajiv Awas Yojana	21-12-12	8.25	3.01	1.21	1.81	80
Uttar Pradesh	Lucknow	RAY	Pilot DPR for insitu Development of 5 Slums namely Gaur Bheet, Bharat Nagar Chamrahi, Shivlokpur, Daud Nagar & Naya Daud Nagar in Faizullahganj ward, Lucknow under RAY	11-01-13	24.75	10.75	4.30	6.45	468
Uttar Pradesh	Mathura	RAY	DPR for construction of 461 DUs in 7 slums of Mathura, UP under RAY	20-01-14	21.57	13.53	5.21	8.33	434
Uttar Pradesh	Meerut	RAY	DPR for construction of 1017 new DUs in 2 slums at Meerut, UP under RAY	20-01-14	62.60	26.19	10.07	16.12	1017
Uttar Pradesh	Moradabad	RAY	DPR for construction of 485 new DUs in 5 slums at Moradabad, UP under RAY	20-01-14	29.77	12.45	4.79	7.66	485
Uttar Pradesh	Muzaffarnagar	RAY	DPR for construction of 184 new DUs in Mahmood Nagar slum at Muzaffar Nagar, UP under RAY	20-01-14	9.13	5.73	2.20	3.52	184
Uttar Pradesh	Rae Bareli	RAY	Pilot DPR for identified slums as per Slum free City plan of Rae Bareli City Phase-II under RAY	11-01-13	52.91	35.06	14.02	21.04	785
Uttar Pradesh	Rae Bareli	RAY	Pilot DPR for identified 4 slums (1. Munshiganj, 2. Mohiddinpur, 3. Shah Tola and 4. Ghosiyana under RAY.	05-12-12	64.61	44.51	17.80	26.70	638

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Uttar Pradesh	Rampur	RAY	Pilot DPR for Magjeen Mohalla at Rampur under RAY.	05-12-12	13.67	7.79	3.12	4.68	96
Uttar Pradesh	Varanasi	RAY	DPR for Construction of 822 DUs in 3 slums of Varanasi	13-08-14	54.99	21.38	8.19	13.19	822
Uttar Pradesh Total					576.99	279.22	109.31	169.91	8409
Uttarakhand	Augustmuni	RAY	DPR for 268 houses and infrastructure facilities at Augustmuni (Rudrprayag)	26-11-13	19.85	8.75	3.26	5.49	204
Uttarakhand	Bajpur	RAY	DPR for construction of 190 DUs under RAY at Bajpur town (Uttarakhand)	27-02-14	10.12	7.72	2.97	4.75	190
Uttarakhand	Barkot	RAY	Construction of 396 (200GF and 196G+1) DUs Housing at 3 selected slums (in-situ) including infra in Barkot City Under RAY	28-11-14	23.83	16.54	6.33	10.20	396
Uttarakhand	Bhimtal	RAY	Construction of 107 (GF) DUs Housing at 7 selected slums (in-situ) including infra in Bhimtal City Under RAY	28-11-14	6.68	4.48	1.71	2.76	107
Uttarakhand	Joshimath	RAY	DPR for 140 houses and infrastructure facilities at Joshimath (Chamoli)	26-11-13	11.29	6.34	2.40	3.94	150
Uttarakhand	Kelakheda	RAY	Construction of 638 (GF) DUs Housing at 7 selected slums (in-situ) including infra in Kelakheda City Under RAY	28-11-14	34.76	26.40	10.15	16.25	638

Name of State	Name of City/Town	Name of Scheme	Title of the Project	Date of Approval	Project Cost	Central Share	Central Share Released	Central share pending to be released	No. of Houses Approved
Uttarakhand	Rudrapur	RAY	DPR for 127 houses and infrastructure facilities at Rudrapur	26-11-13	7.45	4.02	1.52	2.50	95
Uttarakhand	Shaktigarh	RAY	Construction of 504 (GF) DUs Housing at 4 selected slums (in-situ) including infra in Shaktigarh City Under RAY	28-11-14	26.55	20.26	7.79	12.47	504
Uttarakhand	Sitarganj	RAY	DPR for Construction of 576 (G.F) DU's Housing at 11 selected slums (In-Situ Development) Including Infrastructure in Sitarganj City	13-08-14	30.15	23.00	8.85	14.16	576
Uttarakhand	Ukhimath	RAY	DPR for Construction of 270 (G.F) DUs Housing at 4 selected slums (In-Situ Development) Including Infrastructure in Ukhimath	13-08-14	16.00	11.28	4.32	6.96	270
Uttarakhand Total					186.67	128.80	49.32	79.48	3130
West Bengal	Bhatpara	RAY	DPR for In-Situ Redevelopment of Suormari slum, Bhatpara Municipality under Rajiv Awas Yojana	10-09-13	9.18	6.24	2.38	3.87	198
West Bengal	Chandannagar	RAY	DPR for Kantapukur Garer Dhar and Barasat Garer Dhar slums in Chandannagar	27-02-14	5.14	2.38	0.90	1.49	75
West Bengal	Kalyani	RAY	DPR for In-Situ Redevelopment of Harijan Para slum, Kalyani Municipality under Rajiv Awas Yojana	10-09-13	13.77	6.42	2.39	4.04	199
West Bengal Total					28.09	15.05	5.66	9.39	472
Grand Total					7721.45	3605.96	1448.87	2157.09	141848