Gujarat

प्रधान मंत्री
आवास योजना-शहरी
Pradhan Mantri Awas Yojana-Urban

Monitoring

Mechanisms for MPR

UNDER PMAY (U)

AHM

Affordable Housing Mission
Urban Development & Urban
Housing Department
Government of Gujarat

## What is MPR !!

✓ The **Monthly Progress Report** (MPR) is used to keep track of the **progress** of a project. An MPR consists of a form used to **report** information regarding the total number of units involved and how much progress have occurred during a specific time period.

Reporting Format

1. **Prescribed format of Ministry (Excel)**

2. **Online MPR Submission (PMAY-MIS)**

3. **Location Wise MPR (Excel)**

Prescribed format of Ministry (Excel)

Requirement of MPR Generation

↓

Notified to ULBs on 20th

↓

Submission of MPR (Between 20th to 25th)

↓

Needs correction

Compilation By SLNA

If correct

↓

Submitted to ministry within 2 to 3 days

Online MPR Submission (PMAY MIS)

```
┌─────────────────────────┐
│   Requirement of        │
│   MPR Generation        │
└─────────────────────────┘
            │
            ▼
┌─────────────────────────┐
│   Notified to ULBs on   │
│   last week of the      │
│   month                 │
└─────────────────────────┘
            │
            ▼
┌─────────────────────────┐
│   Online Submission     │
│   of MPR                │
│   (Between 1st to 5th)  │
└─────────────────────────┘
            │
            ▼
        ◇ Checked By
          SLNA ◇
```

If not entered given reminder

Addition Efforts : Location wise MPR


```
┌─────────────────────────┐
│   Requirement of        │
│   MPR Generation        │
└─────────────────────────┘
            │
            ▼
┌─────────────────────────┐
│   Notified to ULBs in   │
│   Second week           │
└─────────────────────────┘
            │
            ▼
┌─────────────────────────┐
│   Submission of MPR     │
│   With in 3 to 4 days   │
└─────────────────────────┘
            │
   Needs    │
 correction ▼
        ◇ Compilation
          By SLNA ◇
```

** This method executes for AHP and ISSR vertical only

Brief of Location wise MPR

- ✓ Difficult to collect location wise MPR in Prescribed method

- ✓ Can find the details of locations in particular project

- ✓ Reason for not started

- ✓ Quarterly Future planning for completion

Challenges

- ✓ We are checking the progressive data of all ULBs manually

- ✓ Right now regarding the revised Dus, there is not column in prescribed file format. So we are maintaining and checking it manually form the past records.

- ✓ Sometimes it happens that there are more then one Implementing agency in a city. Its create difficulty to identify Implementing agency for particular project.

Suggestions

- ✓ There must be single file format for all type of input gathered from ULBs

- ✓ Under the REPORT menu, There is not such facility like download or export all financial years data together .

- ✓ There will be a link under SLNA login where SLNA can send reminder email or text message to nodal officer of ULBs about Not Entered project of that ULB.

- ✓ It will be good if there will be a facility in MIS portal from where we can extract progress on QUARTLY based.

THANK YOU