File No: N-11011/8/2020-HFA-III-UD (9086814)
Government of India
Ministry of Housing & Urban Affairs
(HFA Directorate)

Nirman Bhawan, New Delhi,
Dated: 9th September, 2020

OFFICE MEMORANDUM

Subject: Minutes of the 51st meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All.

The undersigned is directed to forward herewith a copy of the minutes of the 51st meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All Mission held on 7.8.2020 at New Delhi with Secretary, Ministry of Housing & Urban Affairs in chair, for information and necessary action.

Encl: As above

(Vinod Gupta)
Under Secretary to the Govt. of India
Tel: 011- 23062859

To,

Members of the CSMC as follows:

1. Secretary, Ministry of Housing & Urban Affairs, Nirman Bhavan, New Delhi
2. Secretary, Department of Expenditure, Ministry of Finance, North Block, New Delhi.
3. Secretary, Ministry of Social Justice and Empowerment Shastri Bhavan, New Delhi.
4. Secretary, Department of Health and Family Welfare, Nirman Bhawan, New Delhi.
5. Secretary, Department of Financial Services, Ministry of Finance.
6. Secretary, Ministry of Labour & Employment, Shram Shakti Bhawan, New Delhi
7. Secretary, Ministry of Minority Affairs, Paryavaran Bhawan, New Delhi
8. Addl. Secretary (Housing), M/o HUA, Nirman Bhawan, New Delhi
9. Joint Secretary (NULM), MoHUA. Nirman Bhawan, New Delhi
10. Joint Secretary and Financial Adviser, Ministry of HUA, Nirman Bhavan, New Delhi.
11. Mission Director (Smart Cities), MoHUA.
12. Joint Secretary & Mission Director –in charge of HFA, MoHUA.

Copy to:

i. Addl. Chief Secretary, Guwahati Development Department and Urban Development Deptt., Govt. of Assam, D Block, 3rd Floor, Assam Secretariat Civil, Dispur, Guwahati-781006.
ii. Principal Secretary(UD), UT of Andaman & Nicobar Islands, Secretariat, Port Blair, Anadaman-744101
iii. The Principal Secretary, Urban Development and Housing Department, State Government of Bihar,Vikash Bhavan, Mailey Road, New Sectt. Patna-15
iv. The Principal Secretary, Deptt of Urban Development, Govt. of Chhatisgarh, Block-D, 4th Floor, Nai Raipur 492002, Chhatisgarh.

v. The Additional Chief Secretary, Department of Housing & Urban Development, Government of Gujarat, 14th Block, 9th Floor, Sachivalaya, Gandhinagar.382010, Gujarat.
vi. Addl. Chief Secretary (Urban Development), Govt. of Himachal Pradesh, Shimla, Himachal Pradesh – 171002.
vii. The Director, Urban Development & Poverty Alleviation Department, State Govt. of Mizoram, Annex-2, 2nd Floor, Room No. 203, New Secretariat Complex, Khatia, Aizwal-796001
viii. The Principal Secretary (UD), Govt. of Manipur, Secretariat, Imphal 795001, Manipur.
ix. The Principal Secretary, Urban Development Department, Government of Tripura, Agartala 799001
x. The Secretary, Urban Development Government of UP Navchetna Kendra, 10, Ashoka Marg, Lucknow- 226001
xi. The Additional Chief Secretary & Mission Director (HFA), Govt of Rajasthan, Department of Urban Development, Housing and Local Self Government, Room No. 2207, IInd Floor, Main Building, State Secretariat, Jaipur-302005.
xii. The Principal Secretary, Municipal Administration & UD, Govt of Andhra Pradesh, Room 105, L- Block AP Secretariat, Hyderabad, 500022
xiii. The Director, State Urban Development Agency (SUDA), State Govt. of West Bengal, H-C Block, Sector-III, Bidhannagar, Kolkata -700106.
xiv. The Principal Secretary to Government, Municipal Administration & Urban Development Department, Government of Telangana, D-Block, 1st Floor, Secretariat, Hyderabad- 500022.
xv. The Secretary (Housing), Govt. of Karnataka, Room No.213, 2nd Floor, Vikas Sauda,Dr. B.R. Ambedkar Road,Bangalore -560001
xvi. The Principal Secretary (Housing, Government of Maharashtra Room No 425, 4th Floor, Mantralaya, Mumbai-400032.
xvii. The Secretary, Deptt of LSG(UA), Govt. of Kerala, Room No - 127, 1st floor, North Block, Govt Secretariat, Thiruvananthapuram.
xviii. The Secretary(Urban Development), Govt of Uttrakhand,4 Subhas Road, Room No 25, State Bank Building, Secretariat, Dehradun.
xix. The Secretary to Government, H &UD Department, Govt. of Tamil Nadu, Secretariat, Chennai-600009

Copy also to:

1. CCA, M/o (HUA)
2. Director General, National Buildings Organisastion, Nirman Bhawan, New Delhi.
3. General Manager (Projects), HUDCO, India Habitat Centre, Lodhi Road, New Delhi 110003
4. Executive Director, BMTPC, Core 5A, India Habitat Centre, Lodhi Road, New Delhi 110003
5. Director-(HFA-I)/ Director (HFA-IV)/Director (HFA-V), Dy. Secretary (HFA-III), M/o HUA, New Delhi.
6. Director (IFD), M/o HUA
7. Dy. Chief MIS, HFA Mission Directorate, New Delhi – with a request to upload it on M/o HUA website immediately.

8. PMU, HFA Mission Directorate, New Delhi
9. Under Secretary-HFA-1/HFA-4/HFA-5
10. Section Officer-HFA-1/HFA-2/HFA-3/HFA-4/HFA-5
11. Asst. Accounts Officer (JNNURM/RAY/HFA).

(Vinod Gupta)
Under Secretary to the Govt. of India
Tel: 011- 23062859

Table of Contents

S. No.	Contents	Page Number
1	Confirmation of the minutes of the **50th meeting** of CSMC under PMAY (U) held on 27.12.2019 (Agenda 1)	2
2	Consideration for Central Assistance for **12 BLC (New Construction), 1 AHP and 1 ISSR projects** submitted by State of Assam (Agenda 2)	2
3	Consideration for Central Assistance for **01 AHP project** submitted by Andaman & Nicobar Islands (Agenda-3)	4
4	Consideration for Central Assistance for **58 BLC (New Construction) projects** submitted by the State of Bihar (Agenda 4)	6
5	Consideration for Central Assistance for **179 BLC (New) projects** submitted by State of Chhattisgarh (Agenda 5)	7
6	Consideration for Central Assistance for **03 AHP and 167 BLC projects** submitted by the State of Gujarat (Agenda 6)	9
7	Consideration for Central Assistance for **28 BLC (New) and 15 BLC (Enhancement) projects** submitted by the State of Himachal Pradesh (Agenda 7)	11
8	Proposal for curtailment of **277 houses in 9 BLC (New Construction) projects** earlier approved by CSMC under PMAY (U), submitted by Himachal Pradesh - (Agenda 8)	12
9	Consideration for Central Assistance for **12 BLC (New Construction) projects** submitted by the State of Mizoram (Agenda 9)	13
10	Consideration for Central Assistance for **10 BLC (New Construction)** project submitted by the State of Manipur (Agenda 10)	15
11	Proposal for curtailment of 579 houses in **10 BLC (New Construction)** projects earlier approved by CSMC under PMAY (U) for the State of Manipur - (Agenda 11)	16
12	Consideration for Central Assistance for **19 BLC (New Construction)** projects submitted by State of Tripura (Agenda 12)	17
13	Proposal for curtailment of 9,590 houses in **39 BLC (New Construction)** projects earlier approved by CSMC under PMAY (U) for the State of Tripura- (Agenda 13)	19
14	Consideration for Central Assistance for **306 BLC (N) and 47 BLC (E) projects** submitted by State of Uttar Pradesh (Agenda 14)	20
16	Consideration for Central Assistance for **01 AHP, 08 BLC (New) and 06 BLC (Enhancement)** projects submitted by State of Rajasthan (Agenda 15)	21
17	Proposal for curtailment of **3,112 houses in 29 projects** earlier approved by CSMC under PMAY (U) for the State of Bihar (Agenda 16)	23
18	Proposal for curtailment of **3,888 houses in 6 BLC (New) and 1,854 houses in 3 BLC (E) projects** earlier approved by CSMC under PMAY (U) for the State of Rajasthan (Agenda 17)	25
19	Revision of **TIG component for construction of LHPs** at Indore (Madhya Pradesh), Rajkot (Gujarat), Chennai (Tamil Nadu), Ranchi (Jharkhand),	26

	Agartala (Tripura) and Lucknow (Uttar Pradesh) under PMAY-U Mission – (Agenda 18)	
20	Development of **Affordable Rental Housing Complexes (ARHCs)** to provide ease of living through dignified and planned housing for urban migrants/ poor, close to their workplace in industrial sector or in informal urban economy (Agenda 19)	33
21	Ratification of **Category and Gender modification in PMAY (U) MIS** as requested by States of Karnataka, Manipur, Odisha, Tamil Nadu and Uttar Pradesh	36
22	Proposal for **curtailment/dropping of PMAY (U) projects** in the State of Gujarat (Agenda 22)	36
23	Proposal for surrender of **6 AHP – projects approved in 38th,42nd and 46th CSMC** meetings, submitted by State of Uttar Pradesh (Agenda 23)	37
24	Proposal for surrender of **5946 houses in 8 ISSR projects and curtailment of 19,590 houses in 866 BLC (New) projects** submitted by State of Chhattisgarh (Agenda 24)	38
25	Consideration for Central Assistance for **157 BLC (New) projects** submitted by Andhra Pradesh (Agenda-25)	41
26	Proposals regarding **Curtailment/Cancellation/Revision/Modification of Gender** etc. from Andhra Pradesh - (Agenda 26)	43
27	Proposal for **new projects/Cancellation/Change in name of projects** under PMAY submitted by State of West Bengal - (Agenda 27)	44
28	Consideration for **Central Assistance in respect of 14 AHP projects in GHMC and 71 AHP projects** in other than GHMC submitted by Telangana (Agenda 28)	47
29	Proposals for **revision, cancellation, curtailment** in earlier approved AHP projects submitted by State Government of Telangana (Agenda 29)	49
30	Consideration for Central Assistance for **07 AHP, 130 BLC(New)** projects submitted by State of Karnataka (Agenda 30)	50
31	Proposal for curtailment/cancellation/modification of **Caste and Gender/ revision/conversion/rectification/ reconciliation** etc. in projects earlier approved by CSMC under PMAY (U) in the State of Karnataka (Agenda 31)	51
32	Proposal for revision in number of houses in **04 AHP projects earlier approved by CSMC** under PMAY (U) submitted by the State Govt of Maharashtra (Agenda 32)	58
33	Proposal for **correction** in the Minutes of **44th CSMC meeting** held on 28.06.2019 submitted by the State of Maharashtra (Agenda 33)	61
34	Consideration for Central Assistance for **52 BLC (New) and 4 AHP** projects submitted by the State of Kerala (Agenda 34)	62
35	Proposal for curtailment of **22,669 houses in 420 BLC projects under PMAY(U)** approved in 9th, 14th, 18, 20th , 21st, 22nd, 26th, 27th, 28th, 30th, 32nd, 42nd, 43rdCSMC in State of Kerala (Agenda 35)	64
36	Consideration for Central Assistance for **7 BLC (New) and 14 BLC (Enhancement) projects** submitted by State of Uttrakhand (Agenda-36)	65
37	Consideration for Central Assistance for **155 BLC (New) and 55 AHP projects** submitted by the State of Tamil Nadu (Agenda 37)	67
38	Proposal for **curtailment/cancellation of BLC and AHP projects** and Gender Modifications submitted by the State of Tamil Nadu (Agenda 38)	68
39	Ratification of compliances for **05 AHP (PPP) projects** of Maharashtra approved "in-principle" in 38th and 40th CSMC (Agenda 39)	74
40	Consideration for Central Assistance for **12 AHP projects** submitted by the	75

	State of Tamil Nadu (Agenda 40)	
41	Proposal for submission of **796 HFAPoAs** for the States of Andhra Pradesh, Bihar, Chhattisgarh, Goa, Jharkhand, Meghalaya, Madhya Pradesh, Odisha, Rajasthan, Sikkim, Tamil Nadu, Telangana, Tripura, Uttar Pradesh, Uttrakhand and UT of Jammu& Kashmir for consideration by the CSMC (Agneda 41)	76
42	Proposal for curtailment of **4,139 houses in 111 BLC (New construction)** Projects earlier approved by CSMC under PMAY(U) Mission for the State of Uttrakhand (Agenda 42)	88
43	Consideration of proposal for **correcting the Implementing Agency share** and Project Cost of 1 AHP project (224 houses) approved in 38th CSMC meeting for Muzaffar Nagar Development Authority (Uttar Pradesh) under Pradhan Mantri Awas Yojana- Urban (Agenda 43)	89
44	GENERAL OBSERVATIONS	90

Minutes of the 51st meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) - Housing for All Mission held on 7th August, 2020.

The 51st meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) [PMAY (U)] was held on 7th August, 2020 at 2.30 p.m. through video conference at the Conference Room, Nirman Bhawan, New Delhi, with Secretary, Ministry of Housing and Urban Affairs in Chair. The list of participants is at **Annexure-I.**

2. At the outset, the Secretary, Ministry of Housing & Urban Affairs (MoHUA) welcomed the participants/representatives from the State Governments, participants/officers of the Ministry and other Departments. Following observations/directions of CSMC were made for compliance by all State/UT Governments:

i. COVID-19 pandemic has resulted in reverse migration of labours/urban poor in the country. Urban migrants stay in slums/ informal settlements/ unauthorised colonies/ peri-urban areas to save cost on housing. They need decent rental housing at affordable rate near their work places. In order to address this need, Ministry of Housing & Urban Affairs has launched **Affordable Rental Housing Complexes (ARHCs)**, a sub-scheme under Pradhan Mantri AwaasYojana- Urban (PMAY-U). This will provide ease of living to urban migrants/ poor in Industrial Sector as well as in non-formal urban economy by getting access to dignified affordable rental housing, close to their workplace. The ARHC sub-scheme will be implemented through two models:
   - Utilizing existing Government funded vacant houses to convert into ARHCs through Public Private Partnership or by Public Agencies
   - Construction, Operation and Maintenance of ARHCs by Public/ Private Entities on their own vacant land

   Beneficiaries for ARHCs will be urban migrants/ poor from EWS/ LIG categories. ARHCs will be a mix of single/double bedroom Dwelling Units and Dormitory of 4/6 beds including all common facilities, which will be exclusively used for rental housing for a minimum period of 25 years. This will unlock existing vacant housing stock funded by Centre/State/UT governments and make them available in urban space for rental purposes. It will propel new investment opportunities and promote entrepreneurship in rental housing sector by encouraging Private/Public Entities to efficiently utilize their vacant land available for developing ARHCs.State/UT Governments may go through the detailed guidelines of the Scheme and sign MoA with the Ministry at the earliest.

ii. State/UT Govrnments should recruit a dedicated IEC specialist and proactively disseminate best practices, progress, achievements, photographs, testimonials etc. at appropriate platforms.

iii. The CSMC advised that the proposals should be properly appraised/examined by State/UTs before submission to CSMC for approval so that surrender/curtailment of such projects/houses may be avoided. Proposal for surrender/curtailment of the projects/houses wherein construction has already started and Geo-tagging of foundation

or above level has been done would be considered only after the approval of the SLSMC on case to case basis.

iv. Pradhan Mantri Awas Yojana (Urban) has completed five years and State/UT Governments have shown remarkable progress in providing houses to eligible beneficiaries. Given that more than 1 crore houses have been sanctioned, the prime focus is now on execution and completion of all sanctioned projects, especially which have not been started due to any reason so that these are completed within the Mission period.

v. Submission of Utilisation Certificates in respect of Central Assistance released under PMAY(U) inlcuding funds released through Extra Budgetary Resources, (which is an interest bearing fund), is mandatory as per General Financial Rules. State/UT Governments must ensure timely submission of UCs on utilisation of funds. For use of locked fund in any project(s), proposals for adjustment for use in other on-going projects may be sent for consideration of this Ministry.

vi. With respect to SLTC and CLTCs, States/UTs were advised to engage qualified and efficient professionals as per the capacity building guidelines and financial norms under PMAY(U). This will help States/UTs in delivering quality output in PMAY (U) activities and monitoring. At the same time, States/UTs need to ensure optimum utilization of their services and judiciously position/relocate them where progress of projects has been slow. Periodic review of their performance with respect to projects preparation, grounding, completion and occupancy etc. should be done by the competent authority.

3. Thereafter, Joint Secretary and Mission Director (HFA) introduced the agenda for the meeting. The agenda items also form part of the minutes. The item-wise minutes are recorded as follows:

1	**Confirmation of the minutes of the 50th meeting of CSMC under PMAY (U) held on 27.12.2019 (Agenda 1)**

The minutes of the **50th meeting of CSMC under PMAY (U)** held on 27.12.2019 were confirmed.

2	**Consideration for Central Assistance for 12 BLC (New Construction), 1 AHP and 1 ISSR projects submitted by State of Assam (Agenda 2)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 12 BLC (New Construction), 1 AHP and 1 ISSR projects submitted by the State of Assam. The salient details of the proposal are as under:

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB Share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	12(12)	3,722	5,583.00	1,861.00	Nil	2,536.602	18.5.2020/ 8.6.2020
AHP	1(1)	128	192.00	64.00	Nil	696.00	
ISSR	1(1)	44	44.00	22.00	Nil	184.73	

B. Additional information by the State:

i. **Progress:**

Vertical	Approved	Progress	Completed	Occupied
BLC	1,16,412	56,343	17,012	17,012
CLSS	1,719	1,719	1,719	1,719

ii. **MIS Progress:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
1,18,195	5,007	55,263

It was informed that process of enrolment of Aadhaar is in progress and exemption for Aadhaar for BLC beneficiaries may becontinued.

iii. Mandatory conditions except non-agriculture land permission and Model Tenancy Act have been achieved.

iv. The houses proposed are to be constructed by conventional method and split bamboo wall from plinth level to be used.

v. 100% payment through DBT/PFMS is being done.

vi. Due to prevailing COVID 19 pandemic further progress couldn't be made. State has started second phase of scheme implementation and around 25,000 houses are targeted for completion by the end of the month i.e. August 2020.

vii. Involvement of elected representatives like MPs, MLAs etc. is also being ensured for desired outcome.

viii. Occupancy of completed PMAY (U) houses is 100% in the State.

ix. Special drive for Aadhaar enrolment of PMAY (U) beneficiaries has been started in the State and soon attachment in PMAY (U)-MIS will be completed.

x. The State is revising the HFPoAs as per the feedback given by the Ministry and will be submitting at the earliest for approval.

xi. JnNURM: 1,882 houses are under progress.

C. CSMC observations:

i. The progress of construction of houses is very poor and only 17,000 BLC (N) houses have been completed so far. State should expedite completion of houses and report to the Mission Directorate at the earliest.

ii. The State may submit HFAPoAs of remaining cities at the earliest along with revised ones.

iii.	'Aadhaar' has been made mandatory by MoHUAfor availing benefits of the scheme. The State has to ensure Aadhaar enrolment of existing PMAY (U) benificiaries, who still don't have Aadhaar Numbers. Additionally, State has also to complete the Aadhaar attachment of beneficiaries in PMAY (U)-MIS at the earliest to put a check on duplication of beneficiaries under the Scheme.
iv.	About 2000 JnNURM houses of GMC are completed and vacant for almost last 2 years now. State has been advised to convert these houses into ARHCs and allot to them on rental basis to the eligible benificiaries as per the ARHCs Scheme Guidelines.
v.	The NBC norms for construction of houses must be ensured keeping in view the disaster vulnerability of the region.
vi.	1st instalment of Central Assistance for AHP and ISSRprojectswill be released on confirmation by State Government about selection of Developer for the projects, registration of the projects under RERA and that work order has been issued.
vii.	State Government should ensure clear land title of the beneficiary under PMAY (U).
viii.	The State has an unspent balance of Rs. 558.91 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. UCs for Rs.61.54 crore under JnNURM is also pending for a long time, which should be submitted immediately. The excess fund avails must be refunded immediately along with interest as applicable under the rules.

D. CSMC Decisions:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Assam as under:

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1st instalment (40 %) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1st instalment
BLC (N)	12	3,722	5,583.00	2,233.20	Beneficiary attachment in MIS of PMAY (U).
AHP	1	128	192.00	76.80	Compliance to the observations at 2C(vi) and beneficiary attachment in case of ISSR inPMAY (U)-MIS.
ISSR	1	44	44.00	17.60	

Project-wise details are given at **Annexure II A, B and C.**

3	**Consideration for Central Assistance for 01 AHP project submitted by Andaman & Nicobar Islands (Agenda-3)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 01AHP project under PMAY(U) submitted by UT of Andaman & Nicobar Islands. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	UT share	Implmntg. Agency Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
AHP	1(1)	555	555	832.50	Nil	13,980.50	Nil	1.7.2020/ 1.7.2020

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
BLC	38	33	17	17
AHP	571	-	-	-
CLSS	4	4	4	4

ii. **MIS Status**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
613	41	13

iii. MoA with National Building Construction Corporation for construction of AHP projects have been signed. Architectural design have also been finalised.

iv. In case of 2 AHP projects approved in 23rd CSMC for construction of 571 houses, it was informed that due to land problems and unwillingness of intended beneficiaires, the construction of houses could not take place and UT Government has decided to cancel 2 AHP projects and in lieu of this, 1 AHP project for construction of 555 houses has now been proposed for approval of CSMC.

C. **CSMC observations:**

i. UT Government may consider adopting new technologies for construction of houses in AHP projects. NBCC may explore the possibility of region specific innovative housing technologies for construction of houses in A&N islands.

ii. 1st instalment of Central Assistance for AHP project will be released on confirmation by UT Government about selection of Developer for the projects, registration of the projects under RERA, and that work order has been issued.

iii. The UT Government has an unspent balance of Rs. 0.40 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest.

D. CSMC Decision:

After deliberations, the CSMC accepted the request for cancellation of 2 AHP projects (571 houses) approved earlier and approved Central Assistance in the proposed AHP project submitted by the UT of Andaman & Nicobar Islands and recommended for release of first instalment of the Central Assistance as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1st instalment
AHP	1	555	832.50	333.00	Compliance to the observations at 3C(ii).

Project-wise details are given at **Annexure III.**

4	**Consideration for Central Assistance for 58 BLC (New Construction) projects submitted by the State of Bihar (Agenda 4)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 58 BLC (New Construction) projects submitted by the State of Bihar. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	58(58)	45,408	68,112.00	22,704.00	155,774.801	24.7.2020/ 30.7.2020

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
BLC	2,95,389	1,32,412	39,914	39,914
CLSS	9,966	9,966	9,966	9,966

ii. **MIS Status**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
3,05,355	2,25,350	91,574

iii. Except Model Tenancy law, all mandatory conditions have been achieved.

iv. Infrastrucure components like water, electricity etc. will be funded through State schemes.

v. CLSS: 9,966 beneficiaries have availed interest subsidy.

vi Due to Covid-19, the construction of houses is slow but will pick up soon.

C. CSMC observations:

i.	Progress of Geo-taggigng in the State is quite slow. State to expedite the progress and ensure Geo-tagging of houses for all sanctioned projects.
ii.	The HFAPoAsfor remaining cities may be submitted at the earliest.
iii.	Position of IEC Specialist in SLTC is vacant since quite long. State to ensure placement of IEC specialist in SLTC at the earliest.
iv.	The grounding of constructon of sanctioned houses needs to be expedited.
v.	There is big potential of BLC projects in the State of Bihar. State Government may consider giving land 'patta' to the beneficiaries so that they can be given benefit of PMAY (U).

vi.	Social media coverage of PMAY (U) in Bihar is negligible on State Govt. website/print media etc. State Govt may highlight achievements, progress, change of life-style of beneficiaries etc. on its website(s) and also through electronic and print media. State to take up this issue on priority and make effective presence on social media platforms like FB, Twitter etc. Additionally, State to update the figures and information in various IEC materials being used like flyers, booklets, brochures etc. and to update the information/figures on State website of HFA Mission.
vii.	The State has an unspent balance of Rs. 845.86 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Long pending Utilization Certificates for Rs. 26.62 crore under JnNURM and Rs. 80.94 crore under RAY should be submitted immediately. Further, excess Central Assistance of Rs. 45.50 crore under JnNURM should be refunded immediately as there is an audit observation on the excess fund lying unutilized for so long in the State.
viii.	JnNURM and RAY: 192 houses under JnNURM and 3,932 houses under RAY are reported as non-started; the same may be completed and occupied immediately.

D. CSMC Decision:

After deliberations, the CSMC approved Central Assistance and recommended for release of first instalment of Central Assistance for the State of Bihar as under:

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1st instalment (40%)of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (New)	58	45,408	68,112.00	27,244.80	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure IV.**

5	**Consideration for Central Assistance for 179 BLC (New) projects submitted by State of Chhattisgarh (Agenda 5)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 179 BLC (New) projects under PMAY (U) submitted by State of Chhattisgarh. The salient details of the proposal are as under:

Rs. in lakh

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB share	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	179 (179)	25,497	25,497	38,245.50	20,902.88	Nil	19,855.00	16.10.2010, 24.10.2019, 16.3.2020/

								26.10.2019, 22.7.2020

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
BLC	161,989	123,893	62,038	62,038
AHP	75,442	52,260	9,582	1,253
ISSR	5,946	-	-	-
CLSS	14,248	14,248	14,248	14,248

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
2,57,625	1,89,813	1,23,179

iii. All the mandatory reforms under PMAY (U) have been implemented

iv. JnNURM/RAY: About 4090 houses (2170 IHSDP, 1920 BSUP) are unoccupied which will be allotted soon or will be converted into ARHCs.

C. CSMC observations:

i.	State Government may ensure allotment of houses in the name of woman beneficiary or jointly with spouse, as the case may be in all projects.
ii.	The progress of AHP projects is not satisfactory. State Government may expedite completion of AHP projects.
iii.	The State has an unspent balance of Rs. 767.96 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. UCs for Rs.22.95 crore under JnNURM is also pending. The State should expedite submission of the pending UCs.
iv.	State Government to expedite data compliance metrix and ensure data fidelity.
v.	The State should submit HFAPoAs for remaining cities approved under the Mission at the earliest.
vi.	24 AHP projects for construction of 9,659 houses were considered in-principle by CSMC in its 38th meeting held on 26.9.2018 to the submission of Minutes of the SLSMC. In this regard, State representative informed that the State Cabinet has advised to cover the eligible beneficiaries who are living on tenable land under BLC vertical and those living on untenable land under ongoing AHP projects. In view of above, CSMC advised State Government to submit updated status report in respect of these AHP projects while ensuring that no eligible and willinging beneficiary is deprived of the benefit under the scheme.

D. CSMC Decision:

After deliberations, CSMC approved Central Assistance for the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Chhattisgarh as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (N)	179	25,497	38,245.50	15,298.20	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.

Project-wise details are given at **Annexure V.**

6	**Consideration for Central Assistance for 03 AHP and 167 BLC projects submitted by the State of Gujarat (Agenda 6)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 03 AHP and 167 BLC (New) projects submitted by the State of Gujarat. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB/ Implg. Agency share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
AHP	03(03)	3,148	3,148	4,722.00	4,722.00	3,489.42	15,654.00	13.3.2020/ 17.3.2020
BLC	167(83)	14,327	14,327	21,490.50	29,520.00	-	7,388.00	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Progress	Completed	Occupied
AHP	2,28,806	1,65,287	77,783	19,405
ISSR	64,370	35,660	3,121	2,939
BLC	96,719	90,685	26,232	26,232
CLSS	2,69,276	2,69,276	2,69,276	2,69,276

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
6,59,171	2,63,083	89,578

iii. Except Model Tenancy law, all mandatory reforms have been achieved.

iv. Solar panels are proposed as alternate source of energy in AHP project at Surat.

v. Physical & social infrastructure is available in close vicinity of project sites. The health

	facilities to the beneficiaries are made available by the Nagar Palikas in the State.
vi.	In BLC projects, State share is more than the Central Assistance to benefit the beneficiaries of PMAY (U).
vii.	The State Government is considering to drop 3,183 houses (out of 4100 non-started houses) under RAY as beneficiaries are unwilling to contribute their share.
viii.	JnNURM: State Government is considering to convert completed unoccupied houses under JnNURM in Surat, Ahmedabad and Rajkot into the ARHCs.

C. CSMC observations:

i.	It was observed that 92% of the demand of houses as per demand survey has been met till date. The CSMC complimented State Government of Gujarat for their timely approach in implementation of PMAY (U) in the State.
ii.	1st instalment of Central Assistance for AHP projects will be released on confirmation by State Government about selection of Developer for the projects, registration of the projects under RERA, and that work order has been issued.
iii.	The State should expedite all MIS entries and beneficiary attachment.
iv.	The State has an unspent balance of Rs. 571.22 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates Rs.4.95 crore under JnNURM and Rs. 43.46 crore under RAY are pending. State should expedite submission of the pending UCs. Further, there is an excess ACA of Rs. 13.25 crore under JnNURM, which may be refunded immediately. The matter has already been taken up with the State government in view of Audit observations.
v.	Progress of RAY is the only concern in the State of Gujarat. It was clarified that ongoing RAY projects cannot be dropped/surrendered at this stage.
vi.	On ARHCs scheme, State to get the Cabinet approval and sign the agreement (MoA) with the Ministry urgently. The State has the potential and it could be one of the frontiers on ARHCs implementation.

D. CSMC Decision:

In view of the above, CSMCapproved Central Assistancefor the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Gujarat as under:

Component	**No. of Projects**	**No. of EWS houses**	**Central Assistance** *(Rs. in lakh)*	**1st instalment (40%) of Central Assistance** *(Rs. in lakh)*	**Condition(s), if any, for release of 1st instalment of Central Assistance**
AHP	03	3,148	4,722.00	1,888.80	Compliance to the observations at Para 6C(ii).
BLC	167	14,327	21,490.50	8,596.20	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure VI-A, VI-B.**

7	Consideration for Central Assistance for 28 BLC (New) and 15 BLC (Enhancement) projects submitted by the State of Himachal Pradesh (Agenda 7)

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 28 BLC (New) and 15 BLC (Enhancement) projects submitted by State of Himachal Pradesh. The salient details of the proposal areas under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State and ULB share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC(New)	28(28)	645	645	967.50	225.75	2,564.24	29.6.2020/ 24.7.2020
BLC (Enhancement)	15(15)	158	158	237.00	55.30	256.56	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Progress	Completed	Occupied
BLC	9,093	7,311	2,514	2,514
CLSS	895	895	895	895

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
9,988	9,354	7049

iii. Himachal Pradesh, being a hilly State, most of the land is in forest area which restricts construction of houses. A committee has been formed to look into the issues pertaining to availability of land from forest/adjoining areas for taking up construction projects for the beneficiaries.

iv. JNNRUM and RAY: Some infrastructure work is still undergoing and there are some issues with the contractor in case of JnNURM projects, which are being looked into. State Government is trying hard to complete undergoing houses and allot the same to the beneficiaries.

C. CSMC observations:

i. The BLC (E) projects submitted by State are not in conformity of PMAY (U) guidelines with regard to restriction of minimum and maximum carpet area and therefore needs revision. The proposal may be re-examined on case to case basis, based on field verification of existing housing units and workout the exact cost and Central Assistance & State contribution required for enhancement of the proposed units. Accordingly, revised proposals may be submitted with the approval of SLSMC.

ii. State Government may ensure that the sanction of houses is completed in the current financial year itself.

iii.	The State should expedite the progress of construction of approved projects under PMAY (U) and RAY.
iv	The State has an unspent balance of Rs. 20.84 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. The State should expedite submission of pending UCs immediately.
v.	All completed houses under JnNURM may be allotted/converted into ARHC if beneficiaries are not available.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Himachal Pradesh as under:

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1st instalment (40%) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1st instalment
BLC(New)	28	645	967.50	387.00	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure VII.**

8	**Proposal for curtailment of 277 houses in 9 BLC (New Construction) projects earlier approved by CSMC under PMAY (U), submitted by Himachal Pradesh - (Agenda 8)**

A. Basic Information:

The State Government of Himachal Pradesh has submitted list of 9 BLC projects sanctioned in different CSMC meetings for curtailment of 277 houses out of 2638 houses sanctioned. It has been informed that on verification of beneficiaries during implementation stage, it was found that 277 beneficiaries have migrated to other cities/States. The SLSMC in its meeting held on 24.7.2020 has approved the proposal for curtailment of 277 houses. The details of the curtailment proposed are as under:

S. No	District Name	City Name	CSMC No/ Date	No of Projects	No of Beneficiaries as per DPR	Proposed for Curtailment	Revised Sanction
1	Chamba	Chamba	7th CSMC/ 17-03-16	1	378	21	357
2	Kangra	Dehra	32nd CSMC/ 26-03-18	1	139	2	137
3	Kangra	Dharamshala	20th CSMC/ 21-03-17	1	1136	51	1085
4	Kangra	Dharamshala	20th CSMC/ 21-03-17	1	91	17	74
5	Kangra	Jawalamukhi	32nd CSMC/ 26-03-18	1	89	1	88
6	Kullu	Kullu	7th CSMC/ 17-03-2016	1	137	66	71
7	Mandi	Jogindernagar	32nd CSMC/ 26-03-18	1	68	2	66

8	Mandi	Nerchowk	32nd CSMC/ 26-03-18	1	349	3	346
9	Una	Una	7th CSMC/ 17-03-16	1	251	114	137
Total				**9**	**2638**	**277**	**2361**

B. CSMC observations:

i. The Committee advised that State Government should thoroughly check authenticated details of the beneficiaries and their willingness in participation in the scheme at the time of preparation of DPR and before submitting it to CSMC so as to avoid curtailment of houses/dropping of projects at a later stage. It seems that verification of data was not done before preparing of DPRs for these projects. The State should ensure that no eligible and willing beneficiary is deprived of benefit of PMAY (U) in the curtailment proposals submitted by the State Government for consideration by CSMC.

ii. State Govt should ensure to remove the curtailed beneficaireis from PMAY (U)-MIS. Further, before removing the beneficiaries from PMAY (U)-MIS, State may ensure that no eligible and willing beneficiary is removed/curtailed.

iii. State to ensure that all the DPRs where curtailment is proposed are revised accordingly and uploaded on the website of SLNA/Department.

iv. Central Assistance released for these curtailed beneficiaries would be adjusted in the subsequent release to the State.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of 277 houses in 9 BLC (New) projects as proposed by the State of Himachal Pradesh as per details at **Annexure VIII.**

9	**Consideration for Central Assistance for 12 BLC (New Construction) projects submitted by the State of Mizoram (Agenda 9)**

A.Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 12 BLC (NewConstruction) projects submitted by State of Mizoram. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State and ULB share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	12(12)	4,708	4,708	7,062.00	Nil	2,354.00	2.3.2020/ 12.3.2020

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Progress	Completed	Occupied
BLC	29,354	10,089	1,726	1,726
CLSS	1,018	1,018	1,018	1,018

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
30,372	20,385	9,046

iii. The carpet area of each housing unit is 30sqmt.

iv. The cost of each housing unit is Rs. 2.00 lakh and the duration of the project is 12 months.

v. Low cost local materials such as wood, asbestos cement sheet walling, flooring and roof support structure are used.

vi. In case of ARHC there is restriction of minimum 40 houses which needs to be relaxed especially for hilly region/North-eastern States.

C. CSMC observations:

i.	State Government may submit a detailed proposal seeking relaxation of 40 DUs norms in Model-2 in ARHC scheme for consideration by the competent authority. It was also clarified that State Government can give extra FAR so as to attract private players in the Scheme.
ii.	The State needs to freeze its entire demand at the earliest.It has been observed that completion of houses is less than 7%. State may take necessary measures to expedite the progress and ensure completion of all 30,000 houses sanctioned earlier including the newly sanctioned 4,708 houses in 51st CSMC, within the Mission period.
iii.	No State Share is involved in the project. State Government should contribute its share in the projects.
iv.	States to review the year wise completion of houses sanctioned and check the bottlenecks for remedial measures. If there is requirement of fund in a particular project which is likely to be completed then fund can be utilized for that project from another project. State may refer to the para 14.7 of PMAY (U) guidelines in this regard.
v.	The State Government should ensure that the design and construction of houses are disaster resilient and the specifications conform to IS/ NBC norms.
vi.	The State should expedite all MIS entries and beneficiary attachment within a month.
vii.	Utilization Certificates for Rs. 8.39 crore is pending under PMAY (U). State should expedite submission of the pending UCs immediately.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of Central Assistance for the State of Mizoram as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	12	4,708	7,062.00	2,824.80	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure IX.**

10	**Consideration for Central Assistance for 10 BLC (New Construction) project submitted by the State of Manipur (Agenda 10)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 10 BLC (NewConstruction) projects submitted by the State of Manipur. The salient details of the proposal are as under:

Rs. in lakh

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	10(10)	7,906	11,859.00	Nil	Nil	8,087.22	17.3.2020/ 27.6.2020

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Progress	Completed	Occupied
BLC	42,651	32,075	3,161	3,161
CLSS	176	176	176	176

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
42,827	36,401	31,160

iii. Due to COVID-19, non-availability of raw materials, lack of skilled manpower etc. the construction work is almost standstill. Steps are being undertaken to resume construction of houses at the earliest.

C. CSMC observations:

i.	The State should expedite all MIS entries and beneficiary attachment immediately.

ii.	It has been observed that though more than 75% of sanctioned houses have been grounded,completion is only around 10%. The progress of construction of grounded houses is quite slow and may be expedited.
iii.	Utilization Certificates for Rs. 130.27 crore are pending under PMAY (U). State should expedite submission of the pending UCs.

D. CSMC Decision:

In view of the above, CSMC approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Manipur as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (N)	10	7,906	11,859.00	4,743.60	Aadhaar seeded beneficiary entries in MIS of PMAY (U)

Project-wise details are given at **Annexure X.**

11	**Proposal for curtailment of 579 houses in 10 BLC (New Construction) projects earlier approved by CSMC under PMAY (U) for the State of Manipur - (Agenda 11)**

A. Basic Information:

The State Government of Manipur has submitted list of 10 BLC projects sanctioned in different CSMC meetings for curtailment of 579 houses out of 10,279 houses sanctioned. It has been informed that these identified beneficiaries are not willing to start construction and hence it has been decided to curtail 579 houses in the 10 BLC projects. The SLSMC in its meeting held on 16.9.2019 has approved the proposal for curtailment of these 579 beneficiaries who did not start construction by 30.9.2019. The above 579 beneficiaries of the 10 BLC projects were curtailed after obtaining consents of the concerned beneficiaries who had failed to start construction. The details of the curtailment proposed are as under:

S. No.	City Name	Project Name	CSMC No.	CSMC Date	No. of Projects	No. beneficiaries as per DPR	No. of DUs for curtail-ment	Revised for sanction
1	Heirok	5 BLC (NC)	21st	24.04.2017	1	222	24	198
2	Jiribam	4 BLC (NC)	14th	27.10.2016	1	349	67	282
3	Kakching khunou	5 BLC (NC)	16th	08.12.2016	1	756	4	752
4	Lilong (IW)	5 BLC (NC)	16th	08.12.2016	1	1206	26	1180
5	Samurou	5 BLC (NC)	21st	24.07.2017	1	1236	43	1193
6	SikhongSekmai	10 BLC (NC)	24th	24.07.2017	1	734	25	709
7	Sugnu	4 BLC (NC)	14th	27.10.2016	1	367	40	327

8	Thongkho ngLaxmi	10 BLC (NC)	24th	24.07.2017	1	1789	82	1707
9	Thoubal	5 BLC (NC)	16th	08.12.2016	1	2927	266	2661
10	Wang jingLamb ding	5 BLC (NC)	16th	08.12.2016	1	711	2	709
Total					**10**	**10297**	**579**	**9718**

B. CSMC observations

The Committee advised that State Government needs to ensure that no eligible beneficiary is deprived of the benefit of PMAY (U) in the curtailment proposals submitted by the State Government for consideration by CSMC.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of houses as proposed by the State of Manipur with the following conditions:

i. The adjustment of Central Assistance released would be as per city-wise project details for curtailment.

ii. State Government would ensure uploading of revised signed Annexures 7C and remove the curtailed beneficiaries from PMAY(U)-MIS. Further, before removing the beneficiaries from PMAY(U)-MIS, State must ensure that no eligible and willing beneficiary is removed/curtailed.

iii. State Government will ensure that all the DPRs where the curtailment is proposed, are revised accordingly and uploaded on website of SLNA/Department.

The details of the curtailed projects are at **Annexure XI.**

12	**Consideration for Central Assistance for 19 BLC (New Construction) projects submitted by State of Tripura (Agenda 12)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 19 BLC (New Construction) projects submitted by the State of Tripura. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	19(19)	12,755	12,755	19,132.50	2,125.75	Nil	13,358.57	SLAC meeting not held/ 22.7.2020

B. Additional information given by the State:

i.	**Progress:** **Vertical** / **Approved** / **Progress** / **Completed** / **Occupied** AHP / 1000 / - / - / - BLC / 77,379 / 52,895 / 39,797 / 39,797 CLSS / 1,042 / 1,042 / 1,042 / 1,042
ii.	**MIS Status:** **Approved Beneficiaries** / **Valid Aadhaar Beneficiaries** / **Houses Geo-Tagged** 79,421 / 79,421 / 52,968
iii.	The construction shall be completed within 18 months.
iv.	All the 19 new projects are proposed with complete list of beneficiaries with details including Aadhaar numbers, beneficiaries' Bank accounts no etc.
v.	Each housing unit has been designed in compliance with IS standards / NBC Guidelines & tested in Tripura condition.

C. **CSMC Observations:**

i.	The CSMC appreciated the State Government for achieving 100% of houses as per its demand survey.
ii.	Despite constraints like, difficult topography, heavy rainfall etc. progress of the State under PMAY (U) is quite good and best among the North-Eastern States. State is also ensuring the quality of houses being constructed. Taking all this into consideration 3rd instalment of Central Assistance is being processed for release to the State.
iii.	The beneficiary list with Aadhaar should be uploaded in the PMAY (U)-MIS.
iv.	Adequate infrastructure should be provided including individual water, sanitation and electricity connections.
v.	The Ministry is seeking time from Hon'ble Prime Minister for launch of Light House Projects (LHPs). It is planned to be launched sometime in the month of September, 2020 in presence of Hon'able Prime Minister and Chief Minister of the State. State to ensure the necessary preparation in this regard.
vi.	Utilization Certificates for Rs. 166.29 crore are pending under PMAY (U). State should expedite submission of the pending UCs.

D. CSMC Decision:

After deliberations, the CSMC approved Central Assistance and recommended for release of first instalment of the Central Assistance for the projects submitted by the State of Tripua as under:

Component	No. of Projects	No. of EWS	Central Assistance	1st instalment (40 %) of Central	Condition(s), if any, for release of 1st instalment of

		houses	(Rs. in lakh)	Assistance (Rs. in lakh)	Central Assistance
BLC (New)	19	12,755	19,132.50	7,653.00	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure XII.**

13	**Proposal for curtailment of 9,590 houses in 39 BLC (New Construction) projects earlier approved by CSMC under PMAY (U) for the State of Tripura- (Agenda 13)**

A. Basic Information:

The State Government of Tripura has submitted list of 39 BLC projects sanctioned in different CSMC meetings for curtailment of 9,590 houses out of 42,654 houses sanctioned. It has been informed that these identified beneficiaries are unwilling to start construction and hence it has been decided to curtail 9,590 houses in 39 BLC projects. The SLSMC in its meetings held on 7.3.2020 and 11.6.2020 has approved curtailment of 9,590 beneficiaries. The details of the curtailment proposed are as under:

S. No.	No. of houses approved	CSMC No. and date	Project name	No. of houses proposed for curtailment	No. of houses left in the project	SLSMC approved
1	32,876	27th, 30.10.2017	20 BLC (NC)	7,059	25,817	07.03.2020 & 11.06.2020
2	9,778	38th, 26.09.2018	19 BLC (NC)	2,531	7,247	11.06.2020
Total	**42,654**	--	--	**9,590**	**33,064**	--

B. CSMC observations

The Committee observed that State Government may ensure that no eligible beneficiary is deprived of benefit of PMAY (U) scheme.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of houses as proposed by the State of Tripura as under:

1. Curtailment of a total of 7,059 houses in 20 BLC (NC) projects approved by CSMC in its 27th meeting held on 30th October,2017 as per **Annexure-XIII-A**
2. Curtailment of a total of 2,531 houses in 19 BLC (NC) projects approved by CSMC in its 38th meeting held on 26th September of 2018 as per **Annexure-XIII-B**
3. The adjustment of Central Assistance would be as per city-wise project details for curtailment.
4. State Government to ensure uploading of revised signed Annexure7C and remove the curtailed beneficiaries from PMAY-U MIS. Further, before removing

the beneficiaries from PMAY(U)-MIS, State must ensure that no eligible and willing beneficiary is removed/curtailed.

5. State should ensure that all the DPRs where the curtailment is proposed are revised accordingly and uploaded on website of SLNA/Department.
6. Funds already released will be adjusted in subsequent releases.

14	**Consideration for Central Assistance for 306 BLC (N) and 47 BLC (E) projects submitted by State of Uttar Pradesh (Agenda 14)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 306 BLC (N) and 47 BLC(E) projects submitted by State of Uttar Pradesh. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB / IA share	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC(New)	306(306)	1,47,164	1,47,164	2,20,746.00	1,47,164.00	Nil	1,61,186.58	19.3.2020, 22.07.2020/ 29.07.2020
BLC (Enhancement)	47(47)	7,995	7,995	11,992.50	5,535.19	Nil	47.20	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
AHP	1,36,143	44,981	540	-
BLC	13,15,483	9,27,757	4,28,018	4,28,018
CLSS	77,108	77,108	77,108	77,108

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
15,28,734	12,87,163	8,85,254

C. CSMC observations:

i.	The CSMC advised that concerted efforts should be put in for timely completion of sanctioned projects/houses and allotment to the beneficiaries.
ii.	The State should submit HFAPoAs for remaining cities approved under the Mission at the earliest.
iii.	It was reiterated that no proposal from Industrial Development Authority areas viz. NOIDA and Greater NOIDA has been received so far under PMAY (U). It was

	emphasized that there is huge potential in both these towns and State Government may explore the possibility of preparation of DPRs for these two towns at the earliest so that eligible beneficiaries in these areas may also avail the benefit of the scheme.
iv.	Geo-tagging of all houses/projects must be ensured.
v.	The State should ensure monitoring of quality of construction of BLC project.
vi.	JnNURM/RAY: Completed 5,923 houses under JnNURM are still unoccupied. State Government should hand over the completed houses to the beneficiaries immediately and if beneficiaries are unwillingor not available, State Government may consider to convert them in the recently launched ARHCs.
vii.	The State has an unspent balance of Rs. 1728.31 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Furthr, Utilization Certificates for Rs. 69.65 crore under JnNURM and Rs. 95.67 crore under RAY are also pending for a long period. The State should expedite submission of the pending UCs.

D. CSMC Decision:

After deliberations, the CSMC approvedCentral Assistance and recommended for release of first instalment of Central Assistance for the State of Uttar Pradesh as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1stinstalment
BLC(New)	306	1,47,164	2,20,746.00	88,298.40	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.
BLC (Enhancement)	47	7,995	11,992.50	4,797.00	

Project-wise details are given at **Annexure XIV-A & XIV-B**

15	**Consideration for Central Assistance for 01 AHP, 08 BLC (New) and 06 BLC (Enhancement) projects submitted by State of Rajasthan (Agenda 15)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance 01 AHP, 08 BLC (New) and 06 BLC (Enhancement) projects submitted by State of Rajasthan. The salient details of the proposal are as under:

Rs. in lakhs

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State Share	ULB Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
AHP	01(01)	816 (448 EWS and 368 LIG)	448	672.00	Nil	Nil	890.81	19.3.2020 28.7.2020/ 24.6.2020

BLC(New)	08(08)	468	468	702.00	Nil	Nil	761.85	(minutes for few projects awaited)
BLC (Enhancement)	06(06)	622	622	905.55	Nil	Nil	412.66	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Progress	Completed	Occupied
AHP	45,951	23,571	5,120	-
BLC	93,131	1,959	211	211
CLSS	56,423	56,423	56,423	56,423

ii. **MIS Status:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
1,95,505	97,263	1,956

iii. Due to COVID-19, the progress of construction is very less. It is expected to increase in the near future.

iv. Process for allotment of houses to the beneficiaries with respect to the houses constructed under JnNURM and RAY scheme is in progress.

C. CSMC observations:

i.	1st instalment of Central Assistance for AHP project will be released on confirmation by State Government about selection of Developer for the projects, registration of the project under RERA and that work order has been issued.
ii.	The duration of AHP project is 42 months. It was advised that State Government may complete EWS houses within maximum 24 months.
iii.	The BLC (E) projects submitted by State are not in conformity of PMAY (U) guidelines with regard to restriction of minimum and maximum carpet area and therefore needs revision. The proposal may be re-examined on case to case basis, based on field verification of existing housing units and workout the exact cost and Central Assistance & State contribution required for enhancement of the proposed units. Accordingly, revised proposals may be resubmitted with the approval of SLSMC.
iv.	The progress of construction of BLC houses is very poor. Out of 93,131 houses sanctioned, work started only in 1,959 houses. The State should make concerted efforts for starting all the sanctioned houses without any further delay.
v.	The State should submit HFAPoAs for all the cities approved under the Mission at the earliest.
vi.	JnNURM& RAY: The progress of completion of sanctioned RAY projects at Jaipur and other cities is very slow. The State Government should expedite completion and allotment of houses to the beneficiaries. Further, 3,697 houses under JnNURM and 3,398 houses under RAY are completed but unoccupied, which should be allotted immediately on

	converted into ARHCs.
vii.	The State has an unspent balance of Rs.128.91 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 55.21 crore under JnNURM and Rs. 115.46 crore under RAY are also pending. The State should expedite submission of the pending UCs. Excess ACA of Rs. 87.97 crore released under JnNURMshould be refunded immediately. The matter of refunding excess ACA under JnNURM has already been taken up with the State Government in view of the Audit observations on the issue.
viii.	State Government to expedite data compliance matrix and ensure data fidelity.
ix.	State should immediately mobilize experts under SLTC and CLTCs for fast tracking the implementation of PMAY (U) in the State.
x.	State Government should submit the copy of SLSMC minutes in respect of 2 additonal proposals immediately.

D. CSMC Decision:

In view of the above and after deliberations, CSMCapproved Central Assistance for the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Rajasthan as under:

(Rs. in lakhs)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1stinstalment
AHP	01	448	672.00	268.80	Compliance to the observations at 15C(i).
BLC(New)	08	468	702.00	280.80	Aadhaar seeded beneficiary entries in PMAY (U)-MIS and compliance on 15C(x).

Project-wise details are given at **AnnexureXV-A & XV-B.**

16.	**Proposal for curtailment of 3,112 houses in 29 projects earlier approved by CSMC under PMAY (U) for the State of Bihar (Agenda 16)**

A. Basic Information:

The State Government of Bihar has submitted list of 29 BLC projects sanctioned in different CSMC meetings for curtailment of 3,112 houses out of 18,566 houses sanctioned. It has been informed that these identified beneficiaries do not have land documents in their names. The SLSMC in its meetings held on 30.7.2020 has approved curtailment of these 3,112 houses. The detail of the curtailment proposed are as under:

S. No.	City	CSMC No.	CSMC Approval Date	No. of EWS Beneficiary as per DPR	No. of EWS Houses Surrendered /curtailed	No. of EWS Beneficiary in Revised DPRs
1	Bakhtiyarpur Nagar Parishad PH-I	7th	17.03.2016	636	90	546

2	Banka Nagar Panchayat PH-II	44th	28.06.2019	450	151	299
3	Biharshari Nagar Nigam PH-II	20th	21.03.2017	2625	1031	1594
4	Bihiya Nagar Panchayat PH-I	6th	18.02.2016	100	6	94
5	Chanpatia Nagar Panchayat PH-III	28th	18.02.2016	811	226	585
6	Dumraon Nagar Parishad PH-I	6th	18.02.2016	500	104	396
7	Dumraon Nagar Parishad PH-II	26th	27.09.2017	387	93	294
8	Ekma Bazar Nagar Panchayat PH-I	10th	22.07.2016	250	44	206
9	GogriJamalpur Nagar Parishad PH-I	6th	18.02.2016	257	29	228
10	GogriJamalpur Nagar Parishad PH-II	20th	21.03.2017	986	223	763
11	GogriJamalpur Nagar Parishad PH-III	26th	27.09.2017	775	135	640
12	HajipurNagaraparishad PH-I	6th	17.03.2016	304	27	277
13	HajipurNagaraparishad PH-II	10th	22.07.2016	327	55	272
14	Haweli Kharagpur Nagar Panchayat PH-I	10th	22.07.2016	154	39	115
15	Jamui Nagar Parishad PH-I	10th	22.07.2016	497	7	490
16	Jamui Nagar Parishad PH-II	20th	21.03.2017	1023	32	991
17	Jamui Nagar Parishad PH-III	26th	27.09.2017	1906	8	1898
18	Jhajha Nagar Nigam PH-I	6th	17.03.2016	200	21	179
19	Kishanganj Nagar Parishad PH-I	6th	17.03.2016	458	13	445
20	KishanganjNagarParishad PH-II	20th	21.03.2017	2490	159	2331
21	Koilwar Nagar Panchayat PH-I	10th	22.07.2016	103	10	93
22	Maharajganj Nagar Panchayat PH-I	6th	18.02.2016	808	78	730
23	Makhdumpur Nagar Panchayat PH-I	7th	17.03.2016	294	52	242
24	Muzaffarpur Nagar Nigam PH-I	7th	17.03.2016	769	146	623
25	Nabinagar Nagar Panchayat PH-I	7th	17.03.2016	305	16	289
26	Pakridayal Nagar Panchayat PH-I	10th	22.07.2016	471	18	453
27	Rajgir Nagar Panchayat PH-I	6th	17.03.2016	300	255	45
28	Sasaram Nagar Parishad PH-I	10th	22.07.2016	296	32	264
29	Shahpur Nagar Panchayat PH-I	7th	17.03.2016	84	12	72
		Total		**18566**	**3112**	**15454**

B. CSMC Observations:

The Committee observed that State Government should ensure that no eligible beneficiary is deprived of benefit of PMAY (U) scheme. It is believed that State has done due diligence before submitting the curtailment proposal.The Committee was also informed that no Central Assistance has been released for the above beneficiaries.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of houses as proposed by the State of Bihar with the following conditions:

1. Curtailment for a total of the 3,112 houses in 29 BLC (New) projects sanctioned in 6th , 7th , 10th , 20th ,26th ,28th , 44th CSMC meetings held on 18th February of 2016 , 17th March of 2016 , 22nd August 2016, 21nd March 2017 , 27th September 2017 , 29th November 2017 , 26th June 2019 respectively as per above mentioned table
2. The adjustment of the Central Assistance would be as per city-wise project details for curtailment.
3. State Government to ensure uploading of revised signed Annexures (7C) and remove the curtailed beneficiaries from PMAY (U)-MIS. Further, before removing the beneficiaries from PMAY (U)-MIS, State should ensure that no eligible and willing beneficiary is removed/curtailed.
4. State would ensure that all the DPRs where the curtailment is proposed are revised accordingly and uploaded on website of SLNA/Department.

The details of the curtailed projects are given in the **Annexure XVI.**

17.	**Proposal for curtailment of 3,888 houses in 6 BLC (New) and 1,854 houses in 3 BLC (E) projects earlier approved by CSMC under PMAY (U) for the State of Rajasthan (Agenda 17)**

A. Basic Information:

The State Government of Rajasthan has submitted list of 3,888 houses in 6 BLC (New) and 1,854 houses in 3 BLC (E) projects sanctioned in different CSMC meetings for curtailment. It has been informed that these identified beneficiaries could not be regularized due to land situated on road boundaries, forest land, flood affected areas etc. Some of the beneficiaries have already been benefited in earlier Govt of India schemes like JnNURM and RAY. Few of the beneficiaries either have pucca house or migrated, to other locations. The SLSMC in its meeting held on 24.6.2020 has approved curtailment of 5,742 houses. The details of the curtailment proposed are as under:

S.No	City	No of Houses Approved	Vertical	CSMC date	No of houses proposed for curtailment	No of remaining houses in the project
(1)	(2)	(3)	(4)	(5)	(6)	(7)
1	Nagaur	1679	BLC (N)	32nd/26.03.2018	192	1487
2	Bundi	165			127	38
3	Nathdwara	40			20	20
4	Chittorgarh	1,088			902	186
5	Rawatbhta	5		35th/25.06.2018	5	Nil
6	Pali	2,971			2642	329
Total		**5,948**			**3,888**	**2,060**

7	Nagaur	2533	BLC (E)	32nd/26.03.2018	578	1955
8	Nathdwara	136			116	20
9	Pali	1182		35th/25.06.2018	1160	22
Total		**3,851**			**1,854**	**1,997**
Grand Total		**9,799**			**5,742**	**4,057**

B. CSMC observations

The Committee observed that State Government must ensure that no eligible beneficiary is deprived of benefit of PMAY (U) scheme. It is believed that State has done due diligence before submitting the curtailment proposal. The Committee was also informed that no Central Assistance has been released for the above beneficiaries.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of houses as proposed by the State of Rajasthan with the following conditions:

1. Curtailment for a total of 3888 houses in 6 BLC (New) projects sanctioned in 32nd CSMC meeting held on 26.03 2018 and 35th CSMC meeting held on 25.06.2018
2. Curtailment for a total of the 1854 houses in 3 BLC (E) projects sanctioned in 32nd CSMC meeting held on 26.03 2018 and 35th CSMC meeting held on 25.06.2018
3. State Government to ensure uploading of revised signed Annexure (7C & 7D) and remove the curtailed beneficiaries from PMAY (U)-MIS. Further, before removing the beneficiaries from PMAY (U)-MIS State should ensure that no eligible and willing beneficiary is removed/curtailed.
4. State would ensure that all the DPRs where the curtailment is proposed are revised accordingly and uploaded on website of SLNA/Department.

The details of the curtailed projects are given at **Annexure XVII.**

18	**Revision of TIG componentfor construction of LHPs at Indore (Madhya Pradesh), Rajkot (Gujarat), Chennai (Tamil Nadu), Ranchi (Jharkhand), Agartala (Tripura) and Lucknow (Uttar Pradesh) under PMAY-U Mission – (Agenda 18)**

A. Brief Information:

For development and construction of Light House Projects (LHPs) of 6,368 houses at six locations within the framework of PMAY-U, bids were invited through Request for Proposal (RFP) on Engineering Procurement Construction (EPC) mode on each selected site out of 54 shortlisted alternate technologies. Accordingly, six construction agencies namely M/s KPR ProjectconPvt. Ltd., M/s Malani Construction Co., M/s B. G. Shirke Construction Technology Pvt. Ltd., M/s SGC Magicrete LLP, M/s Mitsumi Housing Pvt. Ltd. and M/s JAM Sustainable Housing LLP were selected for construction of LHPs at Indore (Madhya Pradesh), Rajkot (Gujarat), Chennai (Tamil

Nadu), Ranchi (Jharkhand), Agartala (Tripura) and Lucknow (Uttar Pradesh) respectively after following all codal formalities.

2. After preparation of Comparative Statement of Quotations (CSQs), Tender Evaluation Committee (TEC) found that the quoted prices were on higher side as compared to the prices of the houses being constructed under PMAY-U in respective States and estimated cost for each location. Therefore, TEC recommended that negotiation on quoted price may be carried out with the selected L1 bidders and the same was approved by the Competent Authority in consultation with IFD. Accordingly, negotiations were carried out with all six agencies. After negotiations, with concurrence of IFD and approval of Hon'ble MoS(I/C), MoHUA has signed Contract with six agencies for construction of LHPs at Indore (Madhya Pradesh), Rajkot (Gujarat), Chennai (Tamil Nadu), Ranchi (Jharkhand), Agartala (Tripura) and Lucknow (Uttar Pradesh), as detailed below:

S. No.	LHP Location	Construction Agency Selected	Technology Selected	Final amount after negotiations (Amount in Rs.)
1	Indore, MP	M/s KPR Projects	Prefabricated Sandwich Panel System	146,50,00,000/-
2	Rajkot, Gujarat	M/s Malani Construction Co.	Monolithic Concrete Construction	118,89,36,000/-
3	Chennai, Tamil Nadu	M/s B. G. Shirke Construction Technology Pvt. Ltd.	Pre-Cast Concrete Construction System- Precast components assembled at site	116,26,96,613/-
4	Ranchi, Jharkhand	M/s Magicrete Building Solutions Pvt. Ltd.	Pre-Cast Concrete Construction System-3D Precast Volumetric	133,99,88,537/-
5	Agartala, Tripura	M/s Mitsumi Housing Pvt. Ltd.	Light Gauge Steel Structural System & Pre-engineered Steel Structural System	162,50,00,000/-
6	Lucknow, Uttar Pradesh	M/s Mitsumi Distribution FZCO	Stay In-place Formwork System	130,90,00,000/-
Grand Total				809,06,21,150/-

3. The details of Central Assistance, TIG and State Share plus Beneficiary Share of all 6 LHP States projects are as under:

Name of LHP (Location)	Chennai, Tamil Nadu	Rajkot, Gujarat	Indore, Madhya Pradesh	Ranchi, Jharkhand	Tripura, Agartala	Lucknow, Uttar Pradesh	Total
No. of DU proposed	1,152	1,144	1,024	1,008	1,000	1,040	**6,368**
Project Cost	1,16,26,96,613.00	1,18,89,36,000.00	1,46,50,00,000.00	1,33,99,88,537.00	1,62,50,00,000.00	1,30,90,00,000.00	**8,09,06,21,150.00**
Central Assistance @ Rs. 1.5 lakh per house	17,28,00,000.00	17,16,00,000.00	15,36,00,000.00	15,12,00,000.00	15,00,00,000.00	15,60,00,000.00	**95,52,00,000.00**
TIG @ Rs. 2.0 lakh per house	23,04,00,000.00	22,88,00,000.00	20,48,00,000.00	20,16,00,000.00	20,00,00,000.00	20,80,00,000.00	**1,27,36,00,000.00**
Total Central Assistance + TIG	40,32,00,000.00	40,04,00,000.00	35,84,00,000.00	35,28,00,000.00	35,00,00,000.00	36,40,00,000.00	**2,22,88,00,000.00**
1st installment of State and Beneficiary Share	30,37,98,645.20	31,54,14,400.00	44,26,40,000.00	39,48,75,414.80	51,00,00,000.00	37,80,00,000.00	**2,34,47,28,460.00**
2nd installment of State and Beneficiary Share	30,37,98,645.20	31,54,14,400.00	44,26,40,000.00	39,48,75,414.80	51,00,00,000.00	37,80,00,000.00	**2,34,47,28,460.00**

3rdand final installment State and Beneficiar yShare	15,18,99,322.60	15,77,07,200.00	22,13,20,000.00	19,74,37,707.40	25,39,00,000.00	18,90,00,000.00	1,17,23,64,230.00
Total State and Beneficiar y Share	75,94,96,613.00	78,85,36,000.00	1,10,66,00,000.00	98,71,88,537.00	1,27,30,00,000.00	94,50,00,000.00	**5,86,18,21,150.00**
Cost per house including infrastructure	10,09,285.25	10,39,279.72	14,30,664.06	13,29,353.71	16,25,000.00	12,58,653.85	------

4. The agenda for construction of six LHPs under GHTC-India was placed before CSMC in its 49th meeting held on 27.11.2019 and CSMC approved the following vide minutes of the meeting.

i. The proposal for Central Assistance @ Rs. 1.5 lakh per house: Rs. 95,52,00,000/- for 6,368 houses to be constructed at six locations.

ii. The proposal for Central Assistance as TIG @ Rs. 2.0 lakh per house: Rs. 1,27,36,00,000/- for 6,368 houses to be constructed at six locations.

iii. Release of 40% of Central Assistance (@ Rs. 1.5 lakh per house) and TIG (@ Rs. 2.0 lakh per house) as 1st Instalment to BMTPC escrow account for an amount of Rs. 89,15,20,000/-

iv. Release of 40% of State and Beneficiary Share by State Govt. of Madhya Pradesh as 1st Instalment to BMTPC escrow account for an amount of Rs. 44,26,40,000/-

v. Release of 40% of State and Beneficiary Share by State Govt. of Gujarat as 1st Instalment to BMTPC escrow account for an amount of Rs. 31,54,14,400/-

vi. Release of 40% of State and Beneficiary Share by State Govt. of Tamil Nadu as 1st Instalment to BMTPC escrow account for an amount of Rs.30,37,98,645/-

vii. Release of 40% of State and Beneficiary Share by State Govt. of Jharkhand as 1st Instalment to BMTPC escrow account for an amount of Rs.39,48,75,414/-

viii. Release of 40% of State and Beneficiary Share by State Govt. of Tripura as 1st Instalment to BMTPC escrow account for an amount of Rs.51,00,00,000/-

ix. Release of 40% of State and Beneficiary Share by State Govt. of Uttar Pradesh as 1st Instalment to BMTPC escrow account for an amount of Rs. 37,80,00,000/-

x. In-principle approval forsitevisits, daily supervision and monitoring charges, quality assurance of LHPs, etc. shall be borne by MoHUA. Other charges such as training cost, cost of documentation and evaluation/ hiring of reputed technical institution, if any, shall by fully funded byMoHUA. The necessary expenditure will be reimbursed by MoHUA as per existing rules and regulations of GFR, 2017 to BMTPC.

xi. In-principle approval for under taking IEC activities and organizing events under capacity building of PMAY-U through empanelled agencies of GHTC-India.

xii. In-principle approval for hiring of manpower for monitoring of LHPs at all six locations by MoHUA through BMTPC.

5. Accordingly, the 'Operational Guidelines for implementation of LHPs with approval of Competent Authority was framed and shared with six concerned States. These Guidelines shall be followed in conformity with applicable local regulations and by-law. As per the Operational Guidelines for implementation of LHPs, funding pattern of LHPs (per dwelling unit) was as follows:

S. No.	Share	Amount	Funding Agency
(i)	Central	Rs. 1.50 lakh per dwelling unit (Fixed)	MoHUA

(ii)	TIG	UptoRs.2.00lakhperdwellingunitor, 20% of the estimated cost per dwelling unit, whichever isless.	MoHUA
(iii)	State	As applicable in existing AHP projects under PMAY-U	State Government
(iv)	Beneficiary	As applicable in existing AHP projects under PMAY-U	Beneficiary itself
** The State/beneficiary share may vary State to State depending upon the project cost. However, MoHUA will pay only Central Assistance i.e. Rs. 1.50 LakhperDUandTIGsharei.e.20%oftheestimatedcostperDUorRs.2.00 Lakh per DU, whichever isless.*			

6. However, after revision of the project cost and carpet area per DU for construction of LHP at Indore, Madhya Pradesh, the revised details of Central Assistance, TIG and State Share plus Beneficiary Share of all six LHP States projects are as under:

Name of LHP (Location)	Chennai, Tamil Nadu	Rajkot, Gujarat	Indore, Madhya Pradesh	Ranchi, Jharkhand	Tripura, Agartala	Lucknow, Uttar Pradesh	Total
No. of DU proposed	1,152	1,144	1,024	1,008	1,000	1,040	**6,368**
Project Cost	1,16,26,96,913.00	1,18,89,36,000.00	128,00,00,000.00	1,33,99,88,537.00	1,62,50,00,000.00	1,30,90,00,000.00	**790,56,21,450.00**
Central Assistance @ Rs. 1.5 lakh per house	17,28,00,000.00	17,16,00,000.00	15,36,00,000.00	15,12,00,000.00	15,00,00,000.00	15,60,00,000.00	**95,52,00,000.00**
TIG @ Rs. 4.0 lakh per house for LHPs at Chennai, Rajkot, Indore, Ranchi and Lucknow; and TIG @ Rs. 5.0 lakh per house for LHP at Tripura	46,08,00,000.00	45,76,00,000.00	40,96,00,000.00	40,32,00,000.00	50,00,00,000.00	41,60,00,000.00	**264,72,00,000.00**
Total Central Assistance + TIG	63,36,00,000.00	62,92,00,000.00	56,32,00,000.00	55,44,00,000.00	65,00,00,000.00	57,20,00,000.00	**360,24,00,000.00**
1st installment of State and Beneficiary Share	21,16,38,645.20	22,38,94,400.00	28,67,20,000.00	31,42,35,414.80	39,00,00,000.00	29,48,00,000.00	**172,12,88,460.00**
2nd installment of State and Beneficiary Share	21,16,38,645.20	22,38,94,400.00	28,67,20,000.00	31,42,35,414.80	39,00,00,000.00	29,48,00,000.00	**172,12,88,460.00**
3rd and final installment State and Beneficiary Share	10,58,19,322.60	11,19,47,200.00	14,33,60,000.00	15,71,17,707.40	19,50,00,000.00	14,74,00,000.00	**86,06,44,230.00**
Total State and Beneficiary Share	52,90,96,613.00	55,97,36,000.00	71,68,00,000.00	78,55,88,537.00	97,50,00,000.00	73,70,00,000.00	**430,32,21,150.00**
Cost per house including infrastructure	10,09,285.25	10,39,279.72	12,50,000.00	13,29,353.71	16,25,000.00	12,58,653.85	-----

7. Subsequently, Govt. of Madhya Pradesh vide letter No. E.C/7/PMAY/2020/3758 dated 09.03.2020 has requested to increase the amount of TIG for implementation of LHP at Indore. In this connection Govt. of Madhya Pradesh stated that contribution of beneficiary for project being implemented on conventional technology under AHP at Indore and nearby LHP site is Rs. 7.00 lakh per DU and DU is also bigger in size. So, beneficiary will opt for DU constructed through conventional system instead of DU proposed to be constructed through Prefabricated Sandwich Panel System as they are hesitant to adopt. Therefore, Govt. of Madhya Pradesh has requested to increase TIG up to 60% of project cost for promotion and adoption of new technology and also for successful implementation of LHP.

8. Similarly, Govt. of Jharkhand vide letter No. 03 न. प्र. नि./PMAY(U)/LHP/01/2020/435 dated 11.03.2020 has requested to enhance Central contribution under LHP project. In this regard, Govt. of Jharkhand has stated that LHP proposal of Ranchi includes total of 1,008 DUs with associated infrastructure. Presently, Central Assistance and State Share are Rs. 3.5 lakh and Rs. 1 lakh per DU respectively, while beneficiary Share is Rs. 8.79 lakh. With similar context of AHP projects under PMAY-U, several housing units have been tendered in Jharkhand with total cost of Rs. 6-7 lakh per DU and the beneficiary share lies between Rs. 2.97 to Rs. 4.56 lakh. Therefore, convincing beneficiaries to invest in the LHP project with a large difference in rates seems difficult in the affordable housing category. Therefore, Govt. of Jharkhand has requested to increase the Central contribution up to Rs. 6.0 lakh instead of existing Rs. 3.5 lakh per DU, considering that the project is aimed at Economically Weaker Section (EWS) of the society and increased Central Assistance can help in making the project financially feasible and affordable.

9. Hon'ble Chief Minister of Tripura vide D.O. letterNo. F.2(16)-TUDA/Tech/2019(P-1)/475 dated 13.03.2020 has also requested to increase the Central Assistance/TIG up to Rs. 10 lakh per DU instead of existing Rs. 3.5 lakh per DU for successful implementation of the project. With regard to the above, State Govt. of Tripura has stated that the construction agency has been selected by MoHUA for LHP at Agartala and other LHPs through tender process. However, due to high cost of construction in North-Eastern States, the bid value of 1,000 units (3,00,000 sq. ft.) in LHP at Agartala is Rs. 162.50 crore as against Rs. 116.26 crore in Chennai and Rs. 118.89 crore in Rajkot. This is mainly due to involvement of pile foundation, non-availability of construction materials locally and high transportation cost. Due to this, the State share for LHP at Agartala is Rs. 127.50 crore, after deducting Rs. 35 crore as Central Assistance and TIG to be given by Government of India.

10. On the similar line vide letter No. मेमो/08/29/HFA-AHP/Vol-V/2020-21dated 24.03.2020 Govt. of Uttar Pradesh has requested to increase the amount of TIG for implementation of LHP Lucknow. In the above connection, Govt. of Uttar Pradesh stated that only beneficiaries from the EWS would be eligible for this project to whom it will be a problem to give a higher amount as beneficiary contribution. Therefore, Govt. of Uttar Pradesh requested to increase the amount of TIG so that beneficiary contribution can be reduced and there will be no problem in identification of eligible beneficiaries.

11. Originally, TIG was calculated at an average cost of Rs. 8 lakh per DU as per the existing Demonstration Housing Projects (DHPs) as constructed under Technology Sub-Mission (TSM) of PMAY-U Mission. However, average cost per DU under LHPs at six locations comes out at Rs. 12.50 lakh, which is almost Rs. 4.5 lakh higher than cost assumed for assessing TIG. Average beneficiary share at six locations ranges from Rs. 5-12 lakh per DU but the beneficiary share in normal AHP project ranges from Rs. 2-4 lakh per DU.

12. Further, LHP States are either not providing any share or limited share on their part like any other AHP projects under PMAY-U. As a result, after adding the Central Assistance and available State Share, the remaining amount has been loaded to the EWS beneficiary which is difficult for them

to contribute. This may lead to a situation that genuine PMAY-U beneficiaries may lose out to others who have that kind of resource base. Ideally, Central Govt. has introduced adoption of new technology through LHPs under GHTC-India and the additional cost due to use of new technology should, therefore, be borne by Central Govt. itself.

13. In case of LHP at Agartala, the cost index based on CPWD Plinth Area Rates (PAR) of 2012 is 154 whereas cost index of Delhi based on CPWD PAR 2012 is 120 as on 01.04.2019. Based on the same, the construction cost in Tripura is 1.34 times the construction cost in Delhi.

14. In view of the above, the proposal for increasing Central Assistance in the form of TIG from Rs. 2 lakh to Rs. 4 lakh per DU or 40% of the total project cost, whichever is less at LHP Madhya Pradesh, Gujarat, Tamil Nadu, Jharkhand and Uttar Pradesh and TIG from Rs. 2.00 lakh to Rs. 5.00 lakh per DU or 40% of the tendered cost, whichever is less at LHP Tripura was submitted to IFD for their concurrence and the same has been concurred by IFD. After concurrence of IFD proposal was submitted for kind consideration and approval of Hon'ble MoS(I/C) and the same has been approved byHon'bleMoS(I/C), HUA.

15. After revision in TIG share, a revised Operational Guidelines for implementation of LHPs with approval of Competent Authority has been framed and shared with six concerned States. All other terms and conditions of TIG for all LHP States in operational guidelines may remain the same.

16. As per the revised Operational Guidelines for implementation of LHPs, funding pattern of LHPs (per dwelling unit) is as follows: -

S. No.	Share	Amount		Funding Agency
(i)	Central	Rs. 1.50 lakh per dwelling unit (Fixed)		MoHUA
(ii)	TIG	TIG for Indore, Rajkot, Chennai, Ranchi and Lucknow	Up to Rs. 4.00 lakh per dwelling unit or 40% of tendered cost per dwelling unit, whichever is less	MoHUA
		TIG for Agartala	Up to Rs. 5.00 lakh per dwelling unit or 40% of tendered cost per dwelling unit, whichever is less	
(iii)	State	As applicable in existing AHP projects under PMAY-U		State Government
(iv)	Beneficiary	As applicable in existing AHP projects under PMAY-U		Beneficiary itself

** State/ beneficiary share may vary State to State depending upon the project cost. However, MoHUA will pay only Central Assistance i.e. Rs. 1.50 lakh per DU and TIG share i.e. Rs. 4.00 lakh per DU or 40% of the tendered cost per DU, whichever is less for LHPs at Indore, Rajkot, Chennai, Ranchi and Lucknow; and for LHP at Agartala, TIG of Rs. 5.00 lakh per DU or 40% of the tendered cost per DU, whichever is less, as the case may be.*

17. After revision in TIG share, the details of Central Assistance, TIG and State Share plus Beneficiary Share of all 6 LHP States projects are as under:

Name of LHP (Location)	Chennai, Tamil Nadu	Rajkot, Gujarat	Indore, Madhya Pradesh	Ranchi, Jharkhand	Tripura, Agartala	Lucknow, Uttar Pradesh	Total
No. of DU proposed	1,152	1,144	1,024	1,008	1,000	1,040	6,368

Project Cost	1,16,26,96,613.00	1,18,83,36,000.00	128,00,00,000.00	1,33,99,88,537.00	1,62,50,00,000.00	1,30,90,00,000.00	790,56,21,150.00
Central Assistance @ Rs. 1.5 lakh per house	17,28,00,000.00	17,16,00,000.00	15,36,00,000.00	15,12,00,000.00	15,00,00,000.00	15,60,00,000.00	**95,52,00,000.00**
TIG @ Rs. 4.0 lakh per house for LHP at Chennai, Rajkot, Indore, Ranchi and Lucknow; and TIG @ Rs. 5.0 lakh per house for LHP at Tripura	46,08,00,000.00	45,76,00,000.00	40,96,00,000.00	40,32,00,000.00	50,00,00,000.00	41,60,00,000.00	**264,72,00,000.00**
Total Central Assistance + TIG	63,36,00,000.00	62,92,00,000.00	56,32,00,000.00	55,44,00,000.00	65,00,00,000.00	57,20,00,000.00	**360,24,00,000.00**
Istinstallment of State and Beneficiary Share	21,16,38,645.20	22,38,94,400.00	28,67,20,000.00	31,42,35,414.80	39,00,00,000.00	29,48,00,000.00	**172,12,88,460.00**
2ndinstallment of State and Beneficiary Share	21,16,38,645.20	22,38,94,400.00	28,67,20,000.00	31,42,35,414.80	39,00,00,000.00	29,48,00,000.00	**172,12,88,460.00**
3rd and final installment State and Beneficiary Share	10,58,19,322.60	11,19,47,200.00	14,33,60,000.00	15,71,17,707.40	19,50,00,000.00	14,74,00,000.00	**86,06,44,230.00**
Total State and Beneficiary Share	52,90,96,613.00	55,97,36,000.00	71,68,00,000.00	78,55,88,537.00	97,50,00,000.00	73,70,00,000.00	**430,32,21,150.00**
Cost per house including infrastructure	10,09,285.25	10,39,279.72	12,50,000.00	13,29,353.71	16,25,000.00	12,58,653.85	-----

18. From the above table it can be seen that the total project cost for construction of **6,368** houses at six LHPs comes out to be **Rs. 790,56,21,150/-**. As per funding pattern defined as per revised Operational Guidelines of LHPs, Central Assistance @ Rs. 1.5 lakh per house would be **Rs. 95,52,00,000/-** and TIG @ 4.0 lakh per house for LHP at Chennai, Rajkot, Indore, Ranchi and Lucknow; and TIG @ 5.0 lakh per house for LHP at Agartala would be **Rs. 264,72,00,000/-**. Therefore, total Central release including Central Assistance and TIG for 6,368 houses amounts to **Rs. 360,24,00,000/-**.In case of increase or decrease in no. of houses proposed, the Central Assistance including TIG Grant will be adjusted accordingly.

B. CSMC Decision:

After detailed deliberations, the CSMC approved as under:

i. Central Assistance as TIG @ 4.0 lakh per house for LHP at Chennai, Rajkot, Indore, Ranchi and Lucknow; and TIG @ 5.0 lakh per house for LHP at Agartala:Rs. 264,72,00,000/- for 6,368 houses to be constructed at six locations.

ii. Release of Rs. 54,94,40,000/- as balance amount of 40% of Central Assistance and TIG due to increase of TIG @ 4.0 lakh per house for LHP at Chennai, Rajkot, Indore, Ranchi and Lucknow; and TIG @ 5.0 lakh per house for LHP at Agartalato BMTPC escrow account.

iii. Release of 40% of revised State and Beneficiary Share by State Govt. of Madhya Pradesh as 1stInstallment to BMTPC escrow account for an amount of Rs. 28,67,20,000/-

iv. Release of 40% of revised State and Beneficiary Share by State Govt. of Gujarat as 1st Instalment to BMTPC escrow account for an amount of Rs.22,38,94,400/-

v. Release of 40% of revised State and Beneficiary Share by State Govt. of Tamil Nadu as 1st Instalment to BMTPC escrow account for an amount of Rs.21,16,38,645.20/-

vi. Release of 40% of revised State and Beneficiary Share by State Govt. of Jharkhand as 1st Instalment to BMTPC escrow account for an amount of Rs.31,42,35,414.80/-

vii. Release of40% of revised State and Beneficiary Share by State Govt. of Tripura as 1st Instalment to BMTPC escrow account for an amount of Rs.39,00,00,000/-

viii. Release of 40% of revised State and Beneficiary Share by State Govt. of Uttar Pradesh as 1st Instalment to BMTPC escrow account for an amount of Rs.29,48,00,000/-

ix. Other conditions which were approved by CSMC in its 49th meeting will remain the same.

19.	**Development of Affordable Rental Housing Complexes (ARHCs) to provide ease of living through dignified and planned housing for urban migrants/ poor, close to their workplace in industrial sector or in informal urban economy (Agenda 19)**

A. Brief Information:

In line with the vision of **"AtmaNirbhar Bharat"**, Ministry of Housing and Urban Affairs (MoHUA) after consultation with concerned Central Ministries/Departments, States/UTs and other stakeholders from Private/ Public Sector has launched ARHCs scheme for urban migrants/ poor as a sub-scheme under PMAY-U. This will promote Private/ Public Entities to Construct, Operate and Maintain rental housing complexes for urban migrants/ poor.

2. Affordable Rental Housing Complex means a project to be used for rental purpose only for urban migrant/poor (EWS/LIG categories) for a minimum period of 25 years with basic civic infrastructure facilities such as water, sanitation, sewerage/ septage, road, electricity along with necessary social/commercial infrastructure and the initial rent fixed by Local Authority/ Entities based on local survey of surrounding area wherein the project is situated.Project means a listed project having at least 40 Dwelling Units (DUs) consisting of double bedroom (upto 60 sqm carpet area) or single bedroom (upto 30 sqm carpet area) or dormitory beds (upto 10 sqm carpet area) in any ratio but not more than one third of total built area under double bedroom units. Every Dwelling Unit will have individual or shared living area, kitchen, toilet and bathroom".

3. ARHCs aim at creating vibrant, sustainable and inclusive affordable rental housing avenues for urban migrants/ poor by 'aggregation of their demand at a given site'. These ARHCs will provide them dignified living with all civic amenities in proximity to their workplace through following two pronged approach:

1. **Model-1**: Utilizing existing Government funded (Central and State) vacant houses in cities by converting them into ARHCs under Public Private Partnership (PPP) mode or by Public agencies as a ***Centrally Sponsored Scheme***,

2. **Model-2:** Construction, Operation and Maintenance of Affordable Rental Housing Complexes by Public/ Private Entities on their own vacant land as a ***Central Sector Scheme***.

Under **Model-1**,Concessionaire, selected through transparent bid processwill **Repair/Retrofit** Government funded unoccupied Economically Weaker Section (EWS) houses as identified by respective ULBsin States/ UTs and ensure all civic infrastructure gaps like water, sewer/ septage, sanitation, internal road etc. are addressed to make it livable. Thereafter, these will be **Developed** as ARHCs and **Operated** for concession period of 25 years and **Transferred** these complexes in livable condition to ULBs after completion of contract period.

In **Model-2**, ARHCs to be constructed by private/public Entities on their own available vacant land consisting of a mix of Dwelling Unit (DU) (single/double up to 30/60 sqm. carpet area each) and Dormitory of 4/6 beds (up to 10 sqm. carpet area per bed) including all common facilities. Minimum size of dwelling units (single/double bedroom) and dormitories shall conform to the requirement of National Building Code (NBC) and State/ Local Authority norms.

4. Funding Pattern:

Funding mechanism for both models is detailed as below:

Model-1	Model-2
The Concessionaire will make required investment which would be recovered through rental income during the concession period i.e. 25 years.	The Entity will make required investment which would be recovered through rental income during the project period of 25 years.
Financial viability analysis of ARHCs shows that there is no requirement of funds as Viability Gap Funding (VGF). Therefore, no additional financial requirement from GoI has been provisioned. Further, all admissible Central share for the projects have already been released.	MoHUA has provisioned for an additional grant in the form of Technology Innovation Grant (TIG) under Technology Sub-Mission (TSM) for the project using innovative and alternate technology for speedier, sustainable, resource efficient and disaster resilient construction.
In case VGF is required, States/UTs will utilize Central Assistance released for JnNURM/RAY projects along with their corresponding matching share. If additional funds are required as VGF, it will be borne by States/UTs from their own resources.	TIG of Rs. 1,00,000/- per dwelling unit in case of double bedroom (up to 60 sqm. carpet area), Rs. 60,000/- per dwelling unit (up to 30 sqm carpet area) in case of single bedroom and Rs. 20,000 per Dormitory bed (up to 10 sqm. carpet area) shall be released by MoHUA to Entities through BMTPC under TSM.
If VGF is not required, States/UTs shall refund the entire unutilized Central Assistance released along with interest accrued to MoHUA.	TIG will be applicable only for projects using innovative and alternate technologies and sanctioned during the PMAY-UMission period (March 2022) and completed within 18 months after getting all statutory approvals.
If the required amount of VGF is less than the	Fund release mechanism will be as per existing

amount of Central Assistance and corresponding States/UTs share, then the remaining unutilized amount of Central Assistance with interest accrued shall be refunded to MoHUA.	guidelines of PMAY-U. After approval of MoHUA, BMTPC will releasefunds to Entities as per stages and progress of ARHCs. BMTPC will submit Project Completion Certificate to MoHUA before the release of final instalment to Entities
	TIG will be released by MoHUA to BMTPC in two instalments in the ratio of 50:50, as detailed below: i. 1st instalment of 50% will be released to BMTPC on approval of project by CSMC. ii. 2nd and final instalment of 50% will be released to BMTPC based on utilisation of 70% of earlier instalment and commensurate physical and financial progress in prescribed format as per GFR 2017.
	Further, after approval of MoHUA, BMTPC will release TIG to Entities in two instalments as follows: i. 1st instalment of 50% will be released after grounding of project. ii. 2nd and final instalment of 50% will be released after completion of projects in all respect, along with utilisation certificates of all earlier releases in prescribed format as per GFR 2017 along with project completion report.
	Under any circumstances, if Entity fails to fulfil any obligations stipulated in scheme guidelines and agreement signed thereto or unable to complete ARHC project in all respect within agreed timeframe, all earlier releases to Entities will be recovered along with accrued interest as per applicable laws.
	Expenditure of TIG would be met from Central Capacity Building head of PMAY –U Mission.

B: CSMC Decision:

The CSMC took note of the details of ARHCs scheme and advised that all State/UTGovernments may participate in the newly launched scheme for providing rental housing to the different segment of society in urban areas.

20	**Ratification of Category and Gender modification in PMAY (U) MIS as requested by States of Karnataka, Manipur, Odisha, Tamil Nadu and Uttar Pradesh**

A. Brief Information:

The Committee was informed that following States have requested for Category/Gender modification in PMAY (U) MIS during Data Compliance drive. In this connection, it is stated that if State proposes any change in CSMC approved project it requires the approval of SLSMC followed by ratification of CSMC. The States of Karnataka, Manipur, Odisha, Tamil Nadu and Uttar Pradesh have submitted the requests for "Category and Gender modification" in PMAY (U) MIS for some projects. The proposal of "Category and Gender modification" for these projects have been approved by respective SLSMCs. The details are as under:

S. No.	State Name	Total Projects for ratification	SLSMC Minutes
1.	Karnataka	793 BLC and 216 AHP Projects	As per SLSMC Meeting on 24.03.2020
2.	Manipur	10	As per SLSMC Meeting on 27.06.2020
3.	Odisha	36	As per SLSMC Minutes of the meeting
4.	Tamil Nadu	1303	As per SLSMC Minutes of the meeting
5	Uttar Pradesh	16 AHP projects	As per SLSMC Minutes of the meeting dated 29.7.2020

B. CSMC Decision:

The CSMC took note of the ratification requests made by the State Governments as approved by the SLSMCs.

21	**Proposal for consideration of HFAPoA of 16 States/UTs**

Details of 796 HFAPoAsare at **AGENDA 41.**

22	**Proposal for curtailment/dropping of PMAY (U) projects in the State of Gujarat (Agenda 22)**

A. Basic Information:

The State Government of Gujarat has submitted following proposals for curtailment/dropping of projects in Gujarat under PMAY (U):

- Curtailment of DUs in 5 AHP projects approved in several CSMCs under PMAY(U). In these projects total DUs approved were 13,143 and now proposed revised DUs are 8,422.
- Curtailment of DUs in 5 BLC projects approved in several CSMCs under PMAY(U). In these projects total DUs approved were 528 and now proposed revised DUs are 468.
- Droping of 2 ISSR projects approved in 7th CSMC under PMAY(U). Total number of DUs in these projects is 2,296.
- Droping of 1 BLC project approved in 44th CSMC under PMAY(U). Total number of DUs in this project are 100.
- Droping of 11 AHP projects approved in several CSMCs under PMAY (U). Total number of DUs in these projects is 6,850.

The SLSMC in its meetings held on 17.3.2020 has approved dropping/curtailment of projects/houses. The Central Assistance, if any, in these projects (if any) would be adjusted in other ongoing PMAY (U) projects

B. CSMC observations:

The Committee observed that State Government must ensure that no eligible beneficiary is deprived of benefit of PMAY (U) scheme. It was also noted that the State has undertaken due diligence in preparation of the curtailment proposal.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of houses/cancellation of the projects as proposed by the State of Gujarat. The Central Assistance released, if any, would be adjusted in other ongoing projects under PMAY (U). The details of these projects are given at **Annexure XVIII-A to E.**

23	**Proposal for surrender of 6 AHP – projects approved in 38th,42nd and 46th CSMC meetings, submitted by State of Uttar Pradesh (Agenda 23)**

A. Basic Information:

The State Government of Uttar Pradesh has submitted list of 6 AHP projects sanctioned in different CSMC meetings for surrender of 2475 houses. It has been informed that Developers identified for these AHP projects are unwilling to take up the projects due to NGT restriction and issue of approach road. The SLSMC in its meetings held on 29.7.2020 has approved surrender of these projects with the direction to consider alternate housing projects for the beneficiaries of these areas. The details of the surrender/cancellation proposed are as under:

City	No of Houses	CSMC No /Date	Whether on Public/ Private land	Reason of surrender
Azamgarh	432	38th /26 .09.2018	Public	NGT restriction
Mathura	400		Private	Developer did
Mathura	400		Private	not take any

				action
Ghaziabad	296	42nd/30 Jan 2019	Private	Developer did not submit required fee and papers within stipulated time .
Ghaziabad	399	46th/ 29 Aug 2019	Private	Developer requested for cancellation
Bareilly	548			Approach road not available

B. CSMC observations

The Committee observed that State Government may ensure that no eligible beneficiary is deprived of benefit of PMAY (U) scheme. It is believed that the State has undertaken due diligence in preparation of the surrender/cancellation proposal.

C. CSMC Decision:

After detailed deliberations, the CSMC approved surrender of 6 AHP projects as proposed by the State of Uttar Pradesh and advised that alternate housing projects for the beneficiaries of these areas may be proposed for consideration of CSMC. The details of the projects proposed for surrender are at **Annexure XIX.**

24	**Proposal for surrender of 5946 houses in 8 ISSR projects and curtailment of 19,590 houses in 866 BLC (New) projects submitted by State of Chhattisgarh (Agenda 24)**

A. Basic Information:

The State Government of Chhattisgarh has submitted following proposals for surrender/curtailment:

A. Surrendering 5,946 houses in 8 ISSR projects approved in 21st (24.04.2017) and 26th (21.09.2017) CSMC meetings
B. Curtailment of 19,590 houses in 866 BLC (N) projects out of total 1,09,632 houses approved in 26th (7.09.2017), 29th (27.12.2017), 31st (27.02.2018), 33rd (27.04.2018), 37th (23.08.2018), 38th (29.07.20180 and 45th (25.07.2019) CSMC meetings.

The details are as under:

A: Details of ISSR projects proposed for curtailment						
					(Rs. In lakh)	
SN	**Implementing Agency**	**City**	**Project Name**	**No. of units approved**	**Central Assistance**	**Central Assistance Released**

Approved in 21st CSMC meeting held on 24.04.2017						
1	ULB	Raipur	In-situ Slum Redevelopment under Pradhan Mantri Awas Yojana-Urban (Housing For All) at Tikrapara and Amapara, Raipur (7A22802034000093)	484	484.00	187.00
2	ULB	Raipur	In Situ Slum Redevelopment under PMAY-U (HFA) at Daganiya Raipur (7A22802034000096)	592	592.00	50.00
3	ULB	Korba	Construction and infra development work for Kuwanbhatta 161 DUs (7A22801949000095)	161	161.00	64.00
4	ULB	Rajnandgaon	Construction and Infrastructure for Development Work for Dabripara 300 DUs, Rajnandgaon Municipal Corporation under Pradhan Mantri Awas Yojana-Urban (HFA) (7A22801991000094)	300	300.00	120.00
Total B				**1537**	**1537.0**	**422.00**
Approved in 26th CSMC meeting held on 27.09.2017						
1	ULB	Bhilai Nagar	ISSR-PPP-PMAY in Ghasidas Nagar at Bhilai	1680	1680.0	0.00
2	ULB	Bhilai Nagar	Proposed construction and infrasturcture for development in Ruvabandha Slum at Bhilai	1176	1176.0	0.00
3	ULB	Bhilai Nagar	Project Report for In-situ Slum Redevelopment under Pradhan Mantri Awas Yojana- Urban (Housing For Al)l at Indra Nagar Model Town, Bhilai	616	616.00	0.00
4	ULB	Korba	Proposed Construction and Infrastructure for Development Work for Sitamanibasti under PMAY- U	937	937.00	0.00
Total C				4409	4409.00	0.00
Grand Total				**5946**	**5946.0**	**422.00**

B: Summary of Proposal for Curtailment of Houses under BLC (New)

(Rs. in lakh)

CSMC Approval Date	Housing Information				Financial Information			
	No. of Projects	No of Beneficiary (as per DPR)	No. of Houses Proposed for Curtailment	No. of Beneficiary of Revised DPR	Original Central Assistance	Central Assistance of Curtailed Houses	Revised Central Assistance	Central Assistance Released
20-Dec-2016	5	1555	371	1184	2332.50	556.50	1776.00	868.80
24-Apr-2017	8	1476	620	856	2214.00	930.00	1284.00	930.00
27-Sep-2017	110	16001	2014	13987	24001.50	3021.00	20980.50	17071.20
27-Dec-2017	111	23969	4661	19308	35953.50	6991.50	28962.00	24619.20
27-Feb-2018	45	7034	1490	5544	10551.00	2235.00	8316.00	7098.00

27-Apr-2018	67	11492	2267	9225	17238.00	3400.50	13837.50	12349.80
30-May-2018	64	6793	1142	5651	10189.50	1713.00	8476.50	7241.40
25-Jun-2018	62	5834	1273	4561	8751.00	1909.50	6841.50	6076.80
24-Jul-2018	40	2657	519	2138	3985.50	778.50	3207.00	1360.80
23-Aug-2018	65	4540	588	3952	6810.00	882.00	5928.00	2456.40
26-Sep-2018	169	16484	3418	13066	24726.00	5127.00	19599.00	8168.40
25-Feb-2019	45	4987	799	4188	7480.50	1198.50	6282.00	2665.80
28-Jun-2019	27	2396	138	2258	3594.00	207.00	3387.00	1344.60
25-Jul-2019	28	2907	182	2725	4360.50	273.00	4087.50	1594.80
29-Aug-2019	14	1112	70	1042	1668.00	105.00	1563.00	603.60
25-Sep-2019	6	395	38	357	592.50	57.00	535.50	199.80
Grand Total	**866**	**109632**	**19590**	**90042**	**164448.00**	**29385.00**	**135063.00**	**94649.40**

The representative of the State informed that due to various reasons State Cabinet has decided to drop these 8 ISSR projects. In case of BLC projects, there are issues related to land, already owning of pucca house, duplicate entries of beneficiaries etc. The proposal of surrendering has been approved by SLSMC in its meeting held on 2 July 2020.

B. CSMC Obserations

The CSMC observed that ISSR projects are a way to provide dignified living conditions to the slum dwellers by improving housing and infrastructure within the areaand city becomes clean after development of slums; therefore, projects under ISSR vertical should not be cancelled. The State representative informed that State Government has decided to provide civic amenitieis and infrastrucuture facilities at these locations and requested to drop ISSR projects/houses as per agenda. Moreover, Government of Chhattisgarh has proposed to provide patta to eligible slum dwellers of tenable slums and provide houses under AHP for slum dwellers belonging to untenable slums. The State Government to ensure that no beneficiary is deprived of benefit under the scheme due to dropping of above ISSR project.

i. The Committee advised that State Government should thoroughly check authenticated details of the beneficiaries, their willingness in participation in the scheme at the time of preparation of DPR and before submitting it to CSMC so as to avoid curtailment of houses/dropping of projects at a later stage. It seems that verification of data was not done before preparing of DPRs for these projects. It was also noted that no eligible and willing beneficiary should be deprived of benefit of PMAY (U) in the curtailment proposals submitted by the State Government for consideration by CSMC.

ii. State Govt should ensure to remove the curtailed beneficaireis from PMAY (U)-MIS. Further, before removing the beneficiaries from PMAY (U)-MIS, State mustensure that no eligible and willing beneficiary is removed/curtailed.

iii. State would ensure that all the DPRs where curtailment is proposed are revised accordingly and uploaded on the website of SLNA/Department.

iv. Central Assistance released for these curtailed beneficiaries would be adjusted in the subsequent release to the State.

C. CSMC Decision:

After detailed deliberations, the CSMC approved surrender of 8 ISSR projects (5946 houses) and curtailment of 19,590 houses in 866 BLC (N) projects as proposed by the State of Chhattisgarh. The details of these projects are at **Annexure XX-A and XX-B.**

25	**Consideration for Central Assistance for 157 BLC (New) projects submitted by Andhra Pradesh (Agenda-25)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 157 BLC (New) projects under PMAY(U) submitted by State Government of Andhra Pradesh. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State and ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	157(92 ULBs and 17 UDAs)	6,22,953	6,22,953	9,34,429.50	Nil	9,83,224.10	19.3.2020, 21.7.2020/ 19.3.2020, 22.07.2020

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
BLC	12,84,383	2,46,821	1,09,815	1,09,815
AHP	7,01,481	5,05,065	1,82,582	9,567

ii. **MIS Status**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
20,14,037	11,74,517	2,21,625

iii. Land patta will be given to all beneficiaries under BLC vertical to the residents on government land.

iv. For the proposed projects, infrastructure for water supply, storm water drains, external electricity, roads, solid waste management etc. already exist.The duration for execution of the proposed BLC projects is 18 months.

v. The State government has exempted the registration cost to facilitate the beneficiaries to get valid site ownership documents thereby saving cost and time.

vi. About 15 lakh houses will be completed by August, 2021.

C. **CSMC observations:**

i.	Progress under the CLSS vertical of PMAY (U) in the State is not very encouraging. State should take necessary measures to expedite the progress under CLSS.
ii.	The allotment of completed houses in AHP vertical may be expedited.
iii.	The State Government may propose projects under newly launched ARHC for the migratory labour in urban areas.
iv.	Women ownership or joint ownership of houses must be ensured to all beneficiaries under PMAY (U). Only male ownersip must be avoided by ensuring joint ownership.
v.	State Government may consider using new innovative housing technologies for construction of houses. HFA Directorate has shortlisted few technologies for Light House projects and are being documented which can be adopted for AHP/BLC houses. Simiarly, standard housing designs for various sizes of plots may be prepared which can be adopted by beneficiaries for construction of houses under BLC vertical. All the houses must be planned with two habitable rooms as per NBC norms.
vi.	State Government should ensure land ownership rights and clear patta title of the eligible beneficiaries under BLC component of PMAY (U).
vii.	Geo-tagging of houses in the State is very slow. State government should ensure that all houses in progress are geo-tagged at the earliest.
viii.	The HFAPoAs for all the remaining cities should be submitted by the State at the earliest
ix.	Utilization Certificates for Rs. 2402.87 crore under PMAY (U) may be submitted at the earliest. UCs for Rs. 15.28 crore under RAY is also pending for a long time. The State should expedite submission of the pending UCs. Further, there is an excess ACA of Rs. 52.08 crore under JnNURM, which should be refunded immediately as there is audit observation in this regard.
x.	State Government may utilize 830 unoccupied houses under JnNURMfor AHRCs. Further 4051 houses under JnNURM and 1,538 houses under RAY are shown as "in-progress" which may be completed and allotted soon.
xi	State should expedite all MIS entries and beneficiaries' attachment. In no case, second instalment of Central Assistance will be considered for release unless beneficiaries are attached in PMAY(U)-MIS.

D. CSMC Decision:

After deliberations, the CSMC approved Central Assistance in the proposed projects submitted by the State of Andhra Pradesh and recommended for release of first instalment of the Central Assistance as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	157	6,22,953	9,34,429.50	3,73,771.80	Aadhaar seeded

					beneficiary entries in MIS of PMAY (U).

Project-wise details are given at **Annexure XXI.**

26	**Proposals regarding Curtailment/Cancellation/Revision/Modification of Gender etc. from Andhra Pradesh - (Agenda 26)**

A. Basic Information:

The State Government of Andhra Pradesh has submitted following proposals for curtailment/cancellation/revision:

- curtailment of 2,32,166 houses in 330 BLC projects approved in 3rd, 24th, 25th, 29th, 34th, 37th, 38th, 39th, 41st, 42nd, 43rd CSMC meetings.
- curtailment of 1,35,677 houses in 95 AHP projects approved in 3rd, 24th, 25th, 29th CSMC meetings.
- cancellation of 2 BLC projects of 255 houses approved in 42nd, 43rd CSMC meetings.
- cancellation of 28 AHP projects for construction of 35,120 houses approved in 3rd, 24th, 25th, 29th CSMC meetings.
- Cancellation of 36 AHP projects for construction of 2,19,728 houses sanctioned in 34th, 37th, 38th, 39th, 41st, 42nd& 43rd CSMC meetings
- Revision of DPRs for 9 AHP projects for increase of 230 EWS houses (excess grounded) approved in 3rd, 24th, 25th CSMC meetings.
- Approval of revised Annexure 7B of 6 projects under AHP vertical approved by CSMC in its 3rd, 24th, 25th& 29th, meetings held on 18th November 2015, 24th July 2015, 23rd August 2017 and 27th December, 2017 respecitvely.
- Modification of Gender & Category details in 123 BLC (N) projects approved in various CSMC meetings.

The State representative informed that some beneficiaries are permanently migrated, some have land disputes and some of the beneficiaries are not willing to construct houses. In case of AHP projects, it was informed that as there is no further demand and the beneficiaries are not willing for G+3 housing and have now opted for individual houses under BLC as the Govt. of Andhra Pradesh has initiated a flagship program of "PedalandarikiIllu" under Navartnalu to distribute house site patta to homeless poor families in the State, the demand of AHP projects is reduced. The SLSMC in its meeting held on 19.3.2020 and 22.7.2020 has approved the above proposals.

B. CSMC observations

It has been observed that some of the under progress houses that are at lintel stages have been proposed for curtailment by the State. The State is required to re-examine the list to avoid any future dispute and resentment of the beneficiaries.The Committee advised that State should

ensure that no eligible beneficiary is deprived of benefit of PMAY (U) in the curtailment/cancellation proposals submitted by the State Government.

C. CSMC Decision:

After detailed deliberations, the CSMC approved above proposals submitted by the State of Andhra Pradesh Pradesh as per details at **Annexure XXII-A to XXII-H.**

27	**Proposal for new projects/ Cancellation/Change in name of projects under PMAY submitted by State of West Bengal - (Agenda 27)**

Proposal 1: Consideration for Central Assistance in respect of 46 BLC (New) and 3 AHP Projects submitted by West Bengal.

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 46 BLC (New) and 3 AHP projects submitted by State of West Bengal. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Impltg. Agency Share	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	46(46)	44,207	44,207	66,310.50	92,736.40	8,134.09	Nil	11,768.95	16.03.2020/ 18.3.2020
AHP	3(3)	1,146	1,146	1,719.00	3,197.34	Nil	329.10	2,265.08	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
BLC	3,86,055	2,79,478	1,40,984	1,40,984
AHP	1248	-	-	-
CLSS	34,149	34,149	34,149	34,149

ii. **MIS Status**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
4,21,452	3,59,544	2,73,331

iii. Encumberence free land is available under KMDA, ULB and WBHIDCO (in NKDA area).

C. CSMC observations:

i. 1st instalment of Central Assistance for AHP projects will be released on confirmation by State Government about selection of Developer for the projects, registration of the

	projects under RERA and that work order has been issued.
ii.	The State needs to develop more housing projects under AHP and ISSR verticals of PMAY(U) in order to meet its demand of houses.
iii.	The State should expedite the construction of sanctioned houses under BLC (N) vertical of PMAY (U). Houses in 4 AHP projects sanctioned earlier need to be grounded at the earliest.
iv.	This is the 6th year of the Misison, but State is yet to submitHFAPoA. The State should submit HFAPoAs for all the approved cities at the earliest. Geo-tagging may also be expedited.
v.	Only eligible beneficiaries should be selected as per PMAY (U) guidelines and there should be no duplication/change in the identified beneficiaries.
vi.	State to expedite all MIS entries and beneficiary attachment.
vii.	The State has an unspent balance of Rs. 280.36 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 45.60 crore under JnNURM and Rs. 5.58 crore under RAY are also pending. The State should expedite submission of the pending UCs.Excess ACA of Rs. 0.89 crore released under JnNURMshould be also refunded immediately. Similarly, UCs for Rs. 5.01 crore under Capacity Building has not been received in the Mission Directorate which may be sent immediately.
viii.	Logo of the PMAY (U) scheme may suitably be displayed in all houses constructed with Central Assistance under PMAY (U).

D. CSMC Decision:

In view of the above and after deliberations, CSMCapproved Central Assistancefor the proposed projects and recommended for release of first instalment of the Central Assistance for the State of West Bengal as under:

Rs. in lakhs

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 % of Central Assistance)	Condition(s), if any, for release of 1stinstalment
BLC (New)	46	44,207	66,310.50	26524.20	Aadhaar seeded beneficiary entries in PMAY(U)-MIS.
AHP	3	1,146	1,719.00	687.60	Compliance to the observations at 27C(i)

Project-wise details are given at Annexure XXIII-A and XXIII - B.

Proposal 2:Ratification with change in name of 1 AHP (PPP) project for 800 houses in Durgapur region earlier approved by CSMC under PMAY – (U) for the State of West Bengal.

A. Basic Information:

AHP (PPP) project of 800 houses at Durgapur was sanctioned in 42nd CSMC meeting held on 30th January 2019 with the condition that funds will be released on confirmation by State Government of West Bengal about selection of Developer for projects and that work order has been issued. The details are given below:

S.No	Name of ULB /Development Authority /Implementing Agency	No of EWS houses proposed	Central Assistance	State Share	Beneficiary Contribution	ULB share	Total Project Cost	1 st Instalment of Central assistance (40%)
1	Bengal Aerotropolis Projects Limited (BAPL)	800	1200.00	2232.00	2608.00	0.00	6040.00	480.00

2. Now, vide Memo No Psecy/UD&MA/2020/308 dated 27th July 2020 the State government has informed that for the above project IABA Housing Private Limited has been selected as Developer. Further, the State Government of West Bengal has requested for change the implementation agency name from Bengal Aerotroplois Projects Limited (BAPL) to IABA Housing Private Limited for the project. The project will be implemented by IABA in the land parcel at AEROTROPOLIS, Andal, near Durgapur, West Bengal. The land parcel is in the area of Golden City Industrial Township Authority" (GCITA) as notified vide No. 230/MA/O/C-4/1M-40/2014 (Pt.I) dated07/04/2017.

The revised details of the project submitted by the State Government are as under:

S.No	Name of ULB /Develpment Authority /Implementing Agency	No of EWS houses proposed	Central Assistance (@ Rs. 1.5 Lakh per house)	State Share (@Rs. 2.79 Lakh per house)	Beneficiary Contribution	ULB share	Total Project Cost	1 st Instalment of Central assistance (40%)
1	IABA Housing Private Ltd	800	1200.00	2232.00	2608.00	0.00	6040.00	480.00

The proposal has approval of SLSMC in their meeting held on 18.03.2020.

B. CSMC Decision:

After detailed deliberations, the CSMC ratified the change of name of the AHP/PPP project from Bengal Aerotroplois Projects Limited (BAPL) to IABA Housing Private Limited of construction of 800 houses at Andal near Durgapur, West Bengal approved earlier in 42nd CSMC. The details are at **Annexure XXIII-C.**

Proposal 3: Cancellation of 1 BLC project (289 houses) under Bhatpara Municipality – considered in 6th CSMC meeting.

A. Brief Information:

The Committee was informed that the SLSMC, West Bengal in their 11th meeting held on 18.03.2020 had considered the submission of the Bhatpara Municipality regarding cancellation of the BLC project at Bhatpara as this project could not be implemented owing to land related issues. The BLC project was duly approved for cancellation by 8th SLSMC dated 04.01.2019.The State Government has accordingly requested for cancellation of the aforesaid BLC project under Bhatpara Municipality.

B. CSMC Decision

After deliberations, the request of State Government of West Bengal for cancellation of 1 BLC project for construction of 289 houses under Bhatpara Municipality was approved. Any Central Assistance released in the project may be adjusted against other ongoing projects under PMAY (U). The details are at **Annexure XXIII-D.**

28	**Consideration for Central Assistance in respect of 14 AHP projects in GHMC and 71 AHP projects in other than GHMC submitted by Telangana (Agenda 28)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 14 AHP projects in GHMC and 71 AHP projects in other than GHMC submitted by Telangana. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Implg. Agency Share	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
AHP (GHMC)	14(14)	4,172	4,172	6,258.00	29,256.20	Nil	Nil	0.00	27.7.2020/ 29.7.2020
AHP (other than GHMC)	71(71)	11,151	11,151	16,726.50	50,737.05	Nil	Nil	0.00	

B. Additional information given by the State:

ii. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
BLC	-	-	-	-
AHP	1,86,786	1,43,481	74,450	-
CLSS	40,173	40,173	40,173	40,173

iv.	MIS Status Approved Beneficiaries: 2,26,959 | Valid Aadhaar Beneficiaries: 24,562 | Houses Geo-Tagged: -
v.	Infrastrucure will be provided by the State Government, wherever the same does not exist.
vi.	The duration of completion of projects is 12 months.
vii.	Telangana Government's vision and commitment is to provide a 'Dignity House (2BHK) to every family for Living' in next five years.

C. CSMC Observations:

i.	There are about 74,000 AHP houses in the State which are lying vacant. The vacant houses should be allotted to the beneficiaries immediately. State may plan for organising a mega event for mass allotment of vacant houses to the PMAY (U) beneficiaries and may ensure 100% occupancy of the vacant houses by August, 2020.
ii.	The State should move to use of new technology and tendering should be Tech-neutral.
iii.	State may provide skill training for construction workers by using NULM fund.
iv.	Three mandatory reforms are still pending; the State needs to implement these soon and submit the G.O.s to MoHUA
v.	The pending UCs of JNNURM and RAY projects need to be submitted at the earliest. Vacant houses constructed under JNNURM should be allotted to the beneficiaries immediately.
vi.	Utilization Certificates for Rs. 101.14 crore under JnNURM and Rs. 8.90crore under RAY are also pending. The State should expedite submission of the pending UCs.Excess ACA of Rs. 46.30 crore released under JnNURM be also refunded immediately.
vii.	State to expedite all MIS entries and beneficiaries attachment.
viii.	1st instalment of Central Assistance for AHP projects will be released on confirmation by State Government about selection of Developer for the projects, registration of the projects under RERA and that work order has been issued.

D. CSMC Decision:

In view of the above and after deliberations, CSMCapproved Central Assistancefor the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Telangana as under:

Rs. in lakhs

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 % of Central Assistance)	Condition(s), if any, for release of 1st instalment
AHP (GHMC)	14	4,172	6,258.00	2,503.20	Complainces to the observations at 28C (viii).
AHP (other than GHMC)	71	11,151	16,726.50	6,690.60	

Project-wise details are given at Annexure XXIV-A and XXIV - B.

29	**Proposals for revision, cancellation, curtailment in earlier approved AHP projects submitted by State Government of Telangana (Agenda 29)**

A. Brief Information:

The State Government of Telangana has submitted proposals for revision, cancellation, curtailment in earlier approved AHP projects. It was informed that CSMC in its various meetings approved 1,86,786 houses in 244 AHP projects in the State of Telangana, The State Govt. however, could not ground all the projectsprimarily due to land issues and therefore certain changes were made before grounding. The CSMC in its 49th meeting accorded in-principle approval for the revision subject to receipt of revised DPRs and annexure 7B. State Government has now thoroughly revisited all DPRs and proposed for revision, cancellation, curtailment for approval of CSMC. The details are as under:

- Revision in project cost in 58 AHP projects (68264 houses) under Greater Hyderabad Municipal Corporation (GHMC) due to change in State share.
- Curtailment of 3865 houses in 30 AHP projects under GHMC with change in project cost.
- Change in location (leading to change in project name) without change in number of houses in 8 AHP projects under GHMC with change in project cost due to revision in State share.
- Curtailment of 1733 houses in 7 AHP projects under GHMC due to change in location (leading to change in project name).
- Cancellation of 994 houses in 2 AHP projects under GHMC due to court cases.
- Cancellation of 22,998 houses in 31 AHP projects under GHMC as the work could not be taken up.
- Curtailment of 7072 houses in 23 AHP projects under ULBs (other than GHMC) due to Change in location leading to revised project cost and revised State share.
- Change in location of 18 AHP projects under ULBs (other than GHMC) without change in number of houses or project cost.
- Curtailment of 6,512 houses in 32 AHP projects under ULBs (other than GHMC).
- Cancellation of 5234 houses in 13 AHP projects under ULBs (other than GHMC) due to work not taken up.

The above proposals of the State Government of Telangana have the approval of SLSMC in its meeting dated 29.7.2020.

B. CSMC Observation:

The Committee advised that State should ensure that no eligible beneficiary is deprived of benefit of PMAY (U) in the curtailment/cancellation proposals submitted by the State

Government.It is believed that State has done due diligence before submitting the curtailment proposals.

C. CSMC Decision:

After detailed deliberations, proposals for curtailment/cancellation/ revision of AHP projects proposed by the State Government of Telangana were approved. Any Central Assistance released in the projects may be adjusted against other ongoing projects under PMAY (U). **Project-wise details are given at Annexure XXV –A to XXV-J.**

30	**Consideration for Central Assistance for 07 AHP, 130 BLC(New) projects submitted by State of Karnataka (Agenda 30)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 07 AHP and 130 BLC(New) projects submitted by State of Karnataka. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	No. of EWS houses proposed	Central Assistance	State share	ULB/ Impltng Agency Share	Beneficiary contribution	Date of Appraisal by SLAC/approval of SLSMC
AHP	7(7)	6,172	9,258.00	8,959.80	4,785.56	18,959.60	23.12.2019, 23.03.2020, 24.07.2020/ 30.1.2020, 24.3.2020, 27.7.2020
BLC (New)	130(130)	6,170	9,255.00	639.00	0.00	15,107.50	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
AHP	3,56,343	1,54,556	13,981	31
BLC	2,33,913	1,74,480	93,837	93,837
CLSS	53,536	53,536	53,536	53,536

ii. **MIS Progress:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
6,43,792	3,73,686	1,60,195

iii. Road connectivity, water supply, UGD, electricity, street light, solid waste management infrastrucruer are available. The State has also planned to develop additional infrastructure like 24/7 water supply under ADB project and full fledged UGD system under AMRUT scheme.

iv. Implementation of mandatory reforms under PMAY (U) is in progress.

v. JnNURM and RAY: Vacant houses of 258 of JnNURM and 2,880 of RAY will be allotted soon.

C. CSMC observations:

i.	There are still a big gap of demand and sanction of houses under PMAY (U) in the State of Karnataka. State Govt. may propose more houses to meet its demand.
ii.	PFMS module is must for release of Central Assistance released to the State Government. If State Government of Karnataka has own digitalised system that can be integrated with the PFMS.
iii.	The State is yet to submit the pending HFPoAs to the Ministry. This is the 6th year of the PMAY (U) scheme implementation and the State still doesn't have HFPoAs ready. The State should submit HFAPoAs for all the cities at the earliest.
iv.	The construction of houses/size of rooms etc. should be as per relevant provisions of NBC.
v.	The progress of construction of sanctioned houses may be expedited.
vi.	UCs under IEC and A&OE funds under PMAY (U) may be submitted immediately.
vii.	1st instalment of Central Assistance for AHP project(s) will be released on confirmation by State Government about selection of Developer for the project(s), registration of the projects under RERA, and that work order has been issued.
viii.	The State has an unspent balance of Rs. 716.32 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 0.73 crore under JnNURM and Rs. 92.72 crore under RAY are also pending. The State should expedite submission of the pending UCs.
ix.	The State should expedite all MIS entries and beneficiary attachment.

D.CSMC Decision:

In view of the above, CSMC approved Central Assistance for the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Karnataka as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40 % of Central Assistance)	Condition(s), if any, for release of 1stinstalment
AHP	7	6,172	9,258.00	3,703.20	Subject to State Govenrmentreponse on the observation at 30Cvii).
BLC (New)	130	6,170	9,255.00	3,702.00	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.

Project-wise details are given at **Annexure XXVI-A & B.**

31	**Proposal for curtailment/cancellation/modification of Caste and Gender/ revision/conversion/rectification/ reconciliation etc. in projects earlier approved by CSMC under PMAY (U) in the State of Karnataka (Agenda 31)**

The State Govenrment of Karnataka has submitted following proposals for curtailments/ cancellation/ change of name etc. The proposals have been considered and approved by the SLSMC in its meetings. The details of the proposals submitted are under:

Proposal No.1 : Curtailment of 3798 houses in 109 BLC projects approved in 15th, 20th, 27th, 29th, 30th, 32nd, 37th, 40th, 41st, 49th, 50th CSMC meetings.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd (RGHCL), the SLNA in Karnataka for PMAY-(U), vide its letter dated 21.04.2020 has requested for curtailment of 3798 houses in 109 BLC projects approved in various CSMC meetings. The RGHCL vide aforesaid letter has submitted that some ULBs are proposing for reduction in the sanctioned houses due to the reasons that a few beneficiaries are migrated, unwilling to commence the construction, do not have proper documents, ineligible, have availed loan under CLSS and some are attached to AHP projects taken up by Karnataka Slum Development Board. The State Level Sanctioning and Monitoring Committee (SLSMC) in its meeting dated 24 March, 2020 has recommended for curtailment of the above mentioned 3798 houses in 109 BLC projects.

B. CSMC Observations:

The Central Assistance, if any, released earlier for 3798 BLC houses in 109 projects proposed for curtailment will be recovered from the State Govt. of Karnataka or adjusted against future releases. State is also required to revise the DPRs/Annexure 7C for these projects accordingly.

C. CSMC Decision:

After deliberations, CSMC approved the proposal of State Government of Karnataka for curtailment of 3798 houses in 109 BLC projects approved in 15th, 20th, 27th, 29th, 30th, 32nd, 37th, 40th, 41st, 49th, 50th CSMC meetings. Details of these curtailed projects are at **Annexure XXVII-A.**

Proposal No. 2 : Cancellation of 32 BLC (1772 houses) and 01 AHP (3 houses) approved in 30th, 32nd, 37th, 40th, 41st,47th,49th, 50th CSMC meetings.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd (RGHCL), the SLNA in Karnataka for PMAY-U, vide its letter dated 21.04.2020 has requested for cancellation of 1772 houses in 32 BLC projects approved in 30th, 32nd, 37th, 40th, 41st,47th,49th, 50th CSMC meetings and 01 AHP project (03 houses) approved in 32nd CSMC.RGHCL has submitted that these projects are approved twice inadvertently and therefore, one project needs to be cancelled as in case of repeated projects. Beneficiaries are attached only for one project and there were no attachment for another project. The SLSMC in its meeting held on 24.03.2020 has approved cancellation of 32 BLC (N) projects for construction of 1772 houses and 01 AHP project for construction of 03 houses .

B. CSMC Observation:

The Central Assistance, if any, released earlier for 32 BLC projects (1772 houses) and 01 AHP project (03 houses) proposed for cancellation will be recovered from the State Govt. of Karnataka or adjusted against future releases.

C. CSMC Decision:

After deliberations, CSMC approved the proposal of the State Government of Karnataka for cancellation of 32 BLC projects involving 1772 houses and 01 AHP project involving 03 houses earlier approved in 30th, 32nd, 37th, 40th, 41st,47th,49th, 50th CSMC meetings. Details of these cancelled projects are at **Annexure XXVII-B.**

Proposal No. 3 : Modification of Caste and Gender details in 793 BLC (N) and 216 AHP Projects approved in various CSMC meetings in State of Karnataka.

A. Brief Information:

CSMC in its various meetings approved BLC and AHP projects in the State of Karnataka. For release of central assistance in these BLC and AHP projects, the State has to attach category wise beneficiaries as per approval of CSMC with valid Aadhaar in the PMAY (U) MIS, project -wise.Rajiv Gandhi Housing Corporation Ltd. (RGHCL), State Government of Karnataka vide its letter dated 21st April, 2020 has submitted a proposal for modification of Caste and Gender details in 793 BLC (N) and 216 AHP projects approved in various meetings of CSMC. The RGHCL has submitted that in PMAY – MIS portal, while attaching a beneficiary to approved projects DPRs, few beneficiaries were interchanged from one project to another. Hence, Gender and Caste counts entered in the 7B/7C slightly differs from the actual Gender and Caste counts of the finalized beneficiaries.State Level Sanctioning and Monitoring Committee (SLSMC) in its meeting held on 24th March, 2020 has approved for modification of Gender and Caste in 793 BLC (N) and 216 AHP Projects.

B. CSMC Decision:

CSMC, after deliberations approved the proposal of State Government of Karnataka for modification of Caste and Gender details in 793 BLC (N) and 216 AHP projects earlier approved in various CSMC meetings. Details in this regards are at **Annexure XXVII-C.**

Proposal No. 4 : Cancellation of 73 BLC (E) projects of Karnataka for construction of 10,696 houses sanctioned 37th & 41th CSMC meetings held on 23rd August 2018 and 27th December, 2018.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd. (RGHCL), State Government of Karnataka vide its letter dated 21st April, 2020 has submitted a proposal for cancellation of 10,696 houses in 73 BLC (E) projects. CSMC in its 37th & 41th meetings held on 23rd August 2018 and 27th

December, 2018 had accorded approval for 73 BLC (E) projects in the state of Karnataka for construction of 10,696 houses involving central assistance of Rs. 160.44 crore. The CSMC in its 41th meeting held on 27th December, 2018 accorded in-principle approval for71 BLC (E) projects in the State of Karnataka with direction that, "in case of one room is proposed to be added in BLC (E) projects, enhancement cases may be reviewed on case to case basis so as to arrive at a cost of enhancement per house. Different plans for enhancement may be considered, as has been done in Uttar Pradesh based on structural and cost differences." As per above decision of CSMC, SLNA directed ULBs to submit DPRs having individual beneficiary wise site plan consisting of existing building & proposed building plan along with carpet area and individual estimates for proposed building. But during verification, it was found the total carpet area after enhancement will be more than 30 square meters pertaining to many beneficiaries. Further, many beneficiaries are un-willing to construct with limited Central Assistance (based on actual cost of construction). Therefore, the State Government has decided, with approval of SLSMC, for cancellation of these projects. The details of BLC (E) projects proposed for cancellation are as follows:

Sr. No.	CSMC No. /Date	No. of projects/ Houses approved	No. of projects/ Houses proposed for cancellation	Central Assistance involved (Rs. in lakh)	Central Assistance released
1	37th /23.08.2018	02 BLC (E)/ 209	02 BLC (E)/ 209	313.50	0
2	41st /27.12.2018	71 BLC (E)/ 10,487	71 BLC (E)/ 10,487	15730.50	0
	Total	**73 BLC (E) / 10,696**	**73 BLC (E) / 10,696**	**16044.00**	**0**

2. No central assistance under any of the above BLC (E) projects have been released so far. The State Level Sanctioning and Monitoring Committee (SLSMC), Govt. of Karnataka in its meeting held on 24th March, 2020 has recommended for cancellation of these 73 BLC (E) projects [2 BLC (E) – 37th CSMC + 71 BLC (E) - 41th CSMC].

B. CSMC Decision:

After deliberations, CSMC approved the proposal of the State Government of Karnataka for cancellation of 73 BLC (E) projects for construction of 10,696 houses earlier sanctioned 37th & 41th CSMC meetings. Details of these projects are at **Annexure XXVII-D**

Proposal No. 5 : Revision in housing and infrastructure cost (State share, ULB share , beneficiary Share) approved in 30th, 32nd, 41st CSMC meeting.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd. (RGHCL), State Govt. of Karnataka, vide its letter dated 21.04.2020 has submitted for revision in the housing and infrastructure cost of the

following 3 AHP projects approved in 30th, 32nd and 41th CSMC held on 7th February, 2018, 26th March, 2018 and 27th December, 2018 respectively: -

Rs. in lakh

City Name	No. of DUs	CSMC No. & Date	Project cost	Central Assistance	State share	ULB share	Beneficiary share
Mysore	2446	41st/27.12.2018	14934.62	3669.00	3717.60	0	7548.02
Mangalore	192	32nd/26.03.2018	1135.00	288.00	235.20	232.60	379.20
Haveri	1112	30th/07.02.2018	5243.75	1668.00	1548.80	1018.15	1008.80

2. RGHCL has submitted that ULBs have revised the estimation by adopting SOR 2018-19. On account of this, there is revision in the housing as well as infrastructure cost in these 3 AHP projects. However, there is no change in technology, location and configuration, as well as category of the beneficiaries. The revision proposed is as under:

(Rs. in Lakh)

District Name	Name of the ULB / City	No of Dus	Housing Cost	Project Cost	Central Assistance	State share	IA / ULB Share	Ben. Share
Haveri	Haveri CMC	1112	6694.24	7270.74	1668.00	1548.80	576.50	3477.44
Dakshina Kannada	Mangaluru CC	192	1188.48	1379.62	288.00	235.20	191.14	665.28
Mysuru	Mysuru CC	2446	15149.54	16845.20	3669.00	3717.60	1695.66	7762.95
Total		**3750**	**23032.26**	**25495.56**	**5625.00**	**5501.60**	**2463.30**	**11905.67**

3. The SLSMC in its meeting dated 24th March, 2020 has approved revision in the above mentioned 3 AHP projects for consideration of CSMC.

B. CSMC Observation:

The State is required to revise DPRs / Annexure 7B for these projects accordingly.

C: CSMC Decision:

After deliberations, CSMC approved the proposal of the State Government of Karnataka for revision in housing and infrastructure cost (State share, ULB share , beneficiary Share) in the above said 3 AHP projects earlier approved in 30th, 32nd, 41st CSMC meeting. The details of these projects are at **Annexure XXVII-E.**

Proposal No. 6 : Conversion of 3 projects under AHP vertical to BLC vertical of PMAY (U) in State of Karnataka approved in 23rd and 41st CSMC meeting.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd. (RGHCL), State Govt. of Karnataka, vide its letter dated 21.04.2020 has submitted for conversion of thefollowing 3 projects (approved in 23rd and 41st CSMC) from AHP vertical to BLC vertical. The reason for conversion of these projects given by RGHCL is that these houses are proposed with GF model. Under this project, State share was Rs. 1.20 lakh per unit. However, ULBs are finding it difficult to collect contribution from beneficiaries on time. Now, beneficiaries have come forward to construct houses on their own. Hence, ULBs have proposed to convert the AHP projects into BLC.

Sr No.	Name of City	No. of DUs	CSMC No. and Date
1	Ranebennuru	536	23rd/ 21.06.2017
2	Kalaburagi	308	23rd/21.06.2017
3	RabakaviBanahatti	250	41st/27.12.2018

2. The SLSMC in its meeting dated 24th March, 2020 has approved revision in the above said projects and recommended for consideration of CSMC by converting them from AHP to BLC.

B. CSMC Observation:-

The State is required to revise the DPRs / Annexure 7C for these projects accordingly.

C. CSMC Decision:

After deliberations, the CSMC approved the proposal of the State Government of Karnataka for conversion of 3 AHP projects earlier approved in 23rd and 41st CSMC meeting to BLC.The details of these projects are at **Annexure XXVII-F.**

Proposal No. 7 : Proposals of Bagepalli seeking approval for correction from AHP to BLC for construction of 3 DUs under PMAY(U) approved in 50th CSMC meeting.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd. (RGHCL), State Govt. of Karnataka vide its letter dated 21.04.2020 has submitted a proposalfor approval of correction from AHP to BLC vertical at Bagepalli for construction of 3 houses approved in 50th CSMC held on 27.12.2019. The correction from AHP to BLC is due to the reason that the ULB has informed that this DPR was actually proposed to construct under BLC vertical of PMAY (U) but erroneously indicated as AHP vertical (typo error). Hence, it sought correction from AHP to BLC vertical. The details of the project require correction are as under:-

BLC Project:

Rs. in lakh

ULBs	SC	ST	Gen	Min	Total	Project	GoI	GoK	ULB	Beneficiary

						cost	share	share	share	share
Bagepalli	3	0	0	0	3	30.00	4.50	18.00	0.00	7.50

2. The SLSMC in its meeting dated 24th March, 2020 has approved revision in the above said project for consideration of CSMC.

B. CSMC Observation:-

The State is required to revise DPRs / Annexure 7C for these projects accordingly.

C. CSMC Decision:

After deliberations, the proposal of the State Government of Karnataka for conversion of 1 AHP project at Bagepalli from AHP to BLC project for construction of 03 houses was approved.The details of these projects are at **Annexure XXVII-G.**

Proposal No. 8 : Reconcillation of approved cost pertaining to 01 BLC project at BBMP (Mahavapura zone) for construction of 27 houses approved in 37th CSMC.

A. Brief Information:

Rajiv Gandhi Housing Corporation Ltd. (RGHCL), the SLNA for the State Govt. of Karnataka vide its letter dated 08.06.2020 has submitted a proposal for reconciliation of approved cost pertaining to BLC project at BBMP (Mahavapura zone) for construction of 27 houses approved in 37th CSMC. The SLNA has submitted thatthere is mismatch in the sharing amount as against SLSMC approval in their 13th SLSMC meeting. The details of the project approved by 37th CSMC is as under:-

(Rs. in lakh)

ULBs	No. of houses	Project Cost	GoI share	GoK share	ULB share	Beneficiary share
BBMP (Mahvapura zone)	27	70.20	40.50	0.00	0.00	13.50

2. The SLSMC in its meeting dated 19th September, 2018 has approved revision in the above said projects for consideration of CSMC. The project to be reconciled is as under:

(Rs. in lakh)

ULBs	No. of houses	Project Cost	GoI share	GoK share	ULB share	Beneficiary share
Single house scheme with BLC	27	162.00	40.50	0.00	108.00	13.50

B. CSMC Decison:

The CSMC took note of the request of the State Government of Karnataka for reconcillation of approved cost pertaining to BLC project at BBMP (Mahavapura zone) for construction of 27 houses approved in 37thCSMC.The details are at **Annexure XXVII-H.**

Proposal No.9: Issue of Corrigendum to the minutes of 49th CSMC held on 27.11.2019 for rectification in the City name of the Project.

A: Brief Information:

RGHCL, SLNA of the State Government of Karnataka has submitted that in the 49th CSMC meeting held on 27.11.2019, 7 AHP projects were approved. One of these projects was in **Shahapura** city for construction of 264 houses. The State Government while furnishing details of the proposal to MoHUA erroneously typed **"Shahabad"** in place of **"Shahapura".** The State has now requested to rectify the same in the Minutes for record purposes. There is no change in project cost, Central Assistance and State Share in the approved project. The matter was brought in the 24thSLAC meeting held on 20.3.2020 and 23rd SLSMC meeting held on 24.3.2020, which was approved.The correction proposed is as under:

Name of the City	No. of Houses	Beneficiary Details				Project Cost in Lakhs				
		GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
Shahapura(in place of **Shahabad**mentioned at serial No. 7 of Annexure-VIII-A in the minutes of 49th CSMC	264	170	22	72	264	1652.78	396.00	392.00	532.00	158.40

B. CSMC Decision:

The CSMC accepted the request of the State Government of Karnataka for correction in name of AHP project at Shahapura for construction of 264 houses approved in 49thCSMC and directed MIS to update the information. The details are at **Annexure XXVII- I.**

32	**Proposal for revision in number of houses in 04 AHP projects earlier approved by CSMC under PMAY (U) submitted by the State Govt of Maharashtra (Agenda 32)**

A. Brief Information:

The representative of the State Government of Maharashtra has propsed revision in 4 AHP projects approved earlier by CSMC for approval. The details are as under:

(i) Project which was approved earlier in-principle and now submitted for revision as per DPRs submitted by Implementing Agencies –

Rs. in lakh

ULB/IA	Name of Project	CSMC meeting	**DUs approved**	**Proposed Revised DUs**	Central Assistance	GOM Share	Beneficiary Share	EWS Project cost	Cost per Unit	Remarks
Pune Board	Construction of 70 EWS DUs on S.No 308(p) at ShirurDist, Pune	10th Meeting 22.07.2016	**168 – EWS, 112 – LIG, 56 – MIG**	**70 – EWS, 0 – LIG, 0-MIG**	105.00	70.00	749.00	924.00	13.20	**1. Land received from Collector is 0.32 Hect as against demanded 1.0 Hect**, the number of DUs are reduced. 2.Required on-site infrastructure is considered in the DPR.

20th SLSMC held on 25.06.2019 recommended the above proposal.

(ii) Correction in following AHP Projects (These revisions have been recommended by 23rd SLSMC held on 25.11.2019).

Rs. in lakh

SNo.	ULB/IA	Name of Project	CSMC meeting	**DUs approved**	**Proposed Revised DUs**	Central Assistance	GOM Share	Beneficiary Share	EWS Project cost	Cost per Unit	Remarks
1	Pune Municipal Corporation	Construction of 585 EWS DUs on S.No.89(P) 92(P) at HadapsarTq. HaveliDist.Pune	30th , Dt. 07.02.2018	**602**	**585-EWS, 0-LIG, 0-MIG**	877.5	585	4682.34	6144.84	10.504	Though the project cost is increased to Rs.7,571.80 lakh from Rs. 6,323.41 lakh. Pune Municipal Corpn has retained the original approved sale price of Rs.10.504 lakh. Considering the said cost the details are filled.
2	Pune Municipal	Construction of 340	30th, dt 07.02.2018	**336-EWS, 0-**	**340-EWS,**	510.00	340.00	2869.94	3719.94	10.941	Though the project cost is

	Corporation	EWS DUs on S.No.106,16 A(P),17A(P), 17B(P),18A (P),18B(P) at Hadapsar, Tq. Haveli, Dist.Pune		**LIG, 0-MIG**	**0-LIG, 0-MIG**						increased to Rs.4,581.56 lakh from Rs. 3,676.13 lakh. Pune Municipal Corporation has retained the original approved sale price Rs.10.941 lakh Considering the said cost details are filled.
3	Pune Municipal Corporation	Constructio n of 1108 EWS DUs on S.No.39(P),4 0(P) at Wadgaon (kh), Tq. Haveli, Dist.Pune	32nd, dt 26.03.2018	**1071-EWS, 0-LIG, 0-MIG**	**1108-EWS, 0-LIG, 0-MIG**	1662.00	1108.00	10715.47	13485.46 8	12.171	As stated by PMC as per actual site condition 8 buildings (7 buildings P+12 Floors & 1 Bldg P+9 Floors,instead P+9 floors hence number of units are increased. Though the project cost is incrased to Rs15,219.10 lakhfromRs. 13035.08 lakh Pune Municipal Corp have retained the original approved sale price Rs.12.171 lakh. Considering the said cost the details are filled.

B. CSMC Observations:

The building/layout plan may be revised in the DPRs and be placed before the SLSMC for approval after appraisal of SLAC.

C. CSMC Decision:

After deliberations, the CSMC approved (in-principle) revision of abovesaid proposals and directed that MIS data may be updated accordingly keeping in view the observations of CSMC above.

33.	**Proposal for correctionin the Minutes of44th CSMC meeting held on 28.06.2019 submitted by the State of Maharashtra (Agenda 33)**

A. Brief Information:

The State representative informed that Maharashtra Housing and Area Development Authority (MHADA) vide its letter No. CE-II/EE-1/PMAY/A/ET-308/2020 dated 27.02.2020 has requested for **correction** in the Minutes of **44thCSMC meeting held on 28.06.2019.** It has been stated in the letter that as per the policy of the Government of Maharashtra, the private developer is required to provide a minimum 50% of housing stock as per annual schedule of rates (ASR) or lower than this rate. The State Level Sanctioning & Monitoring Committee (SLSMC) has accorded the approval as 'Cost as per estimate is Rs.17.75 lakh and as per ASR is Rs.12.32 lakh, the difference is 41.80%. Accordingly the project proponent has proposed the cost at 20% over the ASR i.e. Rs. 15.02 lakh.' It may be mentioned that no correction has been requested either in 'No. of DUs, Central Assistance (Rs. in lakh) or State share.

It has been requested to make correction in the minutes of 44th CSMC meeting (in respect of project mentioned at S. No. 15 in Annexure XIB) as follows:

(i) Name of city as **'Titwala (MMR)'** in place of Kalyan,

(ii) Name of Implementing Agency (Developer) as **'Sujeet Kumar Jitpratap Singh in partner-ship with Konkan Board'** in place of 'Mumbai',

(iii) Beneficiary share (Rs. in Lakh) as **'5709.12'** in place of 6954.00 and

(iv) EWS project cost (Rs. in Lakh) as **'6849.12'** in place of 8094.00.

Existing Approval details

City	ULB	No. of DUs	Central Assistance(Rs. in lakh)	State Share (Rs. in lakh)	I/A share (Rs. in lakh)	Beneficiary Share (Rs. in lakh)	EWS project cost (Rs. in lakh)	1stInstallment&Central Assistance(Rs. in lakh)
Kalyan	**Mumbai**	456	684.00	456.00	0.00	**6954.00**	**8094.00**	273.60

Proposed details (for approval)

City	Implement-ing	No. of	Central Assistance(	State Share	I/A shar	Beneficiary Share	EWS projec	1stInstallment&Central

	Agency (Developer)	DUs	Rs. in lakh)	(Rs. in lakh)	e (Rs. in lakh)	(Rs. in lakh)	t cost (Rs. in lakh)	Assistance(Rs. in lakh)
Titwala (MMR)	**Sujeet Kumar Jitpratap Singh in partner-ship with Konkan Board**	456	684.00	456.00	0.00	**5709.12**	**6849.12**	273.60

B. CSMC Decision:

After deliberation, the Committee approved the correction in the Minutes of the 44th CSMC meeting as proposed by the State Government of Maharashtra.

34	**Consideration for Central Assistance for 52 BLC (New) and 4 AHP projects submitted by the State of Kerala (Agenda 34)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 52 BLC (New) and 4 AHP projects submitted by the State of Kerala. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	52(52)	10,465	10,465	15,697.50	5,232.50	20,930.00	0.00	19.3.2020/ 29.6.2020
AHP	4(4)	286	286	429.00	2,574.00	0.00	0.00	

B. Additional information given by the State:

i.	**Progress:**

	Vertical	Approved	Grounded	Completed	Occupied
	AHP	488	400	-	-
	BLC	1,14,529	82,148	54,201	54,201
	CLSS	15,766	15,766	15,766	15,766
ii.	**MIS Progress:**				

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
1,30,783	1,03,522	74,262

iii.	ARHC is under active consideration of the State Government of Kerala.
iv.	221 houses under JnNURM and 347 houses under RAY are in progress. The same will be completed and allotted soon.
v.	The number of houses in all the 4 projects is less than 250 houses mandated under the poposedAHP projects which are part of the demand of the city under AHP vertical. The CSMC has been requested to relax the condition as per para 6.4 of the PMAY (U) guidelines to facilitate construction of houses.

C. CSMC observations:

i.	It was clarified that all the information with regard to ARHC is available on the Ministry's website. State has good number of migrant labourers/people coming in from Dubai etc. State may plan and take up implementation of ARHCs in line with the AHP structure of PMAY (U). On ARHCs scheme implementation the State may refer to 'ARHC Knowledge Pack' uploaded on the MoHUA website which contains all required information on ARHCs scheme implementation like, video film, manuals, flyers, Model RFP etc. State Government may consider signing MoA with the Ministry to avail benefit under ARHC.
ii.	The State should expedite the construction of already sanctioned houses.
iii.	Infrastructure services such as individual water, sanitation and electricity connections needs to be ensured by the State.
iv.	There is no beneficiary share in the proposed projects.
v.	The State should ensure that the design and construction of houses are disaster resilient and the specifications conform to IS/ NBC norms.
vi.	State to expedite all MIS entries and beneficiary attachment.
vii.	The State has an unspent balance of Rs. 316.86 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 35.74 crore under JnNURM and Rs. 14.28 crore under RAY are also pending. Further, there is an excess ACA of Rs. 62.90 crore under JnNURM, which may be refunded immediately. The matter has already been taken up with the State government in view of Audit observations in this regard.
viii.	1st instalment of Central Assistance for AHP project(s) will be released on confirmation by State Government about selection of Developer for the project(s), registration of the

	projects under RERA, and that work order has been issued.

D.CSMC Decision:

After deliberations, the CSMC

i. accorded relaxation as per the provision at para 6.4 of PMAY (U)-HFA guidelines in respect of the AHPprojects having less than 250 houses; and

ii. approved Central Assistance for the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Kerala as under:

Rs. in lakh

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	52	10,465	15,697.50	6,279.00	Aadhaar seeded beneficiary entries in PMAY (U)-MIS
AHP	4	286	429.00	171.60	Compliance to the observations at 35C(viii)

Project-wise details are given at **Annexure XXVIII- A & B.**

35	**Proposal for curtailment of 22,669 houses in 420 BLC projects under PMAY(U) approved in 9th, 14th, 18, 20th , 21st, 22nd, 26th, 27th, 28th, 30th, 32nd, 42nd, 43rdCSMC in State of Kerala (Agenda 35)**

A. Brief Information:

The Committee was informed that the State Govt. of Kerala vide its letter dated 05.08.2020 has proposed curtailment of 22,669 houses in 420 BLC projects approved in various CSMC meetings.State Govt. of Kerala has submitted that during implementation of the mission, it has been observed that certain beneficiaries are incapable (without land, without proper documents) or ineligible. Hence, State Level Nodal Agency has directed the Urban Local Bodies to conduct a data cleaning drive. Accordingly, Urban Local Bodies have identified 18,041 beneficiaries as ineligible or incapable and 64,446 beneficiaries as eligible. The revised list was approved by the SLAC and SLSMC held in February, 2019. However, Urban Local Bodies have informed that some of the beneficiaries included in the ineligibility list have purchased/ received land in due course and became eligible. Similarly, applications of some of the beneficiaries included in the eligibility list have been rejected due to technical reasons. Hence, a second round of data cleaning drive was done . Urban Local Bodies have forwarded the revised list of eligible beneficiaries to the State Level Nodal Agency (SLNA) along with decisions of the respective Urban Local Body Councils.In view of the above, SLSMC in its meeting dated 29.06.2020 has approved curtailment of 24,176 beneficiaries in 421 BLC projects.However, State Level Nodal Agency, Govt. of Kerala, Kudumbashree, hasrequested for curtailment of 22,669 houses in 420

BLC projects (except one project at Kochi corporation for which the SLNA will approach SLSMC for a revision).

B. CSMC Observations:

It was observed that due diligence has been done in preparation of the curtailment proposal submitted by the State. State should ensure that in no case eligible beneficiaries are deprived from availing the benefits of the scheme.

C. CSMC Decision:

After deliberations, the CSMC approved curtailment of 22,669 houses in 420 BLC projects of Kerala.The Central Assistance, if any, released earlier for these 22,669 houses may be recovered with interest or adjusted against ongoing projects under the scheme. The details of the projects where curtailment have been proposed at **Annexure XXIX.**

36	**Consideration for Central Assistance for 7 BLC (New) and 14 BLC (Enhancement) projects submitted by State of Uttrakhand (Agenda-36)**

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 7 BLC (New) and 14 BLC (Enhancement) projects submitted by State Government of Uttrakhand. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State and ULB/IA share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	7(7)	429	429	643.50	214.50	659.66	25.1.2020, 17.3.2020/ 18.3.2020
BLC (E)	14(14)	211	211	270.35	-	-	

B. Additional information given by the State:

i. **Progress:**

Verticle	Approved	Grounded	Completed	Occupied
AHP	13,180	464	224	224
BLC	16,787	8,841	3,181	3,181
CLSS	9,517	9,517	9,517	9,517

ii. **MIS Progress:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged

	39,484	22,518	7,437
iii.	The duration of completion the project proposedis 24 months from the date of work order.		
iv.	Disaster resistant construction of houses shall be ensured.		
v.	All mandatory conditions except Model Tenancy Act have been implemented.		
vi.	All the unoccupied houses under JnNURM will be allotted soon.		

C. CSMC observations:

i.	Disaster resilient construction may be ensured in all the housing projects.
ii.	BLC (Enhancement) projects proposed should be based on the actual enhancement proposed for each house and the Central Assistance may be calculated accordingly. Therefore, State Government may resubmit the proposal of BLC (E) taking into account actual cost involved in each house proposedwith the approval of SLSMC.
iii.	Model designs of houses may be prepared for different sizes for use by the beneficiaries under the BLC (E) component.
iv.	The State needs to expedite grounding of sanctioned projects at the earliest.
v.	HFAPoA for all the cities may be submitted immediately.
vi.	The State has an unspent balance of Rs. 21.82 crore under PMAY (U) for which Utilization Certificates may be submitted at the earliest. Utilization Certificates for Rs. 10.04 crore under JnNURM and Rs. 55.22 crore under RAY are also pending. The State should expedite submission of the pending UCs.Excess ACA of Rs. 13.24 crore released under JnNURMshould also be refunded immediately. The matter has already been taken up with the State Government in view of Audit observations in this regard.

D. CSMC Decision:

After deliberations, the CSMC approved Central Assistance for the proposed projects and recommended for release of first instalment for the State of Uttrakhand as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1st instalment (40%) of central assistance	Condition(s), if any, for release of 1st instalment
BLC (New)	7	429	643.50	257.40	Aadhaar seeded beneficieires entries in PMAY (U)-MIS

Project wise details are given at **Annexure XXX.**

37	**Consideration for Central Assistance for 155 BLC (New) and 55 AHP projects submitted by the State of Tamil Nadu (Agenda 37)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for **155 BLC (New) and 55 AHP** projects submitted by the State of Tamil Nadu. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
BLC(New)	155(99)	15,851	15,851	23,776.50	9,510.60	14,265.90	19.3.2020/ 4.6.2020
AHP	55(31)	25,938	25,938	38,907.00	1,81,566.00	67,710.54	

B. Additional information given by the State:

i. **Progress:**

Vertical	Approved	Grounded	Completed	Occupied
AHP	1,50,243	94,124	28,559	254
BLC	5,75,798	4,45,016	1,88,107	1,88,107
CLSS	51,198	51,198	51,198	51,198

ii. **MIS Progress:**

Approved Beneficiaries	Valid Aadhaar Beneficiaries	Houses Geo-Tagged
7,77,419	5,99,465	3,96,092

iii. At a number of locations, the number of houses is less than 250 houses mandated under AHP vertical of PMAY (U), which are part of the demand of the city under AHP vertical. The CSMC has been requested to relax the condition as per para 6.4 of the PMAY (U) guidelines to facilitate construction of houses.

C. CSMC observations:

i.	MoHUA is considering official launch of the 'Light House Project' (LHP) in Tamil Nadu shortly. State may finalize its share under LHPs at the earliest. MoHUA is also interacting with State Bank of India to act as Banker for LHPs.
ii.	The State is required to take necessary measures to ground all the non-started projects immediately.
iii.	JnNURM& RAY: State Government should complete the remaining houses at the earliest.
iv.	The State should expedite all MIS entries and beneficiary attachment.
v.	Utilisation Certificates of Rs. 1566.14 crore under PMAY (U) is pending, which may be submitted at the earliest. Utilization Certificates for Rs. 0.98 crore under JnNURM and Rs. 3.65 crore under RAY are also pending. The State should expedite submission of the

	pending UCs. Further, Central Assistance of Rs. 69.83 crore excess released under JnNURM should be refunded with applicable interest immediately. The matter has also been taken up separately with the State Government in view of Audit observations in this regard.
vi.	1st instalment of Central Assistance for AHP projects will be released on confirmation by State Government about selection of Developer for the projects, registration of the projects under RERA, and that work order has been issued.Further, no relaxation under RERA is allowed under PMAY (U).

D. CSMC Decision:

After deliberations, the CSMC

iii. accorded relaxation as per the provision at para 6.4 of PMAY (U)-HFA guidelines in respect of the AHPprojects having less than 250 houses; and

iv. approved Central Assistance for the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Tamil Nadu as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1st instalment (40 %) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1st instalment of Central Assistance
BLC (New)	155	15,851	23,776.50	9,510.60	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.
AHP	55	25,938	38,907.00	15,562.80	Compliance to the observations at 37C(vi).

Project-wise details are given at **Annexure XXXI-A andB.**

38	**Proposal for curtailment/cancellation of BLC and AHP projects and Gender Modifications submitted by the State of Tamil Nadu (Agenda 38)**

The representative of the State Government of Tamil Nadu submitted the following proposals for consideration and approval of CSMC.

A. Basic Information:

Proposal 1 : Cancellation of 27 AHP projects for construction of 15,125 houses approved in 27th, 30th , 33rd, 35th, 40th, 42nd, 44th, 46th, 47th, 50th CSMC meetings.

Tamil Nadu Slum Clearance Board (TNSCB) vide its letter dated 04.06.2020 has submitted for cancellation of 27 AHP projects for construction of 15,125 houses approved in 27th, 30th , 33rd, 35th, 40th, 42nd, 44th, 46th, 47th, 50th CSMC meetings.Details of houses proposed for cancellation/dropping in the 27 AHP projects are as under:

CSMC no./Date	No. of approved AHP Projects/	No. of approved houses	No. of AHP projects proposed for	No. of houses in the projects proposed for

			cancellation.	cancellation
27th /30.10.2017	21	17673	1	512
30th /07.02.2018	34	13951	3	487
33rd /27.04.2018	16	8090	1	1008
35th /25.06.2018	19	4985	1	128
40th/ 28.11.2018	8	3436	1	528
42nd /30.01.2019	71	34,354	13	9477
44th/28.06.2019	17	7704	2	52
46th/29.08.2019	15	1881	1	136
47th/ 25.09.2019	06	1991	2	1159
50th/ 27.12.2019	26	8422	2	1638
	233	**102,487**	**27**	**15,125**

2. The State Level Sanctioning and Monitoring Committee (SLSMC) , Govt. of Tamil Nadu in its meeting dated 04 June, 2020 has recommended for cancellation of these 27 AHP projects involving 15,125 houses due to land issues and unwillingness of beneficiaries for AHP houses.

B. CSMC Observation:

The Committee observed that State Government should ensure that no eligible beneficiary is deprived of benefit of PMAY (U) scheme. It is believed that State has done due diligence before submitting the curtailment proposal. The Central Assistance, if any, released earlier for the projects proposed for cancellation will be recovered with interest from the State Govt of Tamil Nadu or adjusted against future releases for the ongoing AHP projects.

C: CSMC Decision:

After deliberations, CSMC approved the proposal of the State Government of Tamil Nadu for cancellation of the 27 AHP projects involving 15,125 houses approved in 27th, 30th , 33rd, 35th, 40th, 42nd, 44th, 46th, 47th, 50th CSMC meetings. The details of these projects are at **Annexure XXXII-A.**

Proposal No. 2 : Curtailment of 1222 houses in 11 AHP projects approved in 5th, 30th, 35th, 42nd , 43rd CSMC meetings.

A. Basic Information:

Tamil Nadu Slum Clearance Board (TNSCB) vide its letter dated 04.06.2020 has submitted a proposal for curtailment of 1222 houses in 11 AHP projects approved in 5th, 30th, 35th, 42nd , 43rd CSMC meetings. Details are as under:

Sl. No	CSMC number	CSMC Date	Number approved Projects/ houses	No. of houses approved	No. of houses proposed for Curtailment(in no. of Projects)	Revised no. of houses
1	5	25.01.16	11	7204	16(1)	7188
2	30	07.02.18	34	13951	100(2)	13851
3	35	25.06.18	19	4985	92(2)	4893
4	42	30.01.19	71	34354	1010(5)	33344
5	43	25.02.19	10	7376	4(1)	7372
			145 AHP	**67,870**	**1222(11)**	**66,648**

2. The State Level Sanctioning & Monitoring Committee (SLSMC) in its meeting held on 04.06.2020 has approved curtailment of 1222 houses in the 11 AHP projects due to the reasons of revised lay out design and type design in the AHP projects.

B: CSMC Observation:

The Central Assistance, if any, released earlier for any of the above 1222 housesproposed for curtailment in the 11 AHP projects in will be recovered with interest from the State Govt of Tamil Nadu or adjusted against future releases. State is required to submit revised Annexure 7B in respect of these 11 AHP projects.

C: CSMC Decision:

After deliberations, CSMC agreed to the request of the State Government of Tamil Nadu for curtailment of 1222 houses in the 11 AHP projects, approved in 5th, 30th, 35th, 42nd, 43rd CSMC meetings. The details are at **Annexure XXXII-B.**

Proposal No. 3 : Curtailment of 1,25,240 houses in 460 BLC projects under PMAY (U) approved in various CSMCs in State of Tamil Nadu.

A. Basic Information:

Tamil Nadu Slum Clearance Board (TNSCB) vide its letter dated 10.06.2020 has submitted a proposal for curtailment of 1,25,240 houses in 460 BLC projects. TNSCB has submitted that they have conducted field verification of BLC beneficiaries during implementation stage and found that 125420 beneficiaries are ineligible due to reasons such as non-availability of valid land ownership document, land dispute, duplication, not having land ownership, residing in objectionable government land (water bodies etc), attachment of duplicate beneficiaries in DPRs, unwillingness of beneficiaries etc.Accordingly, TNSCB has requested for curtailment of 1,25,240 houses as per details as under:

CSMC wise details of projects for curtailment							
Sr. No.	CSMC no.	CSMC Date	No. of approved BLC projects	No. of houses approved	No. of BLC projects proposed for curtailment	No of houses **to be curtailed**	Revised no. of houses
1	4th	21/12/2015	12	7513	12	1377	6136
2	5th	25/01/2016	166	16,272	9	3722	12550
3	9th	26/05/2016	7	3193	6	546	2647
4	10th	22/07/2016	13	5442	11	1190	4252
5	13th	30/09/2016	25	11,242	22	4194	7048
6	15th	22/11/2016	426	1,09,135	94	36364	72771
7	18th	18/01/2017	313	48,256	4	1212	47044
8	21st	24/04/2017	450	23,288	19	5264	18024
9	22nd	29/05/2017	123	64,192	70	32327	31865
10	24th	24/07/2017	35	11,561	22	4262	7299
11	27th	30/10/2017	50	38,876	45	14665	24211
12	30th	02/07/2018	58	26,672	44	11771	14901
13	33rd	27/04/2018	130	23,878	19	2195	21683
14	35th	25/06/2018	73	18,579	33	2961	15618
15	38th	26/09/2018	45	8483	5	343	8140
16	40th	28/11/2018	47	12093	10	364	11729
17	42nd	30/01/2019	197	33756	22	1518	32238
18	43rd	25/02/2019	34	4798	3	54	4744
19	46th	29/08/2019	246	50424	10	911	49513
		Total	**2450**	**5,17,653**	**460**	**1,25,240***	**3,92,413**

** The present proposal includes in-principal approval of CSMC in its 44th meeting for curtailment of 51,353 houses in 178 BLC projects.*

2. The State Level Sanctioning and Monitoring Committee (SLSMC) in its meeting dated 27.11.2018, 25.01.2019 , 11.11.2019, 24.12.2019 and 04.06.2020 has approved the above proposal for curtailment of 1,25,240 houses in the 460 BLC projects as under:-

SI. No.	No. of projects	No. of houses	SLSMC approval date
1.	178 BLC	51353	25.01.2019 & 27.11.2018
2.	182 BLC	46849	11.11.2019 &24.12.2019
3.	100 BLC	27,038	04.06.2020
Total	**460 BLC**	**1,25,240**	

B. CSMC Observation:

The Central Assistance, if any, released earlier for houses proposed forcurtailment in any of the above 460 BLCs projects will be recovered from the State Govt of Tamil Nadu or

adjusted against future releases. State is required to have revised DPRs in respect of all the curtailed projects.

C. CSMC Decision:

After deliberation, the CSMC approved the proposal of the State Government of Tamil Nadu for curtailment of 1,25,240 houses in the 460 BLC projects approved earlier in various CSMC meetings. The details are at **Annexure XXXII-C**

Proposal 4: Cancellation of 09 BLC projects (3897 houses) approved in 13th, 27th, 44th, 46th, 47th CSMC meetings.

A. Basic Information:

Tamil Nadu Slum Clearance Board (TNSCB) vide its letter dated 10.06.2020 has submitted a proposal for cancellation of 09 BLC (N) projects (3897 houses). TNSCB has submitted that they obtained sanction of 2 BLC (N) projects for construction of 2520 houses in Thoppuruchapatti in Madurai district in 13th and 27th CSMC. The beneficiaries of these projects found it too difficult to construct the houses, as the infrastructure like water supply, electricity, sewage disposal arrangements, transport, etc. are yet to be provided in this area and the families are not willing to construct houses on these plots under BLC. Hence, TNSCB has proposed to construct multi-storied tenements under AHP component of PMAY(U) and got approval for construction of 672 houses in 44th CSMC and the remaining tenements will be constructed in next phase under AHP component. Also, TNSCB, in the 46th CSMC meeting had got approval for 05 BLC projects for construction of 550 individual houses in Villupuram, Nagapattinam and Cuddalore Districts and inadvertently the same 5 projects were placed in the 47th CSMC again. Therefore, these 5 BLC projects considered in 47th CSMC need to be cancelled. Further, TNSCB in the 44th CSMC meeting got approval of 02 BLC projects for construction of 325 houses and 502 houses for Gaja cyclone affected families. Later, on field verification, TNSCB found all 827 beneficiaries ineligible due to non-availability of land in their possession. Accordingly, TNSCB has requested for cancellation of 09 BLC (N) projects (3897 houses) as per details as under:

CSMC wise details of projects for cancellation/deletion					
Sr. No.	CSMC no.	CSMC Date	No. of approved BLC projects/houses	No. of BLC projects for deletion/ No. of houses	Revised no. of DUs in Total approved projects/houses
1	13th	30.09.2016	25/11242	1/1020	24/10222
2	27th	30.10.2017	50/38876	1/1500	49/37376
3	44th	28.06.2019	68/10350	1/325	67/10025
4	46th	29.08.2019	246/50424	1/502	245/49922
5	47th	25.09.2019	152/24718	5/550	147/24168
		Total	**541/135610**	**09/3897**	**532/131713**

The State Level Sanctioning and Monitoring Committee (SLSMC) in its meeting dated 04.06.2020 has approved the above proposal for cancellation of 3897 houses in 09 BLC (N) projects.

B. CSMC Observation:

The Central Assistance, if any, released earlier in any of the above 09 BLC (N) projects will be recovered with interest from the State Govt of Tamil Nadu or adjusted against future releases. The State Government is also required to clarify about the infrastructure provision in the proposed AHP projects in Thoppuruchapatti in Madurai district in place of the 2 BLC projects (2520 houses) proposed for cancellation.

C. CSMC Decision:

After deliberations, CSMC approved the proposal of the State Government of Tamil Nadu for cancellation of 09 BLC (N) projects (3897 houses), approved in 13th, 27th, 44th, 46th& 47th meetings.Details of the 09 BLC projects are at **Annexure XXXII-D.**

Proposal 5 Modification of Gender and Category in 1303 BLC projects approved in various CSMC meetings.

A. Basic Information:

CSMC in its various meetings approved BLC projects in the State of Tamil Nadu. For release of Central Assistance in these BLC projects, the State has to attach category wise beneficiaries as per approval of CSMC with valid Aadhaar in the PMAY (U) – MIS project wise. TNSCB has submitted that they have verified the Category and Gender-wise entries as per Annexure 7Cs and beneficiaries attached in the MIS portal and found the difference between the approved annexures and beneficiaries attachment in the MIS portal for 1303 BLC projects. Accordingly, State Level Sanctioning and Monitoring Committee in its meeting held on 04.06.2020 approved the TNSCB's request for modification of Gender and Category in 1303 BLC projects sanctioned in various CSMC meetings and recommended for its placement before CSMC for approval.

B. CSMC Observations:

State is required to submit revised Annexure 7C in respect of all the 1303 BLC projects.

C. CSMC Decision:

After deliberations, the request of State Government of Tamil Nadu for modification of Gender & Category details in 1303 BLC projects, sanctioned in various CSMCs in State of Tamil Nadu, was approved. The details are at **Annexure XXXII-E.**

39	**Ratification of compliances for 05 AHP (PPP) projects of Maharashtra approved "in-principle" in 38th and 40th CSMC (Agenda 39)**

A. Basic Information:

The Committee was informed that 5 AHP projects were approved in-principle in, **38th and 40th** CSMC dated 26.09.2018, and 28.11 2018 respectively under PMAY (U) subject to compliance of following conditions:

- DPRs/Project Details (including project cost etc.) to be submitted
- Release of Central Assistance will be subjected to ratification by CSMC

The State Government has now forwarded the DPRs with the approval of SLSMC for ratification by the CSMC. The details are as under:

State	**Maharashtra**
Component:	**AHP (PPP)**
No. of Projects:	AHP(PPP) - 04
No. of Cities:	AHP - 4
Total Project cost	Earlier approved - Not submitted earlier Revised proposal - Rs 6744.58 lakh
Central Assistance	Earlier approved - Rs 766.50 lakh Revised proposal - Rs 783.00 lakh
State Share	Earlier approved - Rs 511.00 lakh Revised proposal - Rs 522.00 lakh
ULB/Implementation Agency Share	NIL
Beneficiary Contribution	Earlier approved - Not submitted earlier Revised proposal - Rs 5439.58 lakh
Amount of 1st Instalment requested (40%)	Earlier approved - Rs 204.40 lakh Revised proposal - Rs 313.20 lakh
Total No. of DUs proposed	Earlier approved - 1460 (511 EWS + 949 LIG) Revised proposal - 1452 (522 EWS + 930 LIG)
No. of EWS houses:	Earlier approved - 511 Revised proposal - 522

B. CSMC Observations:

The Committee was informed that the Desk Scrutiny of above 4 DPRs (AHP-PPP) was examined and the final project-wise costing, number of houses are as under:

SR NO	ULB/ City	Name Of Project	No & date of CSMC	Houses Approved as per principle approval		Houses Proposed as per DPR		Total Project Cost	Central Assistance @ Rs 1.5 lakh	State share @ Rs 1.00 lakh	Beneficiary share	1st instalment of Central Assistance (40%)
				EWS	LIG	EWS	LIG					
1	Nagpur	Construction of 56 EWS and 104 LIG on Kh no 147/1 , BhannadBuilders&Developers	38th Dated 26/09/2018	63	117	56	104	642.88	84.00	56.00	502.88	33.60
2	Nagpur	Construction of 210 EWS and 300 LIG T GhotadPanjri Green Space Infraventure	38th Dated 26/09/2018	210	390	210	390	2772.42	315.00	210.00	2247.42	126.00
3	Nagpur	Construction of 128 EWS and 204 LIG at MouzaVerkheda	38th Dated 26/09/2018	112	208	128	204	1441.28	192.00	128.00	1121.28	76.80
4.	Nagpur	construction of 210 EWS and 390 LIG Paradise Associates	38th Dated 26/09/2018	126	234	128	232	1888.00	192.00	128.00	1568.00	76.80
		Total		**511**	**949**	**522**	**930**	**6744.58**	**783.00**	**522.00**	**5439.58**	**313.20**

C. CSMC Decision:

After deliberations, the CSMC approved the following:

i. Central Assistance amounting to Rs. 783.00 lakh for 4 AHP(PPP) projects of 522 houses of EWS category.

ii. 1st instalment of Central Assistance (40 % of Central Assistance) of Rs 313.20 lakh for 4 AHP(PPP) projects of 522 houses for construction of houses of EWS category.

iii. Advised State not to propose any houses which are not as per PMAY (U) norms.

iv. The project should be completed within the Mission period.

v. State to conduct further correspondence regarding remaining 4 (1+3) AHP (PPP) projects as per earlier approval

The details are at **Annexure XXXIII.**

40	**Consideration for Central Assistance for 12 AHP projects submitted by the State of Tamil Nadu (Agenda 40)**

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for **12 AHP** projects submitted by the State of Tamil Nadu. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
AHP	12(12)	38,58	3,858	5,787.00	27,006.00	11,733.78	6.8.2020/ 3.9.2020

B. Additional information given by the State:

i	The AHP projects proposed will be completed in 12 months.
ii.	There will be RCC door frame, UPVC windows, rain water harvesting, tree plantation at the project sites.
iii.	In some locations, the number of houses proposed in the AHP projects is less than 250 houses [mandated under AHP vertical of PMAY (U)], which are part of the demand of the city under AHP vertical. The CSMC has been requested to relax the condition as per para 6.4 of the PMAY (U) guidelines to facilitate construction of houses.

C. CSMC observations:

i.	1st instalment of Central Assistance for AHP projects will be released on confirmation by State Government about selection of Developer for the projects, registration of the projects under RERA, and that work order has been issued.Further, no relaxation under RERA is allowed under PMAY (U).
ii.	MoHUA may organise National Conference on PMAY (U) for Cross Learning on best practices among the States/UTs once the COVID-19 pandemic is over.

D. CSMC Decision:

After deliberations, the CSMC

i. accorded relaxation as per the provision at para 6.4 of PMAY (U)-HFA guidelines in respect of the AHPprojects having less than 250 houses; and

ii. approved Central Assistance for the proposed projects and recommended for release of first instalment of the Central Assistance for the State of Tamil Nadu as under:

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1st instalment (40 %) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1st instalment of Central Assistance
AHP	12	3,858	5,787.00	2,314.80	Compliance to the observations at 40C(i).

Project-wise details are given at **Annexure XXXIV.**

41	**Proposal for submission of 796 HFAPoAs for the States of Andhra Pradesh, Bihar, Chhattisgarh, Goa, Jharkhand, Meghalaya, Madhya Pradesh, Odisha, Rajasthan, Sikkim, Tamil Nadu, Telangana, Tripura, Uttar Pradesh, Uttrakhandand UT of Jammu& Kashmir for consideration by the CSMC (Agneda 41)**

A. Brief Information:

As per para 8.3 of the PMAY-U Mission guidelines, on the basis of demand survey and other available data, cities have to prepare Housing for All Plan of Actions (HFAPoAs). HFAPoAs should contain the demand of housing by eligible beneficiaries in the city along with the interventions selected out of four verticals of the Mission. The information regarding beneficiaries should be collected by the State/UTs in suitable formats but must contain the

information as in Annexure 4 of the scheme guideline. In HFAPoAs, the vertical-wise demand with phasing plan is to be submitted as per formats placed at Annexure 5 and 6 of the guidelines.

As per para 8.8 of the guidelines, the HFAPoAs and Annual Implementation Plans (AIPs) should be submitted to the Ministry after approval of State Level Sanctioning and Monitoring Committee (SLSMC) for assessment of the overall plan and required Central Financial Assistance. In view of availability of finance and upon assessment of plan, CSMC may issue directions for change in HFAPoA and AIPs.

As per the PMAY-U Mission guidelines, the agenda for HFAPoAsof 796 cities from 15 States and 1 UT as approved by SLSMC are placed before CSMC for record and information as per the following details:

S. No.	Name of State/UT	No. of HFAPoAs	Date of SLSMC approval
1	Andhra Pradesh	49	Approved through circulation
2	Chhattisgarh	36	24.4.2018
3	Goa	14	17.4.2018
4	Jammu & Kashmir	33	19.7.2018
5	Jharkhand	26	9.6.2017
6	Meghalaya	9	26.6.2020
7	Madhya Pradesh	156	24.3.2018
8	Odisha	85	20.12.2018
9	Rajasthan	18	10.1.2020
10	Sikkim	7	17.6.2020
11	Tamil Nadu	60	20.3.2018
12	Telangana	66	14.6.2019
13	Tripura	20	7.3.2020
14	Uttar Pradesh	96	22.2.2019
15	Uttrakhand	56	17.6.2019
16	Bihar	65	30.7.2020
Total		**796**	

1. Andhra Pradesh:

As per PMAY (U) guidelines, the State government of Andhra Pradesh has conducted ULB wise demand survey in 111 approved ULBs and subsequently submitted HFAPoAs for 49ULBs to the Ministry with the SLSMC approval. This agenda has been placed the HFAPoAs for the 49 Towns/ULBs in the 51st CSMC for information and record.

The appraisal of HFAPoAs has been carried by the Mission. The assessment of the HFAPoAs has recorded a total demand in **49** towns to be **6,97, 102 across** 4 verticals of the Mission with a total projected **Central Assistance of Rs. 11043.2181 Crore**. The **State share is**

Rs. 8909.36 croreas Government of Andhra Pradesh contributes Rs. 1.0 lakh for BLC component per unit, Rs.1.5 lakh per unit for AHP.
The break-up of total demand is as under:

ISSR: 350 (0.05%)
AHP: 4,89, 554 (70.22%)
BLC: 1, 56,605 (22.46%)
CLSS: 50,593 (7.25%)

As per the HFAPoA phasing plan the State has majorly planned for **1,82,932** houses for 2017-18 **(26.24%),1,19,018** houses for 2018-19 (17.2 %), **1,20,420** houses for 2019-20(17.3 %), **1,92,805** houses for 2020-21**(27.7 %)** and 41,117houses for 2021-22(5.9%).

The details of town-wise assessment of demand and Central financial assistance are placed at **AnnexureXXXV-A**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-AA**.

Slum Status:

In the HFAPoAs submitted for 49 towns of Andhra Pradesh to the Ministry, the data pertaining to slums is incorporated. As per demand survey there are 1614 slums with 5,39,286 households. In this, 2,52,744 eligible slum households in 1454 Tenable slums and 46,539 house holds in 169 untenable slums (in total 2,99,283 houses) captured as eligible households under PMAY(U). Accordingly, 2,93,840 houses have been proposed under four verticals: ISSR - 350 houses, AHP-2,10,874 houses, BLC-80,889 houses and under CLSS-1744 houses.

2. Chhattisgarh:

The State Government of Chhattisgarh has conducted demand survey as per Annexure 4 and subsequently submitted revised copy for a total of 36 HFAPoAs out of 168 approved towns to the Ministry, after approval of SLSMC. The HFAPoAs were not found satisfactory and devoid of necessary information which was sent back for revision to the State. This agenda has been placed for those 36 towns before 51st CSMC for information and record.

The assessment of the 36 HFAPoAs has recorded a total demand in towns to be 3,48,640across 4 verticals of the Mission, with a total projected **Central Assistance ofRs. 5310.02 crore**. The **State share** is **Rs. 4041.7** crores. The highest demand is received under AHP followed by BLC component of the Mission.

The break-up of total demand is as under:
ISSR: 26737 (7.66%),
CLSS: 45903 (13.16%)
AHP: 160582 (46.05%)
BLC: 1,15,418 (33.1%)

As per the HFAPoA phasing plan, the State has majorly planned 2,48,613 houses for 2018-19 and plans to saturate the demand by 2019-20. The details of city-wise assessment of demand and Central Financial Assistance for Chhattisgarh are placed at **Annexure-XXXV-B**. The city-wise phasing plan has also been recorded and placed at **Annexure-XXXV-BB.**

3. Goa:

As per PMAY-U Mission guidelines, the State Government of Goa has conducted ULB wise demand survey in 14 approved ULBs and subsequently submitted HFAPoAs for 14 ULBs after approval in the 2nd SLSMC meeting of Goa held on 01.04.2020and submitted to the Ministry for consideration. This agenda has been placed the HFAPoAs for 14 towns/ULBs in the 51st CSMC for information and record.The details of Town-wise assessment of demand and Central financial assistance are placed at **Annexure-XXXV-C**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-CC**.

The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in 14 towns to be 4964 houses across 4 verticals of the Mission with a total projected Central Assistance of Rs. 82.719 crore. The State share is Rs. 76.42crore as Government of Goa contributes Rs.2.0 lakh per unit for AHP and Rs. 2.0 lakh per unit for BLC.

The break-up of total demand is as under:
ISSR: 223 (4.1%),
AHP: 2711 (54.4%)
CLSS: 920 (18.4%)
BLC: 1,110 (23.1%)

As per the HFAPoA phasing plan, the State has majorly planned 981 houses for 2018-19 (19.76%), 1925 houses for 2019-20 (38.77%) and 1807 houses for 2020-21 (36.4%)

In the HFAPoAs submitted for 14 towns of Goa State to the Ministry, the data pertaining to slums is incorporated. As per demand survey there are 5 slums in two towns with 929 households. In these, 223 eligible slum households are in 4 tenable slums and 7 households are in one untenable slum in total 230 houses captured as eligible households under PMAY-U Mission.

4. Jammu & Kashmir:

As per PMAY-U Mission guidelines, the UT Government of Jammu & Kashmir has conducted ULB wise demand survey for all its 80 towns in phases. HFAPoAs for 25 cities were already considered by the CSMC in earlier meeting. Subsequently, 55 HFAPoAs were submitted for remaining cities after SLSMC approval. After review, there were few observations on HFAPoAs where revision was required. The UT Government of J&K resubmitted 21 HFAPoAs after revision which was placed before 46th CSMC for information and record. The balance 33 HFAPoAs has been submitted now, barring Gulmarg which is not considered by State for PMAY-U Missiondue to construction ban by J&K Government. The same is placed before CSMC in its 51st meeting for information and record.

The details of city-wise assessment of demand and Central financial assistance for 33 towns are placed at **Annexure-XXXV-D**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-DD**. The assessment of the HFAPoAs has recorded a total demand in 33 towns to be 7,552 under 4 verticals of the Mission with a total projected Central assistance of Rs. 113.28crorewhile the UTshare is Rs. 12.58 crore.

The break-up of total demand is as under:

Rs. in crore

ISSR	CLSS	AHP	BLC	Total	Central Assistance	State Share
0	0	348 (4.6%)	7,204 (95.4%)	7,552	113.28	12.58

As indicated above, the highest demand is received under BLC component of the Mission. The State has phased the entire housing demand in the year 2018-2019 itself. **No slums were reported in these towns**.

Since J&K has submitted all HFAPoAs for cities falling under the UT, the total demand amounts to:

(Rs. in crore)

ISSR	CLSS	AHP	BLC	Total	Central Assistance	State Share
15,249	24,676	5,595	91,721	1,37,241	2151.82	162.95

5. Jharkhand:

As per PMAY-U Mission guidelines, the State Government of Jharkhand has conducted ULB wise demand survey in 46 approved ULBs and subsequently submitted HFAPoAs for 26ULBs to the Ministry with the SLSMC approval. This agenda has been placed of the HFAPoAs for the 26 towns/ULBs before CSMC in its 51st meeting for information and record.

The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in 26 towns to be 1,76,308 across 4 verticals of the Mission with a total projected Central Assistance of Rs. 24,71.06 crore. The State share is Rs.6,334.41 crore as Government of Jharkhand contributes Rs. 1.0 lakh for ISSR component as unit cost, Rs.1.0 lakh as unit cost for AHP and Rs.75,000.

The break-up of total demand is as under:

(Rs. in crore)

ISSR	CLSS	AHP	BLC	Total	Central Assistance	State Share

36,812	1244	67,421	70,561	1,76,308	24,710.65	6334.41
21%	0.07 %	38.29 %	40.08 %	-	-	-

As per the HFAPoA phasing plan, the State has majorly planned for 41,961 houses for 2016-17 (24.0), 50,955 houses for 2017-18 (29.00%), 39,945 houses for 2018-19 **(22.69 %) and** 22,252 houses for 2019-20 (12.64%).

The details of Town-wise assessment of demand and Central financial **assistance are** placed at **Annexure-XXXV-E**. The city-wise phasing plan has also been recorded for **reference** separately as **Annexure-XXXV-EE**.

6. Meghalaya:

As per PMAY-U Mission guidelines, the State Government of Meghalaya has conducted ULB wise demand survey in 10 approved ULBs and subsequently submitted HFAPoAs for these ULBs to the Ministry with the SLSMC approval as one city has been curtailed by State. This agenda is placedfor the HFAPoAs for the 9 towns/ULBs before CSMC in its 51st meeting for information and record.

The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in towns to be **17,924** across 4 verticals of the Mission with a total projected Central assistance of Rs. 26,886lakh. The State share is NIL.

The break-up of total demand is as under:
ISSR: 0
CLSS: 4636 (25.86%)
AHP: 1906 (10.63%)
BLC(N):9587 (53.49%)
BLC(E):1795 (10.01%)

As per the HFAPoAs phasing plan the State has majorly planned for 738 houses for 2016-17 (4.12 %), 4839 houses for 2017-18 (27.0 %), 703 houses for 2018-19 **(3.92%), 3187** houses for 2019-20 (17.78%), 4285 houses for 2020-21 (23.91%), 4172 houses for 2021-22 (23.28 %).

The details of town-wise assessment of demand and Central financial assistance are placed at **Annexure-XXXV-F**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-FF**.

7. Madhya Pradesh:

As per PMAY-U Mission guidelines, the State Government of Madhya Pradesh has conducted ULB wise demand survey in 379 approved ULBs and subsequently submitted HFAPoAs for 378 ULBs to the Ministry with the SLSMC approval. A total of 133 HFAPoAs

have been considered in earlier CSMC. This agenda has been placed for additional156HFAPoAs before CSMC in its 51st meeting for information and record.

The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in towns to be 2,12,969across 4 verticals of the Mission with a total projected Central Assistance of Rs. 3,194.32crore. The State share is Rs.2,080.54crore as Government of Madhya Pradesh contributes Rs. 1.0 lakh for BLC component per unit, Rs.1.5 lakh per unit for AHP.

The break-up of total demand is as under:

(Rs. in crore)

ISSR	CLSS	AHP	BLC	Total	Central Assistance	State Share
0	2087	2833	2,08,054	2,12,969	3194.32	2080.54
0	0.97%	1.31 %	97.72%	-	-	-

As per the HFAPoAs phasing plan the State has majorly planned for 11,931 houses for 2016-17 (5.60%), 79,174 houses for 2017-18 (37.18%), 55,996 houses for 2018-19 (26.29%), 56,540 houses for 2018-19 (26.55%), 9343 houses for 2019-20 (4.32%).

The details of town-wise assessment of demand and Central financial assistance are placed at **Annexure-XXXV-G**.The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-GG**.

8. Odisha:

As per PMAY-U Mission guidelines, the State Government of Odisha has conducted ULB wise demand survey in 110 approved ULBs and subsequently submitted HFAPoAs for 85 ULBs after SLSMC approval. This agenda has been placed for the HFAPoAs for the 85 towns/ULBs before CSMC in its 51stfor information and record.The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in 85 towns to be 2,07,721across 4 verticals of the Mission with a total projected Central Assistance of Rs. 2,997.4224 crore. The State share is Rs.347.22crore as Government of Odisha contributes Rs. 0.50 lakh for BLC component per unit.

The break-up of total demand is as under:

(Rs. in crore)

ISSR	CLSS	AHP	BLC	Total	Central Assistance	State Share
26,889 (12.95%)	1372 (0.66 %)	1,10,016 (52.96%)	69,444 (33.43%)	2,07,721	2,997.42	347.22

As per the HFAPoA phasing plan the State has planned for 48,326 houses for 2018-19 (23.22%), 72,200 houses for 2019-20 (34.75%), 74,392 houses for 2020-21(35.81 %)and 12, 803 houses for 2021-22 (6.16%).

The details of town-wise assessment of demand and Central financial assistance are placed at **Annexure-XXXV-H**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-HH**.

Slum Status:

In the HFAPoAs submitted for 85 towns of Odisha to the Ministry, the data pertaining to slums is incorporated. As per demand survey there are 1472 slums with 1,73,741 households. In this 1,30,239 eligibleslum households in 1274 tenable slums and 25,059 households in 198 untenable slums, in total 1,55,298 houses captured as eligible households under PMAY-U Mission. Accordingly, 1,55,298 houses have been proposed under four verticals: ISSR - 26,889 houses, AHP-76,507 houses, BLC-51,850 houses, CLSS-12 houses.

9. Rajasthan:

The State Government of Rajasthan has conducted demand survey as per Annexure 4 and subsequently submitted a total of 117 HFAPoAs out of 189 approved towns to the Ministry, after approval of SLSMC. 99 HFAPoAs were not found satisfactory and devoid of necessary information which was sent back for revision to the State. This agenda is placed for those 18 towns before 51stCSMC for information and record.

The assessment of the 18 HFAPoAs has recorded a total demand in towns to be 32,842across 4 verticals of the Mission, with a total projected Central Assistance of Rs. 554.9 crore. There is no monetary State shareas Government of Rajasthancontributes in the form of land. The highest demand is received under AHP followed by BLC component of the Mission.

(Rs. in crore)

ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	Central Assistance	State Share
0	5661	15,225	10,365	1591	32,842	554.9	0
0	17.23%	46.35%	31.56%	4.48%	-	-	-

The details of city-wise assessment of demand and Central Financial Assistance for Rajasthan are placed at **Annexure-XXXV-I**. The city-wise phasing plan has also been recorded and placed at**Annexure-XXXV-II.**The State Government to submit signed copy of the HFAPoAs by the competent authority.

10. Sikkim:

The State Government of Sikkim has conducted demand survey as per Annexure 4 and subsequently submitted a total of 7 HFAPoAs of approved towns to the Ministry, after approval of SLSMC. This agenda has been placed for those 7 towns before CSMC in its 51st meeting for information and record. The assessment of the 7 HFAPoAs has recorded a total demand of 5877 with a total projected Central Assistance of Rs. 95.68 crore. There is no provision of State share. There is no demand under ISSR component. The highest demand is received under AHP followed by BLC component of the Mission.

The details of city-wise assessment of demand and Central Financial Assistance for Sikkim are placed at **Annexure-XXXV-J**. The city-wise phasing plan has also been recorded and placed at **Annexure-XXXV-JJ.**

11. Tamil Nadu:

The State Government of Tamil Nadu has conducted ULB wise demand survey in 666 approved ULBs and subsequently submitted HFAPoAs for **598** ULBs (666 HFAPoAs approved in the 3rd SLSMC meeting of Tamil Nadu State held on 20-03-2018) to the Ministry with the SLSMC approval. This agenda has been placed for the HFAPoAs for 60 towns/ULBs before CSMC in its 51stfor information and record.

The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in 60 towns to be **3,79,655** across 4 verticals of the Mission with a total projected Central Assistance of Rs.7,306.89 crore. The State shareis Rs.7,232.724crore as Government ofTamilNadu contributes Rs.6.00 lakh per unit for AHP and Rs.0.60 lakh per unit for BLC component.

The break-up of total demand is as under:
ISSR: 00 (0%),
AHP: 1,07,065 (28.2%)
BLC: 1, 34,804 (35.5%)
CLSS:1,37,785 (36.3%)

As per the HFAPoAs phasing plan the State has planned for 1,21,255 houses between 2015-18 (31.9%), 61,514 houses for 2018-19 (16.2%), 1,08,173 houses for 2019-20(28.49 %) and 88,713 houses for 2020-21 (23.1%).

The details of town-wise assessment of demand and Central Assistance are placed at **Annexure-XXXV-K**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-KK**.

Slums:

In the HFAPoAs submitted for 60 towns of Tamil Nadu to the Ministry, the data pertaining to slums is incorporated. As per demand survey there are 1699 slums with3,28,410 households against the Census 2011 slum data of 3,41,098 households. In these 75,506 eligibleslum households in 1,412 tenable slums and 39,446 households in 276 untenable slums,

(in total **1,14,952** houses) captured as eligible households under PMAY-U Mission. Out of these, **1,12,817** houses have been proposed under four vertical: ISSR – Nil, AHP- 48,225 houses, BLC-62,021houses and under CLSS-2,571 houses.

12. Telangana:

As per PMAY-U Mission guidelines, the State Government of Telangana has conducted ULB wise demand survey in 68 approved ULBs and subsequently submitted HFAPoAs for **66** ULBs to the Ministry. It was approved in the SLSMC meeting of Telangana State held on 14-07-2019 with the SLSMC approval. This agenda has been placed for the HFAPoAs for **66** towns/ULBs before CSMC in its 51st for information and record.

The appraisal of HFAPoAs has been carried out by the Mission. The assessment of the HFAPoAs has recorded a total demand in **66** towns to be **3,13,972** across 4 verticals of the Mission with a total projected Central Assistance of Rs.5,902.285 crore. The State share is Rs.8,543.017croreas Government of Telangana contributes Rs.5.3 lakh per unit for AHP.

The break-up of total demand is as under:
ISSR: 242 (0.1%),
AHP: 1,61,189 (51.3%)
CLSS: 1,02,044 (32.5%)
BLC: 50,497 (16.1%)

As per the HFAPoAs phasing plan the State has majorly planned for 77,564 houses between 2017-18 (24.7%), 64,202 houses for 2018-19 (20.4%), 73,788 houses for 2019-20(23.5%), 53,027 houses for 2020-21 (16.89%) and 28,828 houses for 2021-22(9.17%).

The details of Town-wise assessment of demand and Central financial assistance are placed at **Annexure-XXXV-L**. The city-wise phasing plan has also been recorded for reference separately as **Annexure-XXXV-LL**.

Slums:

In the HFAPoAs submitted for 66 towns of Telengana State to the Ministry, the data pertaining to slums is incorporated. As per demand survey there are 1412 slums with 3,17,447 households. In these 1,12,722 eligibleslum households in 1,267 tenable slums and 3,444 households in 145 untenable slums (in total **1,16,166** houses) captured as eligible households under PMAY-U Mission. Accordingly, houses have been proposed under four verticals such under ISSR – 242 houses, AHP- 80,008houses, BLC-22,092 houses and under CLSS-14,092 houses.

13. Tripura:

The State Government of Tripura submitted 20 HFAPoAs for its entire approved towns. Various discrepancies were found in the report after appraisalhence these were sent for revision to State Government of Tripura. State has submitted the revised copies after corrections. The agenda for these 20 towns has been placed before CSMC in its 51st meeting for information and record.The total demand across all verticals is recorded as **1,30,906**. The vertical-wise demand is as follows:

ISSR: 1531
CLSS: 25065
AHP: 3155
BLC (N): 100667
BLC (E): 488

The Central Assistance is Rs. 1,981.25 crore while State share is Rs. 168.31 crore as Tripura contributes Rs. 16,666 under BLC.

The details of city-wise assessment of demand and Central Financial Assistance are placed at **Annexure-XXXV-M**. The city-wise phasing plan has also been recorded and placed at **Annexure-XXXV-MM**. The State need to submit the HFAPoAs after signing of the competent authority of the State Government.

14. Uttar Pradesh:

The State government of UP has conducted demand survey as per Annexure 4 and subsequently submitted a total of 418 HFAPoA out of 635 towns in phases to the Ministry, after approval of SLSMC. A total of 343 HFAPoAs has already been placed before CSMC for information and record and remaining were sent for revision. The State government has resubmitted 21 of them after revision and additional 75 HFAPoAs. This agenda has been placed for 96 towns before 51st CSMC. The assessment of the 96 HFAPoAs has recorded a total demand in towns to be 4,75,507across 4 verticals of the Mission, with a total projected **Central Assistance ofRs. 8806.56 crore**. The **State share is 4026.16 crore** as Government of UP contributes Rs. 1.0 lakh for AHP per unit and Rs. 1 lakh for BLC (N) per unit and Rs. 0.50 lakh per unit for BLC (E) components of the Mission. The highest demand is received under AHP followed by CLSS component of the Mission.

The break-up of total demand is as under:

(Rs. in crore)

ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	Central Assistance	State Share
0	1,44,579	2,41,201	71,336	18,391	4,75,507	8806.56	4026.16
--	30.40%	50.72%	15.00%	3.86%	--	--	--

The State of U.P. has phased out majority of the housing demand between 2019-20 and 2021-22. All its demand is proposed to be completed by the year 2022 for these towns. Though Census of India reports few slums but in many cases the ULB has given the certificate that all slum listed has been improved and presently there is no slum in the town. Wherever slums are listed, it is shown as not financially feasible, therefore, either covered under BLC or AHP.

The details of city-wise assessment of demand and Central Financial Assistance are placed at **Annexure-XXXV-N**. The city-wise phasing plan has also been recorded and placed at **Annexure-XXXV-NN.**

15. Uttrakhand:

Adhering to PMAY-U Mission guidelines, the State Govt. of Uttrakhand has conducted demand survey as per Annexure 4 and subsequently submitted a total of 56 HFAPoAs out of 91 towns to the Ministry, after approval of SLSMC. This agenda has been placed beforeCSMC in its 51st meeting for information and record. The assessment of the 56 HFAPoAs has recorded a total demand in towns to be 56946across 4 verticals of the Mission, with a total projected Central Assistance of Rs. 890.39 crore. The State share is 412.12 crore as Govt. of Uttrakhand contributes Rs. 1.0 lakh for AHP and Rs. 0.5 lakh for BLC (N) components of the Mission. The highest demand is received under BLC followed by CLSS component of the Mission.

It has been observed that out of total demand majority of the potential beneficiaries have pucca house as mentioned in the HFAPoAs. The State has clarified that such situation is due to multiple eligible families are residing in one house. Therefore, they have been identified as new beneficiary for separate house despite of living in pucca one. Moreover, renters living in pucca house are also considered as new eligible beneficiaries.

The break-up of total demand is as under:

(Rs. in crore)

ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	Central Assistance	State Share
0	7196 (26.62%)	32675 (24.42%)	14910 (45.5%)	2165 (3.0%)	**56,946**	890.39	412.12

The State of Uttrakhand has phased out majority of the housing demand between 2019-20 and 2020-21. The size of the towns presented today are generally small therefore, ISSR projects are not economically feasible.

The details of city-wise assessment of demand and Central Assistance are placed at **Annexure-XXXV-O**. The city-wise phasing plan has also been recorded and placed at **Annexure-XXXV-OO.**

16. Bihar

Adhering to PMAY-U guidelines, the State Government of Bihar has conducted demand survey as per Annexure 4 and subsequently submitted a total of 109 HFAPoAs out of 142 towns to the Ministry, after approval of SLSMC. This agenda has been placed for those 65 towns before 51stCSMC for information and record. The assessment of the 65 HFAPoAs has recorded a total demand in towns to be 2,66,599across 4 verticals of the Mission, with a total projected **Central Assistance ofRs. 4056.35crore**. The **State share is 1248.03crore** as Government of Bihar contributes Rs. 0.5 lakh for AHP and BLC (N) components of the Mission. The highest demand is received under BLC followed by CLSS component of the Mission.

The break-up of total demand is as under:

ISSR	CLSS	AHP	BLC (N)	Total	Central Assistance (Rs. in crore)	State Share (Rs. in crore)
2799 (1,04%)	14194 (5.32%)	67169 (25.2%)	182437 (68.43%)	266599	**4056.35**	**1248.03**

The State of Bihar has phased out majority of the housing demand between 2018-19 and to be saturated by 2019-20. The size of the towns presented today are generally small therefore, ISSR projects are not economically feasible.

The details of city-wise assessment of demand and Central Financial Assistance are placed at **Annexure XXXV-P**. The city-wise phasing plan has also been recorded and placed at **Annexure XXXV-PP.**

TABLE AGENDA

42	**Proposal for curtailment of 4,139 houses in 111 BLC (New construction) Projects earlier approved by CSMC under PMAY(U) Mission for the State of Uttrakhand (Agenda 42)**

A. Brief Information:

The State representative informed that the Urban Local bodies (ULBs) conducted verification of beneficiaries of approved DPR in 111 BLC projects during the implementation stage and found that 4139 beneficiaries are ineligible due to following reasons

i. No Ownership documents of land
ii. Ownership of land is not in favour of beneficiary
iii. Death of beneficiaries
iv. Residing on objectionable Government lands
v. Already having pucca house
vi. Unwillingness of beneficiary to construct house
vii. Annual household income more than Rs. 3.0 Lakh
viii. Already availed the benefit under other Missions etc.

Accordingly, it has been proposed to curtail 4139 houses in 111 BLC projects approved in various CSMC meetings. The proposal for curtailment has been approved by SLAC in its meeting held on 4th July 2020. The same will be put up before SLSMC for approval soon.

B. CSMC Observations:

SLSMC minutes may be submitted at the earliest. The Committee observed that State Government should ensure that no eligible beneficiary is deprived of benefit of PMAY (U)

scheme. It is believed that State has done due diligence before submitting the curtailment proposal in the meeting.

C. CSMC Decision:

After deliberations, the CSMC approved the proposal of the State of Uttrakhand as under:

1. Appoved curtailment of 4,139 houses in 111 BLC (New) projects earlier approved by CSMC under PMAY (U).
2. Central Assistance released for these beneficiaries will be adjusted in subsequent release to the State.
3. State Government would ensure to remove the curtailed beneficiaries from PMAY (U) – MIS. Further, before removing the beneficiaries from PMAY (U) – MIS, State must ensure that no eligible and willing beneficiary is removed /curtailed
4. State would ensure that all the DPRs where the curtailmentsare involved are revised accordingly and uploaded on website of SLNA / Department.

The details are at **Annexure XXXVI.**

43.	**Consideration of proposal for correcting the Implementing Agency share and Project Cost of 1 AHP project (224 houses) approved in 38th CSMC meeting for Muzaffarnagar Development Authority (Uttar Pradesh) under Pradhan Mantri Awas Yojana- Urban (Agenda 43)**

A. Brief Information:

State of Uttar Pradesh has informedtheCSMC that 1 project (224 houses) under AHP component of PMAY(U) was approved by CSMC in its 38th meeting held on 26.09.2018for Muzaffarnagar Development Authority.

In the said proposal it has been stated that, in the Minutes of SLSMC meeting inadvertently, the Implementing Agency share was mentioned as Rs. 53.69 lakh in place of Rs. 162.27 lakh and projects cost was mentioned as Rs. 1061.69 lakh in place of Rs. 1170.27 lakh as given in Annexure- 7B. Further the same were also approved by CSMC.

It was informed by the State that both the amounts need to be revised and accordingly rectification has been approved by SLSMC in its meeting held on 29.07.2020 . It was further informed that even after revision of the Implementing Agency share and of the total project cost, amount of Central Assistance and the State share will remain the same. The salient details of the 1 AHP project is as under:

(Rs. in lakh)

	Authority Name	City	Whether on Public/ Pvt. Land	No. of Houses	Central Assistance	State Share	Beneficiary Share	IA Share	Total Project Cost	1st Installment (40%) of Central Assistance
Details as per minutes of 38th CSMC meeting	Muzaffar Nagar Development Authority	Muzaffar Nagar	Public Land	224	336.00	224.00	448.00	53.69	1061.69	134.40
Revised proposal for approval	Muzaffar Nagar Development Authority	Muzaffar Nagar	Public Land	224	336.00	224.00	448.00	**162.27**	**1170.27**	134.40

B. CSMC Decision:

The CSMC took note of the ratification requestsmade by the State Governments as approved by the SLSMC.

44.	GENERAL OBSERVATIONS

i. States/UTs should ensure that the **PMAY (U) logo** is displayed in front of all housing units constructed under PMAY(U0 with funding support of the Government of India. However, State/UTs should not display any such information which may amount to violation of Model Code of Conduct (MCC), when it is in force, as per instructions issued by the Election Commission of India/State Election Commissions.

ii. State Governments may prepare short films, printed literature/documents on projects undertaken under PMAY (U) to showcase how lives of beneficiaries have transformed. It should be widely circulated both in print and electronic media and also in various social media platforms for generating awareness. The State Government should also share with the Ministry high resolution photographs and video testimonials of beneficiaries whose houses have been completed.

iii. The State/UT Governments should consider ISSR component of PMAY (U) for rehabilitation of slums by using land as a resource which is available with the State/UT/ULBs.

iv. The Central funds in general and EBR funds in particular released under PMAY(U) Mission should be passed on to the ULBs/Implementing Agencies within the time frame stipulated in the respective sanction orders. Registration of all ULBs on PFMS may be ensured by all State/UT Governments without any further delay. This is a very important matter are hence appropriate arrangements and safeguards must be built in.The EBR fund is an interest bearing fund and it is important that the funds so released to State/UT do not remain parked with SLNA or State/UT Government, but is utilized on fast pace for the purpose it has been released. Any interest earned on the parked fund will be recovered/adjusted against subsequent releases in the sanctioned projects under PMAY (U).

v. With regard to the vacant houses, if any, under JnNURM, the State Governments/UTs should look for realistic, pragmatic options so as to allot these houses to eligible beneficiaries in urban areas without any further delay or convert them in ARHCs.

vi. A robust MIS System being critical for PMAY (U) Mission, States/UTs need to constantly monitor the linking of beneficiaries to sanctioned projects in PMAY (U)-MIS. All States/UTs should ensure that the Aadhaar details of beneficiaries with regards to their numbers and names are accurate while uploading/updating in MIS.

vii. Under PFMS/DBT process, the funds would have to be transferred at every stage only through electronic mode for Beneficiary Led individual house Construction (BLC) under PMAY (U). The bank account details of the beneficiaries should necessarily be mapped so that the funds can flow to the beneficiaries' bank account directly. There should also be 100% Aadhaar linkages of beneficiaries in all AHP, BLC, ISSR and CLSS cases.

viii. It has come to notice that data on progress of construction of houses reported in PMAY(U)-MIS and those discussed in the CSMC meetings varies many a time. States/UTs must upload online Monthly Progress Reports (MPRs) of all sanctioned projects in PMAY(U)-MIS latest by 10th of every month so that the data are reconciled before every CSMC meeting.

ix. HFAPoA should have been submitted prior to bringing project proposals for that city. If not, justification for delay should be provided.

x. The State/UT Governments may make provision of cistern in toilet, two platforms inkitchen, cemented almirah/slab, storage space in living room, loft, etc. which are basicrequirements for a family. Similarly, plantation drive may be organised on completion ofconstruction work especially in AHP and ISSR projects to increase green cover at thelocality.

In BLC projects, houses should be constructed little away from the existing road, wherever possible, for better planning and ease of traffic movement. It was reiteratedthat PMAY (U) addresses the aspiration of human being for a better and dignified life. All out efforts should be made to provide maximum facilities.

xi. The State/UT Governments may consider G+7 units under AHP and ISSR projects withlift facility as land is a scarce resource. The maintenance cost of the lift can be managedby the Resident Welfare Society once houses are occupied.

xii. States/UTs should implement innovative, cost effective and high quality construction technologies for constructing the housing units under PMAY (U) and document the same. The tender documents should preferably be technology neutral and a clause of quality assurance for the potential bidders should be included.

xiii. Further, the first instalment of Central Assistance in respect of ISSR and AHP projects shall be released on confirmation from the State/UT Government(s) about selection of Developer, issuance of work order and registration of project in RERA. The 2nd instalment of Central Assistance shall however be released only for the Aadhaar seeded beneficiaries entered in PMAY (U)-MIS and Geo-tagging of project by the State/UT Governmentsinrespect of the project(s).

xiv. The third and final instalment of Central Assistance may be considered for release if least 90% of sanctioned houses entered in PMAY(U)-MIS are completed and completion certificates of these houses are submitted in the project(s). Central Assistance for remaining houses will be released on confirmation by the State that they are completed in all respects. Detailed advisory will be issued separately.

xv. State Level Appraisal Committee is expected to thoroughly appraise the DPRs before submitting the same to State Level Sanctioning & Monitoring Committee for approval. Combining SLAC and SLSMC meeting is not permissible as the mandate of the two bodies is distinct.

xvi. Allotment of houses in AHP and ISSR vertical of PMAY (U) should be Aadhaar enabled, provision for which has already been made in PMAY (U)-MIS.

xvii. State/UT Governments are advised to ensure that:

a. Adequate infrastructure is provided including individual water, sanitation and electricity connections.

b. There should be no duplication/change in the identified beneficiaries

c. Demarcation of land and mutation is carried out before implementation

d. The design and construction of houses is disaster resilient and the specifications conform to IS/ NBC norms.

xviii. It has come to notice that some individual/organizations are collecting registration money etc. from potential beneficiaries seeking dwelling units in PMAY (U) fraudulently. The Ministry of Housing and Urban Affairs has not authorized any individual/organization/agency to collect application/registration fee for applying for houses in PMAY (U). Thus, no individual/agency/organization can collect any money/application fee from the beneficiary for enrolment under PMAY (U). All State/UT Governments may also issue disclaimer to this effect in their relevant websites/advertisements etc. to stop this kind of fraudulent activity.

xix. The Ministry has launched a PMAY (U) Mobile App to enable beneficiaries to upload their photos with their house and a vedio clip where beneficiaries share experience of owning a house under PMAY (U) as testimonials. The App can be downloaded from Google Play Store. The State/UTs may inform their beneficiaries to upload the same using this Mobile App.

The meeting ended with a vote of thanks to the Chair.

******

List of participants in the 51st meeting of Central Sanctioning & Monitoring Committee CSMC) of PMAY (U) held under the chairmanship of Secretary (HUA) on 07.8.2020

1	Shri Durga Shanker Mishra, Secretary, M/o HUA.....**in Chair**
2	Shri Amrit Abhijat, JS & MD (HFA), M/o HUA, Nirman Bhawan, New Delhi.
3	Shri S.S. Dubey, Joint Secretary & FA, M/o HUA, Nirman Bhawan, New Delhi.
4	Ms. Bindu Sreedathan, DDG, (HFA), M/o HUA, Nirman Bhawan, New Delhi,
5	Shri R.K. Gautam, Director (HFA-V), M/o HUA, Nirman Bhawan, New Delhi.
6	Shri Rishi Kumar, Director (HFA-IV), M/o HUA, Nirman Bhavan, New Delhi
7	Shri R.S. Singh, Director (HFA-I), M/o HUA, Nirman Bhavan, New Delhi
8	Shri Umraw Singh, Director, NBO, Nirman Bhavan, New Delhi.
9	Shri S.C. Jana, Dy Secretary, (HFA-III), M/o HUA, Nirman Bhavan, New Delhi
10	Ms. Anita Sirohiwal, Deputy Director (HFA-I), M/o HUA, NirmanBhawan,New Delhi.
11	Shri Sanjeev Kumar Sharma, US (HFA-IV), M/o HUA , Nirman Bhawan, New Delhi.
12	Shri B.K. Mandal, US (HFA-V), M/o HUA , Nirman Bhawan, New Delhi.
13	Shri Jagdish Prasad, US (HFA-I), M/o HUA , Nirman Bhawan, New Delhi.
14	Shri Vinod Gupta, US (HFA-III), MoHUA, New Delhi
15	Dr. Shailesh Kr. Agrawal, ED, BMTPC, Lodhi Road, New Delhi
16	Shri Pankaj Gupta, Dy. Chief BMTPC, M/o HUA, Nirman Bhavan, New Delhi.
17	Shri C.N. Jha, Dy Chief BMTPC, M/o HUA, Nirman Bhavan, New Delhi.
18	Shri Arvind Kumar, DC-MIS, BMTPC, M/o HUA, Nirman Bhavan, New Delhi.
19	Shri AkashMathur, D.O., BMTPC, M/o HUA , NirmanBhawan,New Delhi.
20	Shri Praveen Suri, S. Analyst, BMTPC, M/o HUA , NirmanBhawan,New Delhi.
21	Shri RadheyShyam Saini, PMU, MoHUA, New Delhi
22	Dr. D. Kaval Kumar, PMU, MoHUA, New Delhi
23	Shri Manish Kumar, MoHUA, New Delhi
24	Dr.Khatibullah Sheikh, PMU, M/o HUA , Nirman Bhawan, New Delhi.
25	Shri J.K. Prasad, PMU- M/o HUA , Nirman Bhawan, New Delhi.
26	Ms Lavanya Gotety, CB-Coordinator, PMU- M/o HUA , NirmanBhawan,New Delhi.
27	Dr. Sunil Pareek, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan, New Delhi.
28	Shri R.M. Ravi, Regional Coordinator, PMU- M/o HUA , NirmanBhawan,New Delhi.
29	Ms. Dipti Singh, PMU- M/o HUA , NirmanBhawan,New Delhi.
30	Ms. Pooja Gupta, PMU- M/o HUA , NirmanBhawan,New Delhi.
31	Shri AkhileshKekre, PMU, M/o HUA Delhi
32	Ms. Ashwati Menon, PMU, M/o HUA Delhi
33	Shri Manish Kumar, PMU, M/o HUA Delhi
34	Shri Brijesh Kumar, PMU, M/o HUA Delhi
35	Ms. Seema Singh, PMU, M/o HUA Delhi
	Representative of the States/UTs participated in the CMC meeting through webinar.

36	Dr N Satyanarayana, Mission Director, State Government of Telangana
37	Shri Suresh Kumar, Chief Engineer GHMC, State Government of Telangana
38	Shri Ravinder Reddy, Chief Engineer from Housing, State Government of Telangana
39	Shri Ajay Jain, Principal Secretary, Housing, Government of Andhra Pradesh
40	Shri Naveen Kumar, Government of Andhra Pradesh
41	Shri Sridhar, Mission Director (PMAY), Government of Andhra Pradesh
42	Dr Ram Prasad, Mission Director for PMAY, RGRHC,Govt of Karnataka
43	Shri Mahadev Prasad, General Manager, RGRHC,Govt of Karnataka
44	Shri Lingaraju SE TCP, UT of Andaman & Nicobar
45	Shri Muthu, Administrative officer, UT of Andaman & Nicobar
46	Shri Rakesh Lakhoni,I.A.S, Principal Secretary, Housing and Urban Development Department, Govt. of Tamil Nadu
47	Shri Hari Kishore, I.A.S, Mission Director,Kudumbashree -SLNA,Govt. of Kerala
48	Shri Lochan Sehra, IAS, Secretary, Housing & Urban Development, Govt of Gujarat
49	Shri D.M. Muglikar, Ex. Engg. MHADA, Govt. of Maharashtra
50	Shri Ashok Chandra Project Director, RUIDCO, Rajasthan
51	Shri Vinod Kumar Suman, Deptt of UD, Govt of Uttrakhand
52	Shri R.K. Gautam,, Director, UD, State Govt of Himachal Pradesh
53	Shri Umesh Pratap Singjh, Director, SUDA, Govt of Uttar Pradesh
54	Shri Atul Singh, PMU SUDA, Govt of Uttar Pradesh
55	Shri AlarmelMangai D, Spl. Secretary, UD, Chhattisgarh
56	Shri Santanu Mukherjee, Mission Director, SUDA, Govt. of West Bengal
57	Shri Joseph H Lalramsanga, Mission Director , PMAY(U), Government of Mizoram
58	Ms Nidhi Kesarwani, Commiissioner MAHUD, Govt of Manipur
59	Shri Suvanish Das, Mission Director, Government of Assam
60	Shri Binodanand Jha, Mission Director (PMAY), Government of Bihar

Annexure – II-A : Salient details of the 12 BLC (New) projects submitted by the State of Assam

(Rs. in lakh)

S. No.	Name of the District	Name of ULB	No. of Houses	Beneficiary Details				Project Cost				
				GEN includeing OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs. 1.5 lakh/DU	State Share	Beneficiary Share	Ist Installment of Central Assistance (40%)
1	Cachar	Silchar DA	1,298	939	359	0	1,298	3,086.140	1,947.00	649.00	490.140	778.80
2	Jorhat	Toek MB	51	25	26	0	51	141.058	76.50	25.50	39.058	30.60
3	Udalguri	Udalguri MB	56	21	6	29	56	133.460	84.00	28.00	21.460	33.60
4	Baksa	Goreswar	363	126	43	194	363	996.550	544.50	181.50	270.550	217.80
5	Sonitpur	Tezpur DA	351	347	3	1	351	1,009.480	526.50	175.50	307.480	210.60
6	Kokrajhar	Kokrajhar MB and DA	232	51	0	181	232	693.680	348.00	116.00	229.680	139.20
7	Sivasagar	Amguri MB	43	35	8	0	43	128.660	64.50	21.50	42.660	25.80
8	Nalbari DA	Nalbari DA	108	103	5	0	108	257.170	162.00	54.00	41.170	64.80
9	Nalbari	Nalbari MB	92	88	4	0	92	247.090	138.00	46.00	63.090	55.20
10	Dima Hasao	Maibong MB	305	13	1	291	305	911.950	457.50	152.50	301.950	183.00

11	Nagaon	Nagaon MB	627	462	160	5	627	1,875.984	940.50	313.50	621.984	376.20
12	Hojai	Hojai MB	196	161	35	0	196	499.380	294.00	98.00	107.380	117.60
Total			**3,722**	**2,371**	**650**	**701**	**3,722**	**9,980.602**	**5,583.00**	**1,861.00**	**2,536.602**	**2,233.20**

Annexure – II-B : Salient details of the 1 AHP project submitted by the State of Assam

(Rs in lakh)

S. No.	Name of the City	No. of Houses	Beneficiary Details				Project Cost				
			GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs. 1.5 lakh/DU	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
1	Bongaigaon DA	128	-	-	-	128	952.00	192.00	64.00	696.00	76.80
Total		**128**	-	-	-	**128**	**952.00**	**192.00**	**64.00**	**696.00**	**76.80**

Annexure – II-C : Salient details of the 1 ISSR project submitted by the State of Assam

(Rs. in lakh)

S. No.	Name of the City	No. of Houses	Beneficiary Details				Project Cost				
			GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs. 1.0 lakh/DU	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
1	Hojai MB	44	-	-	-	44	250.73	44.00	22.00	184.73	17.60
Total		**44**	-	-	-	**44**	**250.73**	**44.00**	**22.00**	**184.73**	**17.60**

Annexure – III : **Salient details of the 1 AHP project submitted by the UT of Andaman & Nicobar Islands**

Rs. in lakh

City	Name of the project	No of houses	Total Project Cost	Central Assistance @ Rs 1.50 Lakh	UT share	ULB sahre	Cross subsidized by NBCC	Beneficiry share	1st Instalment (40 % of Central Assistance)
Port Blair	Construction of 555 houses at Brookshabad Part Village and Prothrapur	555	14813.00	832.50	Nil	Nil	13980.50	Nil	333.00

Annexure – IV : **Salient details of the 58 BLC (New Construction) projects submitted by the State of Bihar**

Rs. in lakh

S. No.	Name of the project	No. of DUs considered	GEN including OBC	SC	ST	Total	Total cost of the project	Central Assistance (@1.50 lakh)	State Share (@0.50 lakh)	Beneficiary Share	1st installment of Central Assistance (40%)
1	Amarpur Nagar Panchayat Ph-IV	656	469	187	0	656	3430.067	984.00	328.00	2118.067	393.60
2	Ara Nagar Nigam Ph-IV	612	228	361	23	612	3207.669	918.00	306.00	1983.669	367.20
3	Aurangabad Nagar Parishad Ph-III	128	90	38	0	128	676.483	192.00	64.00	420.483	76.80
4	Bagaha Nagar Parishad Ph-V	970	762	121	87	970	5723.999	1455.00	485.00	3783.999	582.00
5	Bahadurganj Nagar Panchayat Ph-IV	1687	1507	180	0	1687	9179.169	2530.50	843.50	5805.169	1012.20
6	Balia Nagar Panchayat PH-V	1311	871	439	1	1311	7069.489	1966.50	655.50	4447.489	786.60
7	Barahiya Nagar Panchayat Ph-IV	446	273	173	0	446	2333.976	669.00	223.00	1441.976	267.60
8	Barbigha Nagar Panchayat Ph-III	272	126	146	0	272	1440.256	408.00	136.00	896.256	163.20
9	Begusarai Nagar Nigam Ph-VI	2369	1710	659	0	2369	12774.690	3553.50	1184.50	8036.690	1421.40
10	Belsand Nagar Panchayat Ph-II	1004	849	150	5	1004	5693.001	1506.00	502.00	3685.001	602.40
11	Bettiah Nagar Parishad Ph-III	142	140	1	1	142	830.963	213.00	71.00	546.963	85.20
12	Bhagalpur Nagar Nigam Ph- III	1487	1125	286	76	1487	7739.538	2230.50	743.50	4765.538	892.20
13	Bikramganj Nagar Parishad Ph-III	355	173	135	47	355	1865.039	532.50	177.50	1155.039	213.00
14	Birpur Nagar Panchayat Ph-IV	407	373	34	0	407	2394.780	610.50	203.50	1580.780	244.20
15	Bodhgaya Nagar Panchayat Ph-V	376	249	127	0	376	1892.532	564.00	188.00	1140.532	225.60
16	Buxer Nagar Parishad Ph-III	207	135	63	9	207	1129.992	310.50	103.50	715.992	124.20
17	Chakia Nagar Panchayat Ph-VI	1062	1030	32	0	1062	5878.436	1593.00	531.00	3754.436	637.20
18	Chhapra Nagar Nigam Ph-IV	2600	2172	428	0	2600	13734.344	3900.00	1300.00	8534.344	1560.00
19	Daudnagar Nagar Parishad Ph-III	491	301	190	0	491	2602.703	736.50	245.50	1620.703	294.60
20	Dumra Nagar Panchayat Ph-IV	76	55	21	0	76	431.109	114.00	38.00	279.109	45.60

21	Dumraon Nagar Parishad Ph-IV	736	612	80	44	736	4017.750	1104.00	368.00	2545.750	441.60
22	Hilsa Nagar Parishad Ph-III	266	183	83	0	266	1420.233	399.00	133.00	888.233	159.60
23	Islampur Nagar Panchayat Ph-IV	40	31	9	0	40	213.569	60.00	20.00	133.569	24.00
24	Jagdishpur Nagar Panchayat Ph-III	1075	738	130	207	1075	5634.387	1612.50	537.50	3484.387	645.00
25	Janakpur Road Nagar Panchayat Ph-IV	217	184	33	0	217	1230.930	325.50	108.50	796.930	130.20
26	Kahalgaon Nagar Panchayat Ph-III	636	545	91	0	636	3310.253	954.00	318.00	2038.253	381.60
27	Kasba Nagar Panchayat Ph-IV	699	581	101	17	699	3927.534	1048.50	349.50	2529.534	419.40
28	kateya Nagar Panchayat Ph-IV	663	425	172	66	663	3679.557	994.50	331.50	2353.557	397.80
29	Katihar Nagar Nigam Ph-IV	2880	2377	109	394	2880	15993.072	4320.00	1440.00	10233.072	1728.00
30	Koath Nagar Panchayat Ph-VI	318	238	80	0	318	1728.022	477.00	159.00	1092.022	190.80
31	Kochas Nagar Panchayat Ph-IV	184	143	41	0	184	955.037	276.00	92.00	587.037	110.40
32	Lakhisarai Nagar Parishad Ph-IV	563	502	61	0	563	2946.252	844.50	281.50	1820.252	337.80
33	Mahnar Nagar Parishad Ph-IV	1307	975	332	0	1307	7055.866	1960.50	653.50	4441.866	784.20
34	Mahua Nagar Panchayat Ph-III	997	770	227	0	997	5382.324	1495.50	498.50	3388.324	598.20
35	Mairwa Nagar Panchayat Ph-III	536	391	77	68	536	2943.792	804.00	268.00	1871.792	321.60
36	Makhdumpur Nagar Panchayat Ph-III	331	220	111	0	331	1692.936	496.50	165.50	1030.936	198.60
37	Manihari Nagar Panchayat Ph-IV	2166	1671	459	36	2166	11996.911	3249.00	1083.00	7664.911	1299.60
38	Marhaura Nagar Panchayat Ph-V	511	379	132	0	511	2699.327	766.50	255.50	1677.327	306.60
39	Masaudhi Nagar Parishad Ph-III	153	134	14	5	153	808.371	229.50	76.50	502.371	91.80
40	Mehsi Nagar Panchayat Ph-V	1810	1720	90	0	1810	10045.066	2715.00	905.00	6425.066	1086.00
41	Mirganj Nagar Panchayat Ph-IV	643	385	258	0	643	3568.560	964.50	321.50	2282.560	385.80
42	Mokama Nagar Parishad Ph-V	452	304	148	0	452	2441.731	678.00	226.00	1537.731	271.20
43	Motipur Nagar Panchayat Ph-V	728	642	56	30	728	4001.969	1092.00	364.00	2545.969	436.80
44	Nabinagar Nagar Panchayat Ph-IV	302	218	84	0	302	1620.185	453.00	151.00	1016.185	181.20
45	Nasiriganj Nagar Panchayat Ph-IV	260	212	48	0	260	1390.251	390.00	130.00	870.251	156.00

46	Nawada Nagar Parishad Ph-III	48	26	22	0	48	252.435	72.00	24.00	156.435	28.80
47	Nirmali Nagar Panchayat Ph-IV	564	493	71	0	564	3318.565	846.00	282.00	2190.565	338.40
48	Pakridayal Nagar panchayat Phase-VI	769	632	137	0	769	4323.203	1153.50	384.50	2785.203	461.40
49	Patna Nagar Nigam Ph-II	1677	1234	338	105	1677	9218.838	2515.50	838.50	5864.838	1006.20
50	Ramnagar Nagar Panchayat Ph-IV	798	625	153	20	798	4709.022	1197.00	399.00	3113.022	478.80
51	Rosera Nagar Panchayat Ph-IV	900	722	178	0	900	4914.882	1350.00	450.00	3114.882	540.00
52	Sahebganj Naagr Panchayat Ph-VI	834	675	141	18	834	4592.187	1251.00	417.00	2924.187	500.40
53	Sasaram Nagar Parishad Ph-III	300	183	101	16	300	1557.126	450.00	150.00	957.126	180.00
54	Sheikhpura Nagar Parishad Ph-III	368	255	109	4	368	1948.582	552.00	184.00	1212.582	220.80
55	Sherghati Nagar Panchayat Ph-III	1317	1213	89	15	1317	6628.896	1975.50	658.50	3994.896	790.20
56	Sitamarhi Nagar Parishad Ph-V	622	566	27	29	622	3528.289	933.00	311.00	2284.289	373.20
57	Sultanganj Nagar Parishad Ph-V	1562	1287	275	0	1562	8129.898	2343.00	781.00	5005.898	937.20
58	Warsaliganj Nagar Panchayat Ph-V	518	518	0	0	518	2736.760	777.00	259.00	1700.760	310.80
	Total	**45,408**	**35,647**	**8,438**	**1,323**	**45,408**	**2,46,590.801**	**68,112.00**	**22704.00**	**1,55,774.801**	27,244.80

Annexure – V : Salient details of the 179 BLC (New Construction) projects submitted by the State of Chhattisgarh

Rs. in lakh

A- Approved in SLSMC dated 2.7.2020											
Sr. No.	Name of the City	Categories of Houses				No. of Beneficiary	Project Cost	Central Assistance	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
		GEN	SC	ST	OBC						
1	Abhanpur	10	4	1	55	70	218.15	105.00	57.68	55.47	42.00
2	Adbhar	-	19	3	70	92	291.93	138.00	77.23	76.71	55.20
3	Ahiwara	29	59	18	182	288	872.57	432.00	230.66	209.91	172.80
4	Akaltara	29	20	4	56	109	334.47	163.50	88.65	82.33	65.40
5	Ambagarhchowki	12	13	19	116	160	497.04	240.00	131.64	125.40	96.00
6	Ambikapur	21	21	33	42	117	360.48	175.50	95.24	89.74	70.20
7	Antagarh	27	11	12	35	85	266.48	127.50	70.45	68.53	51.00
8	Arang	8	43	3	207	261	762.61	391.50	202.70	168.41	156.60
9	Arjunda	4	13	4	60	81	254.90	121.50	67.38	66.02	48.60
10	BadeBacheli	38	4	41	13	96	303.24	144.00	79.96	79.28	57.60
11	Bagbahara	6	82	20	94	202	631.61	303.00	167.22	161.39	121.20
12	Baikunthpur	14	-	4	40	58	182.71	87.00	48.27	47.44	34.80
13	Balod	18	15	45	252	330	1,025.76	495.00	271.23	259.53	198.00
14	Baloda	5	41	5	11	62	195.43	93.00	51.72	50.71	37.20
15	Baloda Bazar	3	15	2	28	48	145.27	72.00	38.39	34.88	28.80
16	Balrampur	25	6	16	8	55	175.65	82.50	46.42	46.73	33.00

17	Barsur	5	2	27	15	49	152.22	73.50	40.31	38.40	29.40
18	Bemetara	37	24	2	205	268	842.66	402.00	222.75	217.91	160.80
19	Berla	12	16	4	53	85	264.05	127.50	69.93	66.62	51.00
20	Bhairamgarh	5	1	14	19	39	124.07	58.50	32.72	32.85	23.40
21	Bhakhara	8	10	7	95	120	372.49	180.00	98.44	94.05	72.00
22	Bhanupratappur	13	29	1	44	87	270.27	130.50	71.58	68.19	52.20
23	Bhatapara	8	9	8	25	50	155.91	75.00	41.20	39.71	30.00
24	Bhatgaon	7	14	4	24	49	152.24	73.50	40.23	38.51	29.40
25	Bhilai	75	71	11	244	401	1,166.28	601.50	309.47	255.31	240.60
26	Bhilai Charoda	81	271	152	1,510	2,014	6,315.52	3,021.00	1,671.78	1,622.75	1,208.40
27	Bijapur	14	12	28	24	78	245.63	117.00	64.77	63.86	46.80
28	Bilaigarh	5	16	1	76	98	303.48	147.00	80.30	76.19	58.80
29	Bilaspur	128	86	24	544	782	2,482.44	1,173.00	656.04	653.40	469.20
30	Birgaon	25	14	1	66	106	332.22	159.00	87.94	85.28	63.60
31	Bodla	14	51	55	191	311	967.67	466.50	256.26	244.91	186.60
32	Champa	3	13	9	50	75	227.96	112.50	60.45	55.01	45.00
33	Charama	3	1	6	48	58	183.71	87.00	48.44	48.27	34.80
34	Chhuikhadan	1	3	19	162	185	561.58	277.50	148.45	135.63	111.00
35	Chikhlakasa	9	6	29	33	77	238.33	115.50	62.96	59.87	46.20
36	Churikala	2	6	1	23	32	100.06	48.00	26.44	25.62	19.20
37	Churiya	1	2	3	42	48	149.11	72.00	39.49	37.62	28.80
38	Dallirajhara	2	11	11	41	65	199.65	97.50	52.80	49.35	39.00

39	Daundi Lohara	4	14	43	95	156	490.09	234.00	129.55	126.54	93.60
40	Devkar	6	1	3	26	36	113.39	54.00	29.97	29.42	21.60
41	Dhamtari	7	17	9	88	121	370.05	181.50	98.09	90.46	72.60
42	Dipka	5	2	3	4	14	44.64	21.00	11.80	11.84	8.40
43	Dongargaon	17	4	2	44	67	204.62	100.50	54.24	49.88	40.20
44	Dongargarh	68	172	56	277	573	1,741.44	859.50	472.98	408.96	343.80
45	Dornapal	17	2	20	9	48	152.84	72.00	40.30	40.53	28.80
46	Doundi	5	16	90	57	168	524.48	252.00	138.83	133.65	100.80
47	Durg	31	36	22	366	455	1,378.32	682.50	364.77	331.05	273.00
48	Farasgaon	14	1	27	15	57	179.06	85.50	47.31	46.25	34.20
49	Gandai	27	57	58	287	429	1,339.70	643.50	354.55	341.65	257.40
50	Gaurella	4	3	3	49	59	186.64	88.50	49.38	48.76	35.40
51	Geedam	13	-	4	9	26	80.77	39.00	21.39	20.38	15.60
52	Gharghoda	15	10	53	40	118	363.95	177.00	96.36	90.59	70.80
53	Gunderdehi	28	37	13	218	296	924.59	444.00	244.41	236.18	177.60
54	Gurur	3	18	2	49	72	219.04	108.00	57.90	53.14	43.20
55	Jagdalpur	49	16	50	59	174	533.74	261.00	140.75	132.00	104.40
56	Jamul	8	10	7	128	153	478.63	229.50	126.65	122.48	91.80
57	Janjgir naila	11	24	4	54	93	284.19	139.50	75.10	69.59	55.80

58	Jashpurnagar	24	2	18	18	62	191.67	93.00	50.70	47.98	37.20
59	Kasdol	4	6	3	41	54	170.02	81.00	44.93	44.09	32.40
60	Katghora	20	8	19	71	118	367.83	177.00	96.55	94.28	70.80
61	Kawardha	6	2	-	56	64	195.92	96.00	51.93	47.99	38.40
62	Keshkal	10	2	21	14	47	145.83	70.50	38.62	36.70	28.20
63	Khairagarh	1	17	14	180	212	659.25	318.00	174.27	166.98	127.20
64	Kharod	6	20	24	99	149	468.88	223.50	123.91	121.47	89.40
65	Kharora	-	3	3	36	42	127.62	63.00	33.82	30.80	25.20
66	Kharsiya	29	9	41	54	133	407.54	199.50	107.77	100.26	79.80
67	Kondagaon	51	63	123	183	420	1,285.65	630.00	340.15	315.50	252.00
68	Konta	7	5	7	24	43	137.43	64.50	36.24	36.69	25.80
69	Kota	41	2	4	221	268	847.20	402.00	223.89	221.31	160.80
70	Kumhari	19	64	12	258	353	1,098.58	529.50	290.93	278.15	211.80
71	Kunkuri	17	24	25	38	104	327.47	156.00	86.52	84.95	62.40
72	Kura	7	3	-	96	106	332.41	159.00	87.93	85.48	63.60
73	Kusmi	2	4	9	17	32	100.99	48.00	26.74	26.25	19.20
74	Lailunga	41	31	50	54	176	545.57	264.00	144.18	137.39	105.60

75	Lakhanpur	18	17	69	139	243	754.55	364.50	199.85	190.20	145.80
76	Lavan	-	10	-	18	28	87.73	42.00	23.19	22.55	16.80
77	Magarload	3	7	7	170	187	577.71	280.50	152.73	144.48	112.20
78	Mahasamund	2	1	1	44	48	146.30	72.00	38.79	35.51	28.80
79	Maro	11	83	15	105	214	672.23	321.00	177.70	173.53	128.40
80	Mungeli	5	20	-	67	92	290.13	138.00	76.67	75.46	55.20
81	Nagri	13	13	15	74	115	357.76	172.50	94.55	90.72	69.00
82	Narayanpur	10	5	5	16	36	113.83	54.00	30.02	29.81	21.60
83	Nawagarh	6	13	1	38	58	178.95	87.00	47.41	44.54	34.80
84	Nayabaradwar	8	105	2	49	164	509.47	246.00	134.93	128.54	98.40
85	Palari	8	9	15	115	147	458.46	220.50	121.20	116.76	88.20
86	Pali	-	1	-	5	6	17.31	9.00	4.57	3.74	3.60
87	Pandaria	50	115	43	196	404	1,257.05	606.00	332.90	318.15	242.40
88	Pandatarai	14	6	11	77	108	335.75	162.00	88.92	84.83	64.80
89	Patan	2	7	6	59	74	228.45	111.00	60.52	56.92	44.40
90	Pathariya	1	11	5	44	61	189.50	91.50	50.19	47.81	36.60
91	Patthalgaon	22	76	69	25	192	603.17	288.00	159.55	155.62	115.20
92	Pendra	13	2	9	21	45	140.74	67.50	37.26	35.98	27.00
93	Pipariya	10	11	2	90	113	351.03	169.50	92.97	88.56	67.80
94	Pithora	11	4	16	73	104	323.07	156.00	85.57	81.50	62.40

95	Premnagar	3	9	12	33	57	177.36	85.50	46.83	45.03	34.20
96	Pussore	14	15	5	30	64	198.66	96.00	52.50	50.16	38.40
97	Raigarh	40	44	91	177	352	1,093.46	528.00	289.19	276.27	211.20
98	Raipur	156	133	88	758	1,135	3,567.01	1,702.50	943.25	921.25	681.00
99	Rajim	20	5	1	55	81	249.29	121.50	65.97	61.82	48.60
100	Rajnandgaon	69	131	54	916	1,170	3,570.81	1,755.00	939.82	875.99	702.00
101	Rajpur	3	1	10	10	24	77.07	36.00	20.43	20.64	14.40
102	Ramanujganj	13	1	-	24	38	122.03	57.00	32.36	32.67	22.80
103	Sahaspur Lohara	8	13	1	35	57	180.55	85.50	47.73	47.32	34.20
104	Saja	3	-	2	50	55	170.66	82.50	45.21	42.95	33.00
105	Sakti	5	6	2	49	62	193.85	93.00	51.32	49.53	37.20
106	Saragaon	9	69	36	179	293	923.29	439.50	244.33	239.46	175.80
107	Saraipali	14	19	11	96	140	432.74	210.00	114.58	108.16	84.00
108	Sarangarh	13	13	13	54	93	293.77	139.50	77.64	76.64	55.80
109	Sariya	3	16	22	4	45	139.79	67.50	37.02	35.27	27.00
110	Simga	82	60	6	447	595	1,850.67	892.50	489.77	468.40	357.00
111	Sitapur	17	23	107	72	219	682.87	328.50	180.41	173.96	131.40
112	Sukma	12	2	15	19	48	152.12	72.00	40.11	40.01	28.80
113	Surajpur	16	1	7	59	83	258.05	124.50	68.24	65.31	49.80
114	Takhatpur	54	5	-	123	182	582.43	273.00	153.92	155.51	109.20
115	Thankhamariya	15	3	4	56	78	245.77	117.00	64.97	63.80	46.80
116	Tilda Newra	2	4	3	29	38	117.66	57.00	31.09	29.57	22.80

117	Tumgaon	1	8	10	21	40	119.58	60.00	31.60	27.98	24.00
118	Tundra	2	23	2	23	50	156.39	75.00	41.40	39.99	30.00
119	Utai	1	1	4	21	27	83.88	40.50	22.21	21.16	16.20
120	Wadrafnagar	7	1	48	39	95	304.91	142.50	76.27	86.13	57.00
Total (A)		**2,113**	**2,861**	**2,334**	**12,941**	**20,249**	**62,883.67**	**30,373.50**	**16,638.67**	**15,871.50**	**12,149.40**

V(B) Approved in SLSMC dt 26.10 .2019

Sr. No.	Name of the City	Categories of Houses				No. of Beneficiary	Project Cost	Central Assistance	State Share	Beneficiary Share	1st Installment (40% of Central Assistance)
		GEN	SC	ST	OBC						
1	Ahiwara	-	9	1	21	31	95.97	46.50	25.37	24.10	18.60
2	Ambikapur	66	6	51	73	196	606.71	294.00	160.29	152.42	117.60
3	Arang	-	-	-	101	101	302.90	151.50	80.38	71.02	60.60
4	Bagbahara	13	66	25	77	181	562.28	271.50	148.92	141.86	108.60
5	Baikunthpur	9	3	15	55	82	253.52	123.00	66.98	63.54	49.20
6	Balod	4	2	7	20	33	104.36	49.50	27.59	27.27	19.80
7	Balrampur	3	6	6	5	20	63.25	30.00	16.71	16.54	12.00
8	Bastar	2	1	27	18	48	151.98	72.00	40.08	39.90	28.80
9	Bemetara	14	11	4	51	80	251.30	120.00	66.43	64.87	48.00
10	Berla	2	9	1	23	35	111.00	52.50	29.34	29.16	21.00
11	Bhatgaon	4	2	7	34	47	147.24	70.50	38.91	37.83	28.20

12	Bhatgaon	4	1	3	8	16	49.98	24.00	13.23	12.75	9.60
13	Bhilai	28	38	8	106	180	527.25	270.00	139.81	117.44	108.00
14	Bhilai Charoda	5	7	1	19	32	100.54	48.00	26.58	25.96	19.20
15	Chhura	2	9	7	20	38	118.76	57.00	31.44	30.32	22.80
16	Daundi lohara	1	3	11	18	33	102.00	49.50	26.96	25.54	19.80
17	Dhamtari	22	33	9	89	153	467.84	229.50	123.91	114.43	91.80
18	Dharamjaigarh	3	53	72	1	129	399.61	193.50	105.85	100.26	77.40
19	Dongargaon	10	10	3	38	61	187.28	91.50	49.51	46.27	36.60
20	Dongargarh	13	16	3	58	90	275.07	135.00	72.71	67.36	54.00
21	doundi	2	2	8	9	21	65.52	31.50	17.32	16.70	12.60
22	Durg	28	17	10	182	237	721.88	355.50	191.17	175.21	142.20
23	Gariyabandh	1	3	4	8	16	50.00	24.00	13.21	12.79	9.60
24	Gobranawapara	2	46	1	44	93	277.62	139.50	73.38	64.74	55.80
25	Gunderdehi	4	5	3	27	39	123.32	58.50	32.60	32.22	23.40
26	Jagdalpur	54	11	62	63	190	593.58	285.00	156.52	152.06	114.00
27	Jamul	3	2	1	60	66	205.61	99.00	54.46	52.15	39.60
28	Janjgir Naila	5	43	2	155	205	638.86	307.50	169.17	162.19	123.00
29	Kasdol	5	4	1	22	32	99.78	48.00	26.37	25.41	19.20
30	Kharod	2	1	-	59	62	196.20	93.00	51.91	51.29	37.20
31	Kharora	1	13	9	118	141	427.41	211.50	113.30	102.61	84.60
32	Kharsiya	-	11	4	34	49	144.71	73.50	38.44	32.77	29.40
33	Kondagaon	13	18	54	66	151	463.61	226.50	122.87	114.24	90.60

34	Korba	36	38	8	120	202	608.70	303.00	160.87	144.83	121.20
35	Kotba	6	5	13	19	43	132.54	64.50	35.02	33.03	25.80
36	Kumhari	1	10	4	37	52	166.00	78.00	43.88	44.12	31.20
37	Kunkuri	14	23	18	34	89	282.82	133.50	74.73	74.59	53.40
38	Kura	1	1	-	34	36	113.43	54.00	30.03	29.40	21.60
39	Kurud	1	6	6	45	58	180.14	87.00	47.62	45.52	34.80
40	Lavan	1	12	1	21	35	109.85	52.50	29.03	28.32	21.00
41	Lormi	125	3	1	66	195	619.92	292.50	163.83	163.59	117.00
42	Mahasamund	2	11	6	29	48	145.78	72.00	38.66	35.12	28.80
43	Maro	3	40	3	21	67	209.57	100.50	55.40	53.67	40.20
44	Narayanpur	6	-	13	12	31	97.72	46.50	25.77	25.45	18.60
45	Nawagarh	3	7	-	35	45	140.70	67.50	37.19	36.01	27.00
46	Palari	3	3	-	16	22	67.95	33.00	18.00	16.95	13.20
47	Pandatarai	17	21	2	36	76	235.17	114.00	62.30	58.87	45.60
48	parpodi	4	2	-	24	30	94.20	45.00	24.90	24.30	18.00
49	Patan	-	1	2	38	41	126.14	61.50	33.43	31.22	24.60
50	Pussore	-	4	5	23	32	99.36	48.00	26.26	25.10	19.20
51	Raigarh	21	10	37	88	156	484.52	234.00	128.19	122.33	93.60
52	Raipur	68	94	66	411	639	1,886.70	958.50	498.71	429.49	383.40
53	Rajnandgaon	2	12	4	104	122	378.00	183.00	99.92	95.08	73.20
54	Rajpur	2	5	10	11	28	86.91	42.00	22.96	21.95	16.80
55	Saja	1	-	2	21	24	74.86	36.00	19.79	19.07	14.40

56	Saraipali	13	7	5	15	40	118.84	60.00	31.41	27.44	24.00
57	Simga	8	11	2	99	120	367.47	180.00	97.40	90.07	72.00
58	Tilda Newra	6	6	7	46	65	200.04	97.50	52.87	49.68	39.00
59	Wadrafnagar	4	1	33	26	64	205.44	96.00	54.34	55.10	38.40
Total (B)		**673**	**794**	**668**	**3,113**	**5,248**	**16,119.72**	**7,872.00**	**4,264.21**	**3,983.50**	3,148.80
Total (A+B)		**2,786**	**3,655**	**3,002**	**16,054**	**25,497**	**79,003.38**	**38,245.50**	**20,902.88**	**19,855.00**	15,298.20

Annexure – VI-A : Salient details of the 3 AHP projects submitted by the State of Gujarat

(Rs. in lakh)

Sr. No.	Name of City	No of Houses	Project Cost	Central Assistance @ Rs 1.5 lakh	State Share @Rs 1.5 lakh	ULB Share	Beneficiary Share	1st Instalment (40%) of Central Assistance
1	Bavla	468	3,469.10	702.00	702.00	31.10	2,034.00	280.80
2	Mahesana	120	1,178.32	180.00	180.00	158.32	660.00	72.00
3	Surat	2,560	23,940.00	3,840.00	3,840.00	3,300.00	12,960.00	1,536.00
Total		**3,148**	**28,587.42**	**4,722.00**	**4,722.00**	**3,489.42**	**15,654.00**	**1,888.80**

Annexure – VI-B : Salient details of the 167 BLC(New) projects submitted by the State of Gujarat

Rs. in lakh

Sr. No.	City	Gen	SC	ST	OBC	Total	Project Cost	Central Assistance	State Share	Beneficiary Share	1st Instalment (40%) of Central Assistance
1	Ahmedabad Urban Development Authority Phase-57	1	17	9	151	178	696.35	267.00	366.77	62.58	106.80
2	Ahmedabad Urban Development Authority Phase-58	-	21	3	172	196	764.44	294.00	403.86	66.58	117.60
3	Ahmedabad Urban Development Authority Phase-59	2	2	-	34	38	147.15	57.00	78.30	11.85	22.80
4	Ahmedabad Urban Development Authority Phase-60	-	-	-	155	155	606.70	232.50	319.38	54.82	93.00
5	Ahmedabad Urban Development Authority Phase-61	-	-	-	40	40	155.64	60.00	82.42	13.22	24.00
6	Ahmedabad Urban Development Authority Phase-62	4	-	-	39	43	166.62	64.50	88.60	13.52	25.80
7	Ahmedabad Urban Development Authority Phase-63	-	-	-	56	56	214.69	84.00	115.39	15.30	33.60
8	Ahmedabad Urban Development Authority Phase-64	-	-	-	52	52	202.16	78.00	107.15	17.01	31.20
9	Ahmedabad Urban Development Authority Phase-65	-	19	-	84	103	384.85	154.50	212.23	18.12	61.80
10	Ahmedabad Urban Development Authority Phase-66	2	5	-	49	56	218.33	84.00	115.39	18.94	33.60

11	Ahmedabad Urban Development Authority Phase-67	-	-	-	108	108	416.75	162.00	222.53	32.22	64.80
12	Ahmedabad Urban Development Authority Phase-68	4	6	-	77	87	346.29	130.50	179.26	36.53	52.20
13	Ahmedabad Urban Development Authority Phase-69	60	3	-	55	118	449.98	177.00	243.14	29.84	70.80
14	Ahmedabad Urban Development Authority Phase-70	-	-	-	69	69	271.56	103.50	142.17	25.89	41.40
15	Ahmedabad Urban Development Authority Phase-71	-	4	-	222	226	864.15	339.00	465.67	59.48	135.60
16	Ahmedabad Urban Development Authority Phase-72	-	2	2	92	96	384.84	144.00	197.81	43.03	57.60
17	Ahmedabad Urban Development Authority Phase-73	20	4	1	171	196	767.56	294.00	403.86	69.70	117.60
18	Ahmedabad Urban Development Authority Phase-74	2	2	2	81	87	345.34	130.50	179.26	35.58	52.20
19	Ahmedabad Urban Development Authority Phase-75	5	14	2	51	72	281.80	108.00	148.36	25.44	43.20
20	Ahmedabad Urban Development Authority Phase-76	3	14	-	47	64	244.81	96.00	131.87	16.94	38.40
21	Ahmedabad Urban Development Authority Phase-77	3	12	1	47	63	241.65	94.50	129.81	17.34	37.80
22	Ahmedabad Urban Development Authority Phase-78	39	13	-	43	95	367.71	142.50	195.75	29.46	57.00
23	Ahmedabad Urban Development Authority Phase-79	2	2	-	42	46	181.53	69.00	94.78	17.75	27.60
24	Amreli Nagarpalika Phase-6	5	-	-	24	29	125.85	43.50	59.75	22.60	17.40
25	Anjar Nagarpalika Phase-4	19	3	-	8	30	134.98	45.00	61.82	28.16	18.00
26	Ankleshwar Nagarpalika Phase-7	9	4	5	18	36	144.47	54.00	74.18	16.29	21.60

27	Ankleshwar Nagarpalika Phase-8	10	1	2	9	22	88.29	33.00	45.33	9.96	13.20
28	Babra Nagarpalika Phase-1	3	2	-	24	29	124.72	43.50	59.75	21.47	17.40
29	Balasinor Nagarpalika Phase-5	5	16	1	29	51	203.42	76.50	105.09	21.83	30.60
30	Bantwa Nagarpalika Phase-3	3	4	-	14	21	91.15	31.50	43.27	16.38	12.60
31	Bardoli Nagarpalika Phase-6	23	2	30	30	85	370.55	127.50	175.14	67.91	51.00
32	Bareja Nagarpalika Phase-7	5	23	5	20	53	213.83	79.50	109.21	25.12	31.80
33	Bhachau Nagarpalika Phase-7	30	15	28	78	151	680.82	226.50	311.14	143.18	90.60
34	Bharuch Nagarpalika Phase-5	15	3	2	26	46	190.44	69.00	94.78	26.66	27.60
35	Bharuch Nagarpalika Phase-6	123	2	1	8	134	554.76	201.00	276.11	77.65	80.40
36	Bhavnagar Area Development Authority Phase-2	10	7	5	41	63	294.83	94.50	129.81	70.52	37.80
37	Bhavnagar Area Development Authority Phase-3	16	4	-	28	48	187.70	72.00	98.90	16.80	28.80
38	Bhavnagar Municipal Corporation Phase-8	25	17	1	68	111	434.07	166.50	228.72	38.85	66.60
39	Bhavnagar Municipal Corporation Phase-9	7	4	1	63	75	354.52	112.50	154.54	87.48	45.00
40	Bhayavadar Nagarpalika Phase-3	32	6	1	53	92	397.09	138.00	189.57	69.52	55.20
41	Bhuj Nagarpalika Phase-3	11	4	3	14	32	131.71	48.00	65.94	17.77	19.20
42	Bilimora Nagarpalika Phase-7	1	2	11	17	31	123.39	46.50	63.88	13.01	18.60
43	Boriavi Nagarpalika Phase-7	67	10	-	20	97	377.78	145.50	199.87	32.41	58.20
44	Borsad Nagarpalika Phase-5	54	56	1	70	181	725.41	271.50	372.95	80.96	108.60
45	Botad Nagarpalika Phase-9	-	8	1	131	140	543.47	210.00	288.47	45.00	84.00
46	Chaklasi Nagarpalika Phase-6	27	40	5	178	250	992.08	375.00	515.13	101.95	150.00

88	Modasa Nagarpalika Phase-7	12	8	3	57	80	347.78	120.00	164.84	62.94	48.00
89	Morbi Nagarpalika Phase-4	39	12	-	60	111	438.67	166.50	228.72	43.45	66.60
90	Nadiad Nagarpalika Phase-6	27	34	3	29	93	380.81	139.50	191.63	49.68	55.80
91	Nadiad Nagarpalika Phase-7	18	44	2	44	108	439.40	162.00	222.53	54.87	64.80
92	Navsari Nagarpalika Phase-13	4	10	38	6	58	228.83	87.00	119.51	22.32	34.80
93	Padra Nagarpalika Phase-6	36	5	-	2	43	166.23	64.50	88.60	13.13	25.80
94	Pardi Nagarpalika Phase-10	1	1	69	11	82	311.13	123.00	168.96	19.17	49.20
95	Pardi Nagarpalika Phase-11	-	3	46	7	56	220.05	84.00	115.39	20.66	33.60
96	Patan Nagarpalika Phase-5	52	35	19	135	241	948.02	361.50	496.58	89.94	144.60
97	Patdi Nagarpalika Phase-5	10	2	-	45	57	230.84	85.50	117.45	27.89	34.20
98	Prantij Nagarpalika Phase-5	17	-	3	71	91	372.38	136.50	187.51	48.37	54.60
99	Rajkot Municipal Corporation Phase-14	38	25	5	72	140	648.38	210.00	288.47	149.91	84.00
100	Rajkot Urban Development Authority Phase-17	25	-	-	-	25	96.51	37.50	51.51	7.50	15.00
101	Rajkot Urban Development Authority Phase-18	1	1	-	38	40	152.42	60.00	82.42	10.00	24.00
102	Rajpipala Nagarpalika Phase-5	14	1	9	20	44	179.96	66.00	90.66	23.30	26.40
103	Rajula Nagarpalika Phase-5	160	8	1	60	229	875.44	343.50	471.85	60.09	137.40
104	Ranavav Nagarpalika Phase-5	-	8	1	76	85	343.80	127.50	175.14	41.16	51.00
105	Rapar Nagarpalika Phase-5	44	13	1	26	84	378.83	126.00	173.08	79.75	50.40
106	Sachin Nagarpalika Phase-1	1	-	4	16	21	91.78	31.50	43.27	17.01	12.60
107	Santrampur Nagarpalika Phase-10	2	2	23	72	99	393.00	148.50	203.99	40.51	59.40
108	Savarkundla Nagarpalika Phase-3	7	21	1	76	105	463.13	157.50	216.35	89.28	63.00
109	Sikka Nagarpalika Phase-3	1	8	-	26	35	162.41	52.50	72.12	37.79	21.00

110	Songadh Nagarpalika Phase-8	14	2	8	7	31	141.12	46.50	63.88	30.74	18.60
111	Surat Municipal Corporation Ph-6	26	3	8	12	49	224.57	73.50	100.96	50.11	29.40
112	Surat Urban Development Authority Phase-26	3	6	99	32	140	541.38	210.00	288.47	42.91	84.00
113	Surat Urban Development Authority Phase-27	6	2	54	2	64	247.49	96.00	131.87	19.62	38.40
114	Surat Urban Development Authority Phase-28	4	2	88	19	113	436.97	169.50	232.84	34.63	67.80
115	Surat Urban Development Authority Phase-29	-	3	20	9	32	123.74	48.00	65.94	9.80	19.20
116	Surat Urban Development Authority Phase-30	3	-	65	15	83	320.96	124.50	171.02	25.44	49.80
117	Surat Urban Development Authority Phase-31	3	1	35	13	52	240.98	78.00	107.15	55.83	31.20
118	Surat Urban Development Authority Phase-32	8	-	-	99	107	500.58	160.50	220.47	119.61	64.20
119	Surat Urban Development Authority Phase-33	3	-	74	5	82	308.71	123.00	168.96	16.75	49.20
120	Surat Urban Development Authority Phase-34	3	-	76	17	96	361.93	144.00	197.81	20.12	57.60
121	Surat Urban Development Authority Phase-35	1	-	58	17	76	287.51	114.00	156.60	16.91	45.60
122	Surat Urban Development Authority Phase-36	3	-	61	6	70	263.70	105.00	144.24	14.46	42.00
123	Surat Urban Development Authority Phase-37	5	-	121	25	151	569.75	226.50	311.14	32.11	90.60

47	Chhotaudepur Nagarpalika Phase-8	11	-	4	14	29	114.89	43.50	59.75	11.64	17.40
48	Chotila Nagarpalika Phase-5	7	14	3	35	59	255.61	88.50	121.57	45.54	35.40
49	Dabhoi Nagarpalika Phase-7	87	10	17	38	152	587.62	228.00	313.20	46.42	91.20
50	Dakor Nagarpalika Phase-4	13	3	2	4	22	101.95	33.00	45.33	23.62	13.20
51	Deesa Nagarpalika Phase-4	4	2	3	41	50	200.81	75.00	103.03	22.78	30.00
52	Dehgam Nagarpalika Phase-4	26	21	14	219	280	1,132.83	420.00	576.94	135.89	168.00
53	Devgadhbariya Nagarpalika Phase-6	-	3	43	48	94	360.41	141.00	193.69	25.72	56.40
54	Dhandhuka Nagarpalika Phase-5	2	4	46	29	81	309.40	121.50	166.90	21.00	48.60
55	Dhanera Nagarpalika Phase-5	18	27	3	39	87	378.38	130.50	179.26	68.62	52.20
56	Dhangadhra Nagarpalika Phase-6	14	45	6	85	150	650.31	225.00	309.08	116.23	90.00
57	Dholka Nagarpalika Phase-6	2	8	-	34	44	183.78	66.00	90.66	27.12	26.40
58	Gandevi Nagarpalika Phase-8	6	1	28	19	54	214.93	81.00	111.27	22.66	32.40
59	Gandhidham Nagarpalika Phase-3	7	18	1	4	30	136.90	45.00	61.82	30.08	18.00
60	Gandhinagar Urban Development Authority Phase-6	33	15	7	365	420	1,610.61	630.00	865.41	115.20	252.00
61	Gariyadhar Nagarpalika Phase-5	3	23	2	134	162	633.30	243.00	333.80	56.50	97.20
62	Gondal Nagarpalika Phase-3	1	3	1	31	36	158.75	54.00	74.18	30.57	21.60
63	Halol Nagarpalika Phase-6	40	2	2	63	107	413.65	160.50	220.47	32.68	64.20
64	Idar Nagarpalika Phase-6	7	7	5	33	52	226.41	78.00	107.15	41.26	31.20
65	JamJodhpur Nagarpalika Phase-5	32	9	9	15	65	300.43	97.50	133.93	69.00	39.00
66	Jamnagar Area Development Authority Phase-1	13	3	3	82	101	472.70	151.50	208.11	113.09	60.60

67	Jamnagar Municipal Corporation Phase-7	44	24	3	92	163	759.49	244.50	335.86	179.13	97.80
68	Jamnagar Municipal Corporation Phase-8	87	25	1	108	221	1,033.25	331.50	455.37	246.38	132.60
69	Jhalod Nagarpalika Phase-4	16	65	64	45	190	727.22	285.00	391.50	50.72	114.00
70	Kadi Nagarpalika Phase-6	24	6	-	14	44	174.76	66.00	90.66	18.10	26.40
71	Kadodara Nagarpalika Phase-1	-	7	32	3	42	183.95	63.00	86.54	34.41	25.20
72	Kalol(G) Nagarpalika Phase-4	17	2	2	55	76	311.58	114.00	156.60	40.98	45.60
73	Kanakpur-Kansad Nagarpalika Phase-7	9	2	14	18	43	199.27	64.50	88.60	46.17	25.80
74	Kanakpur-Kansad Nagarpalika Phase-8	14	-	2	19	35	162.19	52.50	72.12	37.57	21.00
75	Kanjari Nagarpalika Phase-5	27	7	-	8	42	167.86	63.00	86.54	18.32	25.20
76	Kanjari Nagarpalika Phase-6	21	41	-	14	76	315.37	114.00	156.60	44.77	45.60
77	Kheralu Nagarpalika Phase-7	-	15	-	79	94	374.80	141.00	193.69	40.11	56.40
78	Lathi Nagarpalika Phase-3	5	6	-	18	29	133.70	43.50	59.75	30.45	17.40
79	Limbdi Nagarpalika Phase-5	15	37	-	48	100	432.49	150.00	206.05	76.44	60.00
80	Mahesana Nagarpalika Phase-3	35	11	3	192	241	982.30	361.50	496.58	124.22	144.60
81	Mahudha Nagarpalika Phase-5	24	2	1	33	60	236.00	90.00	123.63	22.37	36.00
82	Maliya Nagarpalika Phase-2	2	-	-	38	40	186.38	60.00	82.42	43.96	24.00
83	Mandvi(K) Nagarpalika Phase-3	5	4	1	22	32	134.34	48.00	65.94	20.40	19.20
84	Mandvi(S) Nagarpalika Phase-	10	2	15	11	38	165.80	57.00	78.30	30.50	22.80
85	Mangrol Nagarpalika Phase-8	2	6	-	58	66	290.96	99.00	135.99	55.97	39.60
86	Mansa Nagarpalika Phase-7	7	-	-	55	62	248.16	93.00	127.75	27.41	37.20
87	Mehmdabad Nagarpalika Phase-8	7	14	-	84	105	468.48	157.50	216.35	94.63	63.00

124	Surat Urban Development Authority Phase-38	-	-	52	-	52	194.79	78.00	107.15	9.64	31.20
125	Surat Urban Development Authority Phase-39	-	1	78	-	79	296.79	118.50	162.78	15.51	47.40
126	Surat Urban Development Authority Phase-40	6	1	70	-	77	289.59	115.50	158.66	15.43	46.20
127	Surat Urban Development Authority Phase-41	4	-	62	21	87	328.47	130.50	179.26	18.71	52.20
128	Surat Urban Development Authority Phase-42	1	-	-	42	43	199.06	64.50	88.60	45.96	25.80
129	Surat Urban Development Authority Phase-43	11	13	37	36	97	449.53	145.50	199.87	104.16	58.20
130	Surat Urban Development Authority Phase-44	13	1	36	21	71	274.56	106.50	146.30	21.76	42.60
131	Surat Urban Development Authority Phase-45	2	9	120	16	147	568.45	220.50	302.89	45.06	88.20
132	Surat Urban Development Authority Phase-46	-	2	18	74	94	363.50	141.00	193.69	28.81	56.40
133	Surat Urban Development Authority Phase-47	-	-	69	9	78	293.34	117.00	160.72	15.62	46.80
134	Surat Urban Development Authority Phase-48	13	1	151	25	190	715.09	285.00	391.50	38.59	114.00
135	Surat Urban Development Authority Phase-49	-	-	38	8	46	172.93	69.00	94.78	9.15	
136	Surat Urban Development Authority Phase-50	-	24	52	51	127	452.18	190.50	261.68	-	76.20

137	Surat Urban Development Authority Phase-51	11	4	68	34	117	440.48	175.50	241.08	23.90	70.20
138	Surat Urban Development Authority Phase-52	1	-	2	105	108	509.99	162.00	222.53	125.46	64.80
139	Surat Urban Development Authority Phase-53	-	-	78	7	85	328.69	127.50	175.14	26.05	51.00
140	Talaja Nagarpalika Phase-2	13	5	-	57	75	305.24	112.50	154.54	38.20	45.00
141	Talala Nagarpalika Phase-4	-	4	4	7	15	62.30	22.50	30.91	8.89	9.00
142	Tarsadi Nagarpalika Phase-7	10	6	2	28	46	208.48	69.00	94.78	44.70	27.60
143	Thangadh Nagarpalika Phase-7	9	40	-	91	140	605.97	210.00	288.47	107.50	84.00
144	Thara Nagarpalika Phase-4	20	22	8	69	119	517.60	178.50	245.20	93.90	71.40
145	Tharad Nagarpalika Phase-6	42	100	7	131	280	1,224.50	420.00	576.94	227.56	168.00
146	Thasra Nagarpalika Phase-4	11	5	11	24	51	197.16	76.50	105.09	15.57	30.60
147	Umargam Nagarpalika Phase-8	1	-	32	3	36	138.98	54.00	74.18	10.80	21.60
148	Umargam Nagarpalika Phase-9	1	7	11	22	41	158.28	61.50	84.48	12.30	24.60
149	Una Nagarpalika Phase-5	-	3	-	47	50	233.02	75.00	103.03	54.99	30.00
150	Unjha Nagarpalika Phase-3	15	11	-	43	69	277.68	103.50	142.17	32.01	41.40
151	Vadodara Municipal Corporation Phase-7	14	3	3	19	39	180.72	58.50	80.36	41.86	23.40
152	Vadodara Municipal Corporation Phase-8	30	17	4	49	100	388.41	150.00	206.05	32.36	60.00
153	Vadodara Urban Development Authority Phase-7	60	6	-	4	70	324.40	105.00	144.24	75.16	42.00
154	Vadodara Urban Development Authority Phase-8	22	4	20	20	66	256.72	99.00	135.99	21.73	39.60
155	Valsad Nagarpalika Phase-9	6	1	56	13	76	331.90	114.00	156.60	61.30	45.60
156	Vanthli Nagarpalika Phase-4	5	13	1	23	42	182.17	63.00	86.54	32.63	25.20

157	Vapi Nagarpalika Phase-9	8	5	27	10	50	197.19	75.00	103.03	19.16	30.00
158	Veraval Nagarpalika Phase-6	5	1	5	101	112	476.65	168.00	230.78	77.87	67.20
159	Vijalpor Nagarpalika Phase-8	8	4	12	12	36	143.29	54.00	74.18	15.11	21.60
160	Vijalpor Nagarpalika Phase-9	6	4	13	9	32	127.37	48.00	65.94	13.43	19.20
161	Viramgam Nagarpalika Phase-7	4	11	1	31	47	188.21	70.50	96.84	20.87	28.20
162	Visavadar Nagarpalika Phase-5	8	2	-	25	35	148.97	52.50	72.12	24.35	21.00
163	Visavadar Nagarpalika Phase-6	13	1	-	32	46	196.47	69.00	94.78	32.69	27.60
164	Visnagar Nagarpalika Phase-4	16	7	-	41	64	258.88	96.00	131.87	31.01	38.40
165	Vyara Nagarpalika Phase-7	5	-	20	5	30	136.21	45.00	61.82	29.39	18.00
166	Wadhwan Nagarpalika Phase-8	4	12	2	21	39	169.58	58.50	80.36	30.72	23.40
167	Wankaner Nagarpalika Phase-2	3	2	-	20	25	108.13	37.50	51.51	19.12	15.00
Total		**2,336**	**1,479**	**2,625**	**7,887**	**14,327**	**58,399.36**	**21,490.50**	**29,520.86**	**7,388.00**	**8,596.20**

Annexure – VII: **Salient details of the 28 BLC(New) projects submitted by the State of Himachal Pradesh**

(Rs. in lakh)

S. No.	Name of City / Town/Dsitrict	No of Beneficiaries	Beneficiaries Details			Project Cost in Lakhs				
			General (including	SC	ST	Total Project Cost	Central Assistance	State Share	Beneficiary Share	1st Installment of Central
1	Baijnath Paprola	186	104	65	17	1082.52	279.00	65.10	738.420	111.60
2	Kangra	34	33	1	0	198.05	51.00	11.90	135.150	20.40
3	Dehra	10	6	4	0	56.5	15.00	3.50	38.000	6.00
4	Ghumarwin	16	12	4	0	93.28	24.00	5.60	63.680	9.60
5	Bilaspur	5	2	3	0	22.5	7.50	1.75	13.250	3.00
6	Talai	9	6	3	0	52.47	13.50	3.15	35.820	5.40
7	Shimla	5	2	3	0	28.65	7.50	1.75	19.400	3.00
8	Chopal	13	3	10	0	75.72	19.50	4.55	51.670	7.80
9	Rampur	6	0	6	0	34.95	9.00	2.10	23.850	3.60
10	Rohru	5	1	4	0	25.75	7.50	1.75	16.500	3.00
11	Jubbal	6	0	6	0	34.95	9.00	2.10	23.850	3.60
12	Sunni	8	2	6	0	64.07	12.00	2.80	49.270	4.80
13	Hamirpur	3	1	2	0	13.02	4.50	1.05	7.470	1.80
14	Sujanpur	4	4	0	0	23.28	6.00	1.40	15.880	2.40
15	Una	13	12	1	0	75.72	19.50	4.55	51.670	7.80

16	Mehatpur Basdehra	13	4	9	0	75.72	19.50	4.55	51.670	7.80
17	Santokhgarh	6	1	5	0	34.95	9.00	2.10	23.850	3.60
18	Daulatpur	14	10	4	0	81.55	21.00	4.90	55.650	8.40
19	Gagret	5	4	1	0	29.12	7.50	1.75	19.870	3.00
20	Jogindernagar	22	8	14	0	128.04	33.00	7.70	87.340	13.20
21	Sundernagar	2	0	2	0	11.64	3.00	0.70	7.940	1.20
22	Sarkaghat	54	20	34	0	314.28	81.00	18.90	214.380	32.40
23	Chowari	45	19	25	1	263.7	67.50	15.75	180.450	27.00
24	Chamba	19	13	6	0	111.34	28.50	6.65	76.190	11.40
25	Nahan	53	43	9	1	308.46	79.50	18.55	210.410	31.80
26	Poanta	64	27	36	1	372.48	96.00	22.40	254.080	38.40
27	Rajgarh	17	10	7	0	98.94	25.50	5.95	67.490	10.20
28	Baddi	8	1	7	0	45.84	12.00	2.80	31.040	4.80
	Total	**645**	**348**	**277**	**20**	**3757.49**	**967.50**	**225.75**	**2564.24**	**387.00**

Annexure – VIII: Details of the curtailment of 277 houses in 9 BLC (New construction) submitted by the State of Himachal Pradesh

(Rs. in lakh)

				Sanctioned (Rs. In Lakh)				Revised Sanctioned (Rs. In Lakh)				Details of Houses			Community Details			
S. No	District Name	City Name	CSMC No/ Date	Project Cost	Central Assistance	GoHP Share	Benefi-ciary Share	Project Cost	Central Assistance	GoHP Share	Benefic iary Share	No of Beneficiaries as per DPR	Proposed for Curtailment	Revised Sanction	General / OBC	SC	ST	General /OBC+ SC+ST
1	Chamba	Chamba	7th CSMC/ 17-03-16	2041.20	567.00	56.70	1417.50	1927.80	535.50	53.55	1338.75	378	21	357	191	158	8	357
2	Kangra	Dehra	32nd CSMC/ 26-03-18	808.98	208.50	20.85	579.63	797.34	205.50	20.55	571.29	139	2	137	55	82	0	137
3	Kangra	Dharamshala	20th CSMC/ 21-03-17	5350.56	1704.00	170.40	3476.16	5110.35	1627.50	162.75	3320.10	1136	51	1085	419	395	271	1085
4	Kangra	Dharamshala	20th CSMC/ 21-03-17	170.09	136.50	13.65	19.94	138.30	111.00	11.10	16.20	91	17	74	28	30	16	74
5	Kangra	Jawalamukhi	32nd CSMC/ 26-03-18	517.98	133.50	13.35	371.13	512.16	132.00	13.20	366.96	89	1	88	66	21	1	88
6	Kullu	Kullu	7th CSMC/ 17-03-2016	835.70	205.50	20.55	609.65	433.10	106.50	10.65	315.95	137	66	71	46	23	2	71
7	Mandi	Jogindernagar	32nd CSMC/ 26-03-18	395.76	102.00	10.20	283.56	384.12	99.00	9.90	275.22	68	2	66	38	28	0	66
8	Mandi	Nerchowk	32nd CSMC/ 26-03-18	2031.18	523.50	52.35	1455.33	2013.72	519.00	51.90	1442.82	349	3	346	17	327	2	346
9	Una	Una	7th CSMC/ 17-03-16	983.92	376.50	37.65	569.77	537.04	205.50	20.55	310.99	251	114	137	82	47	8	137
Total				**13135.37**	**3957.00**	**395.70**	**8782.67**	**11853.93**	**3541.50**	**354.15**	**7958.28**	**2638**	**277**	**2361**	**942**	**1111**	**308**	**2361**

Annexure IX: Salient details of the 12 BLC(New) projects submitted by the State of Mizoram

(Rs. in lakh)

S.No	Name of the City	No. of Houses	GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
1	Sairang	169	0	0	169	169	338.00	253.50	0.00	84.50	101.40
2	Champhai	758	0	0	758	758	1516.00	1137.00	0.00	379.00	454.80
3	Biate	95	0	0	95	95	190.00	142.50	0.00	47.50	57.00
4	Khawzawl	615	0	0	615	615	1230.00	922.50	0.00	307.50	369.00
5	Khawhai	230	0	0	230	230	460.00	345.00	0.00	115.00	138.00
6	Kolasib	871	21	1	849	871	1742.00	1306.50	0.00	435.50	522.60
7	Bairabi	214	0	0	214	214	428.00	321.00	0.00	107.00	128.40
8	N.Kawnpui	204	2	0	202	204	408.00	306.00	0.00	102.00	122.40
9	Vairengte	461	0	0	461	461	922.00	691.50	0.00	230.50	276.60
10	Serchhip	589	0	0	589	589	1178.00	883.50	0.00	294.50	353.40
11	N.Vanlaiphai	206	0	0	206	206	412.00	309.00	0.00	103.00	123.60
12	Thenzawl	296	0	0	296	296	592.00	444.00	0.00	148.00	177.60
	Total	**4708**	**23**	**1**	**4684**	**4708**	**9416.00**	**7062.00**	**0.00**	**2354.00**	**2824.80**

Annexure X: Salient details of the 10 BLC(New) projects submitted by the State of Manipur

(Rs. in lakh)

S. No	Name of the City	No. of Houses	Beneficiary Details				Project Cost				
			GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs. 1.5 lakh/DU	State Share	Beneficiary Share	1st Instaliment of Central Assistance (40%)
1	Heirok Nagar Panchayat	293	293	0	0	293	738.36	439.50	0.00	298.86	175.80
2	Jiribam Municipal Council	70	64	1	5	70	199.50	105.00	0.00	94.50	42.00
3	Kakching Khunou Municipal Council	1054	128	926	0	1054	2656.08	1581.00	0.00	1075.08	632.40
4	Lilong (Imphal West) Municipal Council	756	756	0	0	756	1905.12	1134.00	0.00	771.12	453.60
5	Samurou Municipal Council	956	956	0	0	956	2409.12	1434.00	0.00	975.12	573.60
6	Shikong Sekmai Municipal Council	800	714	86	0	800	2016.00	1200.00	0.00	816.00	480.00
7	Sugnu Municipal Council	385	385	0	0	385	970.20	577.50	0.00	392.70	231.00
8	Thongkhong Laxmi Bazar Municipal Council	940	925	0	15	940	2368.80	1410.00	0.00	958.80	564.00
9	Thoubal Municipal Council	1520	1477	43	0	1520	3830.40	2280.00	0.00	1550.40	912.00
10	Wangjing Lamding Municipal Council	1132	1132	0	0	1132	2852.64	1698.00	0.00	1154.64	679.20
		7906	**6830**	**1056**	**20**	**7906**	**19946.22**	**11859.00**	**0.00**	**8087.22**	**4743.60**

Annexure XI: Curtailment of 579 houses in various BLC (New Construction) projects submitted by the State of Manipur

(Rs. in lakh)

S. No.	City Name	CSMC	Before Curtailment								No. of Houses Surrendered/ Curtailed	After Curtailment							
			Project Cost	Central Assistance	Beneficiary Share	Total No. of benefit-ciaries	Gen.	SC	ST	OBC		Project Cost	Central Assistance	Beneficiary Share	Total No. of beneficiaries	Gen.	SC	ST	OBC
1	Jiribam	14th, 27.10.2016	994.76	523.50	471.26	349	232	10	39	68	67	803.70	423.00	380.70	282	184	8	33	57
2	Sugnu	14th, 27.10.2016	1,045.95	550.50	495.45	367	352	0	1	14	40	931.95	490.50	441.45	327	315	0	0	12
3	Kakching Khunou	16th, 08.12.2016	1,905.12	1,134.00	771.12	756	2	658	0	96	4	1,895.04	1,128.00	767.04	752	2	654	0	96
4	Lilong (Imphal West)	16th, 08.12.2016	3,039.12	1,809.00	1,230.12	1,206	1,134	0	1	71	26	2,973.60	1,770.00	1,203.60	1,180	1,111	0	1	68
5	Thoubal	16th, 08.12.2016	7,376.04	4,390.50	2,985.54	2,927	1,447	87	1	1,392	266	6,705.72	3,991.50	2,714.22	2,661	1,291	85	1	1,284
6	Wangjing	16th, 08.12.2016	1,791.72	1,066.50	725.22	711	614	0	0	97	2	1,786.68	1,063.50	723.18	709	612	0	0	97
7	Heirok	21st, 24.04.2017	559.44	333.00	226.44	222	12	0	0	210	24	498.96	297.00	201.96	198	9	0	0	189

8	Samurou	21st, 24.04.2017	3,114.72	1,854.00	1,260.70	1,236	703	1	2	530	43	3,006.36	1,789.50	1,216.86	1,193	663	1	2	527
9	Sikhong Sekmai	24th, 24.07.2017	1,849.68	1,101.00	748.60	734	644	0	0	90	25	1,786.68	1,063.50	723.18	709	619	0	0	90
10	Thongkhong Laxmi Bazar	24th, 24.07.2017	4,508.28	2,683.50	1,824.78	1,789	177	0	33	1,579	82	4,301.64	2,560.50	1,741.14	1,707	173	0	29	1,505
Total			**26,184.83**	**15,445.50**	**10,739.23**	**10,297**	**5,317**	**756**	**77**	**4,147**	**579**	**24,690.33**	**14,577.00**	**10,113.33**	**9,718**	**4,979**	**748**	**66**	**3,925**

Annexure XII: Salient details of the 19 BLC (New) projects submitted by the State of Tripura

(Rs. in lakh)

S. No.	Name of the city	No. of Houses	GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @Rs. 1.5 lakh/house	State Share	Beneficiary Share	1st Installment of Central Assistance (40%)
1	Agartala	3,669	2,638	1,007	24	3,669	9,957.59	5,503.50	611.48	3,842.61	2,201.40
2	Amarpur	131	101	29	1	131	355.53	196.50	21.83	137.20	78.60
3	Ambassa	628	430	144	54	628	1,704.38	942.00	104.66	657.72	376.80
4	Belonia	569	477	91	1	569	1,544.25	853.50	94.83	595.93	341.40
5	Bishalgarh	307	244	63	0	307	833.19	460.50	51.16	321.53	184.20
6	Dharamanagar	1,021	831	190	0	1,021	2,770.97	1,531.50	170.16	1,069.31	612.60
7	Jirnia	371	234	117	20	371	1,006.89	556.50	61.83	388.56	222.60
8	Kailashahar	429	317	108	4	429	1,164.30	643.50	71.50	449.30	257.40
9	Kamalpur	1,107	840	262	5	1,107	3,004.38	1,660.50	184.49	1,159.38	664.20
10	Kumarghat	304	189	108	7	304	825.05	456.00	50.66	318.39	182.40
11	Melaghar	578	351	226	1	578	1,568.68	867.00	96.33	605.35	346.80
12	Mohanpur	1,052	742	310	0	1,052	2,855.11	1,578.00	175.33	1,101.78	631.20
13	Panisagar	155	96	59	0	155	420.67	232.50	25.83	162.33	93.00
14	Ranirbazar	595	504	91	0	595	1,614.82	892.50	99.16	623.16	357.00
15	Sabroom	160	108	52	0	160	434.24	240.00	26.67	167.57	96.00
16	Santirbazar	303	193	102	8	303	822.34	454.50	50.50	317.34	181.80
17	Sonamura	451	375	74	2	451	1,224.00	676.50	75.16	472.34	270.60
18	Teliamura	389	300	87	2	389	1,055.74	583.50	64.83	407.41	233.40
19	Udaipur	536	465	70	1	536	1,454.69	804.00	89.33	561.36	321.60
Total		**12,755**	**9,435**	**3,190**	**130**	**12,755**	**34,616.82**	**19,132.50**	**2,125.75**	**13,358.57**	**7,653.00**

Annexure XIII-A: Project-wise details of surrendered/curtailed 7059 houses for 20 BLC (New Construction) projects in the State of Tripura

(Rs. in lakh)

S. No.	City	CSMC	Existing					No. of Houses Surrendered/ Curtailed	Revised				
			Total No. of Beneficiaries	Total Project Cost	Central Assistance	State Share	Beneficiary Share		Total No. of Beneficiaries	Total Project Cost	Central Assistance	State Share	Beneficiary Share
1	Agartala Municipal Corporation	27th 30.10.2017	19847	53864.38	29770.50	3307.70	20786.16	**4204**	**15643**	42454.48	23464.50	2607.06	16382.91
2	Amarpur NP	27th 30.10.2017	438	1188.72	657.00	73.00	458.73	**186**	**252**	683.92	378.00	42.00	263.92
3	Ambassa MC	27th 30.10.2017	687	1864.50	1030.50	114.50	719.51	**58**	**629**	1707.08	943.50	104.83	658.75
4	Belonia MC	27th 30.10.2017	1053	2857.82	1579.50	175.49	1102.83	**109**	**944**	2561.98	1416.00	157.33	988.65
5	Bishalgarh MC	27th 30.10.2017	722	1959.49	1083.00	120.33	756.17	**321**	**401**	1088.30	601.50	66.83	419.97
6	Dharmanagar MC	27th 30.10.2017	1340	3636.73	2010.00	223.32	1403.41	**30**	**1310**	3555.29	1965.00	218.33	1371.96
7	Jirania NP	27th 30.10.2017	102	276.83	153.00	17.00	106.83	**44**	**58**	157.41	87.00	9.67	60.74
8	Kailasahar MC	27th 30.10.2017	1395	3786.00	2092.50	232.49	1461.01	**98**	**1297**	3520.01	1945.50	216.16	1358.35
9	Kamalpur NP	27th 30.10.2017	902	2448.01	1353.00	150.33	944.68	**89**	**813**	2206.45	1219.50	135.50	851.46
10	Khowai MC	27th 30.10.2017	81	219.83	121.50	13.50	84.83	**26**	**55**	149.27	82.50	9.17	57.60

11	Kumarghat MC	27th 30.10.2017	333	903.76	499.50	55.50	348.76	**15**	**318**	863.04	477.00	53.00	333.04
12	Melagarh MC	27th 30.10.2017	1259	3416.90	1888.50	209.82	1318.58	**588**	**671**	1821.07	1006.50	111.83	702.74
13	Mohanpur MC	27th 30.10.2017	567	1538.83	850.50	94.50	593.83	**36**	**531**	1441.11	796.50	88.50	556.12
14	Panisagar NP	27th 30.10.2017	251	681.21	376.50	41.83	262.88	**76**	**175**	474.94	262.50	29.17	183.28
15	Ranirbazar MC	27th 30.10.2017	533	1446.55	799.50	88.83	558.22	**196**	**337**	914.61	505.50	56.16	352.94
16	Sabroom NP	27th 30.10.2017	272	738.20	408.00	45.33	284.87	**71**	**201**	545.51	301.50	33.50	210.51
17	Santirbazar MC	27th 30.10.2017	648	1758.66	972.00	108.00	678.66	**69**	**579**	1571.38	868.50	96.50	606.39
18	Sonamuura NP	27th 30.10.2017	1051	2852.39	1576.50	175.16	1100.73	**374**	**677**	1837.35	1015.50	112.83	709.02
19	Teliamura MC	27th 30.10.2017	938	2545.71	1407.00	156.33	982.39	**307**	**631**	1712.51	946.50	105.16	660.85
20	Udaipur MC	27th 30.10.2017	457	1240.28	685.50	76.16	478.63	**162**	**295**	800.62	442.50	49.17	308.95
Total			**32876**	**89224.83**	**49314.00**	**5479.12**	**34431.71**	**7059**	**25817**	**70066.30**	**38725.50**	**4302.66**	**27038.14**

Annexure XIII-B: Curtailment of 2531 houses in 19 BLC (New Construction) projects of Tripura

Rs. in lakh

S. No.	City	CSMC No. and Date	Existing					No. of Houses Surrendered/ Curtailed	Revised				
			Total No. of Beneficiaries	Total Project Cost	Central Assistance	State Share	Beneficiary Share		Total No. of Beneficiaries	Total Project Cost	Central Assistance	State Share	Beneficiary Share
					Amount	Amount	Amount				Amount	Amount	Amount
1	Ambassa Municipal Council	38th 26.09.2018	201	545.51	301.50	33.50	210.51	**14**	**187**	507.51	280.50	31.17	195.85
2	Kamalpur Nagar Panchayat	38th 26.09.2018	516	1400.41	774.00	86.00	540.42	**100**	**416**	1129.01	624.00	69.33	435.68
3	Amarpur Nagar Panchayat.	38th 26.09.2018	97	263.26	145.50	16.17	101.59	**34**	**63**	170.98	94.50	10.50	65.98
4	Udaipur Municipal Council.	38th 26.09.2018	180	488.52	270.00	30.00	188.52	**5**	**175**	474.94	262.50	29.17	183.28
5	Khowai Municipal Council	38th 26.09.2018	274	743.63	411.00	45.66	286.97	**76**	**198**	537.36	297.00	33.00	207.37
6	Teliamura Municipal Council.	38th 26.09.2018	122	331.11	183.00	20.33	127.77	**50**	**72**	195.41	108.00	12.00	75.41
7	Dharmanagar Municipal Council.	38th 26.09.2018	694	1883.50	1041.00	115.66	726.84	**14**	**680**	1845.49	1020.00	113.33	712.16
8	Panisagar Nagar Panchayat.	38th 26.09.2018	87	236.12	130.50	14.50	91.12	**15**	**72**	195.41	108.00	12.00	75.41
9	Bishalgarh Municipal Council	38th 26.09.2018	436	1183.30	654.00	72.66	456.63	**243**	**193**	523.79	289.50	32.17	202.13
10	Melaghar Municipal Council.	38th 26.09.2018	328	890.19	492.00	54.66	343.52	**166**	**162**	439.66	243.00	27.00	169.66
11	Sonamura Nagar Panchayat	38th 26.09.2018	211	572.65	316.50	35.17	220.99	**95**	**116**	314.82	174.00	19.33	121.49
12	Sabroom Nagar Panchayat.	38th 26.09.2018	176	477.66	264.00	29.33	184.33	**50**	**126**	341.96	189.00	21.00	131.96

13	Santirbazar Municipal Council.	38th 26.09.2018	295	800.62	442.50	49.16	308.96	**36**	**259**	702.92	388.50	43.17	271.25
14	Kailashahar Municipal Council.	38th 26.09.2018	754	2046.34	1131.00	125.66	789.68	**290**	**464**	1259.28	696.00	77.33	485.95
15	Kumarghat Municipal Council.	38th 26.09.2018	314	852.19	471.00	52.33	328.86	**46**	**268**	727.34	402.00	44.67	280.68
16	Agartala Municipal Corporation	38th 26.09.2018	4,224	11463.85	6336.00	703.97	4423.88	**1,156**	**3,068**	8326.43	4602.00	511.31	3213.12
17	Jirania Nagar Panchayat	38th 26.09.2018	61	165.55	91.50	10.17	63.89	**20**	**41**	111.27	61.50	6.83	42.94
18	Mohanpur Municipal Council	38th 26.09.2018	584	1584.96	876.00	97.33	611.63	**21**	**563**	1527.96	844.50	93.83	589.63
19	Ranirbazar Municipal Council.	38th 26.09.2018	224	607.93	336.00	37.33	234.60	**100**	**124**	336.53	186.00	20.67	129.87
Total			**9,778**	**26537.30**	**14667.00**	**1629.60**	**10240.70**	**2,531**	**7,247**	**19668.07**	**10870.50**	**1207.79**	**7589.78**

Annexure XIV- A: Salient detals of 306 BLC (New) projects submitted by Uttar Pradesh

(Rs. in lakhs)

S.No	ULB Name	GEN	SC	ST	OBC	Total Houses	Project Cost	Central Share	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
1	Fatehpur Sikri NPP	7	355	28	384	774	2,600.64	1,161.00	774.00	665.64	464.40
2	Agra NN	343	2,930	27	1,921	5,221	17,542.56	7,831.50	5,221.00	4,490.06	3,132.60
3	Achhnera NPP	47	104	1	188	340	1,142.40	510.00	340.00	292.40	204.00
4	Fatehabad NP	41	201	-	439	681	2,288.16	1,021.50	681.00	585.66	408.60
5	Pinahat NP	21	188	-	348	557	1,871.52	835.50	557.00	479.02	334.20
6	Bah NPP	82	54	-	199	335	1,125.60	502.50	335.00	288.10	201.00
7	Kiraoali NP	18	145	1	341	505	1,696.80	757.50	505.00	434.30	303.00
8	Shamsabad NPP	74	80	-	292	446	1,498.56	669.00	446.00	383.56	267.60
9	Bharatganj NP	120	140	-	933	1,193	4,004.88	1,789.50	1,193.00	1,022.38	715.80
10	Lalgopalganj NP	5	15	-	90	110	369.26	165.00	110.00	94.26	66.00
11	Jhusi NP	15	31	-	173	219	735.18	328.50	219.00	187.68	131.40
12	Sirsa NP	32	107	1	175	315	1,057.45	472.50	315.00	269.95	189.00
13	Phulpur NP	7	18	-	135	160	537.11	240.00	160.00	137.11	96.00
14	Allahabad NN	33	336	1	188	558	1,873.19	837.00	558.00	478.19	334.80
15	Handia NP	10	47	-	107	164	550.54	246.00	164.00	140.54	98.40
16	Mau Aima NP	9	84	-	386	479	1,607.99	718.50	479.00	410.49	287.40
17	Shankargarh NP	14	41	-	38	93	312.20	139.50	93.00	79.70	55.80
18	Akbarpur NPP	226	346	64	2,372	3,008	10,097.79	4,512.00	3,008.00	2,577.79	1,804.80
19	Tanda NPP	14	140	-	317	471	1,581.14	706.50	471.00	403.64	282.60
20	Ashrafpur Kichhauchha	-	64	-	133	197	661.32	295.50	197.00	168.82	118.20

	NP										
21	Jalalpur NPP	1	11	1	181	194	651.25	291.00	194.00	166.25	116.40
22	Iltifatganj Bazar NP	17	37	-	51	105	352.48	157.50	105.00	89.98	63.00
23	Jais NPP	37	55	-	336	428	1,436.79	642.00	428.00	366.79	256.80
24	Gauriganj NPP	123	44	3	165	335	1,124.59	502.50	335.00	287.09	201.00
25	Musafirkhana NP	12	1	-	17	30	100.71	45.00	30.00	25.71	18.00
26	Amethi NP	14	19	-	93	126	422.98	189.00	126.00	107.98	75.60
27	Hasanpur NPP	15	13	-	78	106	402.80	159.00	106.00	137.80	63.60
28	Babarpur Ajitmal NP	39	73	-	87	199	668.04	298.50	199.00	170.54	119.40
29	Dibiyapur NP	37	52	-	87	176	590.83	264.00	176.00	150.83	105.60
30	Ayodhya NN	1,059	973	3	2,804	4,839	16,244.42	7,258.50	4,839.00	4,146.92	2,903.40
31	Bhadarsa NP	5	14	-	81	100	335.70	150.00	100.00	85.70	60.00
32	Gosaiganj NP	5	52	-	22	79	265.20	118.50	79.00	67.70	47.40
33	Bikapur NP	60	75	-	359	494	1,658.35	741.00	494.00	423.35	296.40
34	Mahul Khas NP	5	6	-	32	43	144.48	64.50	43.00	36.98	25.80
35	Jahanaganj NP	27	397	1	379	804	2,701.44	1,206.00	804.00	691.44	482.40
36	Atrauliya NP	1	11	-	39	51	171.36	76.50	51.00	43.86	30.60
37	Nizamabad NP	1	25	-	21	47	157.92	70.50	47.00	40.42	28.20
38	Azmatgarh NP	8	60	-	196	264	887.04	396.00	264.00	227.04	158.40
39	Sarai Mir NP	-	67	-	82	149	500.64	223.50	149.00	128.14	89.40
40	Phúlpur NP	4	5	-	28	37	124.32	55.50	37.00	31.82	22.20
41	Bilariaganj NP	1	47	-	39	87	292.32	130.50	87.00	74.82	52.20
42	Jiyanpur NP	2	47	-	90	139	467.04	208.50	139.00	119.54	83.40
43	Katghar Lalganj NP	-	20	-	6	26	87.36	39.00	26.00	22.36	15.60

44	Mubarakpur NPP	24	239	37	261	561	1,884.96	841.50	561.00	482.46	336.60
45	Mehnagar NP	4	58	-	21	83	278.88	124.50	83.00	71.38	49.80
46	Dataganj NP	77	42	1	439	559	2,124.20	838.50	559.00	726.70	335.40
47	Usawan NP	56	37	-	167	260	988.00	390.00	260.00	338.00	156.00
48	Kakrala NPP	200	1	-	11	212	805.60	318.00	212.00	275.60	127.20
49	Saidpur NP	96	4	-	58	158	600.40	237.00	158.00	205.40	94.80
50	Wazirganj NP	26	47	-	92	165	627.00	247.50	165.00	214.50	99.00
51	Chhaprauli NP	9	26	1	62	98	373.21	147.00	98.00	128.21	58.80
52	Agarwal Mandi Tatiri NP	6	24	-	51	81	308.47	121.50	81.00	105.97	48.60
53	Baghpat NPP	24	41	-	463	528	2,010.77	792.00	528.00	690.77	316.80
54	Payagpur NP	202	428	-	982	1,612	6,125.60	2,418.00	1,612.00	2,095.60	967.20
55	Bahraich NPP	51	4	-	36	91	345.80	136.50	91.00	118.30	54.60
56	Jarwal NP	36	37	-	62	135	513.00	202.50	135.00	175.50	81.00
57	Risiya Bazar NP	9	3	-	19	31	117.80	46.50	31.00	40.30	18.60
58	Sahatwar NP	118	67	89	413	687	2,610.60	1,030.50	687.00	893.10	412.20
59	Chitbara Gaon NP	36	38	16	72	162	615.60	243.00	162.00	210.60	97.20
60	Pachperwa NP	24	3	-	136	163	619.40	244.50	163.00	211.90	97.80
61	Utraula NP	31	5	-	90	126	478.80	189.00	126.00	163.80	75.60
62	Balrampur NPP	109	34	-	339	482	1,831.60	723.00	482.00	626.60	289.20
63	Tulsipur NP	7	4	-	43	54	205.20	81.00	54.00	70.20	32.40
64	Banda NPP	44	30	-	400	474	1,801.20	711.00	474.00	616.20	284.40
65	Oran NP	27	14	-	69	110	418.00	165.00	110.00	143.00	66.00
66	Tindwari NP	5	6	-	26	37	140.60	55.50	37.00	48.10	22.20
67	Zaidpur NP	73	36	3	374	486	1,631.50	729.00	486.00	416.50	291.60

68	Satrikh NP	16	57	16	260	349	1,171.59	523.50	349.00	299.09	209.40
69	Haidergarh NP	30	30	19	364	443	1,487.14	664.50	443.00	379.64	265.80
70	Tikait Nagar NP	9	127	-	133	269	903.03	403.50	269.00	230.53	161.40
71	Dariyabad NP	7	7	-	110	124	416.27	186.00	124.00	106.27	74.40
72	Dewa NP	3	6	-	73	82	275.27	123.00	82.00	70.27	49.20
73	Subeha NP	14	66	-	180	260	872.81	390.00	260.00	222.81	156.00
74	Ramnagar NP	55	13	9	37	114	382.70	171.00	114.00	97.70	68.40
75	Belhara NP	40	78	23	426	567	1,903.40	850.50	567.00	485.90	340.20
76	Nawabganj NPP	30	111	3	417	561	1,883.27	841.50	561.00	480.77	336.60
77	Fatehpur NP	52	59	8	641	760	2,551.30	1,140.00	760.00	651.30	456.00
78	Siddhaur NP	5	27	9	159	200	671.40	300.00	200.00	171.40	120.00
79	Banki NP	24	6	-	48	78	261.84	117.00	78.00	66.84	46.80
80	Mirganj NP	44	25	-	894	963	3,659.40	1,444.50	963.00	1,251.90	577.80
81	Faridpur NPP	64	25	1	323	413	1,569.40	619.50	413.00	536.90	247.80
82	Thiriya Nizamat Khan NP	2	-	-	125	127	482.60	190.50	127.00	165.10	76.20
83	Aonla NPP	48	4	-	423	475	1,805.00	712.50	475.00	617.50	285.00
84	Bareilly NN	146	37	1	1,106	1,290	4,902.00	1,935.00	1,290.00	1,677.00	774.00
85	Nawabganj NPP	1	-	-	193	194	737.20	291.00	194.00	252.20	116.40
86	Rithora NP	3	10	-	313	326	1,238.80	489.00	326.00	423.80	195.60
87	Shergarh NP	65	15	-	384	464	1,763.20	696.00	464.00	603.20	278.40
88	Sirauli NP	178	13	-	321	512	1,945.60	768.00	512.00	665.60	307.20
89	Bhanpur Kasba NP	479	414	32	293	1,218	4,628.40	1,827.00	1,218.00	1,583.40	730.80
90	Rudhauli Bazar NP	87	64	-	289	440	1,672.00	660.00	440.00	572.00	264.00
91	Bankati NP	237	170	6	423	836	3,176.80	1,254.00	836.00	1,086.80	501.60

92	Suriyawan NP	12	43	-	320	375	1,425.00	562.50	375.00	487.50	225.00
93	Ghosia Bazar NP	3	2	-	194	199	756.20	298.50	199.00	258.70	119.40
94	Gopiganj NPP	26	29	-	391	446	1,694.80	669.00	446.00	579.80	267.60
95	Bhadohi NPP	30	25	-	1,676	1,731	6,577.80	2,596.50	1,731.00	2,250.30	1,038.60
96	Khamaria NP	64	63	8	778	913	3,469.40	1,369.50	913.00	1,186.90	547.80
97	Nai Bazar NP	25	137	-	475	637	2,420.60	955.50	637.00	828.10	382.20
98	Nehtaur NPP	9	24	16	20	69	262.20	103.50	69.00	89.70	41.40
99	Bijnor NPP	13	263	213	598	1,087	4,130.60	1,630.50	1,087.00	1,413.10	652.20
100	Sahanpur NP	9	7	83	265	364	1,383.20	546.00	364.00	473.20	218.40
101	Sherkot NPP	47	58	44	60	209	794.20	313.50	209.00	271.70	125.40
102	Khanpur NP	5	45	-	275	325	1,237.69	487.50	325.00	425.19	195.00
103	Gulaothi NPP	4	63	-	79	146	556.01	219.00	146.00	191.01	87.60
104	Khurja NPP	43	242	-	545	830	3,160.86	1,245.00	830.00	1,085.86	498.00
105	Sikandarabad NP	-	29	-	116	145	552.20	217.50	145.00	189.70	87.00
106	Saiyad Raza NP	42	15	-	32	89	299.04	133.50	89.00	76.54	53.40
107	Manikpur NP	54	105	9	93	261	876.96	391.50	261.00	224.46	156.60
108	Rajapur NP	52	79	110	162	403	1,354.08	604.50	403.00	346.58	241.80
109	Salempur NP	27	32	-	227	286	1,086.80	429.00	286.00	371.80	171.60
110	Rampur Karkhana NP	9	7	-	343	359	1,364.20	538.50	359.00	466.70	215.40
111	Lar NP	6	35	-	204	245	931.00	367.50	245.00	318.50	147.00
112	Awagarh NP	21	23	-	149	193	733.40	289.50	193.00	250.90	115.80
113	Nadhauli Kalan NP	8	14	1	128	151	573.80	226.50	151.00	196.30	90.60
114	Jalesar NPP	9	57	-	335	401	1,523.80	601.50	401.00	521.30	240.60
115	Raja Ka Rampur NP	18	72	-	214	304	1,155.20	456.00	304.00	395.20	182.40

116	Jaithara NP	12	16	-	54	82	311.60	123.00	82.00	106.60	49.20
117	Lakhna NP	135	77	-	116	328	1,101.09	492.00	328.00	281.09	196.80
118	Mohammadabad NP	16	-	-	67	83	278.63	124.50	83.00	71.13	49.80
119	Farrukhabad NPP	152	175	-	785	1,112	3,732.96	1,668.00	1,112.00	952.96	667.20
120	Kamalganj NP	4	29	-	29	62	208.13	93.00	62.00	53.13	37.20
121	Hathgram NP	23	36	-	52	111	372.62	166.50	111.00	95.12	66.60
122	Bindki NPP	40	97	-	197	334	1,121.23	501.00	334.00	286.23	200.40
123	Kora Jahanabad NP	26	51	-	240	317	1,064.16	475.50	317.00	271.66	190.20
124	Khaga NP	19	43	-	108	170	570.69	255.00	170.00	145.69	102.00
125	Kishunpur NP	23	53	4	42	122	409.55	183.00	122.00	104.55	73.20
126	Shikohabad NPP	14	135	-	419	568	1,908.48	852.00	568.00	488.48	340.80
127	Tundla NPP	38	121	1	183	343	1,152.48	514.50	343.00	294.98	205.80
128	Firozabad NN	66	399	-	1,118	1,583	5,318.88	2,374.50	1,583.00	1,361.38	949.80
129	Jasrana NP	49	30	-	65	144	483.84	216.00	144.00	123.84	86.40
130	Sirsaganj NPP	43	75	-	217	335	1,125.60	502.50	335.00	288.10	201.00
131	Eka NP	10	847	-	746	1,603	5,386.08	2,404.50	1,603.00	1,378.58	961.80
132	Dasna NP	72	9	-	276	357	1,356.60	535.50	357.00	464.10	214.20
133	Ghaziabad NN	5	14	-	272	291	1,108.21	436.50	291.00	380.71	174.60
134	Niwari NP	51	28	-	81	160	609.32	240.00	160.00	209.32	96.00
135	Mankapur NP	3	-	-	30	33	125.40	49.50	33.00	42.90	19.80
136	Paraspur NP	3	-	-	85	88	334.40	132.00	88.00	114.40	52.80
137	Khargupur NP	3	-	-	92	95	361.00	142.50	95.00	123.50	57.00
138	Nawabganj NPP	8	-	-	23	31	117.80	46.50	31.00	40.30	18.60
139	Sahjanwa NP	55	64	2	280	401	1,523.80	601.50	401.00	521.30	240.60

140	Pipiganj NP	5	18	-	118	141	535.80	211.50	141.00	183.30	84.60
141	Barhalganj NP	19	76	7	109	211	801.80	316.50	211.00	274.30	126.60
142	Gola Bazar NP	3	43	-	192	238	904.40	357.00	238.00	309.40	142.80
143	Pipraich NP	1	89	1	2	93	353.40	139.50	93.00	120.90	55.80
144	Unwal Sangrampur NP	92	125	7	655	879	3,340.20	1,318.50	879.00	1,142.70	527.40
145	Hamirpur NPP	71	118	-	809	998	3,792.40	1,497.00	998.00	1,297.40	598.80
146	Gohand NP	35	69	-	288	392	1,489.60	588.00	392.00	509.60	235.20
147	Rath NPP	22	105	-	179	306	1,162.80	459.00	306.00	397.80	183.60
148	Kurara NP	29	26	147	312	514	1,953.20	771.00	514.00	668.20	308.40
149	Hapur NPP	22	286	2	287	597	2,273.54	895.50	597.00	781.04	358.20
150	Pilkhuwa NPP	10	58	3	105	176	670.26	264.00	176.00	230.26	105.60
151	Garh Mukteshwar NPP	13	112	14	138	277	1,054.89	415.50	277.00	362.39	166.20
152	Shahabad NPP	54	60	-	113	227	762.03	340.50	227.00	194.53	136.20
153	Hardoi NPP	7	2	-	22	31	104.07	46.50	31.00	26.57	18.60
154	Sandila NPP	99	27	-	135	261	876.16	391.50	261.00	223.66	156.60
155	Pali NP	76	13	-	145	234	785.53	351.00	234.00	200.53	140.40
156	Pihani NPP	30	14	-	87	131	439.76	196.50	131.00	112.26	78.60
157	Orai NPP	150	466	3	1,320	1,939	7,384.23	2,908.50	1,939.00	2,536.73	1,163.40
158	Shahganj NPP	32	114	-	413	559	1,878.24	838.50	559.00	480.74	335.40
159	Jaunpur NPP	122	741	22	3,872	4,757	15,983.52	7,135.50	4,757.00	4,091.02	2,854.20
160	Gaura Badshahpur NP	16	221	-	720	957	3,215.52	1,435.50	957.00	823.02	574.20
161	Rampur NP	28	279	-	465	772	2,593.92	1,158.00	772.00	663.92	463.20
162	Kajgaon NP	32	23	-	440	495	1,663.20	742.50	495.00	425.70	297.00
163	Badlapur NP	208	356	1	1,164	1,729	5,809.44	2,593.50	1,729.00	1,486.94	1,037.40

164	Jafarabad NP	3	8	-	85	96	322.56	144.00	96.00	82.56	57.60
165	Mariahu NP	6	27	1	257	291	977.76	436.50	291.00	250.26	174.60
166	Mogra Badshahpur NPP	5	46	-	196	247	829.92	370.50	247.00	212.42	148.20
167	Kheta Sarai NP	40	91	-	512	643	2,160.48	964.50	643.00	552.98	385.80
168	Kerakat NP	5	78	-	94	177	594.72	265.50	177.00	152.22	106.20
169	Machhlishahr NP	6	17	-	287	310	1,041.60	465.00	310.00	266.60	186.00
170	Jhansi NN	181	1,085	1	1,878	3,145	11,977.01	4,717.50	3,145.00	4,114.51	1,887.00
171	Chiragaon NPP	27	27	-	215	269	1,024.42	403.50	269.00	351.92	161.40
172	Chhibramau NPP	59	36	-	164	259	869.46	388.50	259.00	221.96	155.40
173	Shivli NP	36	43	12	118	209	701.61	313.50	209.00	179.11	125.40
174	Jhinjhak NP	111	262	-	210	583	1,957.12	874.50	583.00	499.62	349.80
175	Amraudha NP	5	65	-	87	157	527.05	235.50	157.00	134.55	94.20
176	Pukhrayan NPP	26	11	-	253	290	973.52	435.00	290.00	248.52	174.00
177	Ghatampur NPP	5	4	-	96	105	352.48	157.50	105.00	89.98	63.00
178	Kanpur NN	388	288	10	715	1,401	4,703.13	2,101.50	1,401.00	1,200.63	840.60
179	Bhargain NP	149	16	-	3	168	638.40	252.00	168.00	218.40	100.80
180	Sahawar NP	-	-	-	39	39	148.20	58.50	39.00	50.70	23.40
181	Kasganj NPP	29	75	13	53	170	646.00	255.00	170.00	221.00	102.00
182	Mohanpur NP	4	-	-	24	28	106.40	42.00	28.00	36.40	16.80
183	Amanpur NP	11	7	-	29	47	178.60	70.50	47.00	61.10	28.20
184	Bilram NP	27	37	21	41	126	478.80	189.00	126.00	163.80	75.60
185	Sidhpura NP	19	19	17	20	75	285.00	112.50	75.00	97.50	45.00
186	Bharwari NPP	114	497	30	1,070	1,711	5,743.78	2,566.50	1,711.00	1,466.28	1,026.60
187	Sirathu NP	15	65	-	135	215	721.75	322.50	215.00	184.25	129.00

188	Chail NP	23	49	-	32	104	349.13	156.00	104.00	89.13	62.40
189	Ajhuwa NP	9	29	-	37	75	251.77	112.50	75.00	64.27	45.00
190	Manjhanpur NP	86	843	3	523	1,455	4,884.41	2,182.50	1,455.00	1,246.91	873.00
191	Khadda NP	36	12	-	300	348	1,322.40	522.00	348.00	452.40	208.80
192	Lakhimpur NPP	85	8	15	389	497	1,668.42	745.50	497.00	425.92	298.20
193	Gola Gokaran NPP	239	56	1	400	696	2,336.44	1,044.00	696.00	596.44	417.60
194	Barwar NP	225	49	-	494	768	2,578.16	1,152.00	768.00	658.16	460.80
195	Amethi NP	32	17	-	499	548	1,839.63	822.00	548.00	469.63	328.80
196	Bakshi ka Talab NP	57	30	-	435	522	1,752.34	783.00	522.00	447.34	313.20
197	Itaunja NP	55	31	-	126	212	711.68	318.00	212.00	181.68	127.20
198	Lucknow NN	188	167	2	379	736	2,470.74	1,104.00	736.00	630.74	441.60
199	Gosaiganj NP	12	28	-	68	108	362.55	162.00	108.00	92.55	64.80
200	Sonauli NP	26	16	3	341	386	1,466.80	579.00	386.00	501.80	231.60
201	Kharela NP	107	144	9	136	396	1,504.80	594.00	396.00	514.80	237.60
202	Kabrai NP	64	178	-	369	611	2,321.80	916.50	611.00	794.30	366.60
203	Charkhari NP	75	46	59	49	229	870.20	343.50	229.00	297.70	137.40
204	Mahoba NPP	93	430	257	655	1,435	5,453.00	2,152.50	1,435.00	1,865.50	861.00
205	Karhal NP	57	33	2	287	379	1,273.44	568.50	379.00	325.94	227.40
206	Mainpuri NPP	5	23	-	194	222	745.92	333.00	222.00	190.92	133.20
207	Bewar NP	72	27	-	5	104	349.44	156.00	104.00	89.44	62.40
208	Bhogaon NP	23	34	-	68	125	420.00	187.50	125.00	107.50	75.00
209	Baldeo NP	19	-	-	69	88	334.40	132.00	88.00	114.40	52.80
210	Mathura NN	946	103	-	3,957	5,006	19,022.80	7,509.00	5,006.00	6,507.80	3,003.60
211	Raya NP	171	-	-	7	178	676.40	267.00	178.00	231.40	106.80
212	Kosi Kalan NPP	25	-	-	52	77	292.60	115.50	77.00	100.10	46.20

213	Bajna NP	-	12	-	224	236	896.80	354.00	236.00	306.80	141.60
214	Madhuban NP	11	25	-	249	285	957.60	427.50	285.00	245.10	171.00
215	Muhammadabad NP	16	117	-	378	511	1,716.96	766.50	511.00	439.46	306.60
216	Chiraiyakot NP	3	183	-	145	331	1,112.16	496.50	331.00	284.66	198.60
217	Chunar NPP	7	25	1	120	153	581.40	229.50	153.00	198.90	91.80
218	Ahraura NPP	-	21	-	38	59	224.20	88.50	59.00	76.70	35.40
219	Mirzapur NPP	65	78	6	275	424	1,611.20	636.00	424.00	551.20	254.40
220	Moradabad NN	37	775	1	547	1,360	5,168.00	2,040.00	1,360.00	1,768.00	816.00
221	Aghwanpur NP	10	17	-	388	415	1,577.00	622.50	415.00	539.50	249.00
222	Bilari NPP	13	119	56	233	421	1,599.80	631.50	421.00	547.30	252.60
223	Umri Kalan NP	47	53	-	328	428	1,626.40	642.00	428.00	556.40	256.80
224	Kanth NP	131	131	118	109	489	1,858.20	733.50	489.00	635.70	293.40
225	Shahpur NP	5	3	-	85	93	354.17	139.50	93.00	121.67	55.80
226	Khatauli NPP	4	11	-	130	145	552.20	217.50	145.00	189.70	87.00
227	Jansath NP	2	1	-	88	91	346.55	136.50	91.00	119.05	54.60
228	Budhana NP	3	16	-	83	102	388.44	153.00	102.00	133.44	61.20
229	Charthawal NP	26	24	-	145	195	742.61	292.50	195.00	255.11	117.00
230	Purquazi NP	2	16	-	132	150	571.24	225.00	150.00	196.24	90.00
231	Sisauli NP	4	32	-	263	299	1,138.67	448.50	299.00	391.17	179.40
232	Miranpur NP	7	3	-	91	101	384.64	151.50	101.00	132.14	60.60
233	Muzaffarnagar NPP	28	80	-	363	471	1,793.70	706.50	471.00	616.20	282.60
234	Bhokarhedi NP	9	99	3	260	371	1,412.87	556.50	371.00	485.37	222.60
235	Suvansa NP	78	280	8	688	1,054	3,538.26	1,581.00	1,054.00	903.26	632.40
236	Raniganj NP	298	214	4	1,078	1,594	5,351.02	2,391.00	1,594.00	1,366.02	956.40

237	Bela Pratapgarh NPP	30	24	40	200	294	986.95	441.00	294.00	251.95	176.40
238	Patti NP	27	39	2	96	164	550.54	246.00	164.00	140.54	98.40
239	Katra Medniganj NP	2	7	-	29	38	127.57	57.00	38.00	32.57	22.80
240	Pratapgarh City NP	24	33	-	265	322	1,080.95	483.00	322.00	275.95	193.20
241	Kunda NP	6	41	1	25	73	245.06	109.50	73.00	62.56	43.80
242	Antu NP	47	48	-	122	217	728.46	325.50	217.00	185.96	130.20
243	Nasirabad NP	34	5	1	65	105	352.48	157.50	105.00	89.98	63.00
244	Unchahar NP	1	5	-	168	174	584.11	261.00	174.00	149.11	104.40
245	Lalganj NP	2	17	-	21	40	134.28	60.00	40.00	34.28	24.00
246	Kemri NP	56	49	53	57	215	817.00	322.50	215.00	279.50	129.00
247	Shahabad NP	26	360	399	358	1,143	4,343.40	1,714.50	1,143.00	1,485.90	685.80
248	Tanda NPP	30	42	40	542	654	2,485.20	981.00	654.00	850.20	392.40
249	Bilaspur NPP	2	96	105	96	299	1,136.20	448.50	299.00	388.70	179.40
250	Rampur NPP	435	418	379	540	1,772	6,733.60	2,658.00	1,772.00	2,303.60	1,063.20
251	Milak NPP	5	131	127	127	390	1,482.00	585.00	390.00	507.00	234.00
252	Maswasi NP	-	-	-	156	156	592.80	234.00	156.00	202.80	93.60
253	Sarsawa NPP	15	54	-	120	189	719.76	283.50	189.00	247.26	113.40
254	Rampur Maniharan NP	2	66	-	139	207	788.31	310.50	207.00	270.81	124.20
255	Gangoh NPP	1	37	-	28	66	251.35	99.00	66.00	86.35	39.60
256	Chilkhana Sultanpur NP	1	21	-	86	108	411.29	162.00	108.00	141.29	64.80
257	Saharanpur NN	118	918	-	3,497	4,533	17,262.89	6,799.50	4,533.00	5,930.39	2,719.80
258	Ambehta NP	-	105	-	234	339	1,291.00	508.50	339.00	443.50	203.40
259	Deoband NPP	3	8	-	164	175	666.45	262.50	175.00	228.95	105.00
260	Gawan NP	1	21	-	30	52	197.60	78.00	52.00	67.60	31.20

261	Chandausi NPP	20	40	-	227	287	1,090.60	430.50	287.00	373.10	172.20
262	Narauli NP	7	3	170	193	373	1,417.40	559.50	373.00	484.90	223.80
263	Sambhal NPP	102	71	326	221	720	2,736.00	1,080.00	720.00	936.00	432.00
264	Sirsi NP	61	10	-	136	207	786.60	310.50	207.00	269.10	124.20
265	Bahjoi NPP	12	162	107	185	466	1,770.80	699.00	466.00	605.80	279.60
266	Babrala NP	-	50	-	74	124	471.20	186.00	124.00	161.20	74.40
267	Baghnagar Urf Bakhira NP	70	307	34	1,843	2,254	8,565.20	3,381.00	2,254.00	2,930.20	1,352.40
268	Khalilabad NPP	77	76	-	1,461	1,614	6,133.20	2,421.00	1,614.00	2,098.20	968.40
269	Mehdawal NP	21	3	-	430	454	1,725.20	681.00	454.00	590.20	272.40
270	Shahjahanpur NN	181	235	1	546	963	3,659.40	1,444.50	963.00	1,251.90	577.80
271	Jalalabad NPP	6	44	-	65	115	437.00	172.50	115.00	149.50	69.00
272	Khutar NP	133	285	-	192	610	2,318.00	915.00	610.00	793.00	366.00
273	Powayan NP	54	179	-	157	390	1,482.00	585.00	390.00	507.00	234.00
274	Tilhar NPP	6	27	-	151	184	699.20	276.00	184.00	239.20	110.40
275	Katra NP	11	17	1	602	631	2,397.80	946.50	631.00	820.30	378.60
276	Khudaganj NP	15	8	-	595	618	2,348.40	927.00	618.00	803.40	370.80
277	Allahaganj NP	9	13	-	44	66	250.80	99.00	66.00	85.80	39.60
278	Kanth NP	5	15	1	74	95	361.00	142.50	95.00	123.50	57.00
279	Garhi Pukhta NP	1	-	-	22	23	87.59	34.50	23.00	30.09	13.80
280	Un NP	3	3	-	192	198	754.03	297.00	198.00	259.03	118.80
281	Thana Bhawan NP	1	1	-	70	72	274.19	108.00	72.00	94.19	43.20
282	Jhinjhana NP	2	6	-	158	166	632.17	249.00	166.00	217.17	99.60
283	Shamli NPP	10	6	3	169	188	715.95	282.00	188.00	245.95	112.80
284	Kandhla NPP	8	1	-	247	256	974.91	384.00	256.00	334.91	153.60

285	Ailam NP	2	2	1	237	242	921.60	363.00	242.00	316.60	145.20
286	Banat NP	2	1	-	138	141	536.96	211.50	141.00	184.46	84.60
287	Kairana NPP	-	4	-	222	226	860.66	339.00	226.00	295.66	135.60
288	Jalalabad NPP	5	-	-	88	93	354.16	139.50	93.00	121.66	55.80
289	Shohratgarh NP	37	406	-	226	669	2,542.20	1,003.50	669.00	869.70	401.40
290	Itwa NP	5	21	-	344	370	1,406.00	555.00	370.00	481.00	222.00
291	Biskohar NP	48	72	4	376	500	1,900.00	750.00	500.00	650.00	300.00
292	Domariyaganj NP	108	39	-	663	810	3,078.00	1,215.00	810.00	1,053.00	486.00
293	Siddharthnagar NPP	90	34	-	583	707	2,686.60	1,060.50	707.00	919.10	424.20
294	Uska Bazar NP	120	90	4	654	868	3,298.40	1,302.00	868.00	1,128.40	520.80
295	Churk Ghurma NP	35	63	2	614	714	2,713.20	1,071.00	714.00	928.20	428.40
296	Ghorawal NP	34	33	2	131	200	760.00	300.00	200.00	260.00	120.00
297	Chopan NP	55	17	1	191	264	1,003.20	396.00	264.00	343.20	158.40
298	Robertsganj NPP	100	132	4	677	913	3,469.40	1,369.50	913.00	1,186.90	547.80
299	Dudhi NP	22	10	6	366	404	1,535.20	606.00	404.00	525.20	242.40
300	Sultanpur NPP	30	60	-	158	248	832.53	372.00	248.00	212.53	148.80
301	Koeripur NP	39	59	-	129	227	762.03	340.50	227.00	194.53	136.20
302	Kadipur NP	28	16	-	23	67	224.92	100.50	67.00	57.42	40.20
303	Dostpur NP	38	80	-	135	253	849.32	379.50	253.00	216.82	151.80
304	Mohan NP	19	8	-	194	221	741.89	331.50	221.00	189.39	132.60
305	Gangaghat NPP	230	165	2	420	817	2,742.65	1,225.50	817.00	700.15	490.20
306	Bangarmau NPP	45	-	25	558	628	2,108.18	942.00	628.00	538.18	376.80
TOTAL		**15,688**	**30,242**	**3,597**	**97,637**	**1,47,164**	**5,29,096.58**	**2,20,746.00**	**1,47,164.00**	**1,61,186.58**	**88,298.40**

Annexure XIV- B: Salient detals of 47 BLC (E) projects submitted by Uttar Pradesh

(Rs. in lakhs)

S.No	District	ULB Name	GEN	SC	ST	OBC	Total Houses	Project Cost	Central Share	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
1	Allahabad	Shankargarh NP	4	11	-	14	29	62.39	43.50	18.89	-	17.40
2	Amethi	Amethi NP	6	9	-	33	48	121.62	72.00	48.00	1.62	28.80
3	Amethi	Jais NPP	6	12	-	54	72	182.42	108.00	72.00	2.42	43.20
4	Amethi	Gauriganj NPP	73	23	1	97	194	491.53	291.00	194.00	6.53	116.40
5	Amethi	Musafirkhana NP	12	-	-	11	23	58.27	34.50	23.00	0.77	13.80
6	Ayodhya	Bhadarsa NP	-	-	-	12	12	30.40	18.00	12.00	0.40	7.20
7	Azamgarh	Mehnagar NP	1	14	-	6	21	50.08	31.50	18.58	-	12.60
8	Azamgarh	Katghar Lalganj NP	1	6	-	1	8	19.08	12.00	7.08	-	4.80
9	Azamgarh	Phulpur NP	1	-	-	29	30	71.54	45.00	26.54	-	18.00
10	Badaun	Saidpur NP	14	-	-	2	16	39.42	24.00	15.42	-	9.60
11	Ballia	Sahatwar NP	44	12	12	110	178	438.55	267.00	171.55	-	106.80
12	Ballia	Chitbara Gaon NP	5	10	1	18	34	83.77	51.00	32.77	-	20.40
13	Banda	Banda NPP	17	15	1	77	110	271.01	165.00	106.01	-	66.00
14	Banda	Naraini NP	7	13	-	13	33	81.30	49.50	31.80	-	19.80
15	Bareilly	Sirauli NP	50	14	-	29	93	229.12	139.50	89.62	-	55.80
16	Etah	Raja Ka Rampur NP	10	47	-	223	280	622.36	420.00	202.36	-	168.00
17	Etah	Nadhauli Kalan NP	3	1	-	23	27	56.16	40.50	15.66	-	16.20
18	Farrukhabad	Farrukhabad NPP	7	9	-	35	51	129.22	76.50	51.00	1.72	30.60
19	Gonda	Paraspur NP	2	-	-	83	85	209.42	127.50	81.92	-	51.00
20	Gonda	Colonelganj NPP	-	-	-	56	56	137.97	84.00	53.97	-	33.60
21	Gonda	Khargupur NP	-	-	-	42	42	103.48	63.00	40.48	-	25.20
22	Gonda	Nawabganj NPP	10	2	-	73	85	209.42	127.50	81.92	-	51.00
23	Hardoi	Shahabad NPP	47	-	-	49	96	243.23	144.00	96.00	3.23	57.60

24	Hardoi	Hardoi NPP	9	2	-	7	18	45.61	27.00	18.00	0.61	10.80
25	Hardoi	Pali NP	75	7	-	116	198	501.67	297.00	198.00	6.67	118.80
26	Hardoi	Pihani NPP	18	7	-	76	101	255.90	151.50	101.00	3.40	60.60
27	Kasganj	Sahawar NP	2	2	-	37	41	101.01	61.50	39.51	-	24.60
28	Kasganj	Kasganj NPP	2	10	4	5	21	51.74	31.50	20.24	-	12.60
29	Kasganj	Mohanpur NP	3	-	-	11	14	34.49	21.00	13.49	-	8.40
30	Kasganj	Sidhpura NP	3	2	3	4	12	29.57	18.00	11.57	-	7.20
31	Kasganj	Amanpur NP	4	2	-	15	21	51.74	31.50	20.24	-	12.60
32	Kasganj	Bilram NP	1	3	1	8	13	32.03	19.50	12.53	-	7.80
33	Kushinagar	Hata NP	124	314	16	2,531	2,985	5,527.95	4,477.50	1,050.45	-	1,791.00
34	Lakhimpur Kheri	Barwar NP	126	21	-	194	341	828.32	511.50	308.10	8.72	204.60
35	Lakhimpur Kheri	Gola Gokaran NPP	30	6	-	57	93	221.77	139.50	82.27	-	55.80
36	Lucknow	Kakori NP	55	26	-	180	261	520.97	391.50	128.90	0.57	156.60
37	Lucknow	Itaunja NP	29	9	-	34	72	154.07	108.00	45.33	0.74	43.20
38	Lucknow	Lucknow NN	7	4	-	8	19	42.02	28.50	13.42	0.10	11.40
39	Maharajganj	Sonauli NP	14	7	-	186	207	445.28	310.50	134.78	-	124.20
40	Mau	Chiraiyakot NP	2	23	-	50	75	178.85	112.50	66.35	-	45.00
41	Raebareli	Bachhrawan NP	7	18	-	32	57	122.63	85.50	37.13	-	34.20
42	Santkabir Nagar	Baghnagar Urf Bakhira NP	1	18	-	261	280	689.85	420.00	269.85	-	168.00
43	Santkabir Nagar	Khalilabad NPP	40	23	-	700	763	1,879.85	1,144.50	735.35	-	457.80
44	Santkabir Nagar	Mehdawal NP	15	45	-	187	247	608.55	370.50	238.05	-	148.20
45	Shahjahanpur	Katra NP	1	-	1	166	168	413.91	252.00	161.91	-	100.80
46	Sitapur	Laharpur NPP	22	4	-	51	77	165.65	115.50	50.15	-	46.20
47	Unnao	Gangaghat NPP	111	77	1	99	288	729.70	432.00	288.00	9.70	172.80
TOTAL			**1,021**	**828**	**41**	**6,105**	**7,995**	**17,574.89**	**11,992.50**	**5,535.19**	**47.20**	**4,797.00**

Annexure XV- A: Salient detals of 1 AHP project submitted by Rajasthan

(Rs. in lakh)

Sr. No.	Name of the City	No. of Beneficiary EWS	Project Cost	Central Share @ Rs 1,5 lakh	State Share	Beneficiary Share	1st Instalment 40% of Central Assistance
1	Bhilwara	448	1562.81	672.00	nil	890.81	268.80

Annexure XV- B: Salient detals of 08 BLC (New) projects submitted by Rajasthan

(Rs. in lakh)

Sr. No.	Name of the City	Categories of Houses					No. of Beneficiary	Project Cost	Central Share@ Rs 1.5 lakh	State Share	Beneficiary Share	1st Instalment 40% of Central Assistance
		GEN	SC	ST	OBC	SBC (Special Background Class)						
1	Banswara	64	58	34	48	-	204	632.40	306.00	0.00	326.40	122.40
2	Keshoraipatan	14	48	8	30	-	100	307.33	150.00	0.00	157.33	60.00
3	Pratapgarh	5	6	3	9	-	23	93.71	34.50	0.00	59.21	13.80
4	Udaipur	10	13	9	12	-	44	178.36	66.00	0.00	112.36	26.40
5	Deoli*	-	-	-		70	70	175.00	105.00	0.00	70.00	42.00
6	Dungarpur*	4	2	-	4	-	10	27.00	15.00	0.00	12.00	6.00
7	Ameth*	5	4	1	1	-	11	30.25	16.50	0.00	13.75	6.60
8	Bundi*	-	1	-	5	-	6	19.80	9.00	0.00	10.80	3.60
	TOTAL	**102**	**132**	**55**	**109**	**70**	**468**	**1463.85**	**702.00**	**0.00**	**761.85**	**280.80**

Annexure XVI- Curtailement of 3112 houses in 29 BLC (New) projects submitted by State of Bihar

(Rs. in lakhs)

General Information				Original project details						Curtailement details						Revised project details					
S. No.	City	CSMC No.	CSMC Approval Date	No of EWS Beneficiary as per DPR	Original Project Cost	Central Assistance @ 1.5 Lakh per house	State share @ Rs 0.5 L per house	Beneficary Contribution	1st Instalment of 40 % of Central Assistance	No. of EWS Houses Surrendered	Project Cost of Surrendered Houses	Central Assistance of 1.5 Lakh per House	State share of 0.5 Lakh per House	Beneficiary Share	1st Instalment of 40 % of Central Assistance	No. of EWS Beneficiary of Revised DPR	Project cost of Revised DPR	Central Assistance of 1.5 Lakh per House	State share of 0.5 Lakh per House	Beneficiary Share	1st Instalment of 40 % of Central Assistance
1	Bakhtiyarpur Nagar Parishad PH-I	7th	17.03.2016	636	2765.96	954.00	318.00	1493.96	381.60	90	391.41	135.00	45.00	211.41	54.00	546	2374.55	819.00	273.00	1282.55	327.60
2	Banka Nagar Panchayat PH-II	44th	28.06.2019	450	2429.10	675.00	225.00	1529.10	270.00	151	815.10	226.50	75.50	513.10	90.60	299	1614.00	448.50	149.50	1016.00	179.40
3	Biharshari Nagar Nigam PH-II	20th	21.03.2017	2625	12308.63	3937.50	1312.50	7058.63	1575.00	1031	4834.36	1546.50	515.50	2772.36	618.60	1594	7474.27	2391.00	797.00	4286.27	956.40
4	Bihiya Nagar Panchayat PH-I	6th	18.02.2016	100	398.30	150.00	50.00	198.30	60.00	6	23.90	9.00	3.00	11.90	3.60	94	374.40	141.00	47.00	186.40	56.40
5	Chanpatia Nagar Panchayat PH-III	28th	18.02.2016	811	4806.80	1216.50	405.50	3184.80	486.60	226	1339.50	339.00	113.00	887.50	135.60	585	3467.30	877.50	292.50	2297.30	351.00
6	Dumraon Nagar Parishad PH-I	6th	18.02.2016	500	1991.50	750.00	250.00	991.50	300.00	104	414.23	156.00	52.00	206.23	62.40	396	1577.27	594.00	198.00	785.27	237.60
7	Dumraon Nagar Parishad PH-II	26th	27.09.2017	387	1886.63	580.50	193.50	1112.63	232.20	93	453.38	139.50	46.50	267.38	55.80	294	1433.25	441.00	147.00	845.25	176.40
8	Ekma Bazar Nagar Panchayat PH-I	10th	22.07.2016	250	1108.75	375.00	125.00	608.75	150.00	44	195.14	66.00	22.00	107.14	26.40	206	913.61	309.00	103.00	501.61	123.60
9	Gogri Jamalpur Nagar Parishad PH-I	6th	18.02.2016	257	1023.63	385.50	128.50	509.63	154.20	29	115.51	43.50	14.50	57.51	17.40	228	908.12	342.00	114.00	452.12	136.80
10	Gogri Jamalpur Nagar Parishad PH-II	20th	21.03.2017	986	4884.64	1479.00	493.00	2912.64	591.60	223	1104.74	334.50	111.50	658.74	133.80	763	3779.90	1144.50	381.50	2253.90	457.80
11	Gogri Jamalpur Nagar Parishad PH-III	26th	27.09.2017	775	3862.60	1162.50	387.50	2312.60	465.00	135	672.84	202.50	67.50	402.84	81.00	640	3189.76	960.00	320.00	1909.76	384.00
12	Hajipur Nagara parishad PH-I	6th	17.03.2016	304	1210.83	456.00	152.00	602.83	182.40	27	107.54	40.50	13.50	53.54	16.20	277	1103.29	415.50	138.50	549.29	166.20
13	Hajipur Nagara parishad PH-II	10th	22.07.2016	327	1465.61	490.50	163.50	811.61	196.20	55	246.51	82.50	27.50	136.51	33.00	272	1219.10	408.00	136.00	675.10	163.20

14	Haweli Kharagpur Nagar Panchayat PH-I	10th	22.07.2016	154	679.45	231.00	77.00	371.45	92.40	39	172.07	58.50	19.50	94.07	23.40	115	507.38	172.50	57.50	277.38	69.00
15	Jamui Nagar Parishad PH-I	10th	22.07.2016	497	2167.42	745.50	248.50	1173.42	298.20	7	30.53	10.50	3.50	16.53	4.20	490	2136.89	735.00	245.00	1156.89	294.00
16	Jamui Nagar Parishad PH-II	20th	21.03.2017	1023	4783.55	1534.50	511.50	2737.55	613.80	32	149.63	48.00	16.00	85.63	19.20	991	4633.92	1486.50	495.50	2651.92	594.00
17	Jamui Nagar Parishad PH-III	26th	27.09.2017	1906	8948.67	2859.00	953.00	5136.67	1143.60	8	37.56	12.00	4.00	21.56	4.80	1898	8911.11	2847.00	949.00	5115.11	1138.80
18	Jhajha Nagar Nigam PH-I	6th	17.03.2016	200	796.60	300.00	100.00	396.60	120.00	21	83.64	31.50	10.50	41.64	12.60	179	712.96	268.50	89.50	354.96	107.40
19	Kishanganj Nagar Parishad PH-I	6th	17.03.2016	458	1824.21	687.00	229.00	908.21	274.80	13	51.78	19.50	6.50	25.78	7.80	445	1772.44	667.50	222.50	882.44	267.00
20	KishanganjNagar Parishad PH-II	20th	21.03.2017	2490	11937.06	3735.00	1245.00	6957.06	1494.00	159	762.25	238.50	79.50	444.25	95.40	2331	11174.81	3496.50	1165.50	6512.81	1398.60
21	Kotlwar Nagar Panchayat PH-I	10th	22.07.2016	103	449.29	154.50	51.50	243.29	61.80	10	43.62	15.00	5.00	23.62	6.00	93	405.67	139.50	46.50	219.67	55.80
22	Maharajganj Nagar Panchayat PH-I	6th	18.02.2016	808	3218.26	1212.00	404.00	1602.26	484.80	78	310.67	117.00	39.00	154.67	46.80	730	2907.59	1095.00	365.00	1447.59	438.00
23	Makhdumpur Nagar Panchayat PH-I	7th	17.03.2016	294	1255.67	441.00	147.00	667.67	176.40	52	222.09	78.00	26.00	118.09	31.20	242	1033.58	363.00	121.00	549.58	145.20
24	Muzaffarpur Nagar Nigam PH-I	7th	17.03.2016	769	3279.79	1153.50	384.50	1741.79	461.40	146	622.69	219.00	73.00	330.69	87.60	623	2657.10	934.50	311.50	1411.10	373.80
25	Nabinagar Nagar Panchayat PH-I	7th	17.03.2016	305	1314.55	457.50	152.50	704.55	183.00	16	68.96	24.00	8.00	36.96	9.60	289	1245.59	433.50	144.50	667.59	173.40
26	Pakridayal Nagar Panchayat PH-I	10th	22.07.2016	471	2199.57	706.50	235.50	1257.57	282.60	18	84.06	27.00	9.00	48.06	10.80	453	2115.51	679.50	226.50	1209.51	271.80
27	Rajgir Nagar Panchayat PH-I	6th	17.03.2016	300	1194.90	450.00	150.00	594.90	180.00	255	1015.67	382.50	127.50	505.67	153.00	45	179.24	67.50	22.50	89.24	27.00
28	Sasaram Nagar Parishad PH-I	10th	22.07.2016	296	1410.44	444.00	148.00	818.44	177.60	32	152.48	48.00	16.00	88.48	19.20	264	1257.96	396.00	132.00	729.96	158.40
29	Shahpur Nagar Panchayat PH-I	7th	17.03.2016	84	357.00	126.00	42.00	189.00	50.40	12	51.00	18.00	6.00	27.00	7.20	72	306.00	108.00	36.00	162.00	43.20
Total				**18566**	**85959.41**	**27849.00**	**9283.00**	**48827.41**	**11139.60**	**3112**	**14572.85**	**4668.00**	**1556.00**	**8348.85**	**1867.20**	**15454**	**71386.56**	**23181.00**	**7727.00**	**40478.56**	**9272.40**

Annexure XVII- Curtailment of 5742 houses in 6 BLC(New) and 3 BLC(E) submitted by State of Rajasthan

(Rs. in lakhs)

					Sanctioned						Curtailment					Revised Sanctioned					
S. No	Project Name	Annex_ID	City Name	CSMC No/ Date	No of Houses	Project Cost	Central Assistance of Rs. 1,5 Lakh /house	State Share	Beneficiary Share	1 st Instalement (40% of Central Assistance)	No of Houses	Project Cost	Central Assistance of Rs 1,5 Lakh /house	State Share	Beneficiary Share	No of Houses	Project Cost	Central Assistance of Rs 1,5 Lakh /house	State Share	Beneficiary Share	1 st Instalement (40% of Central Assistance)
1	BLC N	7C08800535008301	Nagaur	32/ 26.03.2018	1679	8344.63	2518.50	-	5826.13	1007.40	192	954.24	288.00	-	666.24	1487	7390.39	2230.50	-	5159.89	892.20
2	BLC N	7C08800587008305	Bundi	32/ 26.03.2018	165	820.05	247.50	-	572.55	99.00	127	631.19	190.50	-	440.69	38	188.86	57.00	-	131.86	22.80
3	BLC N	7C08800598008295	Nathdwara	32/ 26.03.2018	40	198.80	60.00	-	138.80	24.00	20	99.40	30.00	-	69.40	20	99.40	30.00	-	69.40	12.00
4	BLC N	7C08800605008298	Chittogarh	32/ 26.03.2018	1088	5407.36	1632.00	-	3775.36	652.80	902	4482.94	1353.00	-	3129.94	186	924.42	279.00	-	645.42	111.60
5	BLC N	7C08800604008931	Rawatbhata	35/ 25.06.2018	5	21.80	7.50	-	14.30	3.00	5	21.80	7.50	-	14.30	0	0.00	0.00	-	0.00	0.00
6	BLC N	7C08800561008932	Pali	35/ 25.06.2018	2971	12953.56	4456.50	-	8497.06	1782.60	2642	11519.12	3963.00	-	7556.12	329	1434.44	493.50	-	940.94	197.40
7	BLC E	7D08800535000759	Nagaur	32/ 26.03.2018	2533	6577.72	3799.50	-	2778.22	1519.80	578		867.00	-		1955		2932.50			1173.00
8	BLC E	7D08800598000756	Nathdwara	32/ 26.03.2018	136	490.96	204.00	-	286.96	81.60	116		174.00	-		20		30.00	-		12.00
9	BLC E	7D08800561000972	Pali	35/ 25.06.2018	1182	3365.97	1773.00	-	1592.97	709.20	1160		1740.00	-		22		33.00	-		13.20
					9799	**38180.85**	**14698.50**	**0**	**23482.35**	**5879.400**	**5742**	**17708.69**	**8613**	**0**	**11876.69**	**4057**	**10037.51**	**6085.50**	**0**	**6947.51**	**2434.20**

Annexure XVIII-A Curtailment of 4721 houses in 5 AHP projects approved in several CSMCs under PMAY(U) submitted by State of Gujarat

(Rs. in lakh)

			Sanctioned						Curtailment					Revised Sanctioned					
S. No	City Name	CSMC No/ Date	No of Houses	Project Cost	Central Assistance of ₹ 1,5 Lakh /house	State Share	Benefi-ciary Share	1 st Instalement (40% of Central Assistance)	No of Houses	Project Cost	Central Assistance of ₹ 1,5 Lakh /house	State Share	Beneficiary Share	No of Houses	Project Cost	Central Assistance of ₹ 1,5 Lakh /house	State Share	Beneficiary Share	1 st Instalement (40% of Central Assistance)
1	Ahmedabad	25/23-08-2017	1587	9889.39	2380.50	2380.50	4761.00	952.20	1349	8406.29	2023.50	2023.50	4047.00	238	1483.10	357.00	357.00	714.00	142.80
2	Ahmedabad	15/22-11-2016	5000	31157.49	7500.00	7500.00	15000.00	3000.00	2151	13403.95	3226.50	3226.50	6453.00	2849	17753.54	4273.50	4273.50	8547.00	1709.40
3	Ahmedabad	25/23-08-2017	5756	35868.51	8634.00	8634.00	17268.00	3453.60	709	4418.13	1063.50	1063.50	2127.00	5047	31450.38	7570.50	7570.50	15141.00	3028.20
4	Jamnagar	7/17-03-2016	672	4048.20	1008.00	1008.00	2016.00	403.20	480	2868.70	720.00	720.00	1440.00	192	1179.50	288.00	288.00	576.00	115.20
5	Jamnagar	38/26-09-2018	128	818.28	192.00	192.00	384.00	76.80	32	182.28	48.00	48.00	96.00	96	636.00	144.00	144.00	288.00	57.60
	Total		**13143**	**81781.87**	**19714.50**	**19714.50**	**39429.00**	**7885.80**	**4721**	**29279.35**	**7081.50**	**7081.50**	**14163.00**	**8422**	**52502.52**	**12633.00**	**12633.00**	**25266.00**	**5053.20**

Annexure XVIII-B : Curtailment of 468 houses in 5 BLC projects of Gujarat approved in several CSMCs under PMAY(U)

Rs. in lakh

Sr. No.	City	CSMC No. / Date	Sanctioned						Curtailment						Revised Sanctioned					
			No. of DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	40% Assistance of GOI	No. of DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	40% Assistant of GOI	No. of DUs	Project Cost	Central Assistance	State Share	Beneficiary Share	40% Assistant of GOI
1	Modasa Nagarpalika Phase-1	30th - 07/02/2018	90	392.45	135.00	185.45	72.00	54.00	4	18.39	6.00	8.25	4.14	2.40	86	374.06	129.00	177.20	67.86	51.60
2	Kalol(G) Nagarpalika Phase-1	30th - 07/02/2018	100	402.12	150.00	206.05	46.07	60.00	30	119.43	45.00	61.81	12.62	18.00	70	282.69	105.00	144.24	33.45	42.00
3	Morbi Nagarpalika Phase-1	41st - 27/12/2018	75	293.18	112.50	154.54	26.14	45.00	10	39.05	15.00	20.61	3.44	6.00	65	254.13	97.50	133.93	22.70	39.00
4	Pethapur Nagarpalika Phase-1	38th - 26/09/2018	57	238.38	85.50	117.45	35.43	34.20	8	33.56	12.00	16.49	5.07	4.80	49	204.82	73.50	100.96	30.36	29.40
5	Morbi Nagarpalika Phase-2	43rd - 25/02/2019	206	819.79	309.00	424.46	86.33	123.60	8	32.54	12.00	16.48	4.06	4.80	198	787.25	297.00	407.98	82.27	118.80
	Total		**528**	**2145.92**	**792.00**	**1087.95**	**265.97**	**316.8**	**60**	**242.97**	**90**	**123.64**	**29.33**	**36**	**468**	**1902.95**	**702**	**964.31**	**236.64**	**280.80**

Annexure XVIII-C: Droping of 2 ISSR projects of Gujarat approved in 7th CSMC under PMAY(U)

Rs. in lakh

S. No	Project Name	City Name	CSMC No/ Date	No of Houses	Project Cost	Central Assistance of Rs. 1.5 Lakh /house	State Share	Beneficiary Share	1 st Instalement (40% of Central Assistance)
1	ISSR	Vadodara	7/17-03-2016	1848	11609.97	1848.00	1848.00	0.00	739.20
2	ISSR	Bhavnagar	7/17-03-2016	448	3623.000	448.00	448.00	0.00	179.20

Annexure XVIII-D: Droping of 1 BLC (New) project of Gujarat approved in 44th CSMC under PMAY(U)

(Rs. in lakh)

Sr. No.	City	CSMC No. / Date	Sanctioned					
			No. of houses	Project Cost	Central Assistance	State Share	Benificiary Share	40% Assistant of Central Assistance
1	Khedbrahma Nagarpalika Phase-3	44th - 28/06/2019	100	434.76	150.00	206.05	78.71	60.00

Annexure XVIII-E: Droping of 11 AHP projects of Gujarat approved in several CSMCs under PMAY (U)

(Rs. in lakh)

S. No	City Name	CSMC No/ Date	No of Houses	Project Cost	Central Assistance of Rs. 1.5 Lakh /house	State Share	Beneficiary Share	1 st Instalement (40% of Central Assistance)
1	Jamnagar	15/22-11-2016	352	2339.45	528.00	528.00	1056.00	211.20
2	Junagadh	7/17-03-2016	882	6866.20	1323.00	1323.00	2646.00	529.20
3	Surat	41/27-12-2018	896	7739.73	1344.00	1344.00	3808.00	537.60
4	Surat	41/27-12-2018	1200	10640.49	1800.00	1800.00	4800.00	720.00
5	Ankleshwar	10/22-07-2016	736	4718.14	1104.00	1104.00	2510.14	441.60
6	Amreli	10/22-07-2016	224	1477.48	336.00	336.00	805.48	134.40
7	Dahegam	38/26-09-2018	640	5377.30	960.00	960.00	3457.30	384.00
8	Dholka	38/26-09-2018	672	4368.04	1008.00	1008.00	2352.04	403.20
9	Mahuva	10/22-07-2016	736	6550.80	1104.00	1104.00	3008.00	441.60
10	Patan	38/26-09-2018	256	2118.91	384.00	384.00	1350.91	153.60
11	Upleta	10/22-07-2016	256	1708.77	384.00	384.00	940.77	153.60
		Total	**6850**	**53905.31**	**10275.00**	**10275.00**	**26734.64**	**4110.00**

Annexure XIX- Surrender of 6 AHP projects submitted by State of Uttar Pradesh

(Rs. in lakhs)

S. No.	Authority Name	Agency Type	City	Annexure ID	Project Name	Nos. of EWS DUs	Total Central Assistance	Total State Share	Total Ben. Share	Total Implementing Agency Share	Total Project Cost	CSMC No./Date	Remarks
1	**Azamgarh Development Authority**	Dev. Authority	**Azamgarh**	**7B09801189001779**	Construction of 432 EWS DUs under AHP component of PMAY-U at Vill. Sidhaari	**432**	**648.00**	**432.00**	864.00	40.61	1,984.61	38th/ 26.09.2018	The project is forwarded for cancellation by Azamgarh Development Authority as NGT have restricted any construction upto 75 m on the banks of Tmasa river.
2	**M/S Arun Dev Builders (Mathura - Vrindavan Dev. Authority)**	Pvt Developers	**Mathura**	**7B09800799001690**	Construction of 400 EWS DUs under AHP component of PMAY-U at Jamuna Residency Part-2, Khasra no. 1091, Village Bhaten, Mathura	**400**	**600.00**	**400.00**	756.00	461.00	2,217.00		The project is forwarded for cancellation by Mathura-Vrindavan Development Authority as the private developer have not turned up after reminders. The security deposit is confiscated as per rules.
3	**M/S Arun Dev Builders (Mathura - Vrindavan Dev. Authority)**	Pvt Developers	**Mathura**	**7B09800799001691**	Construction of 400 EWS DUs under AHP component of PMAY-U at Jamuna Residency Part-3, Khasra no. 1120, Village Bhaten, Mathura.	**400**	**600.00**	**400.00**	756.00	452.00	2,208.00		The project is forwarded for cancellation by Mathura-Vrindavan Development Authority as the private developer have not turned up after reminders. The security deposit is confiscated as per rules.

4	**M/s Star Realcon Pvt. Ltd. (Ghaziabad Development Authority)**	Pvt Developers	**Ghaziabad**	**7B09800734002097**	Construction of 296 EWS DUs under AHP component of PMAY-U at Star Kutumbh, Ghaziabad	**296**	**444.00**	**296.00**	577.20	3,335.92	4,653.12	42nd/ 30 Jan 2019	The project is forwarded for cancellation by Ghaziabad Development Authority as the private developer have not submitted the required fee and documents upto the deadline. The security deposit is confiscated as per rules.
5	**M/S R B Infrastate Pvt. Ltd.(Ghaziabad Development Authority)**	Pvt Developers	**Ghaziabad**	**7B09800734002535**	Construction of 399 DUs under AHP component of PMAY-U at Himalya Metro Walk, Ghaziabad	**399**	**598.50**	**399.00**	797.80	1,268.93	3,064.23	46th/ 29 Aug 2019	The project is forwarded for cancellation by Ghaziabad Development Authority as the private developer have requested for the same agreeing for confiscation of security deposit as per rules.
6	**M/S AMR Builders (Bareilly Development Authority)**	Pvt Developers	**Bareilly**	**7B09800866002534**	Construction of 548 DUs under AHP component of PMAY-U at Pt. Deen Dayal Upadhyay Awas Yojana, Bareilly	**548**	**822.00**	**548.00**	1,068.60	186.90	2,625.50		The project is forwarded for cancellation by Bareilly Development Authority as the approach road required for EWS project is not available.
					Total	**2,475**	**3712.00**	**2475.00**	**4819.60**	**5743.36**	**16752.46**		

Annexure XX-A: Surrender of projects/houses submitted by State of Chhattisgarh

(Rs. In lakh)

A: Details of ISSR projects proposed for curtailment						
S N0	**Imple-menting Agency**	**City**	**Project Name**	**No. of units approved**	**Central Assistance**	**Central Assistance Released**
Approved in 21st CSMC meeting held on 24.04.2017						
1	ULB	Raipur	In-situ Slum Redevelopment under Pradhan Mantri Awas Yojana- Urban (Housing For All) at Tikrapara and Amapara, Raipur (7A22802034000093)	484	484.00	187.00
2	ULB	Raipur	In Situ Slum Redevelopment under PMAY-U (HFA) at Daganiya Raipur (7A22802034000096)	592	592.00	50.00
3	ULB	Korba	Construction and infra development work for Kuwanbhatta 161 DUs (7A22801949000095)	161	161.00	64.00
4	ULB	Rajnandgaon	Construction and Infrastructure for Development Work for Dabripara 300 DUs, Rajnandgaon Municipal Corporation under Pradhan Mantri Awas Yojana- Urban (HFA) (7A22801991000094)	300	300.00	120.00
Total A				**1537**	**1537.0**	**422.00**
Approved in 26th CSMC meeting held on 27.09.2017						
1	ULB	Bhilai Nagar	ISSR-PPP-PMAY in Ghasidas Nagar at Bhilai	1680	1680.0	0.00
2	ULB	Bhilai Nagar	Proposed construction and infrasturcture for development in Ruvabandha Slum at Bhilai	1176	1176.0	0.00
3	ULB	Bhilai Nagar	Project Report for In-situ Slum Redevelopment under Pradhan Mantri Awas Yojana- Urban (Housing For Al)l at Indra Nagar Model Town, Bhilai	616	616.00	0.00
4	ULB	Korba	Proposed Construction and Infrastructure for Development Work for Sitamani basti under PMAY- U	937	937.00	0.00
Total B				4409	4409.00	0.00
Grand Total				**5946**	**5946.00**	**422.00**

Annnexure XX-B. Summary of Proposal for curtailment of 19,590 houses under BLC (New) in Chhattisgarh

(Rs. in lakh)

General Information					Housing Information			Financial Information												
S.No.	District Name	ULB Name	Central Share Received	CSMC Approval Date	No of EWS Beneficiary as per DPR	No. of EWS Houses Surrendered	No. of EWS Beneficiary of Revised DPR	Original Project Cost	Project Cost of Surrenderd Houses	Revised Project Cost	Original Central Share	Central Share of Surrendered Houses	Revised Central Share	Original State Share	State Share of Surrendered Houses	Revised State Share	Total Surrendered State & Central Share	Original Beneficiary Share	Beneficiary Share of Surrendeered Houses	Revised Beneficiary Share
1	Bastar	Bastar	98.4	27-Apr-2018	86	3	83	269.16	9.43	259.73	129	4.50	124.50	71.26	2.50	68.76	7.00	68.9	2.43	66.469
2	Bastar	Bastar	44.4	25-Jul-2019	74	1	73	232.225	3.21	229.01	111	1.50	109.50	61.229	0.85	60.38	2.35	59.996	0.86	59.132
3	Bastar	Farasgaon	192	27-Feb-2018	185	20	165	574.7	62.13	512.57	277.5	30.00	247.50	152.21	16.46	135.75	46.46	144.99	15.67	129.32
4	Bastar	Farasgaon	48	23-Aug-2018	105	6	99	326.18	18.64	307.54	157.5	9.00	148.50	86.39	4.94	81.45	13.94	82.29	4.79	77.50
5	Bastar	Farasgaon	14.4	26-Sep-2018	24	1	23	76.48	3.22	73.26	36	1.50	34.50	20.17	0.85	19.32	2.35	20.31	0.87	19.444
6	Bastar	Jagdalpur	360	27-Sep-2017	318	101	217	960.26	307.26	653.00	477	151.50	325.50	254.73	81.47	173.26	232.97	228.53	73.23	154.298
7	Bastar	Jagdalpur	162	27-Dec-2017	140	28	112	438.94	86.98	351.96	210	42.00	168.00	116.2	23.04	93.16	65.04	112.74	21.93	90.806
8	Bastar	Jagdalpur	244.8	27-Feb-2018	243	137	106	735.88	415.68	320.20	364.5	205.50	159.00	195.18	110.24	84.94	315.74	176.21	99.99	76.22
9	Bastar	Jagdalpur	159.6	27-Apr-2018	136	20	116	408.544	60.91	347.63	204	30.00	174.00	108.41	16.15	92.26	46.15	96.14	14.77	81.37
10	Bastar	Jagdalpur	67.2	30-May-2018	59	9	50	176.315	26.74	149.57	88.5	13.50	75.00	46.494	7.05	39.44	20.55	41.321	6.19	35.13
11	Bastar	Jagdalpur	64.8	24-Jul-2018	109	12	97	325.96	35.49	290.47	163.5	18.00	145.50	85.95	9.36	76.59	27.36	76.51	8.13	68.38
12	Bastar	Jagdalpur	42.6	23-Aug-2018	110	44	66	321.01	128.62	192.39	165	66.00	99.00	84.65	33.92	50.73	99.92	71.36	28.70	42.66
13	Bastar	Jagdalpur	25.8	26-Sep-2018	43	13	30	131.39	39.24	92.15	64.5	19.50	45.00	34.65	10.35	24.30	29.85	32.24	9.39	22.85
14	Bastar	Jagdalpur	87.6	26-Sep-2018	150	11	139	451.657	32.20	419.46	225	16.50	208.50	119.1	8.49	110.61	24.99	107.558	7.21	100.35
15	Bastar	Jagdalpur	69.6	25-Feb-2019	116	11	105	344.04	32.79	311.25	174	16.50	157.50	90.726	8.65	82.08	25.15	79.314	7.64	71.67
16	Bastar	Jagdalpur	75.2	28-Jun-2019	122	5	117	368.81	15.36	353.45	183	7.50	175.50	97.25	4.05	93.20	11.55	88.56	3.81	84.746
17	Bijapur	Bharamgarh	33.6	26-Sep-2018	56	5	51	173.7	15.41	158.29	84	7.50	76.50	45.81	4.07	41.74	11.57	43.89	3.84	40.05
18	Bijapur	Bhopalpattnam	98.4	27-Sep-2017	85	2	83	272.77	6.22	266.55	127.5	3.00	124.50	72.19	1.73	70.46	4.73	75.08	1.49	73.59
19	Bijapur	Bhopalpattnam	56.4	25-Jun-2018	47	2	45	147.016	6.20	141.71	70.5	3.00	67.50	39.005	1.64	37.37	4.64	38.411	1.57	36.844
20	Bijapur	Bhopalpattnam	10.8	28-Jun-2019	18	1	17	56.792	3.21	53.58	27	1.50	25.50	14.976	0.85	14.13	2.35	14.816	0.86	13.954

21	Bijapur	Bijapur	114	27-Sep-2017	100	14	86	316.1	44.50	271.60	150	21.00	129.00	83.65	11.78	71.87	32.78	82.45	11.72	70.73
22	Bijapur	Bijapur	22.8	27-Dec-2017	20	1	19	63.29	3.11	60.18	30	1.50	28.50	16.75	0.83	15.92	2.33	16.54	0.78	15.76
23	Bijapur	Bijapur	45.6	25-Jun-2018	38	2	36	119.29	6.42	112.87	57	3.00	54.00	31.46	1.70	29.76	4.70	30.83	1.73	29.104
24	Bijapur	Bijapur	23.4	26-Sep-2018	40	4	36	126.373	12.83	113.54	60	6.00	54.00	33.524	3.38	29.94	9.38	33.049	3.45	29.6
25	Bijapur	Konta	93.6	27-Dec-2017	88	9	79	278.53	28.59	249.94	132	13.50	118.50	73.69	7.56	66.13	21.06	72.84	7.53	65.314
26	Bijapur	Konta	307.2	27-Apr-2018	264	4	260	833.05	12.64	820.41	396	6.00	390.00	220.44	3.35	217.10	9.35	216.61	3.30	213.315
27	Bijapur	Konta	87.6	25-Feb-2019	152	4	148	481.75	12.84	468.91	228	6.00	222.00	127.04	3.39	123.65	9.39	126.71	3.45	123.26
28	Dantewada	Barsur	96	27-Sep-2017	85	3	82	264.05	9.32	254.73	127.5	4.50	123.00	69.93	2.46	67.47	6.96	66.62	2.50	64.26
29	Dantewada	Barsur	36	27-Apr-2018	31	2	29	96.31	6.22	90.09	46.5	3.00	43.50	25.51	1.65	23.86	4.65	24.3	1.57	22.73
30	Dantewada	Barsur	0	23-Aug-2018	31	2	29	96.31	6.22	90.09	46.5	3.00	43.50	25.51	1.65	23.86	4.65	24.3	1.57	22.73
31	Dantewada	Barsur	29.4	26-Sep-2018	64	3	61	198.82	9.32	189.50	96	4.50	91.50	52.66	2.47	50.19	6.97	50.16	2.35	47.81
32	Dantewada	Dantewada	96.6	27-Sep-2017	88	4	84	262.78	10.32	252.46	132	6.00	126.00	69.75	2.76	66.99	8.76	63.03	1.50	59.47
33	Dantewada	Dantewada	70.8	27-Dec-2017	65	6	59	198.72	18.65	180.07	97.5	9.00	88.50	52.68	4.94	47.74	13.94	48.54	4.71	43.834
34	Dantewada	Dantewada	21.6	27-Apr-2018	20	2	18	62.96	6.43	56.53	30	3.00	27.00	16.66	1.70	14.96	4.70	16.3	1.73	14.57
35	Dantewada	Geedam	63	27-Sep-2017	54	2	52	167.69	6.23	161.46	81	3.00	78.00	44.4	1.64	42.76	4.64	42.29	1.59	40.7
36	Dantewada	Geedam	51.6	27-Dec-2017	46	1	45	143.22	3.11	140.11	69	1.50	67.50	37.93	0.83	37.1	2.33	36.29	0.78	35.51
37	Dantewada	Geedam	24	25-Jun-2018	21	1	20	66.96	3.11	63.85	31.5	1.50	30.00	17.66	0.82	16.837	2.32	17.8	0.79	17.014
38	Dantewada	Geedam	37.2	25-Jul-2019	84	1	83	260.849	3.11	257.74	126	1.50	124.50	69.01	0.82	68.19	2.32	65.839	0.79	65.05
39	Kanker	Antagarh	66.6	27-Apr-2018	81	5	76	254.25	15.74	238.51	121.5	7.50	114.00	67.3	4.17	63.133	11.67	65.45	4.07	61.376
40	Kanker	Antagarh	162	25-Jun-2018	135	10	125	424.75	31.56	393.19	202.5	15.00	187.50	112.01	8.33	103.68	23.33	110.24	8.23	102.01
41	Kanker	Antagarh	12.6	23-Aug-2018	21	2	19	66.418	6.31	60.11	31.5	3.00	28.50	17.514	1.66	15.85	4.66	17.404	1.64	15.76
42	Kanker	Antagarh	18	23-Aug-2018	30	1	29	94.439	3.21	91.23	45	1.50	43.50	24.903	0.85	24.057	2.35	24.836	0.86	23.674
43	Kanker	Antagarh	38.4	29-Aug-2019	64	1	63	204.136	3.21	200.93	96	1.50	94.50	53.881	0.85	53.03	2.35	54.255	0.86	53.4
44	Kanker	Bhanupratappur	19.2	27-Dec-2017	16	7	9	49.29	21.59	27.70	24	10.50	13.50	13.06	5.72	7.34	16.22	12.23	5.37	6.86

45	Kanker	Bhanupratappur	276	27-Feb-2018	261	22	239	798.49	68.60	729.89	391.5	33.00	358.50	213.66	18.36	195.3	31.16	195.33	17.44	177.89
46	Kanker	Charama	265.8	27-Sep-2017	233	30	203	720.98	92.37	628.61	349.5	45.00	304.50	190.99	24.48	166.51	69.48	180.49	22.89	157.6
47	Kanker	Charama	126	25-Jun-2018	107	14	93	335.084	43.85	291.23	160.5	21.00	139.50	88.36	11.56	76.797	32.56	80.224	11.29	71.936
48	Kanker	Chrama	19.2	24-Jul-2018	38	8	30	119.894	25.24	94.65	57	12.00	45.00	31.615	6.66	24.959	18.66	31.279	6.59	24.694
49	Kanker	Charama	30	26-Sep-2018	50	12	38	156.395	37.54	118.86	75	18.00	57.00	41.24	9.90	31.341	27.90	40.155	9.64	31.514
50	Kanker	Charama	40.2	26-Sep-2018	67	14	53	207.809	43.42	164.39	100.5	21.00	79.50	54.798	11.45	43.35	32.45	52.511	10.97	41.54
51	Kanker	Kanker	84.6	24-Apr-2017	141	18	123	442.32	54.19	388.13	211.5	27.00	184.50	117.08	14.37	102.71	41.37	113.74	12.82	100.92
52	Kanker	Kanker	26.4	27-Dec-2017	36	13	23	111.37	41.76	69.61	54	19.50	34.50	29.5	11.04	18.46	30.54	27.87	11.22	16.65
53	Kanker	Kanker	78	30-May-2018	65	7	58	192.745	20.51	172.24	97.5	10.50	87.00	50.826	5.41	45.419	15.91	44.419	4.69	39.821
54	Kanker	Kanker	21	23-Aug-2018	37	2	35	111.857	6.20	105.65	55.5	3.00	52.50	29.496	1.64	27.86	4.64	26.861	1.57	25.294
55	Kanker	Kanker	25.8	26-Sep-2018	43	9	34	130.42	27.48	102.94	64.5	13.50	51.00	34.39	7.25	27.145	20.75	31.53	6.74	24.795
56	Kanker	Narharpur	70.8	27-Apr-2018	59	3	56	183.28	9.32	173.96	88.5	4.50	84.00	48.54	2.47	46.074	6.97	46.24	2.33	43.91
57	Kanker	Narharpur	57.6	25-Jun-2018	48	1	47	149.413	3.09	146.32	72	1.50	70.50	39.399	0.81	38.59	2.31	38.014	0.78	37.23
58	Kanker	Pakhanjore	182.4	30-May-2018	154	4	150	485.032	12.51	472.52	231	6.00	225.00	127.901	3.30	124.6	9.30	126.131	3.21	122.92
59	Kanker	Pakhanjore	42.6	28-Jun-2019	71	4	67	222.783	12.62	210.16	106.5	6.00	100.50	58.747	3.33	55.42	9.33	57.536	3.30	54.24
60	Kondagaon	Keshkal	110.4	27-Sep-2017	95	12	83	294.36	37.28	257.08	142.5	18.00	124.50	77.97	9.87	68.1	27.87	73.89	9.41	64.48
61	Kondagaon	Keshkal	44.4	27-Dec-2017	41	3	38	127.37	9.33	118.04	61.5	4.50	57.00	33.73	2.47	31.26	6.97	32.14	2.36	29.78
62	Kondagaon	Keshkal	34.8	27-Apr-2018	29	8	21	92.18	25.58	66.60	43.5	12.00	31.50	24.38	6.76	17.62	18.76	24.3	6.82	17.48
63	Kondagaon	Keshkal	33.6	23-Aug-2018	56	10	46	177.82	31.88	145.95	84	15.00	69.00	46.89	8.41	38.485	23.41	46.93	8.47	38.46
64	Kondagaon	Keshkal	9	26-Sep-2018	21	10	11	65.24	31.07	34.17	31.5	15.00	16.50	17.28	8.23	9.05	23.23	16.46	7.84	8.62
65	Kondagaon	Keshkal	123.6	26-Sep-2018	286	21	265	902.86	66.63	836.23	429	31.50	397.50	238.29	17.57	220.72	49.07	235.57	17.56	218.01
66	Kondagaon	Kondagaon	356.4	27-Sep-2017	311	9	302	947.18	28.01	919.17	466.5	13.50	453.00	251.14	7.41	243.73	20.91	220.54	7.10	222.44
67	Kondagaon	Kondagaon	87.6	27-Apr-2018	78	6	72	236.89	18.45	218.44	117	9.00	108.00	62.82	4.89	57.03	13.89	57.08	4.57	52.51
68	Kondagaon	Kondagaon	46.8	30-May-2018	40	2	38	122.772	6.02	116.75	60	3.00	57.00	32.374	1.59	30.787	4.59	30.398	1.47	28.963
69	Kondagaon	Kondagaon	40.2	24-Jul-2018	30	2	28	89.69	6.23	83.46	45	3.00	42.00	23.65	1.64	22.008	4.64	21.04	1.59	19.451

70	Kondagaon	Kondagaon	162	24-Jul-2018	277	12	265	879.69	38.40	841.29	415.5	18.00	397.50	231.97	10.13	221.84	28.13	252.22	10.27	221.95
71	Kondagaon	Kondagaon	40.2	26-Sep-2018	68	6	62	203.353	18.25	185.11	102	9.00	93.00	53.625	4.81	48.811	13.81	47.73	4.44	43.294
72	Kondagaon	Kondagaon	18.6	25-Feb-2019	31	1	30	94.628	3.21	91.42	46.5	1.50	45.00	24.953	0.84	24.11	2.34	25.175	0.87	22.31
73	Kondagaon	Kondagaon	12	25-Feb-2019	20	2	18	64.17	6.42	57.76	30	3.00	27.00	16.92	1.69	15.23	4.69	17.25	1.73	15.525
74	Kondagaon	Kondagaon	104.4	25-Jul-2019	180	1	179	551.31	3.21	548.10	270	1.50	268.50	145.515	0.85	144.665	2.35	135.795	0.86	134.935
75	Narayanpur	Narayanpur	63	27-Dec-2017	45	5	40	139.79	15.72	124.07	67.5	7.50	60.00	37.02	4.30	32.72	11.80	38.27	3.92	31.35
76	Narayanpur	Narayanpur	91.2	27-Apr-2018	81	3	78	251.63	9.33	242.30	121.5	4.50	117.00	66.64	2.47	64.17	6.97	63.49	2.36	61.13
77	Narayanpur	Narayanpur	90	30-May-2018	76	9	67	235.724	27.91	207.81	114	13.50	100.50	62.159	7.36	54.799	20.86	50.565	7.05	32.511
78	Narayanpur	Narayanpur	54	25-Jun-2018	45	1	44	130.573	2.89	136.69	67.5	1.50	66.00	36.804	0.60	36.201	2.10	35.209	0.78	34.485
79	Narayanpur	Narayanpur	12.6	24-Jul-2018	21	1	20	65.14	3.11	62.03	31.5	1.50	30.00	17.18	0.82	16.358	2.32	16.46	0.79	15.678
80	Narayanpur	Narayanpur	13.2	26-Sep-2018	22	1	21	68.24	3.10	65.14	33	1.50	31.50	18	0.82	17.18	2.32	17.24	0.78	16.46
81	Narayanpur	Narayanpur	74.4	26-Sep-2018	126	5	121	389.34	15.51	373.83	189	7.50	181.50	102.67	4.09	98.577	11.59	97.67	3.92	93.754
82	Narayanpur	Narayanpur	24.6	29-Aug-2019	42	1	41	134.44	3.21	131.23	63	1.50	61.50	35.451	0.85	34.603	2.35	35.989	0.86	35.126
83	sukma	Domapal	57.6	27-Sep-2017	51	3	48	160.31	9.43	150.88	76.5	4.50	72.00	42.43	2.50	39.93	7.00	41.38	2.43	38.95
84	sukma	Domapal	34.8	27-Dec-2017	29	1	28	92.32	3.21	89.11	43.5	1.50	42.00	24.42	0.85	25.57	2.35	24.41	0.87	23.54
85	sukma	Domapal	28.2	23-Aug-2018	47	4	43	148.986	12.83	136.15	70.5	6.00	64.50	39.287	3.38	35.903	9.38	39.199	3.45	35.749
86	sukma	Sukma	26.4	27-Sep-2017	22	2	20	69.01	6.22	62.79	33	3.00	30.00	18.27	1.65	16.62	4.65	17.74	1.57	16.17
87	sukma	Sukma	84	27-Dec-2017	74	13	61	229.88	40.38	189.50	111	19.50	91.50	60.88	10.69	50.19	30.19	58	10.19	47.81
88	sukma	Sukma	124.8	25-Jun-2018	105	6	99	332.19	19.14	313.05	157.5	9.00	148.50	87.59	5.04	82.55	14.04	87.1	5.10	82
89	sukma	Sukma	19.2	26-Sep-2018	33	2	31	103.209	6.20	97.01	49.5	3.00	46.50	27.215	1.64	25.58	4.64	26.494	1.56	24.93
90	Bilaspur	Bilaspur	369.6	27-Sep-2017	330	38	292	1012.31	116.56	895.75	495	57.00	438.00	268.5	30.89	237.41	87.89	249.01	28.67	220.34
91	Bilaspur	Bilaspur	345.6	27-Dec-2017	300	31	269	944.83	97.75	847.08	450	46.50	403.50	250.05	25.87	224.18	72.37	244.78	25.38	219.4
92	Bilaspur	Bilaspur	327.6	27-Apr-2018	274	15	259	855.57	47.58	807.99	411	22.50	388.50	226.48	12.98	213.53	35.45	218.09	12.13	205.96
93	Bilaspur	Bilaspur	313.2	30-May-2018	273	23	250	839.08	73.28	765.80	409.5	34.50	375.00	221.11	18.73	202.38	53.23	208.47	20.05	188.42
94	Bilaspur	Bilaspur	88.8	25-Jun-2018	116	5	111	358.67	15.57	343.10	174	7.50	166.50	94.79	4.12	90.67	11.62	80.88	3.95	88.93

95	Bilaspur	Bilaspur	100.8	24-Jul-2018	171	8	163	522.44	24.44	498.00	256.5	12.00	244.50	138.06	6.45	131.61	18.45	127.88	5.99	121.89
96	Bilaspur	Bilaspur	119.4	23-Aug-2018	200	11	189	608.01	34.22	573.79	300	16.50	283.50	160.68	9.04	151.64	25.54	147.33	8.68	138.65
97	Bilaspur	Bilaspur	67.2	26-Sep-2018	114	9	105	351.24	27.47	323.77	171	13.50	157.50	92.82	7.26	85.56	20.76	87.42	6.71	80.71
98	Bilaspur	Bilaspur	149.4	25-Feb-2019	253	11	242	795.47	34.67	760.80	379.5	16.50	363.00	210.22	9.16	201.06	25.06	205.75	7.01	196.74
99	Bilaspur	Bilaspur	269.4	28-Jun-2019	512	13	499	1594.13	40.36	1,553.77	768	19.50	748.50	420.57	10.64	409.93	30.14	405.56	10.22	395.34
100	Bilaspur	Bilha	57.6	27-Sep-2017	54	8	46	164.39	24.16	140.23	81	12.00	69.00	43.59	6.41	37.18	18.41	33.8	5.75	34.05
101	Bilaspur	Bilha	220.8	27-Dec-2017	195	15	180	579.43	45.23	534.20	292.5	22.50	270.00	153.85	12.72	141.13	35.22	133.08	10.01	123.07
102	Bilaspur	Bilha	90	27-Dec-2017	86	21	65	256.946	63.77	193.17	129	31.50	97.50	68.204	17.17	51.036	48.67	89.745	15.15	44.636
103	Bilaspur	Bilha	46.8	27-Feb-2018	48	4	44	145.522	12.00	133.52	72	6.00	66.00	38.598	3.19	35.41	9.19	34.928	2.82	32.11
104	Bilaspur	Bilha	42.6	23-Aug-2018	90	17	73	279.23	53.06	226.17	135	25.50	109.50	73.79	14.02	59.77	39.52	70.44	13.54	56.9
105	Bilaspur	Bilha	13.8	23-Aug-2018	25	2	23	77.57	6.02	71.55	37.5	3.00	34.50	20.5	1.59	18.91	4.59	19.57	1.43	18.14
106	Bilaspur	Bilha	13.2	26-Sep-2018	22	2	20	68.16	6.21	61.95	33	3.00	30.00	18.01	1.64	16.37	4.64	17.15	1.57	15.58
107	Bilaspur	Bilha	17.4	26-Sep-2018	34	4	30	102.31	11.88	90.43	51	6.00	45.00	27.04	3.14	23.9	9.14	24.27	2.74	21.53
108	Bilaspur	Bodri	172.2	27-Sep-2017	146	7	139	450.35	22.02	428.33	219	10.50	208.50	119.32	5.86	113.46	16.36	112.03	5.66	106.37
109	Bilaspur	Bodri	88.8	27-Apr-2018	78	13	65	242.41	40.41	202.00	117	19.50	97.50	64.19	10.69	53.5	30.19	61.22	10.22	51.00
110	Bilaspur	Bodri	32.4	27-Apr-2018	58	11	47	180.17	34.16	146.01	87	16.50	70.50	47.71	9.04	38.67	25.54	45.46	8.62	36.84
111	Bilaspur	Bodri	18	24-Jul-2018	31	5	26	93.7	14.09	79.61	46.5	7.50	39.00	24.76	3.16	21.602	10.66	22.44	3.43	19.01
112	Bilaspur	Gaurella	36.6	25-Feb-2019	93	10	83	294.87	31.65	263.22	139.5	15.00	124.50	77.92	8.36	69.56	23.36	77.48	8.29	69.16
113	Bilaspur	Kota	82.8	27-Dec-2017	77	1	76	237.87	3.21	234.66	115.5	1.50	114.00	63.02	0.85	62.17	2.35	59.35	0.66	58.49
114	Bilaspur	Kota	94.8	30-May-2018	80	5	75	246.4	15.65	230.75	120	7.50	112.50	65.26	4.28	60.98	11.78	61.14	3.87	57.27
115	Bilaspur	Kota	72	30-May-2018	61	1	60	191.66	3.21	188.45	91.5	1.50	90.00	50.65	0.85	49.803	2.35	49.81	0.86	48.65
116	Bilaspur	Kota	19.8	23-Aug-2018	43	1	42	128.55	3.10	125.45	64.5	1.50	63.00	33.97	0.82	33.154	2.32	30.08	0.78	29.3
117	Bilaspur	Kota	28.8	26-Sep-2018	65	2	63	200.52	6.24	194.28	97.5	3.00	94.50	52.992	1.65	51.344	4.65	50.05	1.59	48.44
118	Bilaspur	Malhar	144.6	27-Sep-2017	125	6	119	390.34	18.85	371.49	187.5	9.00	178.50	103.35	4.99	98.36	13.99	99.49	4.86	94.63
119	Bilaspur	Malhar	50.4	27-Dec-	44	2	42	138.5	6.20	132.30	66	3.00	63.00	36.66	1.64	35.02	4.64	35.84	1.56	34.28

				2017															
120	Bilaspur	Malhar	124.8	30-May-2018	106	2	104	333.87	6.19	327.68	159	3.00	156.00	88.23	1.64	86.595	4.64	86.64	1.56	85.08
121	Bilaspur	Malhar	100.2	23-Aug-2018	176	5	171	552.27	15.52	536.75	264	7.50	256.50	145.95	4.10	141.85	11.60	142.32	3.92	138.4
122	Bilaspur	Malhar	85.8	26-Sep-2018	148	9	139	464.92	37.33	427.59	222	13.50	208.50	120.57	7.30	113.27	20.80	122.35	16.53	105.82
123	Bilaspur	Malhar	45.6	25-Feb-2019	81	8	73	254.1	25.04	229.06	121.5	12.00	109.50	67.15	6.62	60.53	18.62	68.45	6.42	52.03
124	Bilaspur	Pendra	106.8	27-Dec-2017	98	5	93	307.042	15.75	291.30	147	7.50	139.50	81.278	4.16	77.114	11.66	78.754	4.07	74.681
125	Bilaspur	Pendra	69.6	23-Aug-2018	120	2	118	377.08	6.43	370.65	180	3.00	177.00	99.651	1.70	97.954	4.70	97.43	1.73	95.7
126	Bilaspur	Pendra	24	26-Sep-2018	46	2	44	145.12	6.41	138.71	69	3.00	66.00	38.35	1.69	36.656	4.60	37.77	1.72	36.05
127	Bilaspur	Ratanpur	67.2	27-Sep-2017	62	3	59	184.09	8.95	175.14	93	4.50	88.50	48.88	2.37	46.51	6.87	42.21	2.08	40.13
128	Bilaspur	Ratanpur	505.2	27-Dec-2017	439	43	396	1317.67	128.39	1,189.28	658.5	64.50	594.00	349.65	34.06	315.59	98.56	369.47	29.78	279.69
129	Bilaspur	Ratanpur	81.6	25-Jun-2018	77	6	71	232.96	17.89	215.07	115.5	9.00	106.50	61.56	4.72	56.84	13.72	55.894	4.16	51.73
130	Bilaspur	Ratanpur	40.8	24-Jul-2018	78	5	73	234.42	15.36	219.06	117	7.50	109.50	61.951	4.06	57.89	11.56	58.47	3.80	54.67
131	Bilaspur	Ratanpur	43.8	23-Aug-2018	85	9	76	259.24	27.07	232.17	127.5	13.50	114.00	68.51	7.15	61.36	20.65	63.23	6.42	56.81
132	Bilaspur	Sakari	73.2	27-Sep-2017	63	2	61	197.9	6.21	191.69	94.5	3.00	91.50	52.38	1.64	50.74	4.64	51.02	1.57	49.45
133	Bilaspur	Sakari	187.2	27-Dec-2017	182	180	2	557.14	550.92	6.22	273	270.00	3.00	147.68	146.03	1.65	416.03	176.46	154.80	1.57
134	Bilaspur	Sakari	0	25-Jun-2018	41	33	8	130.46	104.95	25.51	61.5	49.50	12.00	34.48	27.74	6.74	77.24	54.49	27.72	6.77
135	Bilaspur	Sakari	37.2	28-Jun-2019	62	3	59	194.23	9.45	184.78	93	4.50	88.50	51.33	2.50	48.83	7.00	49.9	2.45	47.45
136	Bilaspur	Sirgitti	87.6	27-Sep-2017	79	12	67	251.4	38.54	212.86	118.5	18.00	100.50	66.5	10.19	56.31	28.19	66.4	10.35	56.05
137	Bilaspur	Sirgitti	214.8	27-Dec-2017	184	52	132	564.66	157.73	406.93	276	78.00	198.00	149.65	41.83	107.82	119.83	139.01	37.90	101.11
138	Bilaspur	Sirgitti	39.6	27-Dec-2017	33	4	29	105.46	12.85	92.61	49.5	6.00	43.50	27.89	3.40	24.49	9.40	28.06	3.44	24.62
139	Bilaspur	Sirgitti	22.8	27-Apr-2018	20	4	16	64.22	12.84	51.38	30	6.00	24.00	16.97	3.39	13.58	9.39	17.25	3.45	13.8
140	Bilaspur	Sirgitti	340.8	27-Apr-2018	286	95	191	888.46	295.11	593.35	429	142.50	286.50	235.31	78.16	157.15	220.66	224.15	74.45	149.7
141	Bilaspur	Sirgitti	12	23-Aug-2018	22	1	21	69.89	3.10	66.79	33	1.50	31.50	18.47	0.82	17.65	2.32	18.42	0.78	17.64
142	Bilaspur	Sirgitti	98.4	26-Sep-2018	173	16	157	532.15	48.84	483.31	259.5	24.00	235.50	141.22	13.15	128.07	37.15	151.43	11.69	119.74

143	Bilaspur	Sugam	14.4	26-Sep-2018	24	1	23	75.24	3.21	72.03	36	1.50	34.50	19.54	0.85	18.60	2.35	19.7	0.86	18.84
144	Bilaspur	Takhatpur	74.4	27-Sep-2017	67	1	66	209.25	3.11	206.14	100.5	1.50	99.00	55.4	0.82	54.58	2.32	53.38	0.79	52.59
145	Bilaspur	Takhatpur	564	27-Dec-2017	492	37	455	1537.09	113.96	1,423.13	738	55.50	682.50	406.97	30.20	376.77	85.70	302.12	28.26	363.66
146	Bilaspur	Takhatpur	24	27-Feb-2018	22	1	21	70.55	3.22	67.33	33	1.50	31.50	18.65	0.85	17.8	2.35	18.9	0.87	18.03
147	Bilaspur	Takhatpur	48	30-May-2018	40	1	39	128.08	3.21	124.87	60	1.50	58.50	33.85	0.85	33	2.35	34.23	0.86	33.37
148	Bilaspur	Takhatpur	54.6	25-Feb-2019	129	9	120	402.1	28.27	373.83	193.5	13.50	180.00	106.48	7.49	98.99	20.99	102.13	7.29	94.84
149	Bilaspur	Takhatpur	102.6	25-Feb-2019	227	11	216	706.44	34.17	672.27	340.5	16.50	324.00	187.08	9.05	178.03	25.55	178.86	8.62	170.24
150	Bilaspur	Takhatpur	80.4	28-Jun-2019	84	8	76	267.35	25.69	241.66	126	12.00	114.00	70.65	6.79	63.86	18.79	70.5	6.99	63.8
151	Bilaspur	Tifra	24	27-Sep-2017	20	3	17	62.76	9.52	53.24	30	4.50	25.50	16.61	2.51	14.1	7.01	16.15	2.51	13.64
152	Bilaspur	Tifra	106.8	27-Dec-2017	89	30	59	272.3	93.11	179.19	133.5	45.00	88.50	72.18	24.66	47.52	69.66	66.62	23.45	43.17
153	Bilaspur	Tifra	39.6	27-Apr-2018	36	19	17	115.3	60.71	54.59	54	28.50	25.50	30.47	16.04	14.43	44.54	30.85	16.17	14.66
154	Bilaspur	Tifra	55.2	27-Apr-2018	48	13	35	152.75	40.85	111.90	72	19.50	52.50	40.39	10.82	29.57	30.32	40.57	10.54	29.85
155	Bilaspur	Tifra	22.8	23-Aug-2018	40	7	33	124.88	22.13	102.75	60	10.50	49.50	33	5.85	27.154	16.35	31.88	5.78	26.1
156	Bilaspur	Tifra	16.8	25-Feb-2019	30	6	24	94.89	19.05	75.84	45	9.00	36.00	25.078	5.04	20.043	14.04	24.82	5.02	19.8
157	Bilaspur	Tifra	28.2	25-Jul-2019	47	12	35	147.38	37.39	109.99	70.5	18.00	52.50	38.95	9.88	29.07	27.88	37.93	9.51	28.42
158	Janjgir Champa	Adbhar	141	27-Sep-2017	120	2	118	372.3	6.22	366.08	180	3.00	177.00	98.61	1.65	96.963	4.65	93.69	1.57	92.119
159	Janjgir Champa	Adbhar	92.4	27-Feb-2018	77	2	75	238.221	6.21	232.01	115.5	3.00	112.50	63.107	1.65	61.461	4.65	59.614	1.57	58.046
160	Janjgir Champa	Adbhar	68.4	30-May-2018	58	9	49	180.04	27.94	152.10	87	13.50	73.50	47.58	7.38	40.2	20.88	45.46	7.06	38.4
161	Janjgir Champa	Adbhar	49.2	24-Jul-2018	83	9	74	256.38	27.57	228.81	124.5	13.50	111.00	67.75	7.28	60.47	20.78	64.13	6.79	57.34
162	Janjgir Champa	Adbhar	9.6	26-Sep-2018	16	6	10	50.09	18.73	31.36	24	9.00	15.00	13.24	4.95	8.29	13.95	12.86	4.79	8.07
163	Janjgir Champa	Adbhar	30	26-Sep-2018	55	8	47	173.94	25.37	148.57	82.5	12.00	70.50	45.47	6.21	39.26	18.21	45.97	7.16	38.81
164	Janjgir Champa	Adbhar	24.6	25-Feb-2019	41	10	31	128.4	31.37	97.03	61.5	15.00	46.50	33.93	8.29	25.64	23.29	32.97	8.08	24.89
165	Janjgir Champa	Adbhar	46.8	25-Jul-2019	78	6	72	244.43	18.84	225.59	117	9.00	108.00	64.6	4.98	59.617	13.98	62.83	4.86	57.97
166	Janjgir Champa	Akaltara	407.4	27-Sep-2017	405	59	346	1234.59	180.46	1,054.13	607.5	88.50	519.00	327.33	47.84	279.493	136.34	299.76	44.12	255.641
167	Janjgir Champa	Akaltara	36	27-Dec-2017	31	5	26	95.88	15.51	80.37	46.5	7.50	39.00	25.4	4.11	21.293	11.61	23.98	3.79	20.079

168	Janjgir Champa	Akaltara	37.2	25-Jun-2018	31	1	30	96.22	3.10	93.12	46.5	1.50	45.00	25.43	0.82	24.61	2.32	24.29	0.78	23.51
169	Janjgir Champa	Akaltara	19.2	23-Aug-2018	32	2	30	100.69	6.42	94.27	48	3.00	45.00	26.61	1.70	24.91	4.70	26.08	1.72	24.36
170	Janjgir Champa	Akaltara	22.8	25-Jul-2019	39	4	35	121.92	12.74	109.18	58.5	6.00	52.50	32.22	3.37	28.85	9.37	31.2	3.37	27.83
171	Janjgir Champa	Akaltara	54	29-Aug-2019	111	6	105	342.592	18.64	323.95	166.5	9.00	157.50	90.194	4.94	85.258	13.94	85.808	4.50	81.195
172	Janjgir Champa	Baloda	144	27-Sep-2017	132	21	111	390.8	58.63	332.17	198	31.50	166.50	103.78	15.62	88.16	47.12	89.02	11.51	77.51
173	Janjgir Champa	Baloda	118.8	27-Dec-2017	100	7	93	311.88	22.28	289.60	150	10.50	139.50	82.59	5.90	76.69	16.40	79.29	5.88	73.41
174	Janjgir Champa	Baloda	37.2	27-Feb-2018	40	10	30	122.05	30.78	91.27	60	15.00	45.00	32.36	8.16	24.2	23.16	29.69	7.62	22.07
175	Janjgir Champa	Baloda	760.8	27-Feb-2018	658	284	374	1969.07	848.22	1,120.85	987	426.00	561.00	522.62	225.16	297.46	651.16	459.45	197.96	262.39
176	Janjgir Champa	Baloda	34.8	30-May-2018	31	5	26	93.87	14.65	79.22	46.5	7.50	39.00	24.81	3.37	21.44	10.87	22.56	3.78	18.78
177	Janjgir Champa	Baloda	46.8	24-Jul-2018	177	100	77	549.93	311.35	238.58	265.5	150.00	115.50	145.33	82.28	63.05	232.28	139.1	79.07	60.03
178	Janjgir Champa	Baloda	54.6	25-Aug-2018	93	7	86	285.73	21.20	268.53	139.5	10.50	129.00	76.57	5.61	70.96	16.11	73.66	5.09	68.57
179	Janjgir Champa	Baloda	55.8	23-Aug-2018	97	3	94	301.9	8.80	293.10	145.5	4.50	141.00	79.78	2.32	77.46	6.82	76.62	1.98	74.64
180	Janjgir Champa	Baloda	19.2	26-Sep-2018	32	3	29	100.96	9.51	91.45	48	4.50	43.50	26.68	2.51	24.17	7.01	26.28	2.50	23.78
181	Janjgir Champa	Baloda	48	25-Feb-2019	80	9	71	248.52	27.95	220.57	120	13.50	106.50	65.82	7.40	58.42	20.90	62.7	7.05	55.65
182	Janjgir Champa	Champa	200.4	27-Sep-2017	176	10	166	517.62	29.85	487.77	264	15.00	249.00	137.51	7.91	129.6	22.91	116.11	6.94	109.174
183	Janjgir Champa	Champa	66	27-Dec-2017	58	4	54	176.68	12.45	164.23	87	6.00	81.00	46.84	3.29	43.547	9.29	42.84	3.16	39.679
184	Janjgir Champa	Champa	40.8	27-Feb-2018	37	3	34	108.21	9.02	99.19	55.5	4.50	51.00	28.75	2.39	26.365	6.89	23.95	2.13	21.821
185	Janjgir Champa	Champa	116.4	27-Feb-2018	111	8	103	341.921	25.38	316.55	166.5	12.00	154.50	90.6	6.71	83.887	18.71	84.821	6.66	78.158
186	Janjgir Champa	Champa	109.2	30-May-2018	98	9	89	303.09	27.99	275.10	147	13.50	133.50	80.1	7.40	72.7	20.90	78.09	7.09	68.9
187	Janjgir Champa	Champa	93.6	25-Jun-2018	78	5	73	242.3	15.95	226.35	117	7.50	109.50	64.03	4.21	59.82	11.71	61.27	4.24	57.03
188	Janjgir Champa	Champa	56.4	23-Aug-2018	103	10	93	323.28	31.49	291.79	154.5	15.00	139.50	85.44	8.33	77.11	23.33	83.35	8.17	75.18
189	Janjgir Champa	Champa	27	29-Aug-2019	49	3	46	151.727	9.09	142.63	73.5	4.50	69.00	40.097	2.40	37.695	6.90	38.15	2.19	35.94
190	Janjgir Champa	Chandrapur	94.2	27-Sep-2017	80	4	76	250.62	12.26	238.37	120	6.00	114.00	66.34	3.24	63.097	9.24	64.28	3.01	61.268
191	Janjgir Champa	Chandrapur	50.4	30-May-2018	54	6	48	169.21	19.06	150.15	81	9.00	72.00	44.72	5.04	39.68	14.04	43.49	5.02	38.47
192	Janjgir Champa	Chandrapur	18	24-Jul-2018	30	4	26	95.8	12.85	82.95	45	6.00	39.00	25.32	3.40	21.92	9.40	25.48	3.45	22.03

193	Janjgir Champa	Jaijepur	217.2	27-Dec-2017	187	10	177	584.451	31.49	552.97	280.5	15.00	265.50	154.739	8.33	146.405	23.33	149.212	8.15	141.06
194	Janjgir Champa	Jaijepur	52.8	30-May-2018	44	4	40	137.54	12.63	124.91	66	6.00	60.00	36.35	3.34	53.01	9.54	35.19	3.29	31.9
195	Janjgir Champa	Jaijepur	135.6	25-Jun-2018	114	16	98	354.31	49.56	304.75	171	24.00	147.00	95.65	13.09	80.54	37.09	80.67	12.46	77.21
196	Janjgir Champa	Janjgirmala	180	27-Sep-2017	312	21	291	939.96	44.51	895.45	468	31.50	436.50	235.01	2.28	237.291	29.22	256.98	13.29	221.663
197	Janjgir Champa	Janjgirmala	133.2	27-Feb-2018	121	16	105	363.15	39.61	323.54	181.5	24.00	157.50	90.79	5.06	85.73	29.06	90.86	10.55	80.31
198	Janjgir Champa	Janjgirmala	42	25-Jun-2018	40	1	39	121.93	3.11	118.82	60	1.50	58.50	32.22	0.82	31.4	2.32	29.71	0.79	28.92
199	Janjgir Champa	Janjgirmala	18	23-Aug-2018	30	3	27	95.05	9.53	85.52	45	4.50	40.50	25.12	2.52	22.6	7.02	24.93	2.51	22.42
200	Janjgir Champa	Janjgirmala	21.6	23-Aug-2018	40	2	38	125.97	6.20	119.77	60	3.00	57.00	33.29	1.64	31.65	4.64	32.68	1.56	31.12
201	Janjgir Champa	Janjgirmala	87	26-Sep-2018	154	8	146	464.55	24.60	439.95	231	12.00	219.00	122.77	6.50	116.27	18.50	110.78	6.10	104.68
202	Janjgir Champa	Janjgirmala	21.6	25-Feb-2019	41	4	37	128.97	12.84	116.13	61.5	6.00	55.50	34.08	3.30	30.69	9.39	35.39	3.15	29.94
203	Janjgir Champa	Janjgirmala	43.8	29-Aug-2019	74	1	73	229.486	3.22	226.27	111	1.50	109.50	60.646	0.85	59.8	2.35	57.84	0.87	56.97
204	Janjgir Champa	Kharod	0	27-Feb-2018	42	29	13	128.75	89.55	39.20	63	43.50	19.50	34.13	23.73	10.4	67.23	31.63	22.55	9.5
205	Janjgir Champa	Kharod	29.4	26-Sep-2018	54	6	48	172.12	19.26	152.86	81	9.00	72.00	45.49	5.09	40.4	14.09	45.63	5.17	40.46
206	Janjgir Champa	Nawagarh(Janjgir - Champa)	72	30-May-2018	61	3	58	191.41	9.52	181.89	91.5	4.50	87.00	50.58	2.51	48.07	7.01	49.33	2.51	46.82
207	Janjgir Champa	Nawagarh(Janjgir - Champa)	56.4	25-Jun-2018	47	3	44	148.86	9.62	139.24	70.5	4.50	66.00	39.77	2.52	37.25	7.02	38.59	2.69	35.90
208	Janjgir Champa	Nawagarh(Janjgir - Champa)	31.8	26-Sep-2018	53	3	50	165.89	9.42	156.47	79.5	4.50	75.00	43.84	2.49	41.35	6.99	42.84	2.43	40.12
209	Janjgir Champa	NayaBaradwar	148.8	27-Sep-2017	135	5	130	409.52	16.02	393.50	202.5	7.50	195.00	108.5	4.51	103.091	12.01	98.52	4.01	94.508
210	Janjgir Champa	NayaBaradwar	318	27-Dec-2017	294	38	256	878.847	116.98	761.87	441	57.00	384.00	233.248	34.95	198.295	31.95	204.599	25.02	179.575
211	Janjgir Champa	NayaBaradwar	60	30-May-2018	51	2	49	161.23	6.33	154.90	76.5	3.00	73.50	42.61	1.67	40.938	4.67	42.12	1.66	40.46
212	Janjgir Champa	Rahaud	150.6	27-Sep-2017	151	5	146	467.19	16.04	451.15	226.5	7.50	219.00	123.77	4.26	119.51	11.76	116.92	4.28	112.64
213	Janjgir Champa	Rahaud	50.4	27-Dec-2017	43	3	40	132.64	9.43	123.21	64.5	4.50	60.00	35.14	2.58	32.56	7.08	33	2.55	30.65
214	Janjgir Champa	Rahaud	36	25-Jun-2018	30	4	26	94.83	12.52	82.31	45	6.00	39.00	25.06	3.31	21.75	9.31	24.77	3.21	21.56
215	Janjgir Champa	Rahaud	24	23-Aug-2018	41	1	40	127.51	3.10	124.41	61.5	1.50	60.00	33.7	0.82	32.88	2.32	32.31	0.78	31.53
216	Janjgir Champa	Rahaud	28.2	25-Jul-2019	47	6	41	149.13	19.15	129.98	70.5	9.00	61.50	39.41	5.06	34.349	14.06	39.22	5.09	34.13

217	Janjgir Champa	Sakti	122.4	27-Sep-2017	102	12	90	313.72	35.59	278.13	153	18.00	135.00	85.15	9.64	75.49	27.64	77.59	7.95	69.64
218	Janjgir Champa	Sakti	262.8	27-Dec-2017	228	17	211	698.53	54.77	643.76	342	28.50	316.50	185.15	16.05	169.1	41.55	171.38	13.22	158.16
219	Janjgir Champa	Sakti	39.6	25-Jun-2018	33	5	28	101.68	15.55	86.13	49.5	7.50	42.00	26.87	4.11	22.76	11.61	25.31	3.94	21.37
220	Janjgir Champa	Sakti	19.2	23-Aug-2018	34	4	30	107.36	12.64	94.72	51	6.00	45.00	28.37	3.34	25.03	9.34	27.09	3.30	24.09
221	Janjgir Champa	Saraipion	115.2	27-Dec-2017	108	4	104	329.29	12.21	317.08	162	6.00	156.00	87.31	3.24	84.07	9.24	79.93	2.96	77.096
222	Janjgir Champa	Saraipion	37.2	25-Jun-2018	31	2	29	97.97	6.32	91.65	46.5	3.00	43.50	25.7	1.48	24.22	4.48	25.77	1.84	23.93
223	Janjgir Champa	Shivrinarayan	42.6	27-Sep-2017	81	1	80	244.26	2.93	241.33	121.5	1.50	120.00	64.8	0.78	64.02	2.28	57.06	0.68	57.51
224	Janjgir Champa	Shivrinarayan	54.6	27-Dec-2017	37	1	36	113.44	3.04	110.40	55.5	1.50	54.00	30.67	0.76	29.91	2.26	27.27	0.78	26.49
225	Janjgir Champa	Shivrinarayan	139.2	27-Apr-2018	125	31	94	381.43	95.03	286.40	187.5	46.50	141.00	101.12	25.19	75.93	71.69	92.81	23.34	69.47
226	Korba	Churikala	160.8	27-Sep-2017	140	13	127	434.43	40.47	393.96	210	19.50	190.50	115.06	10.71	104.35	30.21	109.37	10.26	99.11
227	Korba	Churikala	48	27-Dec-2017	44	3	41	136.69	9.33	127.36	66	4.50	61.50	36.2	2.47	33.73	6.97	34.49	2.36	32.13
228	Korba	Churikala	25.2	27-Dec-2017	22	1	21	66.58	3.10	63.48	33	1.50	31.50	17.66	0.82	16.84	2.32	15.92	0.78	15.14
229	Korba	Churikala	50.4	30-May-2018	84	1	83	265.14	3.22	261.92	126	1.50	124.50	70.07	0.85	69.22	2.35	69.07	0.87	68.2
230	Korba	Churikala	16.2	23-Aug-2018	29	2	27	90.57	6.32	84.25	43.5	3.00	40.50	23.93	1.67	22.26	4.67	23.14	1.65	21.49
231	Korba	Churikala	13.8	23-Aug-2018	24	2	22	75.02	6.19	68.83	36	3.00	33.00	19.82	1.63	18.19	4.63	19.2	1.56	17.64
232	Korba	Churikala	25.8	26-Sep-2018	46	2	44	141.89	6.20	135.69	69	3.00	66.00	37.5	1.64	35.86	4.64	35.30	1.56	33.83
233	Korba	Churikala	21.6	25-Feb-2019	40	3	37	125.13	7.81	117.32	60	4.50	55.50	32.67	1.66	31.01	6.16	32.46	1.65	30.81
234	Korba	Dipka	49.2	27-Sep-2017	43	3	40	135.41	9.35	126.06	64.5	4.50	60.00	35.84	2.48	33.36	6.98	35.07	2.37	32.7
235	Korba	Dipka	37.2	30-May-2018	31	2	29	98.47	6.36	92.11	46.5	3.00	43.50	26.02	1.68	24.34	4.68	28.95	1.68	24.27
236	Korba	Katghora	49.2	27-Sep-2017	48	1	47	148.99	3.10	145.89	72	1.50	70.50	39.46	0.82	38.64	2.32	37.83	0.78	36.75
237	Korba	Katghora	115.2	27-Feb-2018	104	5	99	323.13	14.52	308.61	156	7.50	148.50	85.62	3.90	81.72	11.40	81.51	3.12	78.39
238	Korba	Katghora	12.6	27-Feb-2018	25	2	23	76.08	6.15	69.93	37.5	3.00	34.50	20.19	1.64	18.55	4.64	18.39	1.51	16.88
239	Korba	Katghora	63.6	30-May-2018	59	5	54	183.82	16.12	167.70	88.5	7.50	81.00	48.53	4.22	44.31	11.72	46.79	4.40	42.39
240	Korba	Katghora	34.2	25-Jun-2018	55	2	53	171.05	6.21	164.84	82.5	3.00	79.50	45.21	1.65	43.56	4.65	45.34	1.56	41.78

241	Korba	Katghora	88.8	26-Sep-2018	153	4	149	475.5	12.64	462.86	229.5	6.00	223.50	125.67	3.35	122.32	9.35	120.33	3.29	117.04
242	Korba	Katghora	52.8	26-Sep-2018	99	39	60	312.02	123.85	188.17	148.5	58.50	90.00	82.46	29.26	53.2	87.76	83.06	36.09	44.97
243	Korba	Katghora	19.8	25-Feb-2019	39	13	26	121.81	42.07	79.74	58.5	19.50	39.00	32.19	10.72	21.47	30.22	31.12	11.85	19.27
244	Korba	Katghora	42.6	25-Feb-2019	79	4	75	247.07	12.53	234.54	118.5	6.00	112.50	65.29	3.31	61.98	9.31	63.28	3.22	60.06
245	Korba	Katghora	31.8	28-Jun-2019	53	1	52	164.33	3.10	161.23	79.5	1.50	78.00	43.43	0.82	42.61	2.32	41.4	0.78	40.62
246	Korba	Korba	375.6	30-May-2018	316	16	300	960.4	47.91	912.49	474	24.00	450.00	253.81	12.66	241.15	36.66	232.59	11.25	221.34
247	Korba	Korba	27	25-Jun-2018	30	18	12	92.6	55.53	37.07	45	27.00	18.00	24.47	14.67	9.8	41.67	23.13	13.86	9.27
248	Korba	Korba	58.8	24-Jul-2018	98	2	96	295.64	5.15	290.49	147	3.00	144.00	78.13	1.56	76.77	4.36	70.51	0.79	69.72
249	Korba	Korba	66	24-Jul-2018	110	34	76	344.17	106.50	237.67	165	51.00	114.00	90.96	28.14	62.82	79.14	88.21	27.36	60.85
250	Korba	Korba	120	25-Aug-2018	200	4	196	615.41	11.96	603.45	300	6.00	294.00	162.63	12.65	149.98	18.65	152.78	6.60	150.47
251	Korba	Korba	54	26-Sep-2018	90	4	86	277.18	12.84	264.34	135	6.00	129.00	73.25	3.39	69.86	9.39	68.03	3.45	64.58
252	Korba	Pali	0	30-May-2018	11	1	10	34.36	3.21	31.15	16.5	1.50	15.00	9.08	0.85	8.23	2.35	8.78	0.86	7.92
253	Korba	Pali	31.2	30-May-2018	26	1	25	80.63	3.10	77.53	39	1.50	37.50	21.31	0.82	20.49	2.32	20.32	0.78	19.54
254	Korba	Pali	10.2	26-Sep-2018	17	1	16	53.83	3.09	50.74	25.5	1.50	24.00	14.22	0.81	13.41	2.31	14.11	0.78	13.33
255	Korba	Pali	25.8	26-Sep-2018	43	1	42	128.15	2.98	125.17	64.5	1.50	63.00	35.86	0.78	33.08	2.28	29.79	0.70	29.09
256	Mungeli	Lormi	73.8	27-Sep-2017	63	6	57	191.81	18.54	173.27	94.5	9.00	85.50	50.86	4.91	45.95	13.91	46.45	4.63	41.82
257	Mungeli	Lormi	42	27-Dec-2017	35	13	22	104	38.37	65.63	52.5	19.50	33.00	27.61	10.19	17.42	29.09	23.89	8.68	15.21
258	Mungeli	Lormi	484.8	27-Apr-2018	429	190	239	1336.99	592.47	744.52	643.5	285.00	358.50	354.03	157.06	196.97	442.06	339.46	150.41	189.05
259	Mungeli	Lormi	76.8	25-Jun-2018	67	19	48	201.03	56.93	144.10	100.5	28.50	72.00	53.13	15.05	38.08	43.55	47.4	13.38	34.02
260	Mungeli	Lormi	22.8	26-Sep-2018	40	5	35	123.28	15.32	107.96	60	7.50	52.50	32.67	4.07	28.6	11.57	33.61	3.75	26.86
261	Mungeli	Lormi	48	26-Sep-2018	98	69	29	304.2	214.18	90.02	147	103.50	43.50	80.39	56.60	23.79	160.10	76.81	54.08	22.73
262	Mungeli	Mungeli	100.8	27-Sep-2017	89	20	69	276.74	61.38	215.36	133.5	30.00	103.50	75.3	16.28	57.02	46.28	62.94	15.10	54.84
263	Mungeli	Mungeli	76.8	27-Dec-2017	64	3	61	195.24	9.14	186.10	96	4.50	91.50	51.77	2.43	49.34	6.93	47.47	2.21	45.26
264	Mungeli	Mungeli	310.8	27-Apr-2018	429	128	301	1311.63	392.56	919.07	643.5	192.00	451.50	347.7	104.05	243.65	296.05	320.44	96.32	223.92
265	Mungeli	Mungeli	688.8	27-Apr-2018	617	150	467	1898.75	462.42	1,436.33	925.5	225.00	700.50	503.15	122.53	380.62	347.53	470.1	114.89	355.21

266	Mungeli	Mungeli	201.6	25-Jun-2018	169	105	64	494.63	307.29	187.34	253.5	157.50	96.00	130.73	81.22	49.51	238.72	110.44	68.61	41.83
267	Mungeli	Mungeli	43.2	25-Jun-2018	182	121	61	523.76	348.02	175.75	273	181.50	91.50	138.415	91.97	46.445	273.47	112.34	74.54	37.8
268	Mungeli	Pathariya	81.6	27-Sep-2017	74	3	71	230.02	9.32	220.70	111	4.50	106.50	60.92	2.47	58.45	6.97	58.1	2.35	55.75
269	Mungeli	Pathariya	106.8	27-Dec-2017	171	4	167	532.92	12.53	520.39	256.5	6.00	250.50	141.12	3.32	137.8	9.32	135.3	3.21	132.09
270	Mungeli	Pathariya	186	27-Apr-2018	179	5	174	556.06	15.53	540.53	268.5	7.50	261.00	147.52	4.11	143.41	11.61	140.04	3.92	136.12
271	Mungeli	Pathariya	43.2	26-Sep-2018	105	21	84	326.18	65.23	260.95	157.5	31.50	126.00	86.30	17.26	69.11	48.78	82.29	16.45	65.84
272	Mungeli	Sargaon	43.8	27-Sep-2017	42	3	39	130.06	9.32	120.74	63	4.50	58.50	34.45	2.47	31.98	6.97	32.61	2.35	30.26
273	Mungeli	Sargaon	188.4	27-Feb-2018	157	13	144	487.83	40.39	447.44	235.5	19.50	216.00	129.2	10.70	118.5	30.20	123.13	10.15	112.94
274	Mungeli	Sargaon	77.4	23-Aug-2018	139	30	109	433.38	93.95	339.43	208.5	45.00	163.50	114.531	24.83	89.703	69.83	110.35	24.12	86.23
275	Mungeli	Sargaon	18	23-Aug-2018	32	4	28	100.43	12.74	87.69	48	6.00	42.00	26.54	3.37	23.174	9.37	25.80	3.37	22.52
276	Mungeli	Sargaon	49.2	26-Sep-2018	89	34	55	278.21	106.64	171.57	133.5	51.00	82.50	73.523	28.18	45.34	79.18	71.19	27.46	43.73
277	Raigarh	Baramkela	32.4	27-Dec-2017	35	2	33	108.55	6.04	102.52	52.5	3.00	49.50	28.75	1.60	27.151	4.60	27.5	1.44	25.864
278	Raigarh	Baramkela	85.2	27-Dec-2017	95	15	80	295.12	46.60	248.52	142.5	22.50	120.00	78.15	12.33	65.82	34.83	74.44	11.74	62.7
279	Raigarh	Baramkela	24	30-May-2018	20	1	19	62.4	3.10	59.30	30	1.50	28.50	16.49	0.82	15.67	2.32	15.91	0.78	15.13
280	Raigarh	Baramkela	55.2	30-May-2018	51	4	47	158.46	12.57	145.89	76.5	6.00	70.50	41.88	3.24	38.64	9.24	40.08	3.33	36.75
281	Raigarh	Baramkela	36	25-Jun-2018	33	2	31	102.93	6.39	96.54	49.5	3.00	46.50	27.25	1.74	25.51	4.74	26.18	1.65	24.53
282	Raigarh	Baramkela	38.4	25-Jun-2018	34	5	29	107.09	15.67	91.42	51	7.50	43.50	28.33	4.17	24.16	11.67	27.76	4.09	23.76
283	Raigarh	Baramkela	32.4	29-Aug-2019	61	5	56	189.5	15.23	174.27	91.5	7.50	84.00	50.19	3.81	46.38	11.31	47.81	3.92	43.89
284	Raigarh	Dharamjaigarh	256.8	27-Dec-2017	229	18	211	711.39	55.92	655.47	343.5	27.00	316.50	188.41	14.81	173.6	41.81	179.48	14.11	165.37
285	Raigarh	Dharamjaigarh	18	27-Feb-2018	18	2	16	55.917	6.22	49.70	27	3.00	24.00	14.81	1.65	13.16	4.65	14.108	1.57	12.54
286	Raigarh	Dharamjaigarh	147.6	27-Feb-2018	130	8	122	403.845	24.85	379.00	195	12.00	183.00	106.958	6.58	100.38	18.58	101.887	6.27	95.62
287	Raigarh	Dharamjaigarh	16.2	26-Sep-2018	33	3	30	99.697	9.15	90.55	49.5	4.50	45.00	26.446	2.43	24.02	6.93	23.751	2.22	21.53
288	Raigarh	Dharamjaigarh	37.8	26-Sep-2018	65	3	62	201.92	9.32	192.60	97.5	4.50	93.00	53.48	2.47	51.01	6.97	50.94	2.35	48.59
289	Raigarh	Dharamjaigarh	37.8	25-Feb-2019	75	9	66	232.99	27.96	205.03	112.5	13.50	99.00	61.71	7.41	54.3	20.91	58.78	7.05	51.73
290	Raigarh	Gharghoda	28.2	27-Dec-2017	25	1	24	77.27	2.90	74.37	37.5	1.50	36.00	20.16	0.48	19.71	1.95	19.3	0.64	18.66

291	Raigarh	Gharghoda	219.6	27-Dec-2017	188	4	184	562.88	12.57	550.31	282	6.00	276.00	149.17	3.10	146.065	9.10	130.83	2.58	128.246
292	Raigarh	Gharghoda	80.4	27-Feb-2018	53	2	51	164.63	6.20	158.43	79.5	3.00	76.50	43.606	1.65	41.96	4.65	41.539	1.57	39.971
293	Raigarh	Gharghoda	15	25-Feb-2019	25	1	24	77.59	3.09	74.50	37.5	1.50	36.00	20.5	0.81	19.69	2.31	19.59	0.78	18.81
294	Raigarh	Kharsiya	411	27-Sep-2017	349	18	331	1052.58	55.38	997.20	523.5	27.00	496.50	279.23	14.66	264.568	41.66	249.85	13.72	236.134
295	Raigarh	Kharsiya	42.6	27-Dec-2017	41	12	29	125.694	36.31	89.38	61.5	18.00	43.50	33.315	9.63	23.684	27.63	30.879	8.68	22.2
296	Raigarh	Kharsiya	180	27-Dec-2017	159	29	130	477.798	85.09	392.71	238.5	43.50	195.00	126.783	22.61	104.173	66.11	112.518	18.98	93.533
297	Raigarh	Kharsiya	7.8	27-Feb-2018	20	8	12	58.59	23.25	35.34	30	12.00	18.00	15.57	6.18	9.389	18.18	13.02	5.07	7.954
298	Raigarh	Kharsiya	67.2	27-Feb-2018	72	17	55	217.757	51.48	166.28	108	25.50	82.50	57.891	13.79	44.106	39.29	51.866	12.19	39.672
299	Raigarh	Kharsiya	153.6	27-Feb-2018	142	28	114	426.098	84.29	341.81	213	42.00	171.00	113.074	22.50	90.572	64.50	100.024	17.79	80.238
300	Raigarh	Kharsiya	32.4	25-Jun-2018	32	7	25	99.97	21.83	78.14	48	10.50	37.50	26.42	5.77	20.65	16.27	25.55	5.36	19.99
301	Raigarh	Kharsiya	29.4	26-Sep-2018	51	14	37	156.2	42.46	113.74	76.5	21.00	55.50	41.28	11.22	30.06	32.22	38.42	10.24	28.18
302	Raigarh	Kirodimalnagar	129	27-Sep-2017	112	3	109	347.57	9.32	338.25	168	4.50	163.50	92.06	2.47	89.59	6.97	87.51	2.35	85.16
303	Raigarh	Kirodimalnagar	33.6	27-Feb-2018	30	1	29	93.195	3.10	90.09	45	1.50	43.50	24.683	0.82	23.86	2.32	23.513	0.78	22.73
304	Raigarh	Kirodimalnagar	31.2	26-Sep-2018	55	3	52	170.86	9.32	161.54	82.5	4.50	78.00	45.25	2.47	42.78	6.97	43.11	2.35	40.76
305	Raigarh	Lailunga	177.6	27-Sep-2017	153	2	151	473.58	6.21	467.37	229.5	3.00	226.50	123.45	1.64	123.81	4.64	118.63	1.57	117.06
306	Raigarh	Lailunga	128.4	27-Dec-2017	112	3	109	347.75	9.32	338.43	168	4.50	163.50	92.1	2.46	89.635	6.96	87.64	2.35	85.294
307	Raigarh	Lailunga	561.6	27-Dec-2017	502	14	488	1559.46	43.49	1,515.97	753	21.00	732.00	413.02	11.52	401.5	32.52	393.44	10.97	382.47
308	Raigarh	Lailunga	18	27-Feb-2018	21	4	17	65.287	12.43	52.81	31.5	6.00	25.50	17.278	3.29	13.99	9.29	16.459	3.14	13.32
309	Raigarh	Lailunga	265.2	27-Feb-2018	251	15	236	779.731	46.60	733.13	376.5	22.50	354.00	206.51	12.34	194.169	34.84	196.721	11.76	184.965
310	Raigarh	Lailunga	20.4	23-Aug-2018	45	6	39	139.69	18.63	121.06	67.5	9.00	58.50	36.92	4.93	31.99	13.93	35.27	4.70	30.57
311	Raigarh	Lailunga	13.8	26-Sep-2018	27	3	24	83.63	9.31	74.32	40.5	4.50	36.00	22.1	2.46	19.64	6.96	21.03	2.35	18.68
312	Raigarh	Pussore	81.6	27-Sep-2017	70	3	67	217.52	9.33	208.19	105	4.50	100.50	57.75	2.83	54.917	7.33	54.76	1.99	52.774
313	Raigarh	Pussore	364.8	27-Dec-2017	328	43	285	975.95	123.28	852.67	492	64.50	427.50	259.12	32.81	226.314	97.31	224.62	25.76	198.859
314	Raigarh	Pussore	88.8	27-Feb-2018	91	20	71	271.86	58.62	213.24	136.5	30.00	106.50	72.16	15.58	56.584	45.58	63.19	13.04	50.153
315	Raigarh	Pussore	60	25-Jun-2018	57	11	46	176.82	34.19	142.63	85.5	16.50	69.00	46.82	9.13	37.69	25.63	44.5	8.36	35.94

316	Raigarh	Pussore	6.6	26-Sep-2018	24	15	9	74.35	46.31	28.04	36	22.50	13.50	19.65	12.24	7.41	34.74	18.7	11.47	7.13
317	Raigarh	Pussore	9.6	26-Sep-2018	34	18	16	105.09	54.57	50.52	51	27.00	24.00	27.77	14.42	13.35	41.42	26.32	13.15	13.17
318	Raigarh	Raigarh	250.2	27-Sep-2017	225	42	183	715.63	134.28	581.35	337.5	63.00	274.50	189.911	35.60	154.31	98.60	188.222	35.08	152.54
319	Raigarh	Raigarh	115.2	27-Dec-2017	100	8	92	319.485	25.69	293.79	150	12.00	138.00	84.537	6.80	77.741	18.80	84.948	6.90	78.052
320	Raigarh	Raigarh	50.4	27-Dec-2017	52	11	41	165.773	35.04	130.73	78	16.50	61.50	43.842	9.27	34.575	25.77	43.931	9.28	34.654
321	Raigarh	Raigarh	130.2	27-Feb-2018	121	37	84	381.772	117.12	264.66	181.5	55.50	126.00	101.099	31.01	70.091	86.51	91.173	30.61	60.563
322	Raigarh	Raigarh	333.6	27-Feb-2018	284	42	242	868.696	129.29	739.41	426	63.00	363.00	230.433	34.28	196.151	93.28	212.263	32.01	180.257
323	Raigarh	Raigarh	98.4	25-Jun-2018	85	5	80	266.81	15.61	251.20	127.5	7.50	120.00	70.51	4.13	66.38	11.63	68.8	3.98	64.82
324	Raigarh	Raigarh	100.2	23-Aug-2018	170	2	168	527.94	5.74	522.20	255	3.00	252.00	139.52	1.52	138	4.52	133.42	1.22	132.2
325	Raigarh	Raigarh	28.8	23-Aug-2018	51	2	49	158.12	5.78	152.34	76.5	3.00	73.50	41.79	1.22	40.57	4.22	39.83	1.56	38.27
326	Raigarh	Raigarh	55.8	26-Sep-2018	94	8	86	285.92	23.49	262.43	141	12.00	129.00	75.31	5.95	69.36	17.95	69.61	5.84	64.07
327	Raigarh	Raigarh	59.4	26-Sep-2018	100	3	97	310.45	9.41	301.04	150	4.50	145.50	82.04	2.48	79.56	6.98	78.41	2.43	75.98
328	Raigarh	Sarangarh	400.2	27-Sep-2017	356	9	347	1120	28.72	1,091.28	534	13.50	520.50	296.42	7.60	288.82	21.10	289.58	7.62	281.96
329	Raigarh	Sarangarh	462	27-Dec-2017	400	8	392	1270.79	22.39	1,248.40	600	12.00	588.00	336.15	5.22	330.93	17.22	334.64	5.17	329.47
330	Raigarh	Sarangarh	343.2	27-Apr-2018	307	2	305	981.35	6.42	974.93	460.5	3.00	457.50	259.5	1.70	257.8	4.70	261.35	1.72	259.63
331	Raigarh	Sarangarh	18	26-Sep-2018	40	2	38	127.29	6.43	120.86	60	3.00	57.00	33.64	1.70	31.94	4.70	33.65	1.71	31.92
332	Raigarh	Sarangarh	49.2	28-Jun-2019	85	1	84	263.02	3.10	259.92	127.5	1.50	126.00	69.51	0.82	68.69	2.32	66.01	0.78	65.23
333	Raigarh	Sariya	236.4	27-Sep-2017	204	50	154	633.55	155.33	478.22	306	75.00	231.00	167.8	41.14	126.66	116.14	159.75	39.10	120.65
334	Raigarh	Sariya	895.2	27-Dec-2017	757	119	638	2340	367.95	1,972.05	1135.5	178.50	957.00	619.92	97.48	522.44	275.98	584.58	91.97	492.61
335	Raigarh	Sariya	15.6	25-Feb-2019	37	17	20	114.94	52.80	62.14	55.5	25.50	30.00	30.44	13.98	16.46	39.48	29	13.32	15.68
336	Balod	Arjunda	85.2	27-Apr-2018	77	8	69	233.825	20.28	213.55	115.5	12.00	103.50	58.456	2.01	56.45	14.01	80.869	6.27	53.6
337	Balod	Arjunda	12	24-Jul-2018	24	4	20	74.72	12.53	62.19	36	6.00	30.00	19.75	3.31	16.44	9.31	18.97	3.22	15.75
338	Balod	Arjunda	13.8	26-Sep-2018	31	11	20	97.56	34.80	62.76	46.5	16.50	30.00	25.79	9.20	16.59	25.70	25.27	9.10	16.17
339	Balod	Arjunda	32.4	26-Sep-2018	75	15	60	232.79	46.02	186.77	112.5	22.50	90.00	61.54	12.17	49.37	34.67	58.75	11.35	47.4
340	Balod	Arjunda	13.8	28-Jun-2019	23	1	22	70.74	2.06	67.78	34.5	1.50	33.00	18.7	0.78	17.92	2.28	17.54	0.68	16.86

341	Balod	Balod	90	24-Apr-2017	150	42	108	450.81	128.15	322.66	225	63.00	162.00	119.23	33.98	85.25	96.98	106.58	71.17	75.41
342	Balod	Balod	94.8	25-Jun-2018	88	43	45	276.96	134.34	142.62	132	64.50	67.50	73.21	35.51	37.7	100.01	71.75	34.35	37.42
343	Balod	Balod	11.4	24-Jul-2018	21	3	18	63.19	8.61	54.58	31.5	4.50	27.00	16.7	2.27	14.43	6.77	14.99	1.84	13.15
344	Balod	Balod	15.6	23-Aug-2018	30	7	23	93.88	21.84	72.04	45	10.50	34.50	24.82	5.78	19.04	16.28	24.06	5.56	18.5
345	Balod	Balod	26.4	25-Aug-2018	46	6	40	141.92	18.11	123.81	69	9.00	60.00	37.52	4.79	32.73	13.79	35.41	4.55	31.09
346	Balod	Balod	28.2	26-Sep-2018	58	17	41	176.66	51.15	125.51	87	25.50	61.50	46.7	13.52	33.18	39.02	42.96	12.13	30.83
347	Balod	Balod	25.8	26-Sep-2018	47	8	39	144.73	24.58	120.15	70.5	12.00	58.50	38.26	6.50	31.76	18.50	35.92	6.08	29.80
348	Balod	Balod	26.4	25-Feb-2019	47	4	43	145.65	12.42	133.23	70.5	6.00	64.50	38.58	3.28	35.3	9.28	36.57	3.14	33.43
349	Balod	Balod	90	28-Jun-2019	150	9	141	466.29	27.40	438.89	225	13.50	211.50	123.26	7.24	116.02	20.74	118.03	6.66	111.37
350	Balod	Chikhlakasa	58.2	27-Sep-2017	50	3	47	156.28	9.43	146.85	75	4.50	70.50	41.38	2.50	38.88	7.00	39.0	2.43	36.47
351	Balod	Chikhlakasa	25.2	27-Dec-2017	22	1	21	68.55	3.10	65.45	33	1.50	31.50	18.15	0.82	17.33	2.32	17.4	0.78	16.62
352	Balod	Chikhlakasa	33.6	23-Aug-2018	58	7	51	178.5	21.54	156.96	87	10.50	76.50	47.19	5.70	41.49	10.20	44.32	5.35	38.97
353	Balod	Chikhlakasa	18.6	26-Sep-2018	32	6	26	99.34	18.62	80.72	48	9.00	39.00	26.26	4.92	21.34	13.92	25.08	4.70	20.38
354	Balod	Chikhlakasa	34.2	26-Sep-2018	65	3	62	200.32	9.31	191.01	97.5	4.50	93.00	52.95	2.46	50.49	6.96	49.87	2.35	47.52
355	Balod	Chikhlakasa	18	28-Jun-2019	30	5	25	93.24	15.53	77.71	45	7.50	37.50	24.65	4.11	20.54	11.61	23.59	3.92	19.67
356	Balod	Dallirajhara	231.6	27-Sep-2017	207	22	185	617.72	66.13	551.59	310.5	33.00	277.50	163.98	17.56	146.42	50.56	143.24	15.37	127.87
357	Balod	Dallirajhara	12.6	24-Jul-2018	43	13	30	131.43	39.43	92.00	64.5	19.50	45.00	34.74	10.42	24.32	29.92	32.19	9.51	22.68
358	Balod	Dallirajhara	9.6	28-Jun-2019	17	2	15	47.22	5.93	41.29	25.5	3.00	22.50	12.48	1.56	10.92	4.56	9.24	1.37	7.87
359	Balod	Daundi Lohara	102.6	27-Sep-2017	87	1	86	270.9	3.11	267.79	130.5	1.50	129.00	71.74	0.82	70.92	2.32	68.66	0.79	67.87
360	Balod	Daundi Lohara	224.4	27-Dec-2017	242	61	181	745.923	188.73	557.19	363	91.50	271.50	197.643	49.99	147.65	141.49	185.28	47.24	138.04
361	Balod	Daundi Lohara	26.4	30-May-2018	24	2	22	74.51	6.21	68.30	36	3.00	33.00	19.7	1.65	18.05	4.65	18.81	1.56	17.25
362	Balod	Daundi Lohara	4.2	26-Sep-2018	10	4	6	31.29	12.34	18.95	15	6.00	9.00	8.27	3.26	5.01	9.26	8.02	3.08	4.94
363	Balod	Daundi Lohara	43.8	26-Sep-2018	86	18	68	269.58	56.42	213.16	129	27.00	102.00	71.26	14.91	56.35	41.91	69.32	14.51	54.81
364	Balod	Daundi Lohara	17.4	28-Jun-2019	29	5	24	92.04	15.94	76.10	43.5	7.50	36.00	24.33	4.21	20.12	11.71	24.21	4.23	19.98
365	Balod	Daundi Lohara	33	20-Aug-2019	55	9	46	170.53	28.15	142.38	82.5	13.50	69.00	45.08	7.44	37.64	20.94	42.95	7.21	35.74

366	Balod	Daundi Lohara	30.6	25-Sep-2019	51	3	48	160.92	9.43	151.49	76.5	4.50	72.00	42.54	2.49	40.05	6.99	41.88	2.44	39.44
367	Balod	Doundi	119.4	27-Sep-2017	110	2	108	341.34	6.23	335.11	165	3.00	162.00	90.15	1.65	88.5	4.65	86.10	1.58	84.63
368	Balod	Doundi	45.6	27-Dec-2017	47	1	46	145.48	3.11	142.37	70.5	1.50	69.00	58.44	0.82	57.62	2.32	36.54	0.79	35.75
369	Balod	Doundi	43.2	27-Dec-2017	40	1	39	124.46	3.11	121.35	60	1.50	58.50	32.86	0.82	32.04	2.32	31.6	0.79	30.81
370	Balod	Doundi	7.8	26-Sep-2018	13	1	12	40.02	3.11	36.91	19.5	1.50	18.00	10.58	0.82	9.76	2.32	9.94	0.79	9.15
371	Balod	Doundi	46.2	26-Sep-2018	79	4	75	245.55	12.53	233.02	118.5	6.00	112.50	64.91	3.31	61.6	9.31	62.14	3.22	58.92
372	Balod	Doundi	27	25-Feb-2019	51	9	42	158.61	27.74	130.87	76.5	13.50	63.00	41.93	7.35	34.6	20.83	40.19	6.92	33.27
373	Balod	Doundi	33	28-Jun-2019	56	3	53	172.85	9.31	163.54	84	4.50	79.50	45.69	2.46	45.23	6.96	43.16	2.35	40.81
374	Balod	Gunderdehi	120	27-Sep-2017	100	2	98	314.62	6.42	308.20	150	3.00	147.00	83.27	1.70	81.57	4.70	81.35	1.72	79.63
375	Balod	Gunderdehi	43.2	25-Jun-2018	44	8	36	135.94	24.65	111.29	66	12.00	54.00	35.94	6.52	29.42	18.52	34.01	6.14	27.87
376	Balod	Gunderdehi	6.6	26-Sep-2018	11	2	9	34.47	6.32	28.15	16.5	3.00	13.50	9.11	1.67	7.44	4.67	8.86	1.65	7.21
377	Balod	Gunderdehi	16.2	26-Sep-2018	28	3	25	88.31	9.63	78.68	42	4.50	37.50	23.35	2.55	20.8	7.05	22.97	2.50	20.36
378	Balod	Gunderdehi	94.8	26-Sep-2018	167	28	139	519.2	87.84	431.36	250.5	42.00	208.50	137.25	23.22	114.03	65.22	131.45	22.62	108.83
379	Balod	Gunderdehi	39.6	29-Aug-2019	67	1	66	210.86	3.21	207.65	100.5	1.50	99.00	55.74	0.85	54.89	2.35	54.62	0.80	53.76
380	Balod	Gurur	74.4	27-Sep-2017	62	7	55	191.48	21.05	170.43	93	10.50	82.50	50.2	5.32	44.88	15.82	48.29	5.24	43.05
381	Balod	Gurur	21	26-Sep-2018	36	9	27	112.08	27.94	84.14	54	13.50	40.50	29.63	7.39	22.24	20.89	28.45	7.05	21.4
382	Balod	Gurur	24	28-Jun-2019	40	1	39	124.24	3.21	121.03	60	1.50	58.50	32.84	0.85	31.99	2.35	31.1	0.80	30.34
383	Bemetara	Bemetara	72	30-May-2018	65	5	60	196.39	14.98	181.41	97.5	7.50	90.00	51.91	3.98	47.96	11.48	46.97	3.82	43.15
384	Bemetara	Bemetara	148.8	30-May-2018	135	7	128	400.63	21.55	379.08	202.5	10.50	192.00	105.9	5.69	100.21	16.19	92.22	5.35	86.87
385	Bemetara	Bemetara	31.8	26-Sep-2018	62	4	58	194.86	12.67	182.19	93	6.00	87.00	51.51	3.35	48.16	9.35	50.35	3.32	47.03
386	Bemetara	Bemetara	86.4	26-Sep-2018	161	10	151	502.39	30.92	471.47	241.5	15.00	226.50	132.8	8.17	124.63	23.17	128.09	7.75	120.34
387	Bemetara	Bemetara	18.6	25-Feb-2019	32	1	31	100.13	3.10	97.03	48	1.50	46.50	26.47	0.82	25.65	2.32	25.66	0.78	24.88
388	Bemetara	Bemetara	124.8	25-Jul-2019	210	2	208	661.71	6.43	655.28	315	3.00	312.00	174.92	1.70	175.22	4.70	171.79	1.73	170.06
389	Bemetara	Berla	0.6	24-Jul-2018	54	39	15	169.15	122.16	46.99	81	58.50	22.50	44.71	32.29	12.42	90.79	43.44	31.37	12.07
390	Bemetara	Berla	23.4	23-Aug-2018	48	7	41	147.09	19.40	127.69	72	10.50	61.50	37.41	3.66	33.75	14.16	37.68	5.24	32.44
391	Bemetara	Berla	12	26-Sep-2018	25	6	19	77.64	18.84	58.80	37.5	9.00	28.50	20.52	4.98	15.54	13.98	19.62	4.86	14.76

392	Bemetara	Berla	10.2	25-Feb-2019	31	15	16	97.52	46.78	50.74	46.5	22.50	24.00	25.78	12.37	13.41	34.87	25.24	11.91	13.33
393	Bemetara	Berla	21.6	25-Jul-2019	37	1	36	115.52	3.21	112.31	55.5	1.50	54.00	30.54	0.85	29.69	2.35	29.48	0.86	28.62
394	Bemetara	Devkar	75.6	27-Dec-2017	68	2	66	199.7	6.20	193.50	102	3.00	99.00	53.06	1.91	51.15	4.91	44.64	1.29	47.35
395	Bemetara	Devkar	10.8	24-Jul-2018	20	1	19	63.19	3.21	59.98	30	1.50	28.50	16.7	0.85	15.85	2.35	16.49	0.86	15.63
396	Bemetara	Maro	39.6	27-Feb-2018	55	3	52	169.74	9.13	160.61	82.5	4.50	78.00	44.97	2.28	42.69	6.78	42.27	2.35	39.92
397	Bemetara	Maro	6	23-Aug-2018	10	1	9	30.89	3.11	27.78	15	1.50	13.50	8.18	0.82	7.36	2.32	7.7	0.78	6.92
398	Bemetara	Maro	30	23-Aug-2018	52	3	49	161.36	9.32	152.04	78	4.50	73.50	42.74	2.47	40.27	6.97	40.62	2.35	38.27
399	Bemetara	Maro	109.2	26-Sep-2018	184	17	167	569.19	53.24	515.95	276	25.50	250.50	150.46	14.07	136.39	39.57	142.73	13.07	129.66
400	Bemetara	Maro	103.8	26-Sep-2018	173	14	159	539.65	43.89	495.76	259.5	21.00	238.50	142.05	11.60	131.05	32.60	137.49	11.28	126.21
401	Bemetara	Maro	18.6	28-Jun-2019	31	1	30	97.69	3.03	94.66	46.5	1.50	45.00	25.82	0.80	25.02	2.30	25.37	0.73	24.64
402	Bemetara	Nawagarh(Bemetara)	42.6	27-Sep-2017	40	2	38	125.81	6.42	119.39	60	3.00	57.00	33.3	1.70	31.6	4.70	32.51	1.72	30.79
403	Bemetara	Nawagarh(Bemetara)	15	23-Aug-2018	32	5	27	102.66	16.05	86.61	48	7.50	40.50	27.14	4.24	22.9	11.74	27.52	4.31	23.21
404	Bemetara	Nawagarh(Bemetara)	102	23-Aug-2018	187	35	152	658.45	183.02	475.43	280.5	52.50	228.00	173.24	47.37	125.87	99.87	204.71	83.15	121.56
405	Bemetara	Nawagarh(Bemetara)	24	26-Sep-2018	40	2	38	126.71	5.32	121.39	60	3.00	57.00	32.76	0.67	32.09	3.67	33.05	1.65	32.3
406	Bemetara	Nawagarh(Bemetara)	80.4	26-Sep-2018	149	32	117	471.21	102.83	368.38	223.5	48.00	175.50	124.59	27.17	97.42	75.17	123.12	27.46	95.46
407	Bemetara	Nawagarh(Bemetara)	9	25-Feb-2019	21	8	13	65.62	24.94	40.68	31.5	12.00	19.50	17.35	6.60	10.75	18.60	16.77	6.34	10.43
408	Bemetara	Nawagarh(Bemetara)	25.2	25-Sep-2019	63	2	61	200.106	6.39	193.72	94.5	3.00	91.50	52.89	1.66	51.23	4.66	52.716	1.73	50.99
409	Bemetara	Parpodi	33.6	27-Sep-2017	28	1	27	87.04	3.21	83.83	42	1.50	40.50	23.05	0.85	22.2	2.35	21.09	0.86	21.13
410	Bemetara	Parpodi	68.4	27-Dec-2017	60	2	58	184.69	6.21	178.48	90	3.00	87.00	48.94	1.65	47.29	4.65	45.73	1.56	44.19
411	Bemetara	Parpodi	52.2	23-Aug-2018	87	3	84	271.6	9.42	262.18	130.5	4.50	126.00	71.91	2.49	69.42	6.99	69.19	2.43	66.76
412	Bemetara	Parpodi	10.2	26-Sep-2018	18	5	13	57.34	16.07	41.27	27	7.50	19.50	15.16	4.25	10.91	11.75	15.18	4.32	10.86
413	Bemetara	Saja	148.8	27-Dec-2017	126	8	118	401.84	25.69	376.15	189	12.00	177.00	106.28	6.78	99.5	18.78	106.56	6.91	99.65
414	Bemetara	Saja	12.6	23-Aug-2018	22	1	21	68.82	3.11	65.71	33	1.50	31.50	18.19	0.82	17.37	2.32	17.73	0.89	16.84
415	Bemetara	Saja	10.8	23-Aug-2018	22	4	18	68.94	12.42	56.52	33	6.00	27.00	18.22	3.28	14.94	9.28	17.72	3.14	14.58
416	Bemetara	Saja	23.4	25-Feb-2019	47	8	39	146.09	24.84	121.25	70.5	12.00	58.50	38.62	6.57	32.03	18.57	36.97	6.27	30.7

417	Bemetara	ThanKhamariya	90	27-Sep-2017	77	3	74	233.8	8.76	225.04	115.5	4.50	111.00	62	2.33	59.67	6.83	56.5	1.93	54.57
418	Bemetara	ThanKhamariya	181.2	27-Dec-2017	164	9	155	511.7	28.20	483.50	246	13.50	232.50	135.49	7.46	128.03	20.96	130.21	7.24	122.97
419	Bemetara	ThanKhamariya	184.8	27-Apr-2018	166	28	138	506.17	72.10	434.07	249	42.00	207.00	126.54	11.79	114.75	53.79	130.62	18.30	112.32
420	Bemetara	ThanKhamariya	14.4	26-Sep-2018	24	3	21	73.56	9.13	64.43	36	4.50	31.50	19.445	2.42	17.03	6.92	18.116	2.22	15.9
421	Bemetara	ThanKhamariya	62.4	25-Feb-2019	119	25	94	370.55	77.58	292.97	178.5	37.50	141.00	97.95	20.51	77.44	58.01	94.1	19.57	74.53
422	Bemetara	ThanKhamariya	65.4	28-Jun-2019	136	15	121	430.78	47.26	383.52	204	22.50	181.50	113.85	12.49	101.36	34.99	112.93	12.27	100.66
423	Bemetara	ThanKhamariya	25.2	25-Sep-2019	45	3	42	139.21	9.31	129.90	67.5	4.50	63.00	36.8	2.46	34.34	6.96	34.91	2.33	32.58
424	Durg	Ahwara	72	27-Sep-2017	62	14	48	193.52	43.94	149.58	93	21.00	72.00	51.24	11.70	39.54	32.70	49.28	11.24	38.04
425	Durg	Ahwara	999.6	27-Dec-2017	859	160	699	2617.898	480.08	2,137.82	1288.5	240.00	1,048.50	694.096	127.40	566.695	367.40	635.302	112.68	522.62
426	Durg	Ahwara	213.6	27-Feb-2018	203	122	81	621.445	373.29	248.15	304.5	183.00	121.50	164.725	98.95	65.774	281.95	152.22	91.34	60.878
427	Durg	Ahwara	48	30-May-2018	64	22	42	195.61	67.66	127.95	96	33.00	63.00	51.71	17.89	33.82	50.89	47.9	16.77	31.13
428	Durg	Ahwara	32.4	25-Jun-2018	33	6	27	102.32	18.72	83.60	49.5	9.00	40.50	27.05	4.95	22.1	13.95	25.77	4.77	21
429	Durg	Ahwara	10.2	24-Jul-2018	21	6	15	64.82	18.84	45.98	31.5	9.00	22.50	17.13	4.98	12.15	13.98	16.19	4.86	11.33
430	Durg	Ahwara	9	26-Sep-2018	22	6	16	68.5	18.84	49.66	33	9.00	24.00	18.11	4.98	13.13	13.98	17.39	4.86	12.53
431	Durg	Ahwara	34.8	28-Jun-2019	59	4	55	182.24	12.74	169.50	88.5	6.00	82.50	48.17	3.36	44.81	9.36	45.57	3.38	42.19
432	Durg	Bhila	100.8	20-Dec-2016	198	45	153	588.52	134.34	454.18	297	67.50	229.50	156.26	38.66	120.6	103.16	135.26	31.18	104.08
433	Durg	Bhila	181.2	20-Dec-2016	302	54	248	908.38	162.84	745.54	453	81.00	372.00	228	30.13	197.87	111.13	227	51.33	175.67
434	Durg	Bhila	205.2	20-Dec-2016	419	86	333	1246	255.76	990.24	628.5	129.00	499.50	331	68.20	262.8	197.20	287	59.06	227.94
435	Durg	Bhila	1647.6	27-Sep-2017	1632	387	1245	4833.53	1,162.13	3,671.40	2448	580.50	1,867.50	1281.34	306.06	975.28	886.56	1104.19	275.57	828.62
436	Durg	Bhila	111.6	27-Dec-2017	132	42	90	416.83	132.08	283.85	198	63.00	135.00	110.13	35.16	74.97	98.16	108.7	34.82	73.88
437	Durg	Bhilai	776.4	27-Dec-2017	1258	417	841	3903.85	1,290.45	2,613.40	1887	625.50	1,261.50	1032.58	341.23	691.35	966.73	984.27	325.72	660.55
438	Durg	Bhilai	134.4	30-May-2018	140	20	120	401.04	55.36	345.68	210	30.00	180.00	106.91	14.63	91.38	44.63	83.05	10.23	74.5
439	Durg	Bhilai	144	25-Jun-2018	230	42	188	646.08	116.06	530.02	345	63.00	282.00	170.79	30.68	140.11	93.68	150.29	22.38	107.91
440	Durg	Bhilai	54.8	26-Sep-2018	99	45	54	285.61	130.28	155.33	148.5	67.50	81.00	75.5	34.44	41.06	101.94	61.61	28.34	33.27
441	Durg	Bhilai	63.6	26-Sep-2018	117	12	105	343.07	33.85	309.22	175.5	18.00	157.50	90.69	8.95	81.74	26.95	76.88	6.90	69.98

442	Durg	Bhilai	210	26-Sep-2018	411	86	325	1276.4	266.82	1,009.58	616.5	129.00	487.50	337.41	70.53	266.88	199.53	322.49	67.29	255.2
443	Durg	Bhilai	75.6	25-Feb-2019	129	9	120	378.35	26.32	352.03	193.5	13.50	180.00	100.02	6.96	93.06	20.46	84.84	5.87	78.97
444	Durg	Bhilai	87.6	25-Jul-2019	146	2	144	437.85	5.94	431.91	219	3.00	216.00	115.74	1.56	114.18	4.56	109.11	1.38	107.73
445	Durg	BhilaiCharoda	494.4	27-Sep-2017	447	32	415	1357.93	94.29	1,263.64	670.5	48.00	622.50	360.08	24.96	335.12	72.96	327.55	21.33	306.02
446	Durg	BhilaiCharoda	1116	27-Dec-2017	997	61	936	3041.19	186.95	2,854.24	1495.5	91.50	1,404.00	806.28	49.56	756.72	141.06	739.41	45.89	693.52
447	Durg	BhilaiCharoda	151.2	27-Apr-2018	132	23	109	364.32	70.54	293.78	198	34.50	163.50	96.14	18.65	77.49	53.15	70.18	17.30	52.79
448	Durg	BhilaiCharoda	118.8	30-Mar-2018	112	24	88	340.69	73.43	267.26	168	36.00	132.00	90.06	19.41	70.65	55.41	82.63	18.92	64.61
449	Durg	BhilaiCharoda	414	25-Feb-2019	814	105	709	2528.05	327.97	2,200.08	1221	157.50	1,063.50	669.45	86.85	582.6	244.35	637.6	83.62	553.98
450	Durg	BhilaiCharoda	59.4	28-Jun-2019	111	14	97	340.81	42.92	297.89	166.5	21.00	145.50	90.09	11.34	78.75	32.34	84.22	10.58	73.64
451	Durg	Dhandha	37.2	27-Sep-2017	36	7	29	110.15	21.62	88.53	54	10.50	43.50	29.2	5.75	23.47	16.23	26.95	5.39	21.56
452	Durg	Dhandha	354	27-Dec-2017	303	48	255	953.77	150.47	803.30	454.5	72.00	382.50	252.41	39.82	212.59	111.82	246.86	38.65	208.21
453	Durg	Dhandha	6	26-Sep-2018	16	7	9	48.24	21.20	27.04	24	10.50	13.50	12.75	5.60	7.15	16.10	11.49	5.10	6.39
454	Durg	Dhandha	2.4	26-Sep-2018	57	12	45	173.71	36.65	137.06	85.5	18.00	67.50	45.92	9.69	36.23	27.69	42.29	8.96	33.34
455	Durg	Durg	330.6	28-Dec-2016	551	141	410	1727.26	437.13	1,290.13	826.5	211.50	615.00	457.27	115.83	341.44	327.33	443.48	109.79	333.69
456	Durg	Durg	127.2	24-Apr-2017	138	18	120	415.87	51.37	364.50	207	27.00	180.00	110.33	13.67	96.66	40.67	98.84	10.70	87.84
457	Durg	Durg	186.6	27-Sep-2017	195	56	139	578.87	163.00	415.75	292.5	84.00	208.50	155.44	42.03	110.51	126.93	132.93	36.19	96.74
458	Durg	Durg	338.4	27-Dec-2017	295	43	252	902.72	131.46	771.26	442.5	64.50	378.00	226.37	31.83	194.543	96.33	233.85	33.13	198.72
459	Durg	Durg	264	27-Feb-2018	249	41	208	767.72	125.47	642.25	373.5	61.50	312.00	203.16	33.22	169.94	94.72	191.06	30.75	160.31
460	Durg	Durg	969.6	27-Feb-2018	1167	263	904	3586.82	810.96	2,775.86	1750.5	394.50	1,356.00	948.55	214.42	734.13	608.92	887.77	202.04	685.73
461	Durg	Durg	721.2	27-Apr-2018	668	142	526	1958.45	386.71	1,571.74	1002	213.00	789.00	489.612	74.13	415.48	287.13	466.838	99.58	367.26
462	Durg	Durg	218.4	25-Jun-2018	187	19	168	561.62	57.46	504.16	280.5	28.50	252.00	148.46	15.19	133.27	43.69	132.66	13.77	118.89
463	Durg	Durg	42	26-Sep-2018	75	20	55	230.09	60.30	169.79	112.5	30.00	82.50	61.04	16.16	44.88	46.16	57.36	14.95	42.41
464	Durg	Durg	67.8	26-Sep-2018	113	6	107	347.3	18.26	329.04	169.5	9.00	160.50	91.85	4.87	86.98	13.87	85.99	4.43	81.56
465	Durg	Durg	210	25-Feb-2019	371	39	332	1146.81	121.33	1,025.48	556.5	58.50	498.00	303.15	32.07	271.08	90.57	287.16	30.76	256.4
466	Durg	Durg	143.4	25-Jul-2019	275	39	236	843.35	118.99	724.36	412.5	58.50	354.00	223.55	31.57	191.98	90.07	207.3	24.92	178.38

467	Durg	Durg	79.2	29-Aug-2019	146	10	136	446.29	29.33	416.96	219	15.00	204.00	117.97	7.75	110.22	22.75	109.52	6.58	102.74
468	Durg	Durg	64.8	25-Sep-2019	110	9	101	333.38	27.58	305.80	165	13.50	151.50	88.13	7.29	80.84	20.79	80.25	6.79	73.46
469	Durg	Jamul	130.2	24-Apr-2017	217	53	164	640.5	156.04	484.26	325.5	79.50	246.00	167.85	40.62	127.23	120.12	146.05	35.62	111.03
470	Durg	Jamul	145.2	27-Sep-2017	129	12	117	400.39	37.10	363.29	193.5	18.00	175.50	106.06	9.83	96.23	27.83	100.83	9.27	91.56
471	Durg	Jamul	54	27-Dec-2017	45	8	37	135.21	23.93	111.28	67.5	12.00	55.50	35.88	6.35	29.53	18.35	31.85	5.58	26.25
472	Durg	Jamul	151.2	27-Dec-2017	147	27	120	453.01	83.02	369.99	220.5	40.50	180.00	120.05	22.01	98.02	62.51	112.48	20.51	91.97
473	Durg	Jamul	20.4	26-Sep-2018	37	4	33	115.62	12.73	102.89	55.5	6.00	49.50	30.56	3.36	27.2	9.36	29.56	3.37	26.19
474	Durg	Jamul	33	26-Sep-2018	78	22	56	241.95	67.84	174.11	117	33.00	84.00	63.96	17.93	46.03	50.93	60.99	16.91	44.08
475	Durg	Jamul	37.2	25-Feb-2019	66	4	62	204.45	12.42	192.03	99	6.00	93.00	54.05	3.29	50.76	9.29	51.4	3.13	48.27
476	Durg	Kumhari	401.4	27-Sep-2017	375	10	365	1155	31.26	1,123.74	562.5	15.00	547.50	306.05	8.27	297.78	23.27	286.45	7.99	278.46
477	Durg	Kumhari	30	27-Dec-2017	66	10	56	205.51	31.36	174.15	99	15.00	84.00	54.42	8.30	46.12	23.30	52.09	8.06	44.03
478	Durg	Kumhari	242.4	27-Dec-2017	226	35	191	685.899	105.84	580.06	339	52.50	286.50	181.899	28.08	153.824	80.58	165	25.27	139.733
479	Durg	Kumhari	50.4	30-May-2018	42	13	29	122.99	38.72	84.27	63	19.50	43.50	32.51	10.25	22.28	29.73	27.48	8.99	18.49
480	Durg	Kumhari	74.4	25-Jun-2018	67	23	44	200.04	69.17	130.87	100.5	34.50	66.00	52.88	18.28	34.6	52.78	46.66	16.39	30.27
481	Durg	Kumhari	428.4	25-Jun-2018	366	95	271	1145.94	298.34	847.60	549	142.50	406.50	302.92	78.86	224.06	221.36	294.02	76.98	217.04
482	Durg	Kumhari	18.6	26-Sep-2018	34	10	24	104.69	31.79	72.90	51	15.00	36.00	27.67	8.40	19.27	23.40	26.01	8.38	17.63
483	Durg	Kumhari	63	26-Sep-2018	118	19	99	363.26	56.48	306.78	177	28.50	148.50	96.23	14.99	81.24	43.49	90.05	12.99	77.04
484	Durg	Kumhari	64.2	26-Sep-2018	150	16	134	481.74	51.36	430.38	225	24.00	201.00	127.36	13.57	113.79	37.57	129.58	13.79	115.79
485	Durg	Kumhari	22.2	28-Jun-2019	39	1	38	118.79	2.96	115.83	58.5	1.50	57.00	31.4	0.78	30.62	2.28	28.89	0.68	28.21
486	Durg	Kumhari	97.2	25-Jul-2019	183	6	177	565.23	18.63	546.60	274.5	9.00	265.50	149.75	4.93	144.82	13.03	140.98	4.70	136.28
487	Durg	Patan	106.2	27-Sep-2017	93	1	92	285.71	3.04	282.67	139.5	1.50	138.00	75.72	0.77	74.95	2.27	70.49	0.72	69.72
488	Durg	Patan	153.6	27-Apr-2018	152	10	142	467.213	31.06	436.15	228	15.00	213.00	123.81	8.22	115.59	23.22	115.4	7.84	107.56
489	Durg	Patan	32.4	30-May-2018	30	4	26	95.38	12.73	82.65	45	6.00	39.00	25.21	3.36	21.85	9.36	25.17	3.37	21.8
490	Durg	Patan	25.2	25-Aug-2018	49	10	39	151.68	31.07	120.61	73.5	15.00	58.50	40.1	8.22	31.88	23.22	38.09	7.86	30.23
491	Durg	Patan	99.6	25-Jul-2019	172	17	155	535.711	53.06	482.65	258	25.50	232.50	141.861	14.05	127.81	39.55	135.85	13.51	122.34

492	Durg	Utai	142.8	27-Feb-2018	122	3	119	378.993	9.32	369.67	183	4.50	178.50	100.375	2.47	97.91	6.97	95.617	2.36	93.26
493	Durg	Utai	147.6	30-May-2018	158	51	107	471.03	152.01	319.02	237	76.50	160.50	124.51	40.18	84.33	116.68	109.52	35.33	74.19
494	Durg	Utai	11.4	26-Sep-2018	28	19	9	87.14	58.88	28.26	42	28.50	13.50	23.04	15.57	7.47	44.07	22.11	14.82	7.29
495	Durg	Utai	24	29-Aug-2019	40	17	23	123.36	52.52	70.84	60	25.50	34.50	32.61	13.88	18.73	39.38	30.75	13.14	17.61
496	Durg	Utai	0	25-Sep-2019	25	20	5	77.61	62.09	15.52	37.5	30.00	7.50	20.52	16.42	4.1	46.42	19.50	15.67	3.92
497	Kabirdham	Bodla	66	27-Sep-2017	232	26	206	714.89	80.34	634.55	348	39.00	309.00	189.01	21.25	167.76	60.25	177.88	20.09	157.79
498	Kabirdham	Bodla	10.2	24-Jul-2018	25	1	24	75.98	3.10	72.88	37.5	1.50	36.00	20.09	0.82	19.27	2.32	18.4	0.79	17.61
499	Kabirdham	Bodla	52.2	26-Sep-2018	108	15	93	328.12	45.66	282.46	162	22.50	139.50	87.01	12.11	74.9	34.61	79.11	11.05	68.06
500	Kabirdham	Bodla	11.4	26-Sep-2018	20	1	19	62.19	3.10	59.09	30	1.50	28.50	16.44	0.82	15.62	2.32	15.75	0.78	14.97
501	Kabirdham	Bodla	33.6	26-Sep-2018	59	6	53	183.75	18.62	165.13	88.5	9.00	79.50	48.57	4.92	43.65	13.92	46.68	4.70	41.98
502	Kabirdham	Bodla	7.2	25-Feb-2019	21	7	14	65.62	21.84	43.78	31.5	10.50	21.00	17.35	5.78	11.57	16.28	16.77	5.56	11.21
503	Kabirdham	Kawardha	171	27-Sep-2017	202	40	162	614.29	121.62	492.67	303	60.00	243.00	162.80	32.25	130.641	92.25	148.4	29.37	119.032
504	Kabirdham	Kawardha	57.6	27-Dec-2017	52	7	45	157.19	21.74	135.45	78	10.50	67.50	41.7	5.76	35.9376	16.26	37.5	5.49	32.01
505	Kabirdham	Kawardha	84	27-Feb-2018	83	26	57	254.27	80.18	174.09	124.5	39.00	85.50	67.4	21.25	46.1505	60.25	62.38	19.08	42.434
506	Kabirdham	Kawardha	38.4	30-May-2018	41	14	27	125.79	43.00	82.79	61.5	21.00	40.50	30.36	10.66	19.696	31.66	33.93	11.34	22.593
507	Kabirdham	Kawardha	18	24-Jul-2018	38	10	28	116.14	30.63	85.51	57	15.00	42.00	30.7	8.10	22.6	23.10	28.44	7.53	20.91
508	Kabirdham	Kawardha	18	26-Sep-2018	43	14	29	133.98	43.48	90.50	64.5	21.00	43.50	35.42	11.50	23.92	32.50	34.06	10.98	23.08
509	Kabirdham	Kawardha	13.2	25-Jul-2019	22	1	21	68.13	3.11	65.02	33	1.50	31.50	18.05	0.83	17.22	2.33	17.08	0.78	16.3
510	Kabirdham	Pandaria	111.6	27-Sep-2017	100	7	93	303.1	20.06	283.04	150	10.50	139.50	80.28	5.34	74.94	15.84	72.92	4.22	68.7
511	Kabirdham	Pandaria	813.6	27-Dec-2017	729	14	715	2167.3	41.96	2,125.34	1093.5	21.00	1,072.50	570.95	11.13	559.82	32.13	502.85	9.83	493.02
512	Kabirdham	Pandaria	19.2	26-Sep-2018	51	3	48	158.51	9.34	149.17	76.5	4.50	72.00	41.98	2.47	39.51	6.97	43.05	2.57	37.66
513	Kabirdham	Pandaria	62.4	26-Sep-2018	147	5	142	456.89	15.56	441.33	220.5	7.50	213.00	121	4.12	116.88	11.62	118.39	3.94	111.45
514	Kabirdham	Pandatarai	337.2	27-Feb-2018	353	37	316	1064.24	105.34	958.90	529.5	55.50	474.00	284.33	30.03	254.3	85.53	250.41	19.81	230.6
515	Kabirdham	Pipariya	103.8	27-Sep-2017	88	4	84	275.25	12.53	262.72	132	6.00	126.00	72.87	3.31	69.56	9.31	70.38	3.22	67.16
516	Kabirdham	Pipariya	16.2	26-Sep-2018	36	10	26	112.51	31.37	81.14	54	15.00	39.00	29.74	8.29	21.45	23.29	28.77	8.08	20.69
517	Kabirdham	SahaspurLohara	10.8	30-May-2018	22	5	17	66.91	14.66	52.25	33	7.50	25.50	17.60	3.88	13.81	11.38	16.22	3.28	12.94

101

518	Kabirdham	SahaspurLohara	5.4	26-Sep-2018	14	6	8	41.21	17.59	23.62	21	9.00	12.00	10.80	4.64	6.25	13.64	9.32	3.93	5.37
519	Kabirdham	SahaspurLohara	8.4	26-Sep-2018	27	7	20	86.02	22.30	63.72	40.5	10.50	30.00	22.74	5.80	16.85	16.39	22.78	5.91	10.87
520	Kabirdham	SahaspurLohara	136.2	26-Sep-2018	281	5	276	851.41	15.16	836.25	421.5	7.50	414.00	224.31	4.02	220.29	11.52	208.601	3.64	201.96
521	Kabirdham	SahaspurLohara	12	28-Jun-2019	20	1	19	62.62	3.21	59.41	30	1.50	28.50	16.55	0.84	15.71	2.34	16.07	0.87	15.2
522	Kabirdham	SahaspurLohara	43.2	29-Aug-2019	105	5	100	326.53	15.56	310.97	157.5	7.50	150.00	86.48	4.12	82.36	11.62	82.55	3.94	78.61
523	Rajnandgaon	Ambagarhchowki	92.4	27-Sep-2017	78	2	76	238.08	6.14	231.94	117	3.00	114.00	63.12	1.63	61.49	4.63	57.06	1.51	56.45
524	Rajnandgaon	Ambagarhchowki	39.6	27-Dec-2017	35	2	33	106.34	6.21	100.13	52.5	3.00	49.50	28.2	1.65	26.55	4.65	25.64	1.56	24.08
525	Rajnandgaon	Ambagarhchowki	134.4	27-Dec-2017	113	4	109	349.7	12.35	337.35	169.5	6.00	163.50	92.64	3.27	89.37	9.27	87.46	3.08	84.38
526	Rajnandgaon	Ambagarhchowki	34.8	27-Feb-2018	29	2	27	89.57	6.21	83.36	43.5	3.00	40.50	23.73	1.64	22.09	4.64	22.34	1.57	20.77
527	Rajnandgaon	Ambagarhchowki	81	26-Sep-2018	142	7	135	438.69	21.28	417.41	215	10.50	202.50	116.22	5.64	110.58	16.14	109.47	5.14	104.33
528	Rajnandgaon	Chhuikhadan	98.4	27-Sep-2017	87	6	81	262.5	17.93	244.57	130.5	9.00	121.50	69.64	4.76	64.88	13.76	62.36	4.17	58.19
529	Rajnandgaon	Chhuikhadan	58.8	30-May-2018	51	2	49	158.05	6.32	151.73	76.5	3.00	73.50	41.78	1.67	40.11	4.67	39.77	1.65	38.12
530	Rajnandgaon	Chhuikhadan	28.2	23-Aug-2018	48	1	47	149.31	3.10	146.21	72	1.50	70.50	39.47	0.82	38.65	2.32	37.84	0.78	37.06
531	Rajnandgaon	Chhuikhadan	75.6	26-Sep-2018	134	1	133	406.26	3.22	403.04	201	1.50	199.50	107.39	0.85	106.54	2.35	97.86	0.80	97
532	Rajnandgaon	Churiya	66	27-Sep-2017	60	3	57	186.38	9.32	177.06	90	4.50	85.50	49.36	2.46	46.9	6.96	47.01	2.33	44.66
533	Rajnandgaon	Churiya	42	25-Jun-2018	36	4	32	110.94	12.23	98.71	54	6.00	48.00	20.35	3.24	26.09	9.24	27.62	3.00	24.62
534	Rajnandgaon	Churiya	30	26-Sep-2018	59	1	58	184.33	3.10	181.23	88.5	1.50	87.00	48.8	0.82	47.98	2.32	47.05	0.78	46.25
535	Rajnandgaon	Dongargaon	40.2	27-Apr-2018	42	5	37	120.1	13.49	115.61	63	7.50	55.50	32.12	1.56	30.56	9.06	33.98	4.43	29.55
536	Rajnandgaon	Dongargaon	169.2	27-Apr-2018	146	16	130	447.97	43.22	404.75	219	24.00	195.00	113.66	6.67	106.99	30.67	115.51	12.55	102.76
537	Rajnandgaon	Dongargaon	109.2	30-May-2018	104	17	87	324.62	53.69	270.93	156	25.50	130.50	85.81	14.19	71.62	39.69	82.81	14.00	68.81
538	Rajnandgaon	Dongargaon	24	25-Jun-2018	25	5	20	77.24	15.05	62.19	37.5	7.50	30.00	20.42	3.98	16.44	11.48	19.32	3.57	15.75
539	Rajnandgaon	Dongargaon	19.2	24-Jul-2018	33	1	32	104.49	3.10	101.39	49.5	1.50	48.00	27.62	0.82	26.8	2.32	27.57	0.78	26.79
540	Rajnandgaon	Dongargaon	23.4	28-Jun-2019	39	1	38	121.84	3.21	118.63	58.5	1.50	57.00	32.21	0.85	31.36	2.35	31.13	0.86	30.27
541	Rajnandgaon	Dongargarh	230.4	27-Dec-2017	197	11	186	609.36	34.55	575.01	295.5	16.50	279.00	162.28	10.13	152.15	26.63	152.58	8.72	143.862
542	Rajnandgaon	Dongargarh	270	27-Apr-2018	238	12	226	737.94	36.59	701.35	357	18.00	339.00	195.22	9.67	185.55	27.67	185.722	8.92	176.8

543	Rajnandgaon	Dongargarh	54	30-May-2018	49	1	48	151.51	3.21	148.30	73.5	1.50	72.00	40.05	0.85	39.2	2.35	37.90	0.86	37.1
544	Rajnandgaon	Dongargarh	90	30-May-2018	87	10	77	271.35	31.29	240.06	130.5	15.00	115.50	71.73	8.27	63.46	23.27	69.12	8.02	61.1
545	Rajnandgaon	Dongargarh	46.8	24-Jul-2018	89	3	86	277.85	9.45	268.40	133.5	4.50	129.00	73.45	2.50	70.95	7.00	203	2.45	68.45
546	Rajnandgaon	Dongargarh	14.4	26-Sep-2018	38	6	32	116.517	18.31	98.21	57	9.00	48.00	30.767	4.83	25.938	13.85	28.75	4.48	24.27
547	Rajnandgaon	Dongargarh	150	26-Sep-2018	265	23	242	822.62	70.93	751.69	397.5	34.50	363.00	217.87	18.84	199.03	53.34	207.25	17.49	189.66
548	Rajnandgaon	Dongargarh	22.8	25-Feb-2019	46	9	37	143.66	28.35	115.31	69	13.50	55.50	38.03	7.52	30.508	21.02	56.63	7.33	29.3
549	Rajnandgaon	Dongargarh	162.6	28-Jun-2019	311	16	295	948.405	47.76	900.64	466.5	24.00	442.50	250.708	12.87	237.84	36.87	231.197	10.91	220.3
550	Rajnandgaon	Gandai	166.8	27-Sep-2017	137	1	136	420.42	3.11	417.31	205.5	1.50	204.00	111.42	0.82	110.6	2.32	103.5	0.79	102.71
551	Rajnandgaon	Gandai	138	27-Dec-2017	121	2	119	370.2	6.03	364.17	181.5	3.00	178.50	98.13	1.60	96.53	4.60	90.57	1.43	89.14
552	Rajnandgaon	Gandai	84	30-Mar-2018	74	4	70	229.57	12.42	217.15	111	6.00	105.00	60.68	3.28	57.4	9.28	57.88	3.13	54.75
553	Rajnandgaon	Gandai	54	30-May-2018	50	6	44	155.68	18.55	137.13	75	9.00	66.00	41.15	4.90	36.25	13.90	39.53	4.68	34.88
554	Rajnandgaon	Gandai	42	25-Jun-2018	36	1	35	111.11	3.10	108.01	54	1.50	52.50	29.37	0.82	28.55	2.32	27.74	0.78	26.96
555	Rajnandgaon	Gandai	34.8	25-Jun-2018	29	2	27	89.98	6.32	83.66	43.5	3.00	40.50	23.78	1.66	22.12	4.66	22.69	1.65	21.04
556	Rajnandgaon	Gandai	25.2	26-Sep-2018	42	1	41	127.41	3.21	124.20	63	1.50	61.50	33.68	0.85	32.83	2.35	30.73	0.86	29.87
557	Rajnandgaon	Gandai	55.2	26-Sep-2018	92	5	87	279.47	15.44	264.03	138	7.50	130.50	73.88	4.08	69.8	11.58	67.59	3.86	63.73
558	Rajnandgaon	Gandai	33	25-Feb-2019	57	5	52	178.49	15.55	162.94	85.5	7.50	78.00	47.18	4.11	43.07	11.61	45.81	3.94	41.87
559	Rajnandgaon	Gandai	49.8	25-Jul-2019	88	5	83	271.82	15.44	256.38	132	7.50	124.50	71.83	4.08	67.75	11.58	67.99	3.86	64.13
560	Rajnandgaon	Khairagarh	410.4	27-Sep-2017	379	50	329	1160.28	153.39	1,006.89	568.5	75.00	493.50	307.53	40.65	266.88	115.65	284.25	37.74	246.51
561	Rajnandgaon	Khairagarh	60	27-Dec-2017	59	4	55	183.26	12.35	170.91	88.5	6.00	82.50	48.53	3.27	45.26	9.27	46.23	3.08	43.15
562	Rajnandgaon	Khairagarh	152.4	25-Jun-2018	133	21	112	414.18	65.52	348.66	199.5	31.50	168.00	109.49	17.32	92.17	48.82	105.19	16.70	88.49
563	Rajnandgaon	Khairagarh	242.4	25-Jun-2018	238	35	203	746.61	109.66	636.95	357	52.50	304.50	197.36	28.98	168.38	81.48	192.24	28.17	164.07
564	Rajnandgaon	Khairagarh	45	26-Sep-2018	117	37	80	361.76	114.98	246.78	175.5	55.50	120.00	95.63	30.39	65.24	85.89	90.63	29.09	61.54
565	Rajnandgaon	Rajnandgaon	146.4	27-Sep-2017	184	64	120	560.74	195.37	365.37	276	96.00	180.00	148.67	51.79	96.88	147.79	136.07	47.58	88.49
566	Rajnandgaon	Rajnandgaon	801.6	27-Apr-2018	701	148	553	2166.09	450.85	1,715.24	1051.5	222.00	829.50	565.76	111.59	454.17	333.59	548.83	117.26	431.57
567	Rajnandgaon	Rajnandgaon	444	30-May-2018	394	46	348	1192	140.65	1,051.35	591	69.00	522.00	315.1	37.18	277.92	106.18	285.9	34.47	251.43

568	Rajnandgaon	Rajnandgaon	692.4	30-May-2018	621	95	526	1942.32	298.72	1,643.60	931.5	142.50	789.00	512.38	77.90	434.48	220.40	498.44	78.32	420.12
569	Rajnandgaon	Rajnandgaon	844.8	25-Jun-2018	807	182	625	2420.3	544.73	1,875.57	1210.5	275.00	937.50	639.79	143.99	495.8	416.99	570.01	127.74	442.27
570	Rajnandgaon	Rajnandgaon	36.6	24-Jul-2018	71	8	63	217.64	24.22	193.42	106.5	12.00	94.50	57.53	6.40	51.13	18.40	53.65	5.82	47.79
571	Rajnandgaon	Rajnandgaon	27.6	26-Sep-2018	49	4	45	150.34	11.36	138.98	73.5	6.00	67.50	39.74	3.00	36.74	9.00	37.1	2.36	34.74
572	Rajnandgaon	Rajnandgaon	110.4	26-Sep-2018	199	11	188	619.23	34.08	585.15	298.5	16.50	282.00	163.69	9.01	154.68	25.51	157.04	8.57	148.47
573	BalodaBazar	BalodaBazar	94.2	27-Sep-2017	165	42	123	480.23	123.59	356.64	247.5	63.00	184.50	127.5	33.76	93.742	96.76	105.23	26.84	78.394
574	BalodaBazar	BalodaBazar	164.4	27-Dec-2017	152	86	66	444.018	250.73	193.29	228	129.00	99.00	118.016	66.94	51.081	195.94	98.005	54.80	43.208
575	BalodaBazar	BalodaBazar	225.6	27-Dec-2017	210	140	70	632.275	421.98	210.29	315	210.00	105.00	167.755	112.18	55.575	322.18	149.52	99.80	49.718
576	BalodaBazar	BalodaBazar	52.8	25-Jun-2018	54	17	37	156.157	49.67	106.49	81	25.50	55.50	41.268	13.13	28.143	38.63	53.889	11.04	22.849
577	BalodaBazar	BalodaBazar	35.4	26-Sep-2018	65	18	47	187.677	53.11	134.57	97.5	27.00	70.50	49.498	14.04	35.563	41.04	40.579	12.07	28.508
578	BalodaBazar	Bhatapara	60.6	27-Sep-2017	63	13	50	193.8	40.36	153.44	94.5	19.50	75.00	51.35	10.80	40.55	30.30	47.95	10.06	37.89
579	BalodaBazar	Bhatapara	546	27-Dec-2017	481	170	311	1481.002	522.82	958.18	721.5	255.00	466.50	392.437	138.55	253.89	393.55	367.065	129.27	237.791
580	BalodaBazar	Bhatapara	130.8	30-May-2018	113	25	88	345.979	76.64	269.34	169.5	37.50	132.00	91.433	20.26	71.178	57.76	85.046	18.89	66.158
581	BalodaBazar	Bhatapara	50.4	25-Jun-2018	48	9	39	146.839	27.43	119.41	72	13.50	58.50	38.806	7.30	31.511	20.80	36.054	6.64	29.396
582	BalodaBazar	Bhatapara	24	24-Jul-2018	42	2	40	129.754	6.31	123.44	63	3.00	60.00	34.291	1.67	32.622	4.67	52.404	1.45	30.818
583	BalodaBazar	Bhatapara	67.8	26-Sep-2018	115	13	102	354.379	40.21	314.17	172.5	19.50	153.00	93.653	10.63	83.026	30.13	88.226	10.08	78.143
584	BalodaBazar	Bhatapara	87	28-Jun-2019	145	13	132	443.322	39.94	403.38	217.5	19.50	198.00	117.158	10.56	106.603	30.06	108.664	9.89	98.779
585	BalodaBazar	Bhatapara	36	25-Jul-2019	64	1	63	198.925	3.10	195.82	96	1.50	94.50	52.571	0.82	51.75	2.32	50.354	0.78	49.571
586	BalodaBazar	Bhatgaon(BalodaBazar)	70.8	27-Sep-2017	61	8	53	190.97	23.78	167.19	91.5	12.00	79.50	50.56	6.38	44.184	18.38	48.91	5.40	43.508
587	BalodaBazar	Bhatgaon(BalodaBazar)	78	27-Apr-2018	69	8	61	216.309	24.89	191.42	103.5	12.00	91.50	57.26	6.59	50.669	18.59	55.549	6.30	49.253
588	BalodaBazar	Bhatgaon(BalodaBazar)	73.2	27-Apr-2018	62	7	55	192.678	21.96	170.72	93	10.50	82.50	51.029	5.81	45.218	16.31	48.649	5.64	43.005
589	BalodaBazar	Bhatgaon(BalodaBazar)	37.8	24-Jul-2018	63	6	57	197.53	18.95	178.39	94.5	9.00	85.50	52.149	5.01	47.142	14.01	50.681	4.94	45.743
590	BalodaBazar	Bhatgaon(BalodaBazar)	21	23-Aug-2018	35	2	33	107.705	5.73	101.98	52.5	3.00	49.50	28.463	1.51	26.949	4.51	26.741	1.22	25.526
591	BalodaBazar	Bhatgaon(BalodaBazar)	4.2	26-Sep-2018	14	10	4	44.206	31.47	12.74	21	15.00	6.00	11.683	8.32	3.366	23.32	11.524	8.15	3.371
592	BalodaBazar	Bhatgaon(BalodaBazar)	16.8	26-Sep-2018	31	3	28	96.017	8.95	87.07	46.5	4.50	42.00	25.375	2.37	23.009	6.87	24.143	2.09	22.058

593	BalodaBazar	Bilaigarh	80.4	27-Sep-2017	79	24	55	243.5	72.60	170.90	118.5	36.00	82.50	64.52	19.26	45.26	55.26	60.48	17.34	43.14
594	BalodaBazar	Bilaigarh	21.6	25-Jun-2018	18	9	9	55.62	27.58	28.04	27	13.50	13.50	14.7	7.29	7.411	20.79	13.92	6.79	7.133
595	BalodaBazar	Bilaigarh	15.6	25-Jun-2018	16	2	14	50.093	6.32	43.78	24	3.00	21.00	13.238	1.67	11.569	4.67	12.855	1.65	11.209
596	BalodaBazar	Bilaigarh	36.6	24-Jul-2018	63	5	58	193.91	14.53	179.38	94.5	7.50	87.00	51.245	3.84	47.406	11.34	48.165	3.10	44.978
597	BalodaBazar	Bilaigarh	18.6	26-Sep-2018	34	2	32	95.655	5.73	89.93	51	3.00	48.00	25.279	1.51	23.765	4.51	19.376	1.22	18.161
598	BalodaBazar	Bilaigarh	51.6	26-Sep-2018	109	31	78	277.491	77.74	199.75	163.5	46.50	117.00	73.333	20.54	52.780	67.04	40.638	10.56	29.063
599	BalodaBazar	Kasdol	172.8	27-Sep-2017	151	29	122	474.72	90.48	384.24	226.5	43.50	183.00	125.64	23.36	102.276	66.86	122.58	23.61	98.966
600	BalodaBazar	Kasdol	52.8	27-Dec-2017	46	4	42	143.45	12.35	131.10	69	6.00	63.00	37.99	3.28	34.71	9.28	30.47	3.08	27.39
601	BalodaBazar	Kasdol	34.8	27-Apr-2018	30	11	19	94.665	34.62	60.04	45	16.50	28.50	25.05	9.16	15.887	25.66	24.615	8.96	15.656
602	BalodaBazar	Kasdol	42	27-Apr-2018	36	6	30	113.199	18.85	94.35	54	9.00	45.00	29.96	4.99	24.971	13.99	29.249	4.87	24.379
603	BalodaBazar	Kasdol	34.8	24-Jul-2018	65	12	53	203.457	37.78	165.67	97.5	18.00	79.50	53.708	9.99	43.783	27.99	52.189	9.80	42.39
604	BalodaBazar	Kasdol	36.6	24-Jul-2018	68	10	58	215.389	31.58	183.81	102	15.00	87.00	56.922	8.35	48.577	23.35	56.468	8.23	48.237
605	BalodaBazar	Kasdol	9.6	23-Aug-2018	16	2	14	50.843	6.32	44.53	24	3.00	21.00	13.436	1.67	11.767	4.67	13.476	1.65	11.76
606	BalodaBazar	Kasdol	15.6	26-Sep-2018	29	3	26	89.937	9.53	80.41	43.5	4.50	39.00	23.768	2.52	21.25	7.02	22.609	2.51	20.10
607	BalodaBazar	Kasdol	25.2	25-Feb-2019	46	16	30	144.37	49.91	94.46	69	24.00	45.00	38.22	13.22	25	37.22	37.15	12.69	24.46
608	BalodaBazar	Kasdol	16.8	28-Jun-2019	33	6	27	103.785	18.84	84.95	49.5	9.00	40.50	27.428	4.98	22.449	13.98	26.857	4.86	21.998
609	BalodaBazar	Lavan	109.2	27-Sep-2017	149	28	121	467.36	88.68	378.68	223.5	42.00	181.50	123.71	23.64	100.074	65.64	120.13	23.05	97.103
610	BalodaBazar	Lavan	178.8	27-Dec-2017	164	30	134	519.87	95.78	424.09	246	45.00	201.00	137.53	25.45	112.076	70.45	136.34	25.35	111.015
611	BalodaBazar	Lavan	27.6	24-Jul-2018	58	14	44	178.308	44.21	134.10	87	21.00	66.00	47.122	11.68	35.44	32.68	44.186	11.52	32.663
612	BalodaBazar	Lavan	25.8	23-Aug-2018	52	11	41	159.516	33.32	126.20	78	16.50	61.50	42.156	8.81	33.35	25.31	39.36	8.01	31.346
613	BalodaBazar	Lavan	13.2	26-Sep-2018	28	4	24	86.44	12.66	73.78	42	6.00	36.00	22.844	3.35	19.498	9.35	21.896	3.32	18.281
614	BalodaBazar	Lavan	27.6	26-Sep-2018	68	20	48	211.546	62.10	149.44	102	30.00	72.00	55.906	16.41	39.494	46.41	53.64	15.69	37.95
615	BalodaBazar	Lavan	27.6	25-Jul-2019	48	3	45	150.408	9.34	141.07	72	4.50	67.50	39.749	2.47	37.28	6.97	38.659	2.37	36.285
616	BalodaBazar	Palari	60	27-Sep-2017	53	2	51	163.76	6.04	157.72	79.5	3.00	76.50	43.39	1.61	41.78	4.61	40.87	1.43	39.44
617	BalodaBazar	Palari	38.4	27-Dec-2017	35	2	33	108.57	5.86	102.71	52.5	3.00	49.50	28.76	1.56	27.2	4.56	27.31	1.50	26.01

618	BalodaBazar	Palari	46.8	25-Jun-2018	41	5	36	127.909	15.49	112.42	61.5	7.50	54.00	33.803	4.09	29.709	11.99	32.696	3.93	28.71
619	BalodaBazar	Palari	98.4	25-Jun-2018	83	3	80	258.895	9.49	249.40	124.5	4.50	120.00	68.552	2.64	65.91	7.14	65.843	2.35	63.491
620	BalodaBazar	Palari	6.6	24-Jul-2018	12	1	11	37.234	2.92	34.31	18	1.50	16.50	9.84	0.77	9.068	2.27	9.394	0.65	8.745
621	BalodaBazar	Palari	9.6	26-Sep-2018	17	1	16	52.647	3.10	49.54	25.5	1.50	24.00	13.913	0.82	13.093	2.32	13.234	0.78	12.45
622	BalodaBazar	Palari	9.6	26-Sep-2018	17	1	16	52.647	3.10	49.54	25.5	1.50	24.00	13.913	0.82	13.093	2.32	13.234	0.78	12.45
623	BalodaBazar	Palari	21	26-Sep-2018	36	1	35	112.409	3.10	109.31	54	1.50	52.50	29.707	0.82	28.886	2.32	28.702	0.78	27.919
624	BalodaBazar	Simga	135.6	27-Dec-2017	131	9	122	385.16	26.51	358.65	196.5	13.50	183.00	102.33	7.04	95.29	20.54	86.33	5.97	80.36
625	BalodaBazar	Simga	22.8	27-Feb-2018	20	4	16	62.83	12.40	50.43	30	6.00	24.00	16.63	3.28	13.35	9.28	16.2	3.12	13.08
626	BalodaBazar	Simga	222	27-Feb-2018	196	11	185	610.95	34.08	576.87	294	16.50	277.50	161.78	9.05	152.73	25.53	155.17	8.53	146.62
627	BalodaBazar	Simga	60	26-Sep-2018	102	9	93	315.132	28.29	286.84	153	13.50	139.50	83.281	7.48	75.805	20.98	78.881	7.31	71.539
628	BalodaBazar	Tundra	70.8	27-Sep-2017	63	6	57	195.31	18.46	176.85	94.5	9.00	85.50	51.73	4.89	46.84	13.80	49.08	4.57	44.51
629	BalodaBazar	Tundra	206.4	27-Dec-2017	189	19	170	569.17	57.59	511.58	283.5	28.50	255.00	151.01	15.27	135.74	43.77	154.66	13.82	120.84
630	BalodaBazar	Tundra	153.6	27-Apr-2018	134	28	106	418.521	86.73	331.79	201	42.00	159.00	110.811	22.97	87.838	64.97	106.71	21.75	84.956
631	BalodaBazar	Tundra	21	24-Jul-2018	59	22	37	178.334	65.72	112.62	88.5	33.00	55.50	47.129	17.37	29.762	50.37	42.705	15.35	27.356
632	BalodaBazar	Tundra	19.2	28-Feb-2019	34	5	29	106.915	15.74	91.18	51	7.50	43.50	28.255	4.16	24.096	11.66	27.66	4.08	23.584
633	Dhamtari	Aamdi	80.4	23-Aug-2018	85	2	83	263.143	5.63	257.51	127.5	3.00	124.50	69.842	1.49	68.053	4.49	66.101	1.14	64.958
634	Dhamtari	Aamdi	66	26-Sep-2018	188	44	144	575.268	132.32	442.95	282	66.00	216.00	152.028	34.07	117.96	103.97	141.24	31.35	109.89
635	Dhamtari	Aamdi	72.6	26-Sep-2018	187	43	144	561.215	118.27	442.95	280.5	64.50	216.00	148.314	31.25	117.06	95.75	132.401	22.51	109.89
636	Dhamtari	Bhikhara	153	27-Sep-2017	133	30	103	412.78	92.46	320.32	199.5	45.00	154.50	109.33	24.50	84.83	69.50	103.95	22.96	80.99
637	Dhamtari	Bhikhara	444.6	26-Sep-2018	919	158	761	2574.525	434.58	2,139.95	1378.5	237.00	1,141.50	681.378	114.85	565.531	351.85	515.648	82.73	432.919
638	Dhamtari	Bhikhara	109.8	26-Sep-2018	232	35	197	673.823	100.83	572.99	348	52.50	295.50	178.073	26.65	151.426	79.15	147.75	21.69	126.064
639	Dhamtari	Dhamtari	51	20-Dec-2016	85	45	40	265.5	140.72	122.78	127.5	67.50	60.00	69.8	37.25	32.546	104.75	66.2	35.97	30.232
640	Dhamtari	Dhamtari	379.2	27-Sep-2017	357	43	314	1098.69	133.43	965.26	535.5	64.50	471.00	291.14	35.34	255.8	99.84	272.05	33.59	238.46
641	Dhamtari	Dhamtari	242.4	27-Dec-2017	216	20	196	660.84	61.68	599.16	324	30.00	294.00	175.17	16.34	158.83	46.34	161.67	15.34	146.33
642	Dhamtari	Dhamtari	576	27-Feb-2018	526	56	470	1587.9	171.67	1,416.23	789	84.00	705.00	421.24	45.50	375.74	129.50	377.66	42.17	335.49
643	Dhamtari	Dhamtari	294	27-Apr-	313	98	215	957.69	302.37	655.32	469.5	147.00	322.50	253.86	80.11	173.746	227.11	234.33	73.26	159.071

				2018																
644	Dhamtari	Dhamtari	170.4	30-May-2018	144	17	127	438.653	51.09	387.57	216	25.50	190.50	115.024	13.50	102.423	30.00	106.729	12.69	94.043
645	Dhamtari	Dhamtari	40.8	23-Aug-2018	69	1	68	204.991	3.21	201.78	103.5	1.50	102.00	54.174	0.85	55.325	2.35	47.318	0.86	46.455
646	Dhamtari	Dhamtari	99	26-Sep-2018	170	15	155	519.874	43.48	476.40	255	22.50	232.50	137.580	11.49	125.899	33.99	127.485	9.49	117.998
647	Dhamtari	Dhamtari	108	25-Feb-2019	189	20	169	578.25	60.44	517.81	283.5	30.00	253.50	152.816	15.97	136.844	45.97	141.974	14.46	127.47
648	Dhamtari	Dhamtari	51.6	28-Jun-2019	86	3	83	262.888	9.63	253.25	129	4.50	124.50	69.474	2.55	66.928	7.05	64.414	2.59	61.826
649	Dhamtari	Kurud	25.2	27-Apr-2018	23	7	16	70.855	21.80	49.06	34.5	10.50	24.00	18.775	5.81	12.965	16.31	17.58	5.49	12.094
650	Dhamtari	Kurud	367.2	27-Apr-2018	317	29	288	961.386	89.90	871.49	475.5	43.50	432.00	254.968	24.66	230.31	68.16	230.938	21.74	209.175
651	Dhamtari	Kurud	72	26-Sep-2018	160	81	79	471.383	236.21	235.17	240	121.50	118.50	124.674	62.46	62.211	183.96	106.736	52.29	54.463
652	Dhamtari	Kurud	279	26-Sep-2018	680	391	289	2103.897	1,213.73	890.17	1020	586.50	433.50	556.184	320.79	235.392	907.29	527.715	306.44	221.276
653	Dhamtari	Magarlod	57	27-Sep-2017	50	16	34	156.56	49.92	106.64	75	24.00	51.00	41.45	13.26	28.19	57.26	40.81	12.66	27.45
654	Dhamtari	Magarlod	21.6	27-Feb-2018	54	11	43	170	34.57	135.43	81	16.50	64.50	44.95	9.15	35.8	25.65	44.05	8.72	35.33
655	Dhamtari	Magarlod	97.2	27-Apr-2018	89	16	73	276.989	49.09	227.30	133.5	24.00	109.50	73.352	13.28	60.069	37.28	70.136	12.41	57.731
656	Dhamtari	Magarlod	82.8	27-Apr-2018	75	16	59	233.948	49.84	184.11	112.5	24.00	88.50	61.946	13.20	48.749	37.20	59.503	12.64	46.86
657	Dhamtari	Magarlod	113.4	26-Sep-2018	222	45	177	677.56	137.51	540.05	333	67.50	265.50	179.061	36.34	142.721	103.84	165.499	33.67	131.831
658	Dhamtari	Magarlod	22.2	26-Sep-2018	66	34	32	203.758	104.16	99.60	99	51.00	48.00	53.848	27.53	26.32	78.53	80.91	23.04	25.275
659	Dhamtari	Nagri	108	27-Sep-2017	97	3	94	301.33	9.26	292.07	145.5	4.50	141.00	79.81	2.41	77.309	6.91	76.02	2.35	73.673
660	Dhamtari	Nagri	115.2	27-Dec-2017	108	6	102	335.53	19.10	316.43	162	9.00	153.00	88.87	5.25	83.624	14.25	84.65	4.84	79.808
661	Dhamtari	Nagri	76.8	27-Feb-2018	124	8	116	384.93	25.73	359.20	186	12.00	174.00	101.90	6.81	95.15	18.81	96.99	6.04	90.949
662	Dhamtari	Nagri	22.8	30-May-2018	22	2	20	68.71	6.20	62.51	33	3.00	30.00	18.16	1.64	16.52	4.64	17.558	1.57	15.99
663	Dhamtari	Nagri	34.2	30-May-2018	59	3	56	180.78	9.13	171.65	88.5	4.50	84.00	47.77	2.41	45.362	6.91	44.801	2.22	42.285
664	Dhamtari	Nagri	57	26-Sep-2018	99	7	92	307.09	21.73	285.36	148.5	10.50	138.00	81.155	5.74	75.413	16.24	77.434	5.49	71.948
665	Dhamtari	Nagri	87	26-Sep-2018	164	9	155	511.423	28.15	483.27	246	13.50	232.50	135.155	7.44	127.716	20.94	130.268	7.21	123.056
666	Dhamtari	Nagri	16.8	26-Sep-2018	31	2	29	96.333	6.21	90.13	46.5	3.00	43.50	25.458	1.64	23.818	4.64	24.375	1.57	22.808
667	Dhamtari	Nagri	12.6	25-Feb-2019	21	2	19	64.732	5.92	58.81	31.5	3.00	28.50	17.107	1.57	15.542	4.57	16.125	1.36	14.768

668	Dhamtan	Nagri	89.4	25-Feb-2019	157	1	156	480.402	3.21	477.19	235.5	1.50	234.00	126.957	0.85	126.109	2.35	117.945	0.86	117.085
669	Gariyabandh	Chhura	94.2	27-Sep-2017	80	1	79	246.96	3.22	243.74	120	1.50	118.50	65.435	0.86	64.578	2.36	61.55	0.87	60.66
670	Gariyabandh	Chhura	148.8	27-Dec-2017	127	4	123	394.51	12.25	382.27	190.5	6.00	184.50	104.49	3.25	101.24	9.25	99.82	2.99	96.828
671	Gariyabandh	Chhura	43.2	27-Feb-2018	38	3	35	118.447	9.32	109.13	57	4.50	52.50	31.364	2.47	28.896	6.97	30.083	2.35	27.731
672	Gariyabandh	Chhura	50.4	25-Jun-2018	42	5	37	127.838	15.52	112.32	63	7.50	55.50	33.784	4.10	29.682	11.60	31.054	3.92	27.135
673	Gariyabandh	Fingeshwar	147	27-Sep-2017	130	25	105	407.2	77.94	329.26	195	37.50	157.50	107.8	20.64	87.16	58.14	104.4	19.80	84.6
674	Gariyabandh	Fingeshwar	90	27-Dec-2017	80	16	64	248.85	50.26	198.59	120	24.00	96.00	65.9	13.30	52.6	37.30	62.94	12.95	49.99
675	Gariyabandh	Fingeshwar	404.4	27-Apr-2018	363	111	252	1133.665	346.55	787.11	544.5	166.50	378.00	300.16	92.15	208.013	258.65	280.858	87.79	201.101
676	Gariyabandh	Fingeshwar	130.8	27-Apr-2018	115	59	56	353.353	179.07	174.29	172.5	88.50	84.00	93.643	47.58	46.059	136.08	87.23	42.98	44.228
677	Gariyabandh	Fingeshwar	58.8	25-Jun-2018	53	23	30	164.531	71.27	93.26	79.5	34.50	45.00	43.481	18.84	24.646	53.34	41.55	17.94	23.614
678	Gariyabandh	Fingeshwar	36	25-Jun-2018	30	11	19	93.219	34.25	58.97	45	16.50	28.50	24.635	9.05	15.585	25.55	23.584	8.79	14.804
679	Gariyabandh	Fingeshwar	0	24-Jul-2018	50	9	41	155.632	28.04	127.59	75	13.50	61.50	41.129	7.41	33.718	20.91	39.505	7.13	32.37
680	Gariyabandh	Fingeshwar	53.4	23-Aug-2018	99	48	51	306.263	148.08	158.18	148.5	72.00	76.50	80.937	39.13	41.803	111.13	76.826	36.95	39.878
681	Gariyabandh	Fingeshwar	71.4	23-Aug-2018	125	27	98	386.944	84.15	302.79	187.5	40.50	147.00	102.259	22.24	80.02	62.74	97.185	21.41	75.773
682	Gariyabandh	Fingeshwar	96.6	26-Sep-2018	469	319	150	1450.907	981.45	469.46	703.5	478.50	225.00	383.436	259.37	124.065	737.87	363.971	243.58	120.394
683	Gariyabandh	Fingeshwar	28.8	25-Feb-2019	60	24	36	187.09	74.77	112.32	90	36.00	54.00	40.41	16.14	24.27	55.74	47.68	19.05	28.65
684	Gariyabandh	Gariyabandh	256.8	27-Dec-2017	230	20	210	690.46	61.89	628.57	345	30.00	315.00	183.22	16.39	166.829	46.39	162.24	13.90	146.741
685	Gariyabandh	Gariyabandh	260.4	30-May-2018	458	262	196	1388.56	787.95	600.61	687	393.00	294.00	366.959	208.23	158.725	601.23	334.601	186.72	147.885
686	Gariyabandh	Gariyabandh	114	23-Aug-2018	199	26	173	603.678	77.42	526.26	298.5	39.00	259.50	159.536	20.46	139.076	59.46	145.643	17.96	127.684
687	Gariyabandh	Gariyabandh	55.2	26-Sep-2018	175	47	128	488.665	132.58	356.08	262.5	70.50	192.00	129.141	35.04	94.103	105.54	97.024	27.05	69.979
688	Gariyabandh	Gariyabandh	24	25-Feb-2019	63	39	24	196.86	122.10	74.76	94.5	58.50	36.00	52.12	32.32	19.8	90.82	50.24	31.28	18.96
689	Gariyabandh	Gariyabandh	15	25-Jul-2019	28	1	27	88.565	3.10	85.47	42	1.50	40.50	23.405	0.82	22.585	2.32	25.16	0.78	22.38
690	Gariyabandh	Rajim	34.2	27-Sep-2017	30	1	29	94.51	3.21	91.30	45	1.50	43.50	25.01	0.85	24.16	2.35	24.5	0.86	23.64
691	Gariyabandh	Rajim	322.8	27-Dec-2017	274	11	263	866.75	35.57	831.18	411	16.50	394.50	229.29	9.36	219.93	25.86	226.46	9.71	216.75
692	Gariyabandh	Rajim	18	27-Apr-2018	19	4	15	59.509	12.53	46.98	28.5	6.00	22.50	15.754	3.32	12.436	9.32	15.255	3.21	12.041

693	Ganyabandh	Rajim	54	27-Apr-2018	102	63	39	306.643	190.32	116.32	153	94.50	58.50	81.346	50.61	30.74	145.11	72.208	45.21	27.079
694	Ganyabandh	Rajim	24	30-May-2018	26	9	17	76.348	25.79	50.56	39	13.50	25.50	20.177	6.82	13.361	20.32	17.171	5.48	11.696
695	Ganyabandh	Rajim	16.8	30-May-2018	18	7	11	56.73	22.05	34.68	27	10.50	16.50	14.992	5.83	9.165	16.35	14.758	5.72	9.035
696	Ganyabandh	Rajim	8.4	23-Aug-2018	20	8	12	63.315	25.18	38.14	30	12.00	18.00	16.751	6.67	10.078	18.67	16.864	6.81	10.058
697	Ganyabandh	Rajim	15.6	26-Sep-2018	40	10	30	124.06	31.01	93.05	60	15.00	45.00	32.86	8.21	24.65	23.21	31.2	7.80	23.4
698	Ganyabandh	Rajim	178.8	26-Sep-2018	387	110	277	1083.613	307.86	775.76	580.5	165.00	415.50	286.37	81.36	205.012	246.36	216.743	61.50	155.246
699	Ganyabandh	Rajim	7.2	26-Sep-2018	16	5	11	49.701	15.08	34.62	24	7.50	16.50	13.135	3.99	9.149	11.49	12.566	3.60	8.97
700	Ganyabandh	Rajim	61.8	25-Feb-2019	124	53	71	380.71	163.34	217.37	186	79.50	106.50	100.9	43.28	57.62	122.78	93.81	40.56	53.25
701	Mahasamund	Baghahara	35.4	27-Sep-2017	34	1	33	102.74	2.60	100.14	51	1.50	49.50	27.25	0.69	26.56	2.19	24.40	0.41	24.08
702	Mahasamund	Baghahara	42	27-Apr-2018	38	5	33	115.44	15.37	100.07	57	7.50	49.50	30.61	4.07	26.54	11.57	27.85	3.80	24.05
703	Mahasamund	Basna	87.6	27-Sep-2017	76	7	69	236.03	20.52	215.51	114	10.50	103.50	62.51	5.45	57.06	15.95	59.32	1.57	54.95
704	Mahasamund	Basna	328.8	27-Dec-2017	279	13	266	850.93	40.02	810.91	418.5	19.50	399.00	225.6	10.60	215	30.10	206.83	9.92	196.91
705	Mahasamund	Mahasamund	302.4	27-Apr-2018	275	76	199	842.13	232.42	609.71	412.5	114.00	298.50	223.21	61.60	161.611	175.60	206.42	56.82	149.601
706	Mahasamund	Mahasamund	22.8	25-Jun-2018	21	4	17	66.21	12.52	53.69	31.5	6.00	25.50	17.498	3.31	14.188	9.31	17.213	3.21	13.999
707	Mahasamund	Mahasamund	25.8	23-Aug-2018	50	11	39	153.96	34.45	119.51	75	16.50	58.50	40.087	9.10	31.583	25.60	38.273	8.85	29.426
708	Mahasamund	Pithora	34.2	27-Sep-2017	30	2	28	92.48	6.24	86.24	45	3.00	42.00	24.5	1.65	22.85	4.65	22.98	1.59	21.39
709	Mahasamund	Pithora	31.2	27-Apr-2018	27	5	22	83.98	15.52	68.46	40.5	7.50	33.00	22.24	4.11	18.13	11.61	21.24	3.91	17.33
710	Mahasamund	Saraipali	168	27-Sep-2017	166	9	157	495.29	28.09	467.20	249	13.50	235.50	131.49	8.02	123.469	21.52	114.8	6.57	108.233
711	Mahasamund	Saraipali	54	27-Dec-2017	47	5	42	139.331	15.39	123.94	70.5	7.50	63.00	37.001	4.25	32.755	11.75	31.83	3.61	28.189
712	Mahasamund	Saraipali	229.2	27-Apr-2018	396	30	366	1177.244	88.97	1,088.28	594	45.00	549.00	312.577	24.98	287.602	69.08	270.668	18.99	251.674
713	Mahasamund	Saraipali	109.2	30-May-2018	98	8	90	294.892	23.90	271.00	147	12.00	135.00	78.243	6.63	71.617	18.63	69.640	5.27	64.38
714	Mahasamund	Saraipali	300	30-May-2018	281	48	233	802.711	135.89	666.82	421.5	72.00	349.50	212.135	35.91	176.223	107.91	169.076	27.98	141.098
715	Mahasamund	Saraipali	9.6	23-Aug-2018	21	6	15	61.23	18.45	42.79	31.5	9.00	22.50	16.182	4.88	11.307	13.88	13.540	4.57	8.978
716	Mahasamund	Saraipali	60.6	26-Sep-2018	118	41	77	338.533	121.07	217.46	177	61.50	115.50	89.465	32.00	57.47	93.50	72.068	27.57	44.494

717	Mahasamund	Tumgaon	23.4	27-Sep-2017	25	2	23	77.66	6.27	71.39	37.5	3.00	34.50	20.57	1.70	18.867	4.70	19.89	1.56	18.026
718	Mahasamund	Tumgaon	246	27-Dec-2017	235	66	169	701.903	196.30	505.60	352.5	99.00	253.50	186.315	52.20	133.617	151.70	163.088	44.60	118.488
719	Mahasamund	Tumgaon	19.2	25-Jun-2018	18	5	13	55.934	15.44	40.49	27	7.50	19.50	14.782	4.08	10.701	11.58	14.153	3.86	10.29
720	Mahasamund	Tumgaon	246	26-Sep-2018	454	152	302	1339.074	447.04	892.04	681	228.00	453.00	353.881	118.14	235.741	346.14	304.193	100.00	204.193
721	Mahasamund	Tumgaon	13.8	26-Sep-2018	33	12	21	101.155	36.13	65.02	49.5	18.00	31.50	26.733	9.55	17.184	27.55	24.923	8.88	16.039
722	Mahasamund	Tumgaon	16.2	25-Jul-2019	27	3	24	82.857	9.31	73.55	40.5	4.50	36.00	21.897	2.46	19.436	6.96	20.46	2.35	18.109
723	Raipur	Abhanpur	160.2	27-Sep-2017	136	23	113	425.96	71.36	354.60	204	34.50	169.50	112.76	18.90	93.86	53.40	109.2	17.96	91.24
724	Raipur	Abhanpur	28.8	27-Dec-2017	26	7	19	81.36	21.79	59.57	39	10.50	28.50	21.54	5.72	15.82	16.22	20.82	5.57	15.25
725	Raipur	Abhanpur	1222.8	27-Dec-2017	1109	390	719	3459.47	1,216.34	2,243.13	1665.5	585.00	1,078.50	916.02	323.22	592.8	908.22	879.05	308.12	571.834
726	Raipur	Abhanpur	26.4	27-Feb-2018	48	30	18	151.29	94.98	56.31	72	45.00	27.00	40.05	25.14	14.91	70.14	39.25	24.85	14.4
727	Raipur	Abhanpur	94.8	27-Feb-2018	105	61	44	323.08	187.23	135.85	157.5	91.50	66.00	85.61	49.62	35.992	141.12	79.97	46.13	33.859
728	Raipur	Abhanpur	10.8	24-Jul-2018	19	7	12	59.467	21.58	37.89	28.5	10.50	18.00	15.715	5.70	10.014	16.20	15.251	5.37	9.878
729	Raipur	Abhanpur	25.8	24-Jul-2018	49	31	18	152.207	96.32	55.88	73.5	46.50	27.00	40.224	25.45	14.776	71.95	38.483	24.36	14.108
730	Raipur	Abhanpur	9.6	26-Sep-2018	16	7	9	49.665	21.73	27.94	24	10.50	13.50	13.125	5.74	7.383	16.24	12.54	5.49	7.054
731	Raipur	Arang	57	27-Sep-2017	50	8	42	151.38	24.40	126.98	75	12.00	63.00	40.15	6.46	33.69	18.46	36.23	5.94	30.29
732	Raipur	Arang	54	27-Apr-2018	54	15	39	161.396	46.21	115.18	81	22.50	58.50	42.84	12.85	29.995	35.35	37.36	10.87	26.489
733	Raipur	Birgaon	261.6	24-Apr-2017	436	285	151	1388.88	911.62	477.26	654	427.50	226.50	367	240.87	126.128	668.37	368	243.37	124.634
734	Raipur	Birgaon	566.6	27-Sep-2017	440	168	272	1358.91	519.66	839.25	660	252.00	408.00	360.24	138.45	221.792	390.45	338.67	129.21	209.46
735	Raipur	Birgaon	338.6	27-Dec-2017	186	89	97	577.049	274.44	302.61	279	133.50	145.50	152.840	72.72	80.126	206.22	145.2	68.22	76.98
736	Raipur	Birgaon	505.2	27-Dec-2017	518	114	404	1558.12	341.74	1,216.38	777	171.00	606.00	413.42	90.70	322.725	261.70	367.68	80.02	287.656
737	Raipur	Birgaon	138	27-Feb-2018	140	36	104	444.52	113.16	331.36	210	54.00	156.00	117.59	29.95	87.64	83.95	116.93	29.21	87.72
738	Raipur	Birgaon	93.6	27-Apr-2018	86	2	84	273.929	6.37	267.56	129	3.00	126.00	72.449	1.64	70.809	4.64	72.48	1.73	70.755
739	Raipur	Birgaon	78	30-May-2018	74	1	73	234.019	3.21	230.81	111	1.50	109.50	61.845	0.85	60.996	2.35	61.174	0.86	60.311
740	Raipur	Birgaon	150	25-Jun-2018	164	61	103	517.463	192.95	324.52	246	91.50	154.50	136.751	50.99	85.761	142.49	134.711	50.46	84.255
741	Raipur	Birgaon	39	24-Jul-2018	74	6	68	236.659	19.27	217.39	111	9.00	102.00	62.543	5.09	57.451	14.09	63.116	5.18	57.941

Hd/

193

742	Raipur	Birgaon	75	24-Jul-2018	132	52	80	415.502	163.77	251.74	198	78.00	120.00	109.806	43.28	66.527	121.28	107.696	42.49	65.209
743	Raipur	Birgaon	10.8	26-Sep-2018	23	2	21	69.304	6.12	63.19	34.5	3.00	31.50	18.315	1.62	16.699	4.62	16.489	1.50	14.989
744	Raipur	Birgaon	107.4	26-Sep-2018	217	64	153	682.09	203.13	478.96	325.5	96.00	229.50	180.39	54.27	126.124	150.27	176.2	52.80	123.337
745	Raipur	Birgaon	0	25-Jul-2019	67	6	61	207.32	18.26	189.06	100.5	9.00	91.50	54.789	4.83	49.964	13.83	52.051	4.43	47.919
746	Raipur	Birgaon	70.2	20-Aug-2019	124	9	115	386.695	28.29	358.40	186	13.50	172.50	102.231	7.46	94.768	20.96	98.464	7.33	91.133
747	Raipur	Gobiranawapara	124.8	24-Apr-2017	208	103	105	640.69	317.41	323.28	312	154.50	157.50	168.82	83.23	85.59	257.73	189.87	77.68	80.19
748	Raipur	Gobiranawapara	156.6	27-Sep-2017	137	48	89	412.42	146.73	265.69	205.5	72.00	133.50	109.24	39.03	70.214	111.03	96.95	34.58	62.373
749	Raipur	Gobiranawapara	699.6	27-Dec-2017	627	321	306	1857.194	950.21	906.99	940.5	481.50	459.00	493.347	253.71	239.639	735.21	423.347	215.01	208.35
750	Raipur	Gobiranawapara	23.4	27-Dec-2017	21	6	15	63.757	18.30	45.46	31.5	9.00	22.50	16.908	4.89	12.014	13.89	15.349	4.40	10.946
751	Raipur	Gobiranawapara	40.8	27-Apr-2018	40	25	15	119.085	74.17	44.91	60	37.50	22.50	31.616	19.70	11.92	57.20	27.469	16.98	10.493
752	Raipur	Gobiranawapara	283.2	30-May-2018	262	79	183	796.131	235.83	560.30	393	118.50	274.50	210.396	62.32	148.072	180.82	192.735	55.01	137.726
753	Raipur	Gobiranawapara	16.8	30-May-2018	16	7	9	48.559	20.70	27.86	24	10.50	13.50	12.833	5.47	7.363	15.97	11.726	4.73	6.998
754	Raipur	Gobiranawapara	15.6	25-Jun-2018	20	9	11	61.918	27.07	33.95	30	13.50	16.50	16.363	7.39	8.972	20.89	15.555	7.08	8.479
755	Raipur	Gobiranawapara	43.2	23-Aug-2018	115	40	75	349.486	120.59	228.90	172.5	60.00	112.50	92.30	31.87	60.491	91.87	84.026	28.72	55.305
756	Raipur	Gobiranawapara	17.4	26-Sep-2018	31	5	26	93.887	15.06	78.83	46.5	7.50	39.00	24.812	3.98	20.831	11.48	22.575	3.59	18.994
757	Raipur	Gobiranawapara	60.6	26-Sep-2018	183	90	93	521.006	254.56	266.45	274.5	135.00	139.50	137.688	67.27	70.416	202.27	108.818	52.28	56.535
758	Raipur	Khatora	79.2	27-Dec-2017	73	4	69	223.25	12.35	210.90	109.5	6.00	103.50	59.18	3.28	55.9	9.28	54.57	3.07	51.5
759	Raipur	Khatora	80.4	27-Apr-2018	79	4	75	235.81	11.30	224.51	118.5	6.00	112.50	62.6	3.01	59.59	9.01	54.71	2.29	52.42
760	Raipur	Khatora	15.6	30-May-2018	13	3	10	39.573	8.95	30.62	19.5	4.50	15.00	10.458	2.37	8.093	6.87	9.615	2.09	7.53
761	Raipur	Khatora	4.8	24-Jul-2018	51	17	34	157.013	51.96	105.05	76.5	25.50	51.00	41.494	13.73	27.763	39.25	39.019	12.73	26.291
762	Raipur	Kura	21.6	27-Sep-2017	24	4	20	75.00	12.43	62.57	36	6.00	30.00	19.86	3.32	16.536	9.32	19.14	3.11	16.032
763	Raipur	Kura	44.4	27-Dec-2017	41	7	34	126.252	21.85	104.40	61.5	10.50	51.00	33.454	5.86	27.591	16.36	31.298	5.49	25.811
764	Raipur	Kura	938.4	27-Dec-2017	822	185	637	2477.613	558.67	1,918.95	1233	277.50	955.50	657.31	148.19	509.118	425.69	587.29	132.96	454.328
765	Raipur	Kura	94.8	27-Apr-2018	83	18	65	258.68	56.27	202.41	124.5	27.00	97.50	68.498	15.01	53.491	42.01	65.681	14.27	51.416

766	Raipur	Kura	19.2	25-Jun-2018	22	12	10	69.467	37.78	31.68	33	18.00	15.00	18.358	2.99	8.373	27.99	18.109	9.88	8.31
767	Raipur	Kura	8.4	23-Aug-2018	78	13	65	245.854	41.32	204.54	117	19.50	97.50	64.973	10.92	54.054	30.42	63.881	10.99	52.904
768	Raipur	Mana Camp	118.8	27-Dec-2017	215	215	0	679.24	679.24	-	322.5	322.50	-	179.73	179.73	0	502.23	177.01	177.01	0
769	Raipur	Raipur	434.4	27-Dec-2017	917	403	514	2776.48	1,191.78	1,584.70	1375.5	604.50	771.00	736.42	317.63	418.793	922.13	664.56	269.66	394.895
770	Raipur	Raipur	1129.2	27-Dec-2017	1660	201	1459	5058.47	622.27	4,436.20	2490	301.50	2,188.50	1341.185	164.84	1176.346	466.34	1227.285	155.93	1071.353
771	Raipur	Raipur	1033.2	27-Apr-2018	946	278	668	2921.919	861.63	2,060.29	1419	417.00	1,002.00	774.114	229.18	544.930	646.18	728.695	215.45	513.355
772	Raipur	Raipur	228	30-May-2018	199	89	110	592.68	256.04	336.64	298.5	133.50	165.00	156.63	64.01	92.619	107.51	137.55	38.53	79.02
773	Raipur	Raipur	525.6	23-Jun-2018	503	125	378	1560.039	387.65	1,172.39	754.5	187.50	567.00	412.276	102.45	309.83	289.95	393.263	97.71	295.556
774	Raipur	Raipur	78.6	23-Aug-2018	142	18	124	435.957	55.12	380.83	213	27.00	186.00	115.212	14.57	100.644	41.57	107.745	13.56	94.189
775	Raipur	Raipur	70.8	23-Aug-2018	120	21	99	362.621	63.20	299.42	180	31.50	148.50	95.831	16.70	79.128	48.20	86.79	15.00	71.79
776	Raipur	Raipur	76.8	26-Sep-2018	141	67	74	405.247	190.79	214.46	211.5	100.50	111.00	107.096	50.42	56.676	150.92	86.681	39.87	46.805
777	Raipur	Raipur	162	26-Sep-2018	410	76	334	1220.828	228.42	992.41	615	114.00	501.00	322.632	60.37	262.266	174.37	283.106	54.06	229.14
778	Raipur	Raipur	63	26-Sep-2018	107	16	91	331.789	48.55	283.24	160.5	24.00	136.50	87.683	12.83	74.853	36.83	85.606	11.72	73.888
779	Raipur	Raipur	366	28-Feb-2019	657	228	429	2024.544	695.12	1,329.42	985.5	342.00	643.50	527.533	176.04	351.494	518.04	511.511	177.08	334.428
780	Raipur	Raipur	172.8	25-Jul-2019	291	25	266	894.004	75.41	818.59	436.5	37.50	399.00	236.261	19.93	216.332	57.43	221.243	17.98	203.261
781	Raipur	Tilda Newra	220.8	27-Sep-2017	184	4	180	552.78	10.70	542.08	276	6.00	270.00	146.67	2.01	144.66	8.01	130.11	2.61	127.42
782	Raipur	Tilda Newra	94.8	27-Dec-2017	81	5	76	246.961	14.88	232.08	121.5	7.50	114.00	65.48	3.95	61.53	11.45	59.98	3.43	56.55
783	Raipur	Tilda Newra	42	27-Apr-2018	37	3	34	112.21	8.85	103.36	55.5	4.50	51.00	29.76	2.35	27.41	6.85	26.95	2.00	24.95
784	Raipur	Tilda Newra	14.4	30-May-2018	12	2	10	36.704	6.21	30.50	18	3.00	15.00	9.7	1.64	8.059	4.64	9.004	1.57	7.436
785	Raipur	Tilda Newra	39	26-Sep-2018	66	16	50	195.08	48.62	146.46	99	24.00	75.00	51.82	12.97	38.85	36.97	44.26	11.65	32.61
786	Raipur	Tilda Newra	94.2	26-Sep-2018	160	31	129	492.284	94.04	398.24	240	46.50	193.50	130.097	24.85	105.245	71.35	122.186	22.60	99.499
787	Balrampur	Balrampur	86.4	25-Jun-2018	76	11	65	235.887	34.14	201.75	114	16.50	97.50	62.322	9.02	53.301	25.52	59.968	8.62	51.341
788	Balrampur	Balrampur	16.2	26-Sep-2018	28	2	26	88.84	6.32	82.52	42	3.00	39.00	23.48	1.68	21.801	4.68	88.84	67.12	21.716
789	Balrampur	Balrampur	16.2	25-Jul-2019	31	2	29	99.24	6.29	92.95	46.5	3.00	43.50	26.31	1.64	24.67	4.64	26.43	1.65	24.78
790	Balrampur	Kovni	51.6	27-Sep-2017	47	2	45	149.07	5.91	143.16	70.5	3.00	67.50	39.43	1.50	37.93	4.50	39.14	1.41	37.73

791	Balrampur	Kusmi	44.4	24-Jul-2018	76	18	58	239.46	56.95	182.51	114	27.00	87.00	63.27	15.05	48.22	42.05	62.39	14.90	47.291
792	Balrampur	Kusmi	12.6	26-Sep-2018	23	1	22	72.671	3.10	69.57	34.5	1.50	33.00	19.2	0.82	18.38	2.32	18.971	0.78	18.188
793	Balrampur	Raipur	67.8	27-Sep-2017	58	2	56	183.76	6.06	177.70	87	3.00	84.00	48.62	1.52	47.1	4.52	48.14	1.54	46.6
794	Balrampur	Raipur	20.4	26-Sep-2018	34	7	27	107.562	22.37	85.19	51	10.50	40.50	28.418	5.91	22.508	16.41	28.144	5.96	22.185
795	Balrampur	Ramanuganj	126.6	27-Sep-2017	107	6	101	335.02	18.30	316.72	160.5	9.00	151.50	88.69	4.59	84.1	13.59	85.83	4.71	81.12
796	Balrampur	Ramanuganj	120	27-Apr-2018	107	4	103	333.47	12.12	321.35	160.5	6.00	154.50	89.82	3.04	86.78	9.04	83.15	3.08	80.07
797	Balrampur	Ramanuganj	36	25-Jun-2018	31	3	28	99.44	9.65	89.80	46.5	4.50	42.00	26.28	2.56	23.724	7.06	26.66	2.59	24.071
798	Balrampur	Ramanuganj	15.6	23-Aug-2018	26	3	23	81.33	9.53	71.80	39	4.50	34.50	21.49	2.52	18.969	7.02	20.84	2.51	18.33
799	Balrampur	Ramanuganj	20.4	26-Sep-2018	36	6	30	113.652	18.15	95.50	54	9.00	45.00	30.027	4.80	25.231	13.80	29.625	4.76	25.268
800	Balrampur	Ramanuganj	19.2	25-Jul-2019	32	3	29	100.75	9.53	91.22	48	4.50	43.50	26.62	2.52	24.1	7.02	26.13	2.51	23.618
801	Balrampur	Wadrafnagar	239.4	27-Sep-2017	183	2	181	572.39	6.32	566.07	274.5	3.00	271.50	148.1	1.60	146.5	4.60	149.79	1.72	148.07
802	Balrampur	Wadrafnagar	63.6	27-Apr-2018	55	2	53	170.858	6.36	164.50	82.5	3.00	79.50	45.25	1.79	43.461	4.79	45.106	1.57	43.539
803	Balrampur	Wadrafnagar	18	25-Jul-2019	31	2	29	99.555	6.30	93.26	46.5	3.00	43.50	26.395	1.58	24.815	4.58	26.66	1.72	24.94
804	Jaspur	Bagicha	130.8	27-Apr-2018	115	7	108	358.59	21.78	336.81	172.5	10.50	162.00	94.81	5.75	89.06	16.25	91.28	5.53	85.75
805	Jaspur	Bagicha	31.8	26-Sep-2018	57	1	56	177.76	3.12	174.64	85.5	1.50	84.00	46.95	0.83	46.12	2.33	45.31	0.79	44.52
806	Jaspur	Bagicha	41.4	26-Sep-2018	79	12	67	251.51	37.99	213.52	118.5	18.00	100.50	66.45	10.04	56.412	28.04	66.56	9.95	56.616
807	Jaspur	Jashpurnagar	73.8	26-Sep-2018	184	63	121	550.54	190.76	359.78	276	94.50	181.50	147.83	50.40	97.431	144.90	135.71	45.86	89.846
808	Jaspur	Kotba	223.2	27-Sep-2017	195	8	187	605.77	24.86	580.91	292.5	12.00	280.50	160.44	6.59	153.85	18.39	152.83	6.27	146.562
809	Jaspur	Kotba	27	26-Sep-2018	46	3	43	142.77	9.31	133.46	69	4.50	64.50	37.72	2.46	35.261	6.96	36.05	2.35	33.701
810	Jaspur	Kotba	0	26-Sep-2018	75	9	66	232.782	27.93	204.85	112.5	13.50	99.00	61.501	7.38	54.121	20.88	58.781	7.05	51.728
811	Jaspur	Kotba	37.8	29-Aug-2019	63	1	62	195.54	3.11	192.43	94.5	1.50	93.00	51.66	0.82	50.841	2.32	49.38	1.70	48.593
812	Jaspur	Kunkuri	27.6	23-Aug-2018	46	10	36	145.77	31.89	113.88	69	15.00	54.00	38.51	8.42	30.086	23.42	38.20	8.17	29.79
813	Jaspur	Kunkuri	18.6	26-Sep-2018	32	5	27	101.92	15.87	86.05	48	7.50	40.50	26.93	4.20	22.734	11.70	26.99	4.18	22.815
814	Jaspur	Kunkuri	45	26-Sep-2018	84	7	77	261.38	21.70	239.68	126	10.50	115.50	69.02	5.60	63.42	16.30	66.36	5.63	60.76
815	Jaspur	Kunkuri	27	25-Feb-2019	45	3	42	143.736	9.63	134.10	67.5	4.50	63.00	37.975	2.55	35.43	7.05	38.261	2.59	35.674
816	Jaspur	Kunkuri	20.4	28-Jun-2019	34	1	33	108.46	3.11	105.35	51	1.50	49.50	28.66	0.83	27.834	2.33	28.8	0.78	28.016

817	Jaspur	Panhalgaon	100.8	27-Dec-2017	92	4	88	285.638	12.43	273.21	138	6.00	132.00	78.653	3.29	72.362	9.29	71.985	3.14	68.85
818	Koriya	Baikunthpur	52.8	24-Apr-2017	88	43	45	271.26	133.10	138.16	132	64.50	67.50	71.87	35.25	36.62	99.75	67.39	33.35	34.04
819	Koriya	Baikunthpur	57.6	27-Dec-2017	55	19	36	169.78	58.49	111.29	82.5	28.50	54.00	44.98	15.50	29.484	44.00	42.5	14.49	27.81
820	Koriya	Baikunthpur	232.8	30-May-2018	197	25	172	615.94	78.35	537.59	295.5	37.50	258.00	162.73	20.70	142.033	58.20	157.71	20.15	137.561
821	Koriya	Baikunthpur	50.4	24-Jul-2018	84	16	68	259.493	49.50	210.00	126	24.00	102.00	68.558	13.08	55.481	37.08	64.935	12.42	52.515
822	Koriya	Baikunthpur	25.2	26-Sep-2018	45	4	41	139.67	12.42	127.26	67.5	6.00	61.50	36.9	3.28	33.621	9.28	33.27	3.14	32.154
823	Koriya	Baikunthpur	67.2	26-Sep-2018	117	31	86	362.631	96.40	266.23	175.5	46.50	129.00	95.807	25.47	70.338	71.97	91.324	24.43	66.893
824	Koriya	Baikunthpur	57	25-Feb-2019	99	16	83	306.07	49.37	256.70	148.5	24.00	124.50	80.864	13.05	67.819	37.05	76.706	12.33	64.376
825	Koriya	Baikunthpur	105.6	25-Jul-2019	177	16	161	548.41	49.66	498.75	265.5	24.00	241.50	144.89	13.12	131.77	37.12	138.02	12.54	125.479
826	Koriya	Chirmiri	78	27-Sep-2017	65	1	64	201.92	3.10	198.82	97.5	1.50	96.00	53.48	0.82	52.66	2.32	50.94	0.78	50.16
827	Koriya	Chirmiri	48	25-Jun-2018	42	14	28	128.712	43.23	85.48	63	21.00	42.00	34.006	11.42	22.585	32.42	31.796	10.81	20.899
828	Koriya	Chirmiri	15	26-Sep-2018	26	5	21	81.508	15.63	65.88	39	7.50	31.50	21.534	4.13	17.406	11.63	20.974	4.00	16.976
829	Koriya	Khongapani	24	30-May-2018	20	1	19	62.08	3.11	58.97	30	1.50	28.50	16.4	0.82	15.58	2.32	15.68	0.79	14.891
830	Koriya	Manendragarh	58.8	24-Apr-2017	98	58	40	296.74	175.61	121.13	147	87.00	60.00	78.8	46.67	32.13	133.67	70.94	41.94	29
831	Koriya	Manendragarh	45.6	27-Sep-2017	48	20	28	147.12	61.91	85.21	72	30.00	42.00	38.99	16.40	22.59	46.40	36.15	15.51	20.62
832	Koriya	Manendragarh	61.2	27-Dec-2017	71	42	29	218.1	120.19	88.91	106.5	63.00	43.50	57.8	34.24	23.56	97.24	53.8	31.95	21.85
833	Koriya	Manendragarh	51.6	27-Apr-2018	47	30	17	145.54	92.78	52.76	70.5	45.00	25.50	38.55	24.61	13.94	69.61	36.49	23.17	13.324
834	Koriya	Manendragarh	33.6	26-Sep-2018	60	13	47	183.84	33.45	150.39	90	19.50	70.50	48.57	7.25	41.317	26.75	45.27	6.70	38.569
835	Koriya	Manendragarh	25.8	26-Sep-2018	44	15	29	133.508	46.35	87.18	66	22.50	43.50	35.273	12.24	23.032	34.74	32.235	11.50	20.644
836	Koriya	Manendragarh	0	25-Jul-2019	51	4	47	158.69	12.68	146.01	76.5	6.00	70.50	41.9	3.23	38.67	9.23	40.29	3.48	36.84
837	Koriya	Shivpurcharcha	41.4	27-Sep-2017	36	1	35	112.67	3.21	109.46	54	1.50	52.50	29.82	0.84	28.98	2.34	28.88	0.87	27.98
838	Koriya	Shivpurcharcha	242.4	27-Dec-2017	205	28	177	658.93	87.30	551.63	307.5	42.00	265.50	169.19	23.12	146.07	65.12	162.24	22.18	140.06
839	Koriya	Shivpurcharcha	308.4	27-Apr-2018	287	75	212	893.25	233.62	659.63	430.5	112.50	318.00	236.55	61.86	174.69	174.36	226.2	59.26	166.94
840	Koriya	Shivpurcharcha	93	26-Sep-2018	170	31	139	528.21	96.30	431.91	255	46.50	208.50	139.89	25.50	114.39	72.00	133.31	24.20	109.02
841	Surajpur	Bhatgaon(Surguja)	24	27-Sep-2017	21	9	12	66.07	28.41	37.66	31.5	13.50	18.00	17.5	7.53	9.97	21.03	17.07	7.38	9.69

842	Surajpur	Jarhi	181.2	27-Sep-2017	166	5	161	527.17	15.98	511.19	249	7.50	241.50	137.78	4.20	133.58	11.20	140.55	122	136.11
843	Surajpur	Pratappur	27	25-Jul-2019	46	1	45	142.77	3.10	139.67	69	1.50	67.50	37.72	0.82	36.901	2.32	36.09	0.78	35.269
844	Surajpur	Premnagar	50.4	30-May-2018	45	3	42	141.6	9.53	132.07	67.5	4.50	63.00	37.41	2.52	34.893	7.02	36.69	2.51	34.178
845	Surajpur	Surajpur	172.2	27-Sep-2017	151	4	147	472.8	12.61	460.19	226.5	6.00	220.50	125.17	3.34	121.83	9.34	121.13	3.27	117.86
846	Surajpur	Surajpur	289.2	27-Apr-2018	251	10	241	779.73	31.72	748.01	376.5	15.00	361.50	206.51	8.89	197.624	23.89	196.72	7.84	188.884
847	Surajpur	Surajpur	162	30-May-2018	135	2	133	426.608	6.32	420.29	202.5	3.00	199.50	112.71	1.67	111.042	4.67	111.708	1.65	109.751
848	Surajpur	Surajpur	13.8	26-Sep-2018	23	2	21	73.742	6.21	67.53	34.5	3.00	31.50	19.483	1.64	17.843	4.64	19.749	1.57	18.191
849	Surguja	Ambikapur	580.2	27-Sep-2017	515	63	452	1613.71	197.30	1,416.41	772.5	94.50	678.00	427.15	52.20	374.9505	146.70	414.06	50.60	363.4575
850	Surguja	Ambikapur	644.4	27-Dec-2017	579	112	467	1794.26	346.98	1,447.28	868.5	168.00	700.50	475.27	91.91	383.35925	259.91	450.49	87.07	363.41925
851	Surguja	Ambikapur	187.2	27-Feb-2018	158	33	125	486.5	101.50	385.00	237	49.50	187.50	128.91	26.89	102.017	76.39	120.89	25.10	95.80625
852	Surguja	Ambikapur	16.8	27-Apr-2018	19	4	15	59.02	12.46	46.56	28.5	6.00	22.50	15.63	3.33	12.3	9.33	14.89	3.13	11.756
853	Surguja	Ambikapur	421.2	27-Apr-2018	355	74	281	1098.47	228.43	870.04	532.5	111.00	421.50	290.99	60.52	230.4715	171.52	274.98	56.91	218.07
854	Surguja	Ambikapur	451.2	30-May-2018	389	69	320	1223.57	217.15	1,006.42	583.5	103.50	480.00	323.27	57.37	265.897	160.87	316.8	56.28	260.524
855	Surguja	Ambikapur	358.8	25-Jun-2018	305	46	259	942.633	142.29	800.34	457.5	69.00	388.50	249.044	37.59	211.45	106.59	256.089	35.70	241.389
856	Surguja	Ambikapur	75.6	23-Aug-2018	130	32	98	399.807	99.06	300.84	195	48.00	147.00	105.653	26.17	79.483	74.17	99.244	24.80	74.359
857	Surguja	Ambikapur	103.2	26-Sep-2018	193	25	168	596.224	77.47	518.75	289.5	37.50	252.00	157.523	20.47	137.053	57.07	149.201	19.50	129.078
858	Surguja	Ambikapur	192	25-Jul-2019	332	11	321	1025.27	34.14	991.13	498	16.50	481.50	270.88	9.02	261.86	25.52	256.39	8.62	247.76625
859	Surguja	Ambikapur	56.4	29-Aug-2019	111	1	110	344.151	3.10	341.05	166.5	1.50	165.00	90.925	0.81	90.15	2.32	86.726	0.79	85.94
860	Surguja	Ambikapur	54	25-Sep-2019	101	1	100	311.595	3.11	308.49	151.5	1.50	150.00	82.324	0.82	81.5	2.32	77.771	0.78	76.99
861	Surguja	Lakhanpur	144	27-Apr-2018	123	9	114	380.43	26.79	353.64	184.5	13.50	171.00	100.78	7.35	93.431	20.85	95.15	5.05	89.295
862	Surguja	Lakhanpur	13.8	23-Aug-2018	23	7	16	72.81	22.16	50.65	34.5	10.50	24.00	19.24	5.86	13.383	16.36	19.07	5.80	13.271
863	Surguja	Lakhanpur	36.6	26-Sep-2018	61	4	57	194.788	12.84	181.95	91.5	6.00	85.50	51.463	3.39	48.07	9.39	51.825	3.45	48.375
864	Surguja	Sitapur	136.8	27-Sep-2017	119	1	118	371.26	3.11	368.15	178.5	1.50	177.00	98.3	0.82	97.48	2.32	94.46	0.79	93.67
865	Surguja	Sitapur	285.6	27-Apr-2018	252	4	248	784.1	12.39	771.71	378	6.00	372.00	207.02	3.23	203.79	9.23	199.08	3.16	195.92

866	Surguja	Sitapur	30	25-Feb-2019	51	1	50	159.2	3.02	156.18	76.5	1.50	75.00	42.06	0.80	41.262	2.30	40.64	0.73	39.915
	Total		94649.4		109632	19590	90042	336539.03	59843.5124	276695.39	164448	29385	135063	88947.118	15752.802	73194.313	45137.802	83209.433	14771.35	68438.081

Annexure XXI- Salient Details of 157 BLC Projects proposals submitted by State of Andhra Pradesh

(Rs.in lakhs)

Sl. No	District	Muncipality	Castewise Breakup					Project Cost Rs.in lakhs			1st instalment of Central Assistance (40%)
			General	SC	ST	OBC	Total	GoI grant @ 1.50 lakhs	Beneficiary Contribution / Soft Loan	Project cost (Rs. in lakhs)	
1	Srikakulam	Srikakulam	503	552	35	5360	6450	9675.00	10320.00	19995.00	3870.00
2	Srikakulam	Amudalavalasa	165	212	16	2173	2566	3849.00	4105.60	7954.60	1539.60
3	Srikakulam	Palakonda	18	61	6	630	715	1072.50	1144.00	2216.50	429.00
4	Srikakulam	Rajam	219	161	11	876	1267	1900.50	2027.20	3927.70	760.20
5	Srikakulam	Palasa	327	414	55	2437	3233	4849.50	5172.80	10022.30	1939.80
6	Srikakulam	Itchapuram	76	27	1	996	1100	1650.00	1760.00	3410.00	660.00
7	Vizianagaram	Vizianagaram	2420	1382	123	10053	13978	20967.00	21665.90	42632.90	8386.80
8	Vizianagaram	Cheepurupalli	90	381	59	2899	3429	5143.50	5349.24	10492.74	2057.40
9	Visakhapatnam	Anakapalli	376	86	6	547	1015	1522.50	1573.25	3095.75	609.00
10	East Godavari	Amalapuram I	296	174	41	315	826	1239.00	1321.60	2560.60	495.60
11	East Godavari	Kakinada City I	3011	1165	59	8265	12500	18750.00	20000.00	38750.00	7500.00
12	East Godavari	Mandapeta	690	267	9	1064	2030	3045.00	3207.40	6252.40	1218.00
13	East Godavari	Mummidivaram II	45	97	6	211	359	538.50	574.40	1112.90	215.40
14	East Godavari	Peddapuaram II	468	203	34	1285	1990	2985.00	3124.30	6109.30	1194.00
15	East Godavari	Samalkota	937	466	26	1015	2444	3666.00	3837.08	7503.08	1466.40

16	East Godavari	Gollaprolu	1293	391	6	518	2208	3312.00	3532.80	6844.80	1324.80
17	East Godavari	Yeleswaram	303	353	60	834	1550	2325.00	2480.00	4805.00	930.00
18	East Godavari	Rajahmundry city - III	1732	1122	33	5306	8193	12289.50	12781.08	25070.58	4915.80
19	East Godavari	Ramachandrapuram	402	290	37	814	1543	2314.50	2437.94	4752.44	925.80
20	East Godavari	Tuni - I	536	310	3	760	1609	2413.50	2510.04	4923.54	965.40
21	East Godavari	Prathipadu	1099	812	63	1434	3408	5112.00	5452.80	10564.80	2044.80
22	East Godavari	Anaparthi	2096	1881	106	3517	7600	11400.00	11856.00	23256.00	4560.00
23	East Godavari	Ramachandrapuram - I	1297	1733	53	3000	6083	9124.50	9611.14	18735.64	3649.80
24	East Godavari	Mandapeta	2246	1392	48	2710	6396	9594.00	10105.68	19699.68	3837.60
25	East Godavari	Amalapuram	902	1528	48	1130	3608	5412.00	5772.80	11184.80	2164.80
26	East Godavari	Mummidivaram	943	1301	18	2922	5184	7776.00	8294.40	16070.40	3110.40
27	East Godavari	Razole	453	810	46	1122	2431	3646.50	3889.60	7536.10	1458.60
28	East Godavari	Rajahmundry Rural	601	236	18	1292	2147	3220.50	3435.20	6655.70	1288.20
29	East Godavari	P Gannavaram	58	167	11	145	381	571.50	609.60	1181.10	228.60
30	East Godavari	Tuni	833	464	0	863	2160	3240.00	3369.60	6609.60	1296.00
31	East Godavari	Kakinada Rural	692	352	15	2589	3648	5472.00	5836.80	11308.80	2188.80
32	East Godavari	Pithapuaram	682	612	13	3318	4625	6937.50	7400.00	14337.50	2775.00
33	West Godavari	Eluru	677	1235	51	6205	8168	12252.00	13477.20	25729.20	4900.80
34	West Godavari	Tadepalligudem	1567	481	68	2115	4231	6346.50	6346.50	12693.00	2538.60
35	West Godavari	Jangareddygudem	561	344	27	1143	2075	3112.50	3361.50	6474.00	1245.00
36	West Godavari	Kovvur	993	873	65	1790	3721	5581.50	5804.76	11386.26	2232.60

37	West Godavari	Nidadavole	593	562	74	1354	2583	3874.50	4003.65	7878.15	1549.80
38	West Godavari	Tanuku	2774	999	104	3784	7661	11491.50	12027.77	23519.27	4596.60
39	West Godavari	Bhimavaram	2473	1252	112	4496	8333	12499.50	13916.11	26415.61	4999.80
40	West Godavari	Palacole	845	424	50	1242	2561	3841.50	4328.09	8169.59	1536.60
41	West Godavari	Narsapuram	1345	581	87	2475	4488	6732.00	7180.80	13912.80	2692.80
42	West Godavari	Akiveedu	387	191	10	965	1553	2329.50	2624.57	4954.07	931.80
43	West Godavari	Achanta	827	822	12	1756	3417	5125.50	5774.73	10900.23	2050.20
44	West Godavari	Chintalapudi	337	804	45	827	2013	3019.50	3261.06	6280.56	1207.80
45	West Godavari	Denduluru	1066	2583	134	3806	7589	11383.50	12445.96	23829.46	4553.40
46	West Godavari	Gopalapuram	25	181	0	149	355	532.50	582.20	1114.70	213.00
47	West Godavari	Kovvur	1360	1400	60	1698	4518	6777.00	7048.08	13825.08	2710.80
48	West Godavari	Nidadavole	3069	2257	90	3457	8873	13309.50	13753.15	27062.65	5323.80
49	West Godavari	Palacole	966	1185	71	2037	4259	6388.50	7197.71	13586.21	2555.40
50	West Godavari	Polavaram	32	58	0	53	143	214.50	235.95	450.45	85.80
51	West Godavari	Tadepalligudem	365	256	50	439	1110	1665.00	1665.00	3330.00	666.00
52	West Godavari	Tanuku	2635	1340	113	3570	7658	11487.00	12023.06	23510.06	4594.80
53	West Godavari	Unguturu	763	1337	71	2860	5031	7546.50	8250.84	15797.34	3018.60
54	West Godavari	Undi	1076	939	91	3452	5558	8337.00	9393.02	17730.02	3334.80
55	Krishna	Jaggaiahpeta	363	272	101	864	1600	2400.00	2448.00	4848.00	960.00
56	Krishna	Nandigama	282	254	71	580	1187	1780.50	1816.11	3596.61	712.20
57	Krishna	Vuyyuru	457	389	45	1705	2596	3894.00	4361.28	8255.28	1557.60

58	Krishna	Gudivada	769	1150	89	3156	5164	7746.00	8778.80	16524.80	3098.40
59	Krishna	Tiruvuru	174	164	30	316	684	1026.00	1077.30	2103.30	410.40
60	Krishna	Machilipatnam	5157	1458	276	7430	14321	21481.50	26135.83	47617.33	8592.60
61	Krishna	Pedana	217	162	77	1794	2250	3375.00	3566.25	6941.25	1350.00
62	Krishna	Vijayawada Central I	2226	1884	258	6632	11000	16500.00	16830.00	33330.00	6600.00
63	Krishna	Vijayawada Central II	1929	715	80	3276	6000	9000.00	9210.00	18210.00	3600.00
64	Krishna	Vijayawada East II	3018	1561	192	5536	10307	15460.50	15769.71	31230.21	6184.20
65	Krishna	Nuzivid	632	721	224	1517	3094	4641.00	4950.40	9591.40	1856.40
66	Krishna	Jaggaiahpet I	441	1645	350	1469	3905	5857.50	5974.65	11832.15	2343.00
67	Krishna	Mylavaram I	1003	1586	404	1997	4990	7485.00	7485.00	14970.00	2994.00
68	Krishna	Nandigama I	1092	2142	294	2260	5788	8682.00	8855.64	17537.64	3472.80
69	Krishna	Penamalur I	1352	1258	236	3852	6698	10047.00	11118.68	21165.68	4018.80
70	Krishna	Gannavaram	1664	2656	358	5022	9700	14550.00	15132.00	29682.00	5820.00
71	Krishna	Gudivada	169	706	63	774	1712	2568.00	2910.40	5478.40	1027.20
72	Krishna	Nuzvid	333	1290	272	1727	3622	5433.00	5396.78	10829.78	2173.20
73	Krishna	Pamarru	1194	2687	473	3174	7528	11292.00	12647.04	23939.04	4516.80
74	Krishna	Pedana	1155	963	170	2672	4960	7440.00	7861.60	15301.60	2976.00
75	Krishna	Gudivada	124	234	75	292	725	1087.50	1232.50	2320.00	435.00
76	Krishna	Kaikaluru	1068	1426	126	3480	6100	9150.00	11285.00	20435.00	3660.00
77	Krishna	Avanigadda	1372	795	275	1432	3874	5811.00	7011.94	12822.94	2324.40
78	Guntur	Guntur	976	1564	70	3719	6329	9493.50	9683.37	19176.87	3797.40

		Corporation(Prathipadu)									
79	Guntur	Guntur Corporation (East I)	2397	1401	164	5955	9917	14875.50	15173.01	30048.51	5950.20
80	Guntur	Guntur Corporation(west II)	3120	1253	291	5111	9775	14662.50	14955.75	29618.25	5865.00
81	Guntur	Ponnuru	603	623	178	1096	2500	3750.00	3850.00	7600.00	1500.00
82	Guntur	Sattenapalli	626	616	158	1050	2450	3675.00	3699.50	7374.50	1470.00
83	Guntur	Gurazala	864	406	98	932	2300	3450.00	3818.00	7268.00	1380.00
84	Guntur	Macherla	312	524	115	2298	3249	4873.50	5572.04	10445.54	1949.40
85	Guntur	Narasaraopet	1768	496	165	3071	5500	8250.00	8552.50	16802.50	3300.00
86	Guntur	Vinukonda	500	309	109	1782	2700	4050.00	4414.50	8464.50	1620.00
87	Guntur	Dachepalli (Gurazala)	759	344	185	962	2250	3375.00	3735.00	7110.00	1350.00
88	Guntur	Repalle	421	251	175	794	1641	2461.50	2658.42	5119.92	984.60
89	Guntur	Tenali II	2995	1221	576	4208	9000	13500.00	12600.00	26100.00	5400.00
90	Guntur	Vemuru	1031	4253	562	2154	8000	12000.00	11720.00	23720.00	4800.00
91	Guntur	Vinukonda	985	616	90	659	2350	3525.00	3842.25	7367.25	1410.00
92	Prakasam	Addanki	323	335	202	676	1536	2304.00	2334.72	4638.72	921.60
93	Prakasam	Ongole	4364	4106	485	6977	15932	23898.00	27960.66	51858.66	9559.20
94	Prakasam	Darsi	737	355	112	836	2040	3060.00	3274.20	6334.20	1224.00
95	Prakasam	Kandukur	590	679	108	723	2100	3150.00	3612.00	6762.00	1260.00
96	Prakasam	Kanigiri	281	173	68	827	1349	2023.50	2117.93	4141.43	809.40
97	Prakasam	Giddalur	381	186	39	963	1569	2353.50	2659.46	5012.96	941.40

98	Prakasam	Addanki	234	656	134	637	1661	2491.50	2524.72	5016.22	996.60
99	Prakasam	Ongole	1380	404	225	736	2745	4117.50	4131.23	8248.73	1647.00
100	Prakasam	Parchur	226	281	106	385	998	1497.00	1601.79	3098.79	598.80
101	Prakasam	S.N.Padu	879	1895	190	1324	4288	6432.00	6453.44	12885.44	2572.80
102	Prakasam	Darsi	214	252	7	327	800	1200.00	1284.00	2484.00	480.00
103	Prakasam	Kandukur	112	499	299	370	1280	1920.00	1958.40	3878.40	768.00
104	Prakasam	Kondepi	335	520	82	1054	1991	2986.50	3036.27	6022.77	1194.60
105	Prakasam	Giddalur	388	482	73	1372	2315	3472.50	3923.93	7396.43	1389.00
106	Prakasam	Markapur	515	741	107	1309	2672	4008.00	4488.96	8496.96	1603.20
107	Prakasam	Yerragondapalem	468	854	244	1244	2810	4215.00	4861.30	9076.30	1686.00
108	SPSR Nellore	Atmakur	213	113	93	208	627	940.50	971.85	1912.35	376.20
109	SPSR Nellore	Gudur	111	681	407	1321	2520	3780.00	3906.00	7686.00	1512.00
110	SPSR Nellore	Nellore City	1361	941	339	3863	6504	9756.00	10081.20	19837.20	3902.40
111	SPSR Nellore	Nellore Rural	1485	1525	445	3406	6861	10291.50	10634.55	20926.05	4116.60
112	SPSR Nellore	Kovur	206	692	442	1176	2516	3774.00	3899.80	7673.80	1509.60
113	Chittoor	Nagari	83	547	91	1492	2213	3319.50	3319.50	6639.00	1327.80
114	Chittoor	Puttur	139	137	41	672	989	1483.50	1483.50	2967.00	593.40
115	Chittoor	Punganur	150	79	9	382	620	930.00	1054.00	1984.00	372.00
116	Chittoor	Palamaner	564	260	117	1727	2668	4002.00	4002.00	8004.00	1600.80
117	Chittoor	Tirupathi	5496	2541	422	8755	17214	25821.00	25821.00	51642.00	10328.40
118	Chittoor	Chittoor	770	696	69	2918	4453	6679.50	6902.15	13581.65	2671.80

119	Chittoor	Madanapalli	493	171	100	1205	1969	2953.50	2973.19	5926.69	1181.40
120	Chittoor	Kuppam-II	104	202	19	816	1141	1711.50	1774.26	3485.76	684.60
121	Chittoor	Srikalahasthi- I	721	1326	423	1840	4310	6465.00	6465.00	12930.00	2586.00
122	Chittoor	Nagari-II	168	914	206	1212	2500	3750.00	3750.00	7500.00	1500.00
123	Chittoor	Satyaveedu-I	3715	6339	1352	6538	17944	26916.00	26916.00	53832.00	10766.40
124	Chittoor	Chandragiri-I	1582	1125	300	2695	5702	8553.00	8553.00	17106.00	3421.20
125	Chittoor	G D Nellore	1066	1283	70	848	3267	4900.50	4900.50	9801.00	1960.20
126	Chittoor	G D Nellore	1128	1652	242	1173	4195	6292.50	6292.50	12585.00	2517.00
127	YSR Kadapa	Pulivendla	1076	369	78	2417	3940	5910.00	6087.30	11997.30	2364.00
128	YSR Kadapa	Mydukur	465	184	0	513	1162	1743.00	1888.25	3631.25	697.20
129	YSR Kadapa	Rajampet	299	126	13	807	1245	1867.50	1923.53	3791.03	747.00
130	YSR Kadapa	Badvel	472	235	30	693	1430	2145.00	2323.75	4468.75	858.00
131	YSR Kadapa	Kamalapuram	510	558	106	1380	2554	3831.00	3945.93	7776.93	1532.40
132	YSR Kadapa	Proddatur	144	214	7	219	584	876.00	902.28	1778.28	350.40
133	YSR Kadapa	Jammalamadugu	57	66	7	357	487	730.50	752.45	1482.95	292.20
134	YSR Kadapa	Rajampet	251	182	47	336	816	1224.00	1260.72	2484.72	489.60
135	YSR Kadapa	Kodur	423	388	110	463	1384	2076.00	2138.28	4214.28	830.40
136	Ananthapuramu	Kalyanadurg	128	150	41	1076	1395	2092.50	2155.28	4247.78	837.00
137	Ananthapuramu	Rayadurg	54	73	11	654	792	1188.00	1223.64	2411.64	475.20
138	Ananthapuramu	Tadipatri	278	236	5	2186	2705	4057.50	4192.75	8250.25	1623.00
139	Ananthapuramu	Hindupur	73	79	4	344	500	750.00	772.50	1522.50	300.00
140	Ananthapuramu	Puttaparthi	3	5	1	30	39	58.50	60.25	118.75	23.40

141	Ananthapuramu	Hindupur	81	98	1	537	717	1075.50	1107.76	2183.26	430.20
142	Ananthapuramu	Uravakonda	283	812	151	2513	3759	5638.50	5807.65	11446.15	2255.40
143	Kurnool	Nandyal	1135	1004	93	3948	6180	9270.00	10166.10	19436.10	3708.00
144	Kurnool	Nandikotkur	37	1197	243	3	1480	2220.00	2220.00	4440.00	888.00
145	Kurnool	Dhone	214	209	38	1011	1472	2208.00	2208.00	4416.00	883.20
146	Kurnool	Gudur	11	116	120	0	247	370.50	370.50	741.00	148.20
147	Kurnool	Gudur (Kodumur)	1	129	34	0	164	246.00	246.00	492.00	98.40
148	Kurnool	Panyam	472	336	25	1526	2359	3538.50	3538.50	7077.00	1415.40
149	Kurnool	Dhone	64	122	5	328	519	778.50	778.50	1557.00	311.40
150	Kurnool	Yemmiganur	245	2308	23	6538	9114	13671.00	13671.00	27342.00	5468.40
151	Kurnool	Mantralayam	352	2343	94	7855	10644	15966.00	16232.00	32198.00	6386.40
152	Kurnool	Kodumur	288	1403	44	2487	4222	6333.00	6333.00	12666.00	2533.20
153	Kurnool	Dhone	160	352	70	1785	2367	3550.50	3550.50	7101.00	1420.20
154	Kurnool	Alur	279	2200	153	7119	9751	14626.50	14626.50	29253.00	5850.60
155	Kurnool	Adoni	252	1367	32	3381	5032	7548.00	7548.00	15096.00	3019.20
156	Kurnool	Pattikonda	303	1280	320	4740	6643	9964.50	9964.50	19929.00	3985.80
157	Kurnool	Nandikotkur	554	3864	2064	129	6611	9916.50	9916.50	19833.00	3966.60
		Total	**134039**	**135148**	**21563**	**332203**	**622953**	**934429.50**	**983224.10**	**1917653.60**	**373771.80**

Annexure XXII- Proposals regarding curtailment/cancellation/revision submitted by State of Andhra Pradesh

A: Curtailment of 2,32,166 houses in 330 BLC project.

(Rs. in lakh)

SL No	District	Name of the ULB	CSMC Approval Date	No of Houses as per DPR approved by CSMC	No of Houses proposed for surrender	No of Houses as per the Revised DPR	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Ben. Share	Revised Ben. Share
1	Vizianagaram	Nellimarla	18.11.2015	325	63	262	1137.50	917.00	487.50	393.00	325.00	262.00	325.00	262.00
2		Parvathipuram	18.11.2015	836	274	562	2926.00	1967.00	1254.00	843.00	836.00	562.00	836.00	562.00
3		Saluru	18.11.2015	588	195	393	2058.00	1375.50	882.00	589.50	588.00	393.00	588.00	393.00
4		Bobbili	18.11.2015	382	164	218	1337.00	763.00	573.00	327.00	382.00	218.00	382.00	218.00
5		Vizianagaram	18.11.2015	4510	2281	2229	15785.00	7801.50	6765.00	3343.50	4510.00	2229.00	4510.00	2229.00
6	Visakhapatnam	GVMC	18.11.2015	10912	3902	7010	38192.00	24535.00	16368.00	10515.00	10912.00	7010.00	10912.00	7010.00
7	East Godavari	Tuni	18.11.2015	4500	3496	1004	15750.00	3514.00	6750.00	1506.00	4500.00	1004.00	4500.00	1004.00
8		Upparagudem	18.11.2015	598	400	198	2093.00	693.00	897.00	297.00	598.00	198.00	598.00	198.00
9	West Godavari	Eluru	18.11.2015	1190	268	922	4165.00	3227.00	1785.00	1383.00	1190.00	922.00	1190.00	922.00
10		Palacole	18.11.2015	310	179	131	1085.00	458.50	465.00	196.50	310.00	131.00	310.00	131.00
11		Tadepalligudem	18.11.2015	410	174	236	1435.00	826.00	615.00	354.00	410.00	236.00	410.00	236.00
12	Krishna	Vijayawada	18.11.2015	10000	8650	1350	35000.00	4725.00	15000.00	2025.00	10000.00	1350.00	10000.00	1350.00
13		Machilipatnam	18.11.2015	1850	1071	779	6475.00	2726.50	2775.00	1168.50	1850.00	779.00	1850.00	779.00
14	Guntur	GUNTUR	18.11.2015	11808	5607	6201	41328.00	21703.50	17712.00	9301.50	11808.00	6201.00	11808.00	6201.00
15	Prakasam	ONGOLE	18.11.2015	500	171	329	1750.00	1151.50	750.00	493.50	500.00	329.00	500.00	329.00
16		CHIRALA	18.11.2015	612	308	304	2142.00	1064.00	918.00	456.00	612.00	304.00	612.00	304.00
17	SPSR	NELLORE	18.11.2015	5240	3931	1309	18340.00	4581.50	7860.00	1963.50	5240.00	1309.00	5240.00	1309.00

18	Nellore	KAVALI	18.11.2015	1000	482.00	518	3500.00	1813.00	1500.00	777.00	1000.00	518.00	1000.00	518.00
19	Chittoor	CHITTOOR	18.11.2015	1453	421	1032	5085.50	3612.00	2179.50	1548.00	1453.00	1032.00	1453.00	1032.00
20		MADANAPALLE	18.11.2015	1020	613	407	3570.00	1424.50	1530.00	610.50	1020.00	407.00	1020.00	407.00
21		SRIKALAHASTI	18.11.2015	517	205	312	1809.50	1092.00	775.50	468.00	517.00	312.00	517.00	312.00
22		TIRUPATI	18.11.2015	2250	1224	1026	7875.00	3591.00	3375.00	1539.00	2250.00	1026.00	2250.00	1026.00
23	YSR Kadapa	Kadapa ULB	18.11.2015	2234	1129	1105	7819.00	3867.50	3351.00	1657.50	2234.00	1105.00	2234.00	1105.00
24		Rayachoty ULB	18.11.2015	639	330	309	2236.50	1081.50	958.50	463.50	639.00	309.00	639.00	309.00
25		Mydukur ULB	18.11.2015	500	187	313	1750.00	1095.50	750.00	469.50	500.00	313.00	500.00	313.00
26	Ananthapuram	ANANTAPURAMU	18.11.2015	2000	1205	795	7000.00	2782.50	3000.00	1192.50	2000.00	795.00	2000.00	795.00
27		DHARMAVARAM	18.11.2015	1400	460	940	4900.00	3290.00	2100.00	1410.00	1400.00	940.00	1400.00	940.00
28		GUNTAKAL	18.11.2015	2000	1223	777	7000.00	2719.50	3000.00	1165.50	2000.00	777.00	2000.00	777.00
29		HINDUPUR	18.11.2015	500	182	318	1750.00	1113.00	750.00	477.00	500.00	318.00	500.00	318.00
30		KADIRI	18.11.2015	1000	523	477	3500.00	1669.50	1500.00	715.50	1000.00	477.00	1000.00	477.00
31		RAYADURG	18.11.2015	1307	509	798	4574.50	2793.00	1960.50	1197.00	1307.00	798.00	1307.00	798.00
32	Kurnool	Nandyal	18.11.2015	650	305	345	2275.00	1207.50	975.00	517.50	650.00	345.00	650.00	345.00
	TOTAL			73041	40132	32909	255643.50	115181.50	109561.50	49363.50	73041.00	32909.00	73041.00	32909.00

Project wise details for Curtailment of Houses under BLC Vertical in ULBs for the Year 2017-18 (Rs. In Lakh)

SL No	District	Name of the ULB	CSMC Approval Date	No of Houses as per DPR approved by CSMC	No of Houses proposed for surrender	No of Houses as per the Revised DPR	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share
33	Srikakulam	Amadalavaasa	23-08-2017	1290	538	752	4515.00	2632.00	1935.00	1128.00	1290.00	752.00	1290.00	752.00
34		Srikakulam	24-07-2017	1936	1053	883	6776.00	3090.50	2904.00	1324.50	1936.00	883.00	1936.00	883.00

35		Rajam	23-08-2017	1039	294	745	3636.50	2607.50	1558.50	1117.50	1039.00	745.00	1039.00	745.00
36		Palakonda	23-08-2017	1128	330	798	3948.00	2793.00	1692.00	1197.00	1128.00	798.00	1128.00	798.00
37		Ichapuram	23-08-2017	1532	300	1232	5362.00	4312.00	2298.00	1848.00	1532.00	1232.00	1532.00	1232.00
38		Palasa	23-08-2017	1291	539	752	4518.50	2632.00	1936.50	1128.00	1291.00	752.00	1291.00	752.00
39	Visakhapatnam	GVMC	27-12-2017	8000	2264	5736	28000.00	20076.00	12000.00	8604.00	8000.00	5736.00	8000.00	5736.00
40		Elamanchili	27-12-2017	1465	654	811	5127.50	2838.50	2197.50	1216.50	1465.00	811.00	1465.00	811.00
41		Narsipatnam	27-12-2017	2151	1107	1044	7528.50	3654.00	3226.50	1566.00	2151.00	1044.00	2151.00	1044.00
42	East Godavari	Gollaprolu	24-07-2017	875	297	578	3062.50	2023.00	1312.50	867.00	875.00	578.00	875.00	578.00
43		Kakinada	23-08-2017	5864	3084	2780	20524.00	9730.00	8796.00	4170.00	5864.00	2780.00	5864.00	2780.00
44		Mandapeta	24-07-2017	1050	471	579	3675.00	2026.50	1575.00	868.50	1050.00	579.00	1050.00	579.00
45		Mummidivaram	24-07-2017	2114	1627	487	7399.00	1704.50	3171.00	730.50	2114.00	487.00	2114.00	487.00
46		Peddapuram	24-07-2017	773	153	620	2705.50	2170.00	1159.50	930.00	773.00	620.00	773.00	620.00
47		Rajahmundry	24-07-2017	2186	1105	1081	7651.00	3783.50	3279.00	1621.50	2186.00	1081.00	2186.00	1081.00
48		Ramachandrapuram	23-08-2017	588	95	493	2058.00	1725.50	882.00	739.50	588.00	493.00	588.00	493.00
49		Samalkot	24-07-2017	935	323	612	3272.50	2142.00	1402.50	918.00	935.00	612.00	935.00	612.00
50		Yeleswaram	24-07-2017	2145	1323	822	7507.50	2877.00	3217.50	1233.00	2145.00	822.00	2145.00	822.00
51	West Godavari	Bhimavaram	24-07-2017	240	2	238	840.00	833.00	360.00	357.00	240.00	238.00	240.00	238.00
52		Eluru	24-07-2017	1620	549	1071	5670.00	3748.50	2430.00	1606.50	1620.00	1071.00	1620.00	1071.00
53		Jangareddygudem	24-07-2017	776	119	657	2716.00	2299.50	1164.00	985.50	776.00	657.00	776.00	657.00
54		Kovvur	24-07-2017	546	161	385	1911.00	1347.50	819.00	577.50	546.00	385.00	546.00	385.00
55		Narsapuram	23-08-2017	747	118	629	2614.50	2201.50	1120.50	943.50	747.00	629.00	747.00	629.00

56		Nidadavole	24-07-2017	816	146	670	2856.00	2345.00	1224.00	1005.00	816.00	670.00	816.00	670.00
57		Palacole	24-07-2017	146	3	143	511.00	500.50	219.00	214.50	146.00	143.00	146.00	143.00
58		Tadepalligudem	27-12-2017	671	31	640	2348.50	2240.00	1006.50	960.00	671.00	640.00	671.00	640.00
59		Tanuku	24-07-2017	619	17	602	2166.50	2107.00	928.50	903.00	619.00	602.00	619.00	602.00
60	Krishna	Gudivada	24-07-2017	1115	793	322	3902.50	1127.00	1672.50	483.00	1115.00	322.00	1115.00	322.00
61		Jaggaiahpet	24-07-2017	1905	1567	338	6667.50	1183.00	2857.50	507.00	1905.00	338.00	1905.00	338.00
62		Machilipatnam	23-08-2017	979	410	569	3426.50	1991.50	1468.50	853.50	979.00	569.00	979.00	569.00
63		Nandigama	23-08-2017	1379	367	1012	4826.50	3542.00	2068.50	1518.00	1379.00	1012.00	1379.00	1012.00
64		Nuzvid	23-08-2017	300	20	280	1050.00	980.00	450.00	420.00	300.00	280.00	300.00	280.00
65		Pedana	23-08-2017	853	370	483	2985.50	1690.50	1279.50	724.50	853.00	483.00	853.00	483.00
66		Penamaluru (Vuyyuru)	23-08-2017	253	17	236	885.50	826.00	379.50	354.00	253.00	236.00	253.00	236.00
67		Tiruvuru	23-08-2017	1358	670	688	4753.00	2408.00	2037.00	1032.00	1358.00	688.00	1358.00	688.00
68	Guntur	Bapatla	24-07-2017	2231	1680	551	7808.50	1928.50	3346.50	826.50	2231.00	551.00	2231.00	551.00
69		Chilakaluripet	24-07-2017	1017	276	741	3559.50	2593.50	1525.50	1111.50	1017.00	741.00	1017.00	741.00
70		Macherla	24-07-2017	1208	587	621	4228.00	2173.50	1812.00	931.50	1208.00	621.00	1208.00	621.00
71		Mangalagiri	24-07-2017	163	57	106	570.50	371.00	244.50	159.00	163.00	106.00	163.00	106.00
72		Narasaraopet	24-07-2017	379	192	187	1326.50	654.50	568.50	280.50	379.00	187.00	379.00	187.00
73		Piduguralla	24-07-2017	1257	618	639	4399.50	2236.50	1885.50	958.50	1257.00	639.00	1257.00	639.00
74		Ponnur	24-07-2017	975	425	550	3412.50	1925.00	1462.50	825.00	975.00	550.00	975.00	550.00
75		Repalle	24-07-2017	240	76	164	840.00	574.00	360.00	246.00	240.00	164.00	240.00	164.00
76		Sattenapalli	24-07-2017	416	96	320	1456.00	1120.00	624.00	480.00	416.00	320.00	416.00	320.00

77		Tadepalli	24-07-2017	27	3	24	94.50	84.00	40.50	36.00	27.00	24.00	27.00	24.00
78		Tenali	24-07-2017	719	89	630	2516.50	2205.00	1078.50	945.00	719.00	630.00	719.00	630.00
79		Vinukonda	24-07-2017	558	171	387	1953.00	1354.50	837.00	580.50	558.00	387.00	558.00	387.00
80	Prakasam	Addanki	23-08-2017	309	76	233	1081.50	815.50	463.50	349.50	309.00	233.00	309.00	233.00
81		Chirala	23-08-2017	768	281	487	2688.00	1704.50	1152.00	730.50	768.00	487.00	768.00	487.00
82		Chimakurthy	27-12-2017	342	16	326	1197.00	1141.00	513.00	489.00	342.00	326.00	342.00	326.00
83		Ongole	23-08-2017	900	267	633	3150.00	2215.50	1350.00	949.50	900.00	633.00	900.00	633.00
84	SPSR Nellore	Atmakur	24-07-2017	1471	687	784	5148.50	2744.00	2206.50	1176.00	1471.00	784.00	1471.00	784.00
85		Gudur	23-08-2017	1175	700	475	4112.50	1662.50	1762.50	712.50	1175.00	475.00	1175.00	475.00
86		Kavali	23-08-2017	1561	729	832	5463.50	2912.00	2341.50	1248.00	1561.00	832.00	1561.00	832.00
87		Nellore	27-12-2017	2518	908	1610	8813.00	5635.00	3777.00	2415.00	2518.00	1610.00	2518.00	1610.00
88		Venkatagiri	24-07-2017	1507	640	867	5274.50	3034.50	2260.50	1300.50	1507.00	867.00	1507.00	867.00
89	Chittoor	Chittoor	27-12-2017	572	120	452	2002.00	1582.00	858.00	678.00	572.00	452.00	572.00	452.00
90			27-12-2017	769	179	590	2691.50	2065.00	1153.50	885.00	769.00	590.00	769.00	590.00
91		Madanapalle	23-08-2017	900	187	713	3150.00	2495.50	1350.00	1069.50	900.00	713.00	900.00	713.00
92		Nagari	23-08-2017	1422	215	1207	4977.00	4224.50	2133.00	1810.50	1422.00	1207.00	1422.00	1207.00
93		Palamaner	23-08-2017	474	84	390	1673.22	1376.70	711.00	585.00	474.00	390.00	488.22	401.70
94		Punganur	23-08-2017	1246	238	1008	4361.00	3528.00	1869.00	1512.00	1246.00	1008.00	1246.00	1008.00
95		Puttur	23-08-2017	1923	709	1214	6730.50	4249.00	2884.50	1821.00	1923.00	1214.00	1923.00	1214.00
96	YSR Kadapa	Kadapa	24-07-2017	1553	584	969	5435.50	3391.50	2329.50	1453.50	1553.00	969.00	1553.00	969.00
97		Rayachoti	24-07-2017	705	243	462	2467.50	1617.00	1057.50	693.00	705.00	462.00	705.00	462.00

98		Prodattur	24-07-2017	1270	132	1138	4445.00	3983.00	1905.00	1707.00	1270.00	1138.00	1270.00	1138.00
99		Jamalamadugu	24-07-2017	676	134	542	2366.00	1897.00	1014.00	813.00	676.00	542.00	676.00	542.00
100		Pulivendula	24-07-2017	1237	437	800	4329.50	2800.00	1855.50	1200.00	1237.00	800.00	1237.00	800.00
101		Yerraguntla	24-07-2017	292	109	183	1022.00	640.50	438.00	274.50	292.00	183.00	292.00	183.00
102		Badvel	24-07-2017	1530	560	970	5355.00	3395.00	2295.00	1455.00	1530.00	970.00	1530.00	970.00
103		Rajampeta	24-07-2017	528	139	389	1848.00	1361.50	792.00	583.50	528.00	389.00	528.00	389.00
104	Ananthapuram	Anantapuramu	24-07-2017	2000	1005	995	7000.00	3482.50	3000.00	1492.50	2000.00	995.00	2000.00	995.00
105		Dharmavaram	23-08-2017	2400	600	1800	8400.00	6300.00	3600.00	2700.00	2400.00	1800.00	2400.00	1800.00
106		Gooty	23-08-2017	1159	609	550	4056.50	1925.00	1738.50	825.00	1159.00	550.00	1159.00	550.00
107		Guntakal	24-07-2017	1330	918	412	4655.00	1442.00	1995.00	618.00	1330.00	412.00	1330.00	412.00
108			27-12-2017	2015	1191	824	7052.50	2884.00	3022.50	1236.00	2015.00	824.00	2015.00	824.00
109		Hindupur	23-08-2017	819	267	552	2866.50	1932.00	1228.50	828.00	819.00	552.00	819.00	552.00
110		Kalyandurg	23-08-2017	1557	549	1008	5449.50	3528.00	2335.50	1512.00	1557.00	1008.00	1557.00	1008.00
111		Madakasira	23-08-2017	2116	1374	742	7406.00	2597.00	3174.00	1113.00	2116.00	742.00	2116.00	742.00
112		Pamidi	24-07-2017	545	272	273	1907.50	955.50	817.50	409.50	545.00	273.00	545.00	273.00
113		Puttaparthi	23-08-2017	1507	690	817	5274.50	2859.50	2260.50	1225.50	1507.00	817.00	1507.00	817.00
114		Rayadurg	27-12-2017	609	158	451	2131.50	1578.50	913.50	676.50	609.00	451.00	609.00	451.00
115		Tadipatri	23-08-2017	1000	100	900	3500.00	3150.00	1500.00	1350.00	1000.00	900.00	1000.00	900.00
116	Kurnool	Allagadda	24-07-2017	1442	252	1190	5047.00	4165.00	2163.00	1785.00	1442.00	1190.00	1442.00	1190.00
117		Atmakur	24-07-2017	4731	331	4400	16558.50	15400.00	7096.50	6600.00	4731.00	4400.00	4731.00	4400.00
118		Nandyal	24-07-2017	2500	839	1661	8750.00	5813.50	3750.00	2491.50	2500.00	1661.00	2500.00	1661.00
119		Adoni	23-08-2017	1889	583	1306	6611.50	4571.00	2833.50	1959.00	1889.00	1306.00	1889.00	1306.00
120		Yemmiganur	27-12-2017	1511	535	976	5288.50	3416.00	2266.50	1464.00	1511.00	976.00	1511.00	976.00
121		Dhone	27-12-2017	2040	619	1421	7140.00	4973.50	3060.00	2131.50	2040.00	1421.00	2040.00	1421.00

122		Gudur	27-12-2017	1142	382	760	3997.00	2660.00	1713.00	1140.00	1142.00	760.00	1142.00	760.00
123		Nandikotkur	24-07-2017	442	34	408	1547.00	1428.00	663.00	612.00	442.00	408.00	442.00	408.00
124		Kurnool	24-07-2017	4153	1878	2275	14535.50	7962.50	6229.50	3412.50	4153.00	2275.00	4153.00	2275.00
	TOTAL			122430	46747	75683	428519.22	264902.20	183645.00	113524.50	122430.00	75683.00	122444.22	75694.70

Project wise details for Curtailment of Houses under BLC Vertical in ULBs for the Year 2018-19 (Rs. In Lakh)

SL No	District	Name of the ULB	CSMC Approval Date	No of Houses as per DPR approved by CSMC	No of Houses proposed for surrender	No of Houses as per the Revised DPR	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share
125	Srikakulam	Amadalavalasa	23/08/2018	373	80	293	1305.50	1025.50	559.50	439.50	373.00	293.00	373.00	293.00
126		Rajam	23/08/2018	280	90	190	1050.00	665.00	420.00	285.00	280.00	190.00	350.00	190.00
127		Palakonda	23/08/2018	474	95	379	1659.00	1326.50	711.00	568.50	474.00	379.00	474.00	379.00
128			30/10/2018	765	328	437	2677.50	1529.50	1147.50	655.50	765.00	437.00	765.00	437.00
129	Vizianagaram	Vizianagaram	30/05/2018	1412	970	442	4942.00	1547.00	2118.00	663.00	1412.00	442.00	1412.00	442.00
130			30/05/2018	1503	1132	371	5260.50	1298.50	2254.50	556.50	1503.00	371.00	1503.00	371.00
131		Nellimarla	23/08/2018	662	159	503	2317.00	1760.50	993.00	754.50	662.00	503.00	662.00	503.00
132		Bobbili	30/05/2018	611	243	368	2138.50	1288.00	916.50	552.00	611.00	368.00	611.00	368.00
133		Parvathipuram	23/08/2018	808	399	409	2828.00	1431.50	1212.00	613.50	808.00	409.00	808.00	409.00
134		Saluru	30/05/2018	719	48	671	2516.50	2348.50	1078.50	1006.50	719.00	671.00	719.00	671.00
135		Amalapuram (SC)	26/09/2018	381	121	260	1333.50	910.00	571.50	390.00	381.00	260.00	381.00	260.00
136		Pithapuram	30/05/2018	693	147	546	2425.50	1911.00	1039.50	819.00	693.00	546.00	693.00	546.00
137	West Godavari	Bhimavaram	30/01/2019	153	21	132	535.50	462.00	229.50	198.00	153.00	132.00	153.00	132.00
138		Chintalapudi (SC)	30/10/2018	518	206	312	1813.00	1092.00	777.00	468.00	518.00	312.00	518.00	312.00

139	Krishna	Nuzvid	25.02.2019	420	117	303	1470.00	1060.50	630.00	454.50	420.00	303.00	420.00	303.00
140		Vyyuru	30/01/2019	126	96	30	441.00	105.00	189.00	45.00	126.00	30.00	126.00	30.00
141	Guntur	Mangalagiri	23/08/2018	122	19	103	427.00	360.50	183.00	154.50	122.00	103.00	122.00	103.00
142			30/01/2019	78	53	25	273.00	87.50	117.00	37.50	78.00	25.00	78.00	25.00
143			23/08/2018	102	31	71	357.00	248.50	153.00	106.50	102.00	71.00	102.00	71.00
144		Sattenapalle	23/08/2018	272	103	169	952.00	591.50	408.00	253.50	272.00	169.00	272.00	169.00
145		Chilakaluripeta	30/10/2018	255	32	223	892.50	780.50	382.50	334.50	255.00	223.00	255.00	223.00
146		Narasaraopet	26/09/2018	717	322	395	2509.50	1382.50	1075.50	592.50	717.00	395.00	717.00	395.00
147		Vinukonda	30/01/2019	250	65	185	875.00	647.50	375.00	277.50	250.00	185.00	250.00	185.00
148		Repalle	26/09/2018	233	99	134	815.50	469.00	349.50	201.00	233.00	134.00	233.00	134.00
149		Tenali	30/05/2018	675	125	550	2362.50	1925.00	1012.50	825.00	675.00	550.00	675.00	550.00
150	Prakasam	Addanki	30/05/2018	231	51	180	808.50	630.00	346.50	270.00	231.00	180.00	231.00	180.00
151		Chirala	23/08/2018	2068	688	1380	7238.00	4830.00	3102.00	2070.00	2068.00	1380.00	2068.00	1380.00
152		Ongole	30/05/2018	1005	14	991	3517.50	3468.50	1507.50	1486.50	1005.00	991.00	1005.00	991.00
153		Kandukur	25.02.2019	419	65	354	1466.50	1239.00	628.50	531.00	419.00	354.00	419.00	354.00
154	SPSR Nellore	Nellore City	30/01/2019	872	419	453	3052.00	1585.50	1308.00	679.50	872.00	453.00	872.00	453.00
155	Chittoor	Punganur	25/02/2019	1082	429	653	3787.00	2285.50	1623.00	979.50	1082.00	653.00	1082.00	653.00
156		Srikalahasti	30/05/2018	1019	199	820	3566.50	2870.00	1528.50	1230.00	1019.00	820.00	1019.00	820.00
157		Chittoor	25/02/2019	1201	395	806	4203.50	2821.00	1801.50	1209.00	1201.00	806.00	1201.00	806.00
158	YSR	Kadapa	27/12/2018	1311	815	496	4588.50	1736.00	1966.50	744.00	1311.00	496.00	1311.00	496.00

159	Kadapa	Proddatur	30/01/2019	505	274	231	1767.50	808.50	757.50	346.50	505.00	231.00	505.00	231.00
160		Jammalamadugu	30/01/2019	359	105	254	1256.50	889.00	538.50	381.00	359.00	254.00	359.00	254.00
161		Yerraguntla	30/10/2018	419	101	318	1466.50	1113.00	628.50	477.00	419.00	318.00	419.00	318.00
162			27/12/2018	102	27	75	357.00	262.50	153.00	112.50	102.00	75.00	102.00	75.00
163		Rajampet	26/09/2018	252	0	252	882.00	882.00	378.00	378.00	252.00	252.00	252.00	252.00
164	Ananthapuram	Guntakal	30/10/2018	700	5	695	2450.00	2432.50	1050.00	1042.50	700.00	695.00	700.00	695.00
165		Guntakal	30/05/2018	503	26	477	1760.50	1669.50	754.50	715.50	503.00	477.00	503.00	477.00
166		Dharmavaram	30/10/2018	5169	1279	3890	18091.50	13615.00	7753.50	5835.00	5169.00	3890.00	5169.00	3890.00
167		Kalyandurg	30/05/2018	3000	430	2570	10500.00	8995.00	4500.00	3855.00	3000.00	2570.00	3000.00	2570.00
168		Hindupur	26/09/2018	786	348	438	2751.00	1533.00	1179.00	657.00	786.00	438.00	786.00	438.00
169		Kadiri	30/05/2018	814	309	505	2849.00	1767.50	1221.00	757.50	814.00	505.00	814.00	505.00
170	Kurnool	Nandikotkur (SC)	30/05/2018	2058	937	1121	7203.00	3923.50	3087.00	1681.50	2058.00	1121.00	2058.00	1121.00
	TOTAL			36477	12017	24460	127739.50	85610.00	54715.50	36690.00	36477.00	24460.00	36547.00	24460.00

Project wise details for curtailment of Houses under BLC vertical in UDAs for the Year 2018-19 (Rs. In Lakh)

SL No	District	Name of the Constituency in UDA	CSMC Approval Date	No of Houses as per DPR approved by CSMC	No of Houses proposed for surrender	No of Houses as per the Revised DPR	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share
171	Srikakulam	Amadalavalasa	26/09/2018	2583	1683	900	6457.50	2250.00	3874.50	1350.00	1291.50	450.00	1291.50	450.00

172		Etcherla	26/09/2018	16575	10001	6574	41437.50	16435.00	24862.50	9861.00	8287.50	3287.00	8287.50	3287.00
173		Narasannapeta	26/09/2018	3670	718	2952	9175.00	7380.00	5505.00	4428.00	1835.00	1476.00	1835.00	1476.00
174		Srikakulam	26/09/2018	3673	676	2997	9182.50	7492.50	5509.50	4495.50	1836.50	1498.50	1836.50	1498.50
175		Rajam	26/09/2018	2351	950	1401	5877.50	3502.50	3526.50	2101.50	1175.50	700.50	1175.50	700.50
176	Vizianagaram	Gajapathinagaram	27/12/2018	1145	545	600	2862.50	1500.00	1717.50	900.00	572.50	300.00	572.50	300.00
177			26/09/2018	3129	1101	2028	7822.50	5070.00	4693.50	3042.00	1564.50	1014.00	1564.50	1014.00
178		Nellimarla	30/10/2018	3525	1783	1742	8812.50	4355.00	5287.50	2613.00	1762.50	871.00	1762.50	871.00
179			26/09/2018	4260	1984	2276	10650.00	5690.00	6390.00	3414.00	2130.00	1138.00	2130.00	1138.00
180		Cheepurupalle	30/10/2018	4590	1854	2736	11475.00	6840.00	6885.00	4104.00	2295.00	1368.00	2295.00	1368.00
181			26/09/2018	464	159	305	1160.00	762.50	696.00	457.50	232.00	152.50	232.00	152.50
182		Vizianagaram	30/10/2018	500	468	32	1250.00	80.00	750.00	48.00	250.00	16.00	250.00	16.00
183			26/09/2018	500	487	13	1250.00	32.50	750.00	19.50	250.00	6.50	250.00	6.50
184		Srungavarapukota	26/09/2018	5406	1979	3427	13515.00	8567.50	8109.00	5140.50	2703.00	1713.50	2703.00	1713.50
185		Gajapathinagaram	30/10/2018	6000	3154	2846	15000.00	7115.00	9000.00	4269.00	3000.00	1423.00	3000.00	1423.00
186	Visakhapatnam	Yelamanchili	26/09/2018	7085	6017	1068	17712.50	2670.00	10627.50	1602.00	3542.50	534.00	3542.50	534.00
187		Anakapalle	26/09/2018	9361	4350	5011	23402.50	12527.50	14041.50	7516.50	4680.50	2505.50	4680.50	2505.50
188		Payakaraopet (SC)	26/09/2018	8005	5744	2261	20012.50	5652.50	12007.50	3391.50	4002.50	1130.50	4002.50	1130.50
189		Pendurthi	26/09/2018	6370	3032	3338	15925.00	8345.00	9555.00	5007.00	3185.00	1669.00	3185.00	1669.00
190		Bhimili	26/09/2018	7359	4259	3100	18397.50	7750.00	11038.50	4650.00	3679.50	1550.00	3679.50	1550.00
191	West Godavari	Achanta	30/01/2019	3273	1187	2086	8182.50	5215.00	4909.50	3129.00	1636.50	1043.00	1636.50	1043.00
192		Bhimavaram	30/01/2019	630	382	248	1575.00	620.00	945.00	372.00	315.00	124.00	315.00	124.00
193		Chintalapudi (SC)	30/01/2019	2100	1486	614	5250.00	1535.00	3150.00	921.00	1050.00	307.00	1050.00	307.00
194		Denduluru	30/01/2019	3540	2496	1044	8850.00	2610.00	5310.00	1566.00	1770.00	522.00	1770.00	522.00
195		Eluru	30/01/2019	1291	927	364	3227.50	910.00	1936.50	546.00	645.50	182.00	645.50	182.00

196		Gopalapuram (SC)	30/01/2019	354	266	88	885.00	220.00	531.00	132.00	177.00	44.00	177.00	44.00
197		Kovvur (SC)	30/01/2019	2871	1829	1042	7177.50	2605.00	4306.50	1563.00	1435.50	521.00	1435.50	521.00
198		Narasapuram	30/01/2019	2408	1253	1155	6020.00	2887.50	3612.00	1732.50	1204.00	577.50	1204.00	577.50
199		Nidadavole	30/01/2019	4108	2835	1273	10270.00	3182.50	6162.00	1909.50	2054.00	636.50	2054.00	636.50
200		Palacole	30/01/2019	1438	533	905	3595.00	2262.50	2157.00	1357.50	719.00	452.50	719.00	452.50
201		Polavaram	30/01/2019	297	236	61	742.50	152.50	445.50	91.50	148.50	30.50	148.50	30.50
202		Tadepalligudem	30/01/2019	1500	900	600	3750.00	1500.00	2250.00	900.00	750.00	300.00	750.00	300.00
203		Tanuku	30/01/2019	4464	2514	1950	11160.00	4875.00	6696.00	2925.00	2232.00	975.00	2232.00	975.00
204		Undi	30/01/2019	3758	1851	1907	9395.00	4767.50	5637.00	2860.50	1879.00	953.50	1879.00	953.50
205		Ungutur	30/01/2019	2847	2083	764	7117.50	1910.00	4270.50	1146.00	1423.50	382.00	1423.50	382.00
206	East Godavari	Ramachandrapuram	30/01/2019	999	505	494	2497.50	1235.00	1498.50	741.00	499.50	247.00	499.50	247.00
207		Kothapeta	26/09/2018	668	306	362	1670.00	905.00	1002.00	543.00	334.00	181.00	334.00	181.00
208		Rajanagaram	26/09/2018	467	25	442	1167.50	1105.00	700.50	663.00	233.50	221.00	233.50	221.00
209			30/01/2019	459	17	442	1147.50	1105.00	688.50	663.00	229.50	221.00	229.50	221.00
210		Mandapeta	25/02/2019	399	350	49	997.50	122.50	598.50	73.50	199.50	24.50	199.50	24.50
211		Tuni	25/02/2019	310	128	182	775.00	455.00	465.00	273.00	155.00	91.00	155.00	91.00
212		Pithapuram	27/12/2018	306	92	214	765.00	535.00	459.00	321.00	153.00	107.00	153.00	107.00
213		Tuni	30/01/2019	304	64	240	760.00	600.00	456.00	360.00	152.00	120.00	152.00	120.00
214		Anaparthy	27/12/2018	286	50	236	715.00	590.00	429.00	354.00	143.00	118.00	143.00	118.00
215		Jaggampeta	30/01/2019	272	116	156	680.00	390.00	408.00	234.00	136.00	78.00	136.00	78.00
216		Rajahmundry Rural	26/09/2018	248	46	202	620.00	505.00	372.00	303.00	124.00	101.00	124.00	101.00
217		Peddapuram	27/12/2018	240	150	90	600.00	225.00	360.00	135.00	120.00	45.00	120.00	45.00
218		Anaparthy	30/01/2019	226	128	98	565.00	245.00	339.00	147.00	113.00	49.00	113.00	49.00
219		Mandapeta	26/09/2018	212	142	70	530.00	175.00	318.00	105.00	106.00	35.00	106.00	35.00

220		Rajahmundry Rural	26/09/2018	208	113	95	520.00	237.50	312.00	142.50	104.00	47.50	104.00	47.50
221		Jaggampeta	30/01/2019	205	73	132	512.50	330.00	307.50	198.00	102.50	66.00	102.50	66.00
222		Rajanagaram	26/09/2018	193	29	164	482.50	410.00	289.50	246.00	96.50	82.00	96.50	82.00
223		Jaggampeta	27/12/2018	179	17	162	447.50	405.00	268.50	243.00	89.50	81.00	89.50	81.00
224		Jaggampeta	27/12/2018	177	46	131	442.50	327.50	265.50	196.50	88.50	65.50	88.50	65.50
225		Anaparthy	27/12/2018	164	52	112	410.00	280.00	246.00	168.00	82.00	56.00	82.00	56.00
226		Anaparthy	27/12/2018	148	49	99	370.00	247.50	222.00	148.50	74.00	49.50	74.00	49.50
227		Jaggampeta	27/12/2018	144	14	130	360.00	325.00	216.00	195.00	72.00	65.00	72.00	65.00
228		Jaggampeta	25/02/2019	132	72	60	330.00	150.00	198.00	90.00	66.00	30.00	66.00	30.00
229		Kakinada Rural	27/12/2018	118	73	45	295.00	112.50	177.00	67.50	59.00	22.50	59.00	22.50
230		Jaggampeta	30/01/2019	111	59	52	277.50	130.00	166.50	78.00	55.50	26.00	55.50	26.00
231		Anaparthy	27/12/2018	104	70	34	260.00	85.00	156.00	51.00	52.00	17.00	52.00	17.00
232		Kakinada Rural	27/12/2018	90	12	78	225.00	195.00	135.00	117.00	45.00	39.00	45.00	39.00
233		Rajanagaram	26/09/2018	81	8	73	202.50	182.50	121.50	109.50	40.50	36.50	40.50	36.50
234		Prathipadu	26/09/2018	64	25	39	160.00	97.50	96.00	58.50	32.00	19.50	32.00	19.50
235		Prathipadu	26/09/2018	55	6	49	137.50	122.50	82.50	73.50	27.50	24.50	27.50	24.50
236		Prathipadu	26/09/2018	45	7	38	112.50	95.00	67.50	57.00	22.50	19.00	22.50	19.00
237		Tuni	26/09/2018	41	1	40	102.50	100.00	61.50	60.00	20.50	20.00	20.50	20.00
238		Mummidivaram	26/09/2018	29	6	23	72.50	57.50	43.50	34.50	14.50	11.50	14.50	11.50
239		Tuni	30/01/2019	163	35	128	407.50	320.00	244.50	192.00	81.50	64.00	81.50	64.00

240		Pithapuram	30/01/2019	134	78	56	335.00	140.00	201.00	84.00	67.00	28.00	67.00	28.00
241		Tuni	30/01/2019	118	25	93	295.00	232.50	177.00	139.50	59.00	46.50	59.00	46.50
242	Krishna	Gannavaram	27/12/2018	1400	944	456	3500.00	1140.00	2100.00	684.00	700.00	228.00	700.00	228.00
243		Gudivada	26/09/2018	405	121	284	1012.50	710.00	607.50	426.00	202.50	142.00	202.50	142.00
244		Jaggayyapeta	30/10/2018	1500	1110	390	3750.00	975.00	2250.00	585.00	750.00	195.00	750.00	195.00
245		Nandigama (SC)	30/10/2018	1543	1115	428	3857.50	1070.00	2314.50	642.00	771.50	214.00	771.50	214.00
246		Pamarru (SC)	26/09/2018	368	133	235	920.00	587.50	552.00	352.50	184.00	117.50	184.00	117.50
247		Penamaluru	27/12/2018	795	453	342	1987.50	855.00	1192.50	513.00	397.50	171.00	397.50	171.00
248		Avanigadda	26/09/2018	2380	1719	661	5950.00	1652.50	3570.00	991.50	1190.00	330.50	1190.00	330.50
249		Mylavaram	30/10/2018	3031	1002	2029	7577.50	5072.50	4546.50	3043.50	1515.50	1014.50	1515.50	1014.50
250		Mylavaram	27/12/2018	3081	1852	1229	7702.50	3072.50	4621.50	1843.50	1540.50	614.50	1540.50	614.50
251		Nuzvid	30/10/2018	2007	754	1253	5017.50	3132.50	3010.50	1879.50	1003.50	626.50	1003.50	626.50
252		Machilipatnam	26/09/2018	1000	880	120	2500.00	300.00	1500.00	180.00	500.00	60.00	500.00	60.00
253		Pedana	26/09/2018	70	35	35	175.00	87.50	105.00	52.50	35.00	17.50	35.00	17.50
254	Guntur	Mangalagiri	26/09/2018	422	166	256	1055.00	640.00	633.00	384.00	211.00	128.00	211.00	128.00
255		Mangalagiri	30/10/2018	149	73	76	372.50	190.00	223.50	114.00	74.50	38.00	74.50	38.00
256		Mangalagiri	27/12/2018	130	90	40	325.00	100.00	195.00	60.00	65.00	20.00	65.00	20.00
257		Pedakurapadu	26/09/2018	931	232	699	2327.50	1747.50	1396.50	1048.50	465.50	349.50	465.50	349.50
258		Pedakurapadu	30/10/2018	2323	864	1459	5807.50	3647.50	3484.50	2188.50	1161.50	729.50	1161.50	729.50
259		Pedakurapadu	27/12/2018	1068	257	811	2670.00	2027.50	1602.00	1216.50	534.00	405.50	534.00	405.50
260		Prathipadu (SC)	26/09/2018	418	210	208	1045.00	520.00	627.00	312.00	209.00	104.00	209.00	104.00
261		Prathipadu (SC)	30/10/2018	1243	730	513	3107.50	1282.50	1864.50	769.50	621.50	256.50	621.50	256.50
262		Prathipadu (SC)	27/12/2018	535	270	265	1337.50	662.50	802.50	397.50	267.50	132.50	267.50	132.50

263		Sattenapalle	26/09/2018	380	167	213	950.00	532.50	570.00	319.50	190.00	106.50	190.00	106.50
264		Sattenapalle	30/10/2018	702	337	365	1755.00	912.50	1053.00	547.50	351.00	182.50	351.00	182.50
265		Sattenapalle	27/12/2018	200	139	61	500.00	152.50	300.00	91.50	100.00	30.50	100.00	30.50
266		Tadikonda (SC)	26/09/2018	902	353	549	2255.00	1372.50	1353.00	823.50	451.00	274.50	451.00	274.50
267		Tadikonda (SC)	30/10/2018	1586	555	1031	3965.00	2577.50	2379.00	1546.50	793.00	515.50	793.00	515.50
268		Tadikonda (SC)	27/12/2018	504	201	303	1260.00	757.50	756.00	454.50	252.00	151.50	252.00	151.50
269		Chilakaluripeta	26/09/2018	639	312	327	1597.50	817.50	958.50	490.50	319.50	163.50	319.50	163.50
270		Chilakaluripeta	30/10/2018	711	393	318	1777.50	795.00	1066.50	477.00	355.50	159.00	355.50	159.00
271		Chilakaluripeta	27/12/2018	160	81	79	400.00	197.50	240.00	118.50	80.00	39.50	80.00	39.50
272		Vinukonda	30/01/2019	667	298	369	1667.50	922.50	1000.50	553.50	333.50	184.50	333.50	184.50
273		Ponnur	26/09/2018	1009	452	557	2522.50	1392.50	1513.50	835.50	504.50	278.50	504.50	278.50
274		Ponnur	30/10/2018	906	357	549	2265.00	1372.50	1359.00	823.50	453.00	274.50	453.00	274.50
275		Ponnur	27/12/2018	1022	518	504	2555.00	1260.00	1533.00	756.00	511.00	252.00	511.00	252.00
276		Tenali	26/09/2018	751	337	414	1877.50	1035.00	1126.50	621.00	375.50	207.00	375.50	207.00
277		Tenali	30/10/2018	638	293	345	1595.00	862.50	957.00	517.50	319.00	172.50	319.00	172.50
278		Tenali	27/12/2018	285	157	128	712.50	320.00	427.50	192.00	142.50	64.00	142.50	64.00
279		Vemuru (SC)	26/09/2018	1006	658	348	2515.00	870.00	1509.00	522.00	503.00	174.00	503.00	174.00
280		Vemuru (SC)	30/10/2018	1500	1124	376	3750.00	940.00	2250.00	564.00	750.00	188.00	750.00	188.00
281		Vemuru (SC)	27/12/2018	1006	650	356	2515.00	890.00	1509.00	534.00	503.00	178.00	503.00	178.00
282	Prakasam	Addanki	30/01/2019	3165	1896	1269	7912.50	3172.50	4747.50	1903.50	1582.50	634.50	1582.50	634.50
283		Chirala	30/01/2019	2931	1467	1464	7327.50	3660.00	4396.50	2196.00	1465.50	732.00	1465.50	732.00
284		Ongole	30/01/2019	252	52	200	630.00	500.00	378.00	300.00	126.00	100.00	126.00	100.00
285		Parchur	30/01/2019	600	249	351	1500.00	877.50	900.00	526.50	300.00	175.50	300.00	175.50

286		Santhanuthalapadu (SC)	30/01/2019	434	116	318	1085.00	795.00	651.00	477.00	217.00	159.00	217.00	159.00
287		Darsi	30/01/2019	992	480	512	2480.00	1280.00	1488.00	768.00	496.00	256.00	496.00	256.00
288		Kandukur	30/01/2019	1882	806	1076	4705.00	2690.00	2823.00	1614.00	941.00	538.00	941.00	538.00
289		Kanigiri	30/01/2019	1514	829	685	3785.00	1712.50	2271.00	1027.50	757.00	342.50	757.00	342.50
290		Kondapi (SC)	30/01/2019	3204	1911	1293	8010.00	3232.50	4806.00	1939.50	1602.00	646.50	1602.00	646.50
291		Giddalur	30/01/2019	1480	660	820	3700.00	2050.00	2220.00	1230.00	740.00	410.00	740.00	410.00
292		Markapuram	30/01/2019	658	402	256	1645.00	640.00	987.00	384.00	329.00	128.00	329.00	128.00
293	SPSR Nellore	Kavali	26/09/2018	2093	760	1333	5232.50	3332.50	3139.50	1999.50	1046.50	666.50	1046.50	666.50
294		Kovur	26/09/2018	4806	2058	2748	12015.00	6870.00	7209.00	4122.00	2403.00	1374.00	2403.00	1374.00
295		Gudur (SC)	26/09/2018	677	534	143	1692.50	357.50	1015.50	214.50	338.50	71.50	338.50	71.50
296		Sarvepalli	26/09/2018	7470	2800	4670	18675.00	11675.00	11205.00	7005.00	3735.00	2335.00	3735.00	2335.00
297		Nellore Rural	26/09/2018	875	710	165	2187.50	412.50	1312.50	247.50	437.50	82.50	437.50	82.50
298	Chittoor	Satyavedu (SC)	26/09/2018	676	407	269	1690.00	672.50	1014.00	403.50	338.00	134.50	338.00	134.50
299		Satyavedu (SC)	27/12/2018	508	407	101	1270.00	252.50	762.00	151.50	254.00	50.50	254.00	50.50
300		Tirupati	26/09/2018	443	212	231	1107.50	577.50	664.50	346.50	221.50	115.50	221.50	115.50
301		Tirupati	27/12/2018	208	87	121	520.00	302.50	312.00	181.50	104.00	60.50	104.00	60.50
302		Chandragiri	26/09/2018	990	576	414	2475.00	1035.00	1485.00	621.00	495.00	207.00	495.00	207.00
303		Chandragiri	27/12/2018	954	422	532	2385.00	1330.00	1431.00	798.00	477.00	266.00	477.00	266.00
304		Nagari	26/09/2018	559	326	233	1397.50	582.50	838.50	349.50	279.50	116.50	279.50	116.50
305		Nagari	27/12/2018	471	343	128	1177.50	320.00	706.50	192.00	235.50	64.00	235.50	64.00

306		Srikalahasti	26/09/2018	795	245	550	1987.50	1375.00	1192.50	825.00	397.50	275.00	397.50	275.00
307		Srikalahasti	27/12/2018	547	243	304	1367.50	760.00	820.50	456.00	273.50	152.00	273.50	152.00
308	YSR Kadapa	Kamalapuram	30/01/2019	4265	1653	2612	10662.50	6530.00	6397.50	3918.00	2132.50	1306.00	2132.50	1306.00
309		Rayachoti	30/01/2019	2047	1905	142	5117.50	355.00	3070.50	213.00	1023.50	71.00	1023.50	71.00
310		Proddatur	30/01/2019	2166	917	1249	5415.00	3122.50	3249.00	1873.50	1083.00	624.50	1083.00	624.50
311		Mydukur	30/01/2019	1549	651	898	3872.50	2245.00	2323.50	1347.00	774.50	449.00	774.50	449.00
312		Jammalamadugu	30/01/2019	4772	2172	2600	11930.00	6500.00	7158.00	3900.00	2386.00	1300.00	2386.00	1300.00
313		Rajampet	30/01/2019	1946	356	1590	4865.00	3975.00	2919.00	2385.00	973.00	795.00	973.00	795.00
314		Kodur (SC)	30/01/2019	1393	806	587	3482.50	1467.50	2089.50	880.50	696.50	293.50	696.50	293.50
315		Badvel (SC)	30/01/2019	311	255	56	777.50	140.00	466.50	84.00	155.50	28.00	155.50	28.00
316	Ananthapuram	Singanamala (SC)	23/08/2018	1409	530	879	3522.50	2197.50	2113.50	1318.50	704.50	439.50	704.50	439.50
317		Raptadu	23/08/2018	1993	294	1699	4982.50	4247.50	2989.50	2548.50	996.50	849.50	996.50	849.50
318		Puttaparthi	23/08/2018	2341	58	2283	5852.50	5707.50	3511.50	3424.50	1170.50	1141.50	1170.50	1141.50
319		Singanamala (SC)	23/08/2018	4260	1444	2816	10650.00	7040.00	6390.00	4224.00	2130.00	1408.00	2130.00	1408.00
320		Raptadu	23/08/2018	4822	310	4512	12055.00	11280.00	7233.00	6768.00	2411.00	2256.00	2411.00	2256.00
321		Penukonda	23/08/2018	4961	790	4171	12402.50	10427.50	7441.50	6256.50	2480.50	2085.50	2480.50	2085.50
322		Singanamala (SC)	23/08/2018	77	30	47	192.50	117.50	115.50	70.50	38.50	23.50	38.50	23.50

323		Raptadu	26/09/2018	1935	566	1369	4837.50	3422.50	2902.50	2053.50	967.50	684.50	967.50	684.50
324		Dharmavaram	26/09/2018	2169	800	1369	5422.50	3422.50	3253.50	2053.50	1084.50	684.50	1084.50	684.50
325		Hindupur	26/09/2018	2573	978	1595	6432.50	3987.50	3859.50	2392.50	1286.50	797.50	1286.50	797.50
326	Kurnool	Nandyal	26/09/2018	76	41	35	190.00	87.50	114.00	52.50	38.00	17.50	38.00	17.50
327		Pattikonda	26/09/2018	1689	1265	424	4222.50	1060.00	2533.50	636.00	844.50	212.00	844.50	212.00
328		Dhone	26/09/2018	1754	1427	327	4385.00	817.50	2631.00	490.50	877.00	163.50	877.00	163.50
329		Kodumur (SC)	26/09/2018	741	613	128	1852.50	320.00	1111.50	192.00	370.50	64.00	370.50	64.00
330		Panyam	26/09/2018	1420	1308	112	3550.00	280.00	2130.00	168.00	710.00	56.00	710.00	56.00
	UDA TOTAL (2018-19)			268755	133270	135485	671887.50	338712.50	403132.50	203227.50	134377.50	67742.50	134377.50	67742.50
	TOTAL 2018-19 (ULB & UDA			305232	145287	159945	799627.00	424322.50	457848.00	239917.50	170854.50	92202.50	170924.50	92202.50
	Grand Total			**500703**	**232166**	**268537**	**1483789.72**	**804406.20**	**751054.50**	**402805.50**	**366325.50**	**200794.50**	**366409.72**	**200806.20**

Annexure XXII-B . : Project wise details of curtailment of 1,35,677 houses in 95 AHP projects approved in 3, 24, 25 and 29 CSMC meetings.

(Rs. in lakh)

S. No	Name of the District	Name of the ULB	CSMC Approval Date	No of Houses as per DPR approved by CSMC	No of Houses proposed for surrender	No of Houses as per the Revised DPR	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share	Original Infra Share	Revised Infra Share
1	Vijayanagaram	Vijayanagaram	18-11-2015	4160	128	4032	22880.00	27104.00	6240.00	6048.00	6240.00	6048.00	7488.00	12096.00	2912.00	2912.00
2	Visakhapatnam	GVMC	18-11-2015	320	96	224	1760.00	1568.00	480.00	336.00	480.00	336.00	576.00	672.00	224.00	224.00
3	East Godavari	Rajamahendravaram	18-11-2015	840	360	480	4925.00	3533.00	1260.00	720.00	1260.00	720.00	1752.00	1440.00	653.00	653.00
4	East Godavari	Amalapuram	18-11-2015	1636	4	1632	9652.40	10937.20	2454.00	2448.00	2454.00	2448.00	3599.20	4896.00	1145.20	1145.20
5	East Godavari	Samalkot	18-11-2015	472	56	416	2784.80	2826.40	708.00	624.00	708.00	624.00	1038.40	1248.00	330.40	330.40
6	East Godavari	Pithapuram	18-11-2015	278	10	268	1612.40	1802.60	417.00	402.00	417.00	402.00	583.80	804.00	194.60	194.60
7	West Godavari	Bhimavaram	18-11-2015	9500	1148	8352	52250.00	56762.00	14250.00	12528.00	14250.00	12528.00	17100.00	25056.00	6650.00	6650.00
8	West Godavari	Palacole	18-11-2015	7159	375	6784	39374.50	45715.30	10738.50	10176.00	10738.50	10176.00	12886.20	20352.00	5011.30	5011.30
9	Guntur	Tenali	18-11-2015	1152	304	848	7723.71	6683.07	1728.00	1272.00	1728.00	1272.00	2672.64	2544.00	1595.07	1595.07
10	Guntur	Mangalagiri	18-11-2015	2592	864	1728	16477.60	13108.00	3888.00	2592.00	3888.00	2592.00	5961.60	5184.00	2740.00	2740.00
11	Prakasam	Ongole	18-11-2015	1500	12	1488	8250.00	9978.00	2250.00	2232.00	2250.00	2232.00	2700.00	4464.00	1050.00	1050.00

12	Prakasam	Kandukur	18-11-2015	1437	29	1408	7975.00	9525.40	2155.50	2112.00	2155.50	2112.00	2586.60	4224.00	1077.40	1077.40
13	SPS Nellore	Kavali	18-11-2015	2700	588	2112	14960.00	14672.00	4050.00	3168.00	4050.00	3168.00	4860.00	6336.00	2000.00	2000.00
14	Chittoor	Srikalahasthi	18-11-2015	2916	4	2912	16038.00	19513.00	4374.00	4368.00	4374.00	4368.00	5249.00	8736.00	2041.00	2041.00
15	YSR Kadapa	Kadapa	18-11-2015	2092	1100	992	11506.00	7387.90	3138.00	1488.00	3138.00	1488.00	3794.10	2976.00	1435.90	1435.90
16	YSR Kadapa	Proddatur	18-11-2015	1100	1004	96	5953.06	1249.06	1650.00	144.00	1650.00	144.00	1980.00	288.00	673.06	673.06
17	Ananthapur	Tadipatri	18-11-2015	3009	1	3008	17082.00	20686.80	4513.50	4512.00	4513.50	4512.00	5416.20	9024.00	2638.80	2638.80
Total				**42863**	**6083**	**36780**	**241204.47**	**253051.73**	**64294.50**	**55170.00**	**64294.50**	**55170.00**	**80243.74**	**110340.00**	**32371.73**	**32371.73**

Project wise details of curtailment Houses under AHP Vertical for the Year 2017-18 (Rs. In Lakh)

S. No	Name of the District	Name of the ULB	CSMC Approval Date	No of Houses as per DPR approved by CSMC	No of Houses proposed for surrender	No of Houses as per the Revised DPR	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share	Original Infra Share	Revised Infra Share
18	Srikakulam	Srikakulam	24-07-2017	3104	1712	1392	20247.00	10449.33	4656.00	2088.00	4656.00	2088.00	8452.00	3790.33	2483.00	2483.00
19	Srikakulam	Amadalavalasa	24-07-2017	544	16	528	3113.00	3629.07	816.00	792.00	816.00	792.00	1481.00	1584.00	0.00	461.07
20	Srikakulam	Ichapuram	27-12-2017	830	14	816	4749.00	6176.00	1245.00	1224.00	1245.00	1224.00	979.00	2448.00	1280.00	1280.00
21	Srikakulam	Palasa Kasibugga	27-12-2017	1995	27	1968	11647.00	14916.00	2992.50	2952.00	2992.50	2952.00	2554.00	5904.00	3108.00	3108.00
22	Srikakulam	Rajam	24-07-2017	1125	21	1104	6439.00	7117.62	1687.50	1656.00	1687.50	1656.00	3064.00	3006.81	0.00	798.81

23	Vijayanagaram	Bobilli	23/08/2017	2481	33	2448	13496.64	16672.80	3721.50	3672.00	3721.50	3672.00	4068.84	7344.00	1984.80	1984.80
24	Vijayanagaram	Parvathipuram	23/08/2017	1504	400	1104	9040.84	8686.28	2256.00	1656.00	2256.00	1656.00	2466.56	3312.00	2062.28	2062.28
25	Vijayanagaram	Nellimarla	24-07-2017	2252	1532	720	13537.20	5163.06	3378.00	1080.00	3378.00	1080.00	6781.20	2168.06	0.00	835.00
26	Visakhapatnam	GVMC	24-07-2017	12244	1940	10304	77090.00	66031.97	18366.00	15456.00	18366.00	15456.00	33059.00	27820.97	7299.00	7299.00
27	Visakhapatnam	GVMC	23/08/2017	1056	192	864	6019.20	6028.80	1584.00	1296.00	1584.00	1296.00	2006.40	2592.00	844.80	844.80
28	Visakhapatnam	GVMC	23/08/2017	320	224	96	1824.00	832.00	480.00	144.00	480.00	144.00	608.00	288.00	256.00	256.00
29	Visakhapatnam	GVMC	27-12-2017	8904	3384	5520	78612.97	51476.84	13356.00	8280.00	13356.00	8280.00	44688.73	27704.60	7212.24	7212.24
30	Visakhapatnam	GVMC	27-12-2017	2335	1951	384	20615.60	4024.95	3502.50	576.00	3502.50	576.00	11719.25	1927.28	1891.35	945.67
31	Visakhapatnam	GVMC	27-12-2017	11508	11124	384	95039.32	3920.89	17262.00	576.00	17262.00	576.00	51193.84	1708.24	9321.48	1060.65
32	Visakhapatnam	GVMC	27-12-2017	12864	9744	3120	113575.61	33275.77	19296.00	4680.00	19296.00	4680.00	64563.77	15659.12	10419.84	8256.65
33	Visakhapatnam	Narsipatnam	23-08-2017	2592	144	2448	16549.00	18354.06	3888.00	3672.00	3888.00	3672.00	5106.94	7344.00	3666.06	3666.06
34	Visakhapatnam	Yelamanchili	23-08-2017	608	80	528	3883.23	4029.47	912.00	792.00	912.00	792.00	1197.76	1584.00	861.47	861.47
35	East Godavari	Rajamahendravaram	24-07-2017	3676	1036	2640	27235.77	19983.77	5514.00	3960.00	5514.00	3960.00	14704.00	10560.00	1503.77	1503.77
36	East Godavari	Ramachandrapuram	27/12/2017	2052	132	1920	15460.91	14533.89	3078.00	2880.00	3078.00	2880.00	8255.01	7723.99	1049.90	1049.90
37	East Godavari	Mandapeta	24/07/2017	2212	52	2160	16584.88	16220.88	3318.00	3240.00	3318.00	3240.00	8848.00	8640.00	1100.88	1100.88
38	East Godavari	Peddapuram	23-08-2017	1672	88	1584	10467.74	11183.87	2508.00	2376.00	2508.00	2376.00	3771.87	4752.00	1679.87	1679.87
39	West Godavari	Eluru	24-07-2017	11816	5336	6480	87720.00	51841.63	17724.00	9720.00	17724.00	9720.00	44000.80	24130.43	8271.20	8271.20

40	West Godavari	Nidadavolu	24-07-2017	1755	507	1248	13074.75	9677.85	2632.50	1872.00	2632.50	1872.00	6493.50	4617.60	1316.25	1316.25
41	West Godavari	Tanuku	24-07-2017	2920	2008	912	17362.32	6480.86	4380.00	1368.00	4380.00	1368.00	7593.46	2736.00	1008.86	1008.86
42	West Godavari	Kovvur	24-07-2017	1904	1424	480	18190.00	3456.96	2856.00	720.00	2856.00	720.00	8967.98	1752.00	3510.02	264.96
43	West Godavari	Jangareddy gudem	24-07-2017	2107	1051	1056	15576.63	8492.89	3160.50	1584.00	3160.50	1584.00	7880.18	3949.44	1375.45	1375.45
44	Krishna	Vijayawada	24-07-2017	28152	21576	6576	217152.00	58535.90	42228.00	9864.00	42228.00	9864.00	109412.00	25557.45	23284.00	13250.45
45	Krishna	Machilipatnam	24-07-2017	6400	2224	4176	38491.45	31379.67	9600.00	6264.00	9600.00	6264.00	19291.45	12587.67	0.00	6264.00
46	Krishna	Jaggaiahpeta	24-07-2017	1504	16	1488	9998.91	9902.91	2256.00	2232.00	2256.00	2232.00	4512.00	4464.00	974.91	974.91
47	Krishna	Nuzvid	24-07-2017	3070	382	2688	23666.90	21012.00	4605.00	4032.00	4605.00	4032.00	12126.50	10617.60	2330.40	2330.40
48	Krishna	Tiruvuru	24-07-2017	2500	724	1776	19693.00	14255.76	3750.00	2664.00	3750.00	2664.00	11275.00	8009.76	918.00	918.00
49	Krishna	Vuyyuru	24-07-2017	3744	1248	2496	26880.04	18144.04	5616.00	3744.00	5616.00	3744.00	14976.00	9984.00	672.04	672.04
50	Krishna	Nandigama	24-07-2017	2496	1104	1392	16845.00	11418.25	3744.00	2088.00	3744.00	2088.00	5291.00	4176.00	4066.00	3066.25
51	Guntur	Tenali	24-07-2017	1280	80	1200	8090.24	9024.60	1920.00	1800.00	1920.00	1800.00	4250.24	3984.60	0.00	1440.00
52	Guntur	Chilakaluripeta	24-07-2017	2000	800	1200	14810.00	9845.00	3000.00	1800.00	3000.00	1800.00	5056.00	3600.00	3754.00	2645.00
53	Guntur	Repalle	24-07-2017	1531	187	1344	9000.00	9349.44	2296.50	2016.00	2296.50	2016.00	3121.56	4032.00	1285.44	1285.44
54	Guntur	Vinukonda	24-07-2017	4096	2656	1440	23784.00	9784.00	6144.00	2160.00	6144.00	2160.00	10352.00	4320.00	1144.00	1144.00
55	Guntur	Piduguralla	24-07-2017	4480	832	3648	28200.00	23375.48	6720.00	5472.00	6720.00	5472.00	12538.18	10209.66	2221.82	2221.82

56	Guntur	Macheralla	23-08-2017	2569	1129	1440	15845.87	12465.02	3853.50	2160.00	3853.50	2160.00	1284.50	4320.00	6854.37	3825.02
57	Guntur	GUNTUR Corporation	24-07-2017	10000	2000	8000	76543.00	69928.80	15000.00	12000.00	15000.00	12000.00	45411.00	36328.80	11320.00	9600.00
58	Guntur	CRDA	27-12-2017	7876	2852	5024	52606.35	35068.87	11814.00	7536.00	11814.00	7536.00	24803.00	15821.52	4175.35	4175.35
59	Prakasam	Ongole	27-12-2017	14656	10144	4512	98069.92	35456.08	21984.00	6768.00	21984.00	6768.00	46496.16	14314.32	7605.76	7605.76
60	Prakasam	Markapur	27-12-2017	3600	2688	912	32545.00	7427.00	5400.00	1368.00	5400.00	1368.00	19790.00	2736.00	1955.00	1955.00
61	Prakasam	Kandukur	27-12-2017	1664	1328	336	11005.42	3006.44	2496.00	504.00	2496.00	504.00	5030.82	1015.84	982.60	982.60
62	Prakasam	Kanigiri	27-12-2017	928	16	912	7273.46	7165.46	1392.00	1368.00	1392.00	1368.00	3480.00	3420.00	1009.46	1009.46
63	Prakasam	Giddalur	27-12-2017	1408	16	1392	10428.90	10320.90	2112.00	2088.00	2112.00	2088.00	5280.00	5220.00	924.90	924.90
64	Prakasam	Addanki	27-12-2017	1536	480	1056	9320.00	7978.19	2304.00	1584.00	2304.00	1584.00	3069.81	3168.00	1642.19	1642.19
65	SPS Nellore	Kavali	24-07-2017	4000	2176	1824	29762.57	16185.47	6000.00	2736.00	6000.00	2736.00	12957.90	5908.80	4804.67	4804.67
66	SPS Nellore	Atamakur	24-07-2017	938	458	480	6678.95	4005.29	1407.00	720.00	1407.00	720.00	2661.74	1362.08	1203.21	1203.21
67	SPS Nellore	Nellore	23-08-2017	20200	88	20112	154530.00	154021.36	30300.00	30168.00	30300.00	30168.00	56156.00	55911.36	37774.00	37774.00
68	SPS Nellore	Nellore	27-12-2017	10112	5168	4944	75840.00	41477.42	15168.00	7416.00	15168.00	7416.00	28890.53	14125.27	16613.47	12520.15
69	SPS Nellore	Venkatagiri	24-07-2017	3200	704	2496	23105.68	18955.34	4800.00	3744.00	4800.00	3744.00	9265.17	7226.83	4240.51	4240.51
70	SPS Nellore	Sullurpeta	23-08-2017	1851	27	1824	13533.77	13376.17	2776.50	2736.00	2776.50	2736.00	5251.33	5174.73	2729.44	2729.44
71	SPS Nellore	Naidupeta	24-07-2017	2742	6	2736	19445.06	19410.39	4113.00	4104.00	4113.00	4104.00	7619.09	7602.42	3599.97	3599.97

72	Chittoor	Srikalahasthi	24-07-2017	3099	315	2784	21272.00	19433.33	4648.50	4176.00	4648.50	4176.00	8792.00	7898.33	3183.00	3183.00
73	Chittoor	Tirupathi	27-12-2017	2560	1360	1200	21478.66	10638.56	3840.00	1800.00	3840.00	1800.00	8960.66	4200.31	4838.00	2838.25
74	Chittoor	Madanapalli	24-07-2017	3773	845	2928	25757.18	20825.10	5659.50	4392.00	5659.50	4392.00	10703.18	8306.10	3735.00	3735.00
75	Chittoor	Pogganur	23-08-2017	2273	113	2160	15963.73	15304.14	3409.50	3240.00	3409.50	3240.00	6448.73	6128.14	2696.00	2696.00
76	Chittoor	Nagari	23-08-2017	826	298	528	7454.12	5714.42	1239.00	792.00	1239.00	792.00	2344.12	1498.42	2632.00	2632.00
77	Chittoor	Puttur	23-08-2017	1060	52	1008	7981.27	7677.74	1590.00	1512.00	1590.00	1512.00	3007.27	2859.74	1794.00	1794.00
78	YSR Kadapa	Kadapa	24-07-2017	2281	697	1584	19519.80	14625.93	3421.50	2376.00	3421.50	2376.00	9172.66	6369.79	3504.14	3504.14
79	YSR Kadapa	Proddatur	24-07-2017	2150	2102	48	18595.77	3827.40	3225.00	72.00	3225.00	72.00	8655.61	193.24	3490.16	3490.16
80	YSR Kadapa	Raychoti	23-08-2017	1011	3	1008	7893.34	7874.67	1516.50	1512.00	1516.50	1512.00	3258.36	3248.69	1601.98	1601.98
81	YSR Kadapa	Yerraguntla	23-08-2017	2046	270	1776	14894.86	13318.87	3069.00	2664.00	3069.00	2664.00	5804.49	5038.50	2952.37	2952.37
82	Kurnool	Yemmiganur	24-07-2017	2000	848	1152	14635.30	7545.60	3000.00	1728.00	3000.00	1728.00	6370.91	3052.80	2264.39	1036.80
83	Kurnool	Nandayal	23-08-2017	11505	1505	10000	40267.50	69304.00	17257.50	15000.00	17257.50	15000.00	5752.50	28804.00	0.00	10500.00
84	Kurnool	Dhone	27-12-2017	306	18	288	2168.00	1886.40	459.00	432.00	459.00	432.00	1021.00	763.20	229.00	259.20
85	Kurnool	Allagadda	27-12-2017	2284	508	1776	15753.00	12591.80	3426.00	2664.00	3426.00	2664.00	8287.63	5090.40	613.37	2173.40
86	Ananthapur	Tadipatri	23-08-2017	3520	208	3312	23790.54	22519.63	5280.00	4968.00	5280.00	4968.00	10947.67	10300.76	2282.87	2282.87

87	Ananthapur	Ananthapur	27-12-2017	6117	1701	4416	41664.00	33769.29	9175.50	6624.00	9175.50	6624.00	22102.47	15956.27	1210.53	4565.02
88	Ananthapur	Hindupur	24-07-2017	2750	14	2736	19558.80	19472.34	4125.00	4104.00	4125.00	4104.00	8733.10	8688.64	2575.70	2575.70
89	Ananthapur	Gunthakal	27-12-2017	4719	2223	2496	33141.54	19530.11	7078.50	3744.00	7078.50	3744.00	14737.44	7795.01	4247.10	4247.10
90	Ananthapur	Dharmavaram	24-07-2017	8832	7392	1440	57205.96	11767.00	13248.00	2160.00	13248.00	2160.00	27794.71	4531.75	2915.25	2915.25
91	Ananthapur	Kadiri	23-08-2017	3762	2466	1296	25507.53	10307.94	5643.00	1944.00	5643.00	1944.00	11901.70	4100.11	2319.83	2319.83
92	Ananthapur	Rayadurg	27-12-2017	1791	735	1056	12725.00	7834.57	2686.50	1584.00	2686.50	1584.00	6543.68	3858.25	808.32	808.32
93	Ananthapur	Puttapatri	24-07-2017	1243	235	1008	10066.13	8560.83	1864.50	1512.00	1864.50	1512.00	4233.07	3432.77	2104.06	2104.06
94	Ananthapur	Gooty	24-07-2017	398	14	384	2670.86	2800.81	597.00	576.00	597.00	576.00	980.05	1152.00	496.81	496.81
95	Ananthapur	Pamidi	24-07-2017	2599	391	2208	17722.32	15313.10	3898.50	3312.00	3898.50	3312.00	8217.24	6981.02	1708.08	1708.08
Total				**317818**	**129594**	**188224**	**2267984.31**	**1447376.35**	**476727.00**	**282336.00**	**476727.00**	**282336.00**	**1048924.32**	**620493.83**	**26560 5.99**	**262210.52**
Grand Total				**360681**	**135677**	**225004**	**2509188.78**	**1700428.08**	**541021.50**	**337506.00**	**541021.50**	**337506.00**	**1129168.06**	**730833.83**	**29797 7.72**	**294582.25**

Annexure XXII-C : Cancellation of 2 BLC projects of 255 houses, approved in 42nd and 43rd CSMC meetings

(Rs. in lakh)

SL No	District	Name of the ULB	Annexure ID	CSMC Approval Date	No of Houses as per DPR approved by CSMC	Original Project Cost	Original Central Assistance	Original State Share	Original Ben. Share
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*
1	East Godavari	Rajahmundy		30/01/2019	83	290.50	124.50	83.00	83.00
2		Ramachandrapuram	7C28802957014608	25/02/209	172	602.00	258.00	172.00	172.00
Total					**255**	**892.50**	**382.50**	**255.00**	**255.00**

Annexure XXII-D : Cancellation of 28 AHP projects for construction of 35,120 houses approved in 3,24,25, and 29th CSMC meetings.

(Rs. in lakh)

S. No	Name of the District	Name of the ULB/UDA	CSMC Approval Date	No of Houses as per DPR approved by CSMC	Project Cost	Central Assistance	State Share	Benef Share	Infra Share
1	Visakhapatnam	GVMC	18-11-2015	84	462.00	126.00	268.80	8.40	58.80
2	Visakhapatnam	GVMC	18-11-2015	96	528.00	144.00	307.20	9.60	67.20
3	East Godavari	Kakinada	18-11-2015	912	4995.04	1368.00	1368.00	1751.04	508.00
4	East Godavari	Kakinada	18-11-2015	984	5402.78	1476.00	1476.00	1889.28	561.50
5	West Godavari	Eluru	18-11-2015	360	1817.23	540.00	540.00	648.00	89.23
6	Prakasam	Markapur	18-11-2015	1020	5610.00	1530.00	1530.00	1836.00	714.00
7	SPS Nellore	Kavali	18-11-2015	180	1728.00	270.00	270.00	864.00	324.00
8	SPS Nellore	Kavali	18-11-2015	270	1782.00	405.00	405.00	486.00	486.00
9	SPS Nellore	Kavali	18-11-2015	360	2376.00	540.00	540.00	648.00	648.00
10	YSR Kadapa	Proddatur	18-11-2015	900	4894.00	1350.00	1350.00	1620.00	574.00
Total for the Year 2015-16				**5166**	**29595.05**	**7749.00**	**8055.00**	**9760.32**	**4030.73**

Project wise details for cancellation/surrender of Houses under AHP Vertical for the Year 2017-18 (Rs. In Lakh)									
S. No	Name of the District	Name of the ULB/UDA	CSMC Approval Date	No of Houses as per DPR approved by CSMC	Project Cost	Central Assistance	State Share	Benef Share	Infra Share
11	Visakhapatnam	GVMC	27-12-2017	96	613.14	144.00	144.00	247.38	77.76
12	Visakhapatnam	GVMC	27-12-2017	96	613.14	144.00	144.00	247.38	77.76
13	Visakhapatnam	GVMC	27-12-2017	96	613.14	144.00	144.00	247.38	77.76
14	East Godavari	Kakinada	23-08-2017	3370	25269.87	5055.00	5055.00	13480.00	1679.87
15	West Godavari	Narasapur	24-07-2017	1720	12534.00	2580.00	2580.00	3870.36	3503.64
16	Krishna	Nuzvid	27-12-2017	1024	7960.20	1536.00	1536.00	4044.80	843.40
17	Krishna	Pedana	23-08-2017	768	5724.15	1152.00	1152.00	3072.00	348.15
18	Guntur	Tadepalli	23-08-2017	448	4590.60	672.00	672.00	903.00	2343.60
19	SPS Nellore	Gudur	24-07-2017	751	5264.57	1126.50	1126.50	2130.64	880.93
20	YSR Kadapa	Mydukur	27-12-2017	927	7045.20	1390.50	1390.50	3444.67	819.53
21	Chittoor	Palamaner	24-07-2017	674	6055.99	1011.00	1011.00	2214.80	1819.19
22	YSR Kadapa	Pullivendula	23-08-2017	2143	15298.88	3214.50	3214.50	6079.78	2790.10

23	YSR Kadapa	Pullivendula	27-12-2017	1000	7013.16	1500.00	1500.00	3433.28	579.88
24	YSR Kadapa	Rajampeta	24-07-2017	1279	11168.36	1918.50	1918.50	6053.83	1277.53
25	YSR Kadapa	Badvel	23-08-2017	888	6666.67	1332.00	1332.00	2519.25	1483.42
26	Kurnool	Yemmiganur	27-12-2017	2500	18237.30	3750.00	3750.00	9238.59	1498.71
27	Ananthapur	Hindupur	27-12-2017	10781	75467.00	16171.50	16171.50	39485.13	3638.87
28	Ananthapur	Kalyanadurgam	23-08-2017	1393	10069.86	2089.50	2089.50	4445.74	1445.12
Total for the Year 2017-18				**29954**	**220205.23**	**44931.00**	**44931.00**	**105158.01**	**25185.22**
Grand Total				**35120**	**249800.28**	**52680.00**	**52986.00**	**114918.33**	**29215.95**

Annexure XXII-E : Cancellation of 36 AHP projects for construction of 2,19,728 houses sanctioned in 34, 37, 38, 39, 41, 42 and 43rd meetings

Rs. in lakh

S.No	Name of the District	Name of the ULB/UDAs	No. of Dwelling Units as per DPR	Project Cost (in Rs.Lakhs)	Approved CSMC& Date
1	Srikakulam	Amadalavalasa	432	2902	34th CSMC (30-05-2018)
2	Srikakulam	Palakonda	1152	6846	41st CSMC(27-12-2018)
3	Visakhapatnam	GVMC	1760	13535.26	34th CSMC (30-05-2018)
4	Visakhapatnam	GVMC	168	1218.76	42nd CSMC (30-01-2019)
5	Visakhapatnam	GVMC	50000	**443275**	43rd CSMC(25-02-2019)
6	Visakhapatnam	GVMC	45000	398677	43rd CSMC(25-02-2019)
7	Visakhapatnam	VMRDA	640	6301	43rd CSMC(25-02-2019)
8	East Godavari	Rajamundry	12480	87360	42nd CSMC (30-01-2019)
9	East Godavari	Amalapuram	960	7263.14	41st CSMC(27-12-2018)
10	East Godavari	Pithapuram-II	576	4419.1	41st CSMC(27-12-2018)
11	East Godavari	Pithapuram-III	3936	29688.18	41st CSMC(27-12-2018)

12	East Godavari	Peddapuram	960	7013.48	38th CSMC(26-09-2018)
13	East Godavari	Mummidivaram	1403	10698.97	37th CSMC (23-08-2018)
14	East Godavari	Gollaprolu	2687	21419.45	42nd CSMC (30-01-2019)
15	East Godavari	GUDA	4608	34028.36	42nd CSMC (30-01-2019)
16	West Godavari	EUDA	1008	7842.2	43rd CSMC(25-02-2019)
17	Krishna	Vijayawada	27648	193536	41st CSMC(27-12-2018)
18	Krishna	Machilipatnam	5000	40758.06	43rd CSMC(25-02-2019)
19	Krishna	Gudivada	3000	24582.74	34th CSMC (30-05-2018)
20	Guntur	Tenali	1920	13111.18	43rd CSMC(25-02-2019)
21	Guntur	Narasaraopeta	900	6444.31	39th CSMC(30-10-2018)
22	Guntur	Ponnur	512	3579.86	42nd CSMC (30-01-2019)
23	Guntur	Satennapalli	1032	7288.55	42nd CSMC (30-01-2019)
24	Prakasam	Chimakurthy	1248	9305	34th CSMC (30-05-2018)
25	SPS Nellore	Nellore	4224	29779.2	42nd CSMC (30-01-2019)
26	Chittoor	Chittoor	650	6783.05	37th CSMC (23-08-2018)
27	Chittoor	Tirupathi	8016	52943.44	38th CSMC(26-09-2018)

28	Chittoor	Palamaner	2304	16234.09	42nd CSMC (30-01-2019)
29	Chittoor	PKMUDA	2000	11500	43rd CSMC(25-02-2019)
30	Kurnool	Kurnool	15000	112275	34th CSMC (30-05-2018)
31	Kurnool	Adhoni	3500	31732	38th CSMC(26-09-2018)
32	Kurnool	Dhone	522	3700.2	34th CSMC (30-05-2018)
33	Kurnool	Nandikottkuru	1440	10056.65	41st CSMC(27-12-2018)
34	Kurnool	Atmakur	2400	16496.6	41st CSMC(27-12-2018)
35	Ananthapur	Ananthapur	6263	42696.78	37th CSMC (23-08-2018)
36	Ananthapur	AHUDA	4379	30988.16	37th CSMC (23-08-2018)
	Grand TOTAL		**219728**	**17462.79**	

Annexure XXII-F: Revision of DPRs for 9 AHP projects for increase of 230 EW houses (excess grounded) approved in 3, 24, 25th CSMC meetings.

(Rs. In Lakh)

S. No	Name of the District	Name of the ULB/UDA	CSMC Approval Date	No of EWS Houses as per DPR approved by CSMC	No of EWS Houses as per the Revised DPR	No of EWS Houses increased	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share	Original Infra Share	Revised Infra Share
1	East Godavari	Kakinada	18-11-2015	648	656	8	3578.16	4326.00	972.00	984.00	972.00	984.00	1244.16	1968.00	390.00	390.00
2	East Godavari	Samalkot	18-11-2015	576	640	64	3168.00	4243.20	864.00	960.00	864.00	960.00	1036.80	1920.00	403.20	403.20
3	East Godavari	Peddapuram	18-11-2015	408	412	4	2030.70	2727.05	612.00	618.00	612.00	618.00	754.80	1236.00	51.90	255.05
4	East Godavari	Rajamahendravaram	18-11-2015	832	896	64	4679.60	4996.03	1248.00	1344.00	1248.00	1344.00	1617.60	2688.00	566.00	566.00
5	SPS Nellore	Gudur	18/11/2015	5103	5120	17	28066.50	34292.10	7654.50	7680.00	7654.50	7680.00	9185.40	15360.00	3572.10	3572.10
6	SPS Nellore	Attamakur	18/11/2015	1028	1056	28	5654.00	7055.60	1542.00	1584.00	1542.00	1584.00	1850.40	3168.00	719.60	719.60

7	Kurnool	Adhoni	18-11-2015	4704	4720	16	25872.00	31612.80	7056.00	7080.00	7056.00	7080.00	8467.20	14160.00	3292.80	3292.80
Total for the Year 2015-16				**13299**	**13500**	**201**	**73048.96**	**89252.78**	**19948.50**	**########**	**19948.50**	**20250.00**	**24156.36**	**########**	**8995.60**	**9198.75**
Project wise details for increase of houses under AHP vertical for the Year 2017-18																
S. No	Name of the District	Name of the ULB/UDA	CSMC Approval Date	No of EWS Houses as per DPR approved by CSMC	No of EWS Houses as per the Revised DPR	No of EWS Houses increased	Original Project Cost	Revised Project Cost	Original Central Assistance	Revised Central Assistance	Original State Share	Revised State Share	Original Benef Share	Revised Benef Share	Original Infra Share	Revised Infra Share
8	Chittoor	Chittoor	23-08-2017	3500	3504	4	23990.42	23074.25	5250.00	5256.00	5250.00	5256.00	11632.14	10512.00	1858.28	2050.25
9	YSR Kadapa	Jammalamadugu	24-07-2017	1415	1440	25	12149.28	10851.73	2122.50	2160.00	2122.50	2160.00	5692.55	4320.00	2211.73	2211.73
Total for the Year 2017-18				4915	4944	29	36139.70	33925.98	7372.50	7416.00	7372.50	7416.00	17324.69	14832.00	4070.01	4261.98
Grand Total				**18214**	**18444**	**230**	**109188.66**	**123178.76**	**27321.00**	**27666.00**	**27321.00**	**27666.00**	**41481.05**	**55332.00**	**13065.61**	**13460.73**

Annexure XXII-G: Revised Annexure 7B of 6 projects under AHP approved in 3, 24, 25 & 29 CSMC meetings

S.No	Name of the District	Name of the ULB	No. of Houses (AHP)	CSMC Wise
1	East Godavari	Rajamundry	3676	24th CSMC (24-07-2017)
2	Prakasam	Ongole	14656	29th CSMC (27-12-2017)
3	Krishna	Gudivada	3312	3rd CSMC(18-11-2015)
4	Guntur	Repalle	1531	24th CSMC (24-07-2017)
5	Guntur	Narasaraopet	1504	3rd CSMC(18-11-2015)
6	YSR Kadapa	Yerraguntla	2046	25thCSMC (23-08-2017)

Annexure XXII-H: Modification of Gender and Category details in 123 BLC (New) projects approved in various meetings.

Sl. No.	Name of the District	Name of the ULB/UDA	Caste wise details as per DPR					Modification as requested					Gender-wise details as per DPR				Modification as requested			
			GEN	OBC	SC	ST	TOTAL	GEN	OBC	SC	ST	TOTAL	Male	Female	Transgender	TOTAL	Male	Female	Transgender	TOTAL
1	Srikakulam	Amadalavalasa	62	1114	112	2	1290	46	1156	82	6	1290	236	1054	0	1290	110	1180	0	1290
2	Srikakulam	Ichapuram	0	1508	18	6	1532	29	1484	13	6	1532	518	1014	0	1532	454	1078	0	1532
3	Srikakulam	Rajam	25	211	39	5	280	34	213	30	3	280	57	223	0	280	50	230	0	280
4	Srikakulam	Rajam	119	677	203	40	1039	129	726	153	31	1039	247	792	0	1039	233	806	0	1039
5	Srikakulam	Palakonda	0	1020	88	20	1128	32	998	84	14	1128	450	678	0	1128	243	885	0	1128
6	Vizianagaram	Vizianagaram	1284	2773	393	60	4510	711	3295	457	47	4510	54	271	0	325	6	319	0	325
7	Vizianagaram	kurupam (UDA)	560	76	272	1056	1964	450	186	272	1056	1964	1353	3157	0	4510	1561	2949	0	4510
8	Vizianagaram	Vizianagarm (BUDA)	17	463	5	15	500	17	462	6	15	500	1175	789	0	1964	450	1514	0	1964
9	Vizianagaram	kurupam (UDA)	42	377	133	341	893	90	329	133	341	893	241	652	0	893	143	750	0	893
10	Vizianagaram	Nellimarla	0	299	24	2	325	0	300	24	1	325	34	348	0	382	34	348	0	382
11	Vizianagaram	Bobbili	45	311	25	1	382	44	310	25	3	382	150	350	0	500	80	420	0	500
12	Vishakapatnam	GVMC	1290	6979	2433	210	10912	761	9158	887	106	10912	3114	7798	0	10912	2685	8227	0	10912
13	Vishakapatnam	GVMC	147	2516	292	45	3000	148	2515	292	45	3000	756	2244	0	3000	756	2244	0	3000
14	Vishakapatnam	Yalamanchili	2072	4423	569	21	7085	2072	4423	569	21	7085	3194	3891	0	7085	3186	3899	0	7085
15	Vishakapatnam	Narsipatnam	249	1673	200	29	2151	251	1671	200	29	2151	486	1665	0	2151	486	1665	0	2151
16	Vishakapatnam	Pendurthy	609	5256	482	23	6370	640	5385	330	15	6370	3210	3160	0	6370	2900	3470	0	6370
17	Vishakapatnam	Payakaraopeta	2353	4102	1513	37	8005	2413	4504	1043	45	8005	3853	4152	0	8005	3306	4699	0	8005
18	Vishakapatnam	Bheemili	2807	3396	1101	55	7359	2808	3607	889	55	7359	2666	4693	0	7359	2266	5093	0	7359
19	Vishakapatnam	Bheemunipatnam	212	1771	205	19	2207	231	1782	186	8	2207	53	2154	0	2207	80	2127	0	2207

20	**Vishakapatnam**	Payakaraopeta	1585	2524	863	6	4978	1816	2629	509	24	4978	377	4601	0	4978	454	4524	0	4978
21	**Vishakapatnam**	Bheemunipatnam	240	4684	0	0	4924	240	4661	23	0	4924	267	4657	0	4924	267	4657	0	4924
22	**East Godavari**	Rajamahendravaram (GUDA)	163	207	77	8	455	163	207	78	7	455	18	437	0	455	19	436	0	455
23	**East Godavari**	Ramachandrapuram	189	244	155	0	588	187	244	155	2	588	81	507	0	588	86	502	0	588
24	**East Godavari**	Upparagudem	318	132	148	0	598	255	232	111	0	598	151	447	0	598	151	447	0	598
25	**East Godavari**	Mummidivaram	180	1058	858	18	2114	180	1058	858	18	2114	1228	886	0	2114	1227	886	1	2114
26	**East Godavari**	Tuni	2750	450	980	320	4500	1745	1925	774	56	4500	812	3688	0	4500	912	3586	2	4500
27	**East Godavari**	Anaparthy	255	34	88	0	377	253	36	88	0	377	90	287	0	377	90	287	0	377
28	**East Godavari**	Pithapuram	100	148	118	13	379	104	144	118	13	379	84	295	0	379	84	295	0	379
29	**East Godavari**	Yeleswaram (GUDA)	27	30	6	1	64	26	31	6	1	64	40	24	0	64	39	25	0	64
30	**East Godavari**	karlampudi(GUDA)	65	54	13	0	132	64	54	14	0	132	15	117	0	132	15	117	0	132
31	**West Godavari**	Eluru	1	1149	39	1	1190	2	1147	41	0	1190	135	1055	0	1190	157	1033	0	1190
32	**West Godavari**	Eluru	54	1555	11	0	1620	64	1351	202	3	1620	317	1303	0	1620	317	1303	0	1620
33	**West Godavari**	Eluru	136	855	294	6	1291	136	855	294	6	1291	930	361	0	1291	929	362	0	1291
34	**West Godavari**	Unguturu	504	1453	834	56	2847	504	1494	791	58	2847	1954	893	0	2847	1952	895	0	2847
35	**West Godavari**	Bhimavaram	43	140	56	1	240	44	140	54	2	240	118	122	0	240	122	118	0	240
36	**West Godavari**	Bhimavaram	121	205	282	22	630	141	242	225	22	630	337	293	0	630	279	351	0	630
37	**West Godavari**	Kovvuru	1055	666	1114	36	2871	834	983	1030	24	2871	1719	1152	0	2871	1284	1587	0	2871
38	**West Godavari**	Palakollu	75	165	65	5	310	80	148	78	4	310	162	148	0	310	137	173	0	310
39	**West Godavari**	Palakollu	24	87	32	3	146	28	85	31	2	146	85	61	0	146	79	67	0	146
40	**West Godavari**	Tanuku	148	317	150	4	619	148	364	103	4	619	44	575	0	619	141	478	0	619
41	**West Godavari**	Jangareddygudem	161	444	151	20	776	136	442	180	18	776	80	696	0	776	21	755	0	776
42	**West Godavari**	Tadepalligudem	136	252	19	3	410	135	253	19	3	410	176	234	0	410	172	238	0	410
43	**Guntur**	Macherla	181	713	230	84	1208	165	763	229	51	1208	230	978	0	1208	244	964	0	1208

44	Guntur	Repalle	110	36	68	26	240	72	107	43	18	240	80	160	0	240	63	177	0	240
45	Guntur	Mangalagiri	6	72	82	3	163	11	81	67	4	163	51	112	0	163	62	101	0	163
46	Guntur	Tadepalli	3	10	13	1	27	2	9	16	0	27	12	15	0	27	13	14	0	27
47	Guntur	Bapatla	580	948	606	97	2231	780	726	612	113	2231	521	1710	0	2231	648	1583	0	2231
48	Guntur	Chilakaluripeta	203	431	265	118	1017	227	513	189	88	1017	87	930	0	1017	91	925	1	1017
49	Guntur	Tadikonda	283	199	231	37	750	150	232	331	37	750	499	250	1	750	200	550	0	750
50	Guntur	Narasaraopeta	69	238	68	4	379	44	256	76	3	379	0	379	0	379	10	369	0	379
51	Guntur	Tenali	128	338	214	39	719	128	339	214	38	719	584	135	0	719	164	555	0	719
52	SPSR Nellore	Nellore	418	2496	1407	919	5240	1537	2378	1122	203	5240	2481	2759	0	5240	1394	3846	0	5240
53	SPSR Nellore	Nellore	106	2038	308	66	2518	157	1987	308	66	2518	741	1777	0	2518	740	1777	1	2518
54	SPSR Nellore	NUDA	197	349	189	140	875	197	349	189	140	875	254	621	0	875	259	616	0	875
55	SPSR Nellore	Kavali	600	150	200	50	1000	186	449	319	46	1000	271	727	2	1000	289	707	4	1000
56	SPSR Nellore	Kavali	483	931	454	225	2093	372	1003	480	238	2093	492	1601	0	2093	288	1805	0	2093
57	SPSR Nellore	Athmakuru	417	511	350	193	1471	645	381	266	179	1471	600	800	71	1471	382	1089	0	1471
58	Chittoor	Chittoor	183	685	558	27	1453	255	826	355	17	1453	455	998	0	1453	414	1039	0	1453
59	Chittoor	Madanapalli	448	265	242	65	1020	274	602	107	37	1020	25	995	0	1020	176	844	0	1020
60	Chittoor	Palamaner	96	344	26	8	474	96	342	27	9	474	82	392	0	474	123	351	0	474
61	Chittoor	Punganur	310	734	186	16	1246	397	691	143	15	1246	275	971	0	1246	296	950	0	1246
62	Chittoor	Chandragiri(TUDA)	260	351	253	126	990	310	371	203	106	990	429	561	0	990	201	789	0	990
63	Chittoor	Chandragiri(TUDA)	258	341	280	75	954	308	340	230	76	954	187	767	0	954	130	824	0	954
64	Chittoor	Satyaveedu (NUDA)	67	130	297	14	508	67	130	297	14	508	101	407	0	508	101	407	0	508
65	Chittoor	Puttur	538	1051	247	87	1923	538	1051	247	87	1923	511	1412	0	1923	511	1411	1	1923
66	Chittoor	Srikalahasthi	83	371	60	3	517	40	370	58	49	517	120	397	0	517	148	369	0	517
67	Chittoor	Srikalahasthi	98	376	250	71	795	99	375	250	71	795	169	378	0	547	140	407	0	547
68	Chittoor	Srikalahasthi	85	237	157	68	547	85	262	153	47	547	365	430	0	795	220	575	0	795

69	**Prakasam**	Ongole	160	176	157	7	500	142	188	153	17	500	181	319	0	500	167	333	0	500
70	**Prakasam**	Ongole	400	374	218	13	1005	361	397	236	11	1005	380	625	0	1005	362	643	0	1005
71	**Prakasam**	Giddalur	112	256	74	3	445	92	295	52	6	445	133	312	0	445	120	325	0	445
72	**Prakasam**	S.N.Padu	104	109	188	33	434	104	112	185	33	434	254	180	0	434	244	190	0	434
73	**Prakasam**	Addanki	52	149	99	9	309	52	156	86	15	309	54	254	1	309	56	253	0	309
74	**Prakasam**	Addanki	1008	784	1109	264	3165	800	992	1153	220	3165	791	2374	0	3165	910	2255	0	3165
75	**Prakasam**	Addanki	60	115	150	27	352	74	142	112	24	352	67	285	0	352	87	265	0	352
76	**Prakasam**	Paruchur	94	177	175	154	600	110	178	173	139	600	230	370	0	600	214	386	0	600
77	**Prakasam**	Chirala	49	227	291	45	612	63	238	260	51	612	180	432	0	612	180	432	0	612
78	**Prakasam**	Chirala	399	2127	242	163	2931	399	2127	242	163	2931	1807	1124	0	2931	1450	1481	0	2931
79	**YSR Kadapa**	Kadapa	480	720	317	36	1553	480	690	290	93	1553	402	1151	0	1553	355	1176	22	1553
80	**YSR Kadapa**	Rayachoti	112	304	187	36	639	120	304	179	36	639	208	431	0	639	204	435	0	639
81	**YSR Kadapa**	Rayachoti	204	407	73	21	705	221	390	73	21	705	256	449	0	705	256	449	0	705
82	**YSR Kadapa**	Rajampeta	0	427	90	11	528	97	334	87	10	528	385	143	0	528	172	356	0	528
83	**YSR Kadapa**	Mydukur	244	1010	172	24	1450	345	865	203	37	1450	66	1384	0	1450	98	1352	0	1450
84	**YSR Kadapa**	Mydukur	348	92	55	5	500	352	92	49	7	500	7	493	0	500	9	491	0	500
85	**YSR Kadapa**	Yerraguntla	81	185	25	1	292	76	192	22	2	292	28	264	0	292	39	253	0	292
86	**Kurnool**	Kurnool	820	2934	373	26	4153	737	2756	620	40	4153	1089	3064	0	4153	1128	3025	0	4153
87	**Kurnool**	Yemmiganur	36	1373	93	9	1511	129	1277	98	7	1511	540	971	0	1511	540	971	0	1511
88	**Kurnool**	Gudur	732	147	263	0	1142	395	482	263	2	1142	239	903	0	1142	249	893	0	1142
89	**Kurnool**	Nandyal	213	199	232	6	650	257	242	138	13	650	329	321	0	650	339	311	0	650
90	**Kurnool**	Adoni	35	1360	448	46	1889	74	1321	448	46	1889	691	1198	0	1889	691	1198	0	1889
91	**Ananthapur**	Ananthapur	746	1144	79	31	2000	430	1440	81	49	2000	128	1872	0	2000	693	1307	0	2000
92	**Ananthapur**	Ananthapur	430	1312	162	96	2000	581	1172	159	88	2000	128	1872	0	2000	346	1654	0	2000
94	**Ananthapur**	Dharmavaram	609	1635	100	56	2400	414	1897	39	50	2400	856	1544	0	2400	1202	1198	0	2400
95	**Ananthapur**	Dharmavaram	235	1128	9	28	1400	236	1109	25	30	1400	750	650	0	1400	758	642	0	1400

96	Ananthapur	Gooty	178	578	390	13	1159	191	643	308	17	1159	209	950	0	1159	198	961	0	1159
97	Ananthapur	Hindupur	211	512	78	18	819	266	484	64	5	819	1	818	0	819	65	754	0	819
98	Ananthapur	Hindupur	132	320	38	10	500	126	327	37	10	500	24	476	0	500	15	485	0	500
99	Ananthapur	Kadiri	101	853	20	26	1000	105	833	31	31	1000	341	659	0	1000	339	661	0	1000
100	Ananthapur	Kadiri	409	226	110	69	814	423	296	45	50	814	139	675	0	814	150	664	0	814
101	Ananthapur	Kalyandurgam	511	898	131	17	1557	190	1204	138	25	1557	211	1346	0	1557	223	1333	1	1557
102	Ananthapur	Pamidi	71	370	93	11	545	5	494	42	4	545	245	300	0	545	163	382	0	545
103	Ananthapur	Puttaparthi	291	909	198	109	1507	241	950	213	103	1507	271	1236	0	1507	271	1235	1	1507
104	Ananthapur	Rayadurgam	101	1077	108	21	1307	101	1077	108	21	1307	500	807	0	1307	500	807	0	1307
105	Ananthapur	Rayadurgam	14	493	12	8	527	14	492	13	8	527	128	399	0	527	128	399	0	527
106	Ananthapur	Tadipathri	772	150	45	33	1000	728	153	109	10	1000	628	372	0	1000	518	481	1	1000
107	Ananthapur	Guntakal	475	1324	194	7	2000	537	1269	187	7	2000	458	1542	0	2000	450	1550	0	2000
108	Ananthapur	Guntakal	340	752	216	22	1330	425	761	128	16	1330	361	969	0	1330	355	974	1	1330
109	Ananthapur	Rapthadu	134	1146	448	207	1935	434	1151	243	107	1935	592	1343	0	1935	392	1543	0	1935
110	Ananthapur	Gunthakal	307	1349	336	23	2015	307	1349	336	23	2015	486	1529	0	2015	486	1529	0	2015
111	Srikakulam	Rajam	54	2116	237	14	2421	65	2105	237	14	2421	1035	1386	0	2421	200	2221	0	2421
112	Srikakulam	Rajam	35	2057	227	14	2333	45	2047	227	14	2333	552	1779	2	2333	552	1779	2	2333
113	Srikakulam	Icchapuram	0	3514	71	115	3700	0	3514	71	115	3700	1006	2694	0	3700	1004	2696	0	3700
114	Kurnool	Kodumur	58	529	154	0	741	60	527	154	0	741	366	375	0	741	337	404	0	741
115	Kurnool	Panyam	607	133	235	25	1000	440	300	235	25	1000	589	411	0	1000	589	411	0	1000
116	Krishna	Nandigama	403	526	358	92	1379	403	526	358	92	1379	284	1095	0	1379	283	1095	1	1379
117	Krishna	Nuzivid	79	80	110	31	300	59	114	102	25	300	94	206	0	300	112	188	0	300
118	Krishna	Machilipatnam	552	942	302	54	1850	565	1096	165	24	1850	1148	702	0	1850	730	1120	0	1850
119	YSR Kadapa	Jammalamadugu	84	441	124	27	676	85	441	124	26	676	136	540	0	676	136	540	0	676
120	YSR Kadapa	Rayachoti	1223	380	355	89	2047	1222	381	355	89	2047	268	1779	0	2047	268	1779	0	2047
121	YSR Kadapa	Kamalapuram	1669	1491	1023	82	4265	1527	1625	1023	90	4265	1074	3181	10	4265	798	3466	1	4265

122	**Guntur**	Ponnur	187	439	329	67	1022	259	412	301	50	1022	431	591	0	1022	250	772	0	1022
123	**West Godavari**	Palakollu	24	87	32	3	146	24	87	32	3	146	85	61	0	146	79	67	0	146

Annexure XXIII-A: Salient Details of 46 BLC (New) Proposals submitted by State of West Bengal

(Rs.in lakhs)

		Beneficiary Details						Fund Sharing							(Figures in Lakh)	
Sl. No.	Name of the ULBs	No. of DUs proposed	General including OBC	General	SC	ST	OBC	Central Assistance	State Share (DU)	State Share (ID)	Total State Share (including ID)	Beneficiary Contribution	ULB Share for ID	Total Project Cost	1st installment of Central Assistance (40%)	1st installment of Matching State Share (40%)
1	Arambag	2145	1078	969	1019	48	109	3217.50	4139.85	394.68	4534.53	536.25	394.68	8682.96	1287.00	1813.81
2	Balurghat	770	729	720	26	15	9	1155.00	1486.10	141.68	1627.78	192.50	141.68	3116.96	462.00	651.11
3	Bankura	444	248	136	195	1	112	666.00	856.92	81.70	938.62	111.00	81.70	1797.31	266.40	375.45
4	Barrakpore	295	259	209	33	3	50	442.50	569.35	54.28	623.63	73.75	54.28	1194.16	177.00	249.45
5	Baruipur	340	263	236	77	0	27	510.00	656.20	62.56	718.76	85.00	62.56	1376.32	204.00	287.50
6	Bhatpara	1575	1429	1380	110	36	49	2362.50	3039.75	289.80	3329.55	393.75	289.80	6375.60	945.00	1331.82
7	Bidhannagr Municipal Corporation	1870	992	880	800	78	112	2805.00	3422.10	344.08	3766.18	654.50	344.08	7569.76	1122.00	1506.47
8	Birnagar	1031	615	432	416	0	183	1546.50	1989.83	189.70	2179.53	257.75	189.70	4173.49	618.60	871.81
9	Bishnupur	977	670	311	191	116	359	1465.50	1885.61	179.77	2065.38	244.25	179.77	3954.90	586.20	826.15
10	Bongaon	1279	669	614	556	54	55	1918.50	2468.47	235.34	2703.81	319.75	235.34	5177.39	767.40	1081.52
11	Champdani	1512	1243	658	263	6	585	2268.00	2918.16	278.21	3196.37	378.00	278.21	6120.58	907.20	1278.55
12	Chandrakona	626	308	273	281	37	35	939.00	1208.18	115.18	1323.36	156.50	115.18	2534.05	375.60	529.35
13	Dalkhola	998	666	606	304	28	60	1497.00	1826.34	183.63	2009.97	349.30	183.63	4039.90	598.80	803.99
14	Dhupguri	2395	1520	950	875	0	570	3592.50	4622.35	440.68	5063.03	598.75	440.68	9694.96	1437.00	2025.21
15	DumDum	71	69	69	2	0	0	106.50	137.03	13.06	150.09	17.75	13.06	287.41	42.60	60.04
16	Gangarampore	996	508	316	450	38	192	1494.00	1922.28	183.26	2105.54	249.00	183.26	4031.81	597.60	842.22

17	Gayeshpur	308	177	150	123	8	27	462.00	594.44	56.67	651.11	77.00	56.67	1246.78	184.80	260.44
18	Gobardanga	911	461	296	337	7	165	1366.50	1758.23	167.62	1925.85	227.75	167.62	3687.73	546.60	770.34
19	Haldibari	283	177	114	106	0	63	424.50	546.19	52.07	598.26	70.75	52.07	1145.58	169.80	239.30
20	Halisahar	642	543	514	99	0	29	963.00	1239.06	118.13	1357.19	160.50	118.13	2598.82	385.20	542.88
21	Howrah Municipal Corporation	1151	1074	1074	42	35	0	1726.50	2106.33	211.78	2318.11	402.85	211.78	4659.25	690.60	927.25
22	Jangipur	1000	850	710	150	0	140	1500.00	1930.00	184.00	2114.00	250.00	184.00	4048.00	600.00	845.60
23	Kaliagunj	650	445	399	200	5	46	975.00	1254.50	119.60	1374.10	162.50	119.60	2631.20	390.00	549.64
24	Kalyani	695	316	306	356	23	10	1042.50	1341.35	127.88	1469.23	173.75	127.88	2813.36	417.00	587.69
25	Kamarhati	245	245	245	0	0	0	367.50	472.85	45.08	517.93	61.25	45.08	991.76	147.00	207.17
26	Kandi	1000	699	584	301	0	115	1500.00	1930.00	184.00	2114.00	250.00	184.00	4048.00	600.00	845.60
27	Kolkata Municipal Corporation	830	738	723	92	0	15	1245.00	1518.90	152.72	1671.62	290.50	152.72	3359.84	498.00	668.65
28	Konnagar	200	200	196	0	0	4	300.00	386.00	36.80	422.80	50.00	36.80	809.60	120.00	169.12
29	Krishnanagar	1244	792	578	452	0	214	1866.00	2400.92	228.90	2629.82	311.00	228.90	5035.71	746.40	1051.93
30	Madhyamgram	1120	815	450	280	25	365	1680.00	2161.60	206.08	2367.68	280.00	206.08	4533.76	672.00	947.07
31	Mekhligunj	294	168	158	230	2	10	441.00	567.42	54.10	621.52	73.50	54.10	1190.11	176.40	248.61
32	Nabadwip	1200	1141	1081	56	3	60	1800.00	2316.00	220.80	2536.80	300.00	220.80	4857.60	720.00	1014.72
33	Naihati	648	598	524	46	4	74	972.00	1250.64	119.23	1369.87	162.00	119.23	2623.10	388.80	547.95
34	New Barrakpore	348	276	267	65	7	9	522.00	671.64	64.03	735.67	87.00	64.03	1408.70	208.80	294.27
35	North Barrakpore	716	663	656	42	11	7	1074.00	1381.88	131.74	1513.62	179.00	131.74	2898.37	429.60	605.45
36	North Dum Dum	1752	1752	1752	0	0	0	2628.00	3381.36	322.37	3703.73	438.00	322.37	7092.10	1051.20	1481.49
37	Old Malda	1000	803	716	191	6	87	1500.00	1930.00	184.00	2114.00	250.00	184.00	4048.00	600.00	845.60

38	RajpurSonarpur	678	390	380	288	0	10	1017.00	1308.54	124.75	1433.29	169.50	124.75	2744.54	406.80	573.32
39	Rampurhat	1080	747	722	323	10	25	1620.00	2084.40	198.72	2283.12	270.00	198.72	4371.84	648.00	913.25
40	Ranaghat	1400	1066	943	303	31	123	2100.00	2702.00	257.60	2959.60	350.00	257.60	5667.20	840.00	1183.84
41	Sainthia	1050	460	379	579	11	81	1575.00	2026.50	193.20	2219.70	262.50	193.20	4250.40	630.00	887.88
42	Siliguri Municipal Corporation	2323	1597	1524	705	21	73	3484.50	4251.09	427.43	4678.52	813.05	427.43	9403.50	1393.80	1871.41
43	Suri	187	0	0	187	0	0	280.50	360.91	34.41	395.32	46.75	34.41	756.98	112.20	158.13
44	Tarakeswar	206	168	126	38	0	42	309.00	397.58	37.90	435.48	51.50	37.90	833.89	123.60	174.19
45	Titagarh	222	215	176	7	0	39	333.00	428.46	40.85	469.31	55.50	40.85	898.66	133.20	187.72
46	Uluberia	3500	3213	2500	165	122	713	5250.00	6755.00	644.00	7399.00	875.00	644.00	14168.00	2100.00	2959.60
	TOTAL	**44207**	**32055**	**27002**	**11361**	**791**	**5053**	**66310.50**	**84602.31**	**8134.09**	**92736.40**	**11768.95**	**8134.09**	**178949.94**	**26524.20**	**37094.56**

Annexure XXII-B Salient Details of 3 AHP Proposals submitted by State of West Bengal

(Rs. in lakhs)

Sl No	Name of the Implementation Agency / Development Authority / Public Sector Developer	No of Dus (Unit)	Fund Sharing							
			Unit Cost/ Dus	Total Project Cost	Central Assistance (@1.5 Lakh/ per DUs)	State Share (@2.79 Lakh/ per DUs)	Implementation Agency / Development Authority / Public Sector Developer Share	Benificiary Share	1st installment of Central Assistance (40%)	1st instalment of Matching State Share (40%)
1	Kolkata Metropolitan Development Authority	592	4.95	2930.40	888.00	1651.68	118.40	272.32	355.20	660.67
2	Housing Infrastructure Development Corporation (HIDCO)	490	8.54	4184.60	735.00	1367.1	210.70	1871.80	294.00	546.84
3	Pujali Municipality	64	6.18	395.52	96.00	178.56	0.00	120.96	38.40	71.42
	Total	**1146**		**7510.52**	**1719.00**	**3197.34**	**329.10**	**2265.08**	**687.60**	**1278.94**

Annexure XXIII-C: Salient Details of AHP project (PPP) for construction of 800 houses submitted by West Bengal

(Rs. in lakh)

A. The earlier details of AHP project are as under:

S.No	Name of ULB / Development Authority / Implementing Agency	No of EWS houses proposed	Central Assistance	State Share	Beneficiary Contribution	ULB share	Total Project Cost	1 st Instalment of Central assistance (40%)
1	Bengal Aerotropolis Projects Limited (BAPL)	800	1200.00	2232.00	2608.00	0.00	6040.00	480.00

B. The revised details of AHP project are as under:

S.No	Name of ULB /Develpment Authority /Implementing Agency	No of EWS houses proposed	Central Assistance (@ □ 1.5 Lakh per house)	State Share (@ □ 2.79 Lakh per house)	Beneficiary Contribution	ULB share	Total Project Cost	1 st Instalment of Central assistance (40%)
1	IABA Housing Private Ltd	800	1200.00	2232.00	2608.00	0.00	6040.00	480.00

Annexure XXIII-D: Cancellation of 1 BLC project (of Bhatpara Municpality) for 289 houses considered by CSMC in its 6th meeting submitted by West Bengal

(Rs. in lakh)

S.No	Name of ULB	No of EWS houses proposed	Central Assistance	State Share	Beneficiary Contribution	ULB share	Total Project Cost	1 st Instalment of Central assistance (40%)
1	Bhatpara Municpality	289	433.50	610.52	72.25	53.16	1169.43	173.40

Annexure XXIV – : Salient Details of AHP project submitted by the State of Telangana

(Rs. in lakhs)

A: 14 AHP (GHMC)

Sl. No	Name of the City	No of units	Project cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share	1st Instalment of 40% Central Assistance
1	Dundigal	864	7473.60	1296.00	6177.60	0.00	518.40
2	Keshavnagar	432	3736.80	648.00	3088.80	0.00	259.20
3	Jawaharnagar Behind Army Dental Colloege	944	8024.00	1416.00	6608.00	0.00	566.40
4	Bachupally	1200	10380.00	1800.00	8580.00	0.00	720.00
5	Dhoolpet	145	1232.50	217.50	1015.00	0.00	87.00
6	Golla Komaraiah Nagar	12	102.00	18.00	84.00	0.00	7.20
7	Samba Murthy Nagar	16	124.00	24.00	100.00	0.00	9.60
8	Narayana Jopidi Sangham	256	1984.00	384.00	1600.00	0.00	153.60
9	Chacha Nehru Nagar SEC-BAD Circle -18	164	1271.00	246.00	1025.00	0.00	98.40
10	L.B.Nagar - Bakaram (Phase -II)	8	68.00	12.00	56.00	0.00	4.80
11	T . Anjaiah Nagar	15	127.50	22.50	105.00	0.00	9.00
12	SC Bose Nagar	20	170.00	30.00	140.00	0.00	12.00
13	Potti Sriramulu Bashthi , Secenderabad , Circle - 18 (Phase -II)	32	276.80	48.00	228.80	0.00	19.20
14	Farooq Nagar	64	544.00	96.00	448.00	0.00	38.40
AHP - Total		**4172**	**35514.20**	**6258.00**	**29256.20**	**0.00**	**2503.20**

B: 71 AHP (other than GHMC)

(Rs. in lakhs)

Sl. No	Name of the City	No of units	Project cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share	1st Instalment of 40% Central Assistance
1	Khanapoor - III Adilabad	200	1210.00	300.00	910.00	0.00	120.00
2	KRK colony	408	2468.40	612.00	1856.40	0.00	244.80
3	Mavala -II	122	738.10	183.00	555.10	0.00	73.20
4	Mavala -II	222	1343.10	333.00	1010.10	0.00	133.20
5	Nagnaipet - II	29	175.45	43.50	131.95	0.00	17.40
6	Nagnaipet - III	485	2934.25	727.50	2206.75	0.00	291.00
7	Bangalpet Nirmal	446	2698.30	669.00	2029.30	0.00	267.60
8	Rajiv nagar - Mancherial	250	1512.50	375.00	1137.50	0.00	150.00
9	Chennur	246	1488.30	369.00	1119.30	0.00	147.60
10	Mandamarri	80	484.00	120.00	364.00	0.00	48.00
11	Kannala Basthi	160	968.00	240.00	728.00	0.00	96.00
12	Bodhan town	400	2420.00	600.00	1820.00	0.00	240.00
13	Panduform . Bodhan - Phase -II	15	90.75	22.50	68.25	0.00	9.00
14	Deveunpally Kamareddy	100	605.00	150.00	455.00	0.00	60.00
15	Rameshwarpally Kamareddy	40	242.00	60.00	182.00	0.00	24.00
16	Banswada-I	248	1500.40	372.00	1128.40	0.00	148.80
17	Nagaram Phase -III	79	477.95	118.50	359.45	0.00	47.40

18	Veshalpally -II	64	387.20	96.00	291.20	0.00	38.40
19	Ambedkar Nagar Phase - III	16	96.80	24.00	72.80	0.00	9.60
20	Dupakunta - III	100	605.00	150.00	455.00	0.00	60.00
21	Paidipally	70	423.50	105.00	318.50	0.00	42.00
22	Enumamula	23	139.15	34.50	104.65	0.00	13.80
23	Vangapahad	60	363.00	90.00	273.00	0.00	36.00
24	Shayampet	608	3678.40	912.00	2766.40	0.00	364.80
25	Battupally	40	242.00	60.00	182.00	0.00	24.00
26	Madikonda	100	605.00	150.00	455.00	0.00	60.00
27	Laskarsingram	208	1258.40	312.00	946.40	0.00	124.80
28	Parkal ULB	113	683.65	169.50	514.15	0.00	67.80
29	Somia Thanda	7	42.35	10.50	31.85	0.00	4.20
30	Rickshaw colony	4	24.20	6.00	18.20	0.00	2.40
31	Surya Colony	112	677.60	168.00	509.60	0.00	67.20
32	S C colony	40	242.00	60.00	182.00	0.00	24.00
33	Dubba Thanda	30	181.50	45.00	136.50	0.00	18.00
34	Pedduru	396	2395.80	594.00	1801.80	0.00	237.60
35	Sircilla By pass road	204	1234.20	306.00	928.20	0.00	122.40
36	Chandapally	200	1210.00	300.00	910.00	0.00	120.00
37	Sulthanabad	70	423.50	105.00	318.50	0.00	42.00
38	Godavarikhani - Ph -II	262	1585.10	393.00	1192.10	0.00	157.20
39	Narsapoor - V	563	3406.15	844.50	2561.65	0.00	337.80
40	Golla Bazar Phase -II	42	254.10	63.00	191.10	0.00	25.20
41	Khanapuram Haveli	196	1185.80	294.00	891.80	0.00	117.60
42	Srirangapuram -II	80	484.00	120.00	364.00	0.00	48.00

43	Kothagudem -III	120	726.00	180.00	546.00	0.00	72.00
44	Singannagudem - II	76	459.80	114.00	345.80	0.00	45.60
45	Teachers Colony - Bhongiri	160	968.00	240.00	728.00	0.00	96.00
46	Hajipoor	150	907.50	225.00	682.50	0.00	90.00
47	Waddera & Hamalies Colony Andole	100	605.00	150.00	455.00	0.00	60.00
48	Narayanpet	240	1452.00	360.00	1092.00	0.00	144.00
49	Boduppai	50	302.50	75.00	227.50	0.00	30.00
50	Pravathapur Madepally	88	532.40	132.00	400.40	0.00	52.80
51	Vemulawada - II	320	1936.00	480.00	1456.00	0.00	192.00
52	Kodangal	120	726.00	180.00	546.00	0.00	72.00
53	Appayapally	160	968.00	240.00	728.00	0.00	96.00
54	Shanthinagar	300	1815.00	450.00	1365.00	0.00	180.00
55	Rahmathnagar	312	1887.60	468.00	1419.60	0.00	187.20
56	Madhavarao Compound	40	242.00	60.00	182.00	0.00	24.00
57	Harjanwada	56	338.80	84.00	254.80	0.00	33.60
58	Badepally urban	800	4840.00	1200.00	3640.00	0.00	480.00
59	Dubbak - Balvanthpur-II	20	121.00	30.00	91.00	0.00	12.00
60	Rekulakunta	15	90.75	22.50	68.25	0.00	9.00
61	Dumpalapally	20	121.00	30.00	91.00	0.00	12.00
62	Dharmajipeta	20	121.00	30.00	91.00	0.00	12.00
63	Lachapet	20	121.00	30.00	91.00	0.00	12.00
64	Gadwai - II	80	484.00	120.00	364.00	0.00	48.00
65	Patha Palamur - II	24	145.20	36.00	109.20	0.00	14.40
66	Mahabubnagar Urban	101	611.05	151.50	459.55	0.00	60.60

67	Patha Thota	48	290.40	72.00	218.40	0.00	28.80
68	Amistapur - Siddaiaplly	288	1742.40	432.00	1310.40	0.00	172.80
69	Narsingapoor H/o Boothpur	40	242.00	60.00	182.00	0.00	24.00
70	Mahabubnagar Urban	45	272.25	67.50	204.75	0.00	27.00
71	Damsalapuran	200	1210.00	300.00	910.00	0.00	120.00
AHP - Total		**11151**	**67463.55**	**16726.50**	**50737.05**	**0.00**	**6690.60**

Annexure XXV : Salient Details of Curtailment/Cancellation/Revision of projects submitted by the State of Telangana

XXV-A: Revision in project cost in 58 AHP projects (68264 houses) under GHMC area.

(Rs. in lakhs)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Project code	Implementing Agency	EWS House (as per CSMC approval)	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs		Remarks
							Original	Revised	Original	Revised	Original	Revised	
4th CSMC Meeting held on 28-12-2016													
1	GHMC	Lambadi Thanda,Charminar Circle-04-(C+S+9)	280618195587	GHMC	126	126	762.30	1089.90	189.00	189.00	573.30	900.90	No problem
2	GHMC	ACS Nagar Sec-bad Circle-18-(G+3)	280558920001	GHMC	48	48	290.40	372.00	72.00	72.00	218.40	300.00	No problem
3	GHMC	Syed Saab ka Bada,Charminar Circle-04-(G+3)	280518195724	GHMC	48	48	290.40	372.00	72.00	72.00	218.40	300.00	No problem
4	GHMC	Sinagam cheruvu,Kapra-01-(G+3)	280622310028	GHMC	176	176	1064.80	1364.00	264.00	264.00	800.80	1100.00	No problem
5	GHMC	Chacha Nehru Nagar SEC-BAD Circle-18-(G+3)	280558920024	GHMC	100	100	605.00	775.00	150.00	150.00	455.00	625.00	164 DUs at the same location are being constructed in Phase II
		Total			**498**	**498**	**3012.90**	**3972.90**	**747**	**747**	**2265.90**	**3225.90**	
26th CSMC Meting held on 11-10-2017													

6	GHMC	Sainagar lalapet (G+3)	280628850007	GHMC	104	104	629.20	806.00	156.00	156.00	473.20	650.00	No problem
7	GHMC	Ziaguda (S+5)	28058890110	GHMC	840	840	5082.00	7140.00	1260.00	1260.00	3822.00	5880.00	No problem
8	GHMC	Bojagutta (G+3)	280558870096	GHMC	1824	1824	11035.20	14136.00	2736.00	2736.00	8299.20	11400.00	No problem
9	GHMC	Kamala Nagar (S+5)	280558900150	GHMC	210	210	1270.50	1785.00	315.00	315.00	955.50	1470.00	No problem
10	GHMC	Ambedkar Nagar (Ramgopalpet) (S+5)	280558900006	GHMC	400	400	2420.00	3400.00	600.00	600.00	1820.00	2800.00	No problem
11	GHMC	Bandaraviryal-I (S+S+9)	280626960080	GHMC	828	828	5009.40	7162.20	1242.00	1242.00	3767.40	5920.20	No problem
12	GHMC	Adullapur (C+S+9)	280626960081	GHMC	180	180	1089.00	1557.00	270.00	270.00	819.00	1287.00	No problem
13	GHMC	Injapur, Sy. No. 126 (C+S+9)	280626960090	GHMC	1260	1260	7623.00	10899.00	1890.00	1890.00	5733.00	9009.00	No problem
14	GHMC	Tattiannaram (C+S+9)	280626960089	GHMC	1296	1296	7840.80	11210.40	1944.00	1944.00	5896.80	9266.40	No problem
15	GHMC	Batasingaram (S+5)	280626960091	GHMC	800	800	4840.00	6920.00	1200.00	1200.00	3640.00	5720.00	No problem
16	GHMC	Bacharam, sy. No. 71 (C+S+9)	280262960084	GHMC	1080	1080	6534.00	9342.00	1620.00	1620.00	4914.00	7722.00	No problem
17	GHMC	Hattiguda, Sy. No. 19 (S+S+9)	280626960085	GHMC	432	432	2613.60	3736.80	648.00	648.00	1965.60	3088.80	No problem
18	GHMC	Thimmaiguda (S+S+9)	280626960082	GHMC	864	864	5227.20	7473.60	1296.00	1296.00	3931.20	6177.60	No problem
19	GHMC	Mallapur Sy No.73 (C+S+9)	280518198432	GHMC	2700	2700	16335.00	23355.00	4050.00	4050.00	12285.00	19305.00	No problem

20	GHMC	Mohabat Nagar (C+S+9)	28062960083	GHMC	396	396	2395.80	3425.40	594.00	594.00	1801.80	2831.40	No problem
21	GHMC	Narsingi Sy. No. 117 (C+S+9)	280639580046	GHMC	216	216	1306.80	1868.40	324.00	324.00	982.80	1544.40	No problem
22	GHMC	Bairagiguda-II (C+S+9)	280639580047	GHMC	180	180	1089.00	1557.00	270.00	270.00	819.00	1287.00	No problem
23	GHMC	Jai Bhavani nagar (C+S+9)	280518195115	GHMC	324	324	1960.20	2802.60	486.00	486.00	1474.20	2316.60	No problem
24	GHMC	Sainagar hafizpet (G+3)	280518195930	GHMC	128	128	774.40	992.00	192.00	192.00	582.40	800.00	No problem
25	GHMC	Shankerpally, Sy. No. 286 (C+S+9)	280639580002	GHMC	756	756	4573.80	6539.40	1134.00	1134.00	3439.80	5405.40	No problem
26	GHMC	Shankerpally, Sy. No. 278 (C+S+9)	280639580003	GHMC	756	756	4573.80	6539.40	1134.00	1134.00	3439.80	5405.40	No problem
27	GHMC	Nizampet (C+S+9)	280639120070	GHMC	1440	1440	8712.00	12456.00	2160.00	2160.00	6552.00	10296.00	No problem
28	GHMC	Bachupally Sy No.186/2 & 186/3 (C+S+9)	280639120071	GHMC	1080	1080	6534.00	9342.00	1620.00	1620.00	4914.00	7722.00	No problem
29	GHMC	D. Pochampally-I Sy No.119 (C+S+9)	280639120068	GHMC	1404	1404	8494.20	12144.60	2106.00	2106.00	6388.20	10038.60	No problem
30	GHMC	D. Pochampally-II (C+S+9)	280639120072	GHMC	216	216	1306.80	1868.40	324.00	324.00	982.80	1544.40	No problem
31	GHMC	Gagillapur-I Sy No.214 (G+3)	280639120073	GHMC	560	560	3388.00	4340.00	840.00	840.00	2548.00	3500.00	No problem

32	GHMC	Gajula Ramaram (G+3)	280639120078	GHMC	144	144	871.20	1116.00	216.00	216.00	655.20	900.00	No problem
33	GHMC	Gagillapur-II Sy No.213 (S+5)	28063920075	GHMC	640	640	3872.00	5440.00	960.00	960.00	2912.00	4480.00	No problem
34	GHMC	Bahadurpally (S+5)	280639120067	GHMC	900	900	5445.00	7650.00	1350.00	1350.00	4095.00	6300.00	No problem
35	GHMC	Kaithalapur (C+S+9)	280626260065	GHMC	144	144	871.20	1245.60	216.00	216.00	655.20	1029.60	No problem
36	GHMC	Ahmedguda (C+S+9)	280628850045	GHMC	4428	4428	26789.40	38302.20	6642.00	6642.00	20147.40	31660.20	No problem
37	GHMC	Korremula (S+5)	280628850055	GHMC	800	800	4840.00	6800.00	1200.00	1200.00	3640.00	5600.00	No problem
38	GHMC	Jawharnagar-III, (Sy. No. 829/P) (S+5)	280622310052	GHMC	620	620	3751.00	5270.00	930.00	930.00	2821.00	4340.00	No problem
39	GHMC	Bogaram (C+S+9)	280628850050	GHMC	1080	1080	6534.00	9342.00	1620.00	1620.00	4914.00	7722.00	No problem
40	GHMC	Pratap Singaram (G+3)	280628850056	GHMC	2208	2208	13358.40	17112.00	3312.00	3312.00	10046.40	13800.00	No problem
41	GHMC	Thumkunta (S+S+9)	280628850052	GHMC	1656	1656	10018.80	14324.40	2484.00	2484.00	7534.80	11840.40	No problem
42	GHMC	Jawharnagar Ph-II Sy No.(936/2,938, 939) (S+5)	280628850054	GHMC	720	720	4356.00	6120.00	1080.00	1080.00	3276.00	5040.00	No problem
43	GHMC	Muraharipally (S+S+9)	----	GHMC	2484	2484	15028.20	21486.60	3726.00	3726.00	11302.20	17760.60	No problem

44	GHMC	Sriramnagar (Near Saibaba Temple), Sy.No.710/p. (C+S+9)	280628850051	GHMC	756	756	4573.80	6539.40	1134.00	1134.00	3439.80	5405.40	No problem
45	GHMC	Jammigadda (G+3)	280628850046	GHMC	56	56	338.80	434.00	84.00	84.00	254.80	350.00	No problem
46	GHMC	Pocharam (C+S+9)	280439810005	GHMC	720	720	4356.00	6228.00	1080.00	1080.00	3276.00	5148.00	No problem
47	GHMC	Kollur-I (C+S+9)	280439810006	GHMC	2052	2052	12414.60	17749.80	3078.00	3078.00	9336.60	14671.80	No problem
48	GHMC	Kollur-II (S+9) (S+10) (S+11)	280439810010	GHMC	15660	15660	94743.00	135459.00	23490.00	23490.00	71253.00	111969.00	No problem
49	GHMC	Kardhanur (C+S+9)	280439810008	GHMC	1620	1620	9801.00	14013.00	2430.00	2430.00	7371.00	11583.00	No problem
50	GHMC	Ameenpur-II (C+S+9)	280639120074	GHMC	1836	1836	11107.80	15881.40	2754.00	2754.00	8353.80	13127.40	No problem
51	GHMC	Kisthareddypet (C+S+9)	280639120077	GHMC	432	432	2613.60	3736.80	648.00	648.00	1965.60	3088.80	No problem
52	GHMC	Kardanur - II (C+S+9)	280439810009	GHMC	540	540	3267.00	4671.00	810.00	810.00	2457.00	3861.00	No problem
53	GHMC	Edula Nagulapally (C+S+9)	280439810007	GHMC	1944	1944	11761.20	16815.60	2916.00	2916.00	8845.20	13899.60	No problem
54	GHMC	Ammenpur-III (Beeramguda) (C+S+9)	280439810011	GHMC	3240	3240	19602.00	28026.00	4860.00	4860.00	14742.00	23166.00	No problem
55	GHMC	Mungunur-II, Sy. No. 120 (C+S+9)	280626960088	GHMC	2700	2700	16335.00	23355.00	4050.00	4050.00	12285.00	19305.00	No problem

56	GHMC	L.B. Nagar (Bakaram) (S+5)	280518196353	GHMC	32	32	193.60	272.00	48.00	48.00	145.60	224.00	8 DUs at the same location are being constructed in Phase II
57	GHMC	T. Anjaiah Nagar (Bakaram) (S+5)	280558900115	GHMC	40	40	242.00	340.00	60.00	60.00	182.00	280.00	15 DUs at the same location are being constructed in Phase II
58	GHMC	SC Bose Nagar (S+5)	280558920115	GHMC	40	40	242.00	340.00	60.00	60.00	182.00	280.00	20 DUs at the same location are being constructed in Phase II
		Total			**67766**	**67766**	**409984.30**	**580868.00**	**101649.00**	**101649.00**	**308335.30**	**479219.00**	
		Grand Total			**68264**	**68264**	**412997.20**	**584840.90**	**102396.00**	**102396.00**	**310601.20**	**482444.90**	

Anneuxre XXV: B. Curtailmnet of 3865 houses in 30 AHP projects under GHMC submitted by Teleangana

(Rs. in lakhs)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Project code	Implementing Agency	EWS House (as per CSMC approval)	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs		Remarks
							Original	Revised	Original	Revised	Original	Revised	
4th CSMC Meeting held on 28-12-2016													
1	GHMC	Pilligudeselu,Charminar Circle-04-(C+S+9)	280518195735	GHMC	324	288	1960.20	2491.20	486.00	432.00	1474.20	2059.20	Revised proposal submitted for approval of change in no. of DUs
2	GHMC	Kidki-Bhodh Ali Sha Charminar Circle-04-(G+3)	280558860084	GHMC	76	12	459.80	93.00	114.00	18.00	345.80	75.00	Revised proposal submitted for approval of change in no. of DUs
3	GHMC	Kattala Mandi,Abids Circle-08-(G+3)	280558910019	GHMC	324	120	1960.20	930.00	486.00	180.00	1474.20	750.00	Revised proposal submitted for approval of change in no. of DUs
4	GHMC	Jangammet,Charminar Circle -04-(C+S+9)	280518195801	GHMC	288	270	1742.40	2335.50	432.00	405.00	1310.40	1930.50	Revised proposal submitted for approval of change in no.

													of DUs
5	GHMC	Bandlaguda Sy No.82,Charminar Circle -04-(C+S+9)	28055886 0034	GHMC	252	180	1524.60	1557.0 0	378.00	270.00	1146.60	1287.00	Revised proposal submitted for approval of change in no. of DUs
6	GHMC	Ghode ki Khabar,No.82,Charminar Circle-04-(G+3)	28055887 0034	GHMC	450	192	2722.50	1488.0 0	675.00	288.00	2047.50	1200.00	Revised proposal submitted for approval of change in no. of DUs
7	GHMC	Sai Charan Colony Abids Circle-09-(C+S+9)	28051819 0098	GHMC	150	108	907.50	934.20	225.00	162.00	682.50	772.20	Revised proposal submitted for approval of change in no. of DUs
8	GHMC	Indhira Nagar, Khairathabad Circle-04-(S+5)	28055890 0053	GHMC	414	210	2504.70	1785.0 0	621.00	315.00	1883.70	1470.00	Revised proposal submitted for approval of change in no. of DUs
9	GHMC	Chilkalaguda,Dhobi gat Sec-bad Circle-04-(C+S+9)	28055892 0027	GHMC	216	207	1306.80	1790.5 5	324.00	310.50	982.80	1480.05	Revised proposal submitted for approval of change in no. of DUs

10	GHMC	Hamali Basthi in Sec-bad Circle-04-(C+S+9)	28055920046	GHMC	480	198	2904.00	1712.70	720.00	297.00	2184.00	1415.70	Revised proposal submitted for approval of change in no. of DUs
11	GHMC	Gangidi Yellaraddy(G.Y) Compound,Sanath Nagar Circle-18-(C+S+9)	280558920041	GHMC	250	180	1512.50	1557.00	375.00	270.00	1137.50	1287.00	Revised proposal submitted for approval of change in no. of DUs
12	GHMC	Kattamaisamma Silver Compound,Contoment Sec-bad Circle-04-(G+3)	280658740022	GHMC	360	224	2178.00	1736.00	540.00	336.00	1638.00	1400.00	Revised proposal submitted for approval of change in no. of DUs
13	GHMC	Old Maredpalli, Contonment Sec-bad Circle-04-(G+3)	280658740035	GHMC	540	536	3267.00	4154.00	810.00	804.00	2457.00	3350.00	Revised proposal submitted for approval of change in no. of DUs
14	GHMC	Sarathi Nagar,Opp Vijetha Theatre Khiarabad Circle -6-(G+3)	280558900061	GHMC	320	16	1936.00	124.00	480.00	24.00	1456.00	100.00	Revised proposal submitted for approval of change in no. of DUs
15	GHMC	Chittarama Nagar Kukatpally Circle -14-(C+S+9)	280626260010	GHMC	200	108	1210.00	934.20	300.00	162.00	910.00	772.20	Revised proposal submitted for

													approval of change in no. of DUs
16	GHMC	Nallagandla Serlingampalli Circle -12-(C+S+9)	28064335 0050	GHMC	432	216	2613.60	1868.40	648.00	324.00	1965.60	1544.40	Revised proposal submitted for approval of change in no. of DUs
17	GHMC	Yerukala Nacharamma Nagar LB Nagar,Circle -03-(C+S+9)	28062696 0045	GHMC	432	288	2613.60	2491.20	648.00	432.00	1965.60	2059.20	Revised proposal submitted for approval of change in no. of DUs
18	GHMC	Chaithanya Nagar,Moulali,Kapra Circle -01-(S+5)	28051819 8343	GHMC	311	240	1881.55	2040.00	466.50	360.00	1415.05	1680.00	Revised proposal submitted for approval of change in no. of DUs
19	GHMC	Mallapur Sy.No 109/2 Kapra Circle -01-(C+S+9)	28051819 8433	GHMC	550	396	3327.50	3425.40	825.00	594.00	2502.50	2831.40	Revised proposal submitted for approval of change in no. of DUs
20	GHMC	Bhagh Hayath Nagar LB Nagar Circle -03-(C+S+9)	28062696 0007	GHMC	550	252	3327.50	2179.80	825.00	378.00	2502.50	1801.80	Revised proposal submitted for approval of change in no. of DUs

		Total			**6919**	**4241**	**41859.95**	**35627.15**	**10378.50**	**6361.50**	**31481.45**	**29265.65**	
6th CSMC Meting held on 01-03-2016													
21	GHMC	Ambedkarnagar Road No46, Khairatabad circle-10(G+3)	280558900005	GHMC	175	128	1058.75	992.00	262.50	192.00	796.25	800.00	Revised proposal submitted for approval of change in no. of DUs
26th CSMC Meting held on 11-10-2017													
22	GHMC	Gandinagar Sy. No. 170 (G+3)	280558740035	GHMC	256	200	1548.80	1550.00	384.00	300.00	1164.80	1250.00	Revised proposal submitted for approval of change in no. of DUs
23	GHMC	Sriram Nagar Sy. No. 170 (G+3)	280558740034	GHMC	112	64	677.60	496.00	168.00	96.00	509.60	400.00	Revised proposal submitted for approval of change in no. of DUs
24	GHMC	Banda Maisamma (S+5)	280639120048	GHMC	540	320	3267.00	2720.00	810.00	480.00	2457.00	2240.00	Revised proposal submitted for approval of change in no. of DUs
25	GHMC	Karmanghat (S+5)	280626960076	GHMC	144	80	871.20	680.00	216.00	120.00	655.20	560.00	Revised proposal submitted for

													approval of change in no. of DUs
26	GHMC	Bowrampet (C+S+9)	28063912 0069	GHMC	2160	1620	13068.00	14013. 00	3240.00	2430.00	9828.00	11583.0 0	Revised proposal submitted for approval of change in no. of DUs
27	GHMC	Kaisarnagar, Sy. No. 345 (C+S+9)	28063912 0076	GHMC	864	756	5227.20	6539.4 0	1296.00	1134.00	3931.20	5405.40	Revised proposal submitted for approval of change in no. of DUs
28	GHMC	Adarshnagar Sy.No.99/p (G+3)	28245885 0030	GHMC	96	64	580.80	496.00	144.00	96.00	436.80	400.00	Revised proposal submitted for approval of change in no. of DUs
29	GHMC	Rampally(S+10)	28062231 0052	GHMC	6264	6240	37897.20	53976. 00	9396.00	9360.00	28501.20	44616.0 0	Revised proposal submitted for approval of change in no. of DUs
30	GHMC	Mankal, sy. No. 131 (G+3)	28062696 0086	GHMC	880	832	5324.00	6448.0 0	1320.00	1248.00	4004.00	5200.00	Revised proposal submitted for approval of change in no. of DUs

		Total			11316	10176	68461.80	86918.40	16974.00	15264.00	51487.80	71654.40	
		Grand Total			18410	14545	111380.50	123537.55	27615.00	21817.50	83765.50	101720.05	

Annexure XXV-C: Change in location in 8 AHP projects under GHMC submitted by the State of Telangana

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Project code	Implementing Agency	EWS House (as per CSMC approval)	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs		Remarks
							Original	Revised	Original	Revised	Original	Revised	
4th CSMC Meeting held on 28-12-2016													
1	GHMC	Babbuguda,Near Mothi Nagar,Kukatpalli Circle -14-(C+S+9)	280626260057	GHMC	900	900	5445.00	7785.00	1350.00	1350.00	4095.00	6435.00	Site shifted to Jawahar Nagar -I
		Total			**900**	**900**	**5445.00**	**7785.00**	**1350.00**	**1350.00**	**4095.00**	**6435.00**	
6th CSMC Meting held on 01-03-2016													
2	GHMC	Potti Sriramulu Basthi, Secunderabad, Circle-18 (G+3)	280558920098	GHMC	130	130	786.50	1007.50	195.00	195.00	591.50	812.50	Shifted from Hamalibasti
Total					**130**	**130**	**786.50**	**1007.50**	**195.00**	**195.00**	**591.50**	**812.50**	
26th CSMC Meting held on 11-10-2017													
3	GHMC	Mungunur-I, Sy. No. 83 (C+S+9)	280626960087	GHMC	1296	1296	7840.80	11210.40	1944.00	1944.00	5896.80	9266.40	Shifted to Mansanpally -II
4	GHMC	Ghatpally Sy No.133 (C+S+9)	280626960078	GHMC	1116	1116	6751.80	9653.40	1674.00	1674.00	5077.80	7979.40	Shifted to Mansanpally -I

5	GHMC	Mailardevpally-II (S+5)	280639580004	GHMC	300	300	1815.00	2550.00	450.00	450.00	1365.00	2100.00	Site shifted to Mailardevpally Sy No.156/1/2
6	GHMC	Ambedkar nagar (C+S+9)	280626960006	GHMC	540	540	3267.00	4671.00	810.00	810.00	2457.00	3861.00	Shifted to Bandaraviral -II
7	GHMC	Bowrampet-II (C+S+9)	280639120079	GHMC	3996	3996	24175.80	34565.40	5994.00	5994.00	18181.80	28571.40	Ste Shifted to Dundigal
8	GHMC	Mansanpalli (C+S+9)	280626960077	GHMC	756	756	4573.80	6539.40	1134.00	1134.00	3439.80	5405.40	Shited to Farooq Nagar
		Total			**8004**	**8004**	**48424.20**	**69189.60**	**12006.00**	**12006.00**	**36418.20**	**57183.60**	
		Grand Total			**9034**	**9034**	**54655.70**	**77982.10**	**13551.00**	**13551.00**	**41104.70**	**64431.10**	

Annexure XXIV D: Change in location and change in number of houses in 7 AHP projects leading to reduction of 1733 houses and changed project name

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Agency	EWS House (as per CSMC approval)	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs		Remarks
						Original	Revised	Original	Revised	Original	Revised	
4th CSMC Meeting held on 28-12-2016												
1	GHMC	Kamgiri Nagar,Abids Circle-09-(C+S+9)	GHMC	267	120	1615.35	1038.00	400.50	180.00	1214.85	858.00	Shifted to Muralidarbagh and 120 DUs taken up
2	GHMC	Pattancheruvu RC puram&PTC Circle-13-(G+9)	GHMC	1152	176	6969.60	1522.40	1728.00	264.00	5241.60	1258.40	Shifted to Ameenpur-I and 176 Us taken up
		Total		**1419**	**296**	**8584.95**	**2560.40**	**2128.50**	**444.00**	**6456.45**	**2116.40**	
26th CSMC Meting held on 11-10-2017												
3	GHMC	Mangalpally (C+S+9)	GHMC	2052	2016	12414.60	17438.40	3078.00	3024.00	9336.60	14414.40	Site shifted to Mankhal -II and 2016 DUs taken up
4	GHMC	Yamnampet (C+S+9)	GHMC	1980	1536	11979.00	13286.40	2970.00	2304.00	9009.00	10982.40	Shifted to Kurmalguda and 1536 DUs taken up

5	GHMC	Gangaram (C+S+9)	GHMC	504	450	3049.20	3892.50	756.00	675.00	2293.20	3217.50	Shifted to Bandlaguda Sy. No. 82& 83/P and 450 DUs taken up
6	GHMC	Yellambanda (G+3)	GHMC	112	108	677.60	837.00	168.00	162.00	509.60	675.00	Shifted to Bandaraviral -III and 108 DUs taken up
7	GHMC	Keshavnagar (C+S+9)	GHMC	432	360	2613.60	3114.00	648.00	540.00	1965.60	2574.00	Shifted to Cherlapally and 360 DUs taken up
		Total		**5080**	**4470**	**30734.00**	**38568.30**	**7620.00**	**6705.00**	**23114.00**	**31863.3**	
		Grand Total		**6499**	**4766**	**39318.95**	**41128.70**	**9748.50**	**7149.00**	**29570.45**	**33979.70**	

Annexure XXIV – E: Cancellation of 994 houses in 2 AHP projects due to court cases

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Project code	Implementing Agency	Total Houses proposed	No.of EWS Houses proposed	Central Assistance	State share	Infra	Total Project cost	1st installment 40% (Rs in Lakhs)	No. of Houses Takenup by GHMC	Remarks
26th CSMC Meting held on 11-10-2017													
1	GHMC	Budvel	280639580019	GHMC	130	0	195.00	494.00	97.50	786.50	78.00	0	Work Not taken up due to court case
2	GHMC	Kundanpally	2800628850053	GHMC	864	0	1296.00	3283.20	648.00	5227.20	518.40	0	Work not taken up due to court case
		Total			**994**	**0**	**1491**	**3777.2**	**745.5**	**6013.7**	**596.4**	**0**	

Annexure XXV-F: Cancellation of 22,998 houses in 31 AHP projects under GHMC area

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Project code	Implementing Agency	Total Houses proposed	No.of EWS Houses proposed	GoI Grant	State share	Infra	Total Project cost	1st installment 40% (Rs in Lakhs)	No. of Houses Take nup by GHMC
4th CSMC Meeting held on 28-12-2016												
1	GHMC	Khajabagh, Charminar Circle -04-(C+S+9)	280518110077	GHMC	450	450	675.00	1710.00	337.50	2722.50	270.00	0
2	GHMC	Kamal Nagar, Malakpet Circle -04-(G+9)	280558860213	GHMC	125	125	187.50	475.00	93.75	756.25	75.00	0
3	GHMC	Ambhedkar nagar,Ghoshamahal Circle-05-(G+9)	280518195055	GHMC	750	750	1125.00	2850.00	562.50	4537.50	450.00	0
4	GHMC	Magoram Basthi,Ghoshamahal Circle-05-(G+9)	280518195912	GHMC	250	250	375.00	950.00	187.50	1512.50	150.00	0
5	GHMC	Bhagath Nagar Abids Circle -09-(G+9)	280518198317	GHMC	124	124	186.00	471.20	93.00	750.20	74.40	0

6	GHMC	Zeera Compound Sec-bad Circle-18-(G+3)	280558920127	GHMC	78	78	117.00	296.40	58.50	471.90	46.80	0
7	GHMC	Old Pattigadda Sec-bad Circle -18-(G+3)	280558920097	GHMC	50	50	75.00	190.00	37.50	302.50	30.00	0
8	GHMC	Saraladevi Nagar,Charminar Circle-04-(G+9)	280558860127	GHMC	300	300	450.00	1140.00	225.00	1815.00	180.00	0
9	GHMC	Parthiwada&SV Nagar,Charminar Circle -04-(G+9)	280518195663	GHMC	750	750	1125.00	2850.00	562.50	4537.50	450.00	0
10	GHMC	Haridaspura ,Khairathabad Circle -07-(G+9)	280558890077	GHMC	300	300	450.00	1140.00	225.00	1815.00	180.00	0
11	GHMC	Mangadi Basthi, Nampalli Circle -8-(G+9)	280558890002	GHMC	270	270	405.00	1026.00	202.50	1633.50	162.00	0
12	GHMC	Milardevipalli Sy NO133, Rajendra Nagar Circle -14-(S+5)	280639580013	GHMC	256	256	384.00	972.80	192.00	1548.80	153.60	0
13	GHMC	Keshava Nagar Serlingam palli Circle-12-(G+9)	280643350043	GHMC	3168	3168	4752.00	12038.40	2376.00	19166.40	1900.80	0
14	GHMC	Manikonda,Rajendra nagar Circle -06-(G+9)	280639580046	GHMC	864	864	1296.00	3283.20	648.00	5227.20	518.40	0
15	GHMC	Bhaghath singh NagarDhobigahat	280639120010	GHMC	576	576	864.00	2188.80	432.00	3484.80	345.60	0

		,Quthbullar Circle -15-(G+9)										
16	GHMC	Devendhar Nagar Quthbullar Circle -15-(G+9)	280639120001	GHMC	432	432	648.00	1641.60	324.00	2613.60	259.20	0
17	GHMC	Harajana Basthi Alwal Circle -16-(G+3)	280601150016	GHMC	540	540	810.00	2052.00	405.00	3267.00	324.00	0
18	GHMC	Mansoorabad, LBNagar Circle-03-(G+9)	280626960038	GHMC	1100	1100	1650.00	4180.00	825.00	6655.00	660.00	0
19	GHMC	Kowkur,Alwal,Circle -01-(G+9)	280601150001	GHMC	4675	4675	7012.50	17765.00	3506.25	28283.75	2805.00	0
20	GHMC	Anmagal, Hayath Nagar LB Nagar Circle-03-(G+9)	280626960003	GHMC	2750	2750	4125.00	10450.00	2062.50	16637.50	1650.00	0
21	GHMC	Fathulaguda LB Nagar Circle -03-(G+9)	280518195881	GHMC	572	572	858.00	2173.60	429.00	3460.60	343.20	0
22	GHMC	Subahash chandra Bose Colony,LB Nagar -03-(G+9)	280626960041	GHMC	250	250	375.00	950.00	187.50	1512.50	150.00	0
23	GHMC	Fathulaguda,LB Nagar Circle -03-(G+9)	28058195881	GHMC	572	572	858.00	2173.60	429.00	3460.60	343.20	0
24	GHMC	Anmagal, Hayath Nagar LB Nagar Circle-03-(G+9)	280626960003	GHMC	2750	2750	4125.00	10450.00	2062.50	16637.50	1650.00	0

		Total			**21952**	**21952**	**32928**	**83417.6**	**16464**	**132809.6**	**13171.2**	**0**
6th CSMC Meting held on 01-03-2016												
25	GHMC	Ankammabasthi, Sanathnagar, Circle-10	280558900114	GHMC	48	48	72.00	182.40	36.00	290.40	28.80	0
26	GHMC	Srilanka Basthi, Secunderabad, Circle-18 (G+3)	280558920127	GHMC	50	50	75.00	190.00	37.50	302.50	30.00	0
		Total			**98**	**98**	**147**	**372.4**	**73.5**	**592.9**	**58.8**	**0**
26th CSMC Meting held on 11-10-2017												
27	GHMC	Joshiwada	280518195898	GHMC	400	400	600.00	1520.00	300.00	2420.00	240.00	0
28	GHMC	Anna Nagar (Bakaram)	280518195050	GHMC	16	16	24.00	60.80	12.00	96.80	9.60	0
29	GHMC	Ramakrishna Nagar	280558900092	GHMC	384	384	576.00	1459.20	288.00	2323.20	230.40	0
30	GHMC	Pittala Basthi (G+3)	280658740048	GHMC	40	40	242.00	310.00	60.00	60.00	182.00	0
31	GHMC	New Indira Nagar Sy No.181/P (S+5)	280518196059	GHMC	108	72	653.40	612.00	162.00	108.00	491.40	0

		Total			948	912	2095.40	3962.00	822.00	5008.00	1153.40	0
		Grand Total			22998	22962	35170.4	87752	17359.5	138410.5	14383.4	0

Annexure XXV – G: Curtailment of 7072 houses in 23 AHP projects under ULBs (other than GHMC)

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Implementing Agency	CSMC No	EWS House (as per CSMC approval)	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs	
							Original	Revised	Original	Revised	Original	Revised
1	Armoor	Armoor Town - Phase - I	TSHCL	4	500	160	3025.00	968.00	750.00	240.00	2275.00	728.00
2	Bodhan	Achanpally, Bodhan - Phase - I	TSHCL	26	69	54	417.45	326.70	103.50	81.00	313.95	245.70
3	Kamareddy	Kamareddy Phase - I	TSHCL	26	340	300	2057.00	1815.00	510.00	450.00	1547.00	1365.00
4	Mahabubabad	Mahabubabad	TSHCL	4	800	360	4840.00	2178.00	1200.00	540.00	3640.00	1638.00
5	Karimnagar	Chinthakunta	TSHCL	4	762	660	4610.10	3993.00	1143.00	990.00	3467.10	3003.00
6	Sircilla	Mandepally	TSHCL	4	1680	1260	10164.00	7623.00	2520.00	1890.00	7644.00	5733.00
7	Sadashivpet	Siddapoor	TSHCL	6	480	350	2904.00	2117.50	720.00	525.00	2184.00	1592.50
8	Kodad	Laxmipuram	TSHCL	6	480	400	2904.00	2420.00	720.00	600.00	2184.00	1820.00
9	Manuguru	Manuguru	TSHCL	6	160	80	968.00	484.00	240.00	120.00	728.00	364.00

10	Achampet	Rajivnagar colony	TSHCL	4	500	450	3025.00	2722.50	750.00	675.00	2275.00	2047.50
11	Nagarkurnool	Nagarkurnool	TSHCL	6	310	192	1875.50	1161.60	465.00	288.00	1410.50	873.60
12	Medchal	Kistapoor	TSHCL	6	480	80	2904.00	484.00	720.00	120.00	2184.00	364.00
13	Palwancha	Palwancha	TSHCL	4	1903	400	11513.15	2420.00	2854.50	600.00	8658.65	1820.00
14	Shadnagar	Gundlakunta, Dusukal, Farooqnagar, Solipur	TSHCL	26	1764	1724	10672.20	10430.20	2646.00	2586.00	8026.20	7844.20
15	Kollapur	Kollapur - Phase-I	TSHCL	26	560	250	3388.00	1512.50	840.00	375.00	2548.00	1137.50
16	Jammikunta	Jammikunta	TSHCL	26	780	500	4719.00	3025.00	1170.00	750.00	3549.00	2275.00
17	Sangapoor	Sangapoor	TSHCL	4	1842	1250	11144.10	7562.50	2763.00	1875.00	8381.10	5687.50
18	Husnabad	Husnabad	TSHCL	6	480	160	2904.00	968.00	720.00	240.00	2184.00	728.00
19	Huzurabad	Huzurabad	TSHCL	6	1182	500	7151.10	3025.00	1773.00	750.00	5378.10	2275.00
20	Ieeja	Ieeja	TSHCL	6	480	80	2904.00	484.00	720.00	120.00	2184.00	364.00
21	Klawakurthy	Indiranagar Sy. No.99	TSHCL	6	480	240	2904.00	1452.00	720.00	360.00	2184.00	1092.00

22	Medak	Pillikotyal - Medak U	TSHCL	4	1430	950	8651.50	5747.50	2145.00	1425.00	6506.50	4322.50
23	Mahabubnagar	Adharshanagar, Christianpally, Chinnadarpally, Boyapally, Palakonda, Yedira, Bandamidipally, Palakonda, Yenugonda	TSHCL	26	235	225	1421.75	1361.25	352.50	337.50	1069.25	1023.75
		Total			**17697**	**10625**	**107066.85**	**64281.25**	**26545.50**	**15937.50**	**80521.35**	**48343.75**

Annexure XXV – H: Change in location of 18 AHP projects under ULBs (other than GHMC) but no change in number of houses

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Implementing Agency	CSMC No	EWS House (as per CSMC approval)	Changed Location	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs	
								Original	Revised	Original	Revised	Original	Revised
1	Bodhan	Narsapoor (V)	TSHCL	4	231	Pandu form Bodhan	231	1397.55	1397.55	346.50	346.50	1051.05	1051.05
2	Adilabad	Mavala, Adilabad - Phase - I	TSHCL	3	260	Khanapoor -II	260	1573.00	1573.00	390.00	390.00	1183.00	1183.00
3	Adilabad	Anukunta	TSHCL	3	100	Mvala	100	605.00	605.00	150.00	150.00	455.00	455.00
4	Nirmal	Bangalpet, Nirmal Municipality Phase - I	TSHCL	4	500	Nagnaipet	500	3025.00	3025.00	750.00	750.00	2275.00	2275.00
5	Kamareddy	Kamareddy	TSHCL	6	160	Rameshwarpally of kamareddy	160	968.00	968.00	240.00	240.00	728.00	728.00
6	Nizamabad	Nagaram, Nizamabad	TSHCL	3	321	Nagaram - I	321	1942.05	1942.05	481.50	481.50	1460.55	1460.55
7	Warangal Mpl Corpn	Gandhinagar	TSHCL	3	300	Dupakunta -II	300	1815.00	1815.00	450.00	450.00	1365.00	1365.00
8	Ramagundam	Indranagar Slum	TSHCL	3	408	Godavarikhani	408	2468.40	2468.40	612.00	612.00	1856.40	1856.40
9	Siddipet	Ponnala	TSHCL	3	829	Narsapoor - IV	829	5015.45	5015.45	1243.50	1243.50	3771.95	3771.95

10	Suryapet	Indiramma colony Ph-III	TSHCL	3	200	Kesaram - II	200	1210.00	1210.00	300.00	300.00	910.00	910.00
11	Tandoor	KCR Nagar	TSHCL	6	480	Kokat	480	2904.00	2904.00	720.00	720.00	2184.00	2184.00
12	Kothagudem	Old Kothagudem Sy No. 63 to 72	TSHCL	6	480	Kothagudem	480	2904.00	2904.00	720.00	720.00	2184.00	2184.00
13	Deverakonda	Konda Bheemanapally	TSHCL	6	480	Penchikal Pahad-I	480	2904.00	2904.00	720.00	720.00	2184.00	2184.00
14	Vemulawada	Tippapoor Vemulawada	TSHCL	4	480	Vemulawada	480	2904.00	2904.00	720.00	720.00	2184.00	2184.00
15	Zaheerabad	Shanthinagar	TSHCL	4	400	Zaheerabad - Hothi	400	2420.00	2420.00	600.00	600.00	1820.00	1820.00
16	Dubbak	Dubbak Balvanthapur	TSHCL	26	20	Chellapur	20	121.00	121.00	30.00	30.00	91.00	91.00
17	Mahabubnagar	Patha Thota	TSHCL	3	234	Patha Palamur - I	234	1415.70	1415.70	351.00	351.00	1064.70	1064.70
18	Mahabubnagar	Old Palamur	TSHCL	3	530	Veerannapet	530	3206.50	3206.50	795.00	795.00	2411.50	2411.50
		Total			**6413**		**6413**	**38798.65**	**38798.65**	**9619.50**	**9619.50**	**29179.15**	**29179.15**

Anneuxre XXV- I: Curtailment of 6,512 houses in 32 AHP projects under ULBs (other than GHMC)

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Implementing Agency	CSMC No	EWS House (as per CSMC approval)	Changed Location	No.of Houses takenup for construction	Project Cost (Rs in Lakhs)		GoI Grant in Rs Lakhs (Rs. 1.5 L per DU)		State share in Rs Lakhs	
								Original	Revised	Original	Revised	Original	Revised
1	Adilabad	Nishanghat	TSHCL	3	300	Khanapoor - I	300	1815.00	1815.00	450.00	450.00	1365.00	1365.00
2	Bhainsa	Owaisinagar	TSHCL	3	341	Bhainsa - I	200	2063.05	1210.00	511.50	300.00	1551.55	910.00
3	Bhainsa	Maisammagutta-Bhainsa	TSHCL	3	478	Bhainsa - II	160	2891.90	968.00	717.00	240.00	2174.90	728.00
4	Mancherial	Rajivnagar Phase - I	TSHCL	6	752	Mancherial	400	4549.60	2420.00	1128.00	600.00	3421.60	1820.00
5	Bellampally	Bellampally - Kannala Basti - Phase-II (Gangaram Sy No. 98&99)	TSHCL	6	480	Bellampally -	400	2904.00	2420.00	720.00	600.00	2184.00	1820.00

6	Nizamabad	DS Colony adjucent to Bekary, Nagaram	TSHCL	3	900	Nagaram - Pha-II	830	5445.00	5021.50	1350.00	1245.00	4095.00	3776.50
7	Nizamabad	Nizamabad Mpl Corporation	TSHCL	6	1367	Khanapoor Byepass road	1100	8270.35	6655.00	2050.50	1650.00	6219.85	5005.00
8	Bhupalpally	Pulluri Ramaiahpally	TSHCL	6	480	Bhaskaragadda - Bhupalpally	416	2904.00	2516.80	720.00	624.00	2184.00	1892.80
9	Warangal U	Misrabnagar	TSHCL	3	300	SR Nagar	208	1815.00	1258.40	450.00	312.00	1365.00	946.40
10	Warangal U	Warangal Mpl Corpn	TSHCL		1008	Dupakunta - I	1000	6098.40	6050.00	1512.00	1500.00	4586.40	4550.00
11	Jangaon	Wadderabasthi	TSHCL	4	800	Banapuram - Jangaon	760	4840.00	4598.00	1200.00	1140.00	3640.00	3458.00
12	Peddapally	Kunaram Road	TSHCL	6	480	Rampally	320	2904.00	1936.00	720.00	480.00	2184.00	1456.00
13	Ramagundam	Chandrababunaidu Slum	TSHCL	3	286	Jangam	160	1730.30	968.00	429.00	240.00	1301.30	728.00
14	Sattupally	Siddaram Village	TSHCL	6	480	Ayyagaripet	200	2904.00	1210.00	720.00	300.00	2184.00	910.00
15	Siddipet	Siddipet Municipality	TSHCL	6	63	Mallaipally	20	381.15	121.00	94.50	30.00	286.65	91.00

16	Suryapet	Sunderaiah Nagar	TSHCL	3	150	Kesaram - III	2	907.50	12.10	225.00	3.00	682.50	9.10
17	Tandoor	Tandoor	TSHCL	6	280	Kokat - II	120	1694.00	726.00	420.00	180.00	1274.00	546.00
18	Khammam	Raparthynagar	TSHCL	3	204	Mallemadugu	200	1234.20	1210.00	306.00	300.00	928.20	910.00
19	Khammam	Allipuram, Shivaigudem, Mallemadugu & Tekulapally	TSHCL	26	916	Allipuram(196), YSR Nagar-II(96), Buranapuram(224), Shivaigudem (232), Kaikondagudem(114)	862	5541.80	5215.10	1374.00	1293.00	4167.80	3922.10
20	Khammam	Khammam Mpl Corporation		6	1352	Tekulapally	954	8179.60	5771.70	2028.00	1431.00	6151.60	4340.70
21	Korutla	Venkateshwar nagar, Nakkalgutta Vetrnary Hospital	TSHCL	6	480	Korutla -I	310	2904.00	1875.50	720.00	465.00	2184.00	1410.50
22	Kothagudem	Old Kothagudem	TSHCL	26	360	Kothagudem - II	228	2178.00	1379.40	540.00	342.00	1638.00	1037.40
23	Madira	Siddaram Village	TSHCL	6	480	Madira	20	2904.00	121.00	720.00	30.00	2184.00	91.00
24	Andole Jojipet	Andole	TSHCL	6	160	Jojipet	134	968.00	810.70	240.00	201.00	728.00	609.70

25	Andole Jojipet	Andole Jojipet - Ph I	TSHCL	26	640	Andole	216	3872.00	1306.80	960.00	324.00	2912.00	982.80
26	Metpally	Ammakkapeta	TSHCL	4	1250	Metpally	310	7562.50	1875.50	1875.00	465.00	5687.50	1410.50
27	Vikarabad	Gangarama - III	TSHCL	4	291	Vikarabad	160	1760.55	968.00	436.50	240.00	1324.05	728.00
28	Wanaparthy	Chityala Road Wanaparthy	TSHCL	4	592	Peddagudem shivar	400	3581.60	2420.00	888.00	600.00	2693.60	1820.00
29	Badangpet	Mallapur Sy No 73	TSHCL	6	480	Jillelaguda	40	2904.00	242.00	720.00	60.00	2184.00	182.00
30	Mahabubnagar	Mahabubnagar MCPTY	TSHCL	6	160	Yenugonda	125	968.00	756.25	240.00	187.50	728.00	568.75
31	Mahabubnagar	Veerannapet & Errammagutta	TSHCL	3	1536	Veerannapet (130) & Christianpally, Divitipally (1334)	1464	9292.80	8857.20	2304.00	2196.00	6988.80	6661.20
32	Sanagreddy	Someshwar Bada	TSHCL	4	950	Falsawadi, Sangareddy	265	5747.50	1603.25	1425.00	397.50	4322.50	1205.75
		Total			**18796**		**12284**	**113715.80**	**74318.20**	**28194.00**	**18426.00**	**85521.80**	**55892.20**

Anneuxre XXV- J: Cancellation of 5234 houses in 13 AHP projects under ULBs (other than GHMC) due to work not take up.

(Rs. in lakh)

Sl. No.	Name of the ULB	Project Name Sanctioned by CSMC	Implementing Agency	Sanctioned as per CSMC	CSMC No	No of houses Proposed for Not taken up	GoI Grant	State share	Infra	Total Project cost	1st installment 40% (Rs in Lakhs)	No. of Houses Takenup
1	Bhainsa	Construction of 2BHK Houses at Siddartha Nagar	TSHCL	503	3	503	754.50	1911.40	377.25	3043.15	1217.26	0
2	Nizamabad	Nagaram Urban Nizamabad	TSHCL	212	3	212	318.00	805.60	159.00	1282.60	513.04	0
3	Narsampet	TRS colony, Sy No. 06 & 20, Mallampally Sy No.111	TSHCL	480	6	480	720.00	1824.00	360.00	2904.00	1161.60	0
4	Narsampet	TRS colony, Sy No. 06 & 20, Mallampally Sy No.111	TSHCL	480	6	480	720.00	1824.00	360.00	2904.00	1161.60	0
5	Karimnagar	Kothapally	TSHCL	132	4	132	198.00	501.60	99.00	798.60	319.44	0
6	Karimnagar	SRSP Colony	TSHCL	144	4	144	216.00	547.20	108.00	871.20	348.48	0
7	Nagarkurnool	Vuyyalawada	TSHCL	250	4	250	375.00	950.00	187.50	1512.50	605.00	0
8	Yellandu	Yellandu	TSHCL	480	6	480	720.00	1824.00	360.00	2904.00	1161.60	0

9	Gajwel	Gajwel Mpl	TSHCL	1033	6	1033	1549.50	3925.40	774.75	6249.65	2499.86	0
10	Huzurnagar	Ramaswamy Gutta - I	TSHCL	480	6	480	720.00	1824.00	360.00	2904.00	1161.60	0
11	Huzurnagar	Ramaswamy Gutta - II	TSHCL	80	26	80	120.00	304.00	60.00	484.00	193.60	0
12	Ibrahimpatnam	Nalakancha	TSHCL	480	6	480	720.00	1824.00	360.00	2904.00	1161.60	0
13	Pedda Amberpet	Pedda Amberpet	TSHCL	480	6	480	720.00	1824.00	360.00	2904.00	1161.60	0
		Total		**5234**		**5234**	**7851.00**	**19889.20**	**3925.50**	**31665.70**	**12666.28**	**0**

Annexure XXVI-A: Salient Details of 7 AHP proposals submitted by State of Karnataka

(Rs. in lakh)

S.No	City Name	Total	Total Project Cost	Central Assistance @ Rs 1.5 Lakh per house	State Share	ULB share	Beneficiaries share	1st installment of Central Assistance (40%)
1	Gunjur, Bangalore	1008	6701.45	1512.00	1407.30	552.65	3229.50	604.80
2	Marenahalli, Bangalore	480	3169.31	720.00	622.50	529.31	1297.50	288.00
3	Chitradurga	1001	7086.30	1501.50	1441.80	780.00	3363.00	600.60
4	Hiriyuru	1248	9034.00	1872.00	1797.60	1171.60	4192.80	748.80
5	Hosadurga	800	5880.00	1200.00	1152.00	840.00	2688.00	480.00
6	Challakere	1008	6350.40	1512.00	1658.40	0.00	3188.00	604.80
7	Holalkere	627	3733.50	940.50	880.20	912.00	1000.80	376.20
Total		**6172**	**41954.96**	**9258.00**	**8959.80**	**4785.56**	**18959.60**	**3703.20**

Annexure XXVI-B: Salient Details of 130 BLC (New) proposals submitted by State of Karnataka

(Rs. in lakh)

Sl. . No	District	Name of ULB	No of Dus	Category					Funding					1st instalment of Central Assistance (40%)
				GEN	SC	ST	OBC	Total	GoI	GoK	Beneficiary	ULB	Total	
1	BBMP	BBMP	6	0	0	0	6	6	9.00	0.00	15.00	0.00	24.00	3.60
2	BBMP	BBMP	90	3	40	1	46	90	135.00	0.00	225.00	0.00	360.00	54.00
3	Belgaum	Belagaum	35	13	3	10	9	35	52.50	0.00	87.50	0.00	140.00	21.00
4	Belgaum	Examba	60	42	3	0	15	60	90.00	0.00	150.00	0.00	240.00	36.00
5	Belgaum	Munavalli	12	0	0	0	12	12	18.00	0.00	30.00	0.00	48.00	7.20
6	Belgaum	Naganur	17	17	0	0	0	17	25.50	0.00	42.50	0.00	68.00	10.20
7	Belgaum	Soudathi	36	31	0	0	5	36	54.00	0.00	90.00	0.00	144.00	21.60
8	Bellary	Kamalapur	471	127	159	159	26	471	706.50	0.00	1177.50	0.00	1884.00	282.60
9	Bijapur	Talikote	160	113	1	2	44	160	240.00	0.00	400.00	0.00	640.00	96.00
10	Chikkaballapura	Bagepalli	29	0	4	1	24	29	43.50	0.00	72.50	0.00	116.00	17.40
11	Chikkaballapura	Chintamani	26	16	0	10	0	26	39.00	0.00	65.00	0.00	104.00	15.60
12	Chikkaballapura	Chintamani	20	0	0	0	20	20	30.00	0.00	50.00	0.00	80.00	12.00
13	Chikkaballapura	Gudibande	157	36	23	19	79	157	235.50	0.00	392.50	0.00	628.00	94.20
14	Chikkaballapura	Shidlagata	22	0	5	2	15	22	33.00	0.00	55.00	0.00	88.00	13.20
15	Davanagere	Davanagere	37	0	18	7	12	37	55.50	0.00	92.50	0.00	148.00	22.20
16	Davanagere	Davanagere	50	0	2	0	48	50	75.00	0.00	125.00	0.00	200.00	30.00
17	Dharwad	Annigeri	100	50	5	0	45	100	150.00	0.00	250.00	0.00	400.00	60.00
18	Gadag	Naragund	17	14	0	0	3	17	25.50	0.00	42.50	0.00	68.00	10.20
19	Kolar	Bangarpete	28	0	5	0	23	28	42.00	0.00	70.00	0.00	112.00	16.80
20	Kolar	Kolar	50	3	44	3	0	50	75.00	0.00	125.00	0.00	200.00	30.00
21	Kolar	Malur	28	1	2	1	24	28	42.00	0.00	70.00	0.00	112.00	16.80

22	Kolar	Mulbagal	15	2	2	0	11	15	22.50	0.00	37.50	0.00	60.00	9.00
23	Kolar	Robertsonpete	9	1	7	0	1	9	13.50	0.00	22.50	0.00	36.00	5.40
24	Mandya	Belluru	33	12	14	2	5	33	49.50	0.00	82.50	0.00	132.00	19.80
25	Mandya	K.R.Pete	23	16	5	1	1	23	34.50	0.00	57.50	0.00	92.00	13.80
26	Mandya	Srirangapatna	11	9	0	2	0	11	16.50	0.00	27.50	0.00	44.00	6.60
27	Raichur	Hutti	132	28	34	17	53	132	198.00	0.00	330.00	0.00	528.00	79.20
28	Raichur	Lingasugur	52	20	0	9	23	52	78.00	0.00	130.00	0.00	208.00	31.20
29	Raichur	Manvi	27	1	17	2	7	27	40.50	0.00	67.50	0.00	108.00	16.20
30	Udupi	Kaapu	8	5	0	0	3	8	12.00	0.00	20.00	0.00	32.00	4.80
31	Udupi	Karkal	22	4	7	1	10	22	33.00	0.00	55.00	0.00	88.00	13.20
32	Udupi	Kundapura	20	16	0	0	4	20	30.00	0.00	50.00	0.00	80.00	12.00
33	Udupi	Saligrama	11	7	4	0	0	11	16.50	0.00	27.50	0.00	44.00	6.60
34	Udupi	Udupi	15	11	2	2	0	15	22.50	0.00	37.50	0.00	60.00	9.00
35	UK	Ankola	20	15	3	0	2	20	30.00	0.00	50.00	0.00	80.00	12.00
36	UK	Ankola	1	0	1	0	0	1	1.50	6.00	0.00	0.00	7.50	0.60
37	UK	Bhatkal	5	4	0	0	1	5	7.50	0.00	12.50	0.00	20.00	3.00
38	UK	Haliyal	21	0	10	1	10	21	31.50	0.00	52.50	0.00	84.00	12.60
39	UK	Haliyal	3	0	3	0	0	3	4.50	18.00	0.00	0.00	22.50	1.80
40	UK	Honnavar	9	9	0	0	0	9	13.50	0.00	22.50	0.00	36.00	5.40
41	UK	Karwar	26	26	0	0	0	26	39.00	0.00	65.00	0.00	104.00	15.60
42	UK	Kumta	17	0	0	0	17	17	25.50	0.00	42.50	0.00	68.00	10.20
43	UK	Yellapur	53	44	1	0	8	53	79.50	0.00	132.50	0.00	212.00	31.80
44	Yadagiri	Gurumitkal	50	28	2	1	19	50	75.00	0.00	125.00	0.00	200.00	30.00
45	Yadagiri	Shahapur	93	13	11	0	69	93	139.50	0.00	232.50	0.00	372.00	55.80
46	Yadagiri	Yadagiri	97	35	12	4	46	97	145.50	0.00	242.50	0.00	388.00	58.20
47	BBMP	BBMP	23	1	6	0	16	23	34.50	0.00	57.50	0.00	92.00	13.80

48	Belgaum	Bailhongal	200	95	7	0	98	200	300.00	0.00	500.00	0.00	800.00	120.00
49	Bijapur	Talikote	220	69	0	1	150	220	330.00	0.00	550.00	0.00	880.00	132.00
50	Chikkaballapura	Bagepalli	29	4	8	3	14	29	43.50	0.00	72.50	0.00	116.00	17.40
51	Chikkaballapura	Chintamani	26	16	0	0	10	26	39.00	0.00	65.00	0.00	104.00	15.60
52	Chikkaballapura	Chintamani	20	0	6	0	14	20	30.00	0.00	50.00	0.00	80.00	12.00
53	Chikkaballapura	Gudibande	57	20	8	16	13	57	85.50	0.00	142.50	0.00	228.00	34.20
54	Chikkaballapura	Shidlaghata	22	12	2	2	6	22	33.00	0.00	55.00	0.00	88.00	13.20
55	Mandya	K.R.Pete	17	16	0	0	1	17	25.50	0.00	42.50	0.00	68.00	10.20
56	Mandya	Maddur	15	9	0	0	6	15	22.50	0.00	37.50	0.00	60.00	9.00
57	Mandya	Malavalli	70	48	13	0	9	70	105.00	0.00	175.00	0.00	280.00	42.00
58	Mandya	Nagamangala	24	17	0	0	7	24	36.00	0.00	60.00	0.00	96.00	14.40
59	Bagalkote	Aminagad	39	26	0	0	13	39	58.50	0.00	97.50	0.00	156.00	23.40
60	Bagalkote	Aminagad	13	13	0	0	0	13	19.50	0.00	32.50	0.00	52.00	7.80
61	Bagalkote	Bagalkote	19	16	0	0	3	19	28.50	0.00	47.50	0.00	76.00	11.40
62	Bagalkote	Belagali	30	30	0	0	0	30	45.00	0.00	75.00	0.00	120.00	18.00
63	Bagalkote	Guledgudda	13	13	0	0	0	13	19.50	0.00	32.50	0.00	52.00	7.80
64	Bagalkote	Kamatagi	3	3	0	0	0	3	4.50	0.00	7.50	0.00	12.00	1.80
65	Bagalkote	Kerur	25	15	1	1	8	25	37.50	0.00	62.50	0.00	100.00	15.00
66	Bagalkote	Rabkavi Banahatti	6	5	1	0	0	6	9.00	0.00	15.00	0.00	24.00	3.60
67	Bellary	Harapanahalli	154	7	5	102	40	154	231.00	0.00	385.00	0.00	616.00	92.40
68	Bellary	Hoovinahadagali	50	42	0	0	8	50	75.00	0.00	125.00	0.00	200.00	30.00
69	Bellary	Hospet	82	29	11	7	35	82	123.00	0.00	205.00	0.00	328.00	49.20
70	Belgaum	Athani	65	38	7	0	20	65	97.50	0.00	162.50	0.00	260.00	39.00
71	Belgaum	Sankeshwar	5	2	1	0	2	5	7.50	0.00	12.50	0.00	20.00	3.00
72	Belgaum	Saundatti	27	18	0	0	9	27	40.50	0.00	67.50	0.00	108.00	16.20
73	Belgaum	Saundatti	29	27	0	2	0	29	43.50	0.00	72.50	0.00	116.00	17.40

74	Belgaum	Shedbal	79	74	0	0	5	79	118.50	0.00	197.50	0.00	316.00	47.40
75	Belgaum	Ugarkhurd	100	74	0	3	23	100	150.00	0.00	250.00	0.00	400.00	60.00
76	Chikkaballapur	Chintamani	25	2	19	2	2	25	37.50	0.00	62.50	0.00	100.00	15.00
77	Chikmagalur	Koppa	2	1	0	0	1	2	3.00	0.00	5.00	0.00	8.00	1.20
78	Davanagere	Davanagere	45	1	5	2	37	45	67.50	0.00	112.50	0.00	180.00	27.00
79	Davanagere	Malebennuru	7	0	0	0	7	7	10.50	0.00	17.50	0.00	28.00	4.20
80	Davanagere	Malebennuru	52	6	0	0	46	52	78.00	0.00	130.00	0.00	208.00	31.20
81	Haveri	Guttal	71	43	3	4	21	71	106.50	0.00	177.50	0.00	284.00	42.60
82	Haveri	Haveri	67	33	9	13	12	67	100.50	0.00	167.50	0.00	268.00	40.20
83	Haveri	Ranibennur	34	26	1	0	7	34	51.00	0.00	85.00	0.00	136.00	20.40
84	Haveri	Savanur	3	1	1	0	1	3	4.50	0.00	7.50	0.00	12.00	1.80
85	Gulbarga	Gulbarga	115	58	31	0	26	115	172.50	0.00	287.50	0.00	460.00	69.00
86	Gulbarga	Gulbarga	192	120	27	1	44	192	288.00	0.00	480.00	0.00	768.00	115.20
87	Gulbarga	Gulbarga	28	0	27	1	0	28	42.00	0.00	70.00	0.00	112.00	16.80
88	Gulbarga	Gulbarga	170	96	38	11	25	170	255.00	0.00	425.00	0.00	680.00	102.00
89	Kolar	Srinivaspur	23	0	5	0	18	23	34.50	0.00	57.50	0.00	92.00	13.80
90	Koppal	Gangavathi	76	25	12	2	37	76	114.00	0.00	190.00	0.00	304.00	45.60
91	Koppal	Gangavati	15	0	14	0	1	15	22.50	0.00	37.50	0.00	60.00	9.00
92	Koppal	Kankagiri	88	20	4	4	60	88	132.00	0.00	220.00	0.00	352.00	52.80
93	Koppal	Kankagiri	73	67	0	0	6	73	109.50	0.00	182.50	0.00	292.00	43.80
94	Koppal	Kankagiri	6	2	4	0	0	6	9.00	0.00	15.00	0.00	24.00	3.60
95	Koppal	Kankagiri	7	7	0	0	0	7	10.50	0.00	17.50	0.00	28.00	4.20
96	Koppal	Kankagiri	1	1	0	0	0	1	1.50	0.00	2.50	0.00	4.00	0.60
97	Koppal	Tavaragera	17	0	0	0	17	17	25.50	0.00	42.50	0.00	68.00	10.20
98	Raichur	Hatti	110	28	40	12	30	110	165.00	0.00	275.00	0.00	440.00	66.00
99	Raichur	Hatti	82	31	29	9	13	82	123.00	0.00	205.00	0.00	328.00	49.20

100	Raichur	Kowtal	21	19	2	0	0	21	31.50	0.00	52.50	0.00	84.00	12.60
101	Raichur	Kowtal	221	190	27	4	0	221	331.50	0.00	552.50	0.00	884.00	132.60
102	Raichur	Manvi	37	33	0	0	4	37	55.50	0.00	92.50	0.00	148.00	22.20
103	Raichur	Maski	179	91	44	14	30	179	268.50	0.00	447.50	0.00	716.00	107.40
104	Raichur	Raichur	149	60	30	3	56	149	223.50	0.00	372.50	0.00	596.00	89.40
105	Raichur	Raichur	80	0	80	0	0	80	120.00	0.00	200.00	0.00	320.00	48.00
106	Shimoga	Bhadravathi	94	2	0	0	92	94	141.00	0.00	235.00	0.00	376.00	56.40
107	Shimoga	Bhadravathi	15	0	5	0	10	15	22.50	0.00	37.50	0.00	60.00	9.00
108	Shimoga	Bhadravathi	16	0	2	0	14	16	24.00	0.00	40.00	0.00	64.00	9.60
109	Shimoga	Bhadravathi	9	0	1	0	8	9	13.50	0.00	22.50	0.00	36.00	5.40
110	Shimoga	Shikaripura	31	25	2	1	3	31	46.50	0.00	77.50	0.00	124.00	18.60
111	Uttara Kannada	Kumta	10	0	1	0	9	10	15.00	0.00	25.00	0.00	40.00	6.00
112	Yadgiri	Yadgiri	175	89	17	6	63	175	262.50	0.00	437.50	0.00	700.00	105.00
113	BBMP	BBMP	15	0	15	0	0	15	22.50	0.00	37.50	0.00	60.00	9.00
114	Bagalkote	Bagalkote	2	0	2	0	0	2	3.00	10.00	0.00	0.00	13.00	1.20
115	Bidar	Chitguppa	4	0	4	0	0	4	6.00	20.00	0.00	0.00	26.00	2.40
116	Bidar	Chitguppa	6	3	3	0	0	6	9.00	30.00	0.00	0.00	39.00	3.60
117	Chikmagalur	Mudigere	2	0	2	0	0	2	3.00	10.00	0.00	0.00	13.00	1.20
118	Dharwad	Annigeri	5	0	5	0	0	5	7.50	25.00	0.00	0.00	32.50	3.00
119	Dharwad	Kundgol	5	0	5	0	0	5	7.50	25.00	0.00	0.00	32.50	3.00
120	Dharwad	Kalaghatgi	5	0	5	0	0	5	7.50	25.00	0.00	0.00	32.50	3.00
121	Haveri	Guttal	1	0	1	0	0	1	1.50	5.00	0.00	0.00	6.50	0.60
122	Haveri	Savanur	12	0	12	0	0	12	18.00	60.00	0.00	0.00	78.00	7.20
123	Koppal	Koppal	17	0	17	0	0	17	25.50	85.00	0.00	0.00	110.50	10.20
124	Raichur	Raichur	20	2	18	0	0	20	30.00	100.00	0.00	0.00	130.00	12.00
125	Raichur	Lingasugur	8	0	8	0	0	8	12.00	40.00	0.00	0.00	52.00	4.80

126	Raichur	Mudgal	4	0	4	0	0	4	6.00	20.00	0.00	0.00	26.00	2.40
127	Yadgiri	Kakkera	5	0	4	0	1	5	7.50	25.00	0.00	0.00	32.50	3.00
128	Yadgiri	Shorapur	4	0	3	1	0	4	6.00	20.00	0.00	0.00	26.00	2.40
129	Yadgiri	Shahapur	9	0	8	0	1	9	13.50	45.00	0.00	0.00	58.50	5.40
130	Yadgiri	Gurmatkal	14	3	8	0	3	14	21.00	70.00	0.00	0.00	91.00	8.40
		Total	**6170**	**2596**	**1129**	**484**	**1961**	**6170**	**9255**	**639**	**15107.5**	**0**	**25001.5**	**3702.00**

Annexure XXVII-A : Details of the curtailment of 3798 houses in 109 BLC (New) projects submitted by State of Karnatka

Rs. in lakh

SL. No	CSMC	CSMC Date	District Name	City Name	IA	Annexure_ID	Approved	Curtailment/ Proposed	Revised Houses
1	15	22.11.2016	Bagalkot	Aminagad	ULB - RGRHCL	7C29599027001185	168	9	159
2	30	07.02.2018	Bagalkot	Bilgi	ULB - RGRHCL	7C29803043007228	376	305	71
3	40	28.11.2018	Bagalkot	Guledgudda	ULB - RGRHCL	7C29803047011806	100	20	80
4	41	27.12.2018	Bagalkot	Kerur	ULB - GOI	7C29803045012612	84	29	55
5	29	27.12.2017	Bangalore	Hebbagodi	ULB - RGRHCL	7C29613355007080	138	100	38
6	37	23.08.2018	Bangalore Rural	Devanahalli	ULB - RGRHCL	7C29803235010641	177	42	135
7	40	28.11.2018	Bangalore Rural	Dod Ballapur	ULB - GOI	7C29803233012220	350	60	290
8	27	30.10.2017	Belgaum	Ainapur	ULB - RGRHCL	7C29597294005493	130	4	126
9	20	21.03.2017	Belgaum	Arabhavi	ULB - RGRHCL	7C29597444003279	192	4	188
10	27	30.10.2017	Belgaum	Bail Hongal	ULB - RGRHCL	7C29803036007545	13	4	9
11	15	22.11.2016	Belgaum	Belgaum	ULB - RGRHCL	7C29803033001815	142	2	140
12	20	21.03.2017	Belgaum	Belgaum	ULB - RGRHCL	7C29803033003408	109	31	78
13	29	27.12.2017	Belgaum	Belgaum	ULB - RGRHCL	7C29803033007074	22	1	21
14	20	21.03.2017	Belgaum	Chinchali	ULB - RGRHCL	7C29597359003328	488	5	483
15	15	22.11.2016	Belgaum	Examba	ULB - RGRHCL	7C29597175003763	182	7	175
16	20	21.03.2017	Belgaum	Harugeri	ULB - RGRHCL	7C29597392007554	256	14	242
17	32	26.03.2018	Belgaum	Harugeri	ULB - RGRHCL	7C29597392008090	198	21	177
18	15	22.11.2016	Belgaum	Hukeri	ULB - RGRHCL	7C29803032000999	45	2	43
19	20	21.03.2017	Belgaum	Kabbur	ULB - RGRHCL	7C29597240003361	173	3	170
20	20	21.03.2017	Belgaum	Mallapur (P.G.)	ULB - RGRHCL	7C29597435003370	257	17	240
21	29	27.12.2017	Belgaum	Mallapur (P.G.)	ULB - RGRHCL	7C29597435007091	30	2	28

22	15	22.11.2016	Belgaum	Mugalkhod	ULB - RGRHCL	7C29597403001822	209	2	207
23	20	21.03.2017	Belgaum	Mugalkhod	ULB - RGRHCL	7C29597403003347	287	10	277
24	49	27.11.2019	Belgaum	Raybag	ULB-GOI	7C29803026018237	150	60	90
25	27	30.10.2017	Belgaum	Sadalgi	ULB - RGRHCL	7C29803022006505	72	46	26
26	20	21.03.2017	Belgaum	Sadalgi	ULB - RGRHCL	7C29803022003302	300	111	189
27	15	22.11.2016	Belgaum	Saundatti-Yellamma	ULB - RGRHCL	7C29803037001789	52	2	50
28	29	27.12.2017	Bellary	Bellary	ULB - RGRHCL	7C29803114007075	268	114	154
29	41	27.12.2018	Bijapur	Basavana Bagevadi	ULB - GOI	7C29803054012355	400	50	350
30	41	27.12.2018	Bijapur	Managuli	ULB - GOI	7C29599495012395	400	38	362
31	41	27.12.2018	Chamarajanagar	Gundlupet	ULB - RGRHCL	7C29803200014964	79	31	48
32	15	22.11.2016	Chikkaballapura	Chikkaballapura	ULB - RGRHCL	7C29803227003784	395	90	305
33	20	21.03.2017	Chikmagalur	Birur	ULB - RGRHCL	7C29803147003404	35	1	34
34	27	30.10.2017	Chikmagalur	Kadur	ULB - RGRHCL	7C29803148006515	79	2	77
35	20	21.03.2017	Chikmagalur	Mudigere	ULB - RGRHCL	7C29803150003353	3	2	1
36	20	21.03.2017	Chikmagalur	Tarikere	ULB - RGRHCL	7C29803146003260	84	1	83
37	15	22.11.2016	Davanagere	Channagiri	ULB - RGRHCL	7C29803129003783	181	21	160
38	15	22.11.2016	Davanagere	Harihar	ULB - RGRHCL	7C29803124003742	48	13	35
39	29	27.12.2017	Davanagere	Honnali	ULB - RGRHCL	7C29803128003799	180	67	113
40	15	22.11.2016	Davanagere	Honnali	ULB - RGRHCL	7C29803128007083	180	151	29
41	15	22.11.2016	Dharwad	Alnavar	ULB - RGRHCL	7C29803084001861	30	2	28
42	30	07.02.2018	Dharwad	Alnavar	ULB - RGRHCL	7C29803084007220	59	8	51
43	41	27.12.2018	Dharwad	Navalgund	ULB - RGRHCL	7C29803085012587	50	11	39
44	41	27.12.2018	Gulbarga	Gulbarga	ULB - GOI	7C29803207012552	500	359	141
45	40	28.11.2018	Gulbarga	Jevargi	ULB - RGRHCL	7C29803214013003	21	11	10
46	15	22.11.2016	Gulbarga	Sedam	ULB - RGRHCL	7C29803209001860	57	2	55
47	41	27.12.2018	Gulbarga	Sedam	ULB - RGRHCL	7C29803209012439	379	61	318

48	41	27.12.2018	Gulbarga	Shahabad	ULB - RGRHCL	7C29803212012126	177	3	174
49	20	21.03.2017	Hassan	Arkalgud	ULB - RGRHCL	7C29803176003160	128	11	117
50	20	21.03.2017	Hassan	Arsikere	ULB - RGRHCL	7C29803173003281	117	65	52
51	15	22.11.2016	Hassan	Belur	ULB - RGRHCL	7C29803172001135	51	11	40
52	20	21.03.2017	Hassan	Belur	ULB - RGRHCL	7C29803172003407	42	10	32
53	29	27.12.2017	Hassan	Hole Narsipur	ULB - RGRHCL	7C29803177007082	394	162	232
54	32	26.03.2018	Haveri	Haveri	ULB - RGRHCL	7C29803104007820	186	30	156
55	15	22.11.2016	Kodagu	Kushalnagar	ULB - RGRHCL	7C29803189001798	95	7	88
56	20	21.03.2017	Kodagu	Kushalnagar	ULB - RGRHCL	7C29803189003374	160	13	147
57	37	23.08.2018	Kodagu	Kushalnagar	ULB - RGRHCL	7C29803189012730	47	10	37
58	40	28.11.2018	Kodagu	Madikeri	ULB-PKGB	7C29803187012732	13	11	2
59	37	23.08.2018	Koppal	Karatgi	ULB - RGRHCL	7C29601681012490	97	49	48
60	37	23.08.2018	Koppal	Kushtagi	ULB - RGRHCL	7C29803071007777	204	16	188
61	37	23.08.2018	Koppal	Kushtagi	ULB - RGRHCL	7C29803071012739	227	96	131
62	15	22.11.2016	Koppal	Tawargera	ULB - RGRHCL	7C29601532003772	140	6	134
63	37	23.08.2018	Koppal	Tawargera	ULB - RGRHCL	7C29601532007147	232	24	208
64	49	27.11.2019	Koppal	Yelbarga	ULB-GOI	7C29803070017931	144	65	79
65	50	27.12.2019	Koppal	Yelbarga	ULB-GOI	7C29803070018580	50	40	10
66	40	28.11.2018	Mandya	Krishnarajpet	ULB - RGRHCL	7C29803164012651	32	1	31
67	15	22.11.2016	Mandya	Maddur	ULB - RGRHCL	7C29803169001776	151	6	145
68	15	22.11.2016	Mandya	Malavalli	ULB - RGRHCL	7C29803170005226	299	19	280
69	20	21.03.2017	Mandya	Mandya	ULB - RGRHCL	7C29803168003385	64	2	62
70	30	07.02.2018	Mandya	Mandya	ULB - RGRHCL	7C29803168007253	97	4	93
71	30	07.02.2018	Mandya	Nagamangala	ULB - RGRHCL	7C29803165001916	21	1	20
72	15	22.11.2016	Mandya	Shrirangapattana	ULB - RGRHCL	7C29803167001826	117	10	107
73	27	30.10.2017	Mandya	Shrirangapattana	ULB - RGRHCL	7C29803167006508	22	5	17

74	30	07.02.2018	Mandya	Shrirangapattana	ULB - RGRHCL	7C29803167007261	17	4	13
75	41	27.12.2018	Raichur	Sindhnur	ULB - GOI	7C29803069012574	544	117	427
76	37	23.08.2018	Raichur	Mudgal	ULB - RGRHCL	7C29803063012061	67	13	54
77	37	23.08.2018	Raichur	Raichur	ULB - RGRHCL	7C29803067012068	783	183	600
78	15	22.11.2016	Shimoga	Bhadravati	ULB - RGRHCL	7C29803138000852	214	1	213
79	20	21.03.2017	Shimoga	Bhadravati	ULB - RGRHCL	7C29803138003412	251	2	249
80	30	07.02.2018	Shimoga	Bhadravati	ULB - RGRHCL	7C29803138007226	231	6	225
81	15	22.11.2016	Shimoga	Hosanagara	ULB - RGRHCL	7C29803135003800	11	1	10
82	30	07.02.2018	Shimoga	Hosanagara	ULB - RGRHCL	7C29803135005897	123	4	119
83	20	21.03.2017	Shimoga	Shimoga	ULB - RGRHCL	7C29803137003290	330	130	200
84	41	27.12.2018	Tumkur	Tumkur	ULB - RGRHCL	7C29803157012303	768	292	476
85	50	27.12.2019	Tumkur	Tumkur	ULB-GOI	7C29803157018333	34	27	7
86	50	27.12.2019	Tumkur	Tumkur	ULB-GOI	7C29803157018553	63	60	3
87	27	30.10.2017	Udupi	Karkal	ULB - RGRHCL	7C29803142006455	85	1	84
88	41	27.12.2018	Uttara Kannada	Dandeli	ULB - RGRHCL	7C29803089006906	37	3	34
89	41	27.12.2018	Uttara Kannada	Dandeli	ULB - RGRHCL	7C29803089011597	195	148	47
90	41	27.12.2018	Uttara Kannada	Dandeli	ULB - RGRHCL	7C29803089011598	73	56	17
91	41	27.12.2018	Uttara Kannada	Dandeli	ULB - RGRHCL	7C29803089011811	9	1	8
92	41	27.12.2018	Uttara Kannada	Dandeli	ULB - RGRHCL	7C29803089012262	32	1	31
93	41	27.12.2018	Uttara Kannada	Haliyal	ULB - GOI	7C29803091012314	56	4	52
94	40	28.11.2018	Uttara Kannada	Haliyal	ULB - RGRHCL	7C29803091011582	63	3	60
95	41	27.12.2018	Uttara Kannada	Mundgod	ULB - RGRHCL	7C29803093008807	266	2	264
96	37	23.08.2018	Yadagiri	Shahapur	ULB - RGRHCL	7C29803217009547	131	5	126
97	20	21.03.2017	Yadagiri	Shahapur	ULB - RGRHCL	7C29803217003296	256	6	250
98	15	22.11.2016	Yadagiri	Shahapur	ULB - RGRHCL	7C29803217001855	46	2	44
99	29	27.12.2017	Yadagiri	Shorapur	ULB - RGRHCL	7C29803215007106	36	6	30

100	20	21.03.2017	Yadagiri	Shorapur	ULB - RGRHCL	7C29803215003402	463	3	460
101	41	27.12.2018	Yadagiri	Shorapur	ULB - GOI	7C29803215012597	327	34	293
102	49	27.11.2019	Yadagiri	Gurmatkal	ULB - RGRHCL	7C29803218017742	18	1	17
103	20	21.03.2017	Yadagiri	Gurmatkal	ULB - RGRHCL	7C29803218003343	55	3	52
104	15	22.11.2016	Yadagiri	Gurmatkal	ULB - RGRHCL	7C29803218001744	15	1	14
105	49	27.11.2019	Yadagiri	Gurmatkal	ULB - RGRHCL	7C29803218017744	11	2	9
106	41	27.12.2018	Yadagiri	Gurmatkal	ULB - GOI	7C29803218012580	340	2	338
107	29	27.12.2017	Yadagiri	Kembhavi	ULB - RGRHCL	7C29620889007044	100	11	89
108	15	22.11.2016	Yadagiri	Kembhavi	ULB - RGRHCL	7C29620889001851	110	1	109
109	41	27.12.2018	Yadagiri	Kembhavi	ULB - GOI	7C29620889012595	725	37	688
Total							**18320**	**3798**	**14522**

Details after curtailment:

(Rs. in lakh)

S. No	District	City Name	CSMC No	Origional No of Houses sanctioned	No of Houses Curtailment proposed	No of Houses after curatilment	GEN	SC	ST	OBC	Male	Female	Project Cost	Central Share	State Share	ULB/IA Share	Beneficiary Share
1	Bagalkot	Aminagad	15	168	9	159	28	111	16	4	6	153	636.00	238.50	267.00	0.00	130.50
2	Bagalkot	Bilgi	30	376	305	71	71	0	0	0	38	33	284.00	106.50	85.20	0.00	92.30
3	Bagalkot	Guledgudda	40	100	20	80	80	0	0	0	49	31	320.00	120.00	96.00	0.00	104.00
4	Bagalkot	Kerur	41	84	29	55	21	8	4	22	30	25	220.00	82.50	0.00	0.00	137.50
5	Bangalore	Hebbagodi	29	138	100	38		37	1			38	152.00	57.00	68.40	0.00	26.60
6	Bangalore Rural	Devanahalli	37	177	42	135	43	79	7	6	71	64	540.00	202.50	213.60	0.00	123.90
7	Bangalore Rural	Dod Ballapur	40	350	60	290	125	46	25	94	150	140	1160.00	435.00	0.00	0.00	725.00

8	Belgaum	Ainapur	27	130	4	126	0	126	0	0	0	126	504.00	189.00	226.80	0.00	88.20
9	Belgaum	Arabhavi	20	192	4	188	32	114	41	1	1	187	752.00	282.00	318.60	0.00	151.40
10	Belgaum	Bail Hongal	27	13	4	9	0	6	3	0	3	6	36.00	13.50	16.20	0.00	6.30
11	Belgaum	Belgaum	15	142	2	140	3	75	62	0	4	136	560.00	210.00	250.20	0.00	99.80
12	Belgaum	Belgaum	20	109	31	78	2	56	20	0	1	77	312.00	117.00	139.20	0.00	55.80
13	Belgaum	Belgaum	29	22	1	21	0	15	6	0	0	21	84.00	31.50	37.80	0.00	14.70
14	Belgaum	Chinchali	20	488	5	483	34	426	21	2	0	483	1932.00	724.50	847.80	0.00	359.70
15	Belgaum	Examba	15	182	7	175	85	74	3	13	109	66	700.00	262.50	256.20	0.00	181.30
16	Belgaum	Harugeri	20	256	14	242	28	162	35	17	70	172	968.00	363.00	408.60	0.00	196.40
17	Belgaum	Harugeri	32	198	21	177	2	149	26	0	131	46	708.00	265.50	317.40	0.00	125.10
18	Belgaum	Hukeri	15	45	2	43	0	30	13	0	2	41	172.00	64.50	77.40	0.00	30.10
19	Belgaum	Kabbur	20	173	3	170	23	144	1	2	92	78	680.00	255.00	291.00	0.00	134.00
20	Belgaum	Mallapur (P.G.)	20	257	17	240	25	198	15	2	7	233	960.00	360.00	415.80	0.00	184.20
21	Belgaum	Mallapur (P.G.)	29	30	2	28	0	28	0	0	0	28	112.00	42.00	50.40	0.00	19.60
22	Belgaum	Mugalkhod	15	209	2	207	0	202	5	0	150	57	828.00	310.50	372.60	0.00	144.90
23	Belgaum	Mugalkhod	20	287	10	277	35	231	0	11	0	277	1108.00	415.50	471.00	0.00	221.50
24	Belgaum	Raybag	49	150	60	90	83	0	0	7	58	32	360.00	135.00	0.00	0.00	225.00
25	Belgaum	Sadalgi	27	72	46	26	26	0	0	0	0	26	104.00	39.00	31.20	0.00	33.80
26	Belgaum	Sadalgi	20	300	111	189	72	92	3	22	120	69	756.00	283.50	283.80	0.00	188.70
27	Belgaum	Saundatti-Yellamma	15	52	2	50	0	43	7	0	32	18	200.00	75.00	90.00	0.00	35.00
28	Bellary	Bellary	29	268	114	154	21	99	18	16	10	144	616.00	231.00	255.00	0.00	130.00
29	Bijapur	Basavana Bagevadi	41	400	50	350	275	40	0	35	100	250	1400.00	525.00	0.00	0.00	875.00
30	Bijapur	Managuli	41	400	38	362	350	12	0	0	30	332	1448.00	543.00	0.00	0.00	905.00
31	Chamarajanagar	Gundlupet	41	79	31	48	1	1	8	38	22	26	192.00	72.00	63.00	0.00	57.00
32	Chikkaballapura	Chikkaballapura	15	395	90	305	116	137	27	25	241	64	1220.00	457.50	464.40	0.00	298.10
33	Chikmagalur	Birur	20	35	1	34	8	26	0	0	14	20	136.00	51.00	56.40	0.00	28.60

34	Chikmagalur	Kadur	27	79	2	77	42	32	3	0	5	72	308.00	115.50	113.40	0.00	79.10
35	Chikmagalur	Mudigere	20	3	2	1	0	1	0	0	0	1	4.00	1.50	1.80	0.00	0.70
36	Chikmagalur	Tarikere	20	84	1	83	35	36	12	0	1	82	332.00	124.50	128.40	0.00	79.10
37	Davanagere	Channagiri	15	181	21	160	66	52	10	32	80	80	640.00	240.00	229.20	0.00	170.80
38	Davanagere	Harihar	15	48	13	35	2	29	4	0	15	20	140.00	52.50	61.80	0.00	25.70
39	Davanagere	Honnali	29	180	67	113	86	4	2	21	54	59	452.00	169.50	139.20	0.00	143.30
40	Davanagere	Honnali	15	180	151	29	19	6	4	0	16	13	116.00	43.50	40.80	0.00	31.70
41	Dharwad	Alnavar	15	30	2	28	3	21	0	4	2	26	112.00	42.00	46.20	0.00	23.80
42	Dharwad	Alnavar	30	59	8	51	15	18	1	17	6	45	204.00	76.50	72.60	0.00	54.90
43	Dharwad	Navalgund	41	50	11	39	0	35	4	0	0	39	156.00	58.50	70.20	0.00	27.30
44	Gulbarga	Gulbarga	41	500	359	141	92	0	0	49	101	40	564.00	211.50	0.00	0.00	352.50
45	Gulbarga	Jevargi	40	21	11	10	10	0	0	0	0	10	40.00	15.00	12.00	0.00	13.00
46	Gulbarga	Sedam	15	57	2	55	0	51	3	1	0	55	220.00	82.50	98.40	0.00	39.10
47	Gulbarga	Sedam	41	379	61	318	0	288	30	0	106	212	1272.00	477.00	572.40	0.00	222.60
48	Gulbarga	Shahabad	41	177	3	174	0	169	5	0	5	169	696.00	261.00	313.20	0.00	121.80
49	Hassan	Arkalgud	20	128	11	117	8	102	1	6	68	49	468.00	175.50	202.20	0.00	90.30
50	Hassan	Arsikere	20	117	65	52	0	48	3	1	17	35	208.00	78.00	93.00	0.00	37.00
51	Hassan	Belur	15	51	11	40	0	38	2	0	8	32	160.00	60.00	72.00	0.00	28.00
52	Hassan	Belur	20	42	10	32	9	18	1	4	14	18	128.00	48.00	49.80	0.00	30.20
53	Hassan	Hole Narsipur	29	394	162	232	112	73	0	47	58	174	928.00	348.00	322.20	0.00	257.80
54	Haveri	Haveri	32	186	30	156	56	53	18	29	89	67	624.00	234.00	229.80	0.00	160.20
55	Kodagu	Kushalnagar	15	95	7	88	2	64	22	0	11	77	352.00	132.00	157.20	0.00	62.80
56	Kodagu	Kushalnagar	20	160	13	147	37	104	2	4	12	135	588.00	220.50	240.00	0.00	127.50
57	Kodagu	Kushalnagar	37	47	10	37	32	1	0	4	2	35	148.00	55.50	45.00	0.00	47.50
58	Kodagu	Madikeri	40	13	11	2	0	0	2	0	0	2	8.00	3.00	3.60	0.00	1.40
59	Koppal	Karatgi	37	97	49	48	4	44	0	0	1	47	192.00	72.00	84.00	0.00	36.00
60	Koppal	Kushtagi	37	204	16	188	143	0	0	45	93	95	752.00	282.00	225.60	0.00	244.40
61	Koppal	Kushtagi	37	227	96	131	103	26	0	2	79	52	524.00	196.50	172.80	0.00	154.70
62	Koppal	Tawargera	15	140	6	134	0	104	30	0	75	59	536.00	201.00	241.20	0.00	93.80
63	Koppal	Tawargera	37	232	24	208	0	167	34	7	1	207	832.00	312.00	370.20	0.00	149.80

64	Koppal	Yelbarga	49	144	65	79	75	1	0	3	41	38	316.00	118.50	0.00	0.00	197.50
65	Koppal	Yelbarga	50	50	40	10	7	0	0	3	8	2	40.00	15.00	0.00	0.00	25.00
66	Mandya	Krishnarajpet	40	32	1	31	17	10	0	4	17	14	124.00	46.50	43.20	0.00	34.30
67	Mandya	Maddur	15	151	6	145	58	44	5	38	39	106	580.00	217.50	203.40	0.00	159.10
68	Mandya	Malavalli	15	299	19	280	137	99	3	41	99	181	1120.00	420.00	397.20	0.00	302.80
69	Mandya	Mandya	20	64	2	62	19	15	0	28	3	59	248.00	93.00	83.40	0.00	71.60
70	Mandya	Mandya	30	97	4	93	51	23	0	19	8	85	372.00	139.50	125.40	0.00	107.10
71	Mandya	Nagamangala	30	21	1	20	13	2	0	5	8	12	80.00	30.00	25.20	0.00	24.80
72	Mandya	Shrirangapattana	15	117	10	107	75	15	4	13	62	45	428.00	160.50	139.80	0.00	127.70
73	Mandya	Shrirangapattana	27	22	5	17	10	1	0	6	1	16	68.00	25.50	21.00	0.00	21.50
74	Mandya	Shrirangapattana	30	17	4	13	6	3	0	4	3	10	52.00	19.50	17.40	0.00	15.10
75	Raichur	Sindhnur	41	544	117	427	196	26	6	199	231	196	1708.00	640.50	0.00	0.00	1067.50
76	Raichur	Mudgal	37	67	13	54	24	20	0	10	29	25	216.00	81.00	76.80	0.00	58.20
77	Raichur	Raichur	37	783	183	600	145	375	41	39	103	497	2400.00	900.00	969.60	0.00	530.40
78	Shimoga	Bhadravati	15	214	1	213	149	62	2	0	92	121	852.00	319.50	294.00	0.00	238.50
79	Shimoga	Bhadravati	20	251	2	249	73	142	6	28	0	249	996.00	373.50	387.60	0.00	234.90
80	Shimoga	Bhadravati	30	231	6	225	114	84	2	25	28	197	900.00	337.50	321.60	0.00	240.90
81	Shimoga	Hosanagara	15	11	1	10	4	2	0	4	5	5	40.00	15.00	13.20	0.00	11.80
82	Shimoga	Hosanagara	30	123	4	119	105	12	1	1	5	114	476.00	178.50	150.60	0.00	146.90
83	Shimoga	Shimoga	20	330	130	200	70	95	7	28	93	107	800.00	300.00	301.20	0.00	198.80
84	Tumkur	Tumkur	41	768	292	476	71	292	41	72	224	252	1904.00	714.00	771.00	0.00	419.00
85	Tumkur	Tumkur	50	34	27	7	1	0	0	6	6	1	28.00	10.50	0.00	0.00	17.50
86	Tumkur	Tumkur	50	63	60	3	0	0	0	3	1	2	12.00	4.50	0.00	0.00	7.50
87	Udupi	Karkal	27	85	1	84	70	13	0	1	1	83	336.00	126.00	108.60	0.00	101.40
88	Uttara Kannada	Dandeli	41	37	3	34	22	0	0	12	14	20	136.00	51.00	40.80	0.00	44.20
89	Uttara Kannada	Dandeli	41	195	148	47	24	3	1	19	13	34	188.00	70.50	58.80	0.00	58.70

90	Uttara Kannada	Dandeli	41	73	56	17	0	16	1	0	0	17	68.00	25.50	30.60	0.00	11.90
91	Uttara Kannada	Dandeli	41	9	1	8	0	8	0	0	2	6	32.00	12.00	14.40	0.00	5.60
92	Uttara Kannada	Dandeli	41	32	1	31	31	0	0	0	9	22	124.00	46.50	37.20	0.00	40.30
93	Uttara Kannada	Haliyal	41	56	4	52	20	14	4	14	18	34	208.00	78.00	0.00	0.00	130.00
94	Uttara Kannada	Haliyal	40	63	3	60	20	22	3	15	14	46	240.00	90.00	87.00	0.00	63.00
95	Uttara Kannada	Mundgod	41	266	2	264	117	88	2	57	203	61	1056.00	396.00	370.80	0.00	289.20
96	Yadagiri	Shahapur	37	131	5	126	75	27	6	18	52	74	504.00	189.00	171.00	0.00	144.00
97	Yadagiri	Shahapur	20	256	6	250	78	89	37	46	91	159	1000.00	375.00	375.60	0.00	249.40
98	Yadagiri	Shahapur	15	46	2	44	0	28	16	0	0	44	176.00	66.00	79.20	0.00	30.80
99	Yadagiri	Shorapur	29	36	6	30	1	29	0	0	19	11	120.00	45.00	53.40	0.00	21.60
100	Yadagiri	Shorapur	20	463	3	460	27	189	225	19	24	436	1840.00	690.00	800.40	0.00	349.60
101	Yadagiri	Shorapur	41	327	34	293	158	6	16	113	103	190	1172.00	439.50	0.00	0.00	732.50
102	Yadagiri	Gurmatkal	49	18	1	17	13	0	0	4	11	6	68.00	25.50	20.40	0.00	22.10
103	Yadagiri	Gurmatkal	20	55	3	52	13	30	3	6	5	47	208.00	78.00	82.20	0.00	47.80
104	Yadagiri	Gurmatkal	15	15	1	14	0	10	4	0	0	14	56.00	21.00	25.20	0.00	9.80
105	Yadagiri	Gurmatkal	49	11	2	9	7	0	0	2	2	7	36.00	13.50	10.80	0.00	11.70
106	Yadagiri	Gurmatkal	41	340	2	338	65	56	3	214	163	175	1352.00	507.00	0.00	0.00	845.00
107	Yadagiri	Kembhavi	29	100	11	89	42	26	10	11	0	89	356.00	133.50	128.40	0.00	94.10
108	Yadagiri	Kembhavi	15	110	1	109	6	72	31	0	1	108	436.00	163.50	192.60	0.00	79.90
109	Yadagiri	Kembhavi	41	725	37	688	92	34	16	546	400	288	2752.00	1032.00	0.00	0.00	1720.00
		Total		**18320**	**3798**	**14522**							**58088.00**	**21783.00**	**17908.20**	**0.00**	**18396.80**

Annexure XXVII-B : Cancellation of 1772 BLC (New) houses in 32 BLC (N) and 01 AHP project of Karnataka

SL. No	CSMC No.	CSMC Date	District Name	City Name	IA	Annexure_ID	Approved
1	37	23.08.2018	Belgaum	Belgaum	ULB - RGRHCL	7C29803033012502	41
2	47	25.09.2019	Belgaum	Gokak	ULB-PKGB	7C29803030019715	11
3	47	25.09.2019	Bellary	Kudligi	ULB-PKGB	7C29803116019717	17
4	50	27.12.2019	Bijapur	Bijapur	ULB-GOI		9
5	50	27.12.2019	Bijapur	Bijapur	ULB-GOI		60
6	40	28.11.2018	Bijapur	Managuli	ULB - RGRHCL	7C29599495011525	155
7	50	27.12.2019	Chamarajanagar	Chamarajanagar	ULB-GOI	7C29803201019978	30
8	50	27.12.2019	Chamarajanagar	Hanur	ULB-GOI	7C29803204019976	4
9	50	27.12.2019	Chamarajanagar	Kollegal	ULB-GOI	7C29803203019979	191
10	50	27.12.2019	Dakshina Kannada	Bantval	ULB-GOI		73
11	50	27.12.2019	Davanagere	Channagiri	ULB-GOI	7C29803129018463	26
12	30	07.02.2018	Dharwad	Hubli-Dharwad	ULB-PKGB	7C29803083008086	14
13	50	27.12.2019	Gadag	Ron	ULB-GOI		125
14	37	23.08.2018	Gulbarga	Chincholi	ULB-PKGB	7C29803208012728	3
15	30	07.02.2018	Gulbarga	Chitapur	ULB - RGRHCL	7C29803210007232	56
16	30	07.02.2018	Gulbarga	Sedam	ULB-PKGB	7C29803209007285	1
17	49	27.11.2019	Gulbarga	Sedam	ULB-GOI	7C29803209017717	300
18	49	27.11.2019	Gulbarga	Sedam	PKGB		2
19	41	27.12.2018	Koppal	Kanakgiri	ULB -	7C29601580014962	38

					RGRHCL		
20	37	23.08.2018	Koppal	Tawargera	ULB - RGRHCL	7C29601532012054	303
21	41	27.12.2018	Koppal	Yelbarga	ULB - GOI	7C29803070011920	6
22	50	27.12.2019	Shimoga	Bhadravati	ULB-GOI		61
23	50	27.12.2019	Shimoga	Shikarpur	ULB-GOI		30
24	50	27.12.2019	Tumkur	Chiknayakanhalli	ULB-GOI		42
25	50	27.12.2019	Tumkur	Gubbi	ULB-GOI		20
26	50	27.12.2019	Tumkur	Koratagere	ULB-GOI	7C29803156018542	20
27	50	27.12.2019	Tumkur	Pavagada	ULB-GOI		45
28	37	23.08.2018	Tumkur	Tiptur	ULB-PKGB	7C29803159012726	26
29	50	27.12.2019	Tumkur	Tiptur	ULB-GOI		21
30	32	26.03.2018	Tumkur	Turuvekere	ULB-PKGB	7C29803160008472	8
31	50	27.12.2019	Tumkur	Turuvekere	ULB-GOI	7C29803160018539	22
32	37	23.08.2018	Uttara Kannada	Honavar	ULB-PKGB	7C29803098011795	12
						Total	**1772**

AHP Double / Duplicate DPRs for cancellation							
SL. No	**CSMC**	**CSMC Date**	**District Name**	**City Name**	**IA**	**Annexure_ID**	**Approved**
1	32	26.03.2018	Gulbarga	Aland	ULB-PKGB	7B29803205001371	3

Annexure XXVII-C: Modification of Caste and Gender details in 793 BLC and 216 AHP projects submitted by Karntaka

Caste and Gender Modification BLC Projects																		
Sl.No	District Name	City Name	CSMC	Total DUs	AS PER ANNEXURE							AS PER ATTACHMENT						
					Male	Female	Transgender	General	SC	ST	OBC	Male	Female	Transgender	General	SC	ST	OBC
1	Bagalkot	Aminagad	15	168	58	110	0	25	110	28	5	6	140	0	28	103	11	4
2	Bagalkot	Aminagad	20	93	0	93	0	0	88	5	0	9	84	0	4	85	4	0
3	Bagalkot	Aminagad	29	18	0	18	0	6	3	0	9	0	17	0	9	3	0	5
4	Bagalkot	Aminagad	29	27	5	22	0	23	0	0	4	6	21	0	24	0	0	3
5	Bagalkot	Aminagad	30	2	2	0	0	0	2	0	0	1	1	0	1	1	0	0
6	Bagalkot	Badami	20	102	0	102	0	20	56	17	9	34	63	0	23	50	17	7
7	Bagalkot	Badami	15	130	0	130	0	39	51	33	7	71	59	0	44	68	14	4
8	Bagalkot	Badami	40	50	29	21	0	43	0	0	7	29	21	0	45	0	0	5
9	Bagalkot	Badami	50	12	7	5	0	5	2	0	5	7	5	0	4	2	0	6
10	Bagalkot	Bagalkot	15	210	145	65	0	129	43	8	30	142	68	0	81	37	16	76
11	Bagalkot	Bagalkot	20	75	0	75	0	13	39	12	11	52	23	0	25	20	4	26
12	Bagalkot	Bagalkot	29	108	70	38	0	88	0	0	20	73	35	0	57	9	0	42
13	Bagalkot	Bagalkot	43	29	25	4	0	15	3	1	10	25	4	0	15	2	0	12
14	Bagalkot	Bagalkot	50	26	8	18	0	0	25	1	0	16	8	0	0	23	1	0
15	Bagalkot	Bagalkot	50	22	22	0	0	0	22	0	0	14	7	0	0	21	0	0
16	Bagalkot	Belagali	20	208	0	208	0	3	199	6	0	92	116	0	4	199	5	0
17	Bagalkot	Belagali	15	218	0	218	0	75	123	5	15	93	125	0	74	124	5	15
18	Bagalkot	Belagali	29	27	9	18	0	24	0	0	3	18	9	0	24	0	0	3

19	Bagalkot	Belagali	50	10	7	3	0	10	0	0	0	7	3	0	9	1	0	0
20	Bagalkot	Belagali	50	14	2	12	0	12	2	0	0	7	6	0	11	2	0	0
21	Bagalkot	Bilgi	15	435	182	253	0	271	153	11	0	189	242	0	157	163	35	76
22	Bagalkot	Bilgi	29	30	21	9	0	30	0	0	0	6	24	0	22	3	0	5
23	Bagalkot	Guledgudda	20	73	0	73	0	17	26	23	7	52	21	0	25	25	23	0
24	Bagalkot	Guledgudda	29	60	46	14	0	52	0	0	8	46	14	0	57	0	0	3
25	Bagalkot	Guledgudda	30	3	0	3	0	0	3	0	0	1	2	0	0	3	0	0
26	Bagalkot	Hungund	15	176	92	84	0	89	78	9	0	118	58	0	69	86	5	16
27	Bagalkot	Hungund	20	92	0	92	0	13	68	6	5	54	38	0	26	50	9	7
28	Bagalkot	Hungund	29	36	26	10	0	5	0	0	31	26	10	0	28	0	0	8
29	Bagalkot	Ilkal	15	265	46	219	0	100	109	36	20	48	215	0	99	109	34	21
30	Bagalkot	Ilkal	20	102	62	40	0	33	46	9	14	61	41	0	33	46	9	14
31	Bagalkot	Jamkhandi	20	170	0	170	0	38	116	0	16	72	97	0	20	103	0	46
32	Bagalkot	Jamkhandi	15	113	0	113	0	26	82	0	5	34	79	0	27	80	1	5
33	Bagalkot	Jamkhandi	29	118	0	118	0	101	0	0	17	73	45	0	101	0	0	17
34	Bagalkot	Jamkhandi	50	25	11	14	0	13	2	0	10	13	12	0	13	2	0	10
35	Bagalkot	Kamatgi	15	167	50	117	0	20	84	59	4	10	154	0	15	83	57	9
36	Bagalkot	Kamatgi	20	220	4	216	0	3	126	91	0	13	197	0	1	118	88	3
37	Bagalkot	Kamatgi	29	29	1	28	0	23	0	0	6	1	28	0	20	0	0	9
38	Bagalkot	Kamatgi	29	26	0	26	0	8	7	3	8	2	22	0	6	6	1	11
39	Bagalkot	Kamatgi	41	90	17	73	0	82	0	0	8	17	73	0	81	0	0	9
40	Bagalkot	Kerur	20	157	0	157	0	32	83	34	8	37	120	0	31	80	38	8
41	Bagalkot	Kerur	15	81	0	81	0	25	29	22	5	28	46	0	26	24	21	3
42	Bagalkot	Kerur	30	27	3	24	0	23	0	0	4	18	9	0	22	0	1	4
43	Bagalkot	Mahalingpur	20	90	0	90	0	24	49	7	10	52	38	0	25	49	6	10
44	Bagalkot	Mahalingpur	15	316	0	316	0	144	141	2	29	169	147	0	139	141	3	33
45	Bagalkot	Mahalingpur	29	60	33	27	0	52	0	0	8	43	17	0	53	0	0	7

46	Bagalkot	Mudhol	20	74	0	74	0	0	72	2	0	6	68	0	1	73	0	0
47	Bagalkot	Mudhol	15	229	0	229	0	85	123	2	19	17	194	0	20	121	1	69
48	Bagalkot	Mudhol	30	136	94	42	0	12	49	0	75	69	64	0	76	46	0	11
49	Bagalkot	Rabkavi Banhatti	20	126	0	126	0	48	54	4	20	94	32	0	48	54	4	20
50	Bagalkot	Rabkavi Banhatti	15	235	0	235	0	141	53	2	39	172	63	0	141	53	2	39
51	Bagalkot	Rabkavi Banhatti	30	42	5	37	0	0	40	2	0	32	10	0	0	40	2	0
52	Bagalkot	Rabkavi Banhatti	29	135	9	126	0	116	0	0	19	112	22	1	33	0	0	102
53	Bagalkot	Terdal	20	109	0	109	0	18	82	2	7	73	36	0	25	80	3	1
54	Bagalkot	Terdal	15	227	0	227	0	116	104	7	0	157	70	0	72	100	9	46
55	Bagalkot	Terdal	29	39	3	36	0	33	0	0	6	27	12	0	33	0	0	6
56	Ballari	Kudligi	41	450	239	211	0	0	200	250	0	235	215	0	0	200	250	0
57	Ballari	Siruguppa CMC	41	109	104	5	0	0	104	5	0	25	84	0	0	104	5	0
58	Ballari	Tekkalakote TP	#N/A	69	9	60	0	0	6	63	0	12	57	0	0	5	64	0
59	Bangalore	Anekal	20	48	0	48	0	0	46	2	0	21	24	0	4	38	2	1
60	Bangalore	Anekal	15	79	0	79	0	0	60	19	0	41	37	0	5	62	10	1
61	Bangalore	Attibele	20	34	0	34	0	0	32	2	0	6	28	0	0	32	2	0
62	Bangalore	Attibele	15	63	0	63	0	0	50	13	0	6	57	0	0	54	9	0
63	Bangalore	Attibele	27	34	2	32	0	0	32	2	0	15	19	0	16	0	0	18
64	Bangalore	BBMP	40	12	6	6	0	0	6	0	6	7	5	0	0	6	0	6
65	Bangalore	Bommasandra	20	44	0	44	0	0	27	17	0	0	43	0	0	43	0	0
66	Bangalore	Bommasandra	15	23	0	23	0	0	0	23	0	1	22	0	0	23	0	0
67	Bangalore	Bommasandra	41	7	4	3	0	4	3	0	0	4	3	0	4	2	0	1

68	Bangalore	Chandapura	20	17	0	17	0	0	17	0	0	6	11	0	0	17	0	0
69	Bangalore	Hebbagodi	15	126	0	126	0	0	124	2	0	2	117	0	0	117	2	0
70	Bangalore	Hebbagodi	27	12	1	11	0	0	11	1	0	0	12	0	0	12	0	0
71	Bangalore	Jigani	15	67	33	34	0	0	63	4	0	38	28	0	0	64	2	0
72	Bangalore	Jigani	20	47	0	47	0	3	42	2	0	26	21	0	3	42	2	0
73	Bangalore Rural	Devanahalli	20	272	0	272	0	17	214	41	0	138	134	0	17	214	41	0
74	Bangalore Rural	Devanahalli	15	86	0	86	0	0	65	21	0	43	43	0	0	65	19	2
75	Bangalore Rural	Devanahalli	37	177	124	53	0	43	121	7	6	71	64	0	43	79	7	6
76	Bangalore Rural	Dod Ballapur	20	281	0	281	0	17	120	17	127	134	147	0	15	158	15	93
77	Bangalore Rural	Dod Ballapur	15	200	0	200	0	85	81	12	22	94	106	0	85	81	12	22
78	Bangalore Rural	Dod Ballapur	37	183	128	55	0	150	0	0	33	123	60	0	150	0	0	33
79	Bangalore Rural	Dod Ballapur	41	75	36	39	0	44	29	2	0	37	38	0	44	29	2	0
80	Bangalore Rural	Hosakote	15	97	0	97	0	0	76	21	0	4	93	0	0	76	21	0
81	Bangalore Rural	Hosakote	20	88	0	88	0	3	74	11	0	14	74	0	3	74	11	0
82	Bangalore Rural	Nelamangala	20	98	0	98	0	2	94	1	1	47	51	0	7	88	1	2
83	Bangalore Rural	Nelamangala	27	14	1	13	0	0	14	0	0	8	6	0	0	14	0	0
84	Bangalore Rural	Nelamangala	15	59	0	59	0	0	59	0	0	24	35	0	0	52	0	7
85	Bangalore Rural	Nelamangala	40	35	15	20	0	14	12	0	9	21	14	0	8	21	0	6

86	Bangalore Rural	Vijayapura	20	26	0	26	0	10	11	1	4	14	12	0	10	11	1	4
87	Bangalore Rural	Vijayapura	15	64	0	64	0	0	39	25	0	24	40	0	2	39	23	0
88	Bangalore Rural	Vijayapura	37	166	95	71	0	23	113	30	0	93	73	0	23	113	30	0
89	Bangalore Rural	Vijayapura	29	55	4	51	0	36	0	0	19	30	25	0	36	0	0	19
90	Bangalore Rural	Vijayapura	41	90	47	43	0	80	10	0	0	48	42	0	80	10	0	0
91	Belgaum	Ainapur	27	130	6	124	0	0	130	0	0	1	125	0	0	126	0	0
92	Belgaum	Ainapur	50	35	35	0	0	32	0	0	3	12	23	0	32	0	0	3
93	Belgaum	Arabhavi	15	32	0	32	0	0	14	18	0	0	32	0	1	17	14	0
94	Belgaum	Arabhavi	20	192	0	192	0	21	102	61	8	1	187	0	32	114	41	1
95	Belgaum	Arabhavi	27	190	10	180	0	190	0	0	0	15	175	0	189	1	0	0
96	Belgaum	Arabhavi	50	25	18	7	0	23	2	0	0	15	9	0	23	1	0	0
97	Belgaum	Athni	15	27	0	27	0	0	25	2	0	6	21	0	4	23	0	0
98	Belgaum	Athni	20	179	0	179	0	60	93	4	22	65	114	0	71	100	0	8
99	Belgaum	Athni	30	42	9	33	0	0	42	0	0	9	33	0	0	38	3	1
100	Belgaum	Athni	30	42	5	37	0	0	42	0	0	20	22	0	20	4	0	18
101	Belgaum	Athni	41	29	19	10	0	24	0	0	5	20	9	0	24	0	0	5
102	Belgaum	Athni	50	172	65	107	0	85	41	0	46	66	106	0	85	41	0	46
103	Belgaum	Bail Hongal	15	173	31	142	0	60	73	40	0	33	137	0	51	72	37	10
104	Belgaum	Bail Hongal	20	135	0	135	0	76	49	10	0	44	90	0	53	47	11	23
105	Belgaum	Bail Hongal	30	112	13	99	0	78	18	3	13	38	74	0	76	18	3	15
106	Belgaum	Bail Hongal	27	13	1	12	0	0	6	7	0	3	6	0	0	6	3	0
107	Belgaum	Bail Hongal	50	200	107	93	0	95	7	0	98	96	104	0	95	7	0	98
108	Belgaum	Belgaum	15	142	3	139	0	0	76	66	0	9	131	0	3	75	62	0

109	Belgaum	Belgaum	20	109	0	109	0	0	81	28	0	3	75	0	2	56	20	0
110	Belgaum	Belgaum	29	22	2	20	0	0	17	5	0	0	21	0	0	15	6	0
111	Belgaum	Belgaum	30	10	1	9	0	9	1	0	0	2	7	0	8	1	0	0
112	Belgaum	Boragaon	20	42	0	42	0	0	42	0	0	2	40	0	0	42	0	0
113	Belgaum	Chikodi	15	122	46	76	0	36	83	3	0	45	77	0	35	83	3	1
114	Belgaum	Chikodi	20	109	0	109	0	40	69	0	0	46	63	0	41	68	0	0
115	Belgaum	Chikodi	32	158	122	36	0	53	97	0	8	117	41	0	58	96	0	4
116	Belgaum	Chinchali	20	488	0	488	0	25	426	29	8	4	476	0	34	425	19	2
117	Belgaum	Chinchali	30	30	4	26	0	26	0	0	4	1	29	0	18	2	0	10
118	Belgaum	Examba	20	49	0	49	0	18	25	0	6	25	23	0	20	22	0	6
119	Belgaum	Examba	15	182	0	182	0	88	78	3	13	109	66	0	85	74	3	13
120	Belgaum	Gokak	15	165	10	155	0	0	66	99	0	14	149	0	2	71	89	1
121	Belgaum	Gokak	20	208	0	208	0	73	70	35	30	88	119	1	80	70	37	21
122	Belgaum	Gokak	30	266	32	234	0	121	61	64	20	98	147	0	116	61	51	17
123	Belgaum	Harugeri	15	304	102	202	0	100	144	40	20	96	208	0	99	146	37	22
124	Belgaum	Harugeri	20	256	171	85	0	53	154	35	14	70	172	0	28	162	35	17
125	Belgaum	Harugeri	32	198	152	46	0	0	161	37	0	131	46	0	2	149	26	0
126	Belgaum	Harugeri	40	72	30	42	0	34	26	6	6	30	42	0	34	28	4	6
127	Belgaum	Hukeri	20	75	0	75	0	41	26	8	0	39	36	0	29	26	8	12
128	Belgaum	Hukeri	27	65	3	62	0	0	46	19	0	0	65	0	0	45	20	0
129	Belgaum	Hukeri	30	41	5	36	0	35	0	0	6	31	10	0	30	1	0	10
130	Belgaum	Hukeri	50	17	0	17	0	5	1	0	11	12	5	0	8	1	0	8
131	Belgaum	Kabbur	20	173	0	173	0	19	146	1	7	97	73	0	23	144	1	2
132	Belgaum	Kabbur	50	90	59	31	0	85	5	0	0	58	32	0	85	5	0	0
133	Belgaum	Kallolli	20	144	0	144	0	24	94	17	9	5	139	0	24	95	16	9
134	Belgaum	Kallolli	30	58	7	51	0	21	32	0	5	2	55	0	21	31	0	5
135	Belgaum	Khanapur	15	227	34	193	0	100	64	36	27	35	192	0	100	64	36	27

136	Belgaum	Khanapur	20	94	0	94	0	18	24	45	7	1	93	0	18	24	45	7
137	Belgaum	Khanapur	50	11	7	4	0	7	1	0	3	3	7	0	6	1	0	3
138	Belgaum	Konnur	20	122	0	122	0	14	43	61	4	22	98	0	14	43	60	3
139	Belgaum	Konnur	30	114	9	105	0	0	22	92	0	10	104	0	0	23	91	0
140	Belgaum	Konnur	32	49	29	20	0	36	0	0	13	29	20	0	35	0	0	14
141	Belgaum	Konnur	50	64	64	0	0	32	5	5	22	45	17	0	30	5	5	22
142	Belgaum	Kudchi	15	10	3	7	0	0	3	7	0	1	9	0	1	2	7	0
143	Belgaum	Kudchi	20	36	0	36	0	12	6	13	5	20	15	0	12	6	14	3
144	Belgaum	Kudchi	30	9	1	8	0	0	3	6	0	3	0	0	1	0	1	1
145	Belgaum	Kudchi	30	40	5	35	0	34	0	0	6	26	14	0	32	2	0	6
146	Belgaum	M.K.Hubli	20	59	0	59	0	31	16	0	12	6	53	0	18	15	0	26
147	Belgaum	M.K.Hubli	30	26	3	23	0	22	0	0	4	1	25	0	15	0	0	11
148	Belgaum	M.K.Hubli	50	10	10	0	0	9	0	0	1	5	5	0	9	0	0	1
149	Belgaum	Mallapur (P.G.)	15	58	1	57	0	0	53	5	0	1	57	0	0	55	3	0
150	Belgaum	Mallapur (P.G.)	20	257	0	257	0	25	207	16	9	7	233	0	26	197	15	2
151	Belgaum	Mallapur (P.G.)	29	10	1	9	0	6	0	0	4	0	10	0	6	0	0	4
152	Belgaum	Manolli	27	69	3	66	0	30	30	5	4	29	40	0	1	30	5	33
153	Belgaum	Manolli	30	57	24	33	0	0	31	5	21	25	32	0	1	31	5	20
154	Belgaum	Manolli	50	18	14	4	0	2	0	0	16	13	5	0	2	0	0	16
155	Belgaum	Manolli	49	180	46	134	0	128	2	0	50	126	50	0	124	2	0	50
156	Belgaum	Mudalgi	15	69	11	58	0	0	60	9	0	12	55	0	0	60	7	0
157	Belgaum	Mudalgi	20	116	0	116	0	37	65	0	14	44	72	0	35	67	0	14
158	Belgaum	Mugalkhod	32	43	33	10	0	37	0	0	6	18	24	0	36	0	0	6
159	Belgaum	Naganur	30	43	0	43	0	0	43	0	0	2	41	0	0	43	0	0
160	Belgaum	Naganur	30	123	15	108	0	0	115	8	0	0	123	0	0	115	8	0

161	Belgaum	Nipani	15	95	12	83	0	9	78	8	0	11	84	0	7	73	9	6
162	Belgaum	Nipani	20	349	0	349	0	155	132	14	48	69	280	0	179	141	11	18
163	Belgaum	Ramdurg	20	53	0	53	0	14	33	0	6	18	35	0	14	32	0	7
164	Belgaum	Ramdurg	15	234	0	234	0	86	106	8	34	124	110	0	61	92	11	70
165	Belgaum	Ramdurg	30	58	7	51	0	50	0	0	8	44	14	0	47	0	0	11
166	Belgaum	Ramdurg	30	12	0	12	0	0	12	0	0	11	1	0	0	12	0	0
167	Belgaum	Ramdurg	49	228	175	53	0	199	4	1	24	114	47	0	130	3	1	27
168	Belgaum	Raybag	20	160	0	160	0	144	10	0	6	3	157	0	139	21	0	0
169	Belgaum	Raybag	37	139	0	139	0	26	105	4	4	0	138	0	27	103	4	4
170	Belgaum	Sadalgi	15	146	98	48	0	76	59	0	11	97	44	0	53	56	2	30
171	Belgaum	Sadalgi	20	300	0	300	0	115	154	5	26	120	69	0	72	92	3	22
172	Belgaum	Sadalgi	29	10	8	2	0	0	9	1	0	7	2	0	1	7	1	0
173	Belgaum	Sadalgi	27	72	4	68	0	24	37	2	9	0	26	0	26	0	0	0
174	Belgaum	Sadalgi	29	43	3	40	0	37	4	0	2	5	27	0	28	3	0	1
175	Belgaum	Sankeshwar	15	78	64	14	0	3	61	11	3	64	14	0	2	65	7	4
176	Belgaum	Sankeshwar	20	102	0	102	0	40	46	5	11	67	35	0	35	47	5	15
177	Belgaum	Sankeshwar	29	32	21	11	0	29	0	0	3	22	10	0	28	0	0	4
178	Belgaum	Sankeshwar	29	69	3	66	0	69	0	0	0	53	15	0	52	0	0	16
179	Belgaum	Sankeshwar	27	69	5	64	0	52	0	0	17	46	19	0	55	0	0	10
180	Belgaum	Saundatti-Yellamma	15	52	33	19	0	0	45	7	0	30	20	0	0	44	6	0
181	Belgaum	Saundatti-Yellamma	20	134	0	134	0	51	35	26	22	69	65	0	51	34	26	23
182	Belgaum	Saundatti-Yellamma	29	6	0	6	0	0	6	0	0	6	0	0	0	6	0	0
183	Belgaum	Saundatti-Yellamma	29	98	7	91	0	65	14	8	11	64	34	0	61	14	8	15
184	Belgaum	Shedbal	41	166	2	164	0	0	69	97	0	1	165	0	0	69	97	0

185	Bellary	Bellary	15	1382	177	1205	0	256	762	364	0	162	1010	0	106	660	294	112
186	Bellary	Bellary	20	663	0	663	0	0	484	179	0	76	495	1	24	385	160	3
187	Bellary	Bellary	41	602	22	580	0	87	0	0	515	1	341	0	4	1	0	337
188	Bellary	Bellary	47	225	13	212	0	106	9	9	101	13	211	1	106	9	9	101
189	Bellary	Hagaribomman ahalli	20	25	0	25	0	1	17	7	0	0	25	0	0	14	11	0
190	Bellary	Hagaribomman ahalli	15	24	0	24	0	0	24	0	0	1	21	0	0	15	6	1
191	Bellary	Hagaribomman ahalli	27	68	3	65	0	0	38	30	0	6	56	0	7	23	20	12
192	Bellary	Hagaribomman ahalli	37	107	15	92	0	0	91	16	0	14	93	0	0	91	15	1
193	Bellary	Hagaribomman ahalli	32	9	7	2	0	0	9	0	0	8	1	0	2	4	1	2
194	Bellary	Hagaribomman ahalli	41	384	70	314	0	0	184	200	0	26	146	0	1	72	99	0
195	Bellary	Hagaribomman ahalli	41	21	18	3	0	17	0	0	4	8	5	0	13	0	0	0
196	Bellary	Hoovina Hadagalli	20	98	0	98	0	11	41	41	5	47	51	0	11	41	41	5
197	Bellary	Hoovina Hadagalli	32	204	157	47	0	81	66	7	50	79	123	0	81	65	7	49
198	Bellary	Hoovina Hadagalli	37	6	4	2	0	0	6	0	0	6	0	0	0	6	0	0
199	Bellary	Hospet	20	744	0	744	0	0	399	345	0	302	442	0	43	404	283	14
200	Bellary	Hospet	30	40	5	35	0	19	0	0	21	2	38	0	19	0	0	21
201	Bellary	Hospet	30	59	7	52	0	0	48	11	0	4	53	0	0	48	9	0
202	Bellary	Hospet	30	649	78	571	0	159	165	201	124	338	311	0	165	222	182	80
203	Bellary	Kamalapuram	20	166	0	166	0	8	112	43	3	70	96	0	6	105	50	5

204	Bellary	Kamalapuram	32	51	39	12	0	0	33	18	0	20	20	0	0	25	15	0
205	Bellary	Kampli	20	108	0	108	0	21	64	17	6	44	46	0	3	57	24	6
206	Bellary	Kampli	15	133	0	133	0	0	89	44	0	57	76	0	9	87	29	8
207	Bellary	Kotturu	15	44	22	22	0	0	22	22	0	23	21	0	0	25	19	0
208	Bellary	Kotturu	20	100	0	100	0	11	48	37	4	49	51	0	11	47	38	4
209	Bellary	Kotturu	27	9	0	9	0	0	9	0	0	1	8	0	0	9	0	0
210	Bellary	Kudithini	20	204	0	204	0	3	97	104	0	29	175	0	4	96	104	0
211	Bellary	Kudithini	15	86	0	86	0	0	32	54	0	1	84	0	0	32	53	0
212	Bellary	Kudithini	40	26	7	19	0	23	0	0	3	7	19	0	26	0	0	0
213	Bellary	Kudligi	15	103	59	44	0	0	31	72	0	59	44	0	0	29	72	2
214	Bellary	Kudligi	20	218	0	218	0	6	61	149	2	136	81	0	5	61	149	2
215	Bellary	Kurekuppa	15	89	0	89	0	0	27	62	0	24	59	0	0	27	56	0
216	Bellary	Kurekuppa	29	259	18	241	0	3	80	176	0	4	247	0	3	79	169	0
217	Bellary	Kurugodu	20	459	0	459	0	8	248	203	0	107	348	0	9	247	199	0
218	Bellary	Kurugodu	15	182	0	182	0	0	125	57	0	32	149	0	0	124	57	0
219	Bellary	Mariyammanah alli	20	424	0	424	0	6	225	193	0	7	402	0	5	214	190	0
220	Bellary	Mariyammanah alli	15	124	0	124	0	0	57	67	0	1	108	0	0	55	54	0
221	Bellary	Sandur	20	186	0	186	0	6	69	109	2	13	173	0	11	63	108	4
222	Bellary	Sandur	15	87	0	87	0	0	31	56	0	27	57	0	2	25	57	0
223	Bellary	Sandur	41	164	3	161	0	0	90	74	0	8	156	0	0	90	74	0
224	Bellary	Siruguppa	15	62	0	62	0	0	43	19	0	1	61	0	0	43	19	0
225	Bellary	Siruguppa	29	111	6	105	0	0	83	28	0	5	106	0	0	83	28	0
226	Bellary	Siruguppa	30	180	13	167	0	24	121	14	21	5	175	0	24	121	14	21
227	Bellary	Siruguppa	40	80	0	80	0	69	0	0	11	0	80	0	65	0	0	15
228	Bellary	Tekkalakote	15	69	9	60	0	0	6	63	0	0	5	64	0	69	12	57

229	Bellary	Tekkalakote	20	225	0	225	0	14	26	180	5	70	154	0	4	26	180	14
230	Bellary	Tekkalakote	27	314	16	298	0	269	26	19	0	92	127	0	109	11	10	89
231	Bellary	Tekkalakote	32	224	172	52	0	0	170	54	0	45	179	0	0	163	61	0
232	Bidar	Aurad	20	147	0	147	0	19	104	16	8	91	56	0	15	110	14	8
233	Bidar	Aurad	15	51	0	51	0	0	42	9	0	34	17	0	2	39	10	0
234	Bidar	Basavakalyan	20	190	0	190	0	0	105	85	0	7	183	0	63	75	36	16
235	Bidar	Basavakalyan	15	69	0	69	0	0	38	31	0	2	43	0	12	18	11	4
236	Bidar	Basavakalyan	40	901	416	485	0	100	682	102	17	114	251	0	100	208	39	18
237	Bidar	Bhalki	20	192	0	192	0	18	124	42	8	35	125	0	28	101	31	0
238	Bidar	Bhalki	15	274	0	274	0	104	109	46	15	46	195	0	82	114	38	7
239	Bidar	Bidar	20	110	0	110	0	0	86	24	0	43	64	0	13	75	15	4
240	Bidar	Bidar	15	141	0	141	0	0	75	66	0	59	82	0	12	73	53	3
241	Bidar	Bidar	40	359	136	223	0	0	258	101	0	46	50	0	1	77	18	0
242	Bidar	Bidar	40	2377	783	1594	0	2377	0	0	0	104	178	0	281	1	0	0
243	Bidar	Chitgoppa	15	19	2	17	0	0	11	8	0	3	16	0	0	11	8	0
244	Bidar	Chitgoppa	20	35	0	35	0	0	20	15	0	7	28	0	2	21	12	0
245	Bidar	Homnabad	15	82	40	42	0	0	43	39	0	41	40	0	1	33	47	0
246	Bidar	Homnabad	20	233	0	233	0	37	98	82	16	133	94	0	35	92	75	25
247	Bijapur	Almel	20	232	0	232	0	2	215	15	0	12	140	0	6	138	7	1
248	Bijapur	Almel	15	82	0	82	0	0	76	6	0	17	65	0	1	81	0	0
249	Bijapur	Basavana Bagevadi	20	75	0	75	0	18	45	4	8	3	72	0	20	45	2	8
250	Bijapur	Basavana Bagevadi	30	72	9	63	0	43	18	2	9	3	69	0	38	20	1	13
251	Bijapur	Bijapur	27	8	0	8	0	0	8	0	0	2	5	0	0	5	0	2
252	Bijapur	Chadchan	15	240	6	234	0	100	116	4	20	48	192	0	95	91	5	49
253	Bijapur	Chadchan	20	104	0	104	0	1	102	1	0	13	88	0	8	90	1	2

254	Bijapur	Chadchan	30	63	8	55	0	24	35	1	3	24	37	0	23	31	1	6
255	Bijapur	Chadchan	40	305	60	245	0	296	9	0	0	48	224	0	262	9	0	1
256	Bijapur	Devara Hippargi	32	73	56	17	0	65	8	0	0	4	69	0	65	7	1	0
257	Bijapur	Devara Hippargi	47	100	50	50	0	100	0	0	0	10	90	0	100	0	0	0
258	Bijapur	Indi	15	429	205	224	0	171	174	44	40	207	208	0	171	164	38	42
259	Bijapur	Indi	20	195	0	195	0	73	89	13	20	65	93	0	68	63	12	15
260	Bijapur	Indi	32	36	28	8	0	30	0	0	6	14	22	0	30	0	0	6
261	Bijapur	Indi	37	26	18	8	0	0	26	0	0	0	26	0	0	26	0	0
262	Bijapur	Kolhar (Old)	15	70	4	66	0	0	64	6	0	5	51	0	0	52	4	0
263	Bijapur	Kolhar (Old)	20	157	0	157	0	1	142	14	0	3	138	0	1	129	11	0
264	Bijapur	Kolhar (Old)	30	30	4	26	0	26	0	0	4	0	29	0	26	0	0	3
265	Bijapur	Managuli	15	59	0	59	0	0	58	1	0	2	57	0	2	56	0	1
266	Bijapur	Managuli	30	68	3	60	0	13	52	0	3	0	68	0	13	52	0	3
267	Bijapur	Managuli	32	3	2	1	0	0	3	0	0	3	0	0	0	3	0	0
268	Bijapur	Muddebihal	15	292	123	169	0	150	107	35	0	78	161	0	78	86	21	54
269	Bijapur	Muddebihal	20	66	0	66	0	11	42	8	5	4	62	0	12	36	11	7
270	Bijapur	Muddebihal	37	250	80	170	0	200	26	4	20	80	170	0	200	26	4	20
271	Bijapur	Muddebihal	49	89	14	75	0	44	19	7	19	14	75	0	44	19	7	19
272	Bijapur	Nalatawad	15	248	22	226	0	100	103	25	20	24	185	0	73	105	20	11
273	Bijapur	Nalatawad	20	131	0	131	0	1	118	12	0	4	101	0	1	97	7	0
274	Bijapur	Nidagundi	20	209	0	209	0	2	182	25	0	2	177	0	3	152	24	0
275	Bijapur	Nidagundi	15	66	0	66	0	0	58	8	0	4	62	0	0	55	11	0
276	Bijapur	Nidagundi	30	44	5	39	0	13	22	6	3	0	40	0	15	22	3	0
277	Bijapur	Sindgi	20	94	9	85	0	18	65	3	8	12	80	0	15	71	2	4
278	Bijapur	Sindgi	30	656	79	577	0	156	408	63	29	18	360	0	60	263	0	55

279	Bijapur	Sindgi	41	400	70	330	0	180	8	0	212	70	330	0	180	7	0	213
280	Bijapur	Talikota	20	44	0	44	0	26	7	0	11	29	15	0	27	7	0	10
281	Bijapur	Talikota	30	25	3	21	0	21	0	0	4	20	5	0	21	0	0	4
282	Bijapur	Talikota	30	33	4	29	0	29	0	0	4	22	11	0	28	0	0	5
283	Bijapur	Talikota	37	38	22	16	0	0	33	5	0	23	15	0	0	33	5	0
284	Bijapur	Talikota	40	90	62	28	0	90	0	0	0	61	29	0	90	0	0	0
285	Chamarajanagar	Chamarajanagar	29	570	0	570	0	51	316	185	18	103	467	0	60	308	190	12
286	Chamarajanagar	Chamarajanagar	15	284	0	284	0	0	151	133	0	24	259	1	2	143	138	1
287	Chamarajanagar	Gundlupet	15	91	0	91	0	0	16	75	0	22	68	0	0	16	73	1
288	Chamarajanagar	Gundlupet	29	96	65	31	0	6	34	54	2	34	60	0	4	30	53	7
289	Chamarajanagar	Hanur	15	225	0	225	0	95	110	0	20	106	109	0	58	109	0	48
290	Chamarajanagar	Hanur	40	53	26	27	0	40	6	1	6	26	22	0	35	5	1	7
291	Chamarajanagar	Kollegal	15	223	0	223	0	0	112	111	0	12	210	0	0	112	110	0
292	Chamarajanagar	Kollegal	29	332	223	109	0	20	194	112	6	24	300	0	4	189	112	19
293	Chamarajanagar	Kollegal	32	100	77	23	0	1	59	40	0	4	86	0	1	59	29	1
294	Chamarajanagar	Yelandur	29	161	0	161	0	5	53	102	1	6	153	0	6	51	101	1
295	Chamarajanagar	Yelandur	15	87	0	87	0	0	30	57	0	2	85	0	0	30	56	1
296	Chikkaballapura	Bagepalli	20	2	0	2	0	1	0	1	0	1	1	0	1	0	1	0

297	Chikkaballapura	Bagepalli	15	100	0	100	0	0	58	42	0	12	88	0	0	58	42	0
298	Chikkaballapura	Bagepalli	43	178	10	168	0	0	103	75	0	14	164	0	0	103	75	0
299	Chikkaballapura	Bagepalli	37	40	28	12	0	34	0	0	6	13	27	0	34	0	0	6
300	Chikkaballapura	Chikkaballapura	20	53	0	53	0	0	47	6	0	25	28	0	8	20	1	24
301	Chikkaballapura	Chikkaballapura	15	395	0	395	0	125	168	77	25	64	231	0	106	137	27	25
302	Chikkaballapura	Chikkaballapura	30	42	5	37	0	28	0	0	14	25	17	0	28	0	0	14
303	Chikkaballapura	Chintamani	20	79	0	79	0	0	73	6	0	8	71	0	0	73	6	0
304	Chikkaballapura	Chintamani	15	137	0	137	0	0	84	53	0	12	125	0	4	91	42	0
305	Chikkaballapura	Chintamani	32	3	2	1	0	0	3	0	0	2	1	0	0	2	0	1
306	Chikkaballapura	Chintamani	41	84	8	76	0	0	78	6	0	8	76	0	2	70	6	6
307	Chikkaballapura	Gauribidanur	20	234	0	234	0	10	152	72	0	54	180	0	49	138	46	1
308	Chikkaballapura	Gauribidanur	15	122	0	122	0	0	55	67	0	20	102	0	0	55	56	11
309	Chikkaballapura	Gudibanda	20	29	0	29	0	0	10	19	0	3	26	0	0	10	19	0
310	Chikkaballapura	Gudibanda	15	17	0	17	0	0	7	10	0	1	16	0	0	6	11	0
311	Chikkaballapura	Gudibanda	32	1	1	0	0	0	1	0	0	0	1	0	0	1	0	0
312	Chikkaballapura	Sidlaghatta	20	131	0	131	0	17	99	8	7	65	66	0	17	99	8	7

313	Chikkaballapura	Sidlaghatta	15	264	0	264	0	120	93	46	5	107	157	0	120	93	46	5
314	Chikkaballapura	Sidlaghatta	32	4	3	1	0	0	4	0	0	2	2	0	0	4	0	0
315	Chikkaballapura	Sidlaghatta	37	130	53	77	0	47	23	15	45	54	76	0	44	23	15	48
316	Chikmagalur	Birur	20	35	0	35	0	12	17	2	4	14	20	0	8	26	0	0
317	Chikmagalur	Birur	27	17	1	16	0	0	17	0	0	6	11	0	7	4	2	4
318	Chikmagalur	Birur TMC	#N/A	17	1	16	0	0	17	0	0	6	11	0	7	4	2	4
319	Chikmagalur	Chikmagalur	20	97	0	97	0	0	97	0	0	44	44	0	0	87	1	0
320	Chikmagalur	Chikmagalur CMC	#N/A	97	0	97	0	0	97	0	0	48	49	0	0	96	1	0
321	Chikmagalur	Kadur	20	44	0	44	0	18	14	3	9	4	40	0	10	29	5	0
322	Chikmagalur	Kadur	27	79	4	75	0	18	44	8	9	5	72	0	42	32	3	0
323	Chikmagalur	Kadur TMC	#N/A	44	0	44	0	18	14	3	9	4	40	0	10	29	5	0
324	Chikmagalur	Sringeri	50	1	0	1	0	1	0	0	0	1	0	0	1	0	0	0
325	Chikmagalur	Tarikere	20	84	0	84	0	19	40	15	10	1	82	0	35	36	12	0
326	Chikmagalur	Tarikere	40	468	17	451	0	369	47	9	43	82	372	0	293	59	19	83
327	Chikmagalur	Tarikere TMC	#N/A	468	17	451	0	369	47	9	43	85	383	0	270	68	20	110
328	Chitradurga	Challakere	15	517	137	380	0	150	151	186	30	232	220	0	81	142	186	43
329	Chitradurga	Challakere	20	153	0	153	0	6	47	100	0	74	78	0	9	39	93	11
330	Chitradurga	Challakere	30	272	33	239	0	50	61	152	9	104	150	0	50	49	98	57

331	Chitradurga	Chitradurga	15	386	248	138	0	41	260	37	48	130	256	0	41	260	37	48
332	Chitradurga	Chitradurga	20	126	0	126	0	23	75	17	11	34	92	0	23	75	17	11
333	Chitradurga	Chitradurga	30	365	44	321	0	18	178	147	22	82	275	0	19	174	142	22
334	Chitradurga	Hiriyur	15	407	259	148	0	49	188	99	71	93	292	0	112	170	63	40
335	Chitradurga	Hiriyur	20	102	0	102	0	26	58	18	0	31	71	0	42	39	12	9
336	Chitradurga	Hiriyur	40	17	15	2	0	0	17	0	0	6	3	0	0	9	0	0
337	Chitradurga	Hiriyur	49	53	3	50	0	21	8	4	20	4	49	0	21	8	4	20
338	Chitradurga	Hosdurga	15	141	56	85	0	54	59	9	19	42	99	0	81	38	8	14
339	Chitradurga	Hosdurga	20	62	0	62	0	31	19	3	9	21	41	0	8	20	4	30
340	Chitradurga	Hosdurga	40	33	14	19	0	26	5	2	0	15	18	0	8	5	3	17
341	Chitradurga	Molakalmuru	15	140	30	100	10	28	33	35	44	57	82	0	44	30	35	30
342	Chitradurga	Molakalmuru	20	72	0	72	0	1	34	37	0	30	39	0	1	39	29	0
343	Chitradurga	Molakalmuru	30	32	20	12	0	32	0	0	0	18	13	0	26	0	0	5
344	Chitradurga	Naikanahatti	15	197	107	90	0	106	74	15	2	33	151	0	79	68	36	1
345	Chitradurga	Naikanahatti	30	516	62	454	0	8	146	362	0	136	334	0	26	114	330	0
346	Chitradurga	Naikanahatti	30	117	0	117	0	0	85	32	0	29	61	0	10	42	38	0

347	Chitradurga	Naikanahatti	29	92	0	92	0	0	74	18	0	5	16	0	0	18	3	0
348	Chitradurga	Naikanahatti	40	83	48	35	0	44	8	7	24	18	36	0	22	9	7	16
349	Chitradurga	Naikanahatti	49	46	20	26	0	11	6	18	11	15	26	0	13	6	11	11
350	Chitradurga	Naikanahatti	50	51	0	51	0	0	0	51	0	1	0	0	0	0	1	0
351	Dakshina Kannada	Bantval	20	81	0	81	0	56	13	12	0	39	42	0	56	13	12	0
352	Dakshina Kannada	Bantval	37	80	39	41	0	30	0	0	50	38	42	0	30	0	0	50
353	Dakshina Kannada	Bantval	30	6	5	1	0	0	0	0	6	5	1	0	3	0	0	3
354	Dakshina Kannada	Bantval	50	73	73	0	0	1	16	4	52	0	73	0	1	16	4	52
355	Dakshina Kannada	Beltangadi	15	10	0	10	0	0	7	3	0	2	8	0	0	5	5	0
356	Dakshina Kannada	Beltangadi	20	30	0	30	0	6	14	7	3	10	20	0	6	16	5	3
357	Dakshina Kannada	Beltangadi	41	69	29	40	0	0	62	7	0	29	40	0	0	61	8	0
358	Dakshina Kannada	Kotekara	15	12	0	12	0	0	7	5	0	2	10	0	0	7	5	0
359	Dakshina Kannada	Kotekara	37	33	9	24	0	29	0	0	4	11	22	0	22	0	0	11
360	Dakshina Kannada	Kotekara	50	13	13	0	0	5	2	0	6	7	6	0	5	2	0	6
361	Dakshina Kannada	Kotekara	50	5	4	1	0	3	0	0	2	2	3	0	4	0	0	1
362	Dakshina Kannada	Mangalore	20	114	0	114	0	66	14	1	33	54	60	0	64	14	1	35

363	Dakshina Kannada	Mangalore	50	81	26	55	0	56	0	0	25	15	66	0	57	0	0	24
364	Dakshina Kannada	Mangalore	50	16	1	15	0	0	16	0	0	11	5	0	11	0	0	5
365	Dakshina Kannada	Mudbidri	20	40	0	40	0	11	19	3	7	10	30	0	10	19	3	8
366	Dakshina Kannada	Mulki	20	9	0	9	0	3	2	0	4	4	5	0	3	2	0	4
367	Dakshina Kannada	Mulki	29	10	6	4	0	7	3	0	0	7	3	0	7	3	0	0
368	Dakshina Kannada	Puttur	20	108	0	108	0	34	50	10	14	5	103	0	33	50	11	14
369	Dakshina Kannada	Sulya	20	115	8	107	0	10	64	37	4	0	115	0	4	64	37	10
370	Dakshina Kannada	Sulya	50	25	25	0	0	8	1	1	15	18	7	0	7	0	1	17
371	Dakshina Kannada	Sulya	49	6	3	3	0	1	2	0	3	2	4	0	1	2	0	3
372	Dakshina Kannada	Ullal	20	45	0	45	0	13	7	0	25	28	17	0	13	5	0	27
373	Dakshina Kannada	Ullal	15	100	0	100	0	41	11	0	48	48	52	0	38	13	0	49
374	Dakshina Kannada	Vittal	50	39	39	0	0	3	0	3	33	12	27	0	3	0	3	33
375	Davanagere	Channagiri	20	18	0	18	0	8	2	4	4	7	11	0	8	2	4	4
376	Davanagere	Channagiri	15	181	0	181	0	77	55	10	39	80	80	0	66	52	10	32
377	Davanagere	Davanagere	20	696	0	696	0	170	436	90	0	104	592	0	167	436	90	3
378	Davanagere	Davanagere	15	759	0	759	0	0	472	287	0	155	604	0	0	471	283	5

379	Davanagere	Davanagere	49	160	70	90	0	4	0	5	151	71	89	0	4	0	5	151
380	Davanagere	Harapanahalli	20	540	0	540	0	81	175	179	105	296	244	0	100	218	134	88
381	Davanagere	Harapanahalli	15	125	0	125	0	5	64	44	12	34	13	0	11	18	4	14
382	Davanagere	Harapanahalli	30	71	42	29	0	62	0	0	9	45	26	0	53	0	0	18
383	Davanagere	Harihar	20	63	0	63	0	27	30	6	0	22	41	0	26	30	6	1
384	Davanagere	Harihar	15	48	0	48	0	0	41	7	0	15	20	0	2	29	4	0
385	Davanagere	Harihar	30	113	14	99	0	74	16	23	0	64	49	0	74	16	23	0
386	Davanagere	Harihar	40	96	40	56	0	46	8	7	35	40	56	0	47	8	6	35
387	Davanagere	Honnali	20	198	0	198	0	171	25	2	0	87	111	0	171	25	2	0
388	Davanagere	Honnali	29	180	0	180	0	122	8	2	48	54	59	0	86	4	2	21
389	Davanagere	Honnali	30	33	15	18	0	33	0	0	0	14	19	0	33	0	0	0
390	Davanagere	Honnali	50	11	8	3	0	1	0	0	10	7	3	0	2	0	0	8
391	Davanagere	Honnali	50	10	5	5	0	8	0	0	2	5	5	0	8	1	0	1
392	Davanagere	Jagalur	20	20	0	20	0	11	6	3	0	8	12	0	11	6	3	0
393	Davanagere	Jagalur	15	253	0	253	0	89	50	54	60	90	163	0	89	50	54	60
394	Davanagere	Malebennur	20	52	0	52	0	1	38	13	0	3	49	0	1	38	13	0

395	Davanagere	Malebennur	30	41	4	37	0	35	0	0	6	5	36	0	35	0	0	6
396	Dharwad	Alnavar	15	30	2	28	0	0	28	2	0	2	26	0	3	21	0	4
397	Dharwad	Alnavar	20	32	0	32	0	13	13	0	6	3	29	0	13	13	2	4
398	Dharwad	Alnavar	41	38	5	33	0	12	0	0	26	5	33	0	10	2	0	26
399	Dharwad	Annigeri	15	46	0	46	0	0	37	9	0	1	45	0	0	37	8	1
400	Dharwad	Annigeri	20	101	0	101	0	40	48	13	0	3	98	0	40	48	13	0
401	Dharwad	Annigeri	30	50	6	44	0	29	0	0	21	2	48	0	29	0	0	21
402	Dharwad	Annigeri	41	200	141	59	0	73	5	0	122	140	60	0	73	5	0	122
403	Dharwad	Annigeri	41	50	7	43	0	26	0	1	23	7	43	0	24	1	1	24
404	Dharwad	Hubli-Dharwad	15	528	182	346	0	69	317	82	60	58	469	0	69	317	82	59
405	Dharwad	Hubli-Dharwad	30	497	60	437	0	215	149	52	81	132	363	0	214	148	52	81
406	Dharwad	Hubli-Dharwad	32	14	14	0	0	0	14	0	0	5	9	0	0	14	0	0
407	Dharwad	Kalghatgi	15	20	0	20	0	0	14	6	0	1	19	0	0	14	6	0
408	Dharwad	Kalghatgi	30	26	3	23	0	22	0	0	4	1	25	0	22	0	0	4
409	Dharwad	Kundgol	15	169	35	134	0	105	34	1	29	123	46	0	104	34	1	30
410	Dharwad	Kundgol	20	66	52	14	0	42	5	0	19	53	13	0	42	5	0	19
411	Dharwad	Kundgol	30	371	45	326	0	184	52	14	121	3	368	0	184	52	14	121
412	Dharwad	Kundgol	30	40	5	35	0	29	7	0	4	26	14	0	29	7	0	4
413	Dharwad	Navalgund	15	41	0	41	0	0	36	5	0	5	36	0	0	36	5	0
414	Dharwad	Navalgund	27	139	7	132	0	31	89	6	13	50	89	0	31	89	6	13
415	DHARWAD	NAVALGUND	40	68	34	34	0	27	24	2	15	32	36	0	27	24	2	15
416	Gadag	Gadag-Betigeri	15	1485	861	624	0	650	498	207	130	861	624	0	477	498	207	303
417	Gadag	Gadag-Betigeri	20	546	153	393	0	14	379	153	0	153	393	0	298	107	21	120
418	Gadag	Gadag-Betigeri	11	2240	0	2240	0	1781	339	120	0	927	1313	0	1437	339	120	344

419	Gadag	Gadag-Betigeri	30	43	0	43	0	0	43	0	0	23	20	0	0	43	0	0
420	Gadag	Gadag-Betigeri	30	64	8	56	0	0	46	18	0	24	24	0	0	46	2	0
421	Gadag	Gadag-Betigeri	30	195	23	172	0	0	195	0	0	1	2	0	1	1	1	0
422	Gadag	Gadag-Betigeri	30	306	37	269	0	263	0	0	43	65	165	0	187	0	0	43
423	Gadag	Gadag-Betigeri	49	412	220	192	0	193	60	8	151	146	187	0	187	29	9	108
424	Gadag	Gadag-Betigeri	50	100	62	38	0	50	9	5	36	61	39	0	50	9	5	36
425	Gadag	Gajendragarh	20	127	0	127	0	21	77	18	11	62	63	0	20	83	6	16
426	Gadag	Gajendragarh	15	37	0	37	0	0	11	26	0	11	26	0	6	28	3	0
427	Gadag	Gajendragarh	50	46	30	16	0	30	7	1	8	30	16	0	29	7	2	8
428	Gadag	Lakshmeshwar	15	267	199	68	0	100	119	28	20	145	88	0	109	73	5	46
429	Gadag	Lakshmeshwar	20	415	274	141	0	109	227	27	52	245	129	0	192	121	6	55
430	Gadag	Mulgund	15	336	150	186	0	150	114	42	30	138	173	0	67	83	14	147
431	Gadag	Mulgund	20	131	0	131	0	23	87	12	9	36	72	0	20	72	7	9
432	Gadag	Mulgund	29	100	7	93	0	100	0	0	0	35	54	1	89	0	0	1
433	Gadag	Mundargi	15	66	50	16	0	0	38	28	0	44	19	0	0	46	17	0
434	Gadag	Mundargi	20	214	0	214	0	19	115	73	7	94	120	0	25	115	65	9
435	Gadag	Mundargi	41	40	30	10	0	34	0	0	6	30	10	0	33	0	1	6
436	Gadag	Mundargi TMC	49	179	52	127	0	0	0	19	160	127	52	0	0	0	19	160
437	Gadag	Naregal	20	109	0	109	0	15	49	39	6	39	70	0	13	50	36	10

438	Gadag	Nargund	20	127	0	127	0	39	60	14	14	36	91	0	41	63	13	10
439	Gadag	Nargund	15	60	0	60	0	0	40	20	0	27	33	0	1	42	17	0
440	Gadag	Ron	15	13	11	2	0	0	9	4	0	10	3	0	0	9	4	0
441	Gadag	Ron	20	47	0	47	0	15	18	8	6	32	15	0	17	17	6	7
442	Gadag	Ron	49	125	76	49	0	34	27	2	62	75	50	0	34	27	2	62
443	Gadag	Shirhatti	15	22	13	9	0	0	14	8	0	18	3	0	0	18	2	1
444	Gadag	Shirhatti	20	137	0	137	0	50	45	29	13	49	37	0	39	25	18	4
445	Gadag	TMC RON	50	110	84	26	0	34	8	1	67	84	26	0	65	8	1	36
446	Gulbarga	Afzalpur	20	152	0	152	0	26	125	1	0	89	63	0	40	102	3	7
447	Gulbarga	Afzalpur	15	352	0	352	0	159	173	1	19	177	175	0	170	150	1	31
448	Gulbarga	Afzalpur	37	41	29	12	0	41	0	0	0	25	14	0	32	0	0	7
449	Gulbarga	Aland	15	29	0	29	0	0	24	5	0	14	15	0	20	9	0	0
450	Gulbarga	Aland	20	37	0	37	0	19	10	0	8	4	30	0	18	9	0	7
451	Gulbarga	Aland	27	12	1	11	0	0	12	0	0	0	12	0	0	12	0	0
452	Gulbarga	Aland	30	3	1	2	0	0	3	0	0	2	1	0	0	3	0	0
453	Gulbarga	Chincholi	15	237	102	135	0	100	97	20	20	94	117	0	32	89	8	82
454	Gulbarga	Chincholi	27	400	20	380	0	176	136	0	88	19	338	0	70	127	0	160
455	Gulbarga	Chincholi	30	4	4	0	0	0	4	0	0	3	1	0	0	4	0	0
456	Gulbarga	Chincholi	37	142	11	131	0	0	112	0	30	11	118	0	24	100	0	5
457	Gulbarga	Chitapur	15	158	94	64	0	49	77	1	31	55	73	0	38	63	0	27
458	Gulbarga	Chitapur	20	403	0	403	0	81	253	18	51	120	239	0	78	224	6	51
459	Gulbarga	Chitapur	27	241	12	229	0	95	83	3	60	17	158	0	70	53	1	51
460	Gulbarga	Chitapur	30	12	8	4	0	0	10	0	2	5	6	0	1	9	0	1
461	Gulbarga	Chitapur	30	44	5	39	0	38	0	0	6	21	23	0	38	0	0	6
462	Gulbarga	Gulbarga	20	191	0	191	0	12	162	0	17	72	82	0	14	124	0	16
463	Gulbarga	Gulbarga	27	308	15	293	0	0	308	0	0	109	186	0	0	295	0	0
464	Gulbarga	Gulbarga	30	447	156	291	0	320	124	3	0	150	271	0	280	124	2	15

465	Gulbarga	Gulbarga	37	207	63	144	0	138	68	1	0	63	144	0	122	68	1	16
466	Gulbarga	Jevargi	15	40	0	40	0	0	31	9	0	0	39	0	2	35	2	0
467	Gulbarga	Jevargi	20	68	0	68	0	0	60	8	0	0	68	0	0	61	7	0
468	Gulbarga	Jevargi	30	13	0	13	0	0	13	0	0	1	11	0	0	12	0	0
469	Gulbarga	Jevargi	30	26	0	26	0	26	0	0	0	0	26	0	18	0	0	8
470	Gulbarga	Jevargi	30	56	0	56	0	28	24	4	0	0	54	0	25	23	4	2
471	Gulbarga	Sedam	15	57	0	57	0	0	50	7	0	0	55	0	0	51	3	1
472	Gulbarga	Sedam	37	30	16	14	0	25	0	0	5	16	14	0	23	0	0	7
473	Gulbarga	Shahabad	20	215	0	215	0	0	196	19	0	5	187	0	0	184	8	0
474	Gulbarga	Shahabad	30	65	8	57	0	24	31	0	10	37	26	0	21	29	0	13
475	Gulbarga	Wadi	20	193	0	193	0	17	160	9	7	26	148	0	5	160	4	5
476	Gulbarga	Wadi	27	106	0	106	0	0	94	12	0	1	87	0	0	84	4	0
477	Gulbarga	Wadi	30	15	15	0	0	0	15	0	0	5	9	0	1	13	0	0
478	Gulbarga	Wadi	40	48	21	27	0	0	1	1	46	19	29	0	5	1	1	41
479	Gulbarga	Wadi	41	190	64	126	0	9	83	1	97	64	126	0	7	83	1	99
480	Hassan	Alur	15	9	0	9	0	0	9	0	0	3	4	0	0	7	0	0
481	Hassan	Arkalgud	20	128	0	128	0	13	114	1	0	64	43	0	8	92	1	6
482	Hassan	Arkalgud	15	43	0	43	0	0	43	0	0	24	20	0	0	44	0	0
483	Hassan	Arkalgud	32	15	12	3	0	12	0	0	3	6	9	0	12	0	0	3
484	Hassan	Arsikere	20	117	0	117	0	0	107	10	0	17	35	0	0	48	3	1
485	Hassan	Arsikere	15	92	0	92	0	0	84	8	0	16	73	0	1	81	7	0
486	Hassan	Arsikere	32	28	22	6	0	16	0	0	12	9	16	0	22	0	0	3
487	Hassan	Belur	20	42	0	42	0	10	27	1	4	14	18	0	9	18	1	4
488	Hassan	Belur	32	22	17	5	0	18	0	0	4	15	7	0	18	0	0	4
489	Hassan	Channarayapatna	20	71	0	71	0	17	50	4	0	44	23	0	15	49	3	0

490	Hassan	Channarayapatn a	15	43	0	43	0	0	43	0	0	23	20	0	1	42	0	0
491	Hassan	Channarayapatn a	32	70	54	16	0	60	0	0	10	24	24	0	43	0	0	5
492	Hassan	Channarayapatn a	41	9	1	8	0	1	8	0	0	8	1	0	1	8	0	0
493	Hassan	Hassan	20	92	56	36	0	0	92	0	0	56	36	0	1	90	0	1
494	Hassan	Hassan	15	63	0	63	0	0	63	0	0	37	26	0	0	63	0	0
495	Hassan	Hassan	32	71	55	16	0	54	0	0	17	55	16	0	53	1	0	17
496	Hassan	Hole Narsipur	20	301	0	301	0	0	301	0	0	99	202	0	195	4	0	102
497	Hassan	Hole Narsipur	15	57	0	57	0	0	54	3	0	15	42	0	4	46	1	6
498	Hassan	Hole Narsipur	27	509	25	484	0	358	1	0	150	88	421	0	140	244	2	123
499	Hassan	Hole Narsipur	29	394	28	366	0	235	115	0	44	57	167	0	110	67	0	47
500	Hassan	Sakleshpur	20	95	0	95	0	24	57	4	10	26	59	0	24	53	0	8
501	Hassan	Sakleshpur	15	51	0	51	0	0	50	1	0	25	26	0	31	18	2	0
502	Hassan	Sakleshpur	32	35	27	8	0	29	0	0	6	14	13	0	22	0	0	5
503	Haveri	Bankapura	20	57	0	57	0	18	28	3	8	31	26	0	28	25	3	1
504	Haveri	Bankapura	29	32	27	5	0	9	17	0	6	26	6	0	19	13	0	0
505	Haveri	Bankapura	32	42	32	10	0	42	0	0	0	36	6	0	36	0	0	6
506	Haveri	Bankapura	40	27	24	3	0	11	0	0	16	23	4	0	11	0	0	16
507	Haveri	Byadgi	15	186	49	137	0	48	73	47	18	36	150	0	65	59	49	13
508	Haveri	Byadgi	20	154	0	154	0	71	19	40	24	52	102	0	89	23	32	10
509	Haveri	Byadgi	37	42	26	16	0	35	0	0	7	25	17	0	20	1	2	19
510	Haveri	Byadgi	41	36	5	31	0	0	12	24	0	5	31	0	3	11	22	0
511	Haveri	Byadgi	40	7	5	2	0	1	0	0	6	4	3	0	1	0	0	6

512	Haveri	Byadgi	43	9	6	3	0	3	1	1	4	5	4	0	4	0	0	5
513	Haveri	Guthala	15	95	3	92	0	0	45	50	0	3	92	0	6	52	37	0
514	Haveri	Guthala	20	200	0	200	0	100	60	20	20	1	199	0	68	54	17	61
515	Haveri	Guthala	40	42	5	37	0	32	2	0	8	5	37	0	30	3	1	8
516	Haveri	Hangal	15	166	41	125	0	65	63	10	28	68	98	0	57	70	7	32
517	Haveri	Hangal	20	52	0	52	0	20	29	3	0	12	40	0	10	26	3	13
518	Haveri	Hangal	41	56	18	38	0	33	19	4	0	20	36	0	15	19	4	18
519	Haveri	Hangal	49	28	20	8	0	14	0	0	14	17	9	0	12	0	0	14
520	Haveri	Haveri	15	301	126	175	0	96	119	71	15	82	219	0	72	122	73	34
521	Haveri	Haveri	20	155	25	130	0	19	102	33	1	27	128	0	19	108	27	1
522	Haveri	Haveri	37	113	69	44	0	97	0	0	16	69	44	0	86	2	0	25
523	Haveri	Haveri	32	94	72	22	0	24	52	18	0	34	60	0	12	52	16	14
524	Haveri	Haveri	32	186	143	43	0	117	51	18	0	89	67	0	56	53	18	29
525	Haveri	Haveri	40	100	23	77	0	0	80	20	0	27	73	0	4	75	21	0
526	Haveri	Haveri	40	10	8	2	0	3	1	0	6	7	3	0	3	1	0	6
527	Haveri	Haveri	41	64	45	19	0	33	5	2	24	44	20	0	33	5	2	24
528	Haveri	Haveri	49	81	50	31	0	65	8	2	6	28	34	0	50	4	2	6
529	Haveri	Haveri	50	33	18	15	0	0	0	0	33	17	16	0	0	0	0	33
530	Haveri	Hirekerur	15	76	17	59	0	25	24	3	24	15	61	0	25	21	6	24
531	Haveri	Hirekerur	20	48	0	48	0	14	23	5	6	11	37	0	14	23	5	6
532	Haveri	Hirekerur	32	5	4	1	0	0	5	0	0	5	0	0	0	5	0	0
533	Haveri	Hirekerur	37	5	5	0	0	4	1	0	0	1	4	0	4	1	0	0
534	Haveri	Ranibennur	15	32	0	32	0	27	0	0	5	22	10	0	7	0	0	25
535	Haveri	Ranibennur	20	231	0	231	0	106	70	27	28	99	132	0	40	67	36	88
536	Haveri	Ranibennur	27	20	1	19	0	1	5	12	2	10	10	0	1	0	0	19
537	Haveri	Ranibennur	40	114	65	49	0	81	5	6	22	56	58	0	25	10	18	61
538	Haveri	Savanur	15	15	0	15	0	0	7	8	0	0	15	0	0	8	7	0

539	Haveri	Savanur	20	119	0	119	0	42	48	11	18	54	65	0	68	40	7	4
540	Haveri	Savanur	32	74	56	18	0	50	0	0	24	58	16	0	48	2	0	24
541	Haveri	Savanur	32	4	3	1	0	0	4	0	0	1	3	0	0	4	0	0
542	Haveri	Shiggaon	20	66	0	66	0	35	14	2	15	28	38	0	35	14	2	15
543	Haveri	Shiggaon	41	52	34	18	0	29	0	0	23	34	18	0	29	2	0	21
544	Kodagu	Kushalnagar	15	88	11	77	0	2	64	22	0	11	77	0	2	64	22	0
545	Kodagu	Kushalnagar	20	147	12	135	0	37	104	2	4	12	135	0	37	104	2	4
546	Kodagu	Madikeri	20	38	0	38	0	14	17	2	5	2	36	0	12	11	4	11
547	Kodagu	Somvarpet	15	12	0	12	0	0	12	0	0	1	11	0	0	12	0	0
548	Kodagu	Somvarpet	20	29	0	29	0	4	23	0	2	2	27	0	5	22	0	2
549	Kolar	Bangarapet	15	96	4	92	0	0	94	2	0	10	85	0	0	94	1	0
550	Kolar	Bangarapet	20	189	0	189	0	6	181	2	0	8	181	0	2	181	1	5
551	Kolar	Bangarapet	32	12	9	3	0	0	12	0	0	12	0	0	0	12	0	0
552	Kolar	Bangarapet	32	77	59	18	0	54	13	0	10	2	71	0	45	18	0	10
553	Kolar	Kolar	15	145	0	145	0	0	139	6	0	44	101	0	14	117	11	3
554	Kolar	Kolar	20	181	0	181	0	22	144	6	9	20	161	0	21	139	6	15
555	Kolar	Malur	15	90	0	90	0	0	81	9	0	4	83	0	0	69	18	0
556	Kolar	Malur	20	180	0	180	0	4	138	36	2	10	168	0	6	136	34	2
557	Kolar	Malur	32	66	51	15	0	56	0	0	10	18	48	0	56	0	0	10
558	Kolar	Mulbagal	20	61	0	61	0	14	40	0	7	2	59	0	16	37	2	6
559	Kolar	Mulbagal	15	54	0	54	0	0	51	3	0	4	50	0	6	45	2	1
560	Kolar	Robertson Pet	15	31	0	31	0	0	31	0	0	0	31	0	1	30	0	0
561	Kolar	Robertson Pet	32	33	25	8	0	22	0	0	11	0	33	0	17	3	0	13
562	Kolar	Srinivaspur	15	36	0	36	0	0	27	9	0	13	22	0	1	33	1	0
563	Kolar	Srinivaspur	20	95	0	95	0	7	69	16	3	55	40	0	10	66	18	1

564	Kolar	Srinivaspur	32	44	34	10	0	44	0	0	0	25	19	0	42	0	0	2
565	Koppal	Bhagyanagara	37	19	2	17	0	10	0	0	9	2	17	0	5	0	0	14
566	Koppal	Bhagyanagara	40	130	44	86	0	129	1	0	0	44	86	0	118	1	0	11
567	Koppal	Gangawati	15	128	0	128	0	0	82	46	0	26	102	0	4	79	45	0
568	Koppal	Gangawati	30	335	35	299	1	47	210	58	20	35	295	1	42	208	57	24
569	Koppal	Gangawati	32	53	41	12	0	0	53	0	0	30	23	0	6	41	0	6
570	Koppal	Kanakgiri	20	143	0	143	0	2	108	33	0	4	137	0	1	108	31	1
571	Koppal	Kanakgiri	15	50	0	50	0	0	38	12	0	1	49	0	2	37	11	0
572	Koppal	Kanakgiri	41	27	0	27	0	23	0	0	4	0	27	0	22	1	0	4
573	Koppal	Karatgi	20	191	0	191	0	0	74	117	0	14	177	0	0	76	115	0
574	Koppal	Karatgi	15	127	0	127	0	0	77	50	0	33	72	0	0	36	69	0
575	Koppal	Karatgi	37	53	4	49	0	0	32	21	0	8	45	0	0	35	18	0
576	Koppal	Karatgi	37	44	4	40	0	38	0	0	6	5	39	0	39	0	0	5
577	Koppal	Koppal	20	156	0	156	0	0	90	66	0	79	75	0	4	84	66	0
578	Koppal	Koppal	15	88	0	88	0	0	51	37	0	41	47	0	35	28	25	0
579	Koppal	Koppal	37	32	21	11	0	0	32	0	0	22	10	0	0	32	0	0
580	Koppal	Kuknoor	20	271	0	271	0	0	233	38	0	21	250	0	1	230	38	2
581	Koppal	Kuknoor	15	95	0	95	0	0	77	18	0	3	92	0	0	81	14	0
582	Koppal	Kushtagi	15	170	82	88	0	73	66	12	19	91	79	0	74	63	12	21
583	Koppal	Kushtagi	20	59	0	59	0	18	25	9	7	27	30	0	13	31	7	6
584	Koppal	Kushtagi	37	39	17	22	0	0	27	12	0	17	21	0	1	26	11	0
585	Koppal	Kushtagi	37	204	143	61	0	125	27	12	40	97	89	0	141	0	0	45
586	Koppal	Tawargera	20	247	0	247	0	0	193	54	0	4	242	0	0	193	53	0
587	Koppal	Tawargera	15	140	0	140	0	0	109	31	0	75	59	0	0	104	30	0
588	Koppal	Tawargera	37	232	1	231	0	0	191	34	7	1	198	0	8	157	34	0

589	Koppal	TMC Karatagi	37	48	1	47	0	4	44	0	0	1	47	0	4	44	0	0
590	Koppal	TP Tavarageri	#N/A	140	0	140	0	0	109	31	0	75	59	0	0	104	30	0
591	Koppal	Yelbarga	20	46	0	46	0	19	17	2	8	18	28	0	19	17	2	8
592	KOPPAL	Yelbarga	15	274	0	274	0	150	91	3	30	148	126	0	150	91	3	30
593	Koppal	Yelbarga	49	144	40	104	0	115	10	0	19	41	38	0	75	1	0	3
594	Mandya	Krishnarajpet	20	17	10	7	0	7	7	0	3	10	7	0	9	6	0	2
595	Mandya	Maddur	15	151	24	127	0	57	39	4	51	39	106	0	58	44	5	38
596	Mandya	Maddur	20	30	0	30	0	10	15	1	4	8	22	0	13	8	1	8
597	Mandya	Maddur	30	61	7	54	0	30	24	0	7	16	45	0	30	19	0	12
598	Mandya	Malavalli	20	40	0	40	0	13	22	0	5	22	18	0	20	12	0	8
599	Mandya	Malavalli	15	299	0	299	0	151	108	1	39	99	179	0	137	97	3	41
600	Mandya	Malavalli	30	52	6	46	0	30	16	0	6	29	23	0	25	23	0	4
601	Mandya	Mandya	20	64	0	64	0	36	15	0	13	3	59	0	19	15	0	28
602	Mandya	Mandya	27	57	3	54	0	0	57	0	0	7	50	0	2	53	0	2
603	Mandya	Mandya	30	97	12	85	0	49	25	0	23	8	85	0	51	23	0	19
604	Mandya	Nagamangala	15	15	4	11	0	0	14	1	0	0	15	0	0	13	1	1
605	Mandya	Nagamangala	30	21	3	18	0	13	4	0	4	8	12	0	13	2	0	5
606	Mandya	Nagamangala	20	22	0	22	0	4	15	1	2	12	10	0	3	15	1	3
607	Mandya	Pandavapura	15	32	2	30	0	0	30	2	0	16	16	0	2	24	3	3
608	Mandya	Pandavapura	20	34	20	14	0	20	14	0	0	12	22	0	14	18	0	2
609	Mandya	Shrirangapattana	20	21	0	21	0	3	5	8	5	9	12	0	2	10	2	7
610	Mandya	Shrirangapattana	27	22	1	21	0	16	0	0	6	1	15	0	10	1	0	5

611	Mandya	Shrirangapattana	30	17	2	15	0	11	5	1	0	3	10	0	6	3	0	4
612	Mysore	Bannur	15	74	68	6	0	0	52	22	0	8	49	0	1	41	15	0
613	Mysore	Bannur	29	5	0	5	0	1	3	0	1	3	2	0	1	3	0	1
614	Mysore	Bannur	29	127	85	42	0	13	81	29	4	24	103	0	14	80	28	5
615	Mysore	Heggadadevankote	15	41	0	41	0	0	38	3	0	1	40	0	0	38	3	0
616	Mysore	Heggadadevankote	29	458	32	426	0	6	200	250	2	1	457	0	1	182	250	25
617	Mysore	Heggadadevankote	29	116	0	116	0	6	102	6	2	4	112	0	0	23	15	78
618	Mysore	Heggadadevankote	41	62	0	62	0	0	31	31	0	2	54	0	10	20	23	3
619	Mysore	Heggadadevankote	41	153	1	152	0	153	0	0	0	12	132	0	87	20	7	30
620	Mysore	Hunsur	15	57	38	19	0	0	38	19	0	4	49	0	0	33	19	1
621	Mysore	Hunsur	30	167	20	147	0	81	33	33	20	91	76	0	25	69	22	51
622	Mysore	Hunsur	29	91	61	30	0	25	31	25	10	24	67	0	17	30	25	19
623	Mysore	Krishnarajanagara	15	321	146	175	0	123	130	14	54	150	162	0	87	130	15	80
624	Mysore	Krishnarajanagara	41	56	28	28	0	8	0	0	48	28	22	0	19	0	0	31
625	Mysore	Krishnarajanagara	29	107	72	35	0	15	74	12	6	26	57	0	6	65	6	6
626	Mysore	Krishnarajanagara	41	202	87	115	0	89	99	14	0	50	89	0	64	50	11	14
627	Mysore	Mysore	15	550	307	243	0	233	289	28	0	259	229	0	191	237	25	35
628	Mysore	Mysore	30	1093	131	962	0	649	0	0	444	587	506	0	649	0	0	444
629	Mysore	Mysore	30	1631	196	1435	0	106	1218	286	21	423	342	0	59	603	90	13
630	Mysore	Mysore	29	1161	778	383	0	0	985	176	0	491	452	0	0	786	154	3

631	Mysore	Nanjangud	15	241	0	241	0	92	136	13	0	72	168	1	34	144	29	34
632	Mysore	Nanjangud	29	13	1	12	0	0	13	0	0	10	3	0	0	13	0	0
633	Mysore	Nanjangud	29	146	10	136	0	7	99	37	3	33	100	0	19	87	16	11
634	Mysore	Piriyapatna	29	57	0	57	0	20	12	19	6	28	29	0	20	12	19	6
635	Mysore	Saragur	15	27	0	27	0	0	0	27	0	1	26	0	0	0	27	0
636	Mysore	Saragur	29	216	15	201	0	111	52	22	31	11	201	0	105	49	27	31
637	Mysore	Saragur	29	20	1	19	0	0	0	20	0	0	20	0	0	0	20	0
638	Mysore	Saragur	30	69	8	61	0	0	49	20	0	13	56	0	1	49	19	0
639	Mysore	Tirumakudal Narsipur	29	117	0	117	0	4	29	83	1	21	95	0	3	28	82	3
640	Mysore	Tirumakudal Narsipur	15	146	0	146	0	34	30	80	2	38	103	0	22	28	75	16
641	Mysore	Tirumakudal Narsipur	29	10	1	9	0	0	10	0	0	1	9	0	1	9	0	0
642	Mysore	Tirumakudal Narsipur	50	5	2	3	0	0	2	0	3	0	3	2	0	2	0	3
643	Raichur	Balganur	20	12	0	12	0	5	4	3	0	5	7	0	5	4	3	0
644	Raichur	Balganur	15	120	0	120	0	30	57	33	0	23	97	0	24	58	28	10
645	Raichur	Devadurga	15	156	0	156	0	0	40	116	0	64	50	0	1	28	84	1
646	Raichur	Devadurga	30	533	64	469	0	25	173	335	0	84	337	0	25	170	226	0
647	Raichur	Lingsugur	20	239	0	239	0	18	126	89	6	63	176	0	36	126	68	9
648	Raichur	Lingsugur	15	383	0	383	0	16	166	138	63	87	296	0	72	203	85	23
649	Raichur	Manvi	20	269	0	269	0	27	92	150	0	114	135	0	27	87	127	8
650	Raichur	Manvi	15	99	0	99	0	0	32	67	0	56	39	0	2	30	58	5
651	Raichur	Manvi	37	61	34	27	0	52	0	0	9	30	25	0	45	0	0	10
652	Raichur	Maski	20	95	0	95	0	0	57	38	0	53	42	0	0	60	35	0
653	Raichur	Maski	27	266	13	253	0	50	126	80	10	92	174	0	31	126	80	29
654	Raichur	Mudgal	20	47	0	47	0	0	39	8	0	21	26	0	0	44	3	0

655	Raichur	Mudgal	15	26	0	26	0	0	22	4	0	5	21	0	0	23	3	0
656	Raichur	Raichur	20	234	0	234	0	52	149	17	16	41	193	0	61	149	17	7
657	Raichur	Raichur	15	605	0	605	0	310	169	126	0	127	478	0	263	216	112	14
658	Raichur	Sindhnur	20	197	0	197	0	32	125	26	14	74	123	0	84	83	23	7
659	Raichur	Sindhnur	15	601	0	601	0	344	176	81	0	250	350	1	328	135	67	71
660	Raichur	Sirwar	20	286	0	286	0	5	150	131	0	111	175	0	7	150	129	0
661	Raichur	Sirwar	15	69	0	69	0	0	27	42	0	41	28	0	0	27	42	0
662	Raichur	Turvihal	20	33	0	33	0	0	18	15	0	0	33	0	1	18	14	0
663	Raichur	Turvihal	15	100	0	100	0	25	29	41	5	1	99	0	25	28	42	5
664	Raichur	Manvi	41	350	173	177	0	30	101	198	21	173	177	0	60	80	70	140
665	Raichur	Manvi	50	100	37	63	0	35	-	-	65	35	65	0	34	-	-	66
666	Raichur	Sindhnur	47	95	40	55	0	45	0	0	50	40	55	0	45	0	0	50
667	Ramanagara	Bidadi	20	15	0	15	0	0	13	2	0	1	14	0	0	14	1	0
668	Ramanagara	Bidadi	30	722	87	635	0	480	201	19	22	269	452	1	485	216	17	4
669	Ramanagara	Channapatna	20	209	0	209	0	18	180	0	11	97	112	0	4	160	1	44
670	Ramanagara	Channapatna	15	202	0	202	0	0	192	10	0	76	99	0	1	167	6	1
671	Ramanagara	Channapatna	29	70	5	65	0	0	70	0	0	37	33	0	0	66	2	2
672	Ramanagara	Channapatna	40	101	61	40	0	82	0	0	19	42	36	0	60	1	0	17
673	Ramanagara	Kanakapura	15	69	0	69	0	0	66	3	0	4	64	0	0	67	1	0
674	Ramanagara	Magadi	20	44	0	44	0	6	36	2	0	8	36	0	1	35	8	0
675	Ramanagara	Magadi	15	37	0	37	0	0	23	14	0	16	21	0	6	20	10	1

676	Ramanagara	Ramanagara	29	170	0	170	0	0	170	0	0	21	149	0	0	167	3	0
677	Ramanagara	Ramanagara	15	187	0	187	0	0	181	6	0	49	138	0	0	178	8	1
678	Ramanagara	Ramanagara	30	319	38	281	0	107	0	0	212	130	189	0	252	14	0	53
679	Shimoga	Bhadravati	15	214	122	92	0	150	62	2	0	119	92	0	133	43	18	17
680	Shimoga	Bhadravati	20	251	0	251	0	73	144	6	28	136	113	0	103	143	0	3
681	Shimoga	Bhadravati	30	231	28	203	0	118	86	2	25	117	106	0	115	79	3	26
682	Shimoga	Hosanagara	15	11	0	11	0	0	9	2	0	2	8	0	0	8	2	0
683	Shimoga	Hosanagara	30	123	15	108	0	80	28	5	10	5	114	0	105	12	1	1
684	Shimoga	Hosanagara	27	80	4	76	0	71	9	0	0	1	79	0	8	7	2	63
685	Shimoga	Jog Kargal	15	19	0	19	0	0	9	10	0	12	7	0	0	15	4	0
686	Shimoga	Jog Kargal	30	20	2	18	0	15	0	0	5	7	13	0	15	0	0	5
687	Shimoga	Jog Kargal	29	19	1	18	0	0	16	3	0	0	19	0	0	16	3	0
688	Shimoga	Jog Kargal	29	77	5	72	0	12	52	8	5	36	41	0	12	49	11	5
689	Shimoga	Sagar	20	41	0	41	0	0	40	1	0	14	27	0	0	39	2	0
690	Shimoga	Sagar	15	95	0	95	0	50	35	0	10	39	50	0	30	30	0	29
691	Shimoga	sagara	30	7	7	0	0	0	7	0	0	6	1	0	0	6	1	0
692	Shimoga	Shikarpur	20	80	0	80	0	0	53	27	0	33	45	0	1	53	24	0
693	Shimoga	Shikarpur	15	40	0	40	0	0	30	10	0	17	23	0	0	23	17	0
694	Shimoga	Shikarpur	37	64	28	36	0	55	0	0	9	26	38	0	48	2	1	13
695	Shimoga	Shikarpur	37	44	24	20	0	23	11	1	9	21	23	0	16	14	1	13
696	Shimoga	Shimoga	15	301	101	200	0	135	115	15	36	100	200	0	153	92	10	45
697	Shimoga	Shimoga	20	330	0	330	0	92	193	7	38	78	122	0	84	91	7	18
698	Shimoga	Shimoga	37	447	226	221	0	310	68	10	59	222	225	0	310	68	10	59
699	Shimoga	Shimoga	50	190	190	0	0	0	84	6	100	98	92	0	0	84	6	100
700	Shimoga	Siralkoppa	15	21	9	12	0	0	16	5	0	9	12	0	0	20	1	0

701	Shimoga	Siralkoppa	20	56	0	56	0	9	34	9	4	32	24	0	4	47	1	4
702	Shimoga	Siralkoppa	30	26	3	23	0	23	0	0	3	15	11	0	18	0	0	8
703	Shimoga	Sorab	15	26	2	24	0	0	26	0	0	2	24	0	0	25	1	0
704	Shimoga	Sorab	20	52	0	52	0	16	27	3	6	11	38	0	20	26	2	1
705	Shimoga	Sorab	30	29	8	21	0	17	5	1	6	9	20	0	17	5	1	6
706	Shimoga	Sorab	30	2	0	2	0	0	2	0	0	2	0	0	0	2	0	0
707	Shimoga	Tirthahalli	20	5	0	5	0	2	1	0	2	3	1	0	2	0	0	2
708	Tumkur	Chiknayakanhalli	27	69	3	66	0	24	29	11	5	14	55	0	3	40	15	11
709	Tumkur	Gubbi	27	46	2	44	0	0	32	14	0	10	36	0	13	24	7	2
710	Tumkur	Gubbi	40	18	6	12	0	8	4	1	5	6	11	0	6	3	1	7
711	Tumkur	Gubbi	49	40	12	28	0	18	11	3	8	12	24	0	18	7	4	7
712	Tumkur	Koratagere	41	60	10	50	0	40	0	0	20	10	50	0	47	1	0	12
713	Tumkur	Koratagere	27	141	7	134	0	0	59	82	0	6	135	0	2	50	89	0
714	Tumkur	Koratagere	32	1	1	0	0	0	1	0	0	0	1	0	0	1	0	0
715	Tumkur	Koratagere	49	150	40	110	0	30	40	40	40	34	94	0	30	24	33	41
716	Tumkur	Kunigal	27	41	2	39	0	0	41	0	0	28	11	0	0	38	0	1
717	Tumkur	Madhugiri	27	68	5	63	0	0	47	21	0	5	63	0	3	46	17	2
718	Tumkur	Pavagada	27	182	9	173	0	10	84	88	0	70	112	0	7	84	88	3
719	Tumkur	Sira	27	121	6	115	0	0	112	9	0	13	108	0	3	106	11	1
720	Tumkur	Sira	49	200	50	150	0	60	60	15	65	50	148	0	61	58	14	65
721	Tumkur	Tiptur	20	129	0	129	0	26	55	23	25	58	71	0	13	58	17	41
722	Tumkur	Tiptur	27	37	2	35	0	20	9	1	7	17	20	0	10	10	1	16
723	Tumkur	Tiptur	32	54	42	12	0	1	46	5	2	16	11	0	2	17	1	7
724	Tumkur	Tiptur	32	23	18	5	0	0	23	0	0	16	7	0	1	22	0	0
725	Tumkur	Tumkur	27	99	5	94	0	82	3	0	14	43	56	0	21	38	5	35
726	Tumkur	Tumkur	41	83	47	36	0	0	74	9	0	46	37	0	0	74	9	0

727	Tumkur	Tumkur	41	768	382	386	0	71	552	74	71	224	252	0	71	292	41	72
728	Tumkur	Turuvekere	27	47	2	45	0	11	28	8	0	19	28	0	15	24	6	2
729	Tumkur	Turuvekere	29	8	1	7	0	0	8	0	0	5	3	0	0	8	0	0
730	Tumkur	Turuvekere	41	41	17	24	0	25	16	0	0	14	20	0	17	13	0	4
731	Udupi	Kaapu	15	138	0	138	0	83	41	14	0	0	138	0	69	41	14	14
732	Udupi	Karkal	15	10	0	10	0	0	6	4	0	0	10	0	0	8	2	0
733	Udupi	Karkal	20	86	0	86	0	59	11	2	14	28	58	0	61	10	2	13
734	Udupi	Karkal	27	85	4	81	0	65	12	0	8	1	83	0	70	13	0	1
735	Udupi	Kundapura	20	41	0	41	0	10	14	13	4	0	41	0	4	11	16	10
736	Udupi	Kundapura TMC	40	58	0	58	0	50	0	0	8	1	57	0	50	0	0	8
737	Udupi	Saligram	20	15	0	15	0	8	2	2	3	0	15	0	0	2	2	11
738	Udupi	Udupi	15	99	4	95	0	38	43	7	11	9	90	0	39	42	8	10
739	Udupi	Udupi	20	135	0	135	0	31	80	18	6	8	122	0	37	73	15	5
740	Uttara Kannada	Ankola	15	26	2	24	0	0	26	0	0	2	24	0	4	21	0	1
741	Uttara Kannada	Ankola	20	81	0	81	0	22	50	0	9	21	60	0	19	48	0	14
742	Uttara Kannada	Ankola	30	26	2	24	0	26	0	0	0	2	24	0	24	0	0	2
743	Uttara Kannada	Ankola	41	200	10	190	0	195	0	0	5	10	190	0	194	1	0	5
744	Uttara Kannada	Bhatkal	20	25	0	25	0	6	0	16	3	1	24	0	3	0	16	6
745	Uttara Kannada	Bhatkal	15	9	0	9	0	0	5	4	0	0	9	0	0	6	3	0
746	Uttara Kannada	Bhatkal	30	50	15	35	0	50	0	0	0	15	35	0	40	0	0	10
747	Uttara Kannada	Dandeli	20	23	0	23	0	2	0	15	6	3	20	0	3	7	8	5

748	Uttara Kannada	Haliyal	20	89	0	89	0	48	16	2	23	14	71	0	46	11	1	27
749	Uttara Kannada	Haliyal	30	6	1	5	0	0	6	0	0	1	5	0	0	5	1	0
750	Uttara Kannada	Haliyal	30	16	8	8	0	16	0	0	0	7	8	0	8	0	0	7
751	Uttara Kannada	Honavar	20	16	0	16	0	16	0	0	0	2	14	0	11	0	0	5
752	Uttara Kannada	Honavar	30	39	4	35	0	39	0	0	0	5	34	0	35	0	0	4
753	Uttara Kannada	Jaali	43	45	0	45	0	45	0	0	0	1	44	0	45	0	0	0
754	Uttara Kannada	Jali	15	4	0	4	0	0	2	2	0	1	3	0	0	2	2	0
755	Uttara Kannada	Jali	30	18	0	18	0	18	0	0	0	0	18	0	17	0	0	1
756	Uttara Kannada	Karwar	20	52	0	52	0	39	0	0	13	4	48	0	39	0	0	13
757	Uttara Kannada	Karwar	30	118	2	116	0	118	0	0	0	8	110	0	68	1	0	49
758	Uttara Kannada	Kumta	20	46	0	46	0	18	20	0	8	18	28	0	2	20	0	24
759	Uttara Kannada	Kumta	30	54	21	33	0	54	0	0	0	21	33	0	6	0	0	48
760	Uttara Kannada	Kumta	41	91	16	75	0	2	0	0	89	15	76	0	2	0	0	89
761	Uttara Kannada	Mundgod	30	30	7	23	0	26	0	0	4	8	22	0	26	0	0	4
762	Uttara Kannada	Mundgod	30	3	0	3	0	0	3	0	0	3	0	0	0	3	0	0
763	Uttara Kannada	Mundgod	41	266	46	220	0	111	90	4	61	44	199	0	113	71	2	57

764	Uttara Kannada	Mundgod	40	10	3	7	0	0	10	0	0	3	7	0	1	9	0	0
765	Uttara Kannada	Siddapur	27	99	5	94	0	79	0	20	0	1	98	0	10	0	0	89
766	Uttara Kannada	Siddapur	30	28	16	12	0	8	0	0	20	10	18	0	2	0	0	26
767	Uttara Kannada	Sirsi	20	102	0	102	0	30	48	0	24	37	65	0	54	42	1	5
768	Uttara Kannada	Sirsi	15	4	0	4	0	0	4	0	0	1	3	0	0	4	0	0
769	Uttara Kannada	Sirsi	30	18	1	17	0	9	9	0	0	10	8	0	9	9	0	0
770	Uttara Kannada	Sirsi	27	18	8	10	0	18	0	0	0	9	9	0	9	0	0	9
771	Uttara Kannada	Yellapur	20	167	47	120	0	23	80	54	10	48	119	0	22	81	54	10
772	Uttara Kannada	Yellapur	15	128	49	79	0	50	52	16	10	49	79	0	51	51	16	10
773	Uttara Kannada	Yellapur	30	36	9	27	0	36	0	0	0	9	27	0	31	0	0	5
774	Yadgir	Gurmatkal	15	15	2	13	0	0	11	4	0	0	14	0	0	10	4	0
775	Yadgir	Gurmatkal	20	55	0	55	0	12	30	8	5	5	47	0	13	30	3	6
776	Yadgir	Gurmatkal	37	47	28	19	0	28	10	3	6	29	18	0	25	11	3	8
777	Yadgir	Gurmatkal	40	12	10	2	0	0	10	0	2	8	4	0	4	8	0	0
778	Yadgir	Kekkera	15	200	2	198	0	100	60	20	20	6	194	0	75	60	35	30
779	Yadgir	Kekkera	37	454	0	454	0	0	136	318	0	2	452	0	0	136	316	2
780	Yadgir	Kekkera	40	325	0	325	0	0	78	236	11	0	324	1	5	78	231	11
781	Yadgir	Kembhavi	15	110	1	109	0	0	78	32	0	1	109	0	6	72	32	0
782	Yadgir	Kembhavi	29	100	7	93	0	50	30	10	10	0	89	0	42	26	10	11
783	Yadgir	Shahpur	15	46	0	46	0	0	14	32	0	0	44	0	0	28	16	0

784	Yadgir	Shahpur	20	256	0	256	0	79	122	41	14	91	159	0	78	89	37	46
785	Yadgir	Shahpur	37	131	52	79	0	76	28	14	13	52	74	0	75	27	6	18
786	Yadgir	Shahpur	41	594	290	304	0	22	103	22	447	290	304	0	23	93	15	46
787	Yadgir	Shorapur	15	136	0	136	0	0	51	85	0	2	134	0	0	60	76	0
788	Yadgir	Shorapur	20	463	0	463	0	26	191	237	9	24	436	0	27	189	225	19
789	Yadgir	Shorapur	29	36	3	33	0	1	35	0	0	19	11	0	1	29	0	0
790	Yadgir	Shorapur	41	327	117	210	0	181	6	21	119	118	209	0	181	6	21	119
791	Yadgir	Yadgir	15	615	88	527	0	250	227	88	50	88	458	0	139	208	83	116
792	Yadgir	Yadgir	23	13	12	1	0	0	13	0	0	7	5	0	0	12	0	0
793	Yadgir	Yadgir	37	41	36	5	0	0	41	0	0	36	5	0	0	39	2	0
Total				**107543**	**19794**	**87732**	**11**	**33002**	**46721**	**17607**	**10213**	**31636**	**66249**	**77**	**28135**	**4163**	**15078**	**137**

Caste and Gender Modification AHP Projects — **Annexure 10.1**

Sl,No	District Name	City Name	CSMC	Total DU	AS PER ANNEXURE							AS PER ATTACHMENT						
					Male	Female	Transgender	General	SC	ST	OBC	Male	Female	Transgender	General	SC	ST	OBC
1	Bagalkot	Bagalkot	11	784	565	219	0	73	393	318	0	395	358	0	10	380	297	6
2	Bagalkot	Bilgi	29	500	15	485	0	135	297	68	0	221	224	0	63	258	27	9
3	Bagalkot	Ilkal	23	250	180	70	0	70	129	0	51	146	100	0	117	97	0	3
4	Bagalkot	Jamkhandi	23	250	174	76	0	36	104	45	65	164	71	0	36	138	6	5
5	Bagalkot	Kerur	23	250	152	98	0	2	226	20	2	131	69	0	1	192	0	
6	Bagalkot	Mudhol	23	250	173	77	0	44	150	10	46	170	67	0	29	142	7	5
7	Bagalkot	Rabkavi Banhatti	23	250	182	68	0	0	211	0	39	164	81	0	4	206	0	3

8	Bangalore	BBMP	23	485	203	282	0	0	257	2	226	208	254	0	64	243	0	15
9	Bangalore	BBMP	23	350	116	234	0	25	249	26	50	133	216	0	43	278	15	1
10	Bangalore	BBMP	23	616	530	86	0	10	524	50	32	225	352	0	43	443	5	8
11	Bangalore	BBMP	23	588	0	588	0	0	236	31	321	195	340	0	25	154	22	33
12	Bangalore	BBMP	23	931	0	931	0	135	515	0	281	192	468	0	45	326	13	27
13	Bangalore	BBMP	23	1845	0	1845	0	382	260	0	1203	765	1080	0	324	294	21	12
14	Bangalore	BBMP	23	500	75	425	0	58	289	4	149	106	388	1	167	250	11	6
15	Bangalore	BBMP	23	500	225	275	0	303	135	24	38	120	174	0	76	177	3	3
16	Bangalore	BBMP	23	592	83	509	0	181	336	23	52	235	357	0	53	403	19	11
17	Bangalore	BBMP	23	1607	0	1607	0	808	506	47	246	554	681	0	727	314	18	17
18	Bangalore	BBMP	23	500	205	295	0	84	396	12	8	173	307	0	21	435	12	1
19	Bangalore	BBMP	23	1378	0	1378	0	874	466	38	0	642	736	0	668	466	24	22
20	Bangalore	BBMP	7	933	187	746	0	346	476	49	62	380	406	0	333	380	7	6
21	Bangalore	BBMP	7	1008	202	806	0	280	613	24	91	391	613	0	225	649	35	9
22	Bangalore	BBMP	7	759	152	607	0	158	591	10	0	215	429	0	157	441	16	3
23	Bangalore	BBMP	11	895	0	895	0	813	77	5	0	336	519	0	303	319	32	20
24	Bangalore	BBMP	11	1699	0	1699	0	850	798	51	0	326	798	0	212	535	32	34
25	Bangalore	BBMP	7	762	152	610	0	298	452	12	0	228	402	1	174	357	8	9
26	Bangalore	BBMP	7	457	140	317	0	155	262	40	0	164	154	0	12	263	4	3
27	Bangalore	BBMP	7	860	394	466	0	549	287	24	0	66	235	0	53	145	6	9
28	Bangalore	BBMP	7	893	648	245	0	748	137	8	0	154	337	0	67	220	12	19
29	Bangalore	BBMP	27	768	38	730	0	291	428	49	0	173	386	0	164	322	30	4
30	Bangalore	BBMP	29	1155	35	1120	0	335	817	3	0	210	796	0	204	693	14	9
31	Bangalore	BBMP	23	346	148	198	0	0	147	41	158	151	173	0	77	126	21	10
32	Bangalore	BBMP	29	100000	50000	50000	0	50000	30000	10000	10000	17222	18992	2	18621	9484	1030	70
33	Bangalore	BBMP	41	1430	730	700	0	0	1122	87	221	0	153	0	14	131	0	

34	Bangalore	BBMP	41	600	306	294	0	0	394	20	186	2	37	0	8	18	1	1
35	Bangalore	BBMP	41	1200	612	588	0	0	840	38	322	53	185	1	72	120	4	4
36	Bangalore Rural	Dod Ballapur	23	500	186	314	0	0	500	0	0	134	264	0	103	288	3	
37	Bangalore Rural	Hosakote	43	494	218	276	0	0	365	30	99	18	239	0	38	186	20	1
38	Belgaum	Belgaum	7	829	0	829	0	401	395	33	0	397	432	0	292	358	36	14
39	Belgaum	Belgaum	27	1808	90	1718	0	167	1138	265	238	47	1436	1	385	738	207	15
40	Belgaum	Chikodi	23	449	345	104	0	0	393	23	33	249	148	0	33	336	20	
41	Belgaum	Gokak	23	600	308	292	0	0	434	47	119	278	322	0	84	407	46	6
42	Belgaum	Kudchi	23	301	208	93	0	0	185	70	46	201	100	0	82	147	6	6
43	Belgaum	Nipani	13	240	0	240	0	237	3	0	0	15	225	0	79	61	6	9
44	Belgaum	Nipani	43	588	309	279	0	0	194	53	341	58	88	0	59	21	16	5
45	Belgaum	Ramdurg	23	600	430	170	0	0	326	30	244	379	221	0	21	316	37	22
46	Bellary	Bellary	23	1613	665	947	1	229	760	281	343	687	926	0	231	717	270	39
47	Bellary	Bellary	11	1188	544	644	0	915	221	52	0	518	670	0	560	172	22	43
48	Bellary	Bellary	29	5616	0	5616	0	1943	1057	1751	865	431	1150	1	360	454	272	49
49	Bellary	Bellary	41	609	286	323	0	24	152	223	210	151	401	1	42	157	180	17
50	Bellary	Bellary	41	551	246	305	0	79	236	91	145	102	357	0	47	182	60	17
51	Bellary	Bellary	41	1276	526	750	0	56	173	587	460	202	791	0	125	151	360	35
52	Bellary	Kamalapuram	23	491	206	285	0	26	236	40	189	200	291	0	55	234	56	14
53	Bellary	Kampli	41	982	458	524	0	20	480	154	328	249	416	0	56	351	94	16
54	Bellary	Siruguppa	41	598	254	344	0	29	190	23	356	169	429	0	77	159	23	33
55	Bellary	Tekkalakote	23	268	120	148	0	81	14	0	173	116	152	0	35	30	7	19
56	Bidar	Bhalki	23	400	237	163	0	94	244	3	59	165	235	0	50	223	3	12
57	Bidar	Bidar	11	1500	1126	374	0	1174	305	21	0	619	840	0	520	312	66	56
58	Bidar	Bidar	13	128	0	128	0	91	31	6	0	3	5	0	3	3	1	

59	Bidar	Chitgoppa	13	63	0	63	0	56	0	0	7	0	55	0	54	1	0	
60	Bidar	Chitgoppa	41	545	354	191	0	20	118	2	405	1	104	0	31	58	0	1
61	Bidar	Homnabad	23	250	137	113	0	100	45	9	96	159	91	0	107	12	19	11
62	Bijapur	Basavana Bagevadi	20	500	0	500	0	250	198	2	50	12	481	0	235	172	2	8
63	Bijapur	Bijapur	23	500	303	197	0	67	324	0	109	264	233	0	43	326	6	12
64	Bijapur	Bijapur	11	1028	616	412	0	400	250	200	178	473	473	0	117	195	12	62
65	Bijapur	Bijapur	29	1800	54	1746	0	231	1565	4	0	1097	665	0	197	1561	4	
66	Bijapur	Bijapur	41	1285	660	625	0	369	441	55	420	150	248	2	122	108	3	16
67	Bijapur	Bijapur	49	60	11	48	1	0	45	0	15	11	47	1	14	45	0	
68	Bijapur	Indi	23	250	144	106	0	87	58	32	73	135	95	0	62	36	0	13
69	Bijapur	Muddebihal	23	250	124	126	0	4	184	25	37	112	138	0	26	84	15	12
70	Bijapur	Muddebihal	43	300	60	160	80	35	140	25	100	69	63	0	24	46	11	5
71	Bijapur	Sindgi	41	500	250	250	0	55	276	80	89	33	182	1	36	82	54	4
72	Chamarajanagar	Chamarajanagar	23	500	365	135	0	0	301	27	172	331	129	0	10	309	16	12
73	Chamarajanagar	Gundlupet	23	250	194	56	0	0	34	168	48	156	83	0	0	14	111	11
74	Chamarajanagar	Gundlupet	29	13	0	13	0	0	13	0	0	10	3	0	0	13	0	
75	Chamarajanagar	Kollegal	23	500	340	160	0	2	386	6	106	249	224	0	2	207	162	10
76	Chikkaballapura	Chikkaballapura	11	242	74	168	0	198	36	8	0	82	160	0	96	28	16	10
77	Chikkaballapura	Chikkaballapura	43	760	294	466	0	152	289	16	303	5	734	0	358	202	47	13
78	Chikkaballapura	Chintamani	7	230	0	230	0	94	132	4	0	57	173	0	33	104	9	8

79	Chikkaballapura	Chintamani	32	9	7	2	0	0	9	0	0	8	1	0	0	9	0	
80	Chikkaballapura	Sidlaghatta	23	500	228	272	0	0	200	0	300	221	278	0	41	199	0	25
81	Chikkaballapura	Sidlaghatta	43	612	289	323	0	42	3	9	558	32	173	0	126	12	2	6
82	Chikmagalur	Chikmagalur	23	280	117	163	0	0	280	0	0	81	171	0	16	131	5	10
83	Chikmagalur	Kadur	23	404	195	209	0	45	275	54	30	140	244	0	126	184	11	6
84	Chikmagalur	Tarikere	23	250	188	62	0	95	75	0	80	153	80	0	73	58	2	10
85	Chikmagalur	Tarikere	41	250	183	67	0	0	70	0	180	35	38	0	46	3	0	2
86	Chitradurga	Challakere	23	1127	578	549	0	164	319	184	460	566	497	0	181	319	168	39
87	Chitradurga	Hiriyur	23	477	152	325	0	57	84	104	232	150	264	1	46	79	104	18
88	Chitradurga	Holalkere	23	327	221	106	0	87	184	3	53	203	124	0	88	175	4	6
89	Dakshina Kannada	Mangalore	23	500	251	249	0	0	54	43	403	33	34	0	16	25	11	1
90	Dakshina Kannada	Mangalore	13	930	0	930	0	601	94	5	230	13	917	0	597	62	9	26
91	Dakshina Kannada	Mangalore	32	600	72	528	0	330	58	13	199	14	586	0	185	46	12	35
92	Dakshina Kannada	Mangalore	32	32	25	7	0	0	32	0	0	7	24	0	0	31	0	
93	Dakshina Kannada	Mangalore	32	192	148	44	0	186	5	1	0	0	192	0	27	4	0	16
94	Dakshina Kannada	Mangalore	30	600	462	138	0	537	56	7	0	2	454	0	51	39	3	36

95	Davanagere	Channagiri	23	295	168	127	0	113	40	49	93	136	158	1	126	39	50	8
96	Davanagere	Davanagere	23	352	236	116	0	0	289	8	55	142	192	0	20	279	17	1
97	Davanagere	Davanagere	41	947	196	751	0	98	34	28	787	0	183	0	143	7	9	2
98	Davanagere	Harapanahalli	23	253	166	87	0	38	18	7	190	122	108	0	60	17	4	14
99	Davanagere	Harihar	23	801	509	292	0	36	108	16	641	418	366	0	147	108	16	51
100	Davanagere	Jagalur	29	207	6	201	0	123	63	21	0	93	113	0	2	63	21	12
101	Dharwad	Hubli-Dharwad	23	1292	577	715	0	755	93	71	373	333	499	4	239	192	35	37
102	Dharwad	Hubli-Dharwad	23	1300	624	676	0	92	304	27	877	118	1167	1	800	282	27	17
103	Dharwad	Hubli-Dharwad	7	525	226	299	0	294	189	42	0	228	238	0	142	169	34	12
104	Dharwad	Hubli-Dharwad	29	320	10	310	0	5	310	0	5	32	56	0	5	83	0	
105	Dharwad	Kalghatgi	23	500	88	412	0	160	306	19	15	355	137	0	152	297	24	1
106	Gadag	Gadag-Betigeri	11	3630	0	3630	0	1499	803	175	1153	7	157	0	18	18	8	12
107	Gadag	Lakshmeshwar	23	343	205	138	0	6	254	0	83	236	107	0	0	240	1	10
108	Gadag	Mulgund	23	479	262	217	0	53	337	63	26	254	172	0	16	275	46	8
109	Gadag	Mulgund	13	214	0	214	0	0	150	64	0	18	41	0	0	54	5	
110	Gadag	Nargund	30	2000	240	1760	0	994	200	62	744	15	488	1	197	23	6	27
111	Gadag	Ron	23	210	92	118	0	5	200	0	5	81	110	0	3	181	0	
112	Gulbarga	Afzalpur	41	491	262	229	0	30	210	16	235	12	127	0	50	43	4	4
113	Gulbarga	Aland	23	250	139	111	0	80	78	12	80	95	155	0	72	77	5	9

114	Gulbarga	Chincholi	23	250	177	73	0	0	250	0	0	154	80	0	0	234	0	
115	Gulbarga	Chincholi	41	1263	821	442	0	32	478	3	750	42	194	0	49	104	3	8
116	Gulbarga	Chitapur	23	1000	597	403	0	375	300	25	300	308	635	0	180	590	6	16
117	Gulbarga	Chitapur	41	1480	889	591	0	169	818	0	493	23	231	0	154	58	2	4
118	Gulbarga	Gulbarga	23	500	324	176	0	0	500	0	0	196	293	0	0	489	0	
119	Gulbarga	Gulbarga	27	214	11	203	0	18	187	3	6	76	77	0	9	142	0	
120	Gulbarga	Gulbarga	23	308	0	308	0	166	104	7	31	1	147	0	110	32	2	
121	Gulbarga	Gulbarga	41	1447	868	579	0	9	1196	2	240	62	331	0	63	203	8	11
122	Gulbarga	Gulbarga	41	1482	888	594	0	22	490	0	970	24	297	0	103	141	12	6
123	Gulbarga	Gulbarga	41	947	568	379	0	5	622	0	320	12	214	0	109	43	6	6
124	Gulbarga	Jevargi	23	400	189	211	0	50	200	0	150	118	247	0	55	171	0	13
125	Gulbarga	Sedam	23	400	229	171	0	33	315	15	37	216	184	0	33	300	6	6
126	Gulbarga	Sedam	41	467	326	141	0	80	272	1	114	1	125	0	51	36	4	3
127	Gulbarga	Shahabad	23	250	140	110	0	0	250	0	0	87	162	0	9	215	0	2
128	Gulbarga	Wadi	41	890	534	356	0	0	790	0	100	56	92	0	33	84	6	2
129	Hassan	Arkalgud	23	486	326	160	0	0	486	0	0	274	194	0	108	258	8	9
130	Hassan	Arsikere	23	300	186	114	0	98	80	0	122	67	224	0	150	56	6	7
131	Hassan	Arsikere	13	1310	0	1310	0	554	277	11	468	19	1215	0	516	243	10	46
132	Hassan	Channarayapatn a	23	500	277	223	0	150	280	0	70	234	266	0	219	160	19	10
133	Hassan	Hassan	7	327	0	327	0	284	40	3	0	201	117	0	225	25	2	6
134	Hassan	Hole Narsipur	23	460	309	151	0	0	460	0	0	182	278	0	4	420	1	3
135	Hassan	Hole Narsipur	41	1000	698	302	0	0	340	0	660	23	69	0	14	34	5	3
136	Hassan	Sakleshpur	23	250	180	70	0	73	127	0	50	158	92	0	92	69	3	8
137	Haveri	Bankapura	23	604	0	604	0	460	108	36	0	7	144	1	136	3	0	1
138	Haveri	Byadgi	23	250	179	71	0	0	25	17	208	120	127	0	132	24	16	7

139	Haveri	Hangal	23	250	190	60	0	0	49	26	175	190	51	0	68	12	3	15
140	Haveri	Haveri	23	963	684	279	0	0	199	97	667	370	424	0	261	134	29	37
141	Haveri	Haveri	30	1112	133	979	0	733	200	68	111	252	516	2	354	135	39	24
142	Haveri	Savanur	23	1020	0	1020	0	202	109	7	702	1	79	0	47	1	0	3
143	Haveri	Shiggaon	23	204	0	204	0	101	29	16	58	1	13	0	5	2	0	
144	Kolar	Bangarapet	23	400	71	329	0	0	337	37	26	30	266	0	15	193	8	8
145	Kolar	Mulbagal	23	500	164	336	0	13	129	8	350	168	255	1	287	79	34	2
146	Kolar	Robertson Pet	7	843	338	504	1	120	723	0	0	257	369	1	38	535	3	5
147	Kolar	Robertson Pet	43	400	237	163	0	0	318	6	76	0	233	0	35	178	3	1
148	Kolar	Srinivaspur	23	600	171	429	0	20	405	15	160	173	373	0	256	269	15	
149	Koppal	Koppal	7	337	151	186	0	200	109	28	0	179	158	0	83	89	11	15
150	Mandya	Maddur	23	250	132	118	0	31	88	14	117	129	100	0	33	73	4	11
151	Mandya	Malavalli	23	500	304	196	0	12	262	8	218	226	177	1	9	171	6	21
152	Mandya	Mandya	32	88	88	0	0	0	88	0	0	54	34	0	0	85	0	
153	Mandya	Nagamangala	23	250	193	57	0	17	39	15	179	176	67	0	21	31	9	18
154	Mysore	Bannur	23	300	202	98	0	0	300	0	0	118	90	0	0	205	1	
155	Mysore	Hunsur	23	500	240	260	0	26	279	37	158	240	260	0	25	279	38	15
156	Mysore	Krishnarajanagara	41	843	112	731	0	600	201	42	0	6	54	0	27	13	4	1
157	Mysore	Mysore	7	1329	405	924	0	148	870	64	247	312	859	0	109	645	60	35
158	Mysore	Mysore	11	700	55	645	0	506	5	95	94	173	466	0	128	20	68	42
159	Mysore	Mysore	11	655	72	583	0	206	212	3	234	70	299	0	7	89	17	25
160	Mysore	Mysore	32	158	158	0	0	0	158	0	0	42	26	0	2	66	0	
161	Mysore	Mysore	30	825	99	726	0	537	53	45	190	281	260	0	52	10	12	46
162	Mysore	Mysore	30	868	104	764	0	508	199	81	80	266	513	0	164	188	79	34

163	Mysore	Mysore	30	1344	161	1183	0	786	309	126	123	320	434	5	65	168	64	46
164	Mysore	Mysore	43	200	102	98	0	7	51	3	139	72	95	0	13	27	3	12
165	Mysore	Nanjangud	23	300	205	95	0	40	170	20	70	187	103	0	30	200	14	4
166	Mysore	Tirumakudal Narsipur	41	315	269	46	0	0	9	303	3	85	147	0	1	5	222	
167	Raichur	Devadurga	23	250	140	110	0	60	96	46	48	113	137	0	13	50	30	15
168	Raichur	Manvi	23	250	138	112	0	45	118	27	60	98	150	0	27	77	19	12
169	Raichur	Raichur	23	500	270	230	0	0	256	62	182	125	117	0	5	97	12	12
170	Raichur	Raichur	11	1050	470	580	0	715	291	44	0	334	328	0	171	213	41	23
171	Raichur	Sindhnur	23	250	135	115	0	65	76	34	75	125	125	0	24	26	28	17
172	Ramanagara	Channapatna	23	1450	0	1450	0	168	892	4	386	734	670	2	460	437	30	47
173	Ramanagara	Channapatna	43	286	0	286	0	0	0	0	286	0	286	0	1	1	0	28
174	Ramanagara	Channapatna	43	302	0	302	0	0	0	0	302	1	301	0	0	0	0	30
175	Ramanagara	Kanakapura	7	1881	0	1881	0	1311	364	206	0	784	912	0	455	498	12	73
176	Ramanagara	Kanakapura	29	43	1	42	0	0	42	1	0	17	12	0	0	27	0	
177	Ramanagara	Kanakapura	23	917	0	917	0	751	155	11	0	7	674	0	528	22	7	12
178	Ramanagara	Kanakapura	23	246	0	246	0	167	74	5	0	1	81	0	65	15	1	
179	Ramanagara	Magadi	23	504	0	504	0	204	294	6	0	198	306	0	129	361	5	
180	Ramanagara	Ramanagara	7	1530	306	1224	0	898	152	480	0	487	884	0	344	469	12	54
181	Ramanagara	Ramanagara	41	698	54	644	0	0	0	0	698	16	83	0	19	2	0	7

182	Ramanagara	Ramanagara	41	678	111	567	0	0	0	0	678	7	156	0	31	1	0	13
183	Ramanagara	Ramanagara	41	734	189	545	0	0	0	0	734	4	72	0	36	3	0	3
184	Ramanagara	Ramanagara	40	888	381	507	0	611	273	4	0	93	791	0	31	340	14	49
185	Shimoga	Bhadravati	23	500	262	238	0	0	189	40	271	242	258	0	193	188	14	10
186	Shimoga	Bhadravati	32	79	79	0	0	0	79	0	0	46	26	0	4	68	0	
187	Shimoga	Sagar	7	1588	635	953	0	1263	249	76	0	791	595	0	601	205	20	56
188	Shimoga	Shimoga	23	1590	876	714	0	0	158	73	1359	598	631	0	448	128	59	59
189	Shimoga	Shimoga	32	3000	2310	690	0	1500	900	300	300	32	1553	0	483	277	90	73
190	Shimoga	Siralkoppa	29	250	0	250	0	192	32	26	0	93	47	0	76	15	6	4
191	Shimoga	Sorab	23	250	151	99	0	0	68	31	151	128	74	0	150	21	2	2
192	Tumkur	Gubbi	43	300	135	165	0	20	223	8	49	57	240	0	76	128	6	8
193	Tumkur	Koratagere	13	15	0	15	0	0	0	15	0	2	13	0	0	0	15	
194	Tumkur	Koratagere	41	520	202	318	0	23	172	57	268	6	195	0	60	56	27	5
195	Tumkur	Kunigal	23	500	177	323	0	130	200	20	150	173	327	0	19	152	12	31
196	Tumkur	Madhugiri	7	450	25	425	0	189	132	129	0	69	381	0	155	132	129	3
197	Tumkur	Pavagada	23	300	122	178	0	0	150	105	45	108	192	0	27	125	103	4
198	Tumkur	Pavagada	41	600	323	277	0	235	228	121	16	39	329	1	154	87	32	9
199	Tumkur	Sira	23	1008	245	763	0	100	302	101	505	417	590	1	177	333	70	42
200	Tumkur	Sira	7	450	117	333	0	286	143	21	0	177	273	0	79	131	16	22
201	Tumkur	Tiptur	43	1200	550	650	0	167	76	39	918	180	831	0	339	95	40	53
202	Tumkur	Tumkur	43	1450	666	784	0	122	618	34	676	294	1155	1	275	313	45	81
203	Tumkur	Turuvekere	23	200	130	70	0	0	110	8	82	99	101	0	78	80	8	3
204	Udupi	Udupi	23	500	198	302	0	0	48	35	417	97	247	0	130	62	33	11
205	Uttara Kannada	Ankola	32	5	5	0	0	0	5	0	0	3	2	0	0	5	0	

206	Uttara Kannada	Bhatkal	32	27	27	0	0	0	27	0	0	14	10	0	0	24	0	
207	Uttara Kannada	Bhatkal	43	313	127	186	0	11	131	0	171	0	7	0	4	1	2	
208	Uttara Kannada	Dandeli	23	1152	43	1109	0	442	147	27	536	87	814	0	569	180	35	11
209	Uttara Kannada	Haliyal	23	213	119	94	0	0	40	17	156	119	94	0	17	74	11	11
210	Uttara Kannada	Haliyal	20	504	0	504	0	193	108	14	189	8	228	0	106	31	7	9
211	Uttara Kannada	Honavar	32	12	12	0	0	0	12	0	0	11	1	0	0	12	0	
212	Uttara Kannada	Karwar	32	34	31	3	0	0	32	0	2	31	3	0	2	32	0	
213	Uttara Kannada	Mundgod	23	209	139	70	0	0	65	93	51	121	88	0	17	77	69	4
214	Yadgir	Shahpur	23	200	134	66	0	45	135	0	20	62	138	0	45	134	1	2
215	Yadgir	Shorapur	23	250	136	114	0	48	77	50	75	68	135	0	33	46	43	8
216	Yadgir	Yadgir	7	302	0	302	0	71	18	213	0	125	170	0	48	158	21	6

Annexure XXVII-D: Cancellation of 73 BLC (E) projects for construction of 10,696 houses submitted by Karntaka

(Rs. in lakh)

SL. No	CSMC	CSMC Date	District Name	City Name	IA	No of DUs	Vertical	Project Cost	Central Assistance	State share	IA / ULB Share	Ben. Share
1	37	23.08.2018	BBMP	BBMP	ULB - RGRHCL	5	BLE	8.50	7.50			1.00
2	37	23.08.2018	Gadag	Gadag-Betigeri	ULB - RGRHCL	204	BLE	346.80	306.00			40.80
3	41	27.12.2018	Bagalkot	Aminagad	ULB - RGRHCL	35	BLE	70.00	52.50	0.00	0.00	17.50
4	41	27.12.2018	Bagalkot	Belagali	ULB - RGRHCL	46	BLE	92.00	69.00	0.00	0.00	23.00
5	41	27.12.2018	Bagalkot	Guledgudda	ULB - RGRHCL	44	BLE	88.00	66.00	0.00	0.00	22.00
6	41	27.12.2018	Bagalkot	Hungund	ULB - RGRHCL	20	BLE	40.00	30.00	0.00	0.00	10.00
7	41	27.12.2018	Bagalkot	Kamatgi	ULB - RGRHCL	24	BLE	48.00	36.00	0.00	0.00	12.00
8	41	27.12.2018	Bagalkot	Kerur	ULB - RGRHCL	34	BLE	68.00	51.00	0.00	0.00	17.00
9	41	27.12.2018	Bagalkot	Mahalingpur	ULB - RGRHCL	30	BLE	60.00	45.00	0.00	0.00	15.00
10	41	27.12.2018	Bagalkot	Rabkavi Banhatti	ULB - RGRHCL	40	BLE	80.00	60.00	0.00	0.00	20.00
11	41	27.12.2018	Bagalkot	Terdal	ULB - RGRHCL	116	BLE	232.00	174.00	0.00	0.00	58.00
12	41	27.12.2018	Bangalore Rural	Dod Ballapur	ULB - RGRHCL	250	BLE	500.00	375.00	0.00	0.00	125.00
13	41	27.12.2018	Bangalore Rural	Hosakote	ULB - RGRHCL	60	BLE	120.00	90.00	0.00	0.00	30.00
14	41	27.12.2018	Bangalore Rural	Vijayapura	ULB - RGRHCL	68	BLE	136.00	102.00	0.00	0.00	34.00
15	41	27.12.2018	Belgaum	Harugeri	ULB - RGRHCL	1	BLE	2.00	1.50	0.00	0.00	0.50
16	41	27.12.2018	Belgaum	Raybag	ULB - RGRHCL	125	BLE	250.00	187.50	0.00	0.00	62.50
17	41	27.12.2018	Bijapur	Kolhar (Old)	ULB - RGRHCL	60	BLE	120.00	90.00	0.00	0.00	30.00
18	41	27.12.2018	Bijapur	Nalatawad	ULB - RGRHCL	120	BLE	240.00	180.00	0.00	0.00	60.00
19	41	27.12.2018	Bijapur	Nidagundi	ULB - RGRHCL	310	BLE	620.00	465.00	0.00	0.00	155.00
20	41	27.12.2018	Chikkaballapura	Bagepalli	ULB - RGRHCL	76	BLE	152.00	114.00	0.00	0.00	38.00
21	41	27.12.2018	Chikkaballapura	Chikkaballapura	ULB - RGRHCL	40	BLE	80.00	60.00	0.00	0.00	20.00

22	41	27.12.2018	Chikkaballapura	Gauribidanur	ULB - RGRHCL	100	BLE	200.00	150.00	0.00	0.00	50.00
23	41	27.12.2018	Chikkaballapura	Gudibanda	ULB - RGRHCL	115	BLE	230.00	172.50	0.00	0.00	57.50
24	41	27.12.2018	Gulbarga	Afzalpur	ULB - RGRHCL	29	BLE	58.00	43.50	0.00	0.00	14.50
25	41	27.12.2018	Gulbarga	Aland	ULB - RGRHCL	110	BLE	220.00	165.00	0.00	0.00	55.00
26	41	27.12.2018	Gulbarga	Chincholi	ULB - RGRHCL	200	BLE	400.00	300.00	0.00	0.00	100.00
27	41	27.12.2018	Gulbarga	Chitapur	ULB - RGRHCL	100	BLE	200.00	150.00	0.00	0.00	50.00
28	41	27.12.2018	Gulbarga	Chitapur	ULB - RGRHCL	100	BLE	200.00	150.00	0.00	0.00	50.00
29	41	27.12.2018	Gulbarga	Jevargi	ULB - RGRHCL	198	BLE	396.00	297.00	0.00	0.00	99.00
30	41	27.12.2018	Gulbarga	Jevargi	ULB - RGRHCL	36	BLE	72.00	54.00	0.00	0.00	18.00
31	41	27.12.2018	Gulbarga	Sedam	ULB - RGRHCL	126	BLE	252.00	189.00	0.00	0.00	63.00
32	41	27.12.2018	Gulbarga	Sedam	ULB - RGRHCL	126	BLE	252.00	189.00	0.00	0.00	63.00
33	41	27.12.2018	Gulbarga	Shahabad	ULB - RGRHCL	401	BLE	802.00	601.50	0.00	0.00	200.50
34	41	27.12.2018	Gulbarga	Shahabad	ULB - RGRHCL	401	BLE	802.00	601.50	0.00	0.00	200.50
35	41	27.12.2018	Gulbarga	Wadi	ULB - RGRHCL	266	BLE	532.00	399.00	0.00	0.00	133.00
36	41	27.12.2018	Gulbarga	Wadi	ULB - RGRHCL	266	BLE	532.00	399.00	0.00	0.00	133.00
37	41	27.12.2018	Hassan	Hassan	ULB - RGRHCL	2120	BLE	4240.00	3180.00	0.00	0.00	1060.00
38	41	27.12.2018	Haveri	Bankapura	ULB - RGRHCL	20	BLE	40.00	30.00	0.00	0.00	10.00
39	41	27.12.2018	Haveri	Guthala	ULB - RGRHCL	71	BLE	142.00	106.50	0.00	0.00	35.50
40	41	27.12.2018	Haveri	Haveri	ULB - RGRHCL	67	BLE	134.00	100.50	0.00	0.00	33.50
41	41	27.12.2018	Haveri	Hirekerur	ULB - RGRHCL	241	BLE	482.00	361.50	0.00	0.00	120.50
42	41	27.12.2018	Haveri	Ranibennur	ULB - RGRHCL	34	BLE	68.00	51.00	0.00	0.00	17.00
43	41	27.12.2018	Haveri	Savanur	ULB - RGRHCL	351	BLE	702.00	526.50	0.00	0.00	175.50
44	41	27.12.2018	Haveri	Shiggaon	ULB - RGRHCL	51	BLE	102.00	76.50	0.00	0.00	25.50
45	41	27.12.2018	Kodagu	Kushalnagar	ULB - RGRHCL	71	BLE	142.00	106.50	0.00	0.00	35.50
46	41	27.12.2018	Kodagu	Madikeri	ULB - RGRHCL	114	BLE	228.00	171.00	0.00	0.00	57.00

47	41	27.12.2018	Kodagu	Somvarpet	ULB - RGRHCL	122	BLE	244.00	183.00	0.00	0.00	61.00
48	41	27.12.2018	Kodagu	Virajpet	ULB - RGRHCL	91	BLE	182.00	136.50	0.00	0.00	45.50
49	41	27.12.2018	Kolar	Bangarapet	ULB - RGRHCL	40	BLE	80.00	60.00	0.00	0.00	20.00
50	41	27.12.2018	Kolar	Kolar	ULB - RGRHCL	10	BLE	20.00	15.00	0.00	0.00	5.00
51	41	27.12.2018	Kolar	Robertson Pet	ULB - RGRHCL	46	BLE	92.00	69.00	0.00	0.00	23.00
52	41	27.12.2018	Raichur	Balganur	ULB - RGRHCL	78	BLE	156.00	117.00	0.00	0.00	39.00
53	41	27.12.2018	Raichur	Devadurga	ULB - RGRHCL	28	BLE	56.00	42.00	0.00	0.00	14.00
54	41	27.12.2018	Raichur	Lingsugur	ULB - RGRHCL	453	BLE	906.00	679.50	0.00	0.00	226.50
55	41	27.12.2018	Raichur	Lingsugur	ULB - RGRHCL	301	BLE	602.00	451.50	0.00	0.00	150.50
56	41	27.12.2018	Raichur	Lingsugur	ULB - RGRHCL	393	BLE	786.00	589.50	0.00	0.00	196.50
57	41	27.12.2018	Raichur	Maski	ULB - RGRHCL	280	BLE	560.00	420.00	0.00	0.00	140.00
58	41	27.12.2018	Raichur	Mudgal	ULB - RGRHCL	232	BLE	464.00	348.00	0.00	0.00	116.00
59	41	27.12.2018	Raichur	Raichur	ULB - RGRHCL	134	BLE	268.00	201.00	0.00	0.00	67.00
60	41	27.12.2018	Raichur	Sindhnur	ULB - RGRHCL	192	BLE	384.00	288.00	0.00	0.00	96.00
61	41	27.12.2018	Raichur	Turvihal	ULB - RGRHCL	150	BLE	300.00	225.00	0.00	0.00	75.00
62	41	27.12.2018	Ramanagara	Channapatna	ULB - RGRHCL	50	BLE	100.00	75.00	0.00	0.00	25.00
63	41	27.12.2018	Ramanagara	Magadi	ULB - RGRHCL	100	BLE	200.00	150.00	0.00	0.00	50.00
64	41	27.12.2018	Shimoga	Shikarpur	ULB - RGRHCL	93	BLE	186.00	139.50	0.00	0.00	46.50
65	41	27.12.2018	Uttara Kannada	Ankola	ULB - RGRHCL	10	BLE	20.00	15.00	0.00	0.00	5.00
66	41	27.12.2018	Uttara Kannada	Bhatkal	ULB - RGRHCL	10	BLE	20.00	15.00	0.00	0.00	5.00
67	41	27.12.2018	Uttara Kannada	Honavar	ULB - RGRHCL	52	BLE	104.00	78.00	0.00	0.00	26.00
68	41	27.12.2018	Uttara Kannada	Honavar	ULB - RGRHCL	50	BLE	100.00	75.00	0.00	0.00	25.00
69	41	27.12.2018	Uttara Kannada	Kumta	ULB - RGRHCL	3	BLE	6.00	4.50	0.00	0.00	1.50
70	41	27.12.2018	Uttara Kannada	Mundgod	ULB - RGRHCL	150	BLE	300.00	225.00	0.00	0.00	75.00
71	41	27.12.2018	Uttara Kannada	Mundgod	ULB - RGRHCL	121	BLE	242.00	181.50	0.00	0.00	60.50

72	41	27.12.2018	Uttara Kannada	Siddapur	ULB - RGRHCL	76	BLE	152.00	114.00	0.00	0.00	38.00
73	41	27.12.2018	Uttara Kannada	Yellapur	ULB - RGRHCL	9	BLE	18.00	13.50	0.00	0.00	4.50
Total						**10696**		**21329.30**	**16044.00**	**0.00**	**0.00**	**5285.30**

Annexure XXVI-E: Revision in housing and infrastructure cost (State share, ULB share , beneficiary Share) submitted by Karnataka

Original approval:

(Rs. in lakh)

City Name	No. of houses	CSMC No. & Date	Project cost	Central Assistance	State share	ULB share	Beneficiary share
Mysore	2446	41st/27.12.2018	14934.62	3669.00	3717.60	0	7548.02
Dakshina Kannada, Mangaluru	192	32nd/26.03.2018	1135.00	288.00	235.20	232.60	379.20
Haveri	1112	30th/07.02.2018	5243.75	1668.00	1548.80	1018.15	1008.80

Revised approval:

(Rs. in lakh)

District Name	Name of the ULB / City	No of Dus	Housing Cost	Project Cost	Central Assistance	State share	IA / ULB Share
Haveri	Haveri CMC	1112	6694.24	7270.74	1668.00	1548.80	576.50
Dakshina Kannada	Mangaluru CC	192	1188.48	1379.62	288.00	235.20	191.14
Mysore	Mysuru CC	2446	15149.54	16845.20	3669.00	3717.60	1695.66
Total		**3750**	**23032.26**	**25495.56**	**5625**	**5501.6**	**2463.30**

Annexure XXVII-F: Conversion of 3 AHP projects (approved in 23rd and 41st CSMC meeting) to BLC projects.

(Rs. in lakh)

District	ULBs	CSMC No.	SC	ST	GEN	OBC	Total	Project cost	Central Assistance	GoK share	ULB share	Beneficiaries share
Haveri	Ranebennuru	23rd	81	55	400	0	536	2144.00	804.00	643.20	0.00	696.80
Kalaburagi	Kalaburagi	23rd	104	7	197	0	308	1232.00	462.00	369.60	0.00	400.40
Bagalkot	Rabkavi Banahatti	41st	27	0	0	223	250	1000.00	375.00	321.60	0.00	303.40
Total			**212**	**62**	**597**	**223**	**1094**	**4376**	**1641**	**1334.4**	**0**	**1400.6**

Annexure XXVII – G : Bagepalli correction from AHP to BLC for construction of 3 houses submitted by the State of Karnataka

(Rs. in lakh)

District Name	Name of the ULB / City	CSMC approval	Approved DUs	IA	Housing Cost	Project Cost	Central Assistance	State share	IA / ULB Share	Ben. Share
Chikkaballapura	Bagepalli TMC	50th	3	ULB-PKGB	30.00	30.00	4.50	18.00	0.00	7.50

Annexure XXVII-H: Reconciliation of approved cost pertaining to 1 BLC project at BBMP for construction of 27 houses approved in 37th CSMC.

Rs. in lakh

ULB	No of Houses	Project Cost	Central Assistance	State Share	ULB Share	Beneficiary share
Single house scheme with BLC	27	162.00	40.50	0.00	108.00	13.50

Annexure XXVII-I: Corrigendum to the Minutes of the 49th CSMC held on 27.11.2019

(Rs. in lakh)

Name of the City	No. of Houses	Beneficiary Details				Project Cost in Lakhs				
		GEN including OBC	SC	ST	Total	Project Cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
Shahapura (in place of Shahabad)	264	170	22	72	264	1652.78	396.00	392.00	532.00	158.40

Annexure XXVIII-A: Proposal of 52 BLC (New) projects submitted by the State of Kerala

Rs. in lakh

Sl No	City Name/Urban Grama Panchayath	GEN	SC	ST	OBC	DUs(Nos)	Total Project cost	Central Assistance @ Rs 1.5 lakh/house	State share	ULB share	1st Instalment of 40% Central Assistance
1	Adoor	26	50	0	70	146	584.00	219.00	73.00	292.00	87.60
2	Aluva	2	1	0	11	14	56.00	21.00	7.00	28.00	8.40
3	Anthoor	3	2	0	45	50	200.00	75.00	25.00	100.00	30.00
4	Chalakudy	32	3	0	25	60	240.00	90.00	30.00	120.00	36.00
5	Changanassery	106	43	0	5	154	616.00	231.00	77.00	308.00	92.40
6	Chavakkad	9	10	0	48	67	268.00	100.50	33.50	134.00	40.20
7	Chengannur	17	14	0	18	49	196.00	73.50	24.50	98.00	29.40
8	Cherplassery	17	36	0	97	150	472.00	225.00	75.00	300.00	90.00
9	GCDA (Agglomoration)	38	20	3	56	117	76.00	175.50	58.50	234.00	70.20
10	Guruvayoor	19	34	0	65	118	280.00	177.00	59.00	236.00	70.80
11	Kalamassery	7	3	0	9	19	1388.00	28.50	9.50	38.00	11.40
12	Kalpetta	12	6	14	38	70	924.00	105.00	35.00	140.00	42.00
13	Kannur	57	59	1	230	347	76.00	520.50	173.50	694.00	208.20
14	Karunagappally	18	35	0	178	231	5376.00	346.50	115.50	462.00	138.60
15	Kasaragod	0	0	0	19	19	416.00	28.50	9.50	38.00	11.40
16	Kattapana	69	16	2	76	163	6000.00	244.50	81.50	326.00	97.80
17	Kochi	119	82	0	1143	1344	108.00	2016.00	672.00	2688.00	806.40
18	Kodungallur	11	10	0	83	104	608.00	156.00	52.00	208.00	62.40
19	Kollam	160	248	9	1083	1500	792.00	2250.00	750.00	3000.00	900.00
20	Kothamangalam	72	28	0	52	152	1240.00	228.00	76.00	304.00	91.20

21	Kottarakkara	46	26	0	45	117	448.00	175.50	58.50	234.00	70.20
22	Kottayam	76	31	3	129	239	224.00	358.50	119.50	478.00	143.40
23	Koyilandy	17	60	0	167	244	296.00	366.00	122.00	488.00	146.40
24	Kozhikode	16	25	0	157	198	208.00	297.00	99.00	396.00	118.80
25	Kunnamkulam	47	62	0	201	310	600.00	465.00	155.00	620.00	186.00
26	Kuthuparamba	1	0	0	26	27	4.00	40.50	13.50	54.00	16.20
27	Manjeri	3	16	1	80	100	320.00	150.00	50.00	200.00	60.00
28	Mannarkkad	9	9	0	69	87	292.00	130.50	43.50	174.00	52.20
29	Mattannur	20	1	1	90	112	240.00	168.00	56.00	224.00	67.20
30	Mavelikkara	9	26	0	21	56	8.00	84.00	28.00	112.00	33.60
31	Muvattupuzha	8	14	0	52	74	976.00	111.00	37.00	148.00	44.40
32	Nedumangad	45	52	0	105	202	244.00	303.00	101.00	404.00	121.20
33	North Paravur	15	3	0	34	52	384.00	78.00	26.00	104.00	31.20
34	Ottappalam	35	29	0	295	359	284.00	538.50	179.50	718.00	215.40
35	Pandalam	35	50	0	65	150	972.00	225.00	75.00	300.00	90.00
36	Parapinangadi	0	0	1	0	1	64.00	1.50	0.50	2.00	0.60
37	Pathanamthitta	22	16	2	40	80	1904.00	120.00	40.00	160.00	48.00
38	Pattambi	18	70	0	247	335	176.00	502.50	167.50	670.00	201.00
39	Payyannur	9	4	0	60	73	5816.00	109.50	36.50	146.00	43.80
40	Perumbavoor	9	9	0	42	60	428.00	90.00	30.00	120.00	36.00
41	Piravom	0	0	0	2	2	468.00	3.00	1.00	4.00	1.20
42	Ramanattukara	0	61	0	0	61	600.00	91.50	30.50	122.00	36.60
43	South Paravoor	4	13	0	8	25	652.00	37.50	12.50	50.00	15.00
44	Sulthanbathery	8	1	57	30	96	468.00	144.00	48.00	192.00	57.60

45	Thalassery	7	6	0	58	71	956.00	106.50	35.50	142.00	42.60
46	Thiruvalla	76	39	0	128	243	400.00	364.50	121.50	486.00	145.80
47	Thiruvananthapuram	309	350	4	791	1454	348.00	2181.00	727.00	2908.00	872.40
48	Thodupuzha	40	14	0	66	120	808.00	180.00	60.00	240.00	72.00
49	Thrikakara	1	6	0	9	16	1436.00	24.00	8.00	32.00	9.60
50	Thrissur	203	90	0	183	476	1340.00	714.00	238.00	952.00	285.60
51	Tirurangadi	0	8	0	36	44	100.00	66.00	22.00	88.00	26.40
52	Vadakara	21	2	0	84	107	480.00	160.50	53.50	214.00	64.20
	Total	**1903**	**1793**	**98**	**6671**	**10465**	**41860.00**	**15697.50**	**5232.50**	**20930.00**	**6279.00**

Annexure XXVIII-B: Proposal of 4 AHP projects submitted by the State of Kerala

Rs. in lakh

Sl No	City Name/Urban Grama Panchayath	Houses	Total Project cost	Central Assistance @ Rs 1.5 lakh/house	State share	1st Instalment of 40% Central Assistance
1	Punalur	44	462.00	66.00	396.00	26.40
2	Pandalam	44	462.00	66.00	396.00	26.40
3	Alappuzha	156	1638.00	234.00	1404.00	93.60
4	Chittur-Thathamangalam	42	441.00	63.00	378.00	25.20
	Total	**286**	**3003.00**	**429.00**	**2574.00**	**171.60**

Annexure XXIX: Curtailment of 22,669 houses in 420 BLC projects submitted by Kerala

Rs. in lakh

			Original					Revision							
S.No	City	CSMC No/ Date	Project Cost	Central Assistance	State share	ULB Share	Beneficiary Share	Total Project cost	Central Assistance	State share	ULB Share	Beneficiary Share	No of Beneficiary As Per DPR	Proposed for curtailment	Revised Sanction
1	Alappuzha	10/27/2016 12:00:00 AM	6834	3417	1139.00	1139.00	1139.00	4088.00	1909.50	636.50	1040.00	502	2278	1005	1273
2	Alappuzha	3/26/2018 12:00:00 AM	2000	750	250.00	1000.00	0.00	1296.00	486.00	162.00	648.00	0	500	176	324
3	Alappuzha	2/7/2018 12:00:00 AM	588	294	98.00	98.00	98.00	536.00	201.00	67.00	268.00	0	196	62	134
4	Alappuzha	1/30/2019 12:00:00 AM	4300.00	1612.50	685.50	2002.00	0.00	3656	1371.00	605.00	1680.00	0	1075	161	914
5	Alappuzha	11/29/2017 12:00:00 AM	2415.00	1207.50	402.50	402.50	402.50	2384	894.00	298.00	1192.00	0	805	209	596
6	Chengannur	5/29/2017 12:00:00 AM	186.00	93.00	31.00	31.00	31.00	172	64.50	21.50	86.00	0	62	19	43
7	Chengannur	10/30/2017 12:00:00 AM	219.00	109.50	36.50	36.50	36.50	140.00	52.50	17.50	70.00	0	73	38	35
8	Chengannur	11/29/2017 12:00:00 AM	27.00	13.50	4.50	4.50	4.50	16.00	6.00	2.00	8.00	0	9	5	4
9	Chengannur	1/30/2019 12:00:00 AM	364.00	136.50	47.50	180.00	0.00	228.00	85.50	30.50	112.00	0	91	34	57
10	Cherthala	3/21/2017 12:00:00 AM	300.00	150.00	50.00	50.00	50.00	380.00	142.50	47.50	190.00	0	100	5	95

11	Cherthala	10/30/2017 12:00:00 AM	1101.00	550.50	183.50	183.50	183.50	1332.00	499.50	166.50	666.00	0	367	34	333
12	Cherthala	11/29/2017 12:00:00 AM	162.00	81.00	27.00	27.00	27.00	160.00	60.00	20.00	80.00	0	54	14	10
13	Cherthala	1/30/2019 12:00:00 AM	1748.00	655.50	218.50	874.00	0.00	1404.00	526.50	175.50	702.00	0	437	86	351
14	Haripad	5/29/2017 12:00:00 AM	174	87	29.00	29.00	29.00	168.00	63.00	21.00	84.00	0	58	16	42
15	Haripad	11/29/2017 12:00:00 AM	624	312	104.00	104.00	104.00	648.00	243.00	81.00	324.00	0	208	46	162
16	Haripad	2/7/2018 12:00:00 AM	372	186	62.00	62.00	62.00	260.00	97.50	32.50	130.00	0	124	59	65
17	Haripad	1/30/2019 12:00:00 AM	100	37.5	26.50	36.00	0.00	88.00	33.00	25.00	30.00	0	25	3	22
18	Kayamkula m	1/18/2017 12:00:00 AM	915.00	457.50	152.50	152.50	152.50	884.00	373.50	124.50	330.00	56	305	56	249
19	Kayamkula m	10/30/2017 12:00:00 AM	717.00	358.50	119.50	119.50	119.50	732.00	274.50	91.50	366.00	0	239	56	183
20	Kayamkula m	1/30/2019 12:00:00 AM	1184.00	444.00	148.00	592.00	0.00	1048.00	393.00	131.00	524.00	0	296	34	262
21	Kayamkula m	3/26/2018 12:00:00 AM	640.00	240.00	80.00	320.00	0.00	508.00	190.50	63.50	254.00	0	160	33	127
22	Mavelikkara	3/21/2017 12:00:00 AM	240.00	120.00	40.00	40.00	40.00	264.00	99.00	33.00	132.00	0	80	14	66
23	Mavelikkara	10/30/2017 12:00:00 AM	345.00	172.50	57.50	57.50	57.50	264	99.00	33.00	132.00	0	115	49	66
24	Mavelikkara	11/29/2017 12:00:00 AM	21.00	10.50	3.50	3.50	3.50	16	6.00	2.00	8.00	0	7	3	4
25	Mavelikkara	1/30/2019 12:00:00 AM	236.00	88.50	39.50	108.00	0.00	208.00	78.00	36.00	94.00	0	59	7	52
26	Aluva	3/21/2017 12:00:00 AM	93.00	46.50	15.50	15.50	15.50	84.00	31.50	10.50	42.00	0	31	10	21
27	Aluva	10/30/2017 12:00:00 AM	96.00	48.00	16.00	16.00	16.00	68.00	25.50	8.50	34.00	0	32	15	17

28	Aluva	1/30/2019 12:00:00 AM	140.00	52.50	37.50	50.00	0.00	140.00	52.50	37.50	50.00	0	35	0	35
29	Angamaly	3/21/2017 12:00:00 AM	123.00	61.50	20.50	20.50	20.50	92.00	34.50	11.50	46.00	0	41	18	23
30	Angamaly	10/30/2017 12:00:00 AM	222	111	37.00	37.00	37.00	240.00	90.00	30.00	120.00	0	74	14	60
31	Angamaly	1/30/2019 12:00:00 AM	524	196.5	105.50	222.00	0.00	524.00	196.50	105.50	222.00	0	131	0	131
32	Angamaly	11/29/2017 12:00:00 AM	48.00	24.00	8.00	8.00	8.00	56	21.00	7.00	28.00	0	16	2	14
33	Eloor	3/21/2017 12:00:00 AM	126.00	63.00	21.00	21.00	21.00	120	45.00	15.00	60.00	0	42	12	30
34	Eloor	10/30/2017 12:00:00 AM	150.00	75.00	25.00	25.00	25.00	164	61.50	20.50	82.00	0	50	9	41
35	Eloor	1/30/2019 12:00:00 AM	164	61.5	54.5	48	0	160	60	54	46	0	41	1	40
36	Eloor	2/7/2018 12:00:00 AM	168	84	28	28	28	160	60	20	80	0	56	16	40
37	Kalamassery	3/21/2017 12:00:00 AM	747	373.5	124.5	124.5	124.5	680	255	85	340	0	249	79	170
38	Kalamassery	9/27/2017 12:00:00 AM	726	363	121	121	121	412	154.5	51.5	206	0	242	139	103
39	Kalamassery	10/30/2017 12:00:00 AM	258	129	43	43	43	136	51	17	68	0	86	52	34
40	Kalamassery	11/29/2017 12:00:00 AM	117	58.5	19.5	19.5	19.5	112	42	14	56	0	39	11	28
41	Kalamassery	2/7/2018 12:00:00 AM	75	37.5	12.5	12.5	12.5	84	31.5	10.5	42	0	25	4	21
42	Kalamassery	1/30/2019 12:00:00 AM	524	196.5	87.5	240	0	460	172.5	79.5	208	0	131	16	115
43	Kochi	1/18/2017 12:00:00 AM	4584	2292	764	764	764	4896	1836	612	2448	0	1528	304	1224
44	Kochi	9/27/2017 12:00:00 AM	2139	1069.5	356.5	356.5	356.5	2144	804	268	1072	0	713	177	536

45	Kochi	11/29/2017 12:00:00 AM	4074	2037	679	679	679	3436	1288.5	429.5	1718	0	1358	499	859
46	Kochi	2/7/2018 12:00:00 AM	1353	676.5	225.5	225.5	225.5	1408	528	176	704	0	451	99	352
47	Kochi	3/26/2018 12:00:00 AM	2936	1101	367	1468	0	2236	838.5	279.5	1118	0	734	175	559
48	KOOTHAT UKULAM	3/21/2017 12:00:00 AM	483	241.5	80.5	80.5	80.5	520	195	65	260	0	161	31	130
49	KOOTHAT UKULAM	9/27/2017 12:00:00 AM	153	76.5	25.5	25.5	25.5	184	69	23	92	0	51	5	46
50	KOOTHAT UKULAM	10/30/2017 12:00:00 AM	153	76.5	25.5	25.5	25.5	136	51	17	68	0	51	17	34
51	KOOTHAT UKULAM	2/7/2018 12:00:00 AM	39	19.5	6.5	6.5	6.5	28	10.5	3.5	14	0	13	6	7
52	KOOTHAT UKULAM	2/25/2019 12:00:00 AM	144	54	18	72	0	144	54	18	72	0	36	0	36
53	Kothamanga lam	3/21/2017 12:00:00 AM	540	270	90	90	90	528	198	66	264	0	180	48	132
54	Kothamanga lam	10/30/2017 12:00:00 AM	1317	658.5	219.5	219.5	219.5	672	252	84	336	0	439	271	168
55	Kothamanga lam	1/30/2019 12:00:00 AM	964	361.5	122.5	480	0	852	319.5	108.5	424	0	241	28	213
56	Maradu	3/21/2017 12:00:00 AM	465	232.5	77.5	77.5	77.5	400	150	50	200	0	155	55	100
57	Maradu	10/30/2017 12:00:00 AM	600	300	100	100	100	384	144	48	192	0	200	104	96
58	Maradu	11/29/2017 12:00:00 AM	273	136.5	45.5	45.5	45.5	240	90	30	120	0	91	31	60
59	Maradu	1/30/2019 12:00:00 AM	384	144	48	192	0	368	138	46	184	0	96	4	92
60	Muvattupuz ha	3/21/2017 12:00:00 AM	270	135	45	45	45	288	108	36	144	0	90	18	72
61	Muvattupuz ha	10/30/2017 12:00:00 AM	258	129	43	43	43	160	60	20	80	0	86	46	40

62	Muvattupuzha	1/30/2019 12:00:00 AM	464	174	58	232	0	432	162	54	216	0	116	8	108
63	Paravur	3/21/2017 12:00:00 AM	318	159	53	53	53	404	151.5	50.5	202	0	106	5	101
64	Paravur	10/30/2017 12:00:00 AM	528	264	88	88	88	568	213	73	282	0	176	34	142
65	Paravur	2/7/2018 12:00:00 AM	69	34.5	11.5	11.5	11.5	64	24	8	32	0	23	7	16
66	Paravur	1/30/2019 12:00:00 AM	584	219	165	200	0	496	186	154	156	0	146	22	124
67	Perumbavoor	3/21/2017 12:00:00 AM	192	96	32	32	32	236	88.5	29.5	118	0	64	5	59
68	Perumbavoor	10/30/2017 12:00:00 AM	192	96	32	32	32	168	63	21	84	0	64	22	42
69	Perumbavoor	2/7/2018 12:00:00 AM	33	16.5	5.5	5.5	5.5	28	10.5	3.5	14	0	11	4	7
70	Perumbavoor	1/30/2019 12:00:00 AM	164	61.5	36.5	66	0	152	57	35	60	0	41	3	38
71	Piravom	3/21/2017 12:00:00 AM	369	184.5	61.5	61.5	61.5	436	163.5	54.5	218	0	123	14	109
72	Piravom	10/30/2017 12:00:00 AM	189	94.5	31.5	31.5	31.5	200	75	25	100	0	63	13	50
73	Piravom	2/7/2018 12:00:00 AM	177	88.5	29.5	29.5	29.5	184	69	23	92	0	59	13	46
74	Piravom	1/30/2019 12:00:00 AM	288	108	38	142	0	288	108	38	142	0	72	0	72
75	Thrikakara	3/21/2017 12:00:00 AM	399	199.5	66.5	66.5	66.5	360	142.5	47.5	160	10	133	38	95
76	Thrikakara	10/30/2017 12:00:00 AM	186	93	31	31	31	176	66	22	88	0	62	18	44
77	Thrikakara	11/29/2017 12:00:00 AM	150	75	25	25	25	180	67.5	22.5	90	0	50	5	45
78	Thrikakara	1/30/2019 12:00:00 AM	896	336	112	448	0	788	295.5	98.5	394	0	224	27	197
79	Thrippunithura	1/18/2017 12:00:00 AM	720	360	120	120	120	707	294	98	276.5	38.5	240	44	196

80	Thrippunithura	5/29/2017 12:00:00 AM	153	76.5	25.5	25.5	25.5	180	67.5	22.5	90	0	51	6	45
81	Thrippunithura	9/27/2017 12:00:00 AM	327	163.5	54.5	54.5	54.5	320	120	40	160	0	109	29	80
82	Thrippunithura	10/30/2017 12:00:00 AM	633	316.5	105.5	105.5	105.5	452	169.5	56.5	226	0	211	98	113
83	Thrippunithura	11/29/2017 12:00:00 AM	450	225	75	75	75	300	112.5	37.5	150	0	150	75	75
84	Thrippunithura	1/30/2019 12:00:00 AM	824	309	109	406	0	756	283.5	100.5	372	0	206	17	189
85	Kattapana	3/21/2017 12:00:00 AM	399	199.5	66.5	66.5	66.5	488	183	61	244	0	133	11	122
86	Kattapana	9/27/2017 12:00:00 AM	420	210	70	70	70	500	187.5	62.5	250	0	140	15	125
87	Kattapana	10/30/2017 12:00:00 AM	1266	633	211	211	211	1212	454.5	151.5	606	0	422	119	303
88	Kattapana	11/29/2017 12:00:00 AM	2049	1024.5	341.5	341.5	341.5	1360	510	170	680	0	683	343	340
89	Kattapana	2/25/2019 12:00:00 AM	700	262.5	105.5	332	0	636	238.5	97.5	300	0	175	16	159
90	Thodupuzha	10/27/2016 12:00:00 AM	1455	727.5	242.5	242.5	242.5	1030	450	150	345	85	485	185	300
91	Thodupuzha	9/27/2017 12:00:00 AM	693	346.5	115.5	115.5	115.5	688	258	86	344	0	231	59	172
92	Thodupuzha	10/30/2017 12:00:00 AM	300	150	50	50	50	304	114	38	152	0	100	24	76
93	Thodupuzha	2/7/2018 12:00:00 AM	174	87	29	29	29	180	67.5	22.5	90	0	58	13	45
94	Thodupuzha	3/26/2018 12:00:00 AM	232	87	29	116	0	172	64.5	21.5	86	0	58	15	43
95	Thodupuzha	1/30/2019 12:00:00 AM	712	267	93	352	0	652	244.5	85.5	322	0	178	15	163
96	Anthoor	3/21/2017 12:00:00 AM	606	303	101	101	101	640	240	80	320	0	202	42	160

97	Anthoor	10/30/2017 12:00:00 AM	399	199.5	66.5	66.5	66.5	436	163.5	54.5	218	0	133	24	109
98	Anthoor	2/7/2018 12:00:00 AM	123	61.5	20.5	20.5	20.5	148	55.5	18.5	74	0	41	4	37
99	Anthoor	1/30/2019 12:00:00 AM	124	46.5	15.5	62	0	124	46.5	15.5	62	0	31	0	31
100	Irritty	3/21/2017 12:00:00 AM	99	49.5	16.5	16.5	16.5	116	43.5	14.5	58	0	33	4	29
101	Irritty	11/29/2017 12:00:00 AM	1110	555	185	185	185	1188	445.5	148.5	594	0	370	73	297
102	Irritty	2/7/2018 12:00:00 AM	132	66	22	22	22	136	51	17	68	0	44	10	34
103	Irritty	3/26/2018 12:00:00 AM	96	36	12	48	0	92	34.5	11.5	46	0	24	1	23
104	Irritty	1/30/2019 12:00:00 AM	20	7.5	2.5	10	0	20	7.5	2.5	10	0	5	0	5
105	Kannur	5/26/2016 12:00:00 AM	1473	736.5	245.5	245.5	245.5	1167	525	175	350.5	116.5	491	141	350
106	Kannur	3/26/2018 12:00:00 AM	216	81	27	108	0	184	69	23	92	0	54	8	46
107	Kannur	10/30/2017 12:00:00 AM	114	57	19	19	19	104	39	13	52	0	38	12	26
108	Kannur	2/7/2018 12:00:00 AM	1071	535.5	178.5	178.5	178.5	1148	430.5	143.5	574	0	357	70	287
109	Kannur	1/30/2019 12:00:00 AM	1284	481.5	160.5	642	0	1128	423	141	564	0	321	39	282
110	Koothupara mba	3/21/2017 12:00:00 AM	837	418.5	139.5	139.5	139.5	888	333	111	444	0	279	57	222
111	Koothupara mba	9/27/2017 12:00:00 AM	393	196.5	65.5	65.5	65.5	388	145.5	48.5	194	0	131	34	97
112	Koothupara mba	1/30/2019 12:00:00 AM	288	108	36	144	0	276	103.5	34.5	138	0	72	3	69
113	Mattannur	3/21/2017 12:00:00 AM	369	184.5	61.5	61.5	61.5	452	169.5	56.5	226	0	123	10	113
114	Mattannur	11/29/2017 12:00:00 AM	597	298.5	99.5	99.5	99.5	720	270	90	360	0	199	19	180

115	Mattannur	2/7/2018 12:00:00 AM	102	51	17	17	17	124	46.5	15.5	62	0	34	3	31
116	Mattannur	1/30/2019 12:00:00 AM	28	10.5	3.5	14	0	28	10.5	3.5	14	0	7	0	7
117	Panoor	3/21/2017 12:00:00 AM	621	310.5	103.5	103.5	103.5	600	225	75	300	0	207	57	150
118	Panoor	9/27/2017 12:00:00 AM	510	255	85	85	85	428	160.5	53.5	214	0	170	63	107
119	Panoor	10/30/2017 12:00:00 AM	138	69	23	23	23	128	48	16	64	0	46	14	32
120	Panoor	1/30/2019 12:00:00 AM	124	46.5	15.5	62	0	124	46.5	15.5	62	0	31	0	31
121	Payyannur	3/21/2017 12:00:00 AM	741	370.5	123.5	123.5	123.5	864	324	108	432	0	247	31	216
122	Payyannur	10/30/2017 12:00:00 AM	489	244.5	81.5	81.5	81.5	548	205.5	68.5	274	0	163	26	137
123	Payyannur	11/29/2017 12:00:00 AM	423	211.5	70.5	70.5	70.5	460	172.5	57.5	230	0	141	26	115
124	Payyannur	2/7/2018 12:00:00 AM	36	18	6	6	6	36	13.5	4.5	18	0	12	3	9
125	Payyannur	3/26/2018 12:00:00 AM	240	90	30	120	0	200	75	25	100	0	60	10	50
126	Payyannur	1/30/2019 12:00:00 AM	264	99	33	132	0	264	99	33	132	0	66	0	66
127	Sreekandapuram	3/21/2017 12:00:00 AM	501	250.5	83.5	83.5	83.5	636	238.5	79.5	318	0	167	8	159
128	Sreekandapuram	10/30/2017 12:00:00 AM	300	150	50	50	50	332	124.5	41.5	166	0	100	17	83
129	Sreekandapuram	2/7/2018 12:00:00 AM	759	379.5	126.5	126.5	126.5	672	252	84	336	0	253	85	168
130	Sreekandapuram	2/25/2019 12:00:00 AM	104	39	13	52	0	100	37.5	12.5	50	0	26	1	25
131	Taliparamba	1/30/2019 12:00:00 AM	280	105	35	140	0	268	100.5	33.5	134	0	70	3	67
132	Taliparamba	3/21/2017 12:00:00 AM	570	285	95	95	95	636	238.5	79.5	318	0	190	31	159

133	Taliparamba	9/27/2017 12:00:00 AM	228	114	38	38	38	228	85.5	28.5	114	0	76	19	57
134	Taliparamba	11/29/2017 12:00:00 AM	75	37.5	12.5	12.5	12.5	72	27	9	36	0	25	7	18
135	Thalassery	1/18/2017 12:00:00 AM	630	315	105	105	105	501	217.5	72.5	171.5	39.5	210	65	145
136	Thalassery	9/27/2017 12:00:00 AM	99	49.5	16.5	16.5	16.5	88	33	11	44	0	33	11	22
137	Thalassery	10/30/2017 12:00:00 AM	90	45	15	15	15	72	27	9	36	0	30	12	18
138	Thalassery	3/26/2018 12:00:00 AM	116	43.5	14.5	58	0	104	39	13	52	0	29	3	26
139	Thalassery	1/30/2019 12:00:00 AM	208	78	26	104	0	192	72	24	96	0	52	4	48
140	Kanhangad	3/21/2017 12:00:00 AM	1590	795	265	265	265	1776	666	222	888	0	530	86	444
141	Kanhangad	11/29/2017 12:00:00 AM	1227	613.5	204.5	204.5	204.5	1336	501	167	668	0	409	75	334
142	Kanhangad	2/7/2018 12:00:00 AM	633	316.5	105.5	105.5	105.5	552	207	69	276	0	211	73	138
143	Kasaragod	5/26/2016 12:00:00 AM	501	250.5	83.5	83.5	83.5	427	187.5	62.5	140.5	36.5	167	42	125
144	Kasaragod	10/30/2017 12:00:00 AM	96	48	16	16	16	81	33	11	33.5	3.5	32	10	22
145	Kasaragod	11/29/2017 12:00:00 AM	30	15	5	5	5	23	10.5	3.5	6.5	2.5	10	3	7
146	Kasaragod	2/7/2018 12:00:00 AM	459	229.5	76.5	76.5	76.5	183	76.5	25.5	70.5	10.5	153	102	51
147	Kasaragod	1/30/2019 12:00:00 AM	404	151.5	50.5	202	0	383	151.5	50.5	170.5	10.5	101	0	101
148	Nileswaram	3/21/2017 12:00:00 AM	459	229.5	76.5	76.5	76.5	596	223.5	74.5	298	0	153	4	149
149	Nileswaram	10/30/2017 12:00:00 AM	894	447	149	149	149	980	367.5	122.5	490	0	298	53	245

150	Nileswaram	11/29/2017 12:00:00 AM	459	229.5	76.5	76.5	76.5	360	135	45	180	0	153	63	90
151	Nileswaram	2/7/2018 12:00:00 AM	246	123	41	41	41	200	75	25	100	0	82	32	50
152	Nileswaram	2/25/2019 12:00:00 AM	256	96	32	128	0	244	91.5	30.5	122	0	64	3	61
153	Karunagapp ally	3/21/2017 12:00:00 AM	645	322.5	107.5	107.5	107.5	684	256.5	85.5	342	0	215	44	171
154	Karunagapp ally	9/27/2017 12:00:00 AM	561	280.5	93.5	93.5	93.5	552	207	69	276	0	187	49	138
155	Karunagapp ally	10/30/2017 12:00:00 AM	372	186	62	62	62	312	117	39	156	0	124	46	78
156	Karunagapp ally	2/7/2018 12:00:00 AM	108	54	18	18	18	108	40.5	13.5	54	0	36	9	27
157	Karunagapp ally	1/30/2019 12:00:00 AM	1264	474	158	632	0	1052	394.5	131.5	526	0	316	53	263
158	Kollam	10/27/2016 12:00:00 AM	4266	2133	711	711	711	3155	1345.5	448.5	1144.5	216.5	1422	525	897
159	Kollam	1/30/2019 12:00:00 AM	5952	2232	744	2976	0	5832	2187	729	2916	0	1488	30	1458
160	Kollam	9/27/2017 12:00:00 AM	1020	510	170	170	170	1092	409.5	136.5	546	0	340	67	273
161	Kollam	10/30/2017 12:00:00 AM	3375	1687.5	562.5	562.5	562.5	3228	1210.5	403.5	1614	0	1125	318	807
162	Kollam	11/29/2017 12:00:00 AM	729	364.5	121.5	121.5	121.5	596	223.5	74.5	298	0	243	94	149
163	Kollam	2/7/2018 12:00:00 AM	2949	1474.5	491.5	491.5	491.5	1492	559.5	186.5	746	0	983	610	373
164	Kottarakkara	3/21/2017 12:00:00 AM	420	210	70	70	70	448	168	56	224	0	140	28	112
165	Kottarakkara	10/30/2017 12:00:00 AM	453	226.5	75.5	75.5	75.5	428	160.5	53.5	214	0	151	44	107
166	Kottarakkara	11/29/2017 12:00:00 AM	96	48	16	16	16	92	34.5	11.5	46	0	32	9	23

167	Kottarakkara	3/26/2018 12:00:00 AM	324	121.5	40.5	162	0	268	100.5	33.5	134	0	81	14	67
168	Kottarakkara	2/25/2019 12:00:00 AM	752	282	94	376	0	752	282	94	376	0	188	0	188
169	Paravoor	2/25/2019 12:00:00 AM	244	91.5	30.5	122	0	208	78	26	104	0	61	9	52
170	Paravoor	3/21/2017 12:00:00 AM	945	472.5	157.5	157.5	157.5	1160	435	145	580	0	315	25	290
171	Paravoor	9/27/2017 12:00:00 AM	591	295.5	98.5	98.5	98.5	596	223.5	74.5	298	0	197	48	149
172	Paravoor	10/30/2017 12:00:00 AM	252	126	42	42	42	164	61.5	20.5	82	0	84	43	41
173	Punalur	3/21/2017 12:00:00 AM	600	300	100	100	100	736	276	92	368	0	200	16	184
174	Punalur	10/30/2017 12:00:00 AM	2511	1255.5	418.5	418.5	418.5	2644	991.5	330.5	1322	0	837	176	661
175	Punalur	11/29/2017 12:00:00 AM	354	177	59	59	59	296	111	37	148	0	118	44	74
176	Punalur	1/30/2019 12:00:00 AM	1132	424.5	141.5	566	0	1028	385.5	128.5	514	0	283	26	257
177	Changanasse ry	3/21/2017 12:00:00 AM	186	93	31	31	31	120	45	15	60	0	62	32	30
178	Changanasse ry	10/30/2017 12:00:00 AM	393	196.5	65.5	65.5	65.5	316	118.5	39.5	158	0	131	52	79
179	Changanasse ry	2/7/2018 12:00:00 AM	165	82.5	27.5	27.5	27.5	140	52.5	17.5	70	0	55	20	35
180	Changanasse ry	1/30/2019 12:00:00 AM	280	105	35	140	0	220	82.5	27.5	110	0	70	15	55
181	Erattupetta	3/21/2017 12:00:00 AM	495	247.5	82.5	82.5	82.5	576	216	72	288	0	165	21	144
182	Erattupetta	10/30/2017 12:00:00 AM	1011	505.5	168.5	168.5	168.5	1132	424.5	141.5	566	0	337	54	283
183	Erattupetta	11/29/2017 12:00:00 AM	186	93	31	31	31	216	81	27	108	0	62	8	54

184	Erattupetta	3/26/2018 12:00:00 AM	564	211.5	70.5	282	0	472	177	59	236	0	141	23	118
185	Erattupetta	2/25/2019 12:00:00 AM	548	205.5	68.5	274	0	548	205.5	68.5	274	0	137	0	137
186	Ettumanoor	5/29/2017 12:00:00 AM	594	297	99	99	99	604	226.5	75.5	302	0	198	47	151
187	Ettumanoor	10/30/2017 12:00:00 AM	444	222	74	74	74	396	148.5	49.5	198	0	148	49	99
188	Ettumanoor	11/29/2017 12:00:00 AM	57	28.5	9.5	9.5	9.5	68	25.5	8.5	34	0	19	2	17
189	Ettumanoor	2/7/2018 12:00:00 AM	72	36	12	12	12	72	27	9	36	0	24	6	18
190	Ettumanoor	1/30/2019 12:00:00 AM	1004	376.5	127.5	500	0	1004	376.5	127.5	500	0	251	0	251
191	Kottayam	3/21/2017 12:00:00 AM	1005	502.5	167.5	167.5	167.5	968	363	123	482	0	335	93	242
192	Kottayam	10/30/2017 12:00:00 AM	468	234	78	78	78	400	150	50	200	0	156	56	100
193	Kottayam	11/29/2017 12:00:00 AM	561	280.5	93.5	93.5	93.5	524	196.5	65.5	262	0	187	56	131
194	Kottayam	1/30/2019 12:00:00 AM	3216	1206	410	1600	0	2208	828	284	1096	0	804	252	552
195	Palai	5/29/2017 12:00:00 AM	42	21	7	7	7	44	16.5	5.5	22	0	14	3	11
196	Palai	10/30/2017 12:00:00 AM	54	27	9	9	9	72	27	9	36	0	18	0	18
197	Palai	2/7/2018 12:00:00 AM	57	28.5	9.5	9.5	9.5	72	27	9	36	0	19	1	18
198	Palai	3/26/2018 12:00:00 AM	96	36	12	48	0	92	34.5	11.5	46	0	24	1	23
199	Palai	1/30/2019 12:00:00 AM	352	132	44	176	0	340	127.5	42.5	170	0	88	0	88
200	Vaikom	5/29/2017 12:00:00 AM	102	51	17	17	17	124	46.5	15.5	62	0	34	3	31

201	Vaikom	10/30/2017 12:00:00 AM	444	222	74	74	74	496	186	62	248	0	148	24	124
202	Vaikom	11/29/2017 12:00:00 AM	51	25.5	8.5	8.5	8.5	64	24	8	32	0	17	1	16
203	Vaikom	1/30/2019 12:00:00 AM	788	295.5	98.5	394	0	788	295.5	98.5	394	0	197	0	197
204	Feroke	11/29/2017 12:00:00 AM	570	285	95	95	95	676	253.5	84.5	338	0	190	21	169
205	Feroke	1/30/2019 12:00:00 AM	928	348	116	464	0	900	337.5	112.5	450	0	232	7	225
206	Feroke	3/21/2017 12:00:00 AM	651	325.5	108.5	108.5	108.5	784	294	98	392	0	217	21	196
207	Koduvally	5/29/2017 12:00:00 AM	147	73.5	24.5	24.5	24.5	168	63	21	84	0	49	7	42
208	Koduvally	10/30/2017 12:00:00 AM	1503	751.5	250.5	250.5	250.5	1476	553.5	184.5	738	0	501	132	369
209	Koduvally	2/7/2018 12:00:00 AM	459	229.5	76.5	76.5	76.5	464	174	58	232	0	153	37	116
210	Koduvally	3/26/2018 12:00:00 AM	328	123	41	164	0	260	97.5	32.5	130	0	82	17	65
211	Koduvally	2/25/2019 12:00:00 AM	812	304.5	101.5	406	0	776	291	97	388	0	203	9	194
212	Kozhikode	10/27/2016 12:00:00 AM	5349	2674.5	891.5	891.5	891.5	2450	937.5	312.5	1175	25	1783	1158	625
213	Kozhikode	10/30/2017 12:00:00 AM	867	433.5	144.5	144.5	144.5	812	304.5	101.5	406	0	289	86	203
214	Kozhikode	11/29/2017 12:00:00 AM	960	480	160	160	160	944	354	118	472	0	320	84	236
215	Kozhikode	2/7/2018 12:00:00 AM	1248	624	208	208	208	1232	462	154	616	0	416	108	308
216	Kozhikode	3/26/2018 12:00:00 AM	804	301.5	100.5	402	0	728	273	91	364	0	201	19	182
217	Kozhikode	1/30/2019 12:00:00 AM	2912	1092	366	1454	0	2872	1077	361	1434	0	728	10	718

218	Mukkom	3/21/2017 12:00:00 AM	378	189	63	63	63	484	181.5	60.5	242	0	126	5	121
219	Mukkom	10/30/2017 12:00:00 AM	552	276	92	92	92	688	258	86	344	0	184	12	172
220	Mukkom	11/29/2017 12:00:00 AM	198	99	33	33	33	224	84	28	112	0	66	10	56
221	Mukkom	1/30/2019 12:00:00 AM	612	229.5	76.5	306	0	608	228	76	304	0	153	1	152
222	Payyoli	5/29/2017 12:00:00 AM	306	153	51	51	51	372	139.5	46.5	186	0	102	9	93
223	Payyoli	10/30/2017 12:00:00 AM	660	330	110	110	110	700	262.5	87.5	350	0	220	45	175
224	Payyoli	2/7/2018 12:00:00 AM	1035	517.5	172.5	172.5	172.5	1052	394.5	131.5	526	0	345	82	263
225	Payyoli	3/26/2018 12:00:00 AM	480	180	60	240	0	320	120	40	160	0	120	40	80
226	Payyoli	1/30/2019 12:00:00 AM	220	82.5	27.5	110	0	192	72	24	96	0	55	7	48
227	Quilandy	1/30/2019 12:00:00 AM	544	204	74	266	0	528	198	72	258	0	136	4	132
228	Quilandy	3/21/2017 12:00:00 AM	1899	949.5	316.5	316.5	316.5	2124	810	270	1026	18	633	93	540
229	Quilandy	10/30/2017 12:00:00 AM	822	411	137	137	137	800	300	100	400	0	274	74	200
230	Quilandy	11/29/2017 12:00:00 AM	117	58.5	19.5	19.5	19.5	120	45	15	60	0	39	9	30
231	Ramanattuka ra	5/29/2017 12:00:00 AM	192	96	32	32	32	252	94.5	31.5	126	0	64	1	63
232	Ramanattuka ra	10/30/2017 12:00:00 AM	429	214.5	71.5	71.5	71.5	428	160.5	53.5	214	0	143	36	107
233	Ramanattuka ra	11/29/2017 12:00:00 AM	105	52.5	17.5	17.5	17.5	88	33	11	44	0	35	13	22
234	Ramanattuka ra	1/30/2019 12:00:00 AM	304	114	40	150	0	276	103.5	36.5	136	0	76	7	69

235	Vadakara	1/18/2017 12:00:00 AM	810	405	135	135	135	912	342	114	456	0	270	42	228
236	Vadakara	10/30/2017 12:00:00 AM	780	390	130	130	130	664	249	83	332	0	260	94	166
237	Vadakara	2/7/2018 12:00:00 AM	36	18	6	6	6	40	15	5	20	0	12	2	10
238	Vadakara	1/30/2019 12:00:00 AM	760	285	95	380	0	660	247.5	82.5	330	0	190	24	166
239	Kondotty	5/29/2017 12:00:00 AM	1809	904.5	301.5	301.5	301.5	1780	667.5	222.5	890	0	603	158	445
240	Kondotty	10/30/2017 12:00:00 AM	717	358.5	119.5	119.5	119.5	736	276	92	368	0	239	55	184
241	Kondotty	2/25/2019 12:00:00 AM	1708	640.5	213.5	854	0	1632	612	204	816	0	427	19	408
242	Kottakkal	5/29/2017 12:00:00 AM	135	67.5	22.5	22.5	22.5	148	55.5	18.5	74	0	45	8	37
243	Kottakkal	10/30/2017 12:00:00 AM	444	222	74	74	74	404	151.5	50.5	202	0	148	47	101
244	Kottakkal	11/29/2017 12:00:00 AM	114	57	19	19	19	100	37.5	12.5	50	0	38	13	25
245	Kottakkal	2/7/2018 12:00:00 AM	39	19.5	6.5	6.5	6.5	32	12	4	16	0	13	5	8
246	Kottakkal	1/30/2019 12:00:00 AM	524	196.5	65.5	262	0	472	177	59	236	0	131	13	118
247	Malappuram	5/26/2016 12:00:00 AM	1431	715.5	238.5	238.5	238.5	1425	646.5	215.5	413.5	149.5	477	46	431
248	Malappuram	1/18/2017 12:00:00 AM	687	343.5	114.5	114.5	114.5	693	307.5	102.5	219.5	63.5	229	24	205
249	Malappuram	9/27/2017 12:00:00 AM	621	310.5	103.5	103.5	103.5	708	265.5	88.5	354	0	207	30	177
250	Malappuram	10/30/2017 12:00:00 AM	675	337.5	112.5	112.5	112.5	764	286.5	95.5	382	0	225	34	191
251	Malappuram	11/29/2017 12:00:00 AM	444	222	74	74	74	460	172.5	57.5	230	0	148	33	115

252	Malappuram	2/7/2018 12:00:00 AM	225	112.5	37.5	37.5	37.5	240	90	30	120	0	75	15	60
253	Malappuram	3/26/2018 12:00:00 AM	432	162	54	216	0	384	144	48	192	0	108	12	96
254	Malappuram	1/30/2019 12:00:00 AM	1328	498	166	664	0	1328	498	166	664	0	332	0	332
255	Manjeri	1/18/2017 12:00:00 AM	1590	795	265	265	265	1884	706.5	235.5	942	0	530	59	471
256	Manjeri	10/30/2017 12:00:00 AM	1470	735	245	245	245	1592	597	199	796	0	490	92	398
257	Manjeri	2/7/2018 12:00:00 AM	783	391.5	130.5	130.5	130.5	856	321	107	428	0	261	47	214
258	Manjeri	3/26/2018 12:00:00 AM	780	292.5	97.5	390	0	676	253.5	84.5	338	0	195	26	169
259	Manjeri	2/25/2019 12:00:00 AM	2548	955.5	318.5	1274	0	2256	846	282	1128	0	637	73	564
260	Nilambur	9/27/2017 12:00:00 AM	216	108	36	36	36	208	78	26	104	0	72	20	52
261	Nilambur	10/30/2017 12:00:00 AM	570	285	95	95	95	608	228	76	304	0	190	38	152
262	Nilambur	2/7/2018 12:00:00 AM	330	165	55	55	55	316	118.5	39.5	158	0	110	31	79
263	Nilambur	1/30/2019 12:00:00 AM	1196	448.5	149.5	598	0	1104	414	138	552	0	299	23	276
264	Parapinanga di	9/27/2017 12:00:00 AM	168	84	28	28	28	212	79.5	26.5	106	0	56	3	53
265	Parapinanga di	10/30/2017 12:00:00 AM	777	388.5	129.5	129.5	129.5	832	312	104	416	0	259	51	208
266	Parapinanga di	11/29/2017 12:00:00 AM	1188	594	198	198	198	948	355.5	118.5	474	0	396	159	237
267	Parapinanga di	3/26/2018 12:00:00 AM	880	330	110	440	0	720	270	90	360	0	220	40	180
268	Parapinanga di	2/25/2019 12:00:00 AM	424	159	53	212	0	404	151.5	50.5	202	0	106	5	101
269	Perinthalma nna	5/29/2017 12:00:00 AM	294	147	49	49	49	372	139.5	46.5	186	0	98	5	93

270	Perinthalmanna	9/27/2017 12:00:00 AM	1074	537	179	179	179	1280	480	160	640	0	358	38	320
271	Perinthalmanna	11/29/2017 12:00:00 AM	2190	1095	365	365	365	2324	871.5	290.5	1162	0	730	149	581
272	Perinthalmanna	2/7/2018 12:00:00 AM	156	78	26	26	26	152	57	19	76	0	52	14	38
273	Perinthalmanna	3/26/2018 12:00:00 AM	544	204	68	272	0	384	144	48	192	0	136	40	96
274	Perinthalmanna	1/30/2019 12:00:00 AM	708	265.5	88.5	354	0	608	228	76	304	0	177	25	152
275	Ponnani	4/24/2017 12:00:00 AM	1689	844.5	281.5	281.5	281.5	1840	690	230	920	0	563	103	460
276	Ponnani	5/29/2017 12:00:00 AM	576	288	96	96	96	568	213	71	284	0	192	50	142
277	Ponnani	10/30/2017 12:00:00 AM	879	439.5	146.5	146.5	146.5	980	367.5	122.5	490	0	293	48	245
278	Ponnani	2/7/2018 12:00:00 AM	624	312	104	104	104	568	213	71	284	0	208	66	142
279	Ponnani	3/26/2018 12:00:00 AM	480	180	60	240	0	428	160.5	53.5	214	0	120	13	107
280	Ponnani	2/25/2019 12:00:00 AM	1016	381	129	506	0	976	366	124	486	0	254	10	244
281	Thanur	5/29/2017 12:00:00 AM	3369	1684.5	561.5	561.5	561.5	3508	1315.5	438.5	1754	0	1123	246	877
282	Thanur	10/30/2017 12:00:00 AM	1344	672	224	224	224	1396	523.5	174.5	698	0	448	99	349
283	Thanur	11/29/2017 12:00:00 AM	315	157.5	52.5	52.5	52.5	312	117	39	156	0	105	27	78
284	Thanur	2/25/2019 12:00:00 AM	1896	711	237	948	0	1808	678	226	904	0	474	22	452
285	Tirur	4/24/2017 12:00:00 AM	240	120	40	40	40	288	108	36	144	0	80	8	72
286	Tirur	10/30/2017 12:00:00 AM	630	315	105	105	105	628	235.5	78.5	314	0	210	53	157

287	Tirur	11/29/2017 12:00:00 AM	240	120	40	40	40	204	76.5	25.5	102	0	80	29	51
288	Tirur	2/7/2018 12:00:00 AM	1014	507	169	169	169	296	111	37	148	0	338	264	74
289	Tirur	1/30/2019 12:00:00 AM	236	88.5	29.5	118	0	232	87	29	116	0	59	1	58
290	Tirurangadi	5/29/2017 12:00:00 AM	141	70.5	23.5	23.5	23.5	164	61.5	20.5	82	0	47	6	41
291	Tirurangadi	11/29/2017 12:00:00 AM	639	319.5	106.5	106.5	106.5	652	244.5	81.5	326	0	213	50	163
292	Tirurangadi	2/7/2018 12:00:00 AM	249	124.5	41.5	41.5	41.5	212	79.5	26.5	106	0	83	30	53
293	Tirurangadi	3/26/2018 12:00:00 AM	212	79.5	26.5	106	0	144	54	18	72	0	53	17	36
294	Tirurangadi	2/25/2019 12:00:00 AM	124	46.5	15.5	62	0	112	42	14	56	0	31	3	28
295	Valanchery	9/27/2017 12:00:00 AM	747	373.5	124.5	124.5	124.5	824	309	103	412	0	249	43	206
296	Valanchery	9/27/2017 12:00:00 AM	198	99	33	33	33	208	78	26	104	0	66	14	52
297	Valanchery	2/7/2018 12:00:00 AM	237	118.5	39.5	39.5	39.5	256	96	32	128	0	79	15	64
298	Valanchery	3/26/2018 12:00:00 AM	92	34.5	11.5	46	0	92	34.5	11.5	46	0	23	0	23
299	Cherplassery	2/25/2019 12:00:00 AM	888	333	113	442	0	836	313.5	106.5	416	0	222	13	209
300	Cherplassery	3/21/2017 12:00:00 AM	300	150	50	50	50	400	150	50	200	0	100	0	100
301	Cherplassery	11/29/2017 12:00:00 AM	1122	561	187	187	187	1320	495	165	660	0	374	44	330
302	Chittur-Thathamangalam	3/21/2017 12:00:00 AM	942	471	157	157	157	1140	427.5	142.5	570	0	314	29	285
303	Chittur-Thathamangalam	10/30/2017 12:00:00 AM	627	313.5	104.5	104.5	104.5	708	265.5	88.5	354	0	209	32	177

304	Chittur-Thathamangalam	11/29/2017 12:00:00 AM	135	67.5	22.5	22.5	22.5	152	57	19	76	0	45	7	38
305	Chittur-Thathamangalam	2/7/2018 12:00:00 AM	150	75	25	25	25	168	63	21	84	0	50	8	42
306	Chittur-Thathamangalam	1/30/2019 12:00:00 AM	828	310.5	127.5	390	0	820	307.5	126.5	386	0	207	2	205
307	Mannarkad-I	3/21/2017 12:00:00 AM	372	186	62	62	62	492	184.5	61.5	246	0	124	4	120
308	Mannarkad-I	10/30/2017 12:00:00 AM	1290	645	215	215	215	1636	613.5	204.5	818	0	430	21	409
309	Mannarkad-I	2/7/2018 12:00:00 AM	114	57	19	19	19	128	48	16	64	0	38	6	32
310	Mannarkad-I	2/25/2019 12:00:00 AM	1132	424.5	141.5	566	0	1104	414	138	552	0	283	7	276
311	Ottappalam	3/21/2017 12:00:00 AM	1278	639	213	213	213	1476	553.5	184.5	738	0	426	57	369
312	Ottappalam	10/30/2017 12:00:00 AM	981	490.5	163.5	163.5	163.5	1056	396	132	528	0	327	63	264
313	Ottappalam	2/7/2018 12:00:00 AM	438	219	73	73	73	496	186	62	248	0	146	22	124
314	Ottappalam	1/30/2019 12:00:00 AM	2532	949.5	348.5	1234	0	2364	886.5	327.5	1150	0	633	42	591
315	Palakkad	5/26/2016 12:00:00 AM	1815	907.5	302.5	302.5	302.5	1702	675	225	753	49	605	155	450
316	Palakkad	9/27/2017 12:00:00 AM	1029	514.5	171.5	171.5	171.5	1136	426	142	568	0	343	59	284
317	Palakkad	9/27/2017 12:00:00 AM	1143	571.5	190.5	190.5	190.5	1196	448.5	149.5	598	0	381	82	299
318	Palakkad	11/29/2017 12:00:00 AM	777	388.5	129.5	129.5	129.5	736	276	92	368	0	259	75	184
319	Palakkad	2/7/2018 12:00:00 AM	483	241.5	80.5	80.5	80.5	508	190.5	63.5	254	0	161	34	127
320	Palakkad	3/26/2018 12:00:00 AM	492	184.5	61.5	246	0	408	153	51	204	0	123	21	102

321	Palakkad	1/30/2019 12:00:00 AM	2740	1027.5	452.5	1260	0	2576	966	432	1178	0	685	41	644
322	Pattambi	3/21/2017 12:00:00 AM	543	271.5	90.5	90.5	90.5	664	249	83	332	0	181	15	166
323	Pattambi	9/27/2017 12:00:00 AM	285	142.5	47.5	47.5	47.5	316	118.5	39.5	158	0	95	16	79
324	Pattambi	10/30/2017 12:00:00 AM	525	262.5	87.5	87.5	87.5	592	222	74	296	0	175	27	148
325	Pattambi	11/29/2017 12:00:00 AM	159	79.5	26.5	26.5	26.5	188	70.5	23.5	94	0	53	6	47
326	Pattambi	1/30/2019 12:00:00 AM	652	244.5	85.5	322	0	616	231	81	304	0	163	9	154
327	Shoranur	3/21/2017 12:00:00 AM	198	99	33	33	33	256	96	32	128	0	66	2	64
328	Shoranur	9/27/2017 12:00:00 AM	1203	601.5	200.5	200.5	200.5	1236	463.5	154.5	618	0	401	92	309
329	Shoranur	10/30/2017 12:00:00 AM	354	177	59	59	59	392	147	49	196	0	118	20	98
330	Shoranur	2/7/2018 12:00:00 AM	384	192	64	64	64	472	177	59	236	0	128	10	118
331	Shoranur	2/25/2019 12:00:00 AM	1320	495	165	660	0	1236	463.5	154.5	618	0	330	21	309
332	Adoor	5/29/2017 12:00:00 AM	141	70.5	23.5	23.5	23.5	156	58.5	19.5	78	0	47	8	39
333	Adoor	11/29/2017 12:00:00 AM	177	88.5	29.5	29.5	29.5	228	85.5	28.5	114	0	59	2	57
334	Adoor	3/26/2018 12:00:00 AM	208	78	26	104	0	192	72	24	96	0	52	4	48
335	Adoor	1/30/2019 12:00:00 AM	408	153	51	204	0	408	153	51	204	0	102	0	102
336	Pandalam	3/21/2017 12:00:00 AM	306	153	51	51	51	312	117	39	156	0	102	24	78
337	Pandalam	10/30/2017 12:00:00 AM	927	463.5	154.5	154.5	154.5	796	298.5	99.5	398	0	309	110	199

338	Pandalam	11/29/2017 12:00:00 AM	516	258	86	86	86	404	151.5	50.5	202	0	172	71	101
339	Pandalam	2/7/2018 12:00:00 AM	273	136.5	45.5	45.5	45.5	228	85.5	28.5	114	0	91	34	57
340	Pandalam	1/30/2019 12:00:00 AM	656	246	82	328	0	656	246	82	328	0	164	0	164
341	Pathanamthitta	5/26/2016 12:00:00 AM	639	319.5	106.5	106.5	106.5	569	252	84	181.5	51.5	213	45	168
342	Pathanamthitta	10/30/2017 12:00:00 AM	1101	550.5	183.5	183.5	183.5	896	336	112	448	0	367	143	224
343	Pathanamthitta	11/29/2017 12:00:00 AM	207	103.5	34.5	34.5	34.5	156	58.5	19.5	78	0	69	30	39
344	Pathanamthitta	1/30/2019 12:00:00 AM	696	261	87	348	0	592	222	74	296	0	174	26	148
345	Thiruvalla	1/30/2019 12:00:00 AM	540	202.5	117.5	220	0	492	184.5	111.5	196	0	135	12	123
346	Thiruvalla	1/18/2017 12:00:00 AM	1083	541.5	180.5	180.5	180.5	756	294	98	350	14	361	165	196
347	Thiruvalla	10/30/2017 12:00:00 AM	147	73.5	24.5	24.5	24.5	140	52.5	17.5	70	0	49	14	35
348	Attingal	3/21/2017 12:00:00 AM	120	60	20	20	20	144	54	18	72	0	40	4	36
349	Attingal	9/27/2017 12:00:00 AM	102	51	17	17	17	116	43.5	14.5	58	0	34	5	29
350	Attingal	10/30/2017 12:00:00 AM	174	87	29	29	29	188	70.5	23.5	94	0	58	11	47
351	Attingal	11/29/2017 12:00:00 AM	66	33	11	11	11	64	24	8	32	0	22	6	16
352	Attingal	2/7/2018 12:00:00 AM	75	37.5	12.5	12.5	12.5	80	30	10	40	0	25	5	20
353	Attingal	1/30/2019 12:00:00 AM	244	91.5	36.5	116	0	236	88.5	35.5	112	0	61	2	59
354	Nedumangad	1/18/2017 12:00:00 AM	2550	1275	425	425	425	3172	1189.5	396.5	1586	0	850	57	793

355	Nedumangad	2/7/2018 12:00:00 AM	2454	1227	409	409	409	2180	817.5	272.5	1090	0	818	273	545
356	Nedumangad	9/27/2017 12:00:00 AM	1626	813	271	271	271	1740	652.5	217.5	870	0	542	107	435
357	Nedumangad	3/26/2018 12:00:00 AM	512	192	64	256	0	424	159	53	212	0	128	22	106
358	Nedumangad	1/30/2019 12:00:00 AM	528	198	80	250	0	508	190.5	77.5	240	0	132	5	127
359	Neyyattinkara	3/21/2017 12:00:00 AM	1500	750	250	250	250	1868	700.5	233.5	934	0	500	33	467
360	Neyyattinkara	10/30/2017 12:00:00 AM	5004	2502	834	834	834	4172	1564.5	521.5	2086	0	1668	625	1043
361	Neyyattinkara	1/30/2019 12:00:00 AM	860	322.5	155.5	382	0	744	279	141	324	0	215	29	186
362	Thiruvananthapuram	3/21/2017 12:00:00 AM	4191	2095.5	698.5	698.5	698.5	4940	1852.5	617.5	2470	0	1397	162	1235
363	Thiruvananthapuram	9/27/2017 12:00:00 AM	5586	2793	931	931	931	6788	2545.5	848.5	3394	0	1862	165	1697
364	Thiruvananthapuram	10/30/2017 12:00:00 AM	5637	2818.5	939.5	939.5	939.5	6880	2580	860	3440	0	1879	159	1720
365	Thiruvananthapuram	2/7/2018 12:00:00 AM	6453	3226.5	1075.5	1075.5	1075.5	7856	2946	982	3928	0	2151	187	1964
366	Thiruvananthapuram	3/26/2018 12:00:00 AM	2352	882	294	1176	0	2096	786	262	1048	0	588	64	524
367	Thiruvananthapuram	1/30/2019 12:00:00 AM	5136	1926	642	2568	0	5096	1911	637	2548	0	1284	10	1274
368	Varkala	3/21/2017 12:00:00 AM	783	391.5	130.5	130.5	130.5	736	276	92	368	0	261	77	184
369	Varkala	9/27/2017 12:00:00 AM	369	184.5	61.5	61.5	61.5	460	172.5	57.5	230	0	123	8	115
370	Varkala	10/30/2017 12:00:00 AM	114	57	19	19	19	120	45	15	60	0	38	8	30
371	Varkala	1/30/2019 12:00:00 AM	692	259.5	86.5	346	0	664	249	83	332	0	173	7	166
372	Chalakudy	3/21/2017 12:00:00 AM	234	117	39	39	39	257	100.5	33.5	117.5	5.5	78	11	67

373	Chalakudy	10/30/2017 12:00:00 AM	582	291	97	97	97	612	229.5	76.5	306	0	194	41	153
374	Chalakudy	2/7/2018 12:00:00 AM	90	45	15	15	15	104	39	13	52	0	30	4	26
375	Chalakudy	3/26/2018 12:00:00 AM	156	58.5	19.5	78	0	124	46.5	15.5	62	0	39	8	31
376	Chalakudy	1/30/2019 12:00:00 AM	472	177	81	214	0	412	154.5	73.5	184	0	118	15	103
377	Chavakkad	1/18/2017 12:00:00 AM	1065	532.5	177.5	177.5	177.5	1167	495	165	430.5	76.5	355	25	330
378	Chavakkad	9/27/2017 12:00:00 AM	1599	799.5	266.5	266.5	266.5	1032	387	129	516	0	533	275	258
379	Chavakkad	1/30/2019 12:00:00 AM	920	345	127	448	0	772	289.5	108.5	374	0	230	37	193
380	Guruvayoor	3/21/2017 12:00:00 AM	1182	591	197	197	197	1128	423	141	564	0	394	112	282
381	Guruvayoor	10/30/2017 12:00:00 AM	324	162	54	54	54	388	145.5	48.5	194	0	108	11	97
382	Guruvayoor	2/7/2018 12:00:00 AM	528	264	88	88	88	564	211.5	70.5	282	0	176	35	141
383	Guruvayoor	1/30/2019 12:00:00 AM	2292	859.5	344.5	1088	0	1908	715.5	296.5	896	0	573	96	477
384	Irinjalakuda	3/21/2017 12:00:00 AM	552	276	92	92	92	652	244.5	81.5	326	0	184	21	163
385	Irinjalakuda	10/30/2017 12:00:00 AM	657	328.5	109.5	109.5	109.5	704	264	88	352	0	219	43	176
386	Irinjalakuda	2/7/2018 12:00:00 AM	81	40.5	13.5	13.5	13.5	68	25.5	8.5	34	0	27	10	17
387	Irinjalakuda	3/26/2018 12:00:00 AM	480	180	60	240	0	380	142.5	47.5	190	0	120	25	95
388	Irinjalakuda	1/30/2019 12:00:00 AM	896	336	136	424	0	844	316.5	129.5	398	0	224	13	211
389	Kodungallur	3/21/2017 12:00:00 AM	507	253.5	84.5	84.5	84.5	632	237	79	316	0	169	11	158
390	Kodungallur	10/30/2017 12:00:00 AM	2265	1132.5	377.5	377.5	377.5	2484	931.5	310.5	1242	0	755	134	621

391	Kodungallur	2/7/2018 12:00:00 AM	294	147	49	49	49	268	100.5	33.5	134	0	98	31	67
392	Kodungallur	3/26/2018 12:00:00 AM	188	70.5	23.5	94	0	164	61.5	20.5	82	0	47	6	41
393	Kodungallur	1/30/2019 12:00:00 AM	1296	486	258	552	0	1048	393	227	428	0	324	62	262
394	Kunnamkulam	3/21/2017 12:00:00 AM	774	387	129	129	129	848	318	106	424	0	258	46	212
395	Kunnamkulam	11/29/2017 12:00:00 AM	996	498	166	166	166	1004	376.5	125.5	502	0	332	81	251
396	Kunnamkulam	3/26/2018 12:00:00 AM	2020	757.5	252.5	1010	0	1180	442.5	147.5	590	0	505	210	295
397	Kunnamkulam	1/30/2019 12:00:00 AM	1060	397.5	132.5	530	0	916	343.5	114.5	458	0	265	36	229
398	Thrissur	5/26/2016 12:00:00 AM	810	405	135	135	135	570	243	81	207	39	270	85	185
399	Thrissur	1/18/2017 12:00:00 AM	612	306	102	102	102	532	201	67	262	2	204	70	134
400	Thrissur	10/30/2017 12:00:00 AM	1473	736.5	245.5	245.5	245.5	1024	384	128	512	0	491	235	256
401	Thrissur	2/7/2018 12:00:00 AM	87	43.5	14.5	14.5	14.5	64	24	8	32	0	29	13	16
402	Thrissur	1/30/2019 12:00:00 AM	3168	1188	450	1530	0	2896	1086	416	1394	0	792	68	724
403	Wadakkanchery	3/21/2017 12:00:00 AM	1977	988.5	329.5	329.5	329.5	2220	832.5	277.5	1110	0	659	104	555
404	Wadakkanchery	10/30/2017 12:00:00 AM	1740	870	290	290	290	1512	567	189	756	0	580	202	378
405	Wadakkanchery	3/26/2018 12:00:00 AM	980	367.5	122.5	490	0	820	307.5	102.5	410	0	245	40	205
406	Wadakkanchery	2/25/2019 12:00:00 AM	1296	486	166	644	0	1136	426	146	564	0	324	40	284
407	Kalpetta	5/26/2016 12:00:00 AM	774	387	129	129	129	660	286.5	95.5	226	52	258	67	191
408	Kalpetta	1/30/2019 12:00:00 AM	800	300	126	374	0	728	273	117	338	0	200	18	182
409	Kalpetta	3/26/2018	176	66	22	88	0	172	64.5	21.5	86	0	44	1	43

		12:00:00 AM													
410	Kalpetta	10/30/2017 12:00:00 AM	420	210	70	70	70	432	162	54	216	0	140	32	108
411	Kalpetta	11/29/2017 12:00:00 AM	201	100.5	33.5	33.5	33.5	236	88.5	29.5	118	0	67	8	59
412	Kalpetta	2/7/2018 12:00:00 AM	84	42	14	14	14	88	33	11	44	0	28	6	22
413	Mananthavady	10/30/2017 12:00:00 AM	4584	2292	764	764	764	3824	1434	478	1912	0	1528	572	956
414	Mananthavady	5/29/2017 12:00:00 AM	1080	540	180	180	180	1360	510	170	680	0	360	20	340
415	Mananthavady	2/25/2019 12:00:00 AM	864	324	138	402	0	820	307.5	132.5	380	0	216	11	205
416	Sulthanbathery	5/29/2017 12:00:00 AM	525	262.5	87.5	87.5	87.5	636	238.5	79.5	318	0	175	16	159
417	Sulthanbathery	10/30/2017 12:00:00 AM	525	262.5	87.5	87.5	87.5	552	207	69	276	0	175	37	138
418	Sulthanbathery	11/29/2017 12:00:00 AM	1707	853.5	284.5	284.5	284.5	1264	474	158	632	0	569	251	318
419	Sulthanbathery	3/26/2018 12:00:00 AM	236	88.5	29.5	118	0	220	82.5	27.5	110	0	59	4	55
420	Sulthanbathery	1/30/2019 12:00:00 AM	888	333	111	444	0	840	315	105	420	0	222	12	210
		Total	**339462**	**156328.5**	**53177.5**	**91249**	**38707**	**322750**	**122286**	**41834**	**156957**	**1673**	**104219**	**22669**	**81550**

Annexure XXX: Proposal of 7 BLC (New) projects submitted by the State of Uttrakhand

Rs. in lakh

Sl. NO.	Name of ULB	Beneficiary details					Amount (in lakhs)				
		Gen	SC	St	OBC	Total	Total Cost of Project	Central Assistance @ □1.5 Lakh/house	State Share	Beneficiary Share	1st Installment 40% of Central Assistance
1	Nanakmatta	0	1	13	0	14	49.42	21	7	21.42	8.4
2	Haldwani	82	9	0	21	112	395.36	168	56	171.36	67.2
3	Pirankaliyar	43	5	0	137	185	636.4	277.5	92.5	266.4	111
4	Roorkee	11	1	0	12	24	82.56	36	12	34.56	14.4
5	Sitarganj	18	11	0	39	68	240.04	102	34	104.04	40.8
6	Gaja	2	9	0	0	11	48.18	16.5	5.5	26.18	6.6
7	Uttarkashi	0	7	0	8	15	65.7	22.5	7.5	35.7	9
	TOTAL	**156**	**43**	**13**	**217**	**429**	**1517.66**	**643.5**	**214.5**	**659.66**	**257.40**

Anneuxre XXXI: Salient Details of 155 BLC(New) proposals submitted by State of Tamil Nadu

Rs. in lakh

Sl. No	District	Name of the City	No of units	Beneficiary Details				Financial Details				
				General	SC	ST	OBC	Project cost	GoI Grant Share	GoTN Share	Beneficiary Share	1st Installment of Central Assistance
1	Thiruvallur	Chennai	120	0	17	0	103	360.00	180.00	72.00	108.00	72.00
2	Thiruvallur	Chennai	105	0	40	0	65	315.00	157.50	63.00	94.50	63.00
3	Thiruvallur	Chennai	120	2	17	0	101	360.00	180.00	72.00	108.00	72.00
4	Thiruvallur	Chennai	115	0	25	0	90	345.00	172.50	69.00	103.50	69.00
5	Thiruvallur	Chennai	75	0	10	5	60	225.00	112.50	45.00	67.50	45.00
6	Thiruvallur	Chennai	120	2	14	0	104	360.00	180.00	72.00	108.00	72.00
7	Thiruvallur	Chennai	105	0	40	0	65	315.00	157.50	63.00	94.50	63.00
8	Thiruvallur	Chennai	55	0	10	0	45	165.00	82.50	33.00	49.50	33.00
9	Kancheepuram	Mangadu	30	0	10	0	20	90.00	45.00	18.00	27.00	18.00
10	Kancheepuram	Thiruneermalai	35	0	12	0	23	105.00	52.50	21.00	31.50	21.00
11	Kancheepuram	Kancheepuram	30	0	22	0	8	90.00	45.00	18.00	27.00	18.00
12	Kancheepuram	Kancheepuram	115	0	68	0	47	345.00	172.50	69.00	103.50	69.00
13	Thiruvallur	Chennai	150	110	15	0	25	450.00	225.00	90.00	135.00	90.00
14	Thiruvallur	Chennai	100	0	82	10	8	300.00	150.00	60.00	90.00	60.00

15	Thiruvallur	Chennai	100	0	95	0	5	300.00	150.00	60.00	90.00	60.00
16	Thiruvallur	Chennai	100	0	46	0	54	300.00	150.00	60.00	90.00	60.00
17	Thiruvallur	Chennai	40	0	36	0	4	120.00	60.00	24.00	36.00	24.00
18	Kancheepuram	Chennai	405	0	285	0	120	1215.00	607.50	243.00	364.50	243.00
19	Chengalpattu	Chennai	430	0	345	0	85	1290.00	645.00	258.00	387.00	258.00
20	Chengalpattu	Chennai	360	20	250	0	90	1080.00	540.00	216.00	324.00	216.00
21	Chengalpattu	Chennai	198	0	143	0	55	594.00	297.00	118.80	178.20	118.80
22	Chengalpattu	Chengalpattu	55	20	35	0	0	165.00	82.50	33.00	49.50	33.00
23	Kancheepuram	Perungalathur	50	10	22	0	18	150.00	75.00	30.00	45.00	30.00
24	Chennai	Chennai	90	25	18	4	43	270.00	135.00	54.00	81.00	54.00
25	Thiruvallur	Chennai	100	14	32	20	34	300.00	150.00	60.00	90.00	60.00
26	Thiruvallur	Chennai	300	41	131	54	74	900.00	450.00	180.00	270.00	180.00
27	Thiruvallur	Chennai	150	13	71	34	32	450.00	225.00	90.00	135.00	90.00
28	Thiruvallur	Chennai	250	19	129	56	46	750.00	375.00	150.00	225.00	150.00
29	Chennai	Chennai	171	17	21	1	132	513.00	256.50	102.60	153.90	102.60
30	Thiruvallur	Chennai	80	8	39	20	13	240.00	120.00	48.00	72.00	48.00
31	Kancheepuram	Chennai	290	15	72	0	203	870.00	435.00	174.00	261.00	174.00
32	Kancheepuram	Mahabalipuram	40	0	28	0	12	120.00	60.00	24.00	36.00	24.00

33	Kancheepuram	Chennai	60	0	40	0	20	180.00	90.00	36.00	54.00	36.00
34	Kancheepuram	Chennai	390	19	78	0	293	1170.00	585.00	234.00	351.00	234.00
35	Kancheepuram	Chennai	410	21	82	0	307	1230.00	615.00	246.00	369.00	246.00
36	Thiruvallur	Chennai	315	0	243	0	72	945.00	472.50	189.00	283.50	189.00
37	Ranipet	Chennai	185	0	120	43	22	555.00	277.50	111.00	166.50	111.00
38	Thiruvallur	Chennai	355	0	275	23	57	1065.00	532.50	213.00	319.50	213.00
39	Ranipet	Chennai	245	0	168	14	63	735.00	367.50	147.00	220.50	147.00
40	Chengalpattu	Chennai	140	0	74	0	66	420.00	210.00	84.00	126.00	84.00
41	Kancheepuram	Chennai	85	0	53	0	32	255.00	127.50	51.00	76.50	51.00
42	Kancheepuram	Chennai	205	0	111	0	94	615.00	307.50	123.00	184.50	123.00
43	Kancheepuram	Chennai	150	0	85	0	65	450.00	225.00	90.00	135.00	90.00
44	Kancheepuram	Kancheepuram	285	0	161	0	124	855.00	427.50	171.00	256.50	171.00
45	Chengalpattu	Chennai	155	0	75	0	80	465.00	232.50	93.00	139.50	93.00
46	Chengalpattu	Chennai	99	0	60	0	39	297.00	148.50	59.40	89.10	59.40
47	Kancheepuram	Chennai	77	0	48	0	29	231.00	115.50	46.20	69.30	46.20
48	Kancheepuram	Kancheepuram	380	0	236	0	144	1140.00	570.00	228.00	342.00	228.00
49	Kancheepuram	Chennai	228	0	176	0	52	684.00	342.00	136.80	205.20	136.80

50	Chengalpattu	Chennai	100	10	61	0	29	300.00	150.00	60.00	90.00	60.00
51	Kancheepuram	Chennai	450	10	200	0	240	1350.00	675.00	270.00	405.00	270.00
52	Kancheepuram	Walajabad	350	0	179	0	171	1050.00	525.00	210.00	315.00	210.00
53	Kancheepuram	Chennai	250	0	135	0	115	750.00	375.00	150.00	225.00	150.00
54	Kancheepuram	Chennai	250	5	130	0	115	750.00	375.00	150.00	225.00	150.00
55	Vellore	Vellore	100	0	11	0	89	300.00	150.00	60.00	90.00	60.00
56	Vellore	Pennathur TP	70	0	22	0	48	210.00	105.00	42.00	63.00	42.00
57	Ranipet	Ranipet	87	1	21	0	65	261.00	130.50	52.20	78.30	52.20
58	Ranipet	Kaveripakkam TP	100	0	30	0	70	300.00	150.00	60.00	90.00	60.00
59	Ranipet	Walajapet	75	0	2	0	73	225.00	112.50	45.00	67.50	45.00
60	Krishnagiri	Uthangarai TP	150	0	8	0	142	450.00	225.00	90.00	135.00	90.00
61	Krishnagiri	Denkanikottai TP	70	0	21	0	49	210.00	105.00	42.00	63.00	42.00
62	Krishnagiri	Kelamangalam TP	50	0	12	0	38	150.00	75.00	30.00	45.00	30.00
63	Tiruvannamalai	Vettavalam TP	100	0	9	1	90	300.00	150.00	60.00	90.00	60.00
64	Tiruvannamalai	Pudhupalayam TP	100	0	16	0	84	300.00	150.00	60.00	90.00	60.00
65	Tiruvannamalai	Chetpet TP	100	0	9	0	91	300.00	150.00	60.00	90.00	60.00
66	Tiruvannamalai	Chengam TP	50	0	4	0	46	150.00	75.00	30.00	45.00	30.00
67	Tirupathur	Natrampalli TP	37	0	3	0	34	111.00	55.50	22.20	33.30	22.20

68	Tirupathur	Udhayendhiram TP	100	0	30	0	70	300.00	150.00	60.00	90.00	60.00
69	Vellore	Pallikonda TP	80	11	23	0	46	240.00	120.00	48.00	72.00	48.00
70	Tirupathur	Alangayam TP	130	0	12	0	118	390.00	195.00	78.00	117.00	78.00
71	Tiruvannamalai	Tiruvannamalai	119	0	5	0	114	357.00	178.50	71.40	107.10	71.40
72	Tiruppur	Chinnakampalayam TP	40	0	19	0	21	120.00	60.00	24.00	36.00	24.00
73	Erode	Bhavani	15	0	2	0	13	45.00	22.50	9.00	13.50	9.00
74	Erode	Punjai Thottakurichi TP	11	0	6	0	5	33.00	16.50	6.60	9.90	6.60
75	Erode	Modakkurichi TP	20	0	14	0	6	60.00	30.00	12.00	18.00	12.00
76	Coimbatore	Mooperipalayam TP	50	0	26	0	24	150.00	75.00	30.00	45.00	30.00
77	Coimbatore	Coimbatore	200	23	47	0	130	600.00	300.00	120.00	180.00	120.00
78	Coimbatore	Coimbatore	50	0	22	0	28	150.00	75.00	30.00	45.00	30.00
79	Coimbatore	Coimbatore	100	0	25	0	75	300.00	150.00	60.00	90.00	60.00
80	Coimbatore	Gudalur TP No.2	50	0	16	15	19	150.00	75.00	30.00	45.00	30.00
81	Coimbatore	Coimbatore	75	1	23	0	51	225.00	112.50	45.00	67.50	45.00
82	Coimbatore	Kilkundah TP	100	0	84	11	5	300.00	150.00	60.00	90.00	60.00
83	Coimbatore	Coimbatore	50	13	19	0	18	150.00	75.00	30.00	45.00	30.00
84	Coimbatore	Vettaikaranputhur TP	100	0	0	80	20	300.00	150.00	60.00	90.00	60.00

85	Coimbatore	Vettaikaranputhur TP	50	0	0	40	10	150.00	75.00	30.00	45.00	30.00
86	Coimbatore	Odaiyakulam TP	50	0	12	0	38	150.00	75.00	30.00	45.00	30.00
87	Coimbatore	Sirumugai TP	18	0	7	0	11	54.00	27.00	10.80	16.20	10.80
88	Coimbatore	Annur TP	13	0	6	0	7	39.00	19.50	7.80	11.70	7.80
89	Coimbatore	Coimbatore	29	0	11	0	18	87.00	43.50	17.40	26.10	17.40
90	Coimbatore	Samalapuram TP	10	0	0	0	10	30.00	15.00	6.00	9.00	6.00
91	Coimbatore	Coimbatore	50	3	16	0	31	150.00	75.00	30.00	45.00	30.00
92	Coimbatore	Coimbatore	50	0	22	0	28	150.00	75.00	30.00	45.00	30.00
93	Coimbatore	Coimbatore	40	0	21	0	19	120.00	60.00	24.00	36.00	24.00
94	Tiruppur	Coimbatore	50	0	12	0	38	150.00	75.00	30.00	45.00	30.00
95	Nilgiris	Avinashi	20	0	12	0	8	60.00	30.00	12.00	18.00	12.00
96	Nilgiris	Adigaratty TP	108	0	108	0	0	324.00	162.00	64.80	97.20	64.80
97	Nilgiris	Kilkundah TP	32	0	32	0	0	96.00	48.00	19.20	28.80	19.20
98	Nilgiris	Hulicil TP	34	0	34	0	0	102.00	51.00	20.40	30.60	20.40
99	Nilgiris	Naduvattam TP	7	0	0	7	0	21.00	10.50	4.20	6.30	4.20
100	Nilgiris	Nelliyalam	312	0	312	0	0	936.00	468.00	187.20	280.80	187.20
101	Nilgiris	Gudalur	56	0	56	0	0	168.00	84.00	33.60	50.40	33.60
102	Nilgiris	Kotagiri TP	28	0	28	0	0	84.00	42.00	16.80	25.20	16.80

103	Nilgiris	Coonoor	7	0	7	0	0	21.00	10.50	4.20	6.30	4.20
104	Thanjavur	Melattur TP	25	0	8	0	17	75.00	37.50	15.00	22.50	15.00
105	Thanjavur	Thathiyengarpet TP	30	0	7	0	23	90.00	45.00	18.00	27.00	18.00
106	Thanjavur	Arimalam TP	54	0	11	0	43	162.00	81.00	32.40	48.60	32.40
107	Thanjavur	Kallakudi TP	30	0	15	0	15	90.00	45.00	18.00	27.00	18.00
108	Thanjavur	Thanjavur	51	0	6	0	45	153.00	76.50	30.60	45.90	30.60
109	Virudhunagar	Chettiyarpatti TP	78	13	0	0	65	234.00	117.00	46.80	70.20	46.80
110	Virudhunagar	V. Pudhupatti TP	42	0	33	0	9	126.00	63.00	25.20	37.80	25.20
111	Virudhunagar	Seithur TP	36	0	8	0	28	108.00	54.00	21.60	32.40	21.60
112	Virudhunagar	Thiruthangal TP	150	0	70	0	80	450.00	225.00	90.00	135.00	90.00
113	Virudhunagar	Mallankinaru TP	50	4	8	0	38	150.00	75.00	30.00	45.00	30.00
114	Virudhunagar	Alwarkurichi TP	171	0	6	0	165	513.00	256.50	102.60	153.90	102.60
115	Virudhunagar	Mukkudal TP	76	0	6	0	70	228.00	114.00	45.60	68.40	45.60
116	Virudhunagar	Tenkasi TP	50	10	17	0	23	150.00	75.00	30.00	45.00	30.00
117	Virudhunagar	Kariyapatti TP	25	0	5	0	20	75.00	37.50	15.00	22.50	15.00
118	Virudhunagar	Srivilliputhur	110	18	5	0	87	330.00	165.00	66.00	99.00	66.00
119	Tirunelveli	Vikramasingapuram	180	0	26	0	154	540.00	270.00	108.00	162.00	108.00
120	Tirunelveli	Panakudi TP	106	16	5	0	85	318.00	159.00	63.60	95.40	63.60

121	Tirunelveli	VadakaraiKeelpidagai TP	150	0	25	0	125	450.00	225.00	90.00	135.00	90.00
122	Kanyakumari	Arumanai TP	25	0	0	0	25	75.00	37.50	15.00	22.50	15.00
123	Kanyakumari	Nagercoil	75	0	0	0	75	225.00	112.50	45.00	67.50	45.00
124	Kanyakumari	Padmanabapuram	30	4	7	0	19	90.00	45.00	18.00	27.00	18.00
125	Kanyakumari	Palugal TP	40	0	0	0	40	120.00	60.00	24.00	36.00	24.00
126	Kanyakumari	Puthalam TP	20	0	0	0	20	60.00	30.00	12.00	18.00	12.00
127	Kanyakumari	Puthukadai TP	40	11	9	0	20	120.00	60.00	24.00	36.00	24.00
128	Kanyakumari	Thengampudhur TP	30	0	0	0	30	90.00	45.00	18.00	27.00	18.00
129	Kanyakumari	Kumarapuram TP	30	1	7	0	22	90.00	45.00	18.00	27.00	18.00
130	Kanyakumari	Kuthanallur TP	40	1	3	0	36	120.00	60.00	24.00	36.00	24.00
131	Kanyakumari	Attoor TP	40	9	2	0	29	120.00	60.00	24.00	36.00	24.00
132	Kanyakumari	Kulasekaram TP	60	0	2	0	58	180.00	90.00	36.00	54.00	36.00
133	Kanyakumari	Anjugramam TP	24	0	5	0	19	72.00	36.00	14.40	21.60	14.40
134	Kanyakumari	Mylady TP	16	0	1	0	15	48.00	24.00	9.60	14.40	9.60
135	Kanyakumari	Nagercoil TP	65	0	0	0	65	195.00	97.50	39.00	58.50	39.00
136	Kanyakumari	Eraniel TP	20	0	2	0	18	60.00	30.00	12.00	18.00	12.00
137	Kanyakumari	Thingal Nagar TP	25	0	1	0	24	75.00	37.50	15.00	22.50	15.00
138	Kanyakumari	Mulagumoodu TP	20	1	5	0	14	60.00	30.00	12.00	18.00	12.00

139	Kanyakumari	Thiruvithancode TP	35	0	4	0	31	105.00	52.50	21.00	31.50	21.00
140	Kanyakumari	Vilavoor TP	50	1	7	0	42	150.00	75.00	30.00	45.00	30.00
141	Kanyakumari	Ponmanai TP	50	0	3	0	47	150.00	75.00	30.00	45.00	30.00
142	Kanyakumari	Thirparappu TP	150	3	6	0	141	450.00	225.00	90.00	135.00	90.00
143	Kanyakumari	Thiruvattar TP	50	0	4	0	46	150.00	75.00	30.00	45.00	30.00
144	Thoothukudi	Alwarthirunagari TP	35	3	12	0	20	105.00	52.50	21.00	31.50	21.00
145	Thoothukudi	Perungulam TP	29	0	3	0	26	87.00	43.50	17.40	26.10	17.40
146	Thoothukudi	Perungulam TP	100	0	2	0	98	300.00	150.00	60.00	90.00	60.00
147	Sivagangai	Puduvayal TP	40	0	5	0	35	120.00	60.00	24.00	36.00	24.00
148	Sivagangai	Singampunari TP	20	0	6	0	14	60.00	30.00	12.00	18.00	12.00
149	Theni	Uthamapalayam TP	23	1	2	0	20	69.00	34.50	13.80	20.70	13.80
150	Theni	Hanumanthanpatti TP	15	0	0	0	15	45.00	22.50	9.00	13.50	9.00
151	Theni	Thamaraikulam TP	16	0	7	0	9	48.00	24.00	9.60	14.40	9.60
152	Madurai	T. Kallupatti TP	33	0	2	0	31	99.00	49.50	19.80	29.70	19.80
153	Madurai	Peraiyur TP	80	0	3	0	77	240.00	120.00	48.00	72.00	48.00
154	Salem	Narasingapuram	20	0	4	0	16	60.00	30.00	12.00	18.00	12.00
155	Salem	Thammampatti	100	0	19	0	81	300.00	150.00	60.00	90.00	60.00
Total			**15851**	**529**	**6601**	**438**	**8283**	**47553.00**	**23776.50**	**9510.60**	**14265.90**	**9510.60**

Annexure XXXI – B : Salient Details of 55 AHP Proposals submitted by State of Tamil Nadu

Rs. in lakh

Sl. No	District	Name of the City	No of units	Project cost	Central Assistance @ Rs 1.5 lakh/house	State Share	Beneficiary Share	1st Instalment of 40% Central Assistance
1	Kancheepuram	Kancheepuram	332	4150.00	498.00	2324.00	1328.00	199.20
2	Chengalpattu	Chengalpattu	64	704.00	96.00	448.00	160.00	38.40
3	Vellore	Vellore	160	1741.91	240.00	1120.00	381.91	96.00
4	Krishnagiri	Krishnagiri	336	3830.00	504.00	2352.00	974.00	201.60
5	Ranipet	Ranipet	352	3838.00	528.00	2464.00	846.00	211.20
6	Tenkasi	Kadayanallur	480	4804.80	720.00	3360.00	724.80	288.00
7	Kanyakumari	Nagercoil	64	636.41	96.00	448.00	92.41	38.40
8	Kanyakumari	Aralvoimozhi	288	2821.42	432.00	2016.00	373.42	172.80
9	Theni	Theni	546	6279.00	819.00	3822.00	1638.00	327.60
10	Chennai	Chennai	78	1014.00	117.00	546.00	351.00	46.80
11	Chennai	Chennai	520	6760.00	780.00	3640.00	2340.00	312.00
12	Chennai	Chennai	106	1378.00	159.00	742.00	477.00	63.60

13	Chennai	Chennai	300	4723.87	450.00	2100.00	2173.87	180.00
14	Chennai	Chennai	600	8040.00	900.00	4200.00	2940.00	360.00
15	Chennai	Chennai	96	1355.00	144.00	672.00	539.00	57.60
16	Chengalpattu	Perungalathur TP	396	5284.00	594.00	2772.00	1918.00	237.60
17	Chennai	Chennai	328	3706.00	492.00	2296.00	918.00	196.80
18	Thiruvallur	Chennai	520	6734.00	780.00	3640.00	2314.00	312.00
19	Thiruvallur	Chennai	1040	13522.00	1560.00	7280.00	4682.00	624.00
20	Thiruvallur	Chennai	460	6141.00	690.00	3220.00	2231.00	276.00
21	Thiruvallur	Chennai	944	12418.00	1416.00	6608.00	4394.00	566.40
22	Thiruvallur	Chennai	780	10141.00	1170.00	5460.00	3511.00	468.00
23	Kancheepuram	Chennai	72	983.57	108.00	504.00	371.57	43.20
24	Nagapattinam	Vedaranyam	516	5115.75	774.00	3612.00	729.75	309.60
25	Nagapattinam	Vedaranyam	300	3076.41	450.00	2100.00	526.41	180.00
26	Nagapattinam	Vedaranyam	528	7909.34	792.00	3696.00	3421.34	316.80
27	Kallakurichi	Ulundurpettai	512	5074.33	768.00	3584.00	722.33	307.20
28	Cuddalore	Cuddalore	272	2709.13	408.00	1904.00	397.13	163.20
29	Coimbatore	Coimbatore	520	4940.00	780.00	3640.00	520.00	312.00
30	Coimbatore	Coimbatore	112	1064.08	168.00	784.00	112.08	67.20
31	Coimbatore	Annur TP	348	3445.20	522.00	2436.00	487.20	208.80

32	Erode	Bhavani	272	2584.00	408.00	1904.00	272.00	163.20
33	Erode	Ammapettai TP	464	4408.00	696.00	3248.00	464.00	278.40
34	Erode	Modakurichi TP	480	4761.60	720.00	3360.00	681.60	288.00
35	Erode	Kasipalayam TP	448	4453.12	672.00	3136.00	645.12	268.80
36	Erode	Sathyamangalam	528	5148.00	792.00	3696.00	660.00	316.80
37	Karur	Karur	528	5146.77	792.00	3696.00	658.77	316.80
38	Tiruppur	Tiruppur	192	1910.40	288.00	1344.00	278.40	115.20
39	Tiruppur	Avinashi TP	240	2388.00	360.00	1680.00	348.00	144.00
40	Tiruppur	Tiruppur	120	1206.00	180.00	840.00	186.00	72.00
41	Dharmapuri	Dharmapuri	288	2885.76	432.00	2016.00	437.76	172.80
42	Dharmapuri	Harur TP	420	4116.00	630.00	2940.00	546.00	252.00
43	Dharmapuri	Pennagaram	464	4547.20	696.00	3248.00	603.20	278.40
44	Dharmapuri	Dharmapuri	3376	33827.52	5064.00	23632.00	5131.52	2025.60
45	Dharmapuri	Dharmapuri	272	2843.92	408.00	1904.00	531.92	163.20
46	Dharmapuri	Harur TP	504	4939.20	756.00	3528.00	655.20	302.40
47	Dharmapuri	Harur TP	912	8937.60	1368.00	6384.00	1185.60	547.20
48	Dharmapuri	B.Mallapuram TP	280	2805.60	420.00	1960.00	425.60	168.00
49	Dharmapuri	Pappireddipatti TP	192	1881.60	288.00	1344.00	249.60	115.20
50	Dharmapuri	Pennagaram	272	2665.60	408.00	1904.00	353.60	163.20

51	Dharmapuri	Dharmapuri	608	6092.16	912.00	4256.00	924.16	364.80
52	Salem	Mettur	128	1236.00	192.00	896.00	148.00	76.80
53	Salem	Salem	636	6232.80	954.00	4452.00	826.80	381.60
54	Namakkal	Pallipalayam	520	6099.43	780.00	3640.00	1679.43	312.00
55	Chennai	Chennai	1824	22727.04	2736.00	12768.00	7223.04	1094.40
AHP - Total			**25938**	**288183.54**	**38907.00**	**181566.00**	**67710.54**	**15562.80**

Annexure XXXII –A : Cancellation of 27 AHP projects of construction of 15,125 houses submitted by State of Tamil Nadu

Sl. No	CSMC meeting	District	Name of the City	Approved units	Deletion proposed	Revised Cost					SLSMC approval No. & date	Reason for curtailment/Deletion
						No of units	Project cost	GoI Grant Share	GoTN Share	Beneficiary Share		
1	27th / 30.10.17	Cuddalore	Cuddalore	512	512	0	0	0	0	0	Through Circulation on 04.06.2020	Land Issue
2	30th / 07.02.18	Nagapattinam	Nagapattinam	128	128	0	0	0	0	0		Land Issue
3		Cuddalore	Cuddalore	160	160	0	0	0	0	0		Land Issue
4		Thanjavur	Thanjavur	199	199	0	0	0	0	0		Land Issue
30th CSMC Total				**487**	**487**	**0**	**0.00**	**0.00**	**0.00**	**0.00**		
5	33 / 27.04.18	Chennai	Chennai	1008	1008	0	0	0	0	0	Through Circulation on 04.06.2020	Beneficiaries not willing
6	35th / 25.06.18	Thanjavur	Kumbakonam	128	128	0	0	0	0	0		Land Issue
7	40th / 28.11.18	Tiruppur	Moodakurichi T.P.	528	528	0	0	0	0	0	Through Circulation on 04.06.2020	Land Issue
8	42nd / 30.01.19	Chennai	Chennai	2016	2016	0	0	0	0	0		Beneficiaries not willing
9		Chennai	Chennai	2772	2772	0	0	0	0	0		Beneficiaries not willing
10		Nagapattinam	Nagapattinam	504	504	0	0	0	0	0		Land Issue

11		Chennai	Chennai	540	540	0	0	0	0	0		Beneficiaries not willing
12		Chennai	Chennai	760	760	0	0	0	0	0		Beneficiaries not willing
13		Chennai	Chennai	180	180	0	0	0	0	0		Beneficiaries not willing
14		Chennai	Chennai	70	70	0	0	0	0	0		Beneficiaries not willing
15		Chennai	Chennai	96	96	0	0	0	0	0		Beneficiaries not willing
16		Chennai	Chennai	504	504	0	0	0	0	0		Beneficiaries not willing
17		Chennai	Chennai	490	490	0	0	0	0	0		Beneficiaries not willing
18		Chennai	Chennai	1120	1120	0	0	0	0	0		Beneficiaries not willing
19		Chennai	Chennai	65	65	0	0	0	0	0		Beneficiaries not willing
20		Erode	Modakurichi TP	360	360	0	0	0	0	0		Land Issue
42nd CSMC Total				**9477**	**9477**	**0**	**0.00**	**0.00**	**0.00**	**0.00**		
21	44th / 28.06.19	Chennai	Chennai	20	20	0	0	0	0	0	Through Circulation on 04.06.2020	Beneficiaries not willing
22		Chennai	Chennai	32	32	0	0	0	0	0		Beneficiaries not willing
44th CSMC Total				**52**	**52**	**0**	**0**	**0**	**0**	**0**		

411

23	46th / 29.08.19	The Nilgiris	Kethi TP	136	136	0	0	0	0	0		Land Issue
24	47th / 25.09.19	Chennai	Chennai	7	7	0	0	0	0	0		Beneficiaries not willing
25		Chennai	Chennai	1152	1152	0	0	0	0	0		Duplication of GHTC proposal.
47th CSMC Total				**1159**	**1159**	**0**	**0**	**0**	**0**	**0**		
26	50th / 27.12.19	Chennai	Chennai	1126	1126	0	0	0	0	0		Beneficiaries not willing
27		Chennai	Chennai	512	512	0	0	0	0	0		Beneficiaries not willing
50th CSMC Total				**1638**	**1638**	**0**	**0**	**0**	**0**	**0**		
Grand Total				**15125**	**15125**	**0**	**0**	**0**	**0**	**0**		

Annexure XXXII-B: Curtailment of 1222 houses in 11 AHP projects approved submitted by the State of Tamil Nadu

Sl. No	CSMC meeting	District	Name of the City	Approved units	Deletion proposed	Revised units					Revised Cost				
						Gen	SC	ST	OBC	Total	No of units	Project cost	GoI Grant Share	GoTN Share	Beneficiary Share
1	5 / 25.01.16	Nagapattinam	Nagapattinam	336	16					320	320	2464	480.00	1600.00	384.00
2	30 / 07.02.18	Chennai	Chennai	600	80					520	520	7087.60	780.00	3120.00	3187.60
3		Chennai	Chennai	100	20					80	80	1044.00	120.00	480.00	444.00
30th CSMC Total				**700**	**100**	**0**	**0**	**0**	**0**	**600**	**600**	**8131.60**	**900.00**	**3600.00**	**3631.60**
4	35 / 25.06.18	Thiruvallur	Chennai	576	16					560	560	6984.13	840.00	3360.00	2784.13
5	35 / 25.06.18	Chennai	Chennai	396	76					320	320	4384.40	480.00	1920.00	1984.40
35th CSMC Total				**972**	**92**	**0**	**0**	**0**	**0**	**880**	**880**	**11368.53**	**1320.00**	**5280.00**	**4768.53**
6	42 / 30.01.19	Chennai	Chennai	840	138					702	702	9126.00	1053.00	4914.00	3159.00

7	42 / 30.01.19	Chennai	Chennai	280	28					252	252	3276.00	378.00	1764.00	1134.00
8	42 / 30.01.19	Chennai	Chennai	1116	288					828	828	10764.00	1242.00	5796.00	3726.00
9	42 / 30.01.19	Chennai	Chennai	448	52					396	396	4811.40	594.00	2772.00	1445.40
10	42 / 30.01.19	Chennai	Chennai	2080	504					1576	1576	21244.48	2364.00	11032.00	7848.48
42nd CSMC Total				**4764**	**1010**	**0**	**0**	**0**	**0**	**3754**	**3754**	**49221.88**	**5631.00**	**26278.00**	**17312.88**
11	43 / 25.02.19	Thiruvallur	Chennai	704	4					700	700	9444.03	1050.00	4200.00	4194.03
Grand Total				**7476**	**1222**	**0**	**0**	**0**	**0**	**6254**	**6254**	**80630.04**	**9381**	**40958**	**30291.04**

Annexure XXXII – C : Curtailment of 1,25,240 houses in 460 BLC projects submitted by State of Tamil Nadu

(Rs in lakh)

S. No	Name of the District	Name of the City	CSMC No/ Date	Sanctioned (Rs in Lakh)				Revised (Rs in Lakh)				Details of Houses			Community Details			
				Project Cost	Central Assistance	GoTN share	Beneficiary Share	Total Project cost	Central Assistance	GoTN share	Beneficiary Share	No of Beneficiary As Per DPR	Proposed for curtailment	Revised Sanction	General OBC	SC	ST	General+SC+ST
1	Dindigul	Dindigul	04th CSMC 12/21/2015	602.7	430.5	172.20	0.00	702.00	351.00	140.40	210.60	287	53	234	156	76	2	234
2	Chennai	Chennai	04th CSMC 12/21/2015	770.7	550.5	220.20	0.00	711.00	355.50	142.20	213.30	367	130	237	155	82	0	237
3	Tiruchirappalli	Tiruchirappalli	04th CSMC 12/21/2015	3773.7	2695.5	1078.20	0.00	4044.00	2022.00	808.80	1213.20	1797	449	1348	545	795	8	1348
4	Coimbatore	Coimbatore	04th CSMC 12/21/2015	611.10	436.50	174.60	0.00	831	415.50	166.20	249.30	291	14	277	262	15	0	277
5	Chennai	Chennai	04th CSMC 12/21/2015	1058.40	756.00	302.40	0.00	1092	546.00	218.40	327.60	504	140	364	0	364	0	364
6	Salem	Salem	04th CSMC 12/21/2015	3492.30	2494.50	997.80	0.00	4581	2290.50	916.20	1374.30	1663	136	1527	1190	327	10	1527
7	Madurai	Madurai	04th CSMC 12/21/2015	1407.00	1005.00	402.00	0.00	1974.00	987.00	394.80	592.20	670	12	658	537	93	28	658
8	Madurai	Madurai	04th CSMC 12/21/2015	846.30	604.50	241.80	0.00	1017.00	508.50	203.40	305.10	403	64	339	312	24	3	339
9	Chennai	Chennai	04th CSMC 12/21/2015	1587.60	1134.00	453.60	0.00	1383.00	691.50	276.60	414.90	756	295	461	21	440	0	461

10	Thoothuk 'kudi	Thoothuk kudi	04th CSMC 12/21/2015	684.60	489.00	195.60	0.00	873.00	436.50	174.60	261.90	326	35	291	163	121	7	291
11	Erode	Erode	04th CSMC 12/21/2015	325.50	232.50	93.00	0.00	405.00	202.50	81.00	121.50	155	20	135	14	121	0	135
12	Tirunelveli	Tirunelveli	04th CSMC 12/21/2015	617.40	441.00	176.40	0.00	795.00	397.50	159.00	238.50	294	29	265	67	188	10	265
13	Chennai	Chennai	05th CSMC 1/25/2016	1599	799.5	319.80	479.70	1089.00	544.50	217.80	326.70	533	170	363	53	300	10	363
14	Chennai	Chennai	05th CSMC 1/25/2016	1737	868.5	347.40	521.10	846.00	423.00	169.20	253.80	579	297	282	11	266	5	282
15	Vellore	Ranipettai	05th CSMC 1/25/2016	3258	1629	651.60	977.40	2244.00	1122.00	448.80	673.20	1086	338	748	388	359	1	748
16	Chennai	Chennai	05th CSMC 1/25/2016	459	229.5	91.80	137.70	360.00	180.00	72.00	108.00	153	33	120	0	120	0	120
17	Madurai	Madurai	05th CSMC 1/25/2016	4086	2043	817.20	1225.80	12.00	6.00	2.40	3.60	1362	1358	4	4	0	0	4
18	Vellore	Vellore	05th CSMC 1/25/2016	1563.00	781.50	312.60	468.90	1083.00	541.50	216.60	324.90	521	160	361	239	119	3	361
19	Virudhunagar	Virudhunagar	05th CSMC 1/25/2016	234.00	117.00	46.80	70.20	192.00	96.00	38.40	57.60	78	14	64	15	49	0	64
20	Krishnagiri	Hosur	05th CSMC 1/25/2016	570.00	285.00	114.00	171.00	84.00	42.00	16.80	25.20	190	162	28	16	12	0	28
21	Chennai	Chennai	05th CSMC 1/25/2016	5310.00	2655.00	1062.00	1593.00	1740.00	870.00	348.00	522.00	1770	1190	580	444	135	1	580
22	Salem	Salem	09th CSMC 5/26/2016	3138.00	1569.00	627.60	941.40	2919	1459.50	583.80	875.70	1046	73	973	844	126	3	973

23	Kanniyakumari	Kanniyakumari	09th CSMC 5/26/2016	1041.00	520.50	208.20	312.30	882	441.00	176.40	264.60	347	53	294	142	142	10	294
24	Ramanathapuram	Ramanathapuram	09th CSMC 5/26/2016	501.00	250.50	100.20	150.30	429.00	214.50	85.80	128.70	167	24	143	127	15	1	143
25	Tirunelveli	Tirunelveli	09th CSMC 5/26/2016	1266.00	633.00	253.20	379.80	1041.00	520.50	208.20	312.30	422	75	347	136	199	12	347
26	Madurai	Madurai	09th CSMC 5/26/2016	1017.00	508.50	203.40	305.10	969.00	484.50	193.80	290.70	339	16	323	266	32	25	323
27	Thoothukkudi	Thoothukkudi	09th CSMC 5/26/2016	1845.00	922.50	369.00	553.50	930.00	465.00	186.00	279.00	615	305	310	202	69	39	310
28	Chennai	Chennai	10th CSMC 7/22/2016	942	471	188.40	282.60	660.00	330.00	132.00	198.00	314	94	220	17	201	2	220
29	Tiruchirappalli	Tiruchirappalli	10th CSMC 7/22/2016	1530	765	306.00	459.00	1257.00	628.50	251.40	377.10	510	91	419	192	222	5	419
30	Chennai	Chennai	10th CSMC 7/22/2016	879.00	439.50	175.80	263.70	816	408.00	163.20	244.80	293	21	272	24	243	5	272
31	Chennai	Chennai	10th CSMC 7/22/2016	2094.00	1047.00	418.80	628.20	1917	958.50	383.40	575.10	698	59	639	534	100	5	639
32	Thoothukkudi	Thoothukkudi	10th CSMC 7/22/2016	3411.00	1705.50	682.20	1023.30	2439	1219.50	487.80	731.70	1137	324	813	665	133	15	813
33	Nagapattinam	Nagapattinam	10th CSMC 7/22/2016	642.00	321.00	128.40	192.60	339.00	169.50	67.80	101.70	214	101	113	90	23	0	113
34	Chennai	Chennai	10th CSMC 7/22/2016	900.00	450.00	180.00	270.00	666.00	333.00	133.20	199.80	300	78	222	157	65	0	222
35	Chennai	Chennai	10th CSMC 7/22/2016	630.00	315.00	126.00	189.00	435.00	217.50	87.00	130.50	210	65	145	32	98	15	145

36	Dindigul	Dindigul	10th CSMC 7/22/2016	1368.00	684.00	273.60	410.40	1149.00	574.50	229.80	344.70	456	73	383	295	88	0	383
37	Tirunelveli	Tirunelveli	10th CSMC 7/22/2016	2247.00	1123.50	449.40	674.10	1716.00	858.00	343.20	514.80	749	177	572	339	199	34	572
38	Tirunelveli	Tirunelveli	10th CSMC 7/22/2016	993.00	496.50	198.60	297.90	672.00	336.00	134.40	201.60	331	107	224	83	135	6	224
39	Tiruchirappalli	Tiruchirappalli	13th CSMC 9/30/2016	936	468	187.20	280.80	864.00	432.00	172.80	259.20	312	24	288	219	69	0	288
40	Coimbatore	Coimbatore	13th CSMC 9/30/2016	1563.00	781.50	312.60	468.90	1488	744.00	297.60	446.40	521	25	496	332	157	7	496
41	Coimbatore	Coimbatore	13th CSMC 9/30/2016	1923.00	961.50	384.60	576.90	1803	901.50	360.60	540.90	641	40	601	416	178	7	601
42	Coimbatore	Coimbatore	13th CSMC 9/30/2016	1533.00	766.50	306.60	459.90	957	478.50	191.40	287.10	511	192	319	238	80	1	319
43	Chennai	Chennai	13th CSMC 9/30/2016	492.00	246.00	98.40	147.60	171	85.50	34.20	51.30	164	107	57	7	50	0	57
44	Thiruvallur	Thiruvallur	13th CSMC 9/30/2016	693.00	346.50	138.60	207.90	465	232.50	93.00	139.50	231	76	155	2	152	1	155
45	Kanniyakumari	Kanniyakumari	13th CSMC 9/30/2016	2502.00	1251.00	500.40	750.60	1884	942.00	376.80	565.20	834	206	628	586	31	11	628
46	Chennai	Chennai	13th CSMC 9/30/2016	627.00	313.50	125.40	188.10	573	286.50	114.60	171.90	209	18	191	53	138	0	191
47	Erode	Erode	13th CSMC 9/30/2016	477.00	238.50	95.40	143.10	282.00	141.00	56.40	84.60	159	65	94	63	31	0	94
48	Nilgiris	Udhagamandalam	13th CSMC 9/30/2016	816.00	306.00	122.40	387.60	212.00	79.50	31.80	100.70	204	151	53	22	31	0	53

49	Tiruppur	Udumalaipettai	13th CSMC 9/30/2016	651.00	325.50	130.20	195.30	534.00	267.00	106.80	160.20	217	39	178	152	26	0	178
50	Tiruppur	Tiruppur	13th CSMC 9/30/2016	681.00	340.50	136.20	204.30	390.00	195.00	78.00	117.00	227	97	130	73	51	6	130
51	Tiruppur	Tiruppur	13th CSMC 9/30/2016	876.00	438.00	175.20	262.80	381.00	190.50	76.20	114.30	292	165	127	52	73	2	127
52	Nilgiris	Udhagamandalam	13th CSMC 9/30/2016	1264.00	474.00	189.60	600.40	488.00	183.00	73.20	231.80	316	194	122	61	61	0	122
53	Tiruppur	Tiruppur	13th CSMC 9/30/2016	981.00	490.50	196.20	294.30	636.00	318.00	127.20	190.80	327	115	212	93	118	1	212
54	Thoothukkudi	Thoothukkudi	13th CSMC 9/30/2016	3405.00	1702.50	681.00	1021.50	894.00	447.00	178.80	268.20	1135	837	298	208	50	40	298
55	Tiruppur	Udumalaipettai	13th CSMC 9/30/2016	1152.00	576.00	230.40	345.60	807.00	403.50	161.40	242.10	384	115	269	178	87	4	269
56	Tirunelveli	Tirunelveli	13th CSMC 9/30/2016	1527.00	763.50	305.40	458.10	549.00	274.50	109.80	164.70	509	326	183	77	75	31	183
57	Virudhunagar	Virudhunagar	13th CSMC 9/30/2016	1746.00	873.00	349.20	523.80	1326.00	663.00	265.20	397.80	582	140	442	409	32	1	442
58	Sivaganga	Sivaganga	13th CSMC 9/30/2016	1965.00	982.50	393.00	589.50	891.00	445.50	178.20	267.30	655	358	297	284	13	0	297
59	Chennai	Chennai	13th CSMC 9/30/2016	2115.00	1057.50	423.00	634.50	1011.00	505.50	202.20	303.30	705	368	337	109	228	0	337
60	Thoothukkudi	Thoothukkudi	13th CSMC 9/30/2016	2598.00	1299.00	519.60	779.40	990.00	495.00	198.00	297.00	866	536	330	153	109	68	330
61	Salem	Mettur	15th CSMC 11/22/2016	5913	2956.5	1182.60	1773.90	918.00	459.00	183.60	275.40	1971	1665	306	231	75	0	306

62	Chennai	Chennai	15th CSMC 11/22/2016	438	219	87.60	131.40	297.00	148.50	59.40	89.10	146	47	99	40	58	1	99
63	Tiruppur	Sankaramanallur	15th CSMC 11/22/2016	633	316.5	126.60	189.90	456.00	228.00	91.20	136.80	211	59	152	121	31	0	152
64	Vellore	Melvisharam	15th CSMC 11/22/2016	3009	1504.5	601.80	902.70	1389.00	694.50	277.80	416.70	1003	540	463	427	36	0	463
65	Vellore	Jolarpet	15th CSMC 11/22/2016	5988	2994	1197.60	1796.40	3078.00	1539.00	615.60	923.40	1996	970	1026	890	120	16	1026
66	Krishnagiri	Krishnagiri	15th CSMC 11/22/2016	6291	3145.5	1258.20	1887.30	708.00	354.00	141.60	212.40	2097	1861	236	215	21	0	236
67	Coimbatore	Mettupalayam	15th CSMC 11/22/2016	162	81	32.40	48.60	114.00	57.00	22.80	34.20	54	16	38	12	24	2	38
68	Tiruchirappalli	Thuraiyur	15th CSMC 11/22/2016	198	99	39.60	59.40	120.00	60.00	24.00	36.00	66	26	40	21	18	1	40
69	Tiruchirappalli	Thuvakudi	15th CSMC 11/22/2016	516	258	103.20	154.80	180.00	90.00	36.00	54.00	172	112	60	33	16	11	60
70	Chennai	Chennai	15th CSMC 11/22/2016	2019	1009.5	403.80	605.70	1539.00	769.50	307.80	461.70	673	160	513	67	445	1	513
71	Nilgiris	Nilgiris	15th CSMC 11/22/2016	1227.00	613.50	245.40	368.10	570	285.00	114.00	171.00	409	219	190	72	117	1	190
72	Nagapattinam	Nagapattinam	15th CSMC 11/22/2016	1200.00	600.00	240.00	360.00	237	118.50	47.40	71.10	400	321	79	53	26	0	79
73	Namakkal	Namakkal	15th CSMC 11/22/2016	297.00	148.50	59.40	89.10	225	112.50	45.00	67.50	99	24	75	72	3	0	75
74	Coimbatore	Coimbatore	15th CSMC 11/22/2016	3099.00	1549.50	619.80	929.70	2877	1438.50	575.40	863.10	1033	74	959	869	86	4	959

75	Coimbatore	Coimbatore	15th CSMC 11/22/2016	1239.00	619.50	247.80	371.70	1020	510.00	204.00	306.00	413	73	340	224	115	1	340
76	Coimbatore	Coimbatore	15th CSMC 11/22/2016	402.00	201.00	80.40	120.60	366	183.00	73.20	109.80	134	12	122	107	15	0	122
77	Chennai	Chennai	15th CSMC 11/22/2016	744.00	372.00	148.80	223.20	489	244.50	97.80	146.70	248	85	163	86	75	2	163
78	Chennai	Chennai	15th CSMC 11/22/2016	396.00	198.00	79.20	118.80	240	120.00	48.00	72.00	132	52	80	12	68	0	80
79	Chennai	Chennai	15th CSMC 11/22/2016	429.00	214.50	85.80	128.70	315	157.50	63.00	94.50	143	38	105	29	76	0	105
80	Chennai	Chennai	15th CSMC 11/22/2016	447.00	223.50	89.40	134.10	150	75.00	30.00	45.00	149	99	50	5	45	0	50
81	Chennai	Chennai	15th CSMC 11/22/2016	513.00	256.50	102.60	153.90	210	105.00	42.00	63.00	171	101	70	3	67	0	70
82	Chennai	Chennai	15th CSMC 11/22/2016	537.00	268.50	107.40	161.10	264	132.00	52.80	79.20	179	91	88	4	84	0	88
83	Chennai	Chennai	15th CSMC 11/22/2016	783.00	391.50	156.60	234.90	612	306.00	122.40	183.60	261	57	204	41	163	0	204
84	Kancheepuram	Kancheepuram	15th CSMC 11/22/2016	165.00	82.50	33.00	49.50	114	57.00	22.80	34.20	55	17	38	10	28	0	38
85	Thiruvallur	Thiruvallur	15th CSMC 11/22/2016	627.00	313.50	125.40	188.10	426	213.00	85.20	127.80	209	67	142	43	95	4	142
86	Chennai	Chennai	15th CSMC 11/22/2016	2877.00	1438.50	575.40	863.10	2589	1294.50	517.80	776.70	959	96	863	635	175	53	863
87	Salem	Salem	15th CSMC 11/22/2016	1404.00	702.00	280.80	421.20	555	277.50	111.00	166.50	468	283	185	179	4	2	185

88	Thoothukkudi	Thoothukkudi	15th CSMC 11/22/2016	6459.00	3229.50	1291.80	1937.70	1404	702.00	280.80	421.20	2153	1685	468	377	55	36	468
89	Thoothukkudi	Thoothukkudi	15th CSMC 11/22/2016	7896.00	3948.00	1579.20	2368.80	1479	739.50	295.80	443.70	2632	2139	493	369	91	33	493
90	Thoothukkudi	Thoothukkudi	15th CSMC 11/22/2016	2883.00	1441.50	576.60	864.90	1323	661.50	264.60	396.90	961	520	441	367	61	13	441
91	Kanniyakumari	Kanniyakumari	15th CSMC 11/22/2016	3684.00	1842.00	736.80	1105.20	1662	831.00	332.40	498.60	1228	674	554	494	55	5	554
92	Kanniyakumari	Kanniyakumari	15th CSMC 11/22/2016	663.00	331.50	132.60	198.90	165	82.50	33.00	49.50	221	166	55	54	1	0	55
93	Kanniyakumari	Kanniyakumari	15th CSMC 11/22/2016	492.00	246.00	98.40	147.60	168	84.00	33.60	50.40	164	108	56	49	1	6	56
94	Namakkal	Namakkal	15th CSMC 11/22/2016	486.00	243.00	97.20	145.80	426	213.00	85.20	127.80	162	20	142	18	124	0	142
95	Tiruppur	Tiruppur	15th CSMC 11/22/2016	2784.00	1392.00	556.80	835.20	2016	1008.00	403.20	604.80	928	256	672	348	306	18	672
96	Cuddalore	Cuddalore	15th CSMC 11/22/2016	18486.00	9243.00	3697.20	5545.80	1734	867.00	346.80	520.20	6162	5584	578	451	127	0	578
97	Chennai	Chennai	15th CSMC 11/22/2016	438.00	219.00	87.60	131.40	222	111.00	44.40	66.60	146	72	74	55	19	0	74
98	Namakkal	Namakkal	15th CSMC 11/22/2016	144.00	72.00	28.80	43.20	135	67.50	27.00	40.50	48	3	45	34	11	0	45
99	Dharmapuri	Dharmapuri	15th CSMC 11/22/2016	7446.00	3723.00	1489.20	2233.80	3414	1707.00	682.80	1024.20	2482	1344	1138	1052	83	3	1138
100	Namakkal	Namakkal	15th CSMC 11/22/2016	651.00	325.50	130.20	195.30	501	250.50	100.20	150.30	217	50	167	157	10	0	167

101	Tiruvannamalai	Tiruvannamalai	15th CSMC 11/22/2016	3684.00	1842.00	736.80	1105.20	1806	903.00	361.20	541.80	1228	626	602	543	58	1	602
102	Viluppuram	Viluppuram	15th CSMC 11/22/2016	117.00	58.50	23.40	35.10	12.00	6.00	2.40	3.60	39	35	4	3	1	0	4
103	Madurai	Melur	15th CSMC 11/22/2016	1800.00	900.00	360.00	540.00	699.00	349.50	139.80	209.70	600	367	233	232	1	0	233
104	Thanjavur	Kumbakonam	15th CSMC 11/22/2016	309.00	154.50	61.80	92.70	225.00	112.50	45.00	67.50	103	28	75	72	3	0	75
105	Theni	Theni Allinagaram	15th CSMC 11/22/2016	3147.00	1573.50	629.40	944.10	813.00	406.50	162.60	243.90	1049	778	271	188	83	0	271
106	Theni	Bodinayakanur	15th CSMC 11/22/2016	3543.00	1771.50	708.60	1062.90	660.00	330.00	132.00	198.00	1181	961	220	204	15	1	220
107	Vellore	Ambur	15th CSMC 11/22/2016	429.00	214.50	85.80	128.70	258.00	129.00	51.60	77.40	143	57	86	72	14	0	86
108	Tiruppur	Komaralingam	15th CSMC 11/22/2016	438.00	219.00	87.60	131.40	393.00	196.50	78.60	117.90	146	15	131	62	68	1	131
109	Ramanathapuram	Keelakarai	15th CSMC 11/22/2016	4629.00	2314.50	925.80	1388.70	1365.00	682.50	273.00	409.50	1543	1088	455	443	6	6	455
110	Tiruvannamalai	Arani	15th CSMC 11/22/2016	480.00	240.00	96.00	144.00	288.00	144.00	57.60	86.40	160	64	96	87	8	1	96
111	Coimbatore	Anaimalai	15th CSMC 11/22/2016	522.00	261.00	104.40	156.60	516.00	258.00	103.20	154.80	174	2	172	151	21	0	172
112	Thiruvarur	Thiruvarur	15th CSMC 11/22/2016	600.00	300.00	120.00	180.00	69.00	34.50	13.80	20.70	200	177	23	16	7	0	23
113	Dindigul	Oddanchatram	15th CSMC 11/22/2016	6342.00	3171.00	1268.40	1902.60	690.00	345.00	138.00	207.00	2114	1884	230	155	69	6	230

114	Viluppura m	Kallakkuri chi	15th CSMC 11/22/2016	648.00	324.00	129.60	194.40	90.00	45.00	18.00	27.00	216	186	30	19	11	0	30
115	Karur	Karur	15th CSMC 11/22/2016	690.00	345.00	138.00	207.00	309.00	154.50	61.80	92.70	230	127	103	32	71	0	103
116	Erode	Erode	15th CSMC 11/22/2016	693.00	346.50	138.60	207.90	552.00	276.00	110.40	165.60	231	47	184	164	20	0	184
117	Nilgiris	Udhagama ndalam	15th CSMC 11/22/2016	924.00	346.50	138.60	438.90	400.00	150.00	60.00	190.00	231	131	100	34	66	0	100
118	Chennai	Chennai	15th CSMC 11/22/2016	699.00	349.50	139.80	209.70	435.00	217.50	87.00	130.50	233	88	145	66	76	3	145
119	Pudukkott ai	Pudukkott ai	15th CSMC 11/22/2016	708.00	354.00	141.60	212.40	672.00	336.00	134.40	201.60	236	12	224	224	0	0	224
120	Pudukkott ai	Aranthang i	15th CSMC 11/22/2016	717.00	358.50	143.40	215.10	537.00	268.50	107.40	161.10	239	60	179	175	4	0	179
121	Vellore	Tirupathur	15th CSMC 11/22/2016	780.00	390.00	156.00	234.00	498.00	249.00	99.60	149.40	260	94	166	50	113	3	166
122	Vellore	Walajapet	15th CSMC 11/22/2016	84.00	42.00	16.80	25.20	33.00	16.50	6.60	9.90	28	17	11	9	2	0	11
123	Salem	Salem	15th CSMC 11/22/2016	8895.00	4447.50	1779.00	2668.5 0	5052.00	2526.00	1010.40	1515.60	2965	1281	1684	1476	200	8	1684
124	Ariyalur	Ariyalur	15th CSMC 11/22/2016	900.00	450.00	180.00	270.00	66.00	33.00	13.20	19.80	300	278	22	16	5	1	22
125	Thiruvarur	Thiruthura ipoondi	15th CSMC 11/22/2016	900.00	450.00	180.00	270.00	84.00	42.00	16.80	25.20	300	272	28	26	2	0	28
126	Tiruppur	Udumalaip ettai	15th CSMC 11/22/2016	933.00	466.50	186.60	279.90	519.00	259.50	103.80	155.70	311	138	173	124	47	2	173

127	Coimbatore	Pollachi	15th CSMC 11/22/2016	1038.00	519.00	207.60	311.40	948.00	474.00	189.60	284.40	346	30	316	233	83	0	316
128	Madurai	Thirumangalam	15th CSMC 11/22/2016	1050.00	525.00	210.00	315.00	531.00	265.50	106.20	159.30	350	173	177	171	6	0	177
129	Tirunelveli	Tirunelveli	15th CSMC 11/22/2016	1074.00	537.00	322.20	214.80	288.00	144.00	57.60	86.40	358	262	96	73	17	6	96
130	Thanjavur	Pattukkottai	15th CSMC 11/22/2016	1170.00	585.00	234.00	351.00	351.00	175.50	70.20	105.30	390	273	117	98	19	0	117
131	Ariyalur	Jayankondam	15th CSMC 11/22/2016	1200.00	600.00	240.00	360.00	471.00	235.50	94.20	141.30	400	243	157	108	47	2	157
132	Cuddalore	Panruti	15th CSMC 11/22/2016	1200.00	600.00	240.00	360.00	561.00	280.50	112.20	168.30	400	213	187	130	57	0	187
133	Nilgiris	Udhagamandalam	15th CSMC 11/22/2016	1230.00	615.00	246.00	369.00	651.00	325.50	130.20	195.30	410	193	217	80	135	2	217
134	Chennai	Chennai	15th CSMC 11/22/2016	1230.00	615.00	246.00	369.00	384.00	192.00	76.80	115.20	410	282	128	3	125	0	128
135	Thiruvarur	Kuthanallur	15th CSMC 11/22/2016	1350.00	675.00	270.00	405.00	255.00	127.50	51.00	76.50	450	365	85	4	81	0	85
136	Perambalur	Perambalur	15th CSMC 11/22/2016	1362.00	681.00	272.40	408.60	912.00	456.00	182.40	273.60	454	150	304	55	245	4	304
137	Virudhunagar	Virudhunagar	15th CSMC 11/22/2016	1515.00	757.50	303.00	454.50	861.00	430.50	172.20	258.30	505	218	287	202	85	0	287
138	Madurai	Madurai	15th CSMC 11/22/2016	1554.00	777.00	310.80	466.20	1023.00	511.50	204.60	306.90	518	177	341	272	68	1	341
139	Coimbatore	Valparai	15th CSMC 11/22/2016	156.00	78.00	31.20	46.80	126.00	63.00	25.20	37.80	52	10	42	29	12	1	42

140	Madurai	Madurai	15th CSMC 11/22/2016	1560.00	780.00	312.00	468.00	1224.00	612.00	244.80	367.20	520	112	408	389	19	0	408
141	Tirunelveli	Tirunelveli	15th CSMC 11/22/2016	1605.00	802.50	321.00	481.50	519.00	259.50	103.80	155.70	535	362	173	76	58	39	173
142	Karur	Kulithalai	15th CSMC 11/22/2016	162.00	81.00	32.40	48.60	129.00	64.50	25.80	38.70	54	11	43	29	14	0	43
143	Theni	Theni Allinagaram	15th CSMC 11/22/2016	1674.00	837.00	334.80	502.20	414.00	207.00	82.80	124.20	558	420	138	135	3	0	138
144	Ramanathapuram	Rameswaram	15th CSMC 11/22/2016	1986.00	993.00	397.20	595.80	810.00	405.00	162.00	243.00	662	392	270	261	8	1	270
145	Krishnagiri	Hosur	15th CSMC 11/22/2016	2139.00	1069.50	427.80	641.70	81.00	40.50	16.20	24.30	713	686	27	20	7	0	27
146	Nagapattinam	Mayiladuthurai	15th CSMC 11/22/2016	2187.00	1093.50	437.40	656.10	174.00	87.00	34.80	52.20	729	671	58	53	5	0	58
147	Vellore	Arcot	15th CSMC 11/22/2016	219.00	109.50	43.80	65.70	54.00	27.00	10.80	16.20	73	55	18	13	5	0	18
148	Ramanathapuram	Paramakudi	15th CSMC 11/22/2016	2196.00	1098.00	439.20	658.80	660.00	330.00	132.00	198.00	732	512	220	135	85	0	220
149	Nilgiris	Gudalur	15th CSMC 11/22/2016	2217.00	1108.50	443.40	665.10	894.00	447.00	178.80	268.20	739	441	298	179	117	2	298
150	Ramanathapuram	Ramanathapuram	15th CSMC 11/22/2016	2358.00	1179.00	471.60	707.40	591.00	295.50	118.20	177.30	786	589	197	151	46	0	197
151	Namakkal	Namakkal	15th CSMC 11/22/2016	2376.00	1188.00	475.20	712.80	1698.00	849.00	339.60	509.40	792	226	566	293	273	0	566
152	Dindigul	Kodaikanal	15th CSMC 11/22/2016	2469.00	1234.50	493.80	740.70	480.00	240.00	96.00	144.00	823	663	160	114	46	0	160

153	Sivaganga	Karaikkudi	15th CSMC 11/22/2016	258.00	129.00	51.60	77.40	168.00	84.00	33.60	50.40	86	30	56	50	6	0	56
154	Tiruppur	Madathukulam	15th CSMC 11/22/2016	294.00	147.00	58.80	88.20	276.00	138.00	55.20	82.80	98	6	92	56	36	0	92
155	Thanjavur	Thanjavur	18th CSMC / 1/18/2017	2100	1050	420.00	630.00	459.00	229.50	91.80	137.70	700	547	153	106	46	1	153
156	Coimbatore	Coimbatore	18th CSMC / 1/18/2017	2715.00	1357.50	543.00	814.50	2136	1068.00	427.20	640.80	905	193	712	574	137	1	712
157	Tiruppur	Tiruppur	18th CSMC / 1/18/2017	2046.00	1023.00	409.20	613.80	1140.00	570.00	228.00	342.00	682	302	380	220	155	5	380
158	Tiruppur	Tiruppur	18th CSMC / 1/18/2017	2106.00	1053.00	421.20	631.80	1596.00	798.00	319.20	478.80	702	170	532	192	340	0	532
159	Chennai	Chennai	21st CSMC / 4/24/2017	1500	750	300.00	450.00	528.00	264.00	105.60	158.40	500	324	176	42	132	2	176
160	Chennai	Chennai	21st CSMC / 4/24/2017	1065	532.5	213.00	319.50	189.00	94.50	37.80	56.70	355	292	63	28	35	0	63
161	Pudukkottai	Pudukkottai	21st CSMC / 4/24/2017	1062	531	212.40	318.60	717.00	358.50	143.40	215.10	354	115	239	201	38	0	239
162	Thanjavur	Thanjavur	21st CSMC / 4/24/2017	600	300	120.00	180.00	423.00	211.50	84.60	126.90	200	59	141	89	35	17	141
163	Thiruvallur	Thiruvallur	21st CSMC / 4/24/2017	3285.00	1642.50	657.00	985.50	1020	510.00	204.00	306.00	1095	755	340	190	149	1	340
164	Thiruvallur	Thiruvallur	21st CSMC / 4/24/2017	1599.00	799.50	319.80	479.70	549	274.50	109.80	164.70	533	350	183	88	95	0	183
165	Kanniyakumari	Kanniyakumari	21st CSMC / 4/24/2017	2187.00	1093.50	437.40	656.10	786	393.00	157.20	235.80	729	467	262	202	50	10	262

166	Chennai	Chennai	21st CSMC / 4/24/2017	780.00	390.00	156.00	234.00	180	90.00	36.00	54.00	260	200	60	18	42	0	60
167	Chennai	Chennai	21st CSMC / 4/24/2017	792.00	396.00	158.40	237.60	129	64.50	25.80	38.70	264	221	43	17	26	0	43
168	Tiruppur	Tiruppur	21st CSMC / 4/24/2017	276.00	138.00	55.20	82.80	198	99.00	39.60	59.40	92	26	66	41	25	0	66
169	Chennai	Chennai	21st CSMC / 4/24/2017	2148.00	1074.00	429.60	644.40	3	1.50	0.60	0.90	716	715	1	0	1	0	1
170	Chennai	Chennai	21st CSMC / 4/24/2017	105.00	52.50	21.00	31.50	99	49.50	19.80	29.70	35	2	33	4	29	0	33
171	Erode	Erode	21st CSMC / 4/24/2017	2001.00	1000.50	400.20	600.30	939.00	469.50	187.80	281.70	667	354	313	210	103	0	313
172	Tiruppur	Kangeyam	21st CSMC / 4/24/2017	351.00	175.50	70.20	105.30	222.00	111.00	44.40	66.60	117	43	74	37	37	0	74
173	Tiruppur	Vellakoil	21st CSMC / 4/24/2017	702.00	351.00	140.40	210.60	417.00	208.50	83.40	125.10	234	95	139	68	70	1	139
174	Madurai	Madurai	21st CSMC / 4/24/2017	819.00	409.50	163.80	245.70	507.00	253.50	101.40	152.10	273	104	169	163	6	0	169
175	Chennai	Chennai	21st CSMC / 4/24/2017	891.00	445.50	178.20	267.30	198.00	99.00	39.60	59.40	297	231	66	0	66	0	66
176	Erode	Erode	21st CSMC / 4/24/2017	1584.00	792.00	316.80	475.20	480.00	240.00	96.00	144.00	528	368	160	75	85	0	160
177	Chennai	Chennai	21st CSMC / 4/24/2017	1845.00	922.50	369.00	553.50	216.00	108.00	43.20	64.80	615	543	72	36	34	2	72
178	Chennai	Chennai	22nd CSMC / 5/29/2017	450.00	225.00	90.00	135.00	171	85.50	34.20	51.30	150	93	57	7	50	0	57

179	Nagapattinam	Nagapattinam	22nd CSMC / 5/29/2017	1485.00	742.50	297.00	445.50	201	100.50	40.20	60.30	495	428	67	54	13	0	67
180	Kancheepuram	Kancheepuram	22nd CSMC / 5/29/2017	444.00	222.00	88.80	133.20	312	156.00	62.40	93.60	148	44	104	67	36	1	104
181	Chennai	Chennai	22nd CSMC / 5/29/2017	720.00	360.00	144.00	216.00	621	310.50	124.20	186.30	240	33	207	118	89	0	207
182	Kancheepuram	Kancheepuram	22nd CSMC / 5/29/2017	1800.00	900.00	360.00	540.00	1197	598.50	239.40	359.10	600	201	399	70	328	1	399
183	Chennai	Chennai	22nd CSMC / 5/29/2017	825.00	412.50	165.00	247.50	183	91.50	36.60	54.90	275	214	61	11	50	0	61
184	Kancheepuram	Kancheepuram	22nd CSMC / 5/29/2017	2910.00	1455.00	582.00	873.00	1260	630.00	252.00	378.00	970	550	420	210	201	9	420
185	Kancheepuram	Kancheepuram	22nd CSMC / 5/29/2017	249.00	124.50	49.80	74.70	90	45.00	18.00	27.00	83	53	30	4	26	0	30
186	Kancheepuram	Kancheepuram	22nd CSMC / 5/29/2017	366.00	183.00	73.20	109.80	102	51.00	20.40	30.60	122	88	34	12	22	0	34
187	Thiruvallur	Thiruvallur	22nd CSMC / 5/29/2017	471.00	235.50	94.20	141.30	126	63.00	25.20	37.80	157	115	42	1	41	0	42
188	Chennai	Chennai	22nd CSMC / 5/29/2017	162.00	81.00	32.40	48.60	60	30.00	12.00	18.00	54	34	20	1	19	0	20
189	Thiruvallur	Thiruvallur	22nd CSMC / 5/29/2017	900.00	450.00	180.00	270.00	243	121.50	48.60	72.90	300	219	81	9	72	0	81
190	Namakkal	Namakkal	22nd CSMC / 5/29/2017	1614.00	807.00	322.80	484.20	1320	660.00	264.00	396.00	538	98	440	212	228	0	440
191	Namakkal	Namakkal	22nd CSMC / 5/29/2017	3366.00	1683.00	673.20	1009.80	576	288.00	115.20	172.80	1122	930	192	137	54	1	192

192	Salem	Salem	22nd CSMC / 5/29/2017	2280.00	1140.00	456.00	684.00	1992	996.00	398.40	597.60	760	96	664	395	269	0	664
193	Tirunelveli	Tirunelveli	22nd CSMC / 5/29/2017	7260.00	3630.00	1452.00	2178.00	1230	615.00	246.00	369.00	2420	2010	410	251	147	12	410
194	Kanniyakumari	Kanniyakumari	22nd CSMC / 5/29/2017	12129.00	6064.50	2425.80	3638.70	4605	2302.50	921.00	1381.50	4043	2508	1535	1437	95	3	1535
195	Salem	Salem	22nd CSMC / 5/29/2017	9153.00	4576.50	1830.60	2745.90	4314	2157.00	862.80	1294.20	3051	1613	1438	1294	144	0	1438
196	Salem	Salem	22nd CSMC / 5/29/2017	5478.00	2739.00	1095.60	1643.40	3648	1824.00	729.60	1094.40	1826	610	1216	1097	119	0	1216
197	Salem	Salem	22nd CSMC / 5/29/2017	1161.00	580.50	232.20	348.30	633	316.50	126.60	189.90	387	176	211	207	3	1	211
198	Thiruvarur	Thiruvarur	22nd CSMC / 5/29/2017	2277.00	1138.50	455.40	683.10	144	72.00	28.80	43.20	759	711	48	0	48	0	48
199	Cuddalore	Cuddalore	22nd CSMC / 5/29/2017	2403.00	1201.50	480.60	720.90	903	451.50	180.60	270.90	801	500	301	194	107	0	301
200	Kancheepuram	Kancheepuram	22nd CSMC / 5/29/2017	105.00	52.50	21.00	31.50	12	6.00	2.40	3.60	35	31	4	0	4	0	4
201	Chennai	Chennai	22nd CSMC / 5/29/2017	832.50	555.00	111.00	166.50	378.00	189.00	75.60	113.40	185	59	126	25	86	15	126
202	Karur	Karur	22nd CSMC / 5/29/2017	1092.00	546.00	218.40	327.60	549.00	274.50	109.80	164.70	364	181	183	115	66	2	183
203	Thiruvallur	Tiruttani	22nd CSMC / 5/29/2017	1512.00	756.00	302.40	453.60	966.00	483.00	193.20	289.80	504	182	322	110	152	60	322
204	Tiruvannamalai	Tiruvannamalai	22nd CSMC / 5/29/2017	3021.00	1510.50	604.20	906.30	2070.00	1035.00	414.00	621.00	1007	317	690	527	159	4	690

205	Sivaganga	Devakottai	22nd CSMC / 5/29/2017	303.00	151.50	60.60	90.90	174.00	87.00	34.80	52.20	101	43	58	50	8	0	58
206	Cuddalore	Virudhachalam	22nd CSMC / 5/29/2017	3630.00	1815.00	726.00	1089.00	1323.00	661.50	264.60	396.90	1210	769	441	263	170	8	441
207	Cuddalore	Panruti	22nd CSMC / 5/29/2017	3675.00	1837.50	735.00	1102.50	366.00	183.00	73.20	109.80	1225	1103	122	81	41	0	122
208	Ariyalur	Jayankondam	22nd CSMC / 5/29/2017	4317.00	2158.50	863.40	1295.10	444.00	222.00	88.80	133.20	1439	1291	148	104	42	2	148
209	Thiruvarur	Thiruvarur	22nd CSMC / 5/29/2017	438.00	219.00	87.60	131.40	30.00	15.00	6.00	9.00	146	136	10	7	3	0	10
210	Madurai	Usilampatti	22nd CSMC / 5/29/2017	459.00	229.50	91.80	137.70	255.00	127.50	51.00	76.50	153	68	85	83	2	0	85
211	Thanjavur	Kumbakonam	22nd CSMC / 5/29/2017	594.00	297.00	118.80	178.20	129.00	64.50	25.80	38.70	198	155	43	33	10	0	43
212	Virudhunagar	Aruppukkottai	22nd CSMC / 5/29/2017	597.00	298.50	119.40	179.10	264.00	132.00	52.80	79.20	199	111	88	80	8	0	88
213	Virudhunagar	Thiruthangal	22nd CSMC / 5/29/2017	612.00	306.00	122.40	183.60	306.00	153.00	61.20	91.80	204	102	102	64	37	1	102
214	Thanjavur	Thanjavur	22nd CSMC / 5/29/2017	6207.00	3103.50	1241.40	1862.10	270.00	135.00	54.00	81.00	2069	1979	90	68	20	2	90
215	Thanjavur	Pattukkottai	22nd CSMC / 5/29/2017	66.00	33.00	13.20	19.80	63.00	31.50	12.60	18.90	22	1	21	15	6	0	21
216	Cuddalore	Nellikuppam	22nd CSMC / 5/29/2017	7248.00	3624.00	1449.60	2174.40	924.00	462.00	184.80	277.20	2416	2108	308	209	99	0	308
217	Madurai	Madurai	22nd CSMC / 5/29/2017	786.00	393.00	157.20	235.80	642.00	321.00	128.40	192.60	262	48	214	201	12	1	214

218	Theni	Gudalur	22nd CSMC / 5/29/2017	870.00	435.00	174.00	261.00	387.00	193.50	77.40	116.10	290	161	129	109	20	0	129
219	Dindigul	Palani	22nd CSMC / 5/29/2017	900.00	450.00	180.00	270.00	186.00	93.00	37.20	55.80	300	238	62	58	4	0	62
220	Tiruppur	Tiruppur	22nd CSMC / 5/29/2017	1011.00	505.50	202.20	303.30	504.00	252.00	100.80	151.20	337	169	168	43	125	0	168
221	Theni	Kambam	22nd CSMC / 5/29/2017	1050.00	525.00	210.00	315.00	204.00	102.00	40.80	61.20	350	282	68	68	0	0	68
222	Namakkal	Rasipuram	22nd CSMC / 5/29/2017	1383.00	691.50	276.60	414.90	546.00	273.00	109.20	163.80	461	279	182	134	47	1	182
223	Viluppuram	Tindivanam	22nd CSMC / 5/29/2017	1650.00	825.00	330.00	495.00	180.00	90.00	36.00	54.00	550	490	60	38	19	3	60
224	Thiruvarur	Mannargudi	22nd CSMC / 5/29/2017	1725.00	862.50	345.00	517.50	75.00	37.50	15.00	22.50	575	550	25	20	5	0	25
225	Erode	Sathyamangalam	22nd CSMC / 5/29/2017	1941.00	970.50	388.20	582.30	951.00	475.50	190.20	285.30	647	330	317	216	68	33	317
226	Nagapattinam	Vedaranyam	22nd CSMC / 5/29/2017	2046.00	1023.00	409.20	613.80	603.00	301.50	120.60	180.90	682	481	201	145	56	0	201
227	Vellore	Pernampattu	22nd CSMC / 5/29/2017	2091.00	1045.50	418.20	627.30	1377.00	688.50	275.40	413.10	697	238	459	204	252	3	459
228	Thiruvallur	Tiruttani	22nd CSMC / 5/29/2017	216.00	108.00	43.20	64.80	81.00	40.50	16.20	24.30	72	45	27	0	27	0	27
229	Tirunelveli	Ambasamudram	22nd CSMC / 5/29/2017	2178.00	1089.00	435.60	653.40	1236.00	618.00	247.20	370.80	726	314	412	283	122	7	412
230	Tirunelveli	Vikramasingapuram	22nd CSMC / 5/29/2017	2217.00	1108.50	443.40	665.10	1323.00	661.50	264.60	396.90	739	298	441	390	51	0	441

231	Virudhunagar	Srivilliputhur	22nd CSMC / 5/29/2017	2340.00	1170.00	468.00	702.00	486.00	243.00	97.20	145.80	780	618	162	114	46	2	162
232	Tiruppur	Dharapuram	22nd CSMC / 5/29/2017	264.00	132.00	52.80	79.20	105.00	52.50	21.00	31.50	88	53	35	10	25	0	35
233	Thiruvarur	Thiruthuraipoondi	22nd CSMC / 5/29/2017	2670.00	1335.00	534.00	801.00	348.00	174.00	69.60	104.40	890	774	116	85	28	3	116
234	Vellore	Vaniyambadi	22nd CSMC / 5/29/2017	2703.00	1351.50	540.60	810.90	1404.00	702.00	280.80	421.20	901	433	468	317	147	4	468
235	Theni	Chinnamanur	22nd CSMC / 5/29/2017	2850.00	1425.00	570.00	855.00	600.00	300.00	120.00	180.00	950	750	200	147	53	0	200
236	Theni	Periyakulam	22nd CSMC / 5/29/2017	2850.00	1425.00	570.00	855.00	603.00	301.50	120.60	180.90	950	749	201	110	89	2	201
237	Nagapattinam	Sirkali	22nd CSMC / 5/29/2017	2880.00	1440.00	576.00	864.00	1407.00	703.50	281.40	422.10	960	491	469	261	207	1	469
238	Tiruchirappalli	Thuraiyur	22nd CSMC / 5/29/2017	1992	996	398.40	597.60	168.00	84.00	33.60	50.40	664	608	56	20	32	4	56
239	Ariyalur	Ariyalur	22nd CSMC / 5/29/2017	3279	1639.5	655.80	983.70	738.00	369.00	147.60	221.40	1093	847	246	204	38	4	246
240	Vellore	Arcot	22nd CSMC / 5/29/2017	2940	1470	588.00	882.00	1629.00	814.50	325.80	488.70	980	437	543	459	84	0	543
241	Vellore	Gudiyatham	22nd CSMC / 5/29/2017	2745	1372.5	549.00	823.50	870.00	435.00	174.00	261.00	915	625	290	187	102	1	290
242	Viluppuram	Viluppuram	22nd CSMC / 5/29/2017	11361	5680.5	2272.20	3408.30	7875.00	3937.50	1575.00	2362.50	3787	1162	2625	1718	800	107	2625
243	Chennai	Chennai	22nd CSMC / 5/29/2017	1200	600	240.00	360.00	141.00	70.50	28.20	42.30	400	353	47	15	32	0	47

244	Tiruchirappalli	Manapparai	22nd CSMC / 5/29/2017	153	76.5	30.60	45.90	84.00	42.00	16.80	25.20	51	23	28	23	5	0	28
245	Chennai	Chennai	22nd CSMC / 5/29/2017	525	262.5	105.00	157.50	294.00	147.00	58.80	88.20	175	77	98	11	87	0	98
246	Tiruchirappalli	Thuvakudi	22nd CSMC / 5/29/2017	858	429	171.60	257.40	336.00	168.00	67.20	100.80	286	174	112	61	47	4	112
247	Kancheepuram	Pallavaram	22nd CSMC / 5/29/2017	1146	573	229.20	343.80	336.00	168.00	67.20	100.80	382	270	112	16	96	0	112
248	Thoothukkudi	Kovilpatti	24th CSMC / 7/24/2017	4236	2118	847.20	1270.80	786.00	393.00	157.20	235.80	1412	1150	262	228	16	18	262
249	Kancheepuram	Kancheepuram	24th CSMC / 7/24/2017	2004	1002	400.80	601.20	1302.00	651.00	260.40	390.60	668	234	434	132	271	31	434
250	Tiruppur	Tiruppur	24th CSMC / 7/24/2017	978.00	489.00	195.60	293.40	882	441.00	176.40	264.60	326	32	294	174	119	1	294
251	Coimbatore	Coimbatore	24th CSMC / 7/24/2017	1302.00	651.00	260.40	390.60	1086	543.00	217.20	325.80	434	72	362	326	35	1	362
252	Coimbatore	Coimbatore	24th CSMC / 7/24/2017	960.00	480.00	192.00	288.00	447	223.50	89.40	134.10	320	171	149	28	95	26	149
253	Coimbatore	Coimbatore	24th CSMC / 7/24/2017	243.00	121.50	48.60	72.90	234	117.00	46.80	70.20	81	3	78	55	23	0	78
254	Kanniyakumari	Kanniyakumari	24th CSMC / 7/24/2017	690.00	345.00	138.00	207.00	459	229.50	91.80	137.70	230	77	153	139	14	0	153
255	Kancheepuram	Kancheepuram	24th CSMC / 7/24/2017	930.00	465.00	186.00	279.00	765	382.50	153.00	229.50	310	55	255	57	193	5	255
256	Tirunelveli	Tirunelveli	24th CSMC / 7/24/2017	1548.00	774.00	309.60	464.40	849	424.50	169.80	254.70	516	233	283	217	34	32	283

257	Kanniyakumari	Kanniyakumari	24th CSMC / 7/24/2017	681.00	340.50	136.20	204.30	438	219.00	87.60	131.40	227	81	146	133	13	0	146
258	Thiruvalluvar	Avadi	24th CSMC / 7/24/2017	606.00	303.00	121.20	181.80	426.00	213.00	85.20	127.80	202	60	142	77	65	0	142
259	Madurai	Madurai	24th CSMC / 7/24/2017	609.00	304.50	121.80	182.70	489.00	244.50	97.80	146.70	203	40	163	150	13	0	163
260	Madurai	Madurai	24th CSMC / 7/24/2017	615.00	307.50	123.00	184.50	531.00	265.50	106.20	159.30	205	28	177	170	6	1	177
261	Tirunelveli	Tenkasi	24th CSMC / 7/24/2017	1161.00	580.50	232.20	348.30	537.00	268.50	107.40	161.10	387	208	179	139	36	4	179
262	Madurai	Madurai	24th CSMC / 7/24/2017	1176.00	588.00	235.20	352.80	1002.00	501.00	200.40	300.60	392	58	334	334	0	0	334
263	Erode	Erode	24th CSMC / 7/24/2017	1464.00	732.00	292.80	439.20	756.00	378.00	151.20	226.80	488	236	252	211	41	0	252
264	Tiruppur	Komaralingam	24th CSMC / 7/24/2017	171.00	85.50	34.20	51.30	144.00	72.00	28.80	43.20	57	9	48	22	25	1	48
265	Erode	Bhavani	24th CSMC / 7/24/2017	1764.00	882.00	352.80	529.20	702.00	351.00	140.40	210.60	588	354	234	170	64	0	234
266	Tirunelveli	Vikramasingapuram	24th CSMC / 7/24/2017	1968.00	984.00	393.60	590.40	1269.00	634.50	253.80	380.70	656	233	423	384	35	4	423
267	Tirunelveli	Ambasamudram	24th CSMC / 7/24/2017	2187.00	1093.50	437.40	656.10	1728.00	864.00	345.60	518.40	729	153	576	405	162	9	576
268	Tirunelveli	Puliankudi	24th CSMC / 7/24/2017	2349.00	1174.50	469.80	704.70	1068.00	534.00	213.60	320.40	783	427	356	314	42	0	356
269	Dindigul	Dindigul	24th CSMC / 7/24/2017	2730.00	1365.00	546.00	819.00	1686.00	843.00	337.20	505.80	910	348	562	383	174	5	562

270	Chennai	Chennai	27th CSMC / 10/30/2017	945	472.5	189.00	283.50	282.00	141.00	56.40	84.60	315	221	94	14	80	0	94
271	Thanjavur	Pattukkottai	27th CSMC / 10/30/2017	2100	1050	420.00	630.00	1494.00	747.00	298.80	448.20	700	202	498	336	114	48	498
272	Theni	Gudalur	27th CSMC / 10/30/2017	330	165	66.00	99.00	318.00	159.00	63.60	95.40	110	4	106	87	16	3	106
273	Krishnagiri	Krishnagiri	27th CSMC / 10/30/2017	1500	750	300.00	450.00	318.00	159.00	63.60	95.40	500	394	106	98	8	0	106
274	Madurai	Madurai	27th CSMC / 10/30/2017	24021	12010.5	4804.20	7206.30	19965.00	9982.50	3993.00	5989.50	8007	1352	6655	5487	1145	23	6655
275	Thanjavur	Thanjavur	27th CSMC / 10/30/2017	12000	6000	2400.00	3600.00	7578.00	3789.00	1515.60	2273.40	4000	1474	2526	1672	820	34	2526
276	Tiruchirappalli	Manapparai	27th CSMC / 10/30/2017	600	300	120.00	180.00	564.00	282.00	112.80	169.20	200	12	188	149	32	7	188
277	Pudukkottai	Pudukkottai	27th CSMC / 10/30/2017	1524	762	304.80	457.20	1464.00	732.00	292.80	439.20	508	20	488	384	102	2	488
278	Thanjavur	Kumbakonam	27th CSMC / 10/30/2017	1800	900	360.00	540.00	1230.00	615.00	246.00	369.00	600	190	410	309	85	16	410
279	Tiruchirappalli	Tiruchirappalli	27th CSMC / 10/30/2017	18000	9000	3600.00	5400.00	10680.00	5340.00	2136.00	3204.00	6000	2440	3560	1940	1558	62	3560
280	Chennai	Chennai	27th CSMC / 10/30/2017	732.00	366.00	146.40	219.60	192	96.00	38.40	57.60	244	180	64	2	62	0	64
281	Namakkal	Namakkal	27th CSMC / 10/30/2017	300.00	150.00	60.00	90.00	84	42.00	16.80	25.20	100	72	28	25	3	0	28
282	Tiruppur	Tiruppur	27th CSMC / 10/30/2017	2130.00	1065.00	426.00	639.00	1653	826.50	330.60	495.90	710	159	551	516	34	1	551

283	Tiruppur	Tiruppur	27th CSMC / 10/30/2017	1326.00	663.00	265.20	397.80	852	426.00	170.40	255.60	442	158	284	270	13	1	284
284	Coimbatore	Coimbatore	27th CSMC / 10/30/2017	687.00	343.50	137.40	206.10	483	241.50	96.60	144.90	229	68	161	146	15	0	161
285	Tiruppur	Tiruppur	27th CSMC / 10/30/2017	120.00	60.00	24.00	36.00	99	49.50	19.80	29.70	40	7	33	12	21	0	33
286	Tiruppur	Tiruppur	27th CSMC / 10/30/2017	330.00	165.00	66.00	99.00	228	114.00	45.60	68.40	110	34	76	73	3	0	76
287	Chennai	Chennai	27th CSMC / 10/30/2017	600.00	300.00	120.00	180.00	594	297.00	118.80	178.20	200	2	198	34	163	1	198
288	Chennai	Chennai	27th CSMC / 10/30/2017	555.00	277.50	111.00	166.50	321	160.50	64.20	96.30	185	78	107	4	103	0	107
289	Chennai	Chennai	27th CSMC / 10/30/2017	306.00	153.00	61.20	91.80	102	51.00	20.40	30.60	102	68	34	0	34	0	34
290	Chennai	Chennai	27th CSMC / 10/30/2017	420.00	210.00	84.00	126.00	267	133.50	53.40	80.10	140	51	89	19	70	0	89
291	Namakkal	Namakkal	27th CSMC / 10/30/2017	150.00	75.00	30.00	45.00	111	55.50	22.20	33.30	50	13	37	27	10	0	37
292	Virudhunagar	Virudhunagar	27th CSMC / 10/30/2017	783.00	391.50	156.60	234.90	303	151.50	60.60	90.90	261	160	101	98	1	2	101
293	Virudhunagar	Virudhunagar	27th CSMC / 10/30/2017	1782.00	891.00	356.40	534.60	150	75.00	30.00	45.00	594	544	50	47	3	0	50
294	Vellore	Walajapet	27th CSMC / 10/30/2017	1500.00	750.00	300.00	450.00	903.00	451.50	180.60	270.90	500	199	301	205	96	0	301
295	Tiruvannamalai	Tiruvannamalai	27th CSMC / 10/30/2017	900.00	450.00	180.00	270.00	474.00	237.00	94.80	142.20	300	142	158	132	26	0	158

296	Erode	Erode	27th CSMC / 10/30/2017	2646.00	1323.00	529.20	793.80	927.00	463.50	185.40	278.10	882	573	309	226	83	0	309
297	Vellore	Vellore	27th CSMC / 10/30/2017	3000.00	1500.00	600.00	900.00	1668.00	834.00	333.60	500.40	1000	444	556	494	62	0	556
298	Tiruvannamalai	Tiruvethipuram	27th CSMC / 10/30/2017	600.00	300.00	120.00	180.00	165.00	82.50	33.00	49.50	200	145	55	47	8	0	55
299	Perambalur	Perambalur	27th CSMC / 10/30/2017	6000.00	3000.00	1200.00	1800.00	306.00	153.00	61.20	91.80	2000	1898	102	61	41	0	102
300	Tirunelveli	Sankarankoil	27th CSMC / 10/30/2017	651.00	325.50	130.20	195.30	237.00	118.50	47.40	71.10	217	138	79	63	13	3	79
301	Virudhunagar	Rajapalayam	27th CSMC / 10/30/2017	879.00	439.50	175.80	263.70	480.00	240.00	96.00	144.00	293	133	160	121	36	3	160
302	Tiruvannamalai	Vandavasi	27th CSMC / 10/30/2017	900.00	450.00	180.00	270.00	450.00	225.00	90.00	135.00	300	150	150	133	16	1	150
303	Viluppuram	Tindivanam	27th CSMC / 10/30/2017	1050.00	525.00	210.00	315.00	255.00	127.50	51.00	76.50	350	265	85	52	32	1	85
304	Tirunelveli	Kadayanallur	27th CSMC / 10/30/2017	1128.00	564.00	225.60	338.40	633.00	316.50	126.60	189.90	376	165	211	166	44	1	211
305	Chennai	Chennai	27th CSMC / 10/30/2017	1140.00	570.00	228.00	342.00	339.00	169.50	67.80	101.70	380	267	113	76	28	9	113
306	Erode	Punjaipuliampatti	27th CSMC / 10/30/2017	1470.00	735.00	294.00	441.00	864.00	432.00	172.80	259.20	490	202	288	68	220	0	288
307	Vellore	Tirupathur	27th CSMC / 10/30/2017	1482.00	741.00	296.40	444.60	540.00	270.00	108.00	162.00	494	314	180	126	46	8	180
308	Krishnagiri	Hosur	27th CSMC / 10/30/2017	1500.00	750.00	300.00	450.00	711.00	355.50	142.20	213.30	500	263	237	145	88	4	237

309	Tiruvanna malai	Arani	27th CSMC / 10/30/2017	1500.00	750.00	300.00	450.00	1134.00	567.00	226.80	340.20	500	122	378	365	12	1	378
310	Viluppura m	Kallakkuri chi	27th CSMC / 10/30/2017	1500.00	750.00	300.00	450.00	438.00	219.00	87.60	131.40	500	354	146	84	62	0	146
311	Erode	Gobichetti palayam	27th CSMC / 10/30/2017	2160.00	1080.00	432.00	648.00	1140.00	570.00	228.00	342.00	720	340	380	235	138	7	380
312	Vellore	Ambur	27th CSMC / 10/30/2017	2418.00	1209.00	483.60	725.40	1254.00	627.00	250.80	376.20	806	388	418	294	123	1	418
313	Tiruppur	Madathuk ulam	27th CSMC / 10/30/2017	258.00	129.00	51.60	77.40	225.00	112.50	45.00	67.50	86	11	75	38	35	2	75
314	Cuddalore	Virudhach alam	27th CSMC / 10/30/2017	1200.00	600.00	240.00	360.00	453.00	226.50	90.60	135.90	400	249	151	83	59	9	151
315	Salem	Salem	30th CSMC / 2/7/2018	3252.00	1626	650.40	975.60	2649.00	1324.50	529.80	794.70	1084	201	883	510	373	0	883
316	Theni	Periyakula m	30th CSMC / 2/7/2018	600.00	300	120.00	180.00	567.00	283.50	113.40	170.10	200	11	189	147	41	1	189
317	Dindigul	Kodaikana l	30th CSMC / 2/7/2018	450.00	225	90.00	135.00	297.00	148.50	59.40	89.10	150	51	99	75	21	3	99
318	Madurai	Thirumang alam	30th CSMC / 2/7/2018	480.00	240	96.00	144.00	309.00	154.50	61.80	92.70	160	57	103	94	9	0	103
319	Vellore	Vellore	30th CSMC / 2/7/2018	3000.00	1500	600.00	900.00	1350.00	675.00	270.00	405.00	1000	550	450	338	112	0	450
320	Thiruvallu r	Thiruvallu r	30th CSMC / 2/7/2018	750.00	375.00	150.00	225.00	435	217.50	87.00	130.50	250	105	145	30	115	0	145
321	Namakkal	Namakkal	30th CSMC / 2/7/2018	2124.00	1062.00	424.80	637.20	948	474.00	189.60	284.40	708	392	316	274	42	0	316

322	Erode	Erode	30th CSMC / 2/7/2018	6693.00	3346.50	1338.60	2007.90	1527	763.50	305.40	458.10	2231	1722	509	64	445	0	509
323	Erode	Erode	30th CSMC / 2/7/2018	10551.00	5275.50	2110.20	3165.30	3030	1515.00	606.00	909.00	3517	2507	1010	74	933	3	1010
324	Erode	Erode	30th CSMC / 2/7/2018	609.00	304.50	121.80	182.70	261	130.50	52.20	78.30	203	116	87	68	16	3	87
325	Tiruppur	Tiruppur	30th CSMC / 2/7/2018	2310.00	1155.00	462.00	693.00	1239	619.50	247.80	371.70	770	357	413	268	126	19	413
326	Coimbatore	Coimbatore	30th CSMC / 2/7/2018	2118.00	1059.00	423.60	635.40	1623	811.50	324.60	486.90	706	165	541	437	99	5	541
327	Coimbatore	Coimbatore	30th CSMC / 2/7/2018	1875.00	937.50	375.00	562.50	1443	721.50	288.60	432.90	625	144	481	386	94	1	481
328	Nilgiris	Nilgiris	30th CSMC / 2/7/2018	600.00	300.00	120.00	180.00	306	153.00	61.20	91.80	200	98	102	35	65	2	102
329	Coimbatore	Coimbatore	30th CSMC / 2/7/2018	900.00	450.00	180.00	270.00	360	180.00	72.00	108.00	300	180	120	44	66	10	120
330	Nagapattinam	Nagapattinam	30th CSMC / 2/7/2018	600.00	300.00	120.00	180.00	144	72.00	28.80	43.20	200	152	48	28	19	1	48
331	Chennai	Chennai	30th CSMC / 2/7/2018	882.00	441.00	176.40	264.60	522	261.00	104.40	156.60	294	120	174	44	130	0	174
332	Chennai	Chennai	30th CSMC / 2/7/2018	621.00	310.50	124.20	186.30	186	93.00	37.20	55.80	207	145	62	43	19	0	62
333	Kancheepuram	Kancheepuram	30th CSMC / 2/7/2018	750.00	375.00	150.00	225.00	513	256.50	102.60	153.90	250	79	171	129	41	1	171
334	Thiruvallur	Thiruvallur	30th CSMC / 2/7/2018	528.00	264.00	105.60	158.40	318	159.00	63.60	95.40	176	70	106	14	88	4	106

335	Thiruvallu r	Thiruvallu r	30th CSMC / 2/7/2018	804.00	402.00	160.80	241.20	387	193.50	77.40	116.10	268	139	129	46	82	1	129
336	Thiruvallu r	Thiruvallu r	30th CSMC / 2/7/2018	387.00	193.50	77.40	116.10	198	99.00	39.60	59.40	129	63	66	24	42	0	66
337	Namakkal	Namakkal	30th CSMC / 2/7/2018	3000.00	1500.00	600.00	900.00	1155	577.50	231.00	346.50	1000	615	385	376	9	0	385
338	Salem	Salem	30th CSMC / 2/7/2018	873.00	436.50	174.60	261.90	471	235.50	94.20	141.30	291	134	157	147	10	0	157
339	Tirunelveli	Tirunelveli	30th CSMC / 2/7/2018	1719.00	859.50	343.80	515.70	717	358.50	143.40	215.10	573	334	239	186	51	2	239
340	Kanniyaku mari	Kanniyaku mari	30th CSMC / 2/7/2018	2634.00	1317.00	526.80	790.20	1236	618.00	247.20	370.80	878	466	412	398	14	0	412
341	Kanniyaku mari	Kanniyaku mari	30th CSMC / 2/7/2018	300.00	150.00	60.00	90.00	249	124.50	49.80	74.70	100	17	83	70	13	0	83
342	Kanniyaku mari	Kanniyaku mari	30th CSMC / 2/7/2018	300.00	150.00	60.00	90.00	210	105.00	42.00	63.00	100	30	70	61	9	0	70
343	Kanniyaku mari	Kanniyaku mari	30th CSMC / 2/7/2018	300.00	150.00	60.00	90.00	237	118.50	47.40	71.10	100	21	79	58	21	0	79
344	Chennai	Chennai	30th CSMC / 2/7/2018	4950.00	2475.00	990.00	1485.0 0	2193	1096.50	438.60	657.90	1650	919	731	400	331	0	731
345	Vellore	Vellore	30th CSMC / 2/7/2018	1500.00	750.00	300.00	450.00	525	262.50	105.00	157.50	500	325	175	150	25	0	175
346	Vellore	Vellore	30th CSMC / 2/7/2018	1500.00	750.00	300.00	450.00	1050	525.00	210.00	315.00	500	150	350	216	129	5	350
347	Thiruvallu r	Thiruvallu r	30th CSMC / 2/7/2018	1152.00	576.00	230.40	345.60	792	396.00	158.40	237.60	384	120	264	103	161	0	264

348	Ramanath apuram	Ramanath apuram	30th CSMC / 2/7/2018	1089.00	544.50	217.80	326.70	771	385.50	154.20	231.30	363	106	257	237	20	0	257
349	Theni	Theni	30th CSMC / 2/7/2018	315.00	157.50	63.00	94.50	282	141.00	56.40	84.60	105	11	94	70	24	0	94
350	Madurai	Madurai	30th CSMC / 2/7/2018	420.00	210.00	84.00	126.00	339	169.50	67.80	101.70	140	27	113	72	40	1	113
351	Dindigul	Dindigul	30th CSMC / 2/7/2018	300.00	150.00	60.00	90.00	213	106.50	42.60	63.90	100	29	71	47	24	0	71
352	Vellore	Pernampattu	30th CSMC / 2/7/2018	1500.00	750.00	300.00	450.00	975.00	487.50	195.00	292.50	500	175	325	249	73	3	325
353	Virudhunagar	Aruppukkottai	30th CSMC / 2/7/2018	1224.00	612.00	244.80	367.20	738.00	369.00	147.60	221.40	408	162	246	221	13	12	246
354	Tiruppur	Tiruppur	30th CSMC / 2/7/2018	3225.00	1612.50	645.00	967.50	2055.00	1027.50	411.00	616.50	1075	390	685	573	108	4	685
355	Tiruppur	Vellakoil	30th CSMC / 2/7/2018	519.00	259.50	103.80	155.70	306.00	153.00	61.20	91.80	173	71	102	70	31	1	102
356	Chennai	Chennai	30th CSMC / 2/7/2018	678.00	339.00	135.60	203.40	240.00	120.00	48.00	72.00	226	146	80	57	23	0	80
357	Chennai	Chennai	30th CSMC / 2/7/2018	849.00	424.50	169.80	254.70	612.00	306.00	122.40	183.60	283	79	204	14	189	1	204
358	Tiruppur	Coimbatore	30th CSMC / 2/7/2018	225.00	112.50	45.00	67.50	165.00	82.50	33.00	49.50	75	20	55	20	34	1	55
359	Madurai	Thirumangalam	33rd CSMC / 4/27/2018	300	150	60.00	90.00	279.00	139.50	55.80	83.70	100	7	93	77	16	0	93
360	Thiruvallur	Thiruvallur	33rd CSMC / 4/27/2018	450	225	90.00	135.00	324.00	162.00	64.80	97.20	150	42	108	32	76	0	108

361	Tiruchirappalli	Tiruchirappalli	33rd CSMC / 4/27/2018	3000	1500	600.00	900.00	2808.00	1404.00	561.60	842.40	1000	64	936	511	412	13	936
362	Ariyalur	Ariyalur	33rd CSMC / 4/27/2018	360	180	72.00	108.00	132.00	66.00	26.40	39.60	120	76	44	21	23	0	44
363	Madurai	Madurai	33rd CSMC / 4/27/2018	15900	7950	3180.00	4770.00	15174.00	7587.00	3034.80	4552.20	5300	242	5058	3713	1345	0	5058
364	Ariyalur	Jayankondam	33rd CSMC / 4/27/2018	210	105	42.00	63.00	123.00	61.50	24.60	36.90	70	29	41	35	5	1	41
365	Tiruppur	Tiruppur	33rd CSMC / 4/27/2018	900	450	180.00	270.00	672.00	336.00	134.40	201.60	300	76	224	195	29	0	224
366	Tiruchirappalli	Thuraiyur	33rd CSMC / 4/27/2018	396	198	79.20	118.80	132.00	66.00	26.40	39.60	132	88	44	24	20	0	44
367	Pudukkottai	Pudukkottai	33rd CSMC / 4/27/2018	3000	1500	600.00	900.00	2424.00	1212.00	484.80	727.20	1000	192	808	447	346	15	808
368	Thanjavur	Kumbakonam	33rd CSMC / 4/27/2018	3000	1500	600.00	900.00	1635.00	817.50	327.00	490.50	1000	455	545	206	331	8	545
369	Chennai	Chennai	33rd CSMC / 4/27/2018	300.00	150.00	60.00	90.00	210.00	105.00	42.00	63.00	100	30	70	45	24	1	70
370	Chennai	Chennai	33rd CSMC / 4/27/2018	300.00	150.00	60.00	90.00	276	138.00	55.20	82.80	100	8	92	20	71	1	92
371	Kancheepuram	Kancheepuram	33rd CSMC / 4/27/2018	300.00	150.00	60.00	90.00	180	90.00	36.00	54.00	100	40	60	21	39	0	60
372	Kancheepuram	Kancheepuram	33rd CSMC / 4/27/2018	951.00	475.50	190.20	285.30	450	225.00	90.00	135.00	317	167	150	122	25	3	150
373	Thiruvallur	Thiruvallur	33rd CSMC / 4/27/2018	600.00	300.00	120.00	180.00	258	129.00	51.60	77.40	200	114	86	56	28	2	86

374	Thiruvallur	Thiruvallur	33rd CSMC / 4/27/2018	300.00	150.00	60.00	90.00	78	39.00	15.60	23.40	100	74	26	8	18	0	26
375	Nilgiris	Nilgiris	33rd CSMC / 4/27/2018	300.00	150.00	60.00	90.00	168	84.00	33.60	50.40	100	44	56	55	1	0	56
376	Salem	Salem	33rd CSMC / 4/27/2018	1527.00	763.50	305.40	458.10	1341	670.50	268.20	402.30	509	62	447	289	141	17	447
377	Salem	Salem	33rd CSMC / 4/27/2018	6000.00	3000.00	1200.00	1800.00	4845	2422.50	969.00	1453.50	2000	385	1615	779	756	80	1615
378	Dindigul	Palani	35th CSMC / 6/25/2018	375	187.5	75.00	112.50	327.00	163.50	65.40	98.10	125	16	109	95	14	0	109
379	Sivaganga	Sivaganga	35th CSMC / 6/25/2018	750	375	150.00	225.00	648.00	324.00	129.60	194.40	250	34	216	148	68	0	216
380	Tirunelveli	Tenkasi	35th CSMC / 6/25/2018	840	420	168.00	252.00	543.00	271.50	108.60	162.90	280	99	181	146	32	3	181
381	Pudukkottai	Iluppur	35th CSMC / 6/25/2018	222	111	44.40	66.60	135.00	67.50	27.00	40.50	74	29	45	43	2	0	45
382	Pudukkottai	Pudukkottai	35th CSMC / 6/25/2018	348	174	69.60	104.40	258.00	129.00	51.60	77.40	116	30	86	81	5	0	86
383	Chennai	Chennai	35th CSMC / 6/25/2018	630	315	126.00	189.00	450.00	225.00	90.00	135.00	210	60	150	24	126	0	150
384	Pudukkottai	Aranthangi	35th CSMC / 6/25/2018	699	349.5	139.80	209.70	474.00	237.00	94.80	142.20	233	75	158	138	20	0	158
385	Chennai	Chennai	35th CSMC / 6/25/2018	450.00	225.00	90.00	135.00	372	186.00	74.40	111.60	150	26	124	26	98	0	124
386	Chennai	Chennai	35th CSMC / 6/25/2018	300.00	150.00	60.00	90.00	114	57.00	22.80	34.20	100	62	38	17	21	0	38

387	Kancheepuram	Kancheepuram	35th CSMC / 6/25/2018	900.00	450.00	180.00	270.00	426	213.00	85.20	127.80	300	158	142	89	50	3	142
388	Chennai	Chennai	35th CSMC / 6/25/2018	1050.00	525.00	210.00	315.00	693	346.50	138.60	207.90	350	119	231	1	230	0	231
389	Chennai	Chennai	35th CSMC / 6/25/2018	660.00	330.00	132.00	198.00	630	315.00	126.00	189.00	220	10	210	50	160	0	210
390	Chennai	Chennai	35th CSMC / 6/25/2018	756.00	378.00	151.20	226.80	366	183.00	73.20	109.80	252	130	122	22	100	0	122
391	Chennai	Chennai	35th CSMC / 6/25/2018	600.00	300.00	120.00	180.00	60	30.00	12.00	18.00	200	180	20	4	16	0	20
392	Chennai	Chennai	35th CSMC / 6/25/2018	600.00	300.00	120.00	180.00	105	52.50	21.00	31.50	200	165	35	0	35	0	35
393	Kancheepuram	Kancheepuram	35th CSMC / 6/25/2018	1170.00	585.00	234.00	351.00	786	393.00	157.20	235.80	390	128	262	110	152	0	262
394	Kancheepuram	Kancheepuram	35th CSMC / 6/25/2018	900.00	450.00	180.00	270.00	564	282.00	112.80	169.20	300	112	188	52	136	0	188
395	Chennai	Chennai	35th CSMC / 6/25/2018	900.00	450.00	180.00	270.00	831	415.50	166.20	249.30	300	23	277	216	61	0	277
396	Chennai	Chennai	35th CSMC / 6/25/2018	600.00	300.00	120.00	180.00	219	109.50	43.80	65.70	200	127	73	48	25	0	73
397	Thiruvallur	Thiruvallur	35th CSMC / 6/25/2018	900.00	450.00	180.00	270.00	279	139.50	55.80	83.70	300	207	93	39	54	0	93
398	Thiruvallur	Thiruvallur	35th CSMC / 6/25/2018	3150.00	1575.00	630.00	945.00	1620	810.00	324.00	486.00	1050	510	540	307	227	6	540
399	Vellore	Vellore	35th CSMC / 6/25/2018	975.00	487.50	195.00	292.50	828	414.00	165.60	248.40	325	49	276	158	107	11	276

400	Thiruvallur	Thiruvallur	35th CSMC / 6/25/2018	300.00	150.00	60.00	90.00	216	108.00	43.20	64.80	100	28	72	22	50	0	72
401	Chennai	Chennai	35th CSMC / 6/25/2018	750.00	375.00	150.00	225.00	651	325.50	130.20	195.30	250	33	217	184	33	0	217
402	Chennai	Chennai	35th CSMC / 6/25/2018	1350.00	675.00	270.00	405.00	1224	612.00	244.80	367.20	450	42	408	315	91	2	408
403	Chennai	Chennai	35th CSMC / 6/25/2018	639.00	319.50	127.80	191.70	414	207.00	82.80	124.20	213	75	138	5	133	0	138
404	Chennai	Chennai	35th CSMC / 6/25/2018	816.00	408.00	163.20	244.80	603	301.50	120.60	180.90	272	71	201	32	169	0	201
405	Thiruvallur	Thiruvallur	35th CSMC / 6/25/2018	150.00	75.00	30.00	45.00	102	51.00	20.40	30.60	50	16	34	20	14	0	34
406	Namakkal	Namakkal	35th CSMC / 6/25/2018	300.00	150.00	60.00	90.00	153	76.50	30.60	45.90	100	49	51	50	1	0	51
407	Chennai	Chennai	35th CSMC / 6/25/2018	900.00	450.00	180.00	270.00	492.00	246.00	98.40	147.60	300	143	157	47	97	13	157
408	Chennai	Chennai	35th CSMC / 6/25/2018	360.00	180.00	72.00	108.00	330.00	165.00	66.00	99.00	120	10	110	17	93	0	110
409	Chennai	Chennai	35th CSMC / 6/25/2018	390.00	195.00	78.00	117.00	348.00	174.00	69.60	104.40	130	14	116	26	90	0	116
410	Thiruvallur	Tiruttani	35th CSMC / 6/25/2018	672.00	336.00	134.40	201.60	279.00	139.50	55.80	83.70	224	131	93	61	32	0	93
411	Salem	Salem	38th CSMC / 9/26/2018	2250	1125	450.00	675.00	2031.00	1015.50	406.20	609.30	750	73	677	530	137	10	677
412	Chennai	Chennai	38th CSMC / 9/26/2018	900	450	180.00	270.00	777.00	388.50	155.40	233.10	300	41	259	137	119	3	259

413	Chennai	Chennai	38th CSMC / 9/26/2018	225.00	112.50	45.00	67.50	222	111.00	44.40	66.60	75	1	74	31	42	1	74
414	Kancheepuram	Kancheepuram	38th CSMC / 9/26/2018	885.00	442.50	177.00	265.50	495	247.50	99.00	148.50	295	130	165	145	16	4	165
415	Kancheepuram	Kancheepuram	38th CSMC / 9/26/2018	600.00	300.00	120.00	180.00	306	153.00	61.20	91.80	200	98	102	64	38	0	102
416	Chennai	Chennai	40th CSMC / 11/28/2018	1350	675	270.00	405.00	1104.00	552.00	220.80	331.20	450	82	368	0	368	0	368
417	Salem	Attur	40th CSMC / 11/28/2018	300	150	60.00	90.00	285.00	142.50	57.00	85.50	100	5	95	61	34	0	95
418	Salem	Narasingapuram	40th CSMC / 11/28/2018	300	150	60.00	90.00	261.00	130.50	52.20	78.30	100	13	87	69	18	0	87
419	Salem	Salem	40th CSMC / 11/28/2018	1950	975	390.00	585.00	1620.00	810.00	324.00	486.00	650	110	540	398	125	17	540
420	Kancheepuram	Kancheepuram	40th CSMC / 11/28/2018	450.00	225.00	90.00	135.00	360	180.00	72.00	108.00	150	30	120	45	75	0	120
421	Namakkal	Namakkal	40th CSMC / 11/28/2018	150.00	75.00	30.00	45.00	126	63.00	25.20	37.80	50	8	42	41	1	0	42
422	Salem	Salem	40th CSMC / 11/28/2018	600.00	300.00	120.00	180.00	474	237.00	94.80	142.20	200	42	158	138	20	0	158
423	Salem	Salem	40th CSMC / 11/28/2018	1704.00	852.00	340.80	511.20	1551	775.50	310.20	465.30	568	51	517	304	199	14	517
424	Chennai	Chennai	40th CSMC / 11/28/2018	552.00	276.00	110.40	165.60	492.00	246.00	98.40	147.60	184	20	164	0	164	0	164
425	Kancheepuram	Kancheepuram	40th CSMC / 11/28/2018	105.00	52.50	21.00	31.50	96	48.00	19.20	28.80	35	3	32	14	18	0	32

426	Kancheepuram	Kancheepuram	42nd CSMC / 1/30/2019	165.00	82.50	33.00	49.50	135	67.50	27.00	40.50	55	10	45	17	28	0	45
427	Kancheepuram	Kancheepuram	42nd CSMC / 1/30/2019	450.00	225.00	90.00	135.00	420	210.00	84.00	126.00	150	10	140	57	83	0	140
428	Kancheepuram	Kancheepuram	42nd CSMC / 1/30/2019	300.00	150.00	60.00	90.00	276	138.00	55.20	82.80	100	8	92	58	34	0	92
429	Kancheepuram	Kancheepuram	42nd CSMC / 1/30/2019	300.00	150.00	60.00	90.00	267	133.50	53.40	80.10	100	11	89	62	27	0	89
430	Salem	Salem	42nd CSMC / 1/30/2019	3858.00	1929.00	771.60	1157.40	3687	1843.50	737.40	1106.10	1286	57	1229	1006	223	0	1229
431	Salem	Salem	42nd CSMC / 1/30/2019	600.00	300.00	120.00	180.00	573	286.50	114.60	171.90	200	9	191	171	20	0	191
432	Salem	Salem	42nd CSMC / 1/30/2019	3000.00	1500.00	600.00	900.00	2457	1228.50	491.40	737.10	1000	181	819	585	231	3	819
433	Namakkal	Namakkal	42nd CSMC / 1/30/2019	600.00	300.00	120.00	180.00	513	256.50	102.60	153.90	200	29	171	151	20	0	171
434	Namakkal	Namakkal	42nd CSMC / 1/30/2019	300.00	150.00	60.00	90.00	264	132.00	52.80	79.20	100	12	88	60	28	0	88
435	Pudukkottai	Ponnamaravathi	42nd CSMC / 1/30/2019	72	36	14.40	21.60	60.00	30.00	12.00	18.00	24	4	20	12	8	0	20
436	Pudukkottai	Pudukkottai	42nd CSMC / 1/30/2019	3525	1762.5	705.00	1057.50	2442.00	1221.00	488.40	732.60	1175	361	814	469	345	0	814
437	Pudukkottai	Aranthangi	42nd CSMC / 1/30/2019	225	112.5	45.00	67.50	210.00	105.00	42.00	63.00	75	5	70	30	40	0	70
438	Pudukkottai	Arimalam	42nd CSMC / 1/30/2019	90	45	18.00	27.00	87.00	43.50	17.40	26.10	30	1	29	21	8	0	29

439	Pudukkottai	Karambakkudi	42nd CSMC / 1/30/2019	504	252	100.80	151.20	420.00	210.00	84.00	126.00	**168**	28	140	65	75	0	140
440	Pudukkottai	Alangudi	42nd CSMC / 1/30/2019	1179	589.5	235.80	353.70	1074.00	537.00	214.80	322.20	**393**	35	358	179	179	0	358
441	Pudukkottai	Keeramangalam	42nd CSMC / 1/30/2019	135	67.5	27.00	40.50	90.00	45.00	18.00	27.00	**45**	15	30	15	15	0	30
442	Pudukkottai	Annavasal	42nd CSMC / 1/30/2019	285	142.5	57.00	85.50	276.00	138.00	55.20	82.80	**95**	3	92	42	50	0	92
443	Pudukkottai	Keeranur	42nd CSMC / 1/30/2019	1341	670.5	268.20	402.30	1329.00	664.50	265.80	398.70	**447**	4	443	190	241	12	443
444	Thanjavur	Pattukkottai	42nd CSMC / 1/30/2019	2160	1080	432.00	648.00	168.00	84.00	33.60	50.40	**720**	664	56	17	39	0	56
445	Thanjavur	Adiramapattinam	42nd CSMC / 1/30/2019	885	442.5	177.00	265.50	762.00	381.00	152.40	228.60	**295**	41	254	109	145	0	254
446	Thanjavur	Perumagalur	42nd CSMC / 1/30/2019	378	189	75.60	113.40	366.00	183.00	73.20	109.80	**126**	4	122	42	80	0	122
447	Thanjavur	Madukkur	42nd CSMC / 1/30/2019	159	79.5	31.80	47.70	81.00	40.50	16.20	24.30	**53**	26	27	10	17	0	27
448	Chennai	Chennai	43rd CSMC / 2/25/2019	450	225	90.00	135.00	363.00	181.50	72.60	108.90	150	29	121	88	33	0	121
449	Kancheepuram	Kancheepuram	43rd CSMC / 2/25/2019	300.00	150.00	60.00	90.00	252	126.00	50.40	75.60	100	16	84	58	26	0	84
450	Chennai	Chennai	43rd CSMC / 2/25/2019	270.00	135.00	54.00	81.00	243	121.50	48.60	72.90	90	9	81	42	39	0	81
451	Nagapattinam	Kilvelur	46th CSMC / 8/29/2019	339	169.5	67.80	101.70	282.00	141.00	56.40	84.60	113	19	94	36	42	16	94

452	Nagapattinam	Vedaranyam	46th CSMC / 8/29/2019	1620	810	324.00	486.00	1494.00	747.00	298.80	448.20	540	42	498	352	144	2	498
453	Nagapattinam	Thalainayar	46th CSMC / 8/29/2019	1152	576	230.40	345.60	1080.00	540.00	216.00	324.00	384	24	360	192	168	0	360
454	Thanjavur	Peravurani	46th CSMC / 8/29/2019	975	487.5	195.00	292.50	939.00	469.50	187.80	281.70	325	12	313	196	117	0	313
455	Thanjavur	Kumbakonam	46th CSMC / 8/29/2019	1500	750	300.00	450.00	1476.00	738.00	295.20	442.80	500	8	492	253	239	0	492
456	Thiruvarur	Thiruthuraipoondi	46th CSMC / 8/29/2019	3900	1950	780.00	1170.00	2778.00	1389.00	555.60	833.40	1300	374	926	405	455	66	926
457	Thiruvarur	Thiruvarur	46th CSMC / 8/29/2019	669	334.5	133.80	200.70	279.00	139.50	55.80	83.70	223	130	93	40	50	3	93
458	Thiruvarur	Koradacheri	46th CSMC / 8/29/2019	519	259.5	103.80	155.70	504.00	252.00	100.80	151.20	173	5	168	105	50	13	168
459	Thiruvarur	Kuthanallur	46th CSMC / 8/29/2019	2046	1023	409.20	613.80	1656.00	828.00	331.20	496.80	682	130	552	195	317	40	552
460	Thiruvarur	Muthupet	46th CSMC / 8/29/2019	3648	1824	729.60	1094.40	3147.00	1573.50	629.40	944.10	1216	167	1049	543	440	66	1049
	Total			**773522.80**	**389905.50**	**155958.60**	**227658.70**	**403832.00**	**201778.50**	**80711.40**	**121342.10**	**259752**	**125240**	**134512**	**88072**	**44428**	**2012**	**134511**

Annexure XXXII –D : Cancellation/deletion of 09 BLC projects (3897 houses) submitted by State of Tamil Nadu

(Rs. in lakh)

Sl. No	Name of Division	Name of the City	Name of Project	Approved Units	CSMC No/ Date	Central Assistance	GoTN share	Beneficiary Share	Total Project cost
1	Madurai	Madurai	Construction of 1020 houses at Utchapatti-Thoppur Phase II at Madurai	1020	13thCSMC/30.09.2016	1530.00	612.00	918.00	3060.00
2	Madurai	Madurai	Construction of 1500 individual houses at Utchapatti - Thoppur Phase III in Madurai Corporation	1500	27thCSMC/30.10.2017	2250.00	900.00	1350.00	4500.00
3	Cuddalore	Kallakkurichi	Construction of 100 individual houses in Kallakurichi	100	47th CSMC / 9/25/2019	150.00	60.00	90.00	300.00
4	Cuddalore	Mayiladuthurai	Construction of 100 individual houses in Mayilduthurai	100	47th CSMC / 9/25/2019	150.00	60.00	90.00	300.00
5	Cuddalore	Nellikuppam	Construction of 100 individual houses in Nellikuppam	100	47th CSMC / 9/25/2019	150.00	60.00	90.00	300.00
6	Cuddalore	Sirkali	Construction of 100 individual houses in Sirkali	100	47th CSMC / 9/25/2019	150.00	60.00	90.00	300.00
7	Cuddalore	Panruti	Construction of 150 individual houses in Panruti	150	47th CSMC / 9/25/2019	225.00	90.00	135.00	450.00
8	Trichy	Pattukkottai	Construction of 325 individual houses in Thanjavur district	325	44th CSMC / 6/28/2019	487.50	195.00	292.50	975.00
9	Trichy	Pattukkottai	Construction of 502 individual houses in pattukkottai of Thanjavur district	502	46th CSMC / 8/29/2019	753.00	301.20	451.80	1506.00
Overall Total				**3897**		**5845.50**	**2338.20**	**3507.30**	**11691.00**

Annexure XXXII –E : Modification of Gender and Category in 1303 BLC projects submitted by State of Tamil Nadu

					As per Annexures							Updated Category and Gender Modification							
Sno	District_Name	City_Name	ProjectName	Tot_DU	Male	Female	Transgender	General	SC	ST	OBC	Male	Female	Transgender	General	SC	ST	OBC	CSMC Meeting
1	Coimbatore	Anaimalai	Construction of 350 individual houses in Anaimalai Town Panchayat Phase II in Coimbatore Corporation	350	212	138	0	5	33	0	312	212	138	0	25	37	0	288	24th CSMC / 7/24/2017
2	Coimbatore	Anaimalai	Construction of 100 individual houses at non slum urban poor families in Anaimalai TP Phase 3	100	29	71	0	0	12	0	88	29	71	0	0	13	0	87	33rd CSMC / 4/27/2018
3	Coimbatore	Coimbatore	Construction of 900 individual houses for non slum urban poor families at Coimbatore Corporation Phase 3	900	414	486	0	60	340	22	478	414	485	1	60	282	7	551	33rd CSMC / 4/27/2018
4	Coimbatore	Coimbatore	Construction of 1100 individuals houses for non slum urban poor families in Coimbatore Corporation Planning Area	1100	480	620	0	220	350	0	530	479	620	1	194	311	65	530	35th CSMC / 6/25/2018
5	Coimbatore	Mettupalayam	Construction of 100 individual houses at Mettupalayam Municipality Phase 4	100	56	44	0	0	39	0	61	56	44	0	22	39	0	39	38th CSMC / 9/26/2018
6	Coimbatore	Valparai	Construction 70 houses for urban poor families in Valparai Phase II in Coimbatore Dt	70	36	34	0	0	6	0	64	37	33	0	1	37	0	32	30th CSMC / 2/27/2018
7	Nilgiris	Gudalur	Construction of 200 individual houses at non slum urban poor families in Gudalur Municipality Phase 2	200	55	145	0	20	92	0	88	21	179	0	105	70	7	18	33rd CSMC / 4/27/2018
8	Nilgiris	Nellyalam	Construction of 300 houses for slum families at Nellyalam Municipality in Nilgiris	300	202	98	0	25	267	0	8	116	184	0	36	244	14	6	30th CSMC / 2/27/2018
9	Nilgiris	Udhagamandalam	Construction of 800 individual houses for non slum urban poor families in Udhgamandalam Municipality Phase II	800	167	633	0	118	600	0	82	296	504	0	157	520	87	36	30th CSMC / 2/27/2018
10	Nilgiris	Udhagamandalam	Construction of 200 individual houses non slum urban poor families at Udhagamandalam Phase 3	200	65	135	0	26	89	0	85	84	114	2	142	54	1	3	33rd CSMC / 4/27/2018
11	Tiruppur	Tiruppur	Construction of 300 individual houses for Non Slum urban poor families in Tiruppu Corporation Planning Area	300	111	189	0	42	71	0	187	117	183	0	32	71	25	172	35th CSMC / 6/25/2018
12	Chennai	Chennai	Construction of 600 individual houses for non slum urban poor families in Thiruporur, Cheyyur and Thirukalukundram Taluk of Chennai Metropolitan Planning Area	600	416	184	0	29	191	0	380	416	184	0	29	190	1	380	35th CSMC / 6/25/2018
13	Chennai	Chennai	Construction of 500 individual houses for non slum urban poor families in Thirukalukundram and cheyyur Taluk Ph II in Chennai Metropolitan Planning Area of Chennai Corporation	500	225	275	0	12	268	0	220	225	275	0	12	267	1	220	38th CSMC / 9/26/2018

14	Cuddalore	Cuddalore	Construction of 300 individual houses in Arunthathiar Nagar and 3 slums	**300**	190	110	0	0	187	0	113	136	164	0	4	74	1	221	10th CSMC / 7/22/2016
15	Chennai	Chennai	Construction of 525 individual houses for non slum urban poor families in Gummidipoondi taluk of Chennai Metropolitan Planning Area	**525**	250	275	0	57	53	2	413	301	224	0	13	63	1	448	35th CSMC / 6/25/2018
16	Chennai	Chennai	Construction of 475 individual houses for non slum urban poor families in Ponneri taluk of Chennai Metropolitan Planning Area	**475**	250	225	0	27	48	0	400	214	261	0	3	48	0	424	35th CSMC / 6/25/2018
17	Chennai	Chennai	Construction of 375 individual houses for non slum urban poor families in uthukkottai taluk of Chennai Metropolitan Planning Area	**375**	200	175	0	30	45	0	300	200	175	0	30	46	0	299	35th CSMC / 6/25/2018
18	Chennai	Chennai	Construction of 334 individual houses at Gummidipoondi Taluk	**334**	220	114	0	0	64	10	260	220	114	0	0	63	10	261	46th CSMC / 8/29/2019
19	Chennai	Chennai	Construction of 100 individual houses at Uthukottai taluk	**100**	69	31	0	7	9	0	84	57	43	0	7	9	0	84	46th CSMC / 8/29/2019
20	Chennai	Chennai	Construction of 51 houses MGR Nagar in Kolathur ward 64 in Chennai	**51**	28	23	0	0	17	0	34	35	16	0	7	13	0	31	15th CSMC / 9/30/2016
21	Chennai	Chennai	Construction of 250 individual houses at Tamizhan Nagar in Greater Chennai Corporation	**250**	125	125	0	25	27	0	198	125	125	0	25	103	1	121	35th CSMC / 6/25/2018
22	Chennai	Chennai	Construction of 405 individual houses at ponneri taluk Phase-III and other taluks in thiruvallur District.	**405**	162	243	0	9	180	54	162	162	243	0	9	183	54	159	42nd CSMC / 1/30/2019
23	Chennai	Chennai	Construction of 1270 individual houses at Ponneri taluk phase II	**1270**	762	508	0	84	1051	0	135	762	508	0	84	1051	0	135	42nd CSMC / 1/30/2019
24	Ariyalur	Udayarpalayam	Construction of 220 House in Udayarpalayam Town Panchayat in Ariyalur District.	**220**	132	88	0	0	115	0	105	152	68	0	0	97	0	123	15th CSMC / 11/22/2016
25	Ariyalur	Udayarpalayam	Construction of 91 individual houses in Udayarpalayam Town Panchayat Phase II	**91**	66	25	0	0	36	0	55	47	44	0	0	45	0	46	18th CSMC / 1/18/2017
26	Ariyalur	Udayarpalayam	Construction of 23 Individual Houses in Udayarpalayam Town panchayat	**23**	16	7	0	0	7	1	15	14	9	0	0	7	0	16	21st CSMC / 4/24/2017
27	Ariyalur	Varadarajanpettai	Construction of 256 House in Varadharajanpettai Town panchayat in Ariyalur District.	**256**	213	43	0	0	0	0	256	215	41	0	1	0	0	255	15th CSMC / 11/22/2016
28	Ariyalur	Varadarajanpettai	Construction of 41 individual houses in Varadarajanpettai Town Panchayat phase II	**41**	31	10	0	0	0	0	41	35	6	0	0	0	0	41	18th CSMC / 1/18/2017
29	Ariyalur	Varadarajanpettai	Construction of 50 Individual houses in Varadarajanpettai Town panchayat phase IV	**50**	42	8	0	0	0	0	50	41	9	0	0	0	0	50	21st CSMC / 4/24/2017
30	Coimbatore	Alanthurai	Construction of 185 house in Alandurai Town panchayat Coimbatore District	**185**	98	87	0	0	90	0	95	117	68	0	0	7	22	156	15th CSMC / 11/22/2016
31	Coimbatore	Alanthurai	Construction of 97 individual houses in alandurai town panchayat - Phase II in Coimbatore district	**97**	46	51	0	0	0	97	0	49	48	0	0	14	57	26	18th CSMC / 1/18/2017
32	Coimbatore	Alanthurai	construction of 57 individual houses in alandurai Town panchayat-Phase III	**57**	27	30	0	0	41	0	16	28	29	0	0	17	0	40	21st CSMC / 4/24/2017
33	Coimbatore	Anaimalai	Construction of 17 individual houses in Anaimalai Town Panchayat - Phase II in coimbatore District	**17**	8	9	0	0	4	0	13	7	10	0	7	5	0	5	21st CSMC / 4/24/2017
34	Coimbatore	Annur	Construction of 285 houses in annur town	**285**	96	189	0	0	218	0	67	99	186	0	35	166	0	84	15th CSMC / 11/22/2016

			panchayat																
35	Coimbatore	Annur	Construction of 21 individual houses in Annur Town Panchayat - Phase II in Coimbatore district	21	11	10	0	0	12	0	9	10	11	0	0	13	0	8	21st CSMC / 4/24/2017
36	Coimbatore	Chettipalayam	construction of 108 houes at chttipalayam	108	46	62	0	42	66	0	0	64	44	0	51	57	0	0	05th CSMC / 1/25/2016
37	Coimbatore	Dhaliyur	Construction of 195 houses in Dhaliyur Town Panchayat.	195	123	72	0	0	29	0	166	109	86	0	1	67	0	127	15th CSMC / 11/22/2016
38	Coimbatore	Dhaliyur	Construction of 57 individual houses in Dhaliyur Town Panchayat phase II in coimbatore	57	30	27	0	0	20	0	37	30	27	0	0	17	0	40	21st CSMC / 4/24/2017
39	Coimbatore	Ettimadai	construction of 109 houses at Ettimadai	109	61	48	0	0	46	0	63	54	55	0	8	46	0	55	05th CSMC / 1/25/2016
40	Coimbatore	Gudalur	Construction of 124 house in Gudalur Town Panchayat	124	48	76	0	0	59	9	56	43	81	0	3	53	8	60	15th CSMC / 11/22/2016
41	Coimbatore	Gudalur	Construction of 14 individual houses in Gudalur Town Panchayat-Phase II in Coimbatore District	14	5	9	0	0	0	0	14	4	10	0	0	2	1	11	21st CSMC / 4/24/2017
42	Coimbatore	Gudalur	Construction of 9 Individual houses in Gudalur Town Panchayat Phase III in Coimbatore District	9	3	6	0	0	5	0	4	2	7	0	2	6	0	1	21st CSMC / 4/24/2017
43	Coimbatore	Idikarai	Construction of 388 houses in Idigarai Town Panchayat in Coimbatore District	388	167	221	0	0	88	0	300	180	208	0	68	108	0	212	15th CSMC / 11/22/2016
44	Coimbatore	Idikarai	Construction of 29 individual houses in idikarai town panchayat-Phase II in coimbatore district	29	14	15	0	0	4	0	25	14	15	0	23	4	0	2	21st CSMC / 4/24/2017
45	Coimbatore	Irugur	construction of 102 houes at irugur	102	51	51	0	0	61	0	41	47	55	0	3	51	0	48	05th CSMC / 1/25/2016
46	Coimbatore	Kannampalayam	construction of 39 houes at Kannampalayam	39	23	16	0	2	36	0	1	21	18	0	2	25	0	12	05th CSMC / 1/25/2016
47	Coimbatore	Kannampalayam	Construction of 69 Individual houses in Kannampalayam Town Panchayat phase II	69	48	21	0	9	21	0	39	48	21	0	2	22	0	45	21st CSMC / 4/24/2017
48	Coimbatore	Karamadai	Construction of 648 House in Karamadai Town Panchayat in Coimbatore Dt	648	308	340	0	0	358	0	290	346	302	0	113	265	1	269	15th CSMC / 11/22/2016
49	Coimbatore	Karamadai	Construction of 49 individual houses in Karam-phas Hadai Town Panchayat	49	19	30	0	0	31	0	18	18	31	0	1	26	1	21	21st CSMC / 4/24/2017
50	Coimbatore	Karumathampatti	Construction of 522 houses in Karumathampatti Town Panchayat in Coimbatore District	522	370	152	0	0	258	0	264	291	230	1	59	35	1	427	15th CSMC / 11/22/2016
51	Coimbatore	Karumathampatti	Construction of 39 individual houses in karumathampatti town panchayat-Phase II in Coimbatore District	39	23	16	0	0	12	0	27	23	16	0	17	9	0	13	21st CSMC / 4/24/2017
52	Coimbatore	Karumathampatti	Construction of 28 individual houses for non-slum urban poor families in Karumathampatti Town Panchayat ph III in Coimbatore District	28	18	10	0	0	11	0	17	18	10	0	0	12	0	16	38th CSMC / 9/20/2018
53	Coimbatore	Kinathukadavu	Construction of 29 houses at kinathukadavu	29	19	10	0	0	12	0	17	19	10	0	3	1	0	25	05th CSMC / 1/25/2016
54	Coimbatore	Kottur	CONSTRUCTION OF 188 HOUSE IN KOTTUR TOWN PANCHAYAT	188	93	95	0	159	20	0	9	88	100	0	47	32	9	100	15th CSMC / 11/22/2016
55	Coimbatore	Kottur	Construction of 30 individual houses in Kottur Town panchayat-Phase II in Coimbatore District	30	14	16	0	0	0	0	30	16	14	0	21	2	1	6	21st CSMC / 4/24/2017
56	Coimbatore	Kottur	Construction of 14 individual houses in kottur	14	9	5	0	0	4	1	9	7	7	0	6	0	0	8	21st CSMC / 4/24/2017

			Town panchayat - Phase III																
57	Coimbatore	Madukkarai	Construction of 379 houses in Madukkarai Town Panchayat in Coimbatore District	379	180	199	0	0	92	0	287	186	193	0	33	80	6	200	15th CSMC / 11/22/2016
58	Coimbatore	Madukkarai	Construction of 50 houses in madukkarai town panchayat - Phase II in Coimbatore district	50	13	37	0	0	20	0	30	6	44	0	6	24	0	20	21st CSMC / 4/24/2017
59	Coimbatore	Moppenpalayam	construction of 372 houses in moppenpalayam town panchayat	372	286	86	0	0	147	0	225	221	151	0	6	47	0	319	15th CSMC / 11/22/2016
60	Coimbatore	Narasimhanaicken-palayam	Construction of 60 houses in Narasimmanaickenpalayam Town Panchayat in Coimbatore District	60	37	23	0	0	12	0	48	35	25	0	1	3	0	56	15th CSMC / 11/22/2016
61	Coimbatore	Narasimhanaicken-palayam	Construction of 76 individual houses in Narasimmanaickenpalayam Town Panchayat - Phase II	76	48	28	0	0	1	0	75	43	33	0	0	8	0	68	18th CSMC / 1/18/2017
62	Coimbatore	Narasimhanaicken-palayam	Construction of 21 individual houses in Narasimmanaickenpalayam Town Panchayat - Phase III	21	14	7	0	0	5	0	16	15	6	0	0	2	0	19	21st CSMC / 4/24/2017
63	Coimbatore	Odayakulam	construction of 434 house in odayakulam townpanchayat in coimbatore district	434	174	260	0	0	123	93	218	172	262	0	11	68	75	280	15th CSMC / 11/22/2016
64	Coimbatore	Odayakulam	Construction of 33 individual houses in Odayakulam town panchayat-Phase II in coimbatore district	33	22	11	0	0	16	1	16	21	12	0	3	16	1	13	21st CSMC / 4/24/2017
65	Coimbatore	Othakalmandapam	Construction of 490 house in Othakkalmandapam Town Panchayat in Coimbatore District	490	298	192	0	0	213	0	277	379	111	0	62	39	2	367	15th CSMC / 11/22/2016
66	Coimbatore	Othakalmandapam	Construction of 37 Individual houses in Othakkalmandapam Town panchayat - Phase II in Coimbatore District	37	24	13	0	0	9	0	28	24	13	0	0	10	0	27	21st CSMC / 4/24/2017
67	Coimbatore	Pallapalayam	construction of 85 houses at pallapalayam	85	54	30	1	0	54	3	28	53	31	1	7	37	0	41	05th CSMC / 1/25/2016
68	Coimbatore	Periya Negamam	construction of 75 at Periyanegamam	75	35	40	0	33	41	1	0	35	40	0	43	32	0	0	05th CSMC / 1/25/2016
69	Coimbatore	Periyanaicken-palayam	Construction of 165 Houses in Periyanaickenpalayam Town Panchayat in Coimbatore District	165	76	89	0	0	63	0	102	77	88	0	0	78	0	87	15th CSMC / 11/22/2016
70	Coimbatore	Periyanaicken-palayam	Construction of 40 individual houses in Periyanaickenpalayam Town Panchayat - Phase II	40	25	15	0	0	24	0	16	20	20	0	0	6	0	34	21st CSMC / 4/24/2017
71	Coimbatore	Periyanaicken-palayam	Construction of 12 individual houses in Periyanaickenpalayam Town Panchayat - Phase III	12	3	9	0	0	2	0	10	4	8	0	0	2	0	10	21st CSMC / 4/24/2017
72	Coimbatore	Perur	Construction of 288 houses in Perur Town Panchayat	288	161	127	0	0	78	0	210	190	97	1	76	28	1	183	15th CSMC / 11/22/2016
73	Coimbatore	Perur	Construction of 58 individual houses in Perur Town Panchayat-Phase II in Coimbatore District	58	29	27	2	0	24	0	34	28	30	0	35	23	0	0	21st CSMC / 4/24/2017
74	Coimbatore	Perur	construction of 20 individual houses for non slum urban poor families in perur town panchayat ph III in coimbatore district	20	12	8	0	2	3	0	15	12	8	0	3	3	0	14	38th CSMC / 9/26/2018
75	Coimbatore	Pooluvapatti	Construction of 464 houses in Pooluvapatti Town	464	280	184	0	0	123	0	341	293	171	0	303	67	2	92	15th CSMC / 11/22/2016

			Panchayat in Coimbatore District																
76	Coimbatore	Pooluvapatti	Construction of 58 individual houses in pooluvapatti town panchayat - phase II in coimbatore district	58	37	21	0	0	19	0	39	37	21	0	42	16	0	0	21st CSMC / 4/24/2017
77	Coimbatore	Samathur	construction of 92 houses at Samathur	92	58	34	0	55	20	0	17	62	30	0	0	11	0	81	05th CSMC / 1/25/2016
78	Coimbatore	Samathur	Construction of 51 Individual houses in samathur town panchayat -phase II in Coimbatore district	51	18	33	0	0	25	0	26	30	21	0	0	4	0	47	21st CSMC / 4/24/2017
79	Coimbatore	Sarcarsamakulam	construction of 196 houses sarkarsamakulam town panchayat	196	110	86	0	0	127	0	69	101	95	0	121	64	0	11	15th CSMC / 11/22/2016
80	Coimbatore	Sarcarsamakulam	Construction of 15 individual houses in Sarkarsamakulam Town Panchayat Phase II	15	7	8	0	0	8	0	7	8	7	0	8	5	0	2	21st CSMC / 4/24/2017
81	Coimbatore	Sirumugai	Construction of 322 houses in Sirumugai Town Panchayat in Coimbatore District	322	174	148	0	0	198	42	82	136	186	0	108	151	55	8	15th CSMC / 11/22/2016
82	Coimbatore	Sirumugai	Construction of 24 individual houses in Sirumugai town Panchayat - Phase II in coimbatore District	24	7	17	0	0	11	0	13	6	18	0	10	13	1	0	21st CSMC / 4/24/2017
83	Coimbatore	Suleeswaranpatti	Construction of 9 individual houses in Suleeswaranpatti town panchayat -Phase II in Coimbatore District	9	3	6	0	0	8	0	1	3	6	0	1	6	0	2	21st CSMC / 4/24/2017
84	Coimbatore	Sulur	construction of 66 houes atSulur	66	34	32	0	41	25	0	0	34	32	0	34	29	0	3	05th CSMC / 1/25/2016
85	Coimbatore	Thenkarai	construction of 98 houes at Thenkarai	98	43	55	0	51	37	10	0	40	58	0	66	32	0	0	05th CSMC / 1/25/2016
86	Coimbatore	Thirumalayampalayam	construction of 113 at Thirumalayampalayam	113	48	65	0	0	51	0	62	47	66	0	57	44	6	6	05th CSMC / 1/25/2016
87	Coimbatore	Thondamuthur	Construction of 144 Houses in Thondamuthur Town Panchayat in Coimbatore District	144	61	83	0	0	58	0	86	87	57	0	79	62	1	2	15th CSMC / 11/22/2016
88	Coimbatore	Thondamuthur	Construction of 30 individual houses in Thondamuthur Town Panchayat Phase II	30	18	12	0	0	10	0	20	24	6	0	26	4	0	0	18th CSMC / 1/18/2017
89	Coimbatore	Thondamuthur	Construction of 57 individual houses in Thondamuthur Town Panchayat Phase III	57	26	31	0	0	21	2	34	32	25	0	30	25	1	1	21st CSMC / 4/24/2017
90	Coimbatore	Vedapatti	Construction of 225 Houses in Vedapatti Town Panchayat in Coimbatore District	225	127	98	0	0	86	0	139	136	89	0	47	121	2	55	15th CSMC / 11/22/2016
91	Coimbatore	Vedapatti	Construction of 57 individual houses in Vedapatti Town Panchayat Phase II in Coimbatore District	57	40	17	0	0	25	0	32	36	21	0	26	31	0	0	21st CSMC / 4/24/2017
92	Coimbatore	Veerapandi	Construction of 77 individual houses in No.4 Veerapandi Town Panchayat, Phase II in Coimbatore District	77	34	43	0	2	24	0	51	36	41	0	4	20	0	53	21st CSMC / 4/24/2017
93	Coimbatore	Vellalur	Construction of 331 houses in Vellore Town Panchayat in Coimbatore District	331	236	95	0	0	138	0	193	190	141	0	108	120	0	103	15th CSMC / 11/22/2016
94	Coimbatore	Vellalur	Construction of 25 individual houses in vellalur town panchayat-Phase II in coimbatore district	25	11	14	0	0	8	0	17	11	14	0	11	9	0	5	21st CSMC / 4/24/2017
95	Coimbatore	Vettaikuranpudur	CONSTRUCTION OF 574 HOUSE IN VETTAIKARANPUDUR TOWN PANCHAYAT	574	235	339	0	0	121	253	200	212	362	0	30	256	23	265	15th CSMC / 11/22/2016

96	Coimbatore	Vettaikarampudur	Construction of 43 individual houses in vettaikarampudur - Phase II in coimbatore district	43	14	29	0	0	9	3	31	15	28	0	3	4	2	34	21st CSMC / 4/24/2017
97	Coimbatore	Zamin Uthukuli	construction of 38 houses at Zamin uthukuli	38	24	14	0	0	14	0	24	25	13	0	9	14	0	15	05th CSMC / 1/25/2016
98	Cuddalore	Annamalai Nagar	Construction of 11 houses in Annamalainagar Town Panchayat	11	4	7	0	0	1	0	10	9	2	0	0	4	0	7	15th CSMC / 11/22/2016
99	Cuddalore	Annamalai Nagar	Construction of 50 Individual Houses in Annamalainagar TP, Phase II	50	19	31	0	0	21	0	29	17	33	0	0	20	0	30	21st CSMC / 4/24/2017
100	Cuddalore	Bhuvanagiri	Construction of 134 House in Bhuvanagiri Town Panchayat in Cuddalore District	134	109	25	0	0	28	0	106	90	44	0	1	44	1	88	15th CSMC / 11/22/2016
101	Cuddalore	Bhuvanagiri	Construction of 100 individual houses in Bhuvanagiri Town Panchayat	100	69	31	0	0	30	0	70	68	32	0	0	10	0	90	21st CSMC / 4/24/2017
102	Cuddalore	Bhuvanagiri	Construction of 543 individual houses in Bhuvanagiri Town Panchayat Phase II	543	314	229	0	0	209	0	334	358	185	0	3	108	0	432	18th CSMC / 1/18/2017
103	Cuddalore	Gangaikondan	construction of 105 houses at Gangaikondan	105	81	24	0	67	27	1	10	78	27	0	0	28	0	77	05th CSMC / 1/25/2016
104	Cuddalore	Kattumannarkoil	construction of 569 house in kattumannarkoil Townpanchayat	569	338	231	0	0	295	0	274	391	178	0	50	271	30	218	15th CSMC / 11/22/2016
105	Cuddalore	Kattumannarkoil	Construction of 589 nos. of individual house under HFA in Kattumannarkoil Town Panchayat phase II	589	380	209	0	97	430	0	62	416	173	0	71	306	18	194	18th CSMC / 1/18/2017
106	Cuddalore	Kattumannarkoil	Construction of 100 Nos of individual house under HFA in Kattumannarkoil Townpanchayat,Phase III	100	73	27	0	35	33	1	31	72	28	0	37	31	0	32	21st CSMC / 4/24/2017
107	Cuddalore	Killai	Construction of 50 Houses in Killai Town Panchayat in Cuddalore District	50	17	33	0	0	9	0	41	29	21	0	1	4	0	48	15th CSMC / 11/22/2016
108	Cuddalore	Killai	Construction of 322 individual houses in Killai Town Panchayat Phase II	322	214	108	0	0	28	0	294	179	143	0	0	13	0	309	18th CSMC / 1/18/2017
109	Cuddalore	Killai	Construction of 50 individual house in Killai Town Panchayat, Phase III in Cuddalore District	50	30	20	0	0	16	0	34	30	20	0	0	14	0	36	21st CSMC / 4/24/2017
110	Cuddalore	Kurinjipadi	Construction of 264 houses in Kurinjipadi Town Panchayat	264	164	100	0	0	97	0	167	169	95	0	14	109	2	139	15th CSMC / 11/22/2016
111	Cuddalore	Kurinjipadi	Construction of 558 individual houses in Kurinjipadi Town Panchayat	558	383	175	0	0	120	0	438	350	208	0	1	135	3	419	18th CSMC / 1/18/2017
112	Cuddalore	Kurinjipadi	Construction of 100 Houses in Kurinjipadi Town Panchayat	100	73	27	0	0	31	0	69	67	33	0	0	28	0	72	21st CSMC / 4/24/2017
113	Cuddalore	Lalpet	Construction Of 92 Houses In Lalpettai Town Panchayat Area	92	61	31	0	0	32	0	60	59	33	0	0	28	0	64	05th CSMC / 1/25/2016
114	Cuddalore	Mangalampet	construction of 104 houses at Mangalampettai	104	70	34	0	57	31	0	16	61	43	0	0	35	0	69	05th CSMC / 1/25/2016
115	Cuddalore	Melpattampakkam	Construction of 80 House in Melpattampakkam Town Panchayat in Cuddalore District	80	28	22	0	0	11	0	39	29	21	0	0	11	0	39	15th CSMC / 11/22/2016
116	Cuddalore	Melpattampakkam	Construction of 14 nos of individual house in Melpattampakkam Town Panchayat phase III in Cuddalore District	14	10	4	0	0	4	0	10	10	4	0	0	2	0	12	21st CSMC / 4/24/2017
117	Cuddalore	Melpattampakkam	Construction of 71 house in Melpattampakkam	71	45	26	0	0	14	0	57	47	24	0	0	13	0	58	18th CSMC / 1/18/2017

			Town Panchayat																
118	Cuddalore	Parangipettai	Construction of 110 house in Parangipettai Town Panchayat in Cuddalore District	110	65	45	0	0	63	0	47	57	53	0	0	44	0	66	15th CSMC / 11/22/2016
119	Cuddalore	Parangipettai	Construction of 280 individual houses in Parangipettai Town Panchayat Phase II	280	163	117	0	0	45	0	235	135	145	0	3	48	0	229	18th CSMC / 1/18/2017
120	Cuddalore	Parangipettai	Construction of 50 individual house in Parangipettai Town Panchayat	50	33	17	0	0	14	0	36	32	18	0	1	8	0	41	21st CSMC / 4/24/2017
121	Cuddalore	Pennadam	Construction of 227 House in Pennadam Town Panchayat in Cuddalore District	227	141	86	0	26	109	25	67	127	100	0	1	100	25	101	15th CSMC / 11/22/2016
122	Cuddalore	Pennadam	Construction of 218 house in Pennadam Town Panchayat	218	136	82	0	21	160	37	0	120	98	0	5	159	13	41	18th CSMC / 1/18/2017
123	Cuddalore	Pennadam	Construction of 50 Individual house in Pennadam Town Panchayat Phase III	50	30	20	0	0	19	0	31	29	21	0	4	20	0	26	21st CSMC / 4/24/2017
124	Cuddalore	Sethiathoppu	Construction of 49 houses in sethiyathope town panchayat in cuddalore district	49	41	8	0	0	9	0	40	34	15	0	2	14	0	33	15th CSMC / 11/22/2016
125	Cuddalore	Sethiathoppu	Construction of 105 individual houses in Sethiyathop Town Panchayat Phase II	105	81	24	0	0	51	0	54	80	25	0	1	37	0	67	18th CSMC / 1/18/2017
126	Cuddalore	Sethiathoppu	Construction of 60 Individual houses in Sethiyathope Town Panchayat, Phase III in Cuddalore District	60	43	17	0	0	18	0	42	43	17	0	0	17	0	43	21st CSMC / 4/24/2017
127	Cuddalore	Srimushnam	Construction of 115 Houses in Srimushnam Town Panchayat in Cuddalore District	115	86	29	0	0	24	0	91	68	47	0	0	55	0	60	15th CSMC / 11/22/2016
128	Cuddalore	Srimushnam	Construction of 361 individual houses in srimushnam Town Panchayat Phase II	361	223	138	0	0	85	37	239	203	158	0	10	48	17	286	18th CSMC / 1/18/2017
129	Cuddalore	Srimushnam	Construction of 50 Individual Houses in Srimushnam Town Panchayat Phase III in Cuddalore District	50	37	13	0	0	14	0	36	39	11	0	0	16	0	34	21st CSMC / 4/24/2017
130	Cuddalore	Srimushnam	Construction of 115 Individual Houses in Srimushnam Town Panchayat Phase - Iv in Cuddalore District	115	60	55	0	0	115	0	0	73	42	0	0	78	2	35	22nd CSMC / 5/29/2017
131	Cuddalore	Thoraipadi	Construction of 100 house in Thoraipadi Town Panchayat in Cuddalore District	100	50	50	0	0	23	0	77	47	53	0	0	26	0	74	15th CSMC / 11/22/2016
132	Cuddalore	Thoraipadi	Construction of 115 individual house Thoraipadi Town Panchayat phase II	115	45	70	0	0	18	10	87	76	39	0	1	15	0	99	18th CSMC / 1/18/2017
133	Cuddalore	Thoraipadi	Construction of 27 Individual houses in Thoraipadi Town Panchayat Phase III in Cuddalore District	27	15	12	0	19	7	1	0	15	12	0	0	8	0	19	21st CSMC / 4/24/2017
134	Cuddalore	Tittakudi	Construction of 158 Houses in Tittakudi Town Panchayat Cuddalore District	158	114	44	0	0	121	0	37	115	43	0	7	128	0	23	15th CSMC / 11/22/2016
135	Cuddalore	Tittakudi	Construction of 303 individual houses in Thittagudi Town Panchayat Phase II	303	190	113	0	0	196	0	107	197	106	0	64	164	0	75	18th CSMC / 1/18/2017
136	Cuddalore	Tittakudi	Construction of 75 Individual houses in Thittagudi Town Panchayat, Phase III	75	46	29	0	0	24	0	51	39	36	0	40	33	0	2	21st CSMC / 4/24/2017
137	Cuddalore	Vadalur	Construction of 114 Houses in Vadalur Town Panchayat in Cuddalore District	114	75	39	0	0	43	0	71	90	24	0	47	37	6	24	15th CSMC / 11/22/2016

138	Cuddalore	Vadalur	construction of 437 individual houses in Vadalur Town Panchayat Phase -2	437	301	136	0	0	147	11	279	296	141	0	125	121	2	189	18th CSMC / 1/18/2017
139	Cuddalore	Vadalur	Construction of 40 Individual houses in vadalur tp phase III in cuddalore district	40	28	12	0	0	12	0	28	30	10	0	26	12	0	2	21st CSMC / 4/24/2017
140	Dharmapuri	B.Mallapuram	Construction of 45 houses B.mallapuram	45	27	18	0	21	19	0	5	20	25	0	25	19	1	0	05th CSMC / 1/25/2016
141	Dharmapuri	Harur	Construction of 130 house in Harur Town Panchayat in Dharmapuri District	130	55	75	0	0	37	3	90	67	63	0	3	28	0	99	15th CSMC / 11/22/2016
142	Dharmapuri	Harur	Construction of 10 individuals houses in Harur Town Panchayat Phase II in Dharmapuri District	10	2	8	0	0	10	0	0	3	7	0	0	10	0	0	21st CSMC / 4/24/2017
143	Dharmapuri	Harur	Construction of 111 individual houses in Harur Town Panchayat	111	57	54	0	0	15	18	78	65	46	0	7	49	0	55	21st CSMC / 4/24/2017
144	Dharmapuri	Kadathur	Construction of 47 houses at Kadathur	47	22	25	0	31	14	0	2	24	23	0	30	14	0	3	05th CSMC / 1/25/2016
145	Dharmapuri	Kadathur	Construction of 33 individual house in Kadathur Town Panchayat Phase II	33	19	14	0	0	10	0	23	17	16	0	0	10	0	23	21st CSMC / 4/24/2017
146	Dharmapuri	Kambainallur	Construction of 91 houses at Kambainallur	91	56	35	0	40	51	0	0	55	36	0	7	53	0	31	05th CSMC / 1/25/2016
147	Dharmapuri	Kambainallur	Construction of 254 individual houses in Kambainallur Town Panchayat phase II	254	198	56	0	0	104	5	145	153	101	0	0	112	0	142	21st CSMC / 4/24/2017
148	Dharmapuri	Kambainallur	Construction of 80 Individual house in Kambainallur Town Panchayat	80	51	29	0	0	26	0	54	51	29	0	32	26	0	22	33rd CSMC / 4/27/2018
149	Dharmapuri	Karimangalam	Construction of 174 house in Karimangalam Town Panchayat	174	119	55	0	0	10	0	164	118	56	0	0	2	0	172	15th CSMC / 11/22/2016
150	Dharmapuri	Karimangalam	Construction of 13 individual houses in Karimangalam Town Panchayat Phase III	13	6	7	0	0	4	1	8	8	5	0	0	4	0	9	21st CSMC / 4/24/2017
151	Dharmapuri	Marandahalli	Construction of 109 houses Marandahalli	109	54	55	0	77	28	0	4	54	55	0	23	22	0	64	05th CSMC / 1/25/2016
152	Dharmapuri	Marandahalli	Construction of 64 individual houses in marandahalli town panchayat- Phase II	64	30	34	0	0	2	0	62	31	33	0	31	5	0	28	21st CSMC / 4/24/2017
153	Dharmapuri	Palakkodu	Construction of 157 houses in Palacode Town Panchayat in Dharmapuri District	157	98	59	0	0	18	0	139	87	70	0	0	0	0	157	15th CSMC / 11/22/2016
154	Dharmapuri	Palakkodu	Construction of 12 individual houses in Palacode Town Panchayat, Phase III in dharmapuri District	12	8	4	0	0	1	0	11	6	6	0	0	1	0	11	21st CSMC / 4/24/2017
155	Dharmapuri	Palakkodu	Construction of 93 house in Palakkode Town Panchayath.PH III	93	65	28	0	0	0	0	93	64	29	0	0	0	0	93	33rd CSMC / 4/27/2018
156	Dharmapuri	Pappparapatti	Construction of 149 house in Pappparapatti Town Panchayat in Dharmapuri District	149	95	54	0	0	21	0	128	81	68	0	0	11	0	138	15th CSMC / 11/22/2016
157	Dharmapuri	Pappparapatti	Construction of 11 individual houses in Pappparapatti Town Panchayat, Phase III in Dharmapuri District	11	3	8	0	0	3	0	8	3	8	0	0	1	0	10	21st CSMC / 4/24/2017
158	Dharmapuri	Pappparapatti	Construction of 36 individual houses in Pappparapatti Town Panchayath.PH III	36	28	8	0	0	1	0	35	24	12	0	0	3	0	33	33rd CSMC / 4/27/2018
159	Dharmapuri	Pappireddipatti	Construction of 166 houses in Pappireddipatti Town Panchayat in Dharmapuri District	166	120	46	0	85	68	13	0	108	58	0	10	86	41	29	15th CSMC / 11/22/2016
160	Dharmapuri	Pappireddipatti	Construction of 15 individual houses in Pappireddipatti Town Panchayat phase II	15	9	6	0	10	5	0	0	8	7	0	0	13	1	1	21st CSMC / 4/24/2017

161	Dharmapuri	Pappireddipatti	Construction of 12 Individual houses in Pappireddipatti Town Panchayat Phase III	12	11	1	0	0	7	1	4	11	1	0	1	7	1	3	21st GSMC / 4/24/2017
162	Dharmapuri	Pennagaram	Construction of 187 house in Pennagaram Town Panchayat in Dharmapuri District	187	85	102	0	0	46	0	141	82	105	0	148	39	0	0	15th GSMC / 11/22/2016
163	Dharmapuri	Pennagaram	Construction of 72 individual houses in Pennagaram Town Panchayat	72	40	32	0	0	12	0	60	33	39	0	61	11	0	0	21st GSMC / 4/24/2017
164	Dharmapuri	Pennagaram	Construction of 14 individual houses in Pennagaram Town Panchayat	14	7	7	0	0	4	1	9	6	8	0	9	4	1	0	21st GSMC / 4/24/2017
165	Dharmapuri	Pennagaram	Construction Of 20 Individual houses in Pennagaram Town Panchayat,Phase IV	20	13	7	0	0	9	0	11	10	10	0	7	9	0	4	33rd GSMC / 4/27/2018
166	Dindigul	Agaram	Construction of 285 House in Agaram town panchayat in Dindigul District	285	203	82	0	0	108	0	177	179	106	0	0	112	0	173	15th GSMC / 11/25/2016
167	Dindigul	Agaram	Construction of 21 Individual house in Agaram Town Panchayat Phase -II in Dindigul District	21	14	7	0	0	6	0	15	14	7	0	0	10	0	11	21st GSMC / 4/24/2017
168	Dindigul	Ammainaickanur	CONSTRUCTON OF 209 INDIVIDUAL HOUSES IN AMMAINAICKANUR TOWN PANCHAYAT PHASE I	209	127	82	0	0	58	0	151	125	84	0	0	80	0	129	18th GSMC / 1/18/2017
169	Dindigul	Ammainaickanur	CONSTRUCTION OF 16 INDIVIDUAL HOSUES IN AMMAINAICKANUR TOWN PANCHAYAT PHASE II	16	9	7	0	0	5	0	11	6	10	0	0	3	0	13	21st GSMC / 4/24/2017
170	Dindigul	Ayakudi	Construction of 402 individual houses in Ayakudi Town Panchayat Phase I	402	228	174	0	0	198	5	199	208	194	0	23	239	0	140	18th GSMC / 1/18/2017
171	Dindigul	Ayakudi	Construction of 28 Individual houses in Ayakudi Town Panchayat, Phase II in Dindigul District	28	21	7	0	0	8	0	20	20	8	0	3	8	0	17	21st GSMC / 4/24/2017
172	Dindigul	Ayyalur	Construction of 453 House in Ayyalur Town Panchatyat, Dindigul District	453	326	127	0	0	17	0	436	332	121	0	439	12	0	2	15th GSMC / 11/22/2016
173	Dindigul	Ayyalur	Construction of 48 Individual houses in Ayyalur Town Panchayat	48	33	15	0	0	5	0	43	25	23	0	44	2	0	2	18th GSMC / 1/18/2017
174	Dindigul	Ayyalur	Construction of 38 House in Ayyalur Town panchayat	38	27	11	0	0	11	0	27	26	12	0	29	9	0	0	21st GSMC / 4/24/2017
175	Dindigul	Ayyampalayam	Construction of 88 Houses in Ayyampalayam Town Panchayat in Dindigul District	88	48	40	0	0	15	0	73	57	31	0	0	37	0	51	15th GSMC / 11/22/2016
176	Dindigul	Ayyampalayam	Construction of 196 individual houses in Ayyampalayam Town Panchayat Phase II	196	110	86	0	0	40	0	156	103	93	0	0	18	0	178	18th GSMC / 1/18/2017
177	Dindigul	Ayyampalayam	Construction of 25 individual houses in Ayyampalayam Town Panchayat Phase III in Dindigul District	25	12	13	0	0	7	0	18	13	12	0	0	7	0	18	21st GSMC / 4/24/2017
178	Dindigul	Balasamudram	Construction of 364 houses in Balasamudram Town Panchayat in Dindigul District	364	145	219	0	0	177	6	181	251	113	0	189	169	6	0	15th GSMC / 11/22/2016
179	Dindigul	Balasamudram	Construction of 27 individual houses in Balasamudram Town Panchayat, Phas II in Dindigul District	27	19	8	0	0	13	0	14	18	9	0	13	14	0	0	21st GSMC / 4/24/2017
180	Dindigul	Chinnalapatti	Construction of 160 house in Chinnalapatty Town Panchat in DIndigul District	160	105	55	0	0	17	0	143	84	76	0	0	12	1	147	15th GSMC / 11/22/2016
181	Dindigul	Chinnalapatti	Construction of 40 individual houses in	40	24	16	0	0	8	0	32	28	12	0	1	4	0	35	18th GSMC / 1/18/2017

			Chinnalapatti Town Panchayat Phase II																
182	Dindigul	Chinnalapatti	Construction of 15 individual House in Chinnalapatty Town panchayat, Phase III in Dindigal District	15	11	4	0	0	4	0	11	10	5	0	0	3	0	12	21st CSMC / 4/24/2017
183	Dindigul	Kannivadi	Construction Of 60 Houses In Kannivadi Town Panchayat Area	60	47	13	0	0	18	0	42	44	16	0	0	18	0	42	05th CSMC / 1/25/2016
184	Dindigul	Keeranur	Construction of 104 house in Keeranur Town Panchayat in Dindigul District	104	64	40	0	0	70	0	34	57	47	0	0	80	0	24	15th CSMC / 11/22/2016
185	Dindigul	Keeranur	Construction of 9 Individual houses in Keeranu Town Panchayat Phase III in Dindigul District	9	5	4	0	0	3	0	6	4	5	0	0	3	0	6	21st CSMC / 4/24/2017
186	Dindigul	Natham	Construction of 186 House in Natham Town Panchayat in Dindigul District	186	110	76	0	0	107	0	79	120	66	0	0	103	0	83	15th CSMC / 11/22/2016
187	Dindigul	Natham	Construction of 197 Individual Houses in Natham Town Panchayat Phase II	197	104	93	0	0	101	0	96	111	86	0	0	102	0	95	18th CSMC / 1/18/2017
188	Dindigul	Natham	Construction of 29 Individual Houes in Natham Town Panchayat Phase III in Dindigul District	29	19	10	0	0	8	0	21	22	7	0	0	8	0	21	21st CSMC / 4/24/2017
189	Dindigul	Neikkarapatti	Construction of 114 house in Neikkarapatti Town Panchayat	114	62	52	0	0	36	0	78	64	50	0	0	42	0	72	15th CSMC / 11/22/2016
190	Dindigul	Neikkarapatti	Construction of 34 house in Neikkarapatti Town Panchayat Phase II	34	23	11	0	0	10	0	24	21	13	0	0	10	0	24	18th CSMC / 1/18/2017
191	Dindigul	Neikkarapatti	Construction of 11 Individual houses in Neikkarapatti Town Panchayat Phase III in Dindigul	11	8	3	0	0	3	0	8	8	3	0	0	4	0	7	21st CSMC / 4/24/2017
192	Dindigul	Nilakkottai	construction of 83 houes Nilakkottai	83	41	42	0	0	24	1	58	43	40	0	0	24	1	58	05th CSMC / 1/25/2016
193	Dindigul	Nilakkottai	construction of 30 individual houses in nilakkottai town panchayat phase II	30	20	10	0	0	7	0	23	17	13	0	0	7	0	23	33rd CSMC / 4/27/2018
194	Dindigul	Palayam	Construction of 155 houses in Palayam Town Panchayat in Dindigul District	155	89	66	0	0	12	0	143	103	52	0	0	17	0	138	15th CSMC / 11/22/2016
195	Dindigul	Palayam	Construction of 37 Individual houses in Palayam Town Panchayat Phase II	37	11	26	0	0	8	0	29	24	13	0	0	8	0	29	18th CSMC / 1/18/2017
196	Dindigul	Palayam	Construction of 14 Individual Houses in Palayam Town Panchayat, Phase III in Dindigul	14	11	3	0	0	4	0	10	11	3	0	0	3	0	11	21st CSMC / 4/24/2017
197	Dindigul	Pannaikadu	Construction of 105 house in Pannaikadu Town Panchayat	105	60	45	0	0	29	15	61	43	62	0	1	38	16	80	15th CSMC / 11/22/2016
198	Dindigul	Pattiveeranpatti	Construction of 201 individual houses in Pattiveeranpatti Town Panchayat Phase II	201	108	93	0	0	127	0	74	109	92	0	0	118	0	83	18th CSMC / 1/18/2017
199	Dindigul	Pattiveeranpatti	Construction of 16 individual houses in Pattiveeranpatti Town Panchayat Phase III	16	11	5	0	0	5	0	11	11	5	0	0	8	0	8	21st CSMC / 4/24/2017
200	Dindigul	Sithayankottai	Construction of 118 Houses at sithayankottai Town panchayat in Dindigul District	118	51	67	0	0	80	0	38	65	53	0	9	85	0	26	15th CSMC / 11/22/2016
201	Dindigul	Sithayankottai	Construction of 181 individual houses in Sithayankottai Town Panchayat Phase II	181	104	77	0	0	86	0	95	102	79	0	17	87	1	76	18th CSMC / 1/18/2017
202	Dindigul	Sithayankottai	Construction of 31 individual houses in Sithayankottai Town Panchayat Phase III	31	19	12	0	0	12	0	19	20	11	0	0	12	0	19	21st CSMC / 4/24/2017

203	Dindigul	Sriramapuram	Construction of 369 house in Sriramapuram Town Panchayat in Dindigul District	369	217	152	0	0	136	0	233	220	149	0	0	110	0	259	15th CSMC / 11/22/2016
204	Dindigul	Sriramapuram	Construction of 28 Individual houses in Sriramapuram Town Panchayat Phase II in Dindigul District	28	15	13	0	0	6	0	22	16	12	0	0	9	0	19	21st CSMC / 4/24/2017
205	Dindigul	Thadikombu	construction of 110 houes at Thadicombu	110	78	32	0	0	33	0	77	77	33	0	1	33	0	76	05th CSMC / 1/25/2016
206	Dindigul	Vadamadurai	Construction of 643 house in Vadamadurai Town Panchayat	643	433	210	0	0	209	0	434	430	213	0	25	168	2	448	15th CSMC / 11/22/2016
207	Dindigul	Vadamadurai	Construction of 22 individual houses in Vadamadurai Town Panchayat Phase II	22	17	5	0	0	4	0	18	16	6	0	0	2	0	20	18th CSMC / 1/18/2017
208	Dindigul	Vadamadurai	Construction of 50 individual houses in Vadamadurai Town Panchayat, Phase III in Dindigul District	50	36	14	0	0	15	0	35	35	15	0	2	10	0	38	21st CSMC / 4/24/2017
209	Dindigul	Vathalagundu	Construction of 123 houses in vathalagundu town panchayat in Dindigul Dt	123	47	76	0	0	27	0	96	49	74	0	0	20	0	103	15th CSMC / 11/22/2016
210	Dindigul	Vathalagundu	Construction of 63 houses Phase II in Vathalagundu Town Panchayat, Dindigul District	63	29	34	0	0	18	0	45	31	32	0	0	3	0	60	18th CSMC / 1/18/2017
211	Dindigul	Vathalagundu	Construction of 14 Individual houses in Vathalagundu Town Panchayat Phase III in Dindigul District	14	0	7	7	0	4	0	10	7	7	0	0	4	0	10	21st CSMC / 4/24/2017
212	Dindigul	Vedasandur	Construction of 33 house in Vedasandur town panchayat in Dindigul district	33	22	11	0	0	10	0	23	22	11	0	27	6	0	0	15th CSMC / 11/22/2016
213	Dindigul	Vedasandur	Construction of 19 individual houses in Vedasandur Town Panchayat Phase II	19	6	13	0	0	4	0	15	8	11	0	17	2	0	0	18th CSMC / 1/18/2017
214	Dindigul	Vedasandur	Construction of 10 Individuals houses in Vedasandur Town Panchayat, Phase III in Dindigul	10	5	5	0	0	3	0	7	5	5	0	7	3	0	0	21st CSMC / 4/24/2017
215	Erode	Ammapettai	Construction of 63 house in Ammapettai Town Panchayat in Erode District	63	33	30	0	0	24	0	39	34	29	0	1	23	0	39	15th CSMC / 11/22/2016
216	Erode	Ammapettai	Construction of 148 individual houses in Ammapettai Erode Town Panchayat phase II	148	83	65	0	0	49	0	99	82	66	0	31	31	0	86	18th CSMC / 1/18/2017
217	Erode	Ammapettai	Construction of 24 Individual houses in Ammapettai Town Panchayat, Erode District - Phase - III	24	16	8	0	0	20	0	4	16	8	0	2	11	0	11	21st CSMC / 4/24/2017
218	Erode	Anthiyur	Construction of 7 house in ANTHIYUR TOWN PANCHAYAT in Erode District	7	5	2	0	0	2	0	5	4	3	0	0	0	0	7	15th CSMC / 11/22/2016
219	Erode	Anthiyur	Construction of 63 individual houses in Anthiyur Town panchayat Phase II	63	40	23	0	0	12	0	51	40	23	0	0	16	0	47	18th CSMC / 1/18/2017
220	Erode	Anthiyur	Construction of 13 individual houses in Anthiyur Town Panchayat, Phase III	13	11	2	0	0	3	0	10	7	6	0	0	2	0	11	21st CSMC / 4/24/2017
221	Erode	Appakudal	Construction of 92 House in Appakudal Town Panchayat in Erode District	92	64	28	0	0	22	0	70	60	32	0	5	17	0	70	15th CSMC / 11/22/2016
222	Erode	Appakudal	Construction of 117 individual house in Appakudal Town Panchayat Phase II	117	78	39	0	0	30	0	87	82	35	0	4	27	0	86	18th CSMC / 1/18/2017

223	Erode	Appakudal	Construction of 17 individual houses in Appakudal Town panchayat, Phase - III	17	12	5	0	0	9	0	8	12	5	0	5	10	0	2	21st CSMC / 4/24/2017
224	Erode	Arachalur	Construction of 74 House in Arachalur Town Panchayat in Erode District	74	43	31	0	0	26	0	48	42	32	0	0	23	0	51	15th CSMC / 11/22/2016
225	Erode	Arachalur	Arachalur Town Panchayat-PhaseII	98	36	62	0	0	63	35	0	36	62	0	0	47	0	51	18th CSMC / 1/18/2017
226	Erode	Arachalur	Arachalur Town Panchayat Phase III	32	12	20	0	0	12	0	20	14	18	0	0	11	0	21	21st CSMC / 4/24/2017
227	Erode	Ariyappampalayam	Construction of house 70 in Ariyappampalayam Town Panchayat in Erode District	70	40	30	0	0	10	0	60	41	29	0	0	10	0	60	15th CSMC / 11/22/2016
228	Erode	Ariyappampalayam	Construction of 101 individual houses in Ariyappampalayam Town Panchayat Phase II	101	58	43	0	0	17	0	84	55	46	0	1	14	0	86	18th CSMC / 1/18/2017
229	Erode	Ariyappampalayam	Construction of 47 Individual houses in Ariyappampalayam Town Panchayat, Erode District-Phase-III	47	22	25	0	0	19	0	28	19	28	0	0	19	0	28	21st CSMC / 4/24/2017
230	Erode	Athani	Construction of 32 house in Athani Town Panchayat in Erode District	32	19	13	0	0	21	0	11	19	13	0	19	11	0	2	15th CSMC / 11/22/2016
231	Erode	Athani	Construction of 86 individual house in Athani Town Panchayat Phase II	86	44	42	0	0	39	0	47	58	28	0	45	21	0	20	18th CSMC / 1/18/2017
232	Erode	Athani	Construction of 11 house in Athani Town Panchayat, III Phase	11	8	3	0	0	10	0	1	6	5	0	5	6	0	0	21st CSMC / 4/24/2017
233	Erode	Avalpoondurai	Construction of 32 house in Avalpoondurai Town Panchayat in Erode District	32	15	17	0	0	18	0	14	17	15	0	0	19	0	13	15th CSMC / 11/22/2016
234	Erode	Avalpoondurai	Construction of 28 Individual houses in Avalpoondurai Town Panchayat Phase II	28	18	10	0	0	4	0	24	18	10	0	0	3	0	25	18th CSMC / 1/18/2017
235	Erode	Avalpoondurai	Construction of 11 Individual houses in Avalpoondurai Town Panchayat, Phase - III	11	7	4	0	0	5	0	6	4	7	0	0	5	0	6	21st CSMC / 4/24/2017
236	Erode	Bhavanisagar	Construction of house 41 in Bhavanisagar Town Panchayat in Erode District	41	11	30	0	0	11	0	30	9	32	0	0	14	0	27	15th CSMC / 11/22/2016
237	Erode	Bhavanisagar	Construction of 75 Individual house in Bhavanisagar Town Panchayat - Phase II	75	27	48	0	0	32	0	43	16	59	0	0	26	0	49	18th CSMC / 1/18/2017
238	Erode	Bhavanisagar	Construction of 9 Individual houses in Bhavanisagar Town Panchayat - Phase III	9	1	8	0	0	4	0	5	1	8	0	0	7	0	2	21st CSMC / 4/24/2017
239	Erode	Chennasamudram	Construction of 54 individual houses in Chennasamudram Town Panchayat phase II	54	39	15	0	0	24	0	30	37	17	0	0	21	0	33	18th CSMC / 1/18/2017
240	Erode	Chennimalai	Construction of 75 individual houses at Chennimalai Town Panchayat Erode District	75	19	56	0	0	6	0	69	23	52	0	0	4	0	71	15th CSMC / 11/22/2016
241	Erode	Chennimalai	Chennimalai Town Panchayat - Phase II	74	38	36	0	0	8	0	66	23	51	0	0	3	0	71	18th CSMC / 1/18/2017
242	Erode	Chennimalai	Chennimalai Town Panchayat - Phase III	11	3	8	0	0	5	0	6	3	8	0	0	6	0	5	21st CSMC / 4/24/2017
243	Erode	Chithode	Construction of 20 house in Chithode Town Panchayat in Erode District	20	13	7	0	0	5	0	15	12	8	0	6	5	0	9	15th CSMC / 11/22/2016
244	Erode	Chithode	Construction of 46 individual houses in Chithode Town Panchayat - Phase II	46	29	17	0	0	4	0	42	30	16	0	0	4	0	42	18th CSMC / 1/18/2017
245	Erode	Chithode	Construction of 39 Individual houses in Chithode Town Panchayat, Erode-Dt Phase III	39	22	17	0	0	9	0	30	22	17	0	5	7	0	27	21st CSMC / 4/24/2017

246	Erode	Elathur	Construction of 90 individual houses in Elathur Town Panchayat Phase II	**90**	64	26	0	0	31	0	59	45	45	0	0	36	0	54	18th CSMC / 1/18/2017
247	Erode	Elathur	Construction of house 15 individual houses in Elathur Town Panchayat, Phase III	**15**	5	10	0	0	4	0	11	4	11	0	0	4	0	11	21st CSMC / 4/24/2017
248	Erode	Jambai	Construction of 108 House in Jambai Town Panchayat in Erode District	**108**	68	40	0	0	66	0	42	67	41	0	7	61	0	40	15th CSMC / 11/22/2016
249	Erode	Jambai	Construction of 266 individual houses in Jambai Town panchayat Phase II	**266**	165	101	0	0	77	0	189	159	107	0	185	66	0	15	18th CSMC / 1/18/2017
250	Erode	Jambai	Construction of 20 Individual Houses in Jambai Town Panchayat, Phase III	**20**	10	10	0	0	19	0	1	11	9	0	2	17	0	1	21st CSMC / 4/24/2017
251	Erode	Kanjikoil	Construction of 29 houses in kanjikovil Town panchayat in Erode District	**29**	13	16	0	0	24	0	5	14	15	0	0	24	0	5	15th CSMC / 11/22/2016
252	Erode	Kanjikoil	construction of 100 individual houses in Kanjikovil Town Panchayat Phase II	**100**	59	41	0	0	53	0	47	56	44	0	0	53	0	47	18th CSMC / 1/18/2017
253	Erode	Kanjikoil	Construction of 21 individual houses in Kanjikovil Town Panchayat Phase III	**21**	14	7	0	0	17	0	4	14	7	0	0	16	0	5	21st CSMC / 4/24/2017
254	Erode	Karumandi Chellipalayam	Construction of 27 house in Karumandichellipalayam Town Panchayat in Erode District	**27**	12	15	0	0	17	4	6	11	16	0	0	17	4	6	15th CSMC / 11/22/2016
255	Erode	Karumandi Chellipalayam	Construction of 198 Individual houses in Karumandichellipalayam Town Panchayat - Phase II	**198**	98	100	0	0	147	2	49	90	108	0	0	149	0	49	18th CSMC / 1/18/2017
256	Erode	Kaspalayam (G)	Kaspalayam	**110**	43	67	0	0	49	0	61	42	68	0	0	51	0	59	05th CSMC / 1/25/2016
257	Erode	Kaspalayam (G)	Construction of 58 individual houses Kaspalayam Town Panchayat, Phase - II	**58**	36	22	0	0	25	0	33	35	23	0	0	24	0	34	33rd CSMC / 4/27/2018
258	Erode	Kembainaickenpalayam	Construction of 59 individual houses in Kembainaickenpalayam Town Panchayat - Phase II	**59**	30	29	0	0	19	0	40	26	33	0	0	18	0	41	18th CSMC / 1/18/2017
259	Erode	Kembainaickenpalayam	Construction of 25 Individual house in Kembainaickenpalayam Town Panchayat - Phase III	**25**	8	17	0	0	17	0	8	8	17	0	0	16	0	9	21st CSMC / 4/24/2017
260	Erode	Kilampadi	Construction of 53 house in Kilambadi Town Panchayat	**53**	18	35	0	0	36	0	17	18	35	0	0	38	0	15	15th CSMC / 11/22/2016
261	Erode	Kilampadi	Construction of 112 individual houses in Kilambadi Town Panchayat - Phase II	**112**	40	72	0	0	80	0	32	40	72	0	0	86	0	26	18th CSMC / 1/18/2017
262	Erode	Kilampadi	Construction of 15 individual houses in kilambadi Town Panchayat - Phase III	**15**	3	12	0	0	11	0	4	3	12	0	0	14	0	1	21st CSMC / 4/24/2017
263	Erode	Kodumudi	Kodumudi Town Panchayat - Phase II	**45**	31	14	0	0	7	0	38	29	16	0	0	9	0	36	18th CSMC / 1/18/2017
264	Erode	Kolappalur	construction of 67 houes at Kolappalur	**67**	21	46	0	0	52	0	15	23	44	0	6	53	0	8	05th CSMC / 1/25/2016
265	Erode	Kollankoil	Construction of 26 houses in Kollankovil Town Panchayat in Erode District	**26**	15	11	0	0	14	0	12	17	9	0	0	16	0	10	15th CSMC / 11/22/2016
266	Erode	Kollankoil	Construction of 53individual houses in Kollankovil Town Panchayat - Phase II	**53**	30	23	0	0	38	0	15	31	22	0	0	37	3	13	18th CSMC / 1/18/2017
267	Erode	Kollankoil	Construction of 11 individual houses in	**11**	4	7	0	0	8	0	3	3	8	0	0	8	0	3	21st CSMC / 4/24/2017

			Kollankovil Town Panchayat - Phase III																
268	Erode	Kudalur	Construction of 76 house in Kugalur Town Panchayat	76	54	22	0	0	22	0	54	54	22	0	4	10	0	53	15th CSMC / 11/22/2016
269	Erode	Kudalur	Construction of 80 individual houses in Kugalur Town Panchayat - Phase II	80	58	22	0	0	14	0	66	59	21	0	0	16	0	64	18th CSMC / 1/18/2017
270	Erode	Lakkampatti	Construction of 236 house in Lakkampatti Town Panchayat in Erode District	236	138	98	0	0	52	0	184	158	78	0	0	54	0	182	15th CSMC / 11/22/2016
271	Erode	Lakkampatti	Construction of 18 individual houses in Lakkampatti Town panchayat Phase Ii	18	15	3	0	0	9	0	9	14	4	0	0	9	0	9	21st CSMC / 4/24/2017
272	Erode	Modakurichi	Construction of 20 house in Modakkurichi Town Panchayat in Erode District	20	17	3	0	0	11	0	9	15	5	0	0	8	0	12	15th CSMC / 11/22/2016
273	Erode	Modakurichi	Construction of 46 Individual houses in Modakkurichi Town Panchayat Phase-II	46	18	28	0	0	26	0	20	18	28	0	0	28	0	18	18th CSMC / 1/18/2017
274	Erode	Modakurichi	Construction of 21 Individual Houses in Modakkurichi Town Panchayat Phase-III	21	15	6	0	0	20	0	1	13	8	0	0	19	0	2	21st CSMC / 4/24/2017
275	Erode	Nallampatti	Construction of 28 house in Nallampatti Town Panchayat in Erode District	28	15	13	0	0	15	0	13	17	11	0	0	13	0	15	15th CSMC / 11/22/2016
276	Erode	Nallampatti	Nallampatti Town Panchayat - Phase II	20	17	3	0	0	8	0	12	18	2	0	0	6	0	14	18th CSMC / 1/18/2017
277	Erode	Nallampatti	Nallampatti Town Panchayat - Phase III	23	17	6	0	0	12	0	11	17	6	0	0	11	0	12	21st CSMC / 4/24/2017
278	Erode	Nambiyur	Construction of 69 house in Nambiyur Town Panchayat in Erode District	69	35	34	0	0	25	0	44	33	36	0	13	31	0	25	15th CSMC / 11/22/2016
279	Erode	Nambiyur	Construction of 87 individual houses in nambiyur town panchayat - phase II	87	51	36	0	0	45	0	42	50	37	0	26	35	0	26	18th CSMC / 1/18/2017
280	Erode	Nambiyur	Construction of 39 Individual houses in Nambiyur Town Panchayat, Erode Dt - Phase III	39	13	26	0	0	16	0	23	15	24	0	4	18	0	17	21st CSMC / 4/24/2017
281	Erode	Nasiyanur	Construction of 206 house in Nasiyanur Town panchayat in Erode District	206	131	75	0	0	88	0	118	133	73	0	1	67	0	138	15th CSMC / 11/22/2016
282	Erode	Nasiyanur	Nasiyanur Town Panchayat - Phase II	36	23	13	0	0	22	0	14	23	13	0	0	18	0	18	18th CSMC / 1/18/2017
283	Erode	Nasiyanur	Construction of 20 Individual House in Nasiyanur Town Panchayat, Phase III	20	12	8	0	0	10	0	10	13	7	0	0	10	0	10	21st CSMC / 4/24/2017
284	Erode	Nerunjipettai	Construction of 67 Hous in Nerunjipettai Town Panchayat in Erode District	67	40	27	0	0	22	0	45	39	28	0	1	20	0	46	15th CSMC / 11/22/2016
285	Erode	Nerunjipettai	Nerinjipettai Town Panchayat - Phase II	53	22	31	0	0	21	0	32	29	24	0	0	13	0	40	18th CSMC / 1/18/2017
286	Erode	Nerunjipettai	Construction of 15 houses in Nerinjipettai Town Panchayat - Phase III	15	13	2	0	0	10	0	5	12	3	0	0	8	0	7	21st CSMC / 4/24/2017
287	Erode	Olagadam	Construction of 12 house in olagadam town panchayat in Erode District	12	9	3	0	1	4	0	7	9	3	0	0	4	0	8	15th CSMC / 11/22/2016
288	Erode	Olagadam	Olagadam Town Panchayat Phase II	34	23	11	0	0	15	0	19	22	12	0	0	6	0	28	18th CSMC / 1/18/2017
289	Erode	Olagadam	Olagadam Town Panchayat Phase III	40	25	15	0	0	12	0	28	20	20	0	0	14	0	26	21st CSMC / 4/24/2017
290	Erode	P.Mettupalayam	Construction Of 45 House in P.Mettupalayam	45	39	6	0	0	1	0	44	32	13	0	0	1	0	44	15th CSMC / 11/22/2016

			Town Panchayat in Erode District																
291	Erode	P.Mettupalayam	P.Mettupalayam Town Panchayat -Pahase II	114	82	32	0	0	10	0	104	78	36	0	0	2	0	112	18th CSMC / 1/18/2017
292	Erode	P.Mettupalayam	P.Mettupalayam Town Panchayat -Pahase III	12	9	3	0	0	4	0	8	9	3	0	0	3	0	9	21st CSMC / 4/24/2017
293	Erode	Pallapalayam	Construction of 63 house in Pallapalayam Town Panchayat in Erode District	63	45	18	0	0	12	0	51	46	17	0	0	23	0	40	15th CSMC / 11/22/2016
294	Erode	Pallapalayam	Construction of 227 individual houses in Pallapalayam Town Panchayat Phase II	227	161	66	0	0	112	0	115	145	82	0	0	79	0	148	18th CSMC / 1/18/2017
295	Erode	Pallapalayam	Construction of 30 house in Pallapalayam Town Panchayat Phase -III	30	19	11	0	0	8	0	22	19	11	0	0	7	0	23	21st CSMC / 4/24/2017
296	Erode	Pasur	construction of 73 houes Pasur	73	41	32	0	0	54	0	19	42	31	0	2	52	0	19	05th CSMC / 1/25/2016
297	Erode	Periyakodiveri	Construction of house 23 in Periyakodiveri Town Panchayat in Erode District	23	11	12	0	0	10	0	13	10	13	0	1	22	0	0	15th CSMC / 11/22/2016
298	Erode	Periyakodiveri	Construction of 117 individual houses in Periyakodiveri Town Panchayat Phase II	117	70	47	0	0	55	0	62	68	49	0	59	58	0	0	18th CSMC / 1/18/2017
299	Erode	Periyakodiveri	Construction of 11 individual houses in Periyakodiveri phase-III	11	7	4	0	0	7	0	4	9	2	0	4	6	0	1	21st CSMC / 4/24/2017
300	Erode	Perundurai	CONSTRUCTION OF 58 HOUSE IN PERUNDURAI TOWN PANCHAYAT IN ERODE DISTRICT	58	33	25	0	0	31	0	27	31	27	0	0	37	0	21	15th CSMC / 11/22/2016
301	Erode	Perundurai	CONSTRUCTION OF 148 INDIVIDUAL HOUSES IN PERUNDURAI TOWN PANCHAYAT PHASE II	148	89	59	0	0	64	0	84	85	63	0	0	60	0	88	18th CSMC / 1/18/2017
302	Erode	Perundurai	CONSTRUCTION OF 19 INDIVIDUAL HOUSES IN PERUNDURAI TOWN PANCHAYAT - PHASE III	19	11	8	0	0	16	0	3	11	8	0	0	15	0	4	21st CSMC / 4/24/2017
303	Erode	Pethampalayam	Construction of 25 house in Pethampalayam Townpanchayat in Erode District	25	19	6	0	0	11	0	14	18	7	0	0	13	0	12	15th CSMC / 11/22/2016
304	Erode	Pethampalayam	Construction of 73 individual house in Pethampalayam Townpanchayat Phase- II	73	47	26	0	0	49	0	24	43	30	0	0	49	0	24	18th CSMC / 1/18/2017
305	Erode	Pethampalayam	Construction of 29 Individual houses in Pethampalayam Townpanchayat Phase-III	29	13	16	0	0	11	0	18	14	15	0	0	12	0	17	21st CSMC / 4/24/2017
306	Erode	Salangapalayam	Construction of 34 house in Salangapalayam Town Panchayat in Erode District	34	25	9	0	0	5	0	29	24	10	0	0	5	0	29	15th CSMC / 11/22/2016
307	Erode	Salangapalayam	Construction of 39 Individual houses in Salangapalayam Town Panchayat - Phase II	39	28	11	0	0	8	0	31	28	11	0	0	7	0	32	18th CSMC / 1/18/2017
308	Erode	Salangapalayam	Construction of 26 Individual houses in Salangapalayam Town Panchayat-Phase III	26	15	11	0	0	13	0	13	15	11	0	0	12	0	14	21st CSMC / 4/24/2017
309	Erode	Sivagiri	Construction of 70 house in Sivagiri Town Panchayat in Erode District	70	45	25	0	0	15	0	55	50	20	0	0	8	0	62	15th CSMC / 11/22/2016
310	Erode	Sivagiri	Construction of 39 individual houses in Sivagiri Erode Town Panchayat phase II	39	30	9	0	0	6	0	33	29	10	0	0	3	0	36	18th CSMC / 1/18/2017
311	Erode	Sivagiri	Construction of 50 individual houses in Sivagiri Town Panchayat Erode District Phase III	50	34	16	0	0	11	0	39	32	18	0	1	9	0	40	21st CSMC / 4/24/2017

312	Erode	Unjalur	Construction of 14 individual houses in Unjalur Town Panchayat , Phase II	14	7	7	0	0	1	0	13	8	6	0	0	1	0	13	18th CSMC / 1/18/2017
313	Erode	Vadugapatti	Construction of 63 house in Vadugapatti Town Panchayat	63	31	32	0	27	36	0	0	35	28	0	3	38	1	21	15th CSMC / 11/22/2016
314	Erode	Vadugapatti	Construction of 22 Individual houses in Vadugapatti Town Panchayat Phase II	22	13	9	0	0	8	0	14	12	10	0	0	8	0	14	18th CSMC / 1/18/2017
315	Erode	Vadugapatti	Construction of 12 Individual houses in Vadugapatti Town Panchayat Phase III	12	3	9	0	0	4	1	7	2	10	0	1	7	1	3	21st CSMC / 4/24/2017
316	Erode	Vaniputhur	Construction of house 25 in Vaniputhur Town Panchayat in Erode District	25	17	8	0	0	4	0	21	13	12	0	20	3	0	2	15th CSMC / 11/22/2016
317	Erode	Vaniputhur	Construction of 162 individual houses in vaniputhur Town Panchayat - Phase II	162	104	58	0	0	36	0	126	100	62	0	133	23	0	6	18th CSMC / 1/18/2017
318	Erode	Vaniputhur	Construction of 24 Individual houses in Vaniputhur Town Panchayat - Phase III	24	9	15	0	0	18	0	6	11	13	0	9	15	0	2	21st CSMC / 4/24/2017
319	Erode	Vellottamparappu	Construction of 38 house in Vellottamparappu Town Panchayat in Erode District	38	26	12	0	0	15	0	23	26	12	0	0	14	0	24	15th CSMC / 11/22/2016
320	Erode	Vellottamparappu	Construction of 47 Individual houses in Vellottamparappu Town Panchayat - Phase II	47	36	11	0	0	11	0	36	29	18	0	0	11	0	36	18th CSMC / 1/18/2017
321	Erode	Vengampudur	Construction of 54 house in vengamthur town panchayat in erode district	54	27	27	0	0	35	0	19	31	23	0	5	22	0	27	15th CSMC / 11/22/2016
322	Erode	Vengampudur	Construction of 20 Individual Houses in Vengumbur Town Panchayat phase III	20	12	8	0	14	6	0	0	12	8	0	1	4	0	15	21st CSMC / 4/24/2017
323	Erode	Vengampudur	Construction of 121 individual houses in Vengampudur Town Panchayat Phase II	121	60	61	0	0	57	0	64	59	62	0	6	28	1	86	18th CSMC / 1/18/2017
324	Kancheepuram	Acharapakkam	Construction of 345 Houses in Acharapakkam Town Panchayat	345	312	33	0	1	181	5	158	153	192	0	284	19	20	22	15th CSMC / 11/22/2016
325	Kancheepuram	Acharapakkam	Construction of 26 house in Achirapakkam Town Panchayat, Kancheepuram District Phase - II	26	3	23	0	0	11	0	15	3	23	0	19	6	0	1	21st CSMC / 4/24/2017
326	Kancheepuram	Chitlapakkam	Construction of 78 houses at Chitlapakkam	78	32	46	0	1	38	9	30	34	44	0	38	32	6	2	19th CSMC / 1/25/2016
327	Kancheepuram	Edakalinadu	Construction of 1000 house in Edaikazhinadu Town Panchayat in Kancheepuram	1000	465	535	0	180	300	20	500	760	240	0	135	624	1	240	15th CSMC / 11/22/2016
328	Kancheepuram	Edakalinadu	Construction of 2102 individual house in Edakalinadu Town Panchayat - Phase -II	2102	1474	628	0	0	1444	4	654	1494	608	0	402	1323	5	370	18th CSMC / 1/18/2017
329	Kancheepuram	Edakalinadu	Construction of 120 Individual houses in Edaikazhinadu Town Panchayat Kancheepuram District Phase III	120	89	31	0	0	79	0	41	90	29	1	24	70	0	26	21st CSMC / 4/24/2017
330	Kancheepuram	Karunguzhi	Construction of 471 house in Karunguzhi Town Panchayat in Kancheepuram District	471	272	199	0	0	373	0	98	324	147	0	29	330	6	106	15th CSMC / 11/22/2016
331	Kancheepuram	Karunguzhi	Construction of 35 house in Karunguzhi Town Panchayat	35	23	12	0	0	14	0	21	23	12	0	0	15	0	20	21st CSMC / 4/24/2017
332	Kancheepuram	Karunguzhi	Contruction of 20 House in Karunguzhi Town Panchayat Phase III	20	6	14	0	0	10	1	9	7	13	0	1	10	1	8	33rd CSMC / 4/27/2018
333	Kancheepuram	Kundrathur	Construction of 233 individual houses in Kundrathur Town Panchayat	233	160	73	0	0	152	0	81	160	73	0	0	153	5	77	18th CSMC / 1/18/2017

334	Kancheepuram	Madambakkam	Construction of 8 houses in Madambakkam	8	1	7	0	0	7	0	1	1	7	0	1	7	0	0	05th CSMC / 1/25/2016
335	Kancheepuram	Mamallapuram	Construction of 103 houses at Mamallapuram	103	35	68	0	0	51	1	51	68	35	0	0	57	1	45	05th CSMC / 1/25/2016
336	Kancheepuram	Mangadu	Construction of 110 house in Mangadu Town Panchayat in Kancheepuram District	110	64	46	0	0	76	0	34	66	44	0	52	58	0	0	15th CSMC / 11/22/2016
337	Kancheepuram	Mangadu	Construction of 247 house in Mangadu Town Panchayat Phase II	247	167	80	0	0	217	30	0	162	85	0	233	13	0	1	18th CSMC / 1/18/2017
338	Kancheepuram	Mangadu	Construction of 27 Individual houses in Mangadu Town Panchayat, Phase III	27	19	8	0	0	16	0	11	20	7	0	1	16	0	10	21st CSMC / 4/24/2017
339	Kancheepuram	Peerkankaranai	Construction of 11 houses in Peerkankaranai	11	7	4	0	0	9	0	2	7	4	0	0	10	0	1	05th CSMC / 1/25/2016
340	Kancheepuram	Perungalathur	Construction of 13 houses at Perungalathur	13	9	4	0	0	12	0	1	10	3	0	0	12	0	1	05th CSMC / 1/25/2016
341	Kancheepuram	Sriperumbudur	Construction of 95 house in Sriperumbudur Town Panchayat in Kancheepuram District	95	60	35	0	0	50	5	40	58	37	0	13	42	4	36	15th CSMC / 11/22/2016
342	Kancheepuram	Sriperumbudur	Construction of 172 individual houses in Sriperumbudur Town Panchayat Phase-II	172	102	70	0	0	129	0	43	104	68	0	5	134	0	33	18th CSMC / 1/18/2017
343	Kancheepuram	Sriperumbudur	Construction of 20 house in Sriperumbudur Town Panchayat	20	9	11	0	0	15	0	5	9	11	0	2	10	0	8	21st CSMC / 4/24/2017
344	Kancheepuram	Thiruneermalai	Construction of 29 Individual house in Thiruneermalai Town Panchayat	29	20	9	0	0	15	0	14	18	11	0	6	16	0	7	21st CSMC / 4/24/2017
345	Kancheepuram	Thiruporur	Construction of 24 houses at Thiruporur	24	16	8	0	0	11	0	13	14	10	0	0	11	0	13	05th CSMC / 1/25/2016
346	Kancheepuram	Tirukalukundram	Construction of 296 house in Thirukazhukundram Town Panchayat in Kancheepuram District	296	140	156	0	0	82	33	181	151	145	0	199	25	5	67	15th CSMC / 11/22/2016
347	Kancheepuram	Uthiramerur	Construction of 704 house in Uthiramerur Town Panchayat in Kancheepuram District	704	401	303	0	0	303	0	401	474	230	0	63	227	2	412	15th CSMC / 11/22/2016
348	Kancheepuram	Uthiramerur	Construction of 35 individual houses in Uthiramerur Town Panchayat - phase -II	35	23	12	0	0	5	0	30	21	14	0	5	6	0	24	21st CSMC / 4/24/2017
349	Kancheepuram	Walajabad	Construction of 182 house in Walajabad Town Panchayat in Kancheepuram District	182	115	67	0	54	128	0	0	113	69	0	53	121	0	8	15th CSMC / 11/22/2016
350	Kancheepuram	Walajabad	Construction of 232 individual houses in Walajabad Town Panchayat Phase II	232	160	72	0	115	117	0	0	156	76	0	78	96	2	56	18th CSMC / 1/18/2017
351	Kancheepuram	Walajabad	Construction of 31 Individual houses in Walajabad Town Panchayat, Phase III	31	16	15	0	0	14	0	17	14	17	0	0	16	0	15	21st CSMC / 4/24/2017
352	Kanniyakuman	Agastheeswaram	Construction of 153 individual houses in Agastheeswaram Town Panchayat	153	109	44	0	0	1	0	152	90	63	0	6	4	1	142	15th CSMC / 11/22/2016
353	Kanniyakuman	Agastheeswaram	Construction of 15 Individual houses in Agastheeswaram Town panchayat- III	15	9	6	0	0	2	0	13	10	5	0	0	1	0	14	21st CSMC / 4/24/2017
354	Kanniyakuman	Agastheeswaram	Construction of 42 Individual houses in Agastheeswaram Town Panchayat Phase II	42	23	19	0	0	5	1	36	22	20	0	0	1	0	41	18th CSMC / 1/18/2017
355	Kanniyakuman	Alagappapuram	construction of 49 houses at azhagappapuram	49	27	22	0	1	14	0	34	16	33	0	1	14	0	34	05th CSMC / 1/25/2016
356	Kanniyakuman	Alagappapuram	Construction of 109 individual houses in Azhagappapuram Town Panchayat Phase II	109	57	52	0	0	19	0	90	60	40	0	48	11	0	50	33rd CSMC / 4/27/2018

357	Kanniyakumari	Alur	Construction of 115 houses	115	49	66	0	1	26	0	88	53	62	0	19	16	0	80	05th CSMC / 1/25/2016
358	Kanniyakumari	Alur	Construction of 20 individual houses in Aloor Town Panchayat Phase -II	20	10	10	0	0	6	0	14	11	9	0	1	1	0	18	33rd CSMC / 4/27/2018
359	Kanniyakumari	Anjugrammam	Construction of 272 individual houses in Anjugramam Town Panchayat	272	174	98	0	0	86	0	186	138	134	0	63	59	0	150	13th CSMC / 11/22/2016
360	Kanniyakumari	Anjugrammam	Construction of 20 Individual houses in Anjugramam Town Panchayat	20	10	10	0	1	6	0	13	9	11	0	3	6	0	11	21st CSMC / 4/24/2017
361	Kanniyakumari	Anjugrammam	Construction of 14 individual houses in Anjugramam Town Panchayat, Phase III	14	11	3	0	0	1	0	13	11	3	0	12	1	0	1	33rd CSMC / 4/27/2018
362	Kanniyakumari	Aralvaimozhi	Construction of 26 individual houses in Aralvaimozhi Town Panchayat	26	13	13	0	0	8	0	18	14	12	0	9	12	0	5	13th CSMC / 11/22/2016
363	Kanniyakumari	Aralvaimozhi	Construction of 10 individual houses in Aralvoimozhi Town Panchayat, Phase III	10	5	5	0	3	1	0	6	7	3	0	3	5	0	2	21st CSMC / 4/24/2017
364	Kanniyakumari	Aralvaimozhi	Construction of 68 individual houses in Aralvaimozhi Town Panchayat Phase II	68	36	32	0	0	36	0	32	34	34	0	28	24	0	16	18th CSMC / 1/18/2017
365	Kanniyakumari	Aralvaimozhi	Construction of 14 individual houses in Aralvoimozhi Town Panchayat Phase IV	14	6	8	0	0	4	0	10	6	8	0	8	6	0	0	33rd CSMC / 4/27/2018
366	Kanniyakumari	Arumanai	Construction of 62 individual Houses in Arumanai Town Panchayat	62	22	40	0	2	2	0	58	41	21	0	0	0	0	62	15th CSMC / 11/22/2016
367	Kanniyakumari	Arumanai	Construction of 10 Individual houses in Arumanai Town Panchayat, Phase III	10	4	6	0	0	2	0	8	7	3	0	0	0	0	10	21st CSMC / 4/24/2017
368	Kanniyakumari	Arumanai	Construction of 94 individual houses in Arumanai Town Panchayat Phase II	94	53	41	0	0	3	0	91	48	46	0	0	0	0	94	18th CSMC / 1/18/2017
369	Kanniyakumari	Arumanai	Construction of 30 individual houses in Arumanai Town Panchayat Phase III	30	19	11	0	0	0	0	30	20	9	1	0	0	0	30	33rd CSMC / 4/27/2018
370	Kanniyakumari	Athur	Construction of 120 individual houses in Attoor Town Panchayat	120	68	52	0	0	84	0	36	70	50	0	0	1	0	119	13th CSMC / 11/22/2016
371	Kanniyakumari	Athur	Construction of 14 individual houses in Attoor Town Panchayat Phase III	14	8	6	0	0	0	0	14	9	5	0	0	0	0	14	21st CSMC / 4/24/2017
372	Kanniyakumari	Athur	Construction of 60 individual houses in athur Kanyakumari town panchayat Phase II	60	32	28	0	1	8	0	51	42	18	0	0	0	0	60	18th CSMC / 1/18/2017
373	Kanniyakumari	Athagiapandipuram	Construction of 85 individual house in Athakiyapanipuram	85	30	55	0	0	3	0	82	41	44	0	5	4	0	76	13th CSMC / 11/22/2016
374	Kanniyakumari	Athagiapandipuram	Construction of 14 individual houses in Athagiyapandiapuram Town Panchayat, Phase III	14	1	13	0	2	4	0	8	2	12	0	2	4	0	8	21st CSMC / 4/24/2017
375	Kanniyakumari	Athagiapandipuram	Construction of 19 individual houses in Athagiapandiapuram Town Panchayat	19	13	6	0	0	0	0	19	13	6	0	1	0	0	18	18th CSMC / 1/18/2017
376	Kanniyakumari	Athagiapandipuram	Construction of 05 individual houses in Athagiapandiapuram Town Panchayat Phase IV	5	5	0	0	0	0	0	5	5	0	0	1	0	0	4	33rd CSMC / 4/27/2018
377	Kanniyakumari	Boothapandi	Construction of 213 individual house in Boothapandi Town Panchayat	213	119	94	0	12	36	0	165	99	114	0	14	12	0	187	15th CSMC / 11/22/2016
378	Kanniyakumari	Boothapandi	Construction of 22 individual houses in boothapandip town panchayat -III	22	12	10	0	3	3	0	16	11	11	0	2	4	0	16	21st CSMC / 4/24/2017
379	Kanniyakumari	Boothapandi	Construction of 42 Individual houses in Boothapandi Town Panchayat Phase II	42	21	21	0	0	0	0	42	15	27	0	0	6	1	35	18th CSMC / 1/18/2017

380	Kanniyakumari	Edaicode	Construciton of 213 individual houses in Edaicode town Panchayat	213	88	125	0	26	2	0	185	130	83	0	174	6	0	33	18th CSMC / 11/22/2016
381	Kanniyakumari	Edaicode	Construction of 19 Individual houses in Edaicode Town Panchayat, Phase III	19	12	7	0	2	0	0	17	14	5	0	15	1	0	3	21st CSMC / 4/24/2017
382	Kanniyakumari	Edaicode	Construction of 33 individual houses in Edaicode Town Panchayat Phase II	33	15	18	0	0	0	0	33	19	14	0	26	0	0	7	18th CSMC / 1/18/2017
383	Kanniyakumari	Eraniel	Construction of 80 individual houses in Eraniel town Panchayat	80	45	35	0	0	3	0	77	44	36	0	0	4	0	76	15th CSMC / 11/22/2016
384	Kanniyakumari	Eraniel	Construction of 45 Individual houses in Eraniel Town Panchayat	45	32	13	0	33	12	0	0	30	15	0	0	12	0	33	21st CSMC / 4/24/2017
385	Kanniyakumari	Eraniel	Construction of 179 Individual houses in Eraniel Town Panchayat Phase II	179	128	51	0	0	3	0	176	120	59	0	175	3	0	1	18th CSMC / 1/18/2017
386	Kanniyakumari	Eraniel	Construction of 20 individual houses in Eraniel Town Panchayat, Phase IV	20	10	10	0	0	0	0	20	8	12	0	17	1	0	2	33rd CSMC / 4/27/2018
387	Kanniyakumari	Ezhudesam	Construction of 80 individual Houses under HFA	80	35	45	0	48	23	0	9	35	45	0	0	29	0	51	05th CSMC / 1/25/2016
388	Kanniyakumari	Ganapathipuram	Construction of 482 individual houses in Ganapathipuram Town Panchayat	482	316	166	0	0	20	0	462	304	178	0	3	20	0	459	15th CSMC / 11/22/2016
389	Kanniyakumari	Ganapathipuram	Construction of 89 individual houses in Ganapathipuram Town Panchayat Phase II	89	63	26	0	0	2	0	87	64	25	0	0	4	0	85	18th CSMC / 1/18/2017
390	Kanniyakumari	Ganapathipuram	Construction of 35 Individual houses in Ganapathipuram Town Panchayat, Phase III	35	17	18	0	0	2	0	33	18	17	0	0	2	0	33	21st CSMC / 4/24/2017
391	Kanniyakumari	Ganapathipuram	Construction of 41 individual houses in Ganapathipuram Town Panchayat, Phase IV	41	34	7	0	0	0	0	41	30	11	0	1	1	0	39	33rd CSMC / 4/27/2018
392	Kanniyakumari	Kadayal	Construction of 128 individual houses in Kadayal Town Panchayat	128	46	82	0	0	24	0	104	58	70	0	3	5	0	120	15th CSMC / 11/22/2016
393	Kanniyakumari	Kadayal	Construction of 67 individual houses in Kadayal Town Panchayat Phase II	67	30	37	0	2	10	0	55	30	37	0	1	0	0	66	18th CSMC / 1/18/2017
394	Kanniyakumari	Kadayal	Construction of 15 individual houses in Kadayal Town Panchayat	15	9	6	0	0	1	1	13	5	10	0	0	1	0	14	21st CSMC / 4/24/2017
395	Kanniyakumari	Kadayal	Construction of 14 Individual houses in Kadayal Town Panchayat, Phase IV	14	7	7	0	0	1	0	13	7	7	0	1	0	0	13	33rd CSMC / 4/27/2018
396	Kanniyakumari	Kaliyakkavila	Construction of 353 house in Kaliyakkavilai Town Panchayat	353	205	148	0	20	45	0	288	226	127	0	48	18	0	287	15th CSMC / 11/22/2016
397	Kanniyakumari	Kaliyakkavila	Construction 27 individual of houses in kaliakkavilai town panchayat, phase II in Kanyakumari District	27	15	12	0	1	2	0	24	15	12	0	0	2	0	25	21st CSMC / 4/24/2017
398	Kanniyakumari	Kaliyakkavila	Construction of 10 individual houses in Kaliakkavilai Town Panchayat, Phase III	10	5	5	0	0	0	0	10	4	6	0	2	1	0	7	33rd CSMC / 4/27/2018
399	Kanniyakumari	Kallukuttam	Construction of 112 individual houses in Kallukoottam Town Panchayat	112	79	33	0	0	2	0	110	75	37	0	1	3	0	108	15th CSMC / 11/22/2016
400	Kanniyakumari	Kallukuttam	Construction of 35 Individual houses in Kallukuttam Town Panchayat	35	28	7	0	0	3	0	32	28	7	0	0	2	0	33	21st CSMC / 4/24/2017
401	Kanniyakumari	Kallukuttam	Construction of 74 Individual Houses in Kallukuttam Town Panchayat Phase II	74	50	24	0	0	1	0	73	44	30	0	0	0	0	74	18th CSMC / 1/18/2017

402	Kanniyakumari	Kallukuttam	Construction of 60 individual houses in Kallukoottam Town Panchyat Phase IV	60	41	19	0	0	1	0	59	33	27	0	0	3	0	57	33rd CSMC / 4/27/2018
403	Kanniyakumari	Kanniyakumari	Construction of 54 individual houses in KanniyaKumari Town Panchayat	54	39	15	0	14	2	38	0	34	20	0	4	1	0	40	15th CSMC / 11/22/2016
404	Kanniyakumari	Kanniyakumari	Construction of 10 individual houses in Kanniyakumari Town Panchayat	10	5	5	0	0	0	0	10	4	6	0	0	0	0	10	21st CSMC / 4/24/2017
405	Kanniyakumari	Kanniyakumari	Construction of 15 individual houses in Kanniyakumari Town Panchayat Phase II	15	7	8	0	0	0	0	15	9	6	0	1	0	0	14	18th CSMC / 1/18/2017
406	Kanniyakumari	Kappiyara	Construction of 92 Houses	92	63	29	0	0	7	0	85	57	35	0	2	5	0	85	05th CSMC / 1/25/2016
407	Kanniyakumari	Karungal	Construction of 126 individual houses in Karungal Town Panchayat phase -II in Kanyakumari District.	126	78	48	0	1	5	0	120	82	44	0	5	1	0	120	24th CSMC / 7/24/2017
408	Kanniyakumari	Keezhkulam	Construction of 258 house in Keezhkulam TownPanchayat	258	167	91	0	0	0	0	258	160	98	0	257	1	0	0	15th CSMC / 11/22/2016
409	Kanniyakumari	Keezhkulam	Construction of 19 individual houses in keezhkulam Town Panchayat	19	13	6	0	0	0	0	19	13	6	0	19	0	0	0	21st CSMC / 4/24/2017
410	Kanniyakumari	Keezhkulam	Construction of 25 individuals houses in keezhkulam town panchayat, Phase III	25	5	20	0	0	0	0	25	16	9	0	0	0	0	25	33rd CSMC / 4/27/2018
411	Kanniyakumari	Killiyoor	Construction of 135 individual houses in Killiyoor Town Panchayat	135	87	48	0	0	4	0	131	84	51	0	0	6	1	128	15th CSMC / 11/22/2016
412	Kanniyakumari	Killiyoor	Construction of 12 Individual houses in Killiyoor Town Panchayat , Phase III	12	8	4	0	0	2	0	10	8	4	0	0	3	0	9	21st CSMC / 4/24/2017
413	Kanniyakumari	Killiyoor	CONSTRUCTION OF 30 INDIVIDUAL HOUSES IN KILLIYOOR TOWN PANCHAYAT PHASE -II	30	21	9	0	0	0	0	30	20	10	0	0	2	0	28	18th CSMC / 1/18/2017
414	Kanniyakumari	Killiyoor	Construction of 15 individual houses in Killiyoor Town Panchayat Phase IV	15	8	7	0	0	1	0	14	6	9	0	0	0	0	15	33rd CSMC / 4/27/2018
415	Kanniyakumari	Kollamcode	Construction of 345 individual houses in Kollamcode Town Panchayat	345	202	143	0	54	37	0	254	193	152	0	91	41	4	209	15th CSMC / 11/22/2016
416	Kanniyakumari	Kollamcode	Construction of 36 individual houses in Kollamcode Town Panchayat, Phase III	36	19	17	0	5	5	0	26	21	15	0	5	6	0	25	21st CSMC / 4/24/2017
417	Kanniyakumari	Kollamcode	Construction of 95 Individual houses in Kollamcode Town Panchayat Phase II	95	41	54	0	19	7	0	69	56	39	0	20	8	0	67	18th CSMC / 1/18/2017
418	Kanniyakumari	Kollamcode	Construction of Individual houses in Kollamcode Town Panchayat Phase IV	40	27	13	0	15	3	0	22	27	13	0	29	3	0	8	33rd CSMC / 4/27/2018
419	Kanniyakumari	Kothanallur	Construction of 130 individual house in Kothanalloor Town Panchayat	130	74	56	0	3	28	0	99	79	51	0	2	2	0	126	18th CSMC / 11/22/2016
420	Kanniyakumari	Kothanallur	Construction of 38 individual houses in Kothanallur Town Panchyat Phase II	38	29	9	0	3	1	0	34	28	10	0	2	1	0	35	18th CSMC / 1/18/2017
421	Kanniyakumari	Kothanallur	Construction of 08 individual houses in Kothanalloor Town Panchayat	8	6	2	0	0	0	0	8	5	3	0	0	0	0	8	33rd CSMC / 4/27/2018
422	Kanniyakumari	Kottaram	Construction of 170 individual houses in Kottaram Town Panchayat	170	102	68	0	0	53	0	117	89	81	0	7	41	0	122	15th CSMC / 11/22/2016
423	Kanniyakumari	Kottaram	Construction of 19 Individual houses in Kottaram Town Panchayat Phase II	19	14	5	0	0	1	0	18	11	8	0	0	2	0	17	18th CSMC / 1/18/2017

424	Kanniyakumari	Kulasekaram	Construction of 90 individual houses in Kulasekaram Town Panchayat	90	37	53	0	3	1	0	86	56	34	0	89	0	0	1	15th CSMC / 11/22/2016
425	Kanniyakumari	Kulasekaram	Construction of 160 individual houses in Kulasekharam Town Panchayat Phase II	160	119	41	0	2	0	0	158	113	47	0	158	1	1	0	18th CSMC / 1/18/2017
426	Kanniyakumari	Kulasekaram	Construction of 26 individual houses in Kulasekaram Town Panchayat III	26	17	9	0	0	2	0	24	15	11	0	25	1	0	0	21st CSMC / 4/24/2017
427	Kanniyakumari	Kumarapuram	Construction of 198 individual Houses in Kumarapuram TownPanchayat	198	121	77	0	2	5	0	191	129	78	0	71	11	0	116	15th CSMC / 11/22/2016
428	Kanniyakumari	Kumarapuram	Construction of 30 individual houses in Kumarapuram Town Panchayat Phase II	30	16	14	0	1	0	0	29	16	14	0	8	3	0	19	14th CSMC / 1/18/2017
429	Kanniyakumari	Kumarapuram	Construction of 19 Individual houses in Kumarapuram Town Panchayat, Phase III	19	11	8	0	3	3	0	13	10	9	0	4	6	0	9	21st CSMC / 4/24/2017
430	Kanniyakumari	Manavalakurichi	Construction of 67 individual houses in Manavalakurichi Town Panchayat	67	46	21	0	0	6	0	61	52	15	0	4	6	0	57	15th CSMC / 11/22/2016
431	Kanniyakumari	Manavalakurichi	Construction of 78 individual houses in Manavalakurichi Town Panchayat Phase II	78	45	33	0	0	10	0	68	52	26	0	7	6	0	63	18th CSMC / 1/18/2017
432	Kanniyakumari	Manavalakurichi	Construction of 16 individual houses in Manavalakurichi Town Panchayat, phase III	16	10	6	0	0	2	0	14	12	4	0	0	2	0	14	21st CSMC / 4/24/2017
433	Kanniyakumari	Manavalakurichi	Construction of 4 individual houses in Manavalakurichy Town Panchayat Phase IV	4	3	1	0	0	0	0	4	3	1	0	3	0	0	1	33rd CSMC / 4/27/2018
434	Kanniyakumari	Mandaikadu	Construction of 107 individual houses in Mandaikadu Town Panchayat	107	59	48	0	0	2	0	105	57	50	0	0	1	0	106	15th CSMC / 11/22/2016
435	Kanniyakumari	Mandaikadu	Construction of 18 individual houses in Mandaikadu Town Panchayat Phase II.	18	11	7	0	0	1	0	17	12	6	0	0	0	0	18	18th CSMC / 1/18/2017
436	Kanniyakumari	Mandaikadu	Construction of 26 individual houses in Mandaikadu Town Panchayat Phase-IV in Kanyakumari District	26	15	11	0	0	0	0	26	16	10	0	0	0	0	26	24th CSMC / 7/24/2017
437	Kanniyakumari	Mandaikadu	Construction of 52 individual houses in Mandaikadu Town Panchayat Phase V	52	39	13	0	0	0	0	52	33	19	0	0	0	0	52	33rd CSMC / 4/27/2018
438	Kanniyakumari	Marungur	Construction of 104 houses	104	61	43	0	0	3	0	101	62	42	0	100	3	0	1	05th CSMC / 1/25/2016
439	Kanniyakumari	Marungur	Construction of 20 Individual houses in Marungoor Town Panchayat Phase - II in Kanyakumari District	20	13	7	0	0	1	0	19	17	3	0	20	0	0	0	24th CSMC / 7/24/2017
440	Kanniyakumari	Marungur	Construction 10 house in Marungoor Town Panchayat Phase III	10	7	3	0	1	0	0	9	8	2	0	8	0	0	2	33rd CSMC / 4/27/2018
441	Kanniyakumari	Mulagumudu	Construction of 345 house in Mulagumoodu Town Panchayat	345	248	97	0	0	3	0	342	231	114	0	46	13	2	284	15th CSMC / 11/22/2016
442	Kanniyakumari	Mulagumudu	Construction of 45 individual houses in Mulagumoodu Town Panchayat	45	28	17	0	2	3	0	40	23	22	0	1	3	0	41	21st CSMC / 4/24/2017
443	Kanniyakumari	Mulagumudu	Construction of 107 individual houses in Mulagumoodu Town Panchayat Phase II	107	63	44	0	2	0	0	105	65	42	0	27	0	0	80	18th CSMC / 1/18/2017
444	Kanniyakumari	Mylaudy	Construction of 115 individual house in mylaudy Town Panchayat	115	65	50	0	3	10	0	102	52	63	0	2	2	0	111	15th CSMC / 11/22/2016
445	Kanniyakumari	Mylaudy	Construction of 21 individual houses in Mylaudy Town Panchayat Phase II	21	14	7	0	0	0	0	21	13	8	0	1	1	0	19	18th CSMC / 1/18/2017

446	Kanniyakumari	Mylaudy	Construction of 42 individual houses in Mylaudy Town Panchayat Phase-IV in Kanniyakumari District.	42	25	17	0	0	0	0	42	29	13	0	3	3	0	36	24th CSMC / 7/24/2017
447	Kanniyakumari	Mylaudy	Construction of 23 individual houses in Mylaudy Town Panchayat, Phase V.	23	15	8	0	0	0	0	23	13	10	0	0	2	0	21	33rd CSMC / 4/27/2018
448	Kanniyakumari	Nalloor	Construction of 259 house in Nalloor Town Panchayat	259	192	67	0	0	8	0	251	181	78	0	258	0	0	1	15th CSMC / 11/22/2016
449	Kanniyakumari	Nalloor	Construction of 20 individual houses in NalloorTown Panchayat	20	12	8	0	0	2	0	18	15	7	0	10	1	0	0	21st CSMC / 4/24/2017
450	Kanniyakumari	Nalloor	Construction of 24 Individual houses in Nalloor Town Panchayat Phase III	24	14	10	0	0	0	0	24	15	9	0	0	0	0	24	33rd CSMC / 4/27/2018
451	Kanniyakumari	Neyyoor	Construction of 65 individual house in Neyyoor Town Panchayat	65	44	21	0	0	6	0	59	46	19	0	0	9	0	56	15th CSMC / 11/22/2016
452	Kanniyakumari	Neyyoor	Construction of 56 individual houses in Neyyoor Town Panchayat Phase II	56	37	19	0	0	17	0	39	34	22	0	0	12	0	44	18th CSMC / 1/18/2017
453	Kanniyakumari	Neyyoor	Construction of 25 individual houses in Neyyoor Town Panchayat Phase III	25	19	6	0	0	3	0	22	20	5	0	0	2	0	23	21st CSMC / 4/24/2017
454	Kanniyakumari	Neyyoor	Construction of 13 individual houses in Neyyoor Town Panchayat Phase IV	13	9	4	0	0	2	0	11	8	5	0	0	2	0	11	33rd CSMC / 4/27/2018
455	Kanniyakumari	Pacode	Construction of 186 individual houses in pacode Town panchayat	186	119	67	0	0	0	0	186	129	57	0	0	0	0	186	15th CSMC / 11/22/2016
456	Kanniyakumari	Pacode	Construction of 18 Individual houses in Pacode Town Panchayat. Phase III	18	0	18	0	0	0	0	18	9	9	0	0	0	0	18	21st CSMC / 4/24/2017
457	Kanniyakumari	Pacode	Construction of 101 individual houses in Pacode Town Panchayat Phase II	101	64	37	0	0	0	0	101	67	34	0	0	0	0	101	18th CSMC / 1/18/2017
458	Kanniyakumari	Pacode	Construction of 25 individual houses in Pacode Town Panchayat Phase IV	25	23	2	0	0	0	0	25	21	4	0	0	0	0	25	33rd CSMC / 4/27/2018
459	Kanniyakumari	Palappallam	Construction of 137 individual houses in Palapallam Town Panchayat	137	88	49	0	122	14	0	1	91	46	0	96	16	0	25	15th CSMC / 11/22/2016
460	Kanniyakumari	Palappallam	Construction of 25 Individual houses in palapallam Town Panchayat	25	12	13	0	0	5	0	20	11	14	0	12	4	0	9	21st CSMC / 4/24/2017
461	Kanniyakumari	Palappallam	Construction of 93 individual houses in Palapallam Town Panchayat Phase II	93	64	29	0	0	1	0	92	67	26	0	0	1	0	92	18th CSMC / 1/18/2017
462	Kanniyakumari	Palugal	Construction of 227 individual houses in palugal Town Panchayat	227	134	93	0	11	2	0	214	126	101	0	137	8	0	82	15th CSMC / 11/22/2016
463	Kanniyakumari	Palugal	Construction of 55 Individual houses in Palugal Town Panchayat Phase III	55	24	31	0	1	15	0	39	22	33	0	44	0	0	11	21st CSMC / 4/24/2017
464	Kanniyakumari	Palugal	Construction of 349 individual houses in Palukal Town Panchayat Phase II	349	195	154	0	0	4	0	345	172	177	0	236	33	0	80	18th CSMC / 1/18/2017
465	Kanniyakumari	Palugal	Construction of 10 individual houses in Palukal Town Panchayat, Phase IV	10	7	3	0	3	0	0	7	7	3	0	9	0	0	1	33rd CSMC / 4/27/2018
466	Kanniyakumari	Ponmanai	Construction of 235 individual houses in Ponmanai Town Panchayat	235	157	78	0	40	22	1	172	169	66	0	228	5	0	2	15th CSMC / 11/22/2016
467	Kanniyakumari	Ponmanai	Construction of 155 individual houses in Ponmanai Town Panchayat Phase II	155	112	43	0	22	19	0	114	99	56	0	139	16	0	0	18th CSMC / 1/18/2017

468	Kanniyakumari	Ponmanai	Construction of 33 Individual houses in Ponmanai Town Panchayat	**33**	19	14	0	24	3	0	6	20	13	0	32	1	0	0	21st CSMC / 4/24/2017
469	Kanniyakumari	Puthalam	construction of 164 individual houses of puthalam Town Panchayat	**164**	95	69	0	0	3	0	161	105	59	0	8	1	0	155	15th CSMC / 11/22/2016
470	Kanniyakumari	Puthalam	Construction of 79 individual houses in Puthalam Town Panchayat Phase II.	**79**	56	23	0	0	1	0	78	54	25	0	1	1	0	77	18th CSMC / 1/18/2017
471	Kanniyakumari	Puthalam	Construction of 45 Individual houses in Puthalam Town Panchayat, phase III	**45**	33	12	0	0	2	0	43	33	12	0	0	0	0	45	21st CSMC / 4/24/2017
472	Kanniyakumari	Puthalam	Construction of 124 indivial houses in Puthalam Town Panchayat, Phase IV	**124**	93	31	0	0	0	0	124	89	35	0	15	2	0	107	33rd CSMC / 4/27/2018
473	Kanniyakumari	Puthukkadai	Construction of 154 house in Puthukkadai Town Panchayat	**154**	40	114	0	5	4	0	145	109	45	0	0	1	0	153	15th CSMC / 11/22/2016
474	Kanniyakumari	Puthukkadai	Construction of 102 individual houses in Puthukkadai Town Panchayat, Phase II	**102**	74	28	0	0	0	0	102	66	36	0	1	4	0	97	18th CSMC / 1/18/2017
475	Kanniyakumari	Reethapuram	Construction of 152 individual houses in Reethapuram Town Panchayat	**152**	82	70	0	118	34	0	0	86	66	0	127	24	0	1	15th CSMC / 11/22/2016
476	Kanniyakumari	Reethapuram	Construction of 120 individual houses in Reethapuram Town Panchayat Phase II	**120**	54	66	0	90	30	0	0	58	62	0	100	16	0	4	18th CSMC / 1/18/2017
477	Kanniyakumari	Reethapuram	Construction of 29 individual houses in Reethapuram Town Panchayat Phase IV	**29**	14	15	0	0	9	0	20	14	15	0	19	10	0	0	21st CSMC / 4/24/2017
478	Kanniyakumari	Reethapuram	Construction of 81 individual houses in Reethapuram Town Panchayat Phase III	**81**	30	51	0	0	11	0	70	44	37	0	59	7	0	15	21st CSMC / 4/24/2017
479	Kanniyakumari	Reethapuram	Construction of 16 individual houses in Reethapuram Town Panchayat - Phase IV	**16**	6	10	0	0	0	0	16	12	4	0	0	0	0	16	33rd CSMC / 4/27/2018
480	Kanniyakumari	Suchindrum	construction of 107 houses	**107**	65	42	0	29	25	0	53	63	44	0	27	23	0	57	05th CSMC / 1/25/2016
481	Kanniyakumari	Suchindrum	Construction of 30 individual houses in Suchindrum Town Panchayat Phase - II in Kanniyakumari District.	**30**	15	15	0	0	4	0	26	18	12	0	9	3	0	18	24th CSMC / 7/24/2017
482	Kanniyakumari	Thazhakudy	Construction of 23 individual houses in Thazhakudy Town Panchayat	**23**	18	5	0	7	6	0	10	19	4	0	7	4	0	12	15th CSMC / 11/22/2016
483	Kanniyakumari	Thazhakudy	Construction of 19 Individual houses in Thazhakudy Town Panchayat	**19**	5	14	0	0	0	0	19	12	7	0	4	2	0	13	18th CSMC / 1/18/2017
484	Kanniyakumari	Thazhakudy	Construction of 12 individual houses in Thazhakudy Town Panchayat, Phase IV	**12**	4	8	0	0	3	0	9	4	8	0	3	3	0	6	33rd CSMC / 4/27/2018
485	Kanniyakumari	Thengampudur	Construction of 87 individual houses in Thengamputhur Town Panchayat	**87**	61	26	0	4	6	0	77	65	22	0	4	5	0	78	15th CSMC / 11/22/2016
486	Kanniyakumari	Thengampudur	Construction of 28 individual houses in Thengamputhoor Town Panchayat Phase II.	**28**	18	10	0	1	0	0	27	17	11	0	1	1	0	26	18th CSMC / 1/18/2017
487	Kanniyakumari	Thengampudur	Construction of 12 Individual houses in Thengamputhoor Town Panchayat-III	**12**	6	6	0	0	3	0	9	4	8	0	0	2	0	10	21st CSMC / 4/24/2017
488	Kanniyakumari	Thengampudur	Construction of 30 individual houses in Thengamputhur Town Panchayat, Phase IV	**30**	17	13	0	0	6	0	24	19	11	0	2	5	0	23	33rd CSMC / 4/27/2018
489	Kanniyakumari	Thenthamaraikulam	Construction of 139 individual houses in Thenthamaraikulam Town Panchayat	**139**	90	49	0	0	0	0	139	87	52	0	2	0	0	137	15th CSMC / 11/22/2016

490	Kanniyakumari	Thenthamaraikulam	Construction of 41 individual houses in Thenthamaraikulam Town Panchayat Phase II	41	27	14	0	0	1	0	40	26	15	0	1	0	0	40	18th CSMC / 1/18/2017
491	Kanniyakumari	Therur	Construction of 194 individual in Therour Town Panchayat	194	63	131	0	48	91	0	55	105	89	0	77	79	0	38	13th CSMC / 11/22/2016
492	Kanniyakumari	Therur	Construction of 82 individual houses in Therur Town Panchayat Phase II	82	42	40	0	0	36	0	46	44	38	0	51	15	0	16	18th CSMC / 1/18/2017
493	Kanniyakumari	Thingalnagar	Construction of 121 individual houses in Thingal Nagar Town panchayat	121	92	29	0	0	8	0	113	77	44	0	0	1	0	120	13th CSMC / 11/22/2016
494	Kanniyakumari	Thingalnagar	Construction of 175 individual Houses in Thingalnagar Town Panchayat Phase II	175	108	67	0	0	3	0	172	107	68	0	55	6	0	114	18th CSMC / 1/18/2017
495	Kanniyakumari	Thingalnagar	Construction of 22 individual houses in Thingal Nager Town Panchayat Phase III	22	11	11	0	0	3	0	19	14	8	0	0	1	0	21	21st CSMC / 4/24/2017
496	Kanniyakumari	Thingalnagar	Construction of 25 Individual houses in Thingalnagar Town Panchayat , Phase IV	25	16	9	0	0	0	0	25	17	8	0	0	0	0	25	33rd CSMC / 4/27/2018
497	Kanniyakumari	Thirparappu	Construction 327 individual houses in Thirparappu Town Panchayat	327	165	162	0	19	8	0	300	183	144	0	13	1	0	313	13th CSMC / 11/22/2016
498	Kanniyakumari	Thirparappu	Construction 25 Individual houses in Thirparappu Town Panchayat III	25	16	9	0	25	0	0	0	12	13	0	0	0	0	25	21st CSMC / 4/24/2017
499	Kanniyakumari	Thirparappu	Construction of 42 individual houses in Thirparappu Town Panchayat phase IV	42	22	20	0	0	0	0	42	22	20	0	3	0	0	39	33rd CSMC / 4/27/2018
500	Kanniyakumari	Thirparappu	Construction of 75 house in Thirparappu Town Panchayat Phase IV	75	49	26	0	50	1	0	24	49	26	0	49	1	1	24	42nd CSMC / 1/30/2019
501	Kanniyakumari	Thiruvattar	Construction of 514 individual houses in Thiruvattar Town Panchayat	514	197	317	0	482	32	0	0	366	148	0	29	8	0	477	13th CSMC / 11/22/2016
502	Kanniyakumari	Thiruvattar	Construction of 13 individual houses in Thiruvattar Town Panchayat Phase III	13	7	6	0	7	6	0	0	6	7	0	1	0	0	12	21st CSMC / 4/24/2017
503	Kanniyakumari	Thiruvattar	Construction of 24 Individual houses in Thiruvattar Town Panchayat	24	21	3	0	0	0	0	24	12	12	0	14	0	0	10	33rd CSMC / 4/27/2018
504	Kanniyakumari	Thiruvithancode	Construction of 78 individual houses in Thiruvithancode Town Panchayat	78	46	32	0	5	7	0	66	40	38	0	5	6	0	67	13th CSMC / 11/22/2016
505	Kanniyakumari	Thiruvithancode	Construction of 69 individual houses in Thiruvithancode Town Panchayat PhaseII	69	36	33	0	2	13	0	54	35	34	0	0	13	0	56	18th CSMC / 1/18/2017
506	Kanniyakumari	Thiruvithancode	Construction of 26 individual houses in Thiruvithancode Town Panchayat Phase III	26	11	15	0	2	8	0	16	13	13	0	2	6	0	18	21st CSMC / 4/24/2017
507	Kanniyakumari	Thiruvithancode	Construction of 14 individual houses in Thiruvithancode Town Panchayat Phase IV	14	8	6	0	1	1	0	12	9	5	0	0	2	0	12	33rd CSMC / 4/27/2018
508	Kanniyakumari	Unnamalaikadai	Construction of 39 individual Houses in Unnamalaikadai Town Panchayat	39	24	15	0	25	1	0	13	25	14	0	35	3	0	1	13th CSMC / 11/22/2016
509	Kanniyakumari	Unnamalaikadai	Construction of 11 Individual houses in Unnamalaikadai Town Panchayat	11	6	5	0	0	0	0	11	6	5	0	9	0	0	2	21st CSMC / 4/24/2017
510	Kanniyakumari	Unnamalaikadai	Construction of 109 individual houses in Unnamalaikadai town Panchayat	109	68	41	0	0	0	0	109	75	34	0	108	1	0	0	18th CSMC / 1/18/2017
511	Kanniyakumari	Valvathankoshtam	construction of 137 individual houses of valvachagostem Town Panchayat	137	104	33	0	0	5	0	132	96	41	0	1	4	0	132	13th CSMC / 11/22/2016
512	Kanniyakumari	Valvathankoshtam	Construction of 12 individual houses in	12	9	3	0	0	0	0	12	10	2	0	0	0	0	12	21st CSMC / 4/24/2017

			valvachagostam town panchayat																
513	Kanniyakumari	Valvaithankoshtam	Construction of 20 Individual houses in valvachagostam Town Panchayat Phase11	**20**	15	5	0	2	0	0	18	16	4	0	0	0	0	20	18th CSMC / 1/18/2017
514	Kanniyakumari	Valvaithankoshtam	Construction of 27 individual houses in Valvachagostam Town Panchayat at Phase IV	**27**	19	8	0	0	0	0	27	21	6	0	0	0	0	27	33rd CSMC / 4/27/2018
515	Kanniyakumari	Vellimalai	Construction of 140 individual houses in Vellimalai Town Panchayt	**140**	48	92	0	0	20	0	120	92	48	0	0	23	0	117	15th CSMC / 11/22/2016
516	Kanniyakumari	Vellimalai	Construction of 159 individual houses in Vellimalai Town Panchayat Phase II.	**159**	111	48	0	0	35	0	124	101	58	0	1	17	0	141	18th CSMC / 1/18/2017
517	Kanniyakumari	Verkilambi	Construction of 200 individual houses in Verkilambi Town Panchayat	**200**	137	63	0	0	0	0	200	141	59	0	0	0	0	200	15th CSMC / 11/22/2016
518	Kanniyakumari	Verkilambi	Construction of 85 individual housed in Verkilambi Town Panchayat Phase II	**85**	33	52	0	0	0	0	85	50	35	0	0	0	1	84	18th CSMC / 1/18/2017
519	Kanniyakumari	Verkilambi	Construction of 23 individual houses in Verkilambi Town Panchayat Phase III	**23**	10	13	0	0	0	0	23	12	11	0	0	0	0	23	21st CSMC / 4/24/2017
520	Kanniyakumari	Verkilambi	Construction of 80 individual houses in Verkilambi town Panchayat Phase IV	**80**	59	21	0	0	0	0	80	54	26	0	1	0	0	79	33rd CSMC / 4/27/2018
521	Kanniyakumari	Vilavur	Construction of 346 individual houses in vilavoor Town Panchayat	**346**	271	75	0	0	16	0	330	228	118	0	23	32	0	291	15th CSMC / 11/22/2016
522	Kanniyakumari	Vilavur	Construction of 148 individual houses in Vilavoor Town Panchayat Phase II	**148**	109	39	0	0	26	0	122	92	56	0	0	22	1	125	18th CSMC / 1/18/2017
523	Kanniyakumari	Vilavur	Construction of 48 Individual houses in Vilavoor Town Panchayat Phase III	**48**	26	22	0	1	14	0	33	28	20	0	0	9	0	39	21st CSMC / 4/24/2017
524	Kanniyakumari	Vilavur	Construction of 5 individual houses in Vilavoor Town Panchayat Phase IV	**5**	3	2	0	0	2	0	3	3	2	0	0	1	0	4	33rd CSMC / 4/27/2018
525	Kanniyakumari	Villukuri	Construction of 103 house in Villukuri Town Panchayat	**103**	64	39	0	0	8	0	95	69	34	0	0	9	0	94	15th CSMC / 11/22/2016
526	Kanniyakumari	Villukuri	Construction of 54 individual houses in Villukuri Town Panchayat Phase II	**54**	36	18	0	1	3	0	50	40	14	0	0	2	0	52	18th CSMC / 1/18/2017
527	Karur	Aravakurichi	construction of 57 house Aravakurichi	**57**	38	19	0	0	18	0	39	35	22	0	0	13	0	44	05th CSMC / 1/25/2016
528	Karur	Aravakurichi	construction of 16 individual in aravakurichi town panchayat phase II	**16**	6	10	0	0	4	0	12	5	11	0	10	4	0	2	33rd CSMC / 4/27/2018
529	Karur	Krishnarayapuram	Construction of 84 house in Krishnarayapuram Town Panchayat in Karur District	**84**	63	21	0	0	39	3	42	58	26	0	5	39	0	40	15th CSMC / 11/22/2016
530	Karur	Krishnarayapuram	Construction of 70 individual houses in Krishnarayapuram Town Panchayat Phase II	**70**	60	10	0	0	24	0	46	55	15	0	0	23	0	47	18th CSMC / 1/18/2017
531	Karur	Krishnarayapuram	Construction of 12 individual Houses in Krishnarayapuram Town Panchayat, Karur District- Phase III	**12**	12	0	0	0	3	0	9	9	3	0	0	3	0	9	21st CSMC / 4/24/2017
532	Karur	Manadur	Construction of 108 house in Manadur Town Panchayat in Karur District	**108**	82	26	0	0	45	0	63	74	34	0	72	31	0	5	15th CSMC / 11/22/2016
533	Karur	Manadur	Construction of 207 individual houses in Manadur Town Panchayat	**207**	123	84	0	0	79	0	128	134	73	0	154	41	0	12	18th CSMC / 1/18/2017

534	Karur	Manadur	Construction of 24 Individual Houses in Manadur Town Panchayat, Phase III	24	16	8	0	0	13	0	11	15	9	0	11	13	0	0	21st CSMC / 4/24/2017
535	Karur	Nangavaram	Construction of 120 house in Nangavaram Town Panchayat in Karur District	120	85	35	0	0	60	0	60	86	34	0	0	54	0	66	15th CSMC / 11/22/2016
536	Karur	Nangavaram	Construction of 131 individual houses in Nangavaram Phase II	131	111	20	0	0	53	0	78	94	37	0	0	73	0	58	18th CSMC / 1/18/2017
537	Karur	Nangavaram	Construction of 69 individual houses in Nangavaram Town Panchayat Phase III	69	51	18	0	0	39	0	30	50	19	0	0	23	0	46	21st CSMC / 4/24/2017
538	Karur	Nangavaram	Construction of 24 Individual houses in Nangavaram Town Panchayat, Phase IV	24	17	7	0	0	8	0	16	16	8	0	0	8	0	16	21st CSMC / 4/24/2017
539	Karur	P.J. Cholapuram	Construction of 115 house in Palayajayagonda Cholapuram Town Panchayat in Karur District	115	90	25	0	0	33	0	82	90	25	0	46	31	1	37	15th CSMC / 11/22/2016
540	Karur	P.J. Cholapuram	Construction of 173individual houses in PJ Cholapuram Town Panchayat PhaseII	173	130	43	0	0	32	0	141	128	45	0	128	23	0	22	18th CSMC / 1/18/2017
541	Karur	P.J. Cholapuram	Construction of 22 individual Houses in PJ Cholapuram Town Panchayat phase III	22	18	4	0	0	9	0	13	17	5	0	15	7	0	0	21st CSMC / 4/24/2017
542	Karur	Pallapatti	Construction of 30 house in Pallapatti Town Panchyat in Karur District	30	18	12	0	0	8	0	22	13	17	0	0	13	0	17	15th CSMC / 11/22/2016
543	Karur	Pallapatti	Construction of 20 individual houses in Pallapatti Town Panchayat Phase II	20	14	6	0	0	7	0	13	10	10	0	0	2	0	18	18th CSMC / 1/18/2017
544	Karur	Pallapatti	Construction of 23 individual houses in Pallapatti Town Panchayat Phase III	23	12	11	0	0	5	0	18	14	9	0	0	2	0	21	21st CSMC / 4/24/2017
545	Karur	Pallapatti	Construction of 11 individual Houses in Pallapatti Town Panchayat Phase IV	11	7	4	0	0	5	0	6	6	5	0	0	4	0	7	21st CSMC / 4/24/2017
546	Karur	Puliyur	Construction of 128 house in Puliyur Town Panchayat in Karur District.	128	69	59	0	0	93	0	35	70	58	0	0	98	0	30	15th CSMC / 11/22/2016
547	Karur	Puliyur	construction of 17 individual houses in Puliyur Town Panchayat phase II	17	7	10	0	0	6	0	11	8	9	0	0	13	0	4	18th CSMC / 1/18/2017
548	Karur	Puliyur	Construction of 11 Individual Houses in Puliyur Town Panchayat Phase III	11	7	4	0	0	6	0	5	7	4	0	0	7	0	4	21st CSMC / 4/24/2017
549	Karur	Punjai Thottakurichi	Construction of 23 house in Punjai Thottakurichi Town Panchayat in Karur District	23	12	11	0	0	8	0	15	16	7	0	3	3	0	17	15th CSMC / 11/22/2016
550	Karur	Punjai Thottakurichi	Construction of 9 Individual Houses in Punjai Thottakurichy Town Panchayat, Phase IV	9	7	2	0	0	5	0	4	8	1	0	2	4	1	2	21st CSMC / 4/24/2017
551	Karur	Punjai Thottakurichi	Construction of 53 individual houses in Punjai Thottakurichy Town Panchayat Phase III	53	40	13	0	0	23	0	30	30	23	0	10	16	0	18	21st CSMC / 4/24/2017
552	Karur	Punjaipugalur	Construction of 55 house in PunjaiPugalur Town Panchayat.	55	35	20	0	0	16	0	39	33	22	0	0	7	0	48	21st CSMC / 4/24/2017
553	Karur	Punjaipugalur	Construction of 9 house in PunjaiPugalur Town Panchayat Phase IV	9	3	6	0	0	5	0	4	3	6	0	0	3	0	6	21st CSMC / 4/24/2017
554	Karur	TNPL Pugalur	construction of 87 houses at TNPLPUGALUR	87	47	40	0	0	50	2	35	42	45	0	2	45	2	38	05th CSMC / 1/25/2016
555	Karur	TNPL Pugalur	Construction of19 individual houses in TNPL Pugalur Town Panchayat Phase-II	19	15	4	0	0	12	0	7	14	5	0	7	9	2	1	33rd CSMC / 4/27/2018
556	Karur	Uppidamangalam	construction of 94 houses at Uppidamangalam	94	68	26	0	0	58	0	36	66	28	0	0	57	0	37	05th CSMC / 1/25/2016

557	Krishnagiri	Bargur	Construction of 177 houses in bargur Town panchayatin krishnagiri district	177	83	94	0	0	45	0	132	93	84	0	32	41	0	104	15th CSMC / 11/22/2016
558	Krishnagiri	Bargur	Construction of 13 Individual Houses in Bargur Town Panchayat, Krishnagiri Dt- Phase II	13	8	5	0	0	4	0	9	6	7	0	0	8	0	5	21st CSMC / 4/24/2017
559	Krishnagiri	Bargur	Construction of 151 house in Bargur Town Panchayath Phase-III	151	87	64	0	0	49	10	92	95	56	0	0	42	4	105	33rd CSMC / 4/27/2018
560	Krishnagiri	Denkanikottai	Construction of 496 house in Denkanikottai Town Panchayat in Krishnagiri District.	496	336	160	0	0	288	0	208	283	213	0	0	102	2	302	15th CSMC / 11/22/2016
561	Krishnagiri	Denkanikottai	Construction of 37 Individual Houses in Denkanikottai Town Panchayat, Phase II	37	22	15	0	0	12	0	25	24	13	0	0	12	0	25	21st CSMC / 4/24/2017
562	Krishnagiri	Kaveripattinam	Construction of 55 houses at kaveripattinam	25	13	12	0	15	6	0	4	12	13	0	10	7	0	8	05th CSMC / 1/25/2016
563	Krishnagiri	Kelamangalam	Construction of 31 houses in Kelamangalam Town Panchyat	31	19	12	0	17	9	0	5	17	14	0	15	7	0	9	05th CSMC / 1/25/2016
564	Krishnagiri	Nagojanahalli	Construction of 75 houses at Nagojanahalli	75	48	27	0	51	22	0	2	50	25	0	42	26	0	7	05th CSMC / 1/25/2016
565	Krishnagiri	Uthangarai	construction of 153 house in Uthangarai Town Panchayat in Krishnagiri District	153	98	55	0	0	84	0	69	88	65	0	0	73	0	80	15th CSMC / 11/22/2016
566	Krishnagiri	Uthangarai	Construction of 42 individual houses in Uthangarai Town Panchayath,Ph III	42	29	9	4	0	11	0	31	26	12	4	0	15	0	27	33rd CSMC / 4/27/2018
567	Madurai	A.Vellalapatti	Construction of 40 individual Houses in A.Vellalapatti Town Panchayat Phase I	40	27	13	0	0	20	0	20	27	13	0	0	6	0	34	18th CSMC / 1/18/2017
568	Madurai	A.Vellalapatti	Construction of 34 Individual Houses In A.Vellalapatti Town Panchayat Phase II	34	23	11	0	0	10	0	24	22	12	0	0	10	0	24	21st CSMC / 4/24/2017
569	Madurai	Alanganallur	Construction of 102 individual houses in Alanganallur Town Panchayat in Madurai District	102	59	43	0	0	85	0	17	57	45	0	1	25	0	78	15th CSMC / 11/22/2016
570	Madurai	Alanganallur	Construction of 110 individual houses in Alanganallur Town Panchayat Phase II	110	70	40	0	0	22	0	88	61	49	0	4	26	0	80	18th CSMC / 1/18/2017
571	Madurai	Alanganallur	Construction of 27 individual Houses in Alanganallur TP Madurai Phase III	27	15	12	0	0	8	0	19	17	10	0	0	8	0	19	21st CSMC / 4/24/2017
572	Madurai	Elumalai	Construction of 277 individual houses in Elumalai TP Phase - II	277	206	71	0	0	33	0	244	206	71	0	0	34	0	243	18th CSMC / 1/18/2017
573	Madurai	Elumalai	Construction of 28 Individual Houses in Elumalai Town Panchayat Phase- III	28	22	6	0	0	8	0	20	22	6	0	0	7	0	21	21st CSMC / 4/24/2017
574	Madurai	Palamedu	Construction of 190 Individual houses in Palamedu Town Panchayat Phase I	190	110	80	0	0	47	0	143	116	74	0	13	49	0	128	18th CSMC / 1/18/2017
575	Madurai	Palamedu	Construction of 33 Individual houses in Palamedu Town Panchayat , Phase II	33	24	9	0	0	10	0	23	23	10	0	0	10	0	23	21st CSMC / 4/24/2017
576	Madurai	Paravai	Construction of 50 individual houses in paravai town panchayat phase I	50	29	21	0	20	29	1	0	30	20	0	0	13	1	36	18th CSMC / 1/18/2017
577	Madurai	Paravai	Construction of 56 Individual Houses in Paravai Town Panchayat Phase II	56	35	21	0	0	13	3	40	33	23	0	0	11	3	42	21st CSMC / 4/24/2017
578	Madurai	Perayur	construction of 23 houses at Perayur	23	14	9	0	13	8	0	2	14	9	0	11	8	0	4	05th CSMC / 1/25/2016
579	Madurai	Sholavandan	Construction of 106 houses in Sholavandan Town Panchayat In Madurai District	106	67	39	0	0	46	0	60	68	38	0	68	33	0	5	15th CSMC / 11/22/2016

580	Madurai	Sholavandan	Construction of 150 individual houses in Sholavandan Town Panchayat Phase II	150	98	52	0	0	79	0	71	107	43	0	61	34	0	55	18th CSMC / 1/18/2017
581	Madurai	Sholavandan	Construction of 27 Individual Houses in Sholavandan Town Panchayat, Madurai District Phase III	27	21	6	0	0	9	0	18	22	5	0	20	7	0	0	21st CSMC / 4/24/2017
582	Madurai	T.Kallupatti	Construction of 120 houses at T.Kallupatti	120	62	58	0	84	35	1	0	77	43	0	64	24	0	32	05th CSMC / 1/25/2016
583	Madurai	Vadipatti	Construction of 340 individual houses in Vadipatti Town Panchayat Phase I	340	280	60	0	0	98	0	242	230	110	0	160	121	0	59	18th CSMC / 1/18/2017
584	Madurai	Vadipatti	Construction of 40 Individual Houses in Vadipatti Town Panchayat Phase II	40	29	11	0	0	12	0	28	28	12	0	0	12	0	28	21st CSMC / 4/24/2017
585	Nagapattinam	Kilvelur	Construction of 117 Houses in Kilvelur Town Panchayat in Nagapattinam District	117	89	28	0	0	88	0	29	88	29	0	26	90	0	1	15th CSMC / 11/22/2016
586	Nagapattinam	Manalmedu	Construction of 112 Nos of individual house under HFA in Manalmedu Town Panchayat	112	78	34	0	0	32	0	80	81	31	0	35	34	0	43	15th CSMC / 11/22/2016
587	Nagapattinam	Thalainayar	Construction of 78 house in Thalanayar Town Panchayat in Nagapattinam District	78	61	17	0	0	23	0	55	44	34	0	0	23	0	55	15th CSMC / 11/22/2016
588	Nagapattinam	Thalainayar	onstruction of 592 house in Thalanayar Town Panchayat Phase II	592	337	255	0	0	274	0	318	365	227	0	0	206	0	586	18th CSMC / 1/18/2017
589	Nagapattinam	Thalainayar	onstruction of 94 house in Thalanayar Town Panchayat Phase III	94	71	23	0	0	36	0	58	67	27	0	0	32	0	62	21st CSMC / 4/24/2017
590	Nagapattinam	Tharangambadi	Construction of 94 Nos of Individual House under HFA in Tharangimbadi Town Panchayat, Nagapattinam District	94	55	39	0	0	45	0	49	45	49	0	0	51	0	43	15th CSMC / 11/22/2016
591	Nagapattinam	Tharangambadi	Construction of 251 individual house in Tharangambadi Town Panchayat Phase II	251	160	91	0	0	113	0	138	135	116	0	0	61	2	188	18th CSMC / 1/18/2017
592	Nagapattinam	Tharangambadi	Construction of 50 Individual houses in Tharangambadi Town Panchayat Phase IV	50	25	25	0	0	15	1	34	24	26	0	0	14	1	35	21st CSMC / 4/24/2017
593	Nagapattinam	Tittacheri	Construction of 145 house Thittachery Town Panchayat in Nagapattinam District	145	78	67	0	0	91	0	54	77	68	0	0	85	0	60	15th CSMC / 11/22/2016
594	Nagapattinam	Tittacheri	Construction of 50 Individual houses in Thittachery Town Panchayat, Phase II	50	32	18	0	0	23	0	27	33	17	0	0	25	0	25	21st CSMC / 4/24/2017
595	Nagapattinam	Velankanni	Construction of 83 individual houses in velankanni Town panchayat Phase - II	83	29	54	0	0	30	0	53	45	38	0	0	1	0	82	18th CSMC / 1/18/2017
596	Namakkal	Alampalayam	Construction of 40 Individual in Alampalayam Town Panchayat	40	23	17	0	0	19	0	21	23	17	0	0	21	0	19	21st CSMC / 4/24/2017
597	Namakkal	Athanur	construction of 16 houses at Athanur	16	12	4	0	0	10	0	6	13	3	0	0	12	0	4	05th CSMC / 1/25/2016
598	Namakkal	Erumaipatti	construction of 93 houses at Erumaipatti	93	68	25	0	0	27	0	66	57	36	0	0	37	1	55	05th CSMC / 1/25/2016
599	Namakkal	Kalappanaickenpatti	Construction of 36 houses in Kalappanaickenpatty Town panchayat in Namakkal District.	36	19	17	0	0	22	0	14	23	13	0	2	14	1	19	15th CSMC / 11/22/2016
600	Namakkal	Kalappanaickenpatti	Construction of 150 Individual houses in Kalappanaickenpatty Townpanchayat Phase II	150	95	55	0	0	47	0	103	101	49	0	20	48	0	82	18th CSMC / 1/18/2017
601	Namakkal	Kalappanaickenpatti	Construction of 14 Individual Houses in Kalappanaickenpatty Town Panchayat Phase III	14	7	7	0	0	9	0	5	8	6	0	0	7	0	7	21st CSMC / 4/24/2017

602	Namakkal	Mallasamudram	construction of 109 houses at Mallasamudram	**109**	98	11	0	0	32	0	77	88	21	0	45	36	0	28	05th CSMC / 1/25/2016
603	Namakkal	Mohanur	construction of 76 houses at Mohanur	**76**	39	37	0	0	16	0	60	45	31	0	0	21	0	55	05th CSMC / 1/25/2016
604	Namakkal	Namagiripettai	Construction of 74 Houses in Namagiripettai Town Panchayat in Namakkal District	**74**	50	24	0	0	54	0	20	46	28	0	0	51	0	23	15th CSMC / 11/22/2016
605	Namakkal	Namagiripettai	Construction of 450 Individual houses in Namagiripettai Town Panchayat Phase II	**450**	264	186	0	0	248	0	202	268	182	0	0	219	5	226	18th CSMC / 1/18/2017
606	Namakkal	Namagiripettai	Construction of 49 Individual houses in Namagiripettai Town Panchayat, Phase III	**49**	18	31	0	0	24	0	25	30	19	0	0	25	0	24	21st CSMC / 4/24/2017
607	Namakkal	Padaveedu	Construction of 17 Individual Houses in Padaveedu Town Panchayat, Phase II	**17**	8	9	0	0	16	0	1	9	8	0	1	16	0	0	21st CSMC / 4/24/2017
608	Namakkal	Pandamangalam	Construction of 46 Houses in Pandamalgalam Town Panchayat in Namakkal District	**46**	28	18	0	0	14	0	32	28	18	0	0	17	0	29	15th CSMC / 11/22/2016
609	Namakkal	Pandamangalam	Construction of 14 individual house in Pandamangalam Town Panchayat Phase II	**14**	6	8	0	0	4	0	10	8	6	0	0	2	0	12	18th CSMC / 1/18/2017
610	Namakkal	Pandamangalam	Construction of 25 Individual Houses in Pandamangalam Town Panchayat, Phase III	**25**	17	8	0	0	7	0	18	17	8	0	1	7	0	17	21st CSMC / 4/24/2017
611	Namakkal	Paramathi	construction of 111 hours at paramathi	**111**	71	40	0	0	49	0	62	69	42	0	0	67	0	44	05th CSMC / 1/25/2016
612	Namakkal	Pattinam	Construction of 110 houses in Pattanam Town Panchayat in Namakkal District	**110**	66	44	0	0	88	0	22	77	33	0	0	85	0	25	15th CSMC / 11/22/2016
613	Namakkal	Pattinam	Construction of 141 individual houses in Pattanam Town Panchayat Phase II	**141**	103	38	0	0	75	0	66	95	46	0	0	94	0	47	18th CSMC / 1/18/2017
614	Namakkal	Pattinam	Construction of 19 individual houses in Pattanam Town Panchayat Phase III	**19**	13	6	0	0	14	0	5	13	6	0	0	15	0	4	21st CSMC / 4/24/2017
615	Namakkal	Pillanallur	Construction of 29 Houses in Pillanallur Town Panchayat in Namakkal District	**29**	22	7	0	27	2	0	0	21	8	0	5	2	0	22	15th CSMC / 11/22/2016
616	Namakkal	Pillanallur	Construction of 21 Individual Houses in Pillanallur Town Panchayat, Phase III	**21**	12	9	0	0	4	0	17	11	10	0	1	7	0	13	21st CSMC / 4/24/2017
617	Namakkal	Pillanallur	Construction of 50 Individual Houses in Pillanallur Town Panchayat Phase II	**50**	35	15	0	0	9	0	41	38	12	0	15	7	0	28	18th CSMC / 1/18/2017
618	Namakkal	Pothanur	construction of 53 houses at Pothanur	**53**	35	18	0	0	11	0	42	31	22	0	1	11	0	41	05th CSMC / 1/25/2016
619	Namakkal	R.Puduparn	Construction of 106 houses in R.Puduparry Town Panchayat in Namakkal District	**106**	85	21	0	0	24	1	81	81	25	0	0	20	0	86	15th CSMC / 11/22/2016
620	Namakkal	R.Puduparn	Construction of 133 individual houses in R.Puduparry Town Panchayat Phase II	**133**	90	43	0	0	34	1	98	84	49	0	1	37	1	94	18th CSMC / 1/18/2017
621	Namakkal	R.Puduparn	Construction of 50 Individual Houses in R.Puduparry Town Panchayat Phase III	**50**	23	27	0	0	33	0	17	21	29	0	0	33	1	16	21st CSMC / 4/24/2017
622	Namakkal	Seerapalli	construction of 70 houses in seerapalli Townpanchayat in namakkal district	**70**	42	28	0	0	37	1	32	51	19	0	0	43	0	27	15th CSMC / 11/22/2016
623	Namakkal	Seerapalli	Construction of 110 individual houses in Seerapalli Town Panchayat Phase II	**110**	68	42	0	0	68	0	42	66	44	0	0	63	0	47	18th CSMC / 1/18/2017
624	Namakkal	Seerapalli	Construction of 14 individual Houses in Seerapalli Townpanchayat Phase III	**14**	1	13	0	0	3	0	11	13	1	0	0	6	0	8	21st CSMC / 4/24/2017

625	Namakkal	Seerapalli	Construction of 56 individual houses in Seerapalli Townpanchayat Phase IV in Namakkal District	56	33	23	0	0	32	0	24	38	18	0	0	32	0	24	24th CSMC / 7/24/2017
626	Namakkal	Seerapalli	Construction of 31 individual houses in Seerapalli town panchayath,Ph V	31	14	17	0	0	15	0	16	18	13	0	0	12	0	19	33rd CSMC / 4/27/2018
627	Namakkal	Senthamangalam	Construction of 70 houses in Senthamangalam Town Panchayat in Namakkal District	70	44	26	0	0	16	0	54	42	28	0	0	18	0	52	15th CSMC / 11/22/2016
628	Namakkal	Senthamangalam	Construction of 160 Individual houses in Senthamangalam Town Panchayat Phase II	160	59	101	0	0	76	0	84	98	62	0	0	80	0	80	18th CSMC / 1/18/2017
629	Namakkal	Senthamangalam	Construction of 21 Individual Houses in Senthamangalam Town Panchayat, Phase III	21	12	9	0	0	13	0	8	12	9	0	0	14	0	7	21st CSMC / 4/24/2017
630	Namakkal	Velur	construction of 111 houses at Velur	111	70	41	0	0	31	0	80	65	46	0	0	34	0	77	05th CSMC / 1/25/2016
631	Namakkal	Venkarai	Construction of 42 houses in Vengarai Town Panchayat in Namakkal District	42	28	14	0	0	4	0	38	30	12	0	1	6	0	35	15th CSMC / 11/22/2016
632	Namakkal	Venkarai	Construction of 63 Individual houses in Venkarai Town Panchayat Phase II	63	49	14	0	0	6	0	57	52	11	0	0	4	0	59	18th CSMC / 1/18/2017
633	Namakkal	Venkarai	Construction of 39 Individual Houses in Vengarai Town Panchayat Phase III	39	26	13	0	0	14	0	25	26	13	0	0	13	0	26	21st CSMC / 4/24/2017
634	Namakkal	Vennanthur	construction of 106 houses at Vennanthur	106	78	28	0	0	31	0	75	75	31	0	5	29	0	72	05th CSMC / 1/25/2016
635	Nilgiris	Adikaratti	Construction of 93 houses in Adikaratti Town Panchayt	93	54	39	0	6	87	0	0	43	50	0	5	88	0	0	05th CSMC / 1/25/2016
636	Nilgiris	Adikaratti	construction of 15 individual houses in Adigaratty Town Panchayat Phase - II	15	10	5	0	0	8	0	7	10	5	0	3	9	0	3	33rd CSMC / 4/27/2018
637	Nilgiris	Bikketti	construction of 114 houses at Bikketti	114	73	41	0	1	100	0	13	74	40	0	38	76	0	0	05th CSMC / 1/25/2016
638	Nilgiris	Bikketti	Construction of 40 individual houses in Bikketti Town Panchayat Phase - II	40	20	20	0	0	17	1	22	22	18	0	25	9	1	5	33rd CSMC / 4/27/2018
639	Nilgiris	Devarshola	Construction of 10 houses at Devarshola Town Panchayat	10	6	4	0	1	4	0	5	5	5	0	1	3	0	6	15th CSMC / 11/22/2016
640	Nilgiris	Devarshola	Construction of 125 individual houses in Devarshola Town Panchayat Phase - II	125	86	39	0	0	41	0	84	80	45	0	2	66	0	57	18th CSMC / 1/18/2017
641	Nilgiris	Devarshola	Construction of 10 individual houses in Devarshola Town Panchayat Phase - III	10	5	5	0	0	7	0	3	4	6	0	0	6	0	4	21st CSMC / 4/24/2017
642	Nilgiris	Devarshola	construction of 682 individual houses for non slum urban poor families in Devarshola Town Panchayat ph IV in Nilgiris District	682	392	290	0	0	23	659	0	392	290	0	1	53	620	8	38th CSMC / 9/26/2018
643	Nilgiris	Huligal	construction of 85 houses at Huligal	85	58	27	0	0	73	0	12	51	34	0	9	65	0	11	05th CSMC / 1/25/2016
644	Nilgiris	Jagathala	construction of 97 houes	97	57	40	0	27	62	0	8	57	40	0	37	43	0	17	05th CSMC / 1/25/2016
645	Nilgiris	Jagathala	Construction of 26 houses in Jegathala Town Panchayat Phase - II	26	21	5	0	0	10	0	16	21	5	0	8	10	0	8	33rd CSMC / 4/27/2018
646	Nilgiris	Kethi	Construction of 35 houses in Ketti Town Panchayat.	35	12	23	0	0	23	0	12	17	18	0	4	18	0	13	15th CSMC / 11/22/2016
647	Nilgiris	Kethi	Construction of 151 individual houses in Ketti Town Panchayat.	151	90	61	0	0	122	9	20	91	60	0	44	96	1	10	18th CSMC / 1/18/2017

648	Nilgiris	Kethi	Construction of 14 individual house in Kethi Town Panchayat phase III	**14**	5	9	0	0	14	0	0	5	9	0	2	11	0	1	21st CSMC / 4/24/2017
649	Nilgiris	Kilkunda	Constructions of 40 houses in Kilkunda Town Panchayat in Nilgiris District.	**40**	23	17	0	10	30	0	0	19	21	0	12	28	0	0	15th CSMC / 11/22/2016
650	Nilgiris	Kilkunda	Construction of 73 individual houses in kilkundah town panchayat phase II	**73**	22	51	0	0	67	0	6	36	37	0	40	32	0	1	18th CSMC / 1/18/2017
651	Nilgiris	Kilkunda	Construction of 9 Individual Houses in Kilkundah Town Panchayat, Phase III	9	5	4	0	0	4	0	5	3	6	0	4	5	0	0	21st CSMC / 4/24/2017
652	Nilgiris	Kotagiri	Construction of 93 house in Kotagiri Spl-Grade Town Panchayat	**93**	52	41	0	0	68	1	24	54	39	0	5	45	1	42	15th CSMC / 11/22/2016
653	Nilgiris	Kotagiri	Construction of 63 houses in Kotagiri TP-Phase - II	**63**	36	27	0	0	30	0	33	36	27	0	2	12	0	49	21st CSMC / 4/24/2017
654	Nilgiris	Naduvattam	Construction of 128 Houses in Naduvattam Town Panchayat	**128**	59	69	0	0	108	0	20	59	69	0	0	105	0	23	15th CSMC / 11/22/2016
655	Nilgiris	Naduvattam	Construction of 59 Individual Houses in Naduvattam Town Panchayat - Phase II	**59**	23	36	0	0	51	0	8	28	31	0	0	50	0	9	18th CSMC / 1/18/2017
656	Nilgiris	Naduvattam	Construction of 21 Individual Houses in Naduvattam Town Panchayat - Phase III	**21**	11	10	0	0	17	0	4	7	14	0	0	17	0	4	21st CSMC / 4/24/2017
657	Nilgiris	Naduvattam	Construction of 19 Individual Houses in Naduvattam Town Panchayat - Phase - IV	**19**	8	11	0	0	15	0	4	9	10	0	0	15	0	4	21st CSMC / 4/24/2017
658	Nilgiris	Sholur	Construction of 40 houses in Sholur Town Panchayat	**40**	20	20	0	1	29	0	10	16	24	0	6	33	1	0	15th CSMC / 11/22/2016
659	Nilgiris	Sholur	Construction of 256 Individual Houses in Sholur Town Panchayat Phase II	**256**	117	139	0	0	212	21	23	131	125	0	28	204	24	0	18th CSMC / 1/18/2017
660	Nilgiris	Sholur	Construction of 22 Individual Houses in Sholur Town Panchayat, Phase III	**22**	6	16	0	5	13	3	1	6	16	0	7	10	5	0	21st CSMC / 4/24/2017
661	Perambalur	Arumbavur	Construction of 312 house in Arumbavur Town Panchayat in Perambalur District	**312**	205	107	0	4	148	1	159	178	134	0	0	116	27	169	15th CSMC / 11/22/2016
662	Perambalur	Arumbavur	Construction of 315 individual houses in Arumbavur Town Panchayat-Phase -II	**315**	198	117	0	0	177	0	138	201	114	0	9	129	0	177	18th CSMC / 1/18/2017
663	Perambalur	Arumbavur	Construction of 159 Individual Houses in Arumbavur Town Panchayat Phase III	**159**	48	111	0	1	40	0	118	101	58	0	11	29	0	119	21st CSMC / 4/24/2017
664	Perambalur	Arumbavur	Construction of 50 Individual Houses in Arumbavur Town Panchayat Phase IV	**50**	29	21	0	0	17	0	33	28	22	0	1	18	0	31	21st CSMC / 4/24/2017
665	Perambalur	Kurumbalur	Construction of 149 houses in Kurumbalur Town Panchayat	**149**	119	30	0	0	74	0	75	111	38	0	1	76	0	72	15th CSMC / 11/22/2016
666	Perambalur	Kurumbalur	Construction of 147 Individual Houses in Kurumbalur Town Panchayat	**147**	108	39	0	3	61	0	83	105	42	0	1	60	0	86	18th CSMC / 1/18/2017
667	Perambalur	Kurumbalur	Construction of 51 Individual Houses in Kurumbalur Town Panchayat Phase-III	**51**	29	22	0	0	15	2	34	29	22	0	0	17	2	32	21st CSMC / 4/24/2017
668	Perambalur	Kurumbalur	Construction of 37 Individual Houses in Kurumbalur Town Panchayat Phase-IV	**37**	28	9	0	0	17	1	19	28	9	0	0	15	1	21	21st CSMC / 4/24/2017
669	Perambalur	Labbaikudikadu	construction of 25 houes at Labbaikudikadu	**25**	14	11	0	0	0	0	25	15	10	0	0	0	0	25	05th CSMC / 1/25/2016
670	Perambalur	Poolambadi	Construction of 355 house in Poolambadi Town Panchayat in Perambalur District	**355**	236	119	0	0	195	2	158	225	130	0	11	208	3	133	15th CSMC / 11/22/2016

671	Perambalur	Poolambadi	Construction of 216 Individual Houses in Poolambadi Town Panchayat Phase II	216	149	67	0	0	116	4	96	141	75	0	10	122	1	83	18th CSMC / 1/18/2017
672	Perambalur	Poolambadi	Construction of 125 Individual Houses in Poolambadi Town Panchayat Phase III	125	83	42	0	0	51	0	74	83	42	0	11	33	0	81	21st CSMC / 4/24/2017
673	Perambalur	Poolambadi	Construction of 35 Individual Houses in Poolambadi Town Panchayat Phase IV	35	17	18	0	0	16	0	19	18	17	0	2	18	0	15	21st CSMC / 4/24/2017
674	Pudukkottai	Alangudi	construction of 83 houses at Alangudi	83	45	38	0	0	23	0	60	45	38	0	0	35	0	48	05th CSMC / 1/25/2016
675	Pudukkottai	Annavasal	Construction of 212 house in Annavasal Town Panchayat in Pudukkottai District	212	108	104	0	0	122	0	90	108	104	0	82	130	0	0	15th CSMC / 11/22/2016
676	Pudukkottai	Annavasal	Construction of 151 individual houses in Annavasal Town Panchayat Phases II	151	81	70	0	0	72	0	79	89	62	0	83	68	0	0	18th CSMC / 1/18/2017
677	Pudukkottai	Annavasal	Construction of 30 Individual houses in Annavasal Town PAnchayat, Phase IV	30	13	17	0	15	15	0	0	13	17	0	14	16	0	0	21st CSMC / 4/24/2017
678	Pudukkottai	Annavasal	Construction of 37 individuals houses in Annavasal TP Phase III	37	22	15	0	0	12	0	25	23	14	0	24	13	0	0	21st CSMC / 4/24/2017
679	Pudukkottai	Arimalam	Construction of 127 House in Arimalam Town Panchayat in Pudukkottai District	127	73	54	0	0	15	0	112	71	56	0	0	24	0	103	15th CSMC / 11/22/2016
680	Pudukkottai	Arimalam	Construction of 132 Individual houses in Arimalam Town Panchayat Phase II	132	74	58	0	0	13	0	119	66	66	0	0	14	0	118	18th CSMC / 1/18/2017
681	Pudukkottai	Arimalam	Construction of 52 Individual houses in Arimalam Town Panchayat Phase III	52	36	16	0	0	5	0	47	30	22	0	0	2	0	50	21st CSMC / 4/24/2017
682	Pudukkottai	Illuppur	Construction of 230 house in Illuppur Town Panchayat in Pudukkottai District	230	119	111	0	0	99	0	131	110	120	0	0	89	0	141	15th CSMC / 11/22/2016
683	Pudukkottai	Illuppur	Construction of 40 individual houses in Illuppur Town Panchayat Phase II	40	14	26	0	0	20	0	20	15	25	0	0	9	0	31	18th CSMC / 1/18/2017
684	Pudukkottai	Illuppur	Construction of 100 individual houses in Illuppur Town Panchayat Phase III	100	50	50	0	0	30	0	70	49	51	0	0	32	0	68	21st CSMC / 4/24/2017
685	Pudukkottai	Karambakkudi	Construction of 246 house in Karambakkudi Town Panchayat in Pudukkottai District	246	172	74	0	0	70	0	176	137	109	0	51	98	1	90	15th CSMC / 11/22/2016
686	Pudukkottai	Karambakkudi	Construction of 132 individual houses in Karambakkudi Towna Panchayat phase II	132	80	52	0	0	32	0	100	68	64	0	27	46	0	59	18th CSMC / 1/18/2017
687	Pudukkottai	Karambakkudi	Construction of 40 individual houses in Karambakkudi Town Panchayat Phase III	40	25	15	0	0	14	0	26	24	16	0	14	13	2	11	21st CSMC / 4/24/2017
688	Pudukkottai	Keeramangalam	Construction of 205 houses in Keeramangalam Town Panchayat in Pudukkottai District	205	103	102	0	0	26	0	179	107	98	0	0	23	0	182	15th CSMC / 11/22/2016
689	Pudukkottai	Keeramangalam	Construction of 294 individual houses in Keeramangalam Town Panchayat Phase II	294	180	114	0	0	24	0	270	171	123	0	0	22	0	272	18th CSMC / 1/18/2017
690	Pudukkottai	Keeranur	construction of 97 houes at Keeranur	97	71	26	0	0	20	0	77	51	46	0	0	15	0	82	05th CSMC / 1/25/2016
691	Pudukkottai	Ponnamaravathi	Construction of 107 House in Ponnamaravathy Town Panchayat in Pudukkottai District	107	58	49	0	0	18	0	89	58	49	0	1	16	0	90	15th CSMC / 11/22/2016
692	Pudukkottai	Ponnamaravathi	Construction of 35 individual houses in Ponnamaravathi Town Panchayat Phase II	35	18	17	0	0	3	0	32	19	16	0	0	3	0	32	18th CSMC / 1/18/2017
693	Pudukkottai	Ponnamaravathi	Construction of 10 individual houses in Ponnamaravathy Tpwn Panchayat Phase III	10	6	4	0	0	1	0	9	5	5	0	1	1	0	8	21st CSMC / 4/24/2017

694	Ramanathapuram	Abiramam	Construction of 33 houses Abiramam at Ramanathapuram	33	13	20	0	0	0	0	33	13	20	0	0	1	0	32	05th CSMC / 1/25/2016
695	Ramanathapuram	Kamuthi	Construction of 38 house at Kamuthi Town Panchayat	38	29	8	1	0	21	0	17	29	9	0	0	19	0	19	15th CSMC / 11/22/2016
696	Ramanathapuram	Kamuthi	ConStruction of 80 individual Houses in Kamuthi Town Panchayat Phase II	80	53	27	0	0	58	0	22	58	22	0	0	49	0	31	18th CSMC / 1/18/2017
697	Ramanathapuram	Kamuthi	Construction of 59 Houses in Kamuthi Town Panchayat phase III	59	39	20	0	0	43	0	16	32	27	0	0	17	0	42	21st CSMC / 4/24/2017
698	Ramanathapuram	Kamuthi	Construction of 13 individual houses in Kamuthi Town Panchayat Phase IV	13	9	4	0	0	3	0	10	9	4	0	2	3	0	8	21st CSMC / 4/24/2017
699	Ramanathapuram	Mandapam	Construction of 93 house in Mandapam Town Panchayat	93	51	42	0	0	14	0	79	53	40	0	6	11	0	76	15th CSMC / 11/22/2016
700	Ramanathapuram	Mandapam	Construction of 62 Individual houses in Mandapam Town Panchayat Phase II	62	33	29	0	0	4	0	58	29	33	0	0	2	0	60	18th CSMC / 1/18/2017
701	Ramanathapuram	Mandapam	Construction of 122 House in Mandapam Town Panchayat Phase III	122	80	42	0	0	14	0	108	58	64	0	0	7	0	115	21st CSMC / 4/24/2017
702	Ramanathapuram	Mudukulathur	Construction of 49 Houses In Mudukulathur Town Panchayat Area	49	28	21	0	0	21	0	28	27	22	0	0	32	0	17	15th CSMC / 11/22/2016
703	Ramanathapuram	Mudukulathur	CONSTRUCTION OF 13 INDIVIDUAL HOUSES IN MUDUKULATHUR TOWN PANCHAYAT PHASE II	13	7	6	0	0	3	0	10	4	9	0	0	6	0	7	18th CSMC / 1/18/2017
704	Ramanathapuram	Mudukulathur	Construction of 141 individual houses in Mudukulathur Town Panchayat Phase III	141	79	62	0	0	81	0	60	82	59	0	0	65	0	76	21st CSMC / 4/24/2017
705	Ramanathapuram	Mudukulathur	Construction of 15 individual houses in Mudukulathur Town Panchayat Phase IV	15	11	4	0	0	11	0	4	10	5	0	0	10	0	5	21st CSMC / 4/24/2017
706	Ramanathapuram	R.S.Mangalam	construction of 29 houses at R.S.Mangalam	29	18	11	0	0	15	0	14	20	9	0	11	14	0	4	05th CSMC / 1/25/2016
707	Ramanathapuram	Sayalgudi	Construction of 56 house in Sayalkudi Town Panchayat	56	48	8	0	0	15	0	41	46	10	0	0	8	0	48	15th CSMC / 11/22/2016
708	Ramanathapuram	Sayalgudi	Construction of 28 House in Sayalkudi Town Panchayat	28	21	7	0	0	3	0	25	22	6	0	0	3	0	25	18th CSMC / 1/18/2017
709	Ramanathapuram	Sayalgudi	Construction of 266 individual houses in Sayalkudi Town Panchayat Phase III	266	211	55	0	0	151	0	115	175	91	0	0	20	0	237	21st CSMC / 4/24/2017
710	Ramanathapuram	Sayalgudi	Construction of 26 Individual houses in Sayalkudi Town panchayat Phase IV	26	23	3	0	0	6	0	20	23	3	0	0	10	0	16	21st CSMC / 4/24/2017
711	Ramanathapuram	Thondi	Construction of 86 house in Thondi Town Panchayat	86	55	31	0	0	43	0	43	56	30	0	0	50	1	35	15th CSMC / 11/22/2016
712	Ramanathapuram	Thondi	Construction of 92 Individual houses in Thondi TP Phase II	92	56	36	0	0	24	0	68	54	38	0	0	34	0	58	18th CSMC / 1/18/2017
713	Ramanathapuram	Thondi	Construction of 106 individual houses in Thondi Town Panchayat phase III	106	73	33	0	0	23	0	83	69	37	0	0	29	0	77	21st CSMC / 4/24/2017
714	Ramanathapuram	Thondi	Construction of 21 Individual Houses in Thondi Town Panchayat phase IV	21	13	8	0	0	9	0	12	12	9	0	0	9	0	12	21st CSMC / 4/24/2017
715	Salem	Ayothiapattinam	Construction of 33 House in Ayothiyapattanam Town Panchayat in Salem District	33	28	5	0	24	5	0	4	24	9	0	11	3	2	17	15th CSMC / 11/22/2016

716	Salem	Ayothiapattinam	Construction of 14 Individual houses in Ayothiyapattanam Town Panchayat phase III	**14**	8	6	0	10	4	0	0	8	6	0	0	0	0	14	21st CSMC / 4/24/2017
717	Salem	Ayothiapattinam	Construction of 157 individual houses in Ayothiyapattanam Town Panchayat phase II	**157**	112	45	0	0	17	0	140	108	49	0	81	21	1	54	18th CSMC / 1/18/2017
718	Salem	Belur	Construction of 80 House in Belur Town Panchayat in Salem District	**80**	47	33	0	0	24	0	56	45	35	0	62	18	0	0	15th CSMC / 11/22/2016
719	Salem	Belur	Construction of 53 Individual Houses in Belur Town Panchayat Phase II	**53**	33	20	0	0	6	0	47	33	20	0	42	11	0	0	18th CSMC / 1/18/2017
720	Salem	Belur	Construction of 14 individual houses in Belur Town Panchayat phase III	**14**	8	6	0	0	4	0	10	7	7	0	11	3	0	0	21st CSMC / 4/24/2017
721	Salem	Edaganasalai	Construction of 375 house in Edaganasalai Town Panchayat in Salem District	**375**	65	310	0	0	16	0	359	292	83	0	0	8	1	366	15th CSMC / 11/22/2016
722	Salem	Edaganasalai	Construction of 1025 house in Edaganasalai Town Panchayat phase II	**1025**	880	145	0	0	26	0	999	849	176	0	1	25	0	999	18th CSMC / 1/18/2017
723	Salem	Ethapur	Construction of 125 house in Yethapur Town Panchayat IN Salem District	**125**	89	36	0	0	37	0	88	79	46	0	23	29	0	73	15th CSMC / 11/22/2016
724	Salem	Ethapur	Construction of 22 individual houses in ethapur Town Panchayat Phase II	**22**	18	4	0	0	10	0	12	16	6	0	2	10	0	10	18th CSMC / 1/18/2017
725	Salem	Ethapur	Construction of 11 individual houses in ethapur Town Panchayat Phase III	**11**	7	4	0	0	4	0	7	7	4	0	1	4	0	6	21st CSMC / 4/24/2017
726	Salem	Gangavalli	Construction of 340 house in Gangavalli Town Panchayat	**340**	204	136	0	0	231	0	109	217	123	0	318	13	0	9	15th CSMC / 11/22/2016
727	Salem	Gangavalli	CONSTRICTION OF 26 INDIVIDUAL HOUSES IN GANGAVALLI TOWN PANCHAYAT PHASE II	**26**	17	9	0	0	13	0	13	17	9	0	15	11	0	0	21st CSMC / 4/24/2017
728	Salem	Elampillai	Construction of 147 house in Elampillai Town Panchayat	**147**	106	41	0	0	16	0	131	100	47	0	84	4	0	59	15th CSMC / 11/22/2016
729	Salem	Elampillai	Construction of 11 Individual Houses in Elampillai Town Panchayat Phase II	**11**	7	4	0	0	1	0	10	6	5	0	0	1	0	10	21st CSMC / 4/24/2017
730	Salem	Jalakandapuram	Construction of 34 houses at Jalakandapuram	**34**	15	19	0	0	4	0	30	22	12	0	32	1	0	1	09th CSMC / 1/25/2016
731	Salem	Kadayampatti	Construction of 150 house in Kadayampatty Town Panchayat in Salem District	**150**	108	42	0	0	67	0	83	102	48	0	0	84	0	66	15th CSMC / 11/22/2016
732	Salem	Kadayampatti	Construction of 143 individual houses in Kadayampatty Town Panchayat Phase II	**143**	108	35	0	0	76	0	67	90	53	0	5	84	1	53	21st CSMC / 4/24/2017
733	Salem	Kadayampatti	Construction of 50 individual houses in Kadayampatty Town Panchayat Phase III	**50**	28	22	0	0	39	0	11	27	23	0	0	34	0	16	21st CSMC / 4/24/2017
734	Salem	Kannankurichi	Construction of 121 House in Kannankurichi Town Panchayat in Salem	**121**	67	54	0	0	24	0	97	70	51	0	0	24	0	97	15th CSMC / 11/22/2016
735	Salem	Kannankurichi	Construction of 72 individual houses in Kannankurichi Town Panchayat Phase II	**72**	43	29	0	0	23	0	49	42	30	0	0	22	0	50	18th CSMC / 1/18/2017
736	Salem	Karuppur	Construction of 190 houses in Karuppur Town Panchayat in Salem District.	**190**	99	91	0	0	105	0	85	94	96	0	0	107	0	83	15th CSMC / 11/22/2016
737	Salem	Keeripatti	Construction of 30 house in Keeripatty Town Panchayat in Salem District	**30**	24	6	0	0	9	0	21	24	6	0	0	6	0	24	15th CSMC / 11/22/2016

738	Salem	Keenpatti	Construction of 62 individual houses in Keenpatti Town Panchayat phase II	62	46	16	0	0	14	3	45	47	15	0	0	12	3	47	18th CSMC / 1/18/2017
739	Salem	Kolathur	Construction of 240 House in Kolathur Town Panchayat in Salem District	240	142	98	0	0	98	12	130	148	91	1	2	81	4	153	15th CSMC / 11/22/2016
740	Salem	Kolathur	Construction of 55 individual houses in Kolathur Town Panchayat phase II	55	36	19	0	0	18	1	36	27	28	0	0	16	2	37	18th CSMC / 1/18/2017
741	Salem	Kolathur	Construction of 22 individual houses in KOLATHUR Town Panchayat, phase III	22	9	13	0	0	10	0	12	10	12	0	0	9	0	13	21st CSMC / 4/24/2017
742	Salem	Konganapuram	Konganapuram	108	0	0	0	0	54	0	54	82	26	0	0	45	0	63	05th CSMC / 1/25/2016
743	Salem	Mallur	Construction of 84 house in Mallur Town Panchayat in Salem District	84	52	32	0	37	47	0	0	50	34	0	1	20	0	63	15th CSMC / 11/22/2016
744	Salem	Mallur	Construction of 148 individual houses in Mallur Town Panchayat	148	98	50	0	0	48	0	100	102	46	0	0	11	0	137	18th CSMC / 1/18/2017
745	Salem	Mallur	Construction of 17 individual houses in Mallur Town Panchayat phase III	17	11	6	0	0	16	0	1	7	10	0	0	16	0	1	21st CSMC / 4/24/2017
746	Salem	Mechen	Construction of 393 house in Mechen Town Panchayat in Salem District	393	318	75	0	0	14	0	379	305	88	0	3	10	0	380	15th CSMC / 11/22/2016
747	Salem	Mechen	Construction of 30 Individual houses in Mecheri Town Panchayat, phase II	30	24	6	0	0	4	0	26	23	7	0	0	4	0	26	21st CSMC / 4/24/2017
748	Salem	Nangavalli	Construction of 305 house in Nangavalli Town Panchayat in Salem District	305	229	76	0	0	68	0	237	212	93	0	0	58	2	245	15th CSMC / 11/22/2016
749	Salem	Nangavalli	Construction of 51 individual houses in Nangavalli Town Panchayat Phase II	51	34	17	0	0	3	0	48	40	11	0	0	2	0	49	18th CSMC / 1/18/2017
750	Salem	Nangavalli	Construction of 27 Individual houses in Nangavalli Town Panchayat Phase III	27	9	18	0	0	7	0	20	19	8	0	0	4	0	23	21st CSMC / 4/24/2017
751	Salem	Omalur	Omalur	38	0	0	0	0	20	0	18	16	22	0	0	18	0	20	05th CSMC / 1/25/2016
752	Salem	P.N.Patti	Construction of 246 house in P.N.Patty Town Panchayat in Salem District	246	168	78	0	0	51	1	194	154	92	0	1	42	0	203	15th CSMC / 11/22/2016
753	Salem	P.N.Patti	Construction of Individual houses in P.N.Patty Selection Grade Town Panchayat, Phase II	18	12	6	0	0	5	0	13	11	7	0	0	4	0	14	21st CSMC / 4/24/2017
754	Salem	Panaimarathupatti	Construction of 24 Houses in Panaimarathupatty Town Panchayat	24	12	12	0	0	18	0	6	11	13	0	0	13	1	10	15th CSMC / 11/22/2016
755	Salem	Panaimarathupatti	Construction of 77 individual houses in panaimarathupatti town panchayat	77	49	28	0	0	18	1	58	49	28	0	0	14	0	63	18th CSMC / 1/18/2017
756	Salem	Panaimarathupatti	Construction of 29 individual house in panamarathupatty town panchayat	29	18	11	0	0	9	0	20	17	12	0	0	8	0	21	21st CSMC / 4/24/2017
757	Salem	Pethanaickenpalayam	Construction of 90 house in Pethanaickenpalayam Town Panchayat in Salem District	90	54	36	0	0	52	0	38	59	31	0	0	53	0	37	15th CSMC / 11/22/2016
758	Salem	Pethanaickenpalayam	CONSTRUCTION OF 334 INDIVIDUAL HOUSES IN PETHANAICKENPALAYAM TOWN PANCHAYAT PHASE II	334	256	78	0	0	158	0	176	251	83	0	1	153	0	180	18th CSMC / 1/18/2017
759	Salem	Poolampatti	Construction of 301 house in Poolampatty Town Panchayat in Salem District	301	228	73	0	0	107	0	194	227	74	0	0	75	0	226	15th CSMC / 11/22/2016

760	Salem	Poolampatti	Construction of 111 individual houses in Poolampatti Town Panchayat Phase II	111	80	31	0	0	29	0	82	76	35	0	0	35	0	76	18th GSMC / 1/18/2017
761	Salem	Sankari	Construction of 153 House in Sankagiri Town Panchayat	153	67	86	0	0	85	0	68	81	72	0	10	63	0	80	15th GSMC / 11/22/2016
762	Salem	Sankari	Construction of 39 Individual Houses in Sankari Town Panchayat Phase II	39	13	26	0	0	29	0	10	19	20	0	2	16	0	21	18th GSMC / 1/18/2017
763	Salem	Sankari	Construction of 14 Indivual Houses in Sankari Town Panchayat Phase III	14	8	6	0	0	6	0	8	9	5	0	0	5	0	0	21st GSMC / 4/24/2017
764	Salem	Sentharapatti	Construction of 274 house in Sentharappatty Town Panchayat in Salem District	274	208	66	0	0	173	0	101	189	85	0	1	174	0	99	15th GSMC / 11/22/2016
765	Salem	Sentharapatti	CONSTRUCTION OF 69 INDIVIDUAL HOUSES IN SENTHARAPPATTI TOWN PANCHAYAT PHASE II	69	50	19	0	0	19	0	50	47	22	0	0	30	0	39	18th GSMC / 1/18/2017
766	Salem	Thammampatti	Construction of 112 house in Thammampatty Town Panchayat	112	79	33	0	0	66	0	46	72	40	0	0	82	0	30	15th GSMC / 11/22/2016
767	Salem	Thammampatti	Construction of 12 individual houses in thammampatty town panchayat	12	7	5	0	0	5	0	7	6	6	0	0	9	0	3	18th GSMC / 1/18/2017
768	Salem	Thammampatti	Construction of 9 house in Thammamparty Town Panchayat	9	5	4	0	0	4	0	5	7	2	0	0	9	0	0	21st GSMC / 4/24/2017
769	Salem	Tharamangalam	Construction of 15 individual houses in Tharamangalam Town Panchayat Phase II	15	12	3	0	0	3	0	12	12	3	0	0	0	0	15	21st GSMC / 4/24/2017
770	Salem	Tharamangalam	Construction of 272 house in Tharamangalam Town Panchayat in Salem District	272	228	44	0	73	43	0	156	180	92	0	177	10	0	85	15th GSMC / 11/22/2016
771	Salem	Thedavur	Thedavur	117	0	0	0	0	32	0	85	94	23	0	0	28	0	89	05th GSMC / 1/25/2016
772	Salem	Thevur	Construction of 51 house in Thevur Town Panchayat	51	42	9	0	0	24	0	27	44	7	0	1	23	0	27	15th GSMC / 11/22/2016
773	Salem	Thevur	Construction of 168 individual houses in Thevur Town Panchayat Phase II	168	142	26	0	0	48	0	120	137	31	0	2	51	0	115	18th GSMC / 1/18/2017
774	Salem	Thevur	Construction of 16 individual house in Thevur Town Panchayat Phase III	16	12	4	0	0	9	0	7	13	3	0	0	7	0	9	21st GSMC / 4/24/2017
775	Salem	Vanavasi	Construction of 327 house in Vanavasi Town Panchayat in Salem District	327	218	109	0	0	76	0	251	235	92	0	269	58	0	0	15th GSMC / 11/22/2016
776	Salem	Vanavasi	Construction of 5 Individual Houses in Vanavasi Town Panchayat Phase II	5	3	2	0	0	0	0	5	3	2	0	5	0	0	0	18th GSMC / 1/18/2017
777	Salem	Vanavasi	Construction of 25 individual house in VANAVASI Town Panchayat, Phase III	25	20	5	0	0	14	0	11	19	6	0	16	9	0	0	21st GSMC / 4/24/2017
778	Salem	Vazhapadi	Construction of 206 house in Valappady Town Panchayat in Salem District	206	129	77	0	0	97	0	109	122	84	0	0	98	0	108	15th GSMC / 11/22/2016
779	Salem	Vazhapadi	Construction of 187 Individual Houses in Vazhapadi Town Panchayat Phase II	187	112	75	0	0	64	0	123	112	75	0	0	64	1	122	18th GSMC / 1/18/2017
780	Salem	Vazhapadi	Construction of 45 Individual Houses in Vazhapadi Town Panchayat Phase III	45	33	12	0	0	19	0	26	32	13	0	0	15	0	30	21st GSMC / 4/21/2017
781	Salem	Veeraganur	Construction of 267 house in veeraganur town panchayat in salem district	267	185	82	0	0	160	0	107	180	87	0	0	166	0	101	15th GSMC / 11/22/2016

782	Salem	Veeraganur	Construction of 170 Individual Houses in Veeraganur Town Panchayat Phase II	170	120	50	0	0	86	1	83	124	46	0	0	88	0	82	18th CSMC / 1/18/2017
783	Salem	Veeraganur	CONSTRUCTION OF 33 INDIVIDUAL HOUSES IN VEERAGANUR TOWN PANCHAYAT PHASE III	33	22	11	0	0	11	0	22	22	11	0	0	12	0	21	21st CSMC / 4/24/2017
784	Salem	Veerakkalpudur	Construction of 230 Houses	230	100	130	0	0	22	0	208	96	134	0	0	30	0	200	15th CSMC / 11/22/2016
785	Salem	Veerakkalpudur	Construction of 52 houses in Veerakalpudur TP	52	23	29	0	0	5	0	47	19	33	0	0	6	0	46	18th CSMC / 1/18/2017
786	Salem	Veerakkalpudur	Construction of 21 houses in Veerakkalpudur TP	21	6	15	0	0	2	0	19	6	15	0	0	1	0	20	21st CSMC / 4/24/2017
787	Sivaganga	Ilayangudi	Construction of 71 houses at Ilayangudi	71	44	27	0	0	39	0	32	44	27	0	19	48	0	4	05th CSMC / 1/25/2016
788	Sivaganga	Kanadukathan	Construction of 44 houses at Kanadukathan	44	23	21	0	0	2	0	42	22	22	0	0	0	0	44	05th CSMC / 1/25/2016
789	Sivaganga	Kandanur	Construction of 63 houses at Kandanur	63	43	20	0	0	7	0	56	44	19	0	0	7	0	56	05th CSMC / 1/25/2016
790	Sivaganga	Kottaiyur	Construction of 11 houses at Kottaiyur	11	6	5	0	0	4	0	7	6	5	0	0	3	1	7	05th CSMC / 1/25/2016
791	Sivaganga	Manamadurai	construction of 84 house in manamadurai	84	41	43	0	0	19	9	56	42	42	0	2	15	0	67	05th CSMC / 1/25/2016
792	Sivaganga	Nattarasankottai	Construction of 55 houses at Nattarasankottai	55	14	41	0	0	21	0	34	33	22	0	0	4	0	51	05th CSMC / 1/25/2016
793	Sivaganga	Nerkuppai	Construction of 50 House in Nerkuppai Town Panchayat Sivagangai District	50	34	16	0	0	13	0	37	32	18	0	35	12	0	3	15th CSMC / 11/22/2016
794	Sivaganga	Nerkuppai	Construction of 43 individual houses in Nerkuppai Town Panchayat phase II	43	22	21	0	0	4	0	39	21	22	0	39	4	0	0	18th CSMC / 1/18/2017
795	Sivaganga	Nerkuppai	Construction of 10 Individual houses in Nerkuppai Town Panchayat, phase III	10	8	2	0	0	3	0	7	8	2	0	7	3	0	0	21st CSMC / 4/24/2017
796	Sivaganga	Pallathur	Construction of 44 houses at Pallathur	44	22	22	0	0	13	0	31	23	21	0	0	12	0	32	05th CSMC / 1/25/2016
797	Sivaganga	Puduvayal	Construction of 24 houses at Puduvayal	24	10	14	0	0	5	0	19	11	13	0	0	5	0	19	05th CSMC / 1/25/2016
798	Sivaganga	Singampuneri	Construction of 84 houses at Singampuneri	84	37	47	0	0	36	0	48	40	44	0	11	56	16	1	05th CSMC / 1/25/2016
799	Sivaganga	Singampuneri	construction of 30 individual houses in singampuneri town panchayat phase II	30	18	12	0	0	9	0	21	17	13	0	0	9	0	21	33rd CSMC / 4/27/2018
800	Sivaganga	Thiruppuvanam	Construction of 114 house in Thiruppuvanam Town Panchayat	114	65	49	0	0	17	0	97	56	58	0	0	15	0	99	15th CSMC / 11/22/2016
801	Sivaganga	Thiruppuvanam	Construction of 76 individual houses in Thiruppuvanam Town Panchayat phase II Sivaganga	76	40	36	0	0	33	0	43	48	28	0	0	27	0	49	18th CSMC / 1/18/2017
802	Sivaganga	Thiruppuvanam	Construction of 16 Individual houses in Thiruppuvanam Town Panchayat, phase III	16	9	7	0	0	5	0	11	10	6	0	0	5	0	11	21st CSMC / 4/24/2017
803	Sivaganga	Tirupathur	Construction of 28 house in Thiruppathur Town Panchayat	28	11	17	0	0	1	0	27	10	18	0	0	2	0	26	15th CSMC / 11/22/2016
804	Sivaganga	Tirupathur	Construction of 26 house in Thiruppathur Town Panchayat	26	10	16	0	0	3	0	23	9	17	0	0	3	0	23	18th CSMC / 1/18/2017

805	Thanjavur	Adirampattinam	Construction of 38 individual houses in Adirampattinam Town Panchayat phase II	38	10	28	0	0	11	0	27	12	26	0	0	12	0	26	21st CSMC / 4/24/2017
806	Thanjavur	Aduthurai alias Maruthuvakudi	Construction of 54 house in Aduthurai Town Panchayat	54	37	17	0	0	27	0	27	39	15	0	0	21	0	33	15th CSMC / 11/22/2016
807	Thanjavur	Aduthurai alias Maruthuvakudi	Construction 182 individual houses in Aduthurai Town Panchayat Phases II	182	106	76	0	0	73	0	109	104	78	0	5	65	0	112	18th CSMC / 1/18/2017
808	Thanjavur	Ammapettai	CONSTRUCTION OD 143 INDIVIDUAL HOUSES IN AMMAPETTAI THANJAVUR TOWN PANCHAYAT PHASE II	143	98	45	0	0	23	7	113	106	37	0	4	30	0	109	18th CSMC / 1/18/2017
809	Thanjavur	Ammapettai	Construction of 38 Individual houses in AmmapettaiTown Panchayat , Phase III	38	12	26	0	0	19	0	19	24	14	0	0	18	0	20	21st CSMC / 4/24/2017
810	Thanjavur	Ayyampettai	Construction of 55 house in Ayyampettai Town panchayat in Thanjavur District	55	38	17	0	0	10	0	45	41	13	1	0	5	0	50	15th CSMC / 11/22/2016
811	Thanjavur	Ayyampettai	Construction of 29 individual houses in Ayyampettai Town panchayat Phase III	29	18	11	0	0	8	0	21	19	10	0	0	8	0	21	21st CSMC / 4/24/2017
812	Thanjavur	Cholapuram	construction of 53 house in Cholapuram Town Panchayat	53	36	17	0	0	33	0	20	35	18	0	0	36	0	17	15th CSMC / 11/22/2016
813	Thanjavur	Dharasuram	Construction of 55 Houses in Darasuram Town Panchayat in Thanjavur District	55	34	21	0	0	17	0	38	24	31	0	0	17	0	38	15th CSMC / 11/22/2016
814	Thanjavur	Dharasuram	Construction of 10 individual houses in Darasuram Town Panchayat Phase III	10	2	8	0	0	5	0	5	2	8	0	0	6	0	4	21st CSMC / 4/24/2017
815	Thanjavur	Madukkur	Construction of 170 individual houses in Madukkur Town Panchayat Phase 1	170	96	74	0	0	20	0	150	87	83	0	64	38	0	68	18th CSMC / 1/18/2017
816	Thanjavur	Madukkur	Construction of 13 Individual Houses in Madukkur Town Panchayat Phase II	13	4	9	0	0	7	0	6	4	9	0	6	6	0	1	21st CSMC / 4/24/2017
817	Thanjavur	Melathiruppanthuruthi	Construction of 60 house in Melathirupoonthuruthi Town Panchayat	60	38	22	0	0	12	0	48	31	29	0	0	12	0	48	15th CSMC / 11/22/2016
818	Thanjavur	Melathiruppanthuruthi	Construction of 100 individual houses in Melathiruppanthuruthi Town Panchayat Phase II	100	74	26	0	0	33	0	67	54	46	0	0	35	0	65	18th CSMC / 1/18/2017
819	Thanjavur	Melathiruppanthuruthi	Construction of 12 individual houses in Melathirupoonthuruthi Town Panchayat Phase III	12	6	6	0	0	3	0	9	7	5	0	0	3	0	9	21st CSMC / 4/24/2017
820	Thanjavur	Melattur	construction of 60 house in Melattur town Panchayat in Thanjavur District	60	40	20	0	0	38	0	22	40	20	0	0	41	0	19	15th CSMC / 11/22/2016
821	Thanjavur	Melattur	Construction of 492 individual houses in Melathur Town Panchayat Phase II	492	447	45	0	0	271	0	221	330	162	0	53	262	6	171	18th CSMC / 1/18/2017
822	Thanjavur	Orathanadu (Mukthambalpuram)	construction of 30 at ORATHANADU	30	11	19	0	0	1	0	29	18	12	0	1	1	0	28	05th CSMC / 1/25/2016
823	Thanjavur	Swamimalai	construction of 48 house at SWAMIMALAI	48	35	13	0	0	14	0	34	34	14	0	0	12	0	36	05th CSMC / 1/25/2016
824	Thanjavur	Thirunageswaram	Construction of 63 house in Thirunageswaram Townpanchayat in Thanjavur District	63	24	39	0	0	25	0	38	25	38	0	28	26	0	9	15th CSMC / 11/22/2016
825	Thanjavur	Thirunageswaram	Construction of 79 individual houses in Thirunageswaram Townpanchayat Phase-II	79	54	25	0	0	33	1	45	53	26	0	11	35	0	33	18th CSMC / 1/18/2017
826	Thanjavur	Thirunageswaram	Construction of 17 Individual houses in Thirunageswaram TownPanchayat Phase II	17	12	5	0	0	5	0	12	12	5	0	8	5	0	4	21st CSMC / 4/24/2017

827	Thanjavur	Thiruppanandal	construction 113 houes at Thiruppanandal	**113**	35	78	0	0	86	0	27	78	35	0	0	81	0	32	05th CSMC / 1/25/2016
828	Thanjavur	Thirupuvanam	Construction of 38 Houses in Thirubuvanam Town Panchayat at Thanjavur District.	**38**	26	12	0	0	13	**1**	24	25	13	0	0	14	0	24	15th CSMC / 11/22/2016
829	Thanjavur	Thirupuvanam	Construction of 90 house in Thirubuvanam Town Panchayat	**90**	68	22	0	0	61	0	29	68	22	0	0	63	0	27	18th CSMC / 1/18/2017
830	Thanjavur	Thiruvaiyaru	Construction of 93 houses in Thiruvaiyaru Town panchayat	**93**	58	35	0	0	45	0	48	56	37	0	5	33	4	51	15th CSMC / 11/22/2016
831	Thanjavur	Thiruvaiyaru	Construction of 196 all house in Thiruvaiyaru Town Panchayat	**196**	134	62	0	0	94	0	102	130	66	0	32	47	1	116	18th CSMC / 1/18/2017
832	Thanjavur	Thiruvidaimarudur	construction of 86 houes at thiruvidaimarudur	**86**	30	56	0	0	25	0	61	56	30	0	50	32	0	4	05th CSMC / 1/25/2016
833	Thanjavur	Thiruvidaimarudur	Construction of 202 individual houses in Thiruvidaimarudur Town Panchayat Phase III	**202**	144	58	0	0	38	**1**	163	146	56	0	9	36	31	126	21st CSMC / 4/24/2017
834	Thanjavur	Vallam	Construction of 140 individual houses in vallam Town Panchayat	**140**	64	76	0	0	30	0	110	73	67	0	4	54	8	74	18th CSMC / 1/18/2017
835	Thanjavur	Vepparthur	Construction of 67 Individual Houses in Vepparthur Town Panchayat in Thanjavur District	**67**	33	34	0	0	25	0	42	44	23	0	0	27	0	40	15th CSMC / 11/22/2016
836	Thanjavur	Vepparthur	Construction of 50 houses in Vepparthur Town Panchayat, Phase III	**50**	32	18	0	0	19	0	31	33	17	0	0	19	0	31	21st CSMC / 4/24/2017
837	Theni	Andipatti Jakkampatti	Construction of 90 houses in Andipatti Jakkampatti	**90**	81	9	0	0	11	0	79	45	45	0	0	11	0	79	05th CSMC / 1/25/2016
838	Theni	Andipatti Jakkampatti	Construction of 60 individual houses in Andipatti Jakkampatti Andipatti Town Panchayat Phase II	**60**	42	18	0	0	9	0	51	41	19	0	1	11	0	48	18th CSMC / 1/18/2017
839	Theni	Andipatti Jakkampatti	Construction of 39 individual houses in Andipatti Jakkampatti Aundipatti Town Panchayat Phase III	**39**	24	15	0	0	10	0	29	23	16	0	0	9	0	30	21st CSMC / 4/24/2017
840	Theni	Andipatti Jakkampatti	Construction of 25 Individual houses under HFA in Aundipatti Town Panchayat Phase IV	**25**	19	6	0	0	6	0	19	19	6	0	4	5	1	15	33rd CSMC / 4/27/2018
841	Theni	B. Meenakshipuram	Construction of 33 houses in B.Meenakshipuram	**33**	24	9	0	0	25	0	8	25	8	0	0	25	0	8	05th CSMC / 1/25/2016
842	Theni	B. Meenakshipuram	Construction of 127 indidual houses in B.Meenatchipuram Town panchayat Phase II	**127**	89	38	0	0	88	0	30	93	34	0	11	89	0	27	18th CSMC / 1/18/2017
843	Theni	B. Meenakshipuram	Construction Of 129 individual house in B.Meenakshipuram Town Panchayat Phase III	**129**	102	27	0	0	108	0	21	98	31	0	16	81	0	32	21st CSMC / 4/24/2017
844	Theni	Boothipuram	Construction of 39 houses at Boothipuram	**39**	27	12	0	0	15	0	24	28	11	0	0	12	0	27	05th CSMC / 1/25/2016
845	Theni	Boothipuram	Construction of 22 individual houses in Boothipuram Town Panchayat	**22**	14	8	0	0	8	0	14	14	8	0	0	9	0	13	18th CSMC / 1/18/2017
846	Theni	Boothipuram	constructionof individual houses for 48 house in boothipuram town panchayat phase III	**48**	36	12	0	0	13	0	35	36	12	0	0	14	0	34	33rd CSMC / 4/27/2018
847	Theni	Devadanapatti	Construction of 61 houses at Devadanapatti	**61**	50	11	0	0	34	0	27	49	12	0	0	35	0	26	05th CSMC / 1/25/2016
848	Theni	Devadanapatti	Construction of 46 individual houses in Devadanapatti Town Panchayat Phase II	**46**	28	18	0	0	26	0	20	26	20	0	7	26	0	13	18th CSMC / 1/18/2017
849	Theni	Ganguvarpatti	Construction of 41 houses at Ganguvarpatti	**41**	29	12	0	0	20	0	21	28	13	0	0	20	0	21	05th CSMC / 1/25/2016

850	Theni	Ganguvarpatti	Construction of 74 individual houses in ganguvarpatti Town Panchayat Phase II	74	45	29	0	0	24	0	50	50	24	0	0	29	0	45	18th CSMC / 1/18/2017
851	Theni	Ganguvarpatti	Construction of 130 Individual houses in Ganguvarpatti Town Panchayat Phase III	130	76	54	0	0	80	0	50	81	49	0	14	54	0	62	21st CSMC / 4/24/2017
852	Theni	Hanumanthampatti	Construction of 82 Individual house in Hanumanthampatti Town Panchayat PhaseII	82	55	26	1	0	4	0	78	57	25	0	0	18	0	64	18th CSMC / 1/18/2017
853	Theni	Hanumanthampatti	Construction Of 78 Individual Houses in Hanumanthampatti Town Panchayat Phase III	78	55	23	0	0	11	0	67	57	21	0	0	12	0	66	21st CSMC / 4/24/2017
854	Theni	Kamayagoundanpatti	Construction of 53 Houses in Kamayagoundanpatti TownPanchayat	53	40	13	0	0	11	0	42	38	15	0	0	9	0	44	05th CSMC / 1/25/2016
855	Theni	Kamayagoundanpatti	Construction of 79 individual house hold in kamayagoundanpatti townpanchayat	79	46	33	0	0	2	0	77	47	32	0	0	6	0	73	18th CSMC / 1/18/2017
856	Theni	Kamayagoundanpatti	Construction of 11 Individual houses in Kamayagoundanpatti TownPanchayat Phase IV	11	9	2	0	0	2	0	9	9	2	0	0	0	0	11	33rd CSMC / 4/27/2018
857	Theni	Kombai	Construction of 54 houses at Kombai	54	30	24	0	0	16	0	38	29	25	0	0	16	0	38	05th CSMC / 1/25/2016
858	Theni	Kombai	Construction of 25 individual houses in kombai Town Panchayat Phase II	25	20	5	0	0	9	0	16	19	6	0	0	8	0	17	18th CSMC / 1/18/2017
859	Theni	Kuchanur	Construction of 74 individual houses in kuchanur Town Panchayat Phase II	74	45	29	0	0	11	0	63	42	32	0	0	11	0	63	18th CSMC / 1/18/2017
860	Theni	Kuchanur	Construction of 13 individual houses in kuchanur Town Panchayat Phase III	13	9	4	0	0	4	0	9	5	8	0	0	3	0	10	21st CSMC / 4/24/2017
861	Theni	Markayankottai	Construction of 61 individual houses in markayankottai Town Panchayat Phase II	61	43	18	0	0	14	0	47	44	17	0	0	18	0	43	18th CSMC / 1/18/2017
862	Theni	Markayankottai	Construction of 44 Individual houses in Markkayankottai Town Panchayat Phase III	44	34	10	0	0	10	0	34	29	15	0	0	11	0	33	21st CSMC / 4/24/2017
863	Theni	Markayankottai	Construction of 11 individual houses in Markkayankottai Townpanchayat, Ph IV	11	11	0	0	0	1	0	10	10	1	0	0	1	0	10	33rd CSMC / 4/27/2018
864	Theni	Melachokkanathapuram	Construction of 46 houses at Melachokkanathapuram	46	32	14	0	0	11	0	35	32	14	0	0	12	0	34	05th CSMC / 1/25/2016
865	Theni	Melachokkanathapuram	Construction of 88 individual houses in Melachokkanathapuram Town Panchayat Phase II	88	75	13	0	0	17	1	70	64	24	0	0	26	0	62	18th CSMC / 1/18/2017
866	Theni	Melachokkanathapuram	Construction of 61 individual houses in Melachokkanathapuram Town Panchayat III	61	40	21	0	0	12	0	49	44	17	0	0	8	0	53	21st CSMC / 4/24/2017
867	Theni	Melachokkanathapuram	construction of 21 individual houses in melachokkanathapuram town panchayat phase IV	21	12	9	0	0	12	0	9	12	9	0	0	8	0	13	33rd CSMC / 4/27/2018
868	Theni	Odaipatti	Construction of 47 houses at Odaipatti	47	35	12	0	0	13	0	34	35	12	0	0	14	0	33	05th CSMC / 1/25/2016
869	Theni	Odaipatti	Construction of 48 individual houses in Odaipatti Town Panchayat Phase II	48	33	15	0	0	13	0	35	30	18	0	0	14	0	34	18th CSMC / 1/18/2017
870	Theni	Odaipatti	Construction of 304 Individual Houses in Odaipatti Town Panchayat Phase III	304	186	118	0	0	68	0	236	185	119	0	0	100	0	204	21st CSMC / 4/24/2017
871	Theni	Odaipatti	Construction Of 6 Individual houses in Odaipatti Town Panchayat Phase IV	6	4	2	0	0	0	0	6	4	2	0	6	0	0	0	33rd CSMC / 4/27/2018
872	Theni	Palani Chettipatti	Construction of 50 houses at Palanichettipatti	50	28	22	0	0	12	0	38	27	23	0	0	10	0	40	05th CSMC / 1/25/2016

873	Theni	Palani Chettipatti	Construction of 32 individual houses in Palanichettipatti Town Panchayat Phase II	12	8	4	0	0	4	0	8	6	6	0	1	5	0	6	18th CSMC / 1/18/2017
874	Theni	Pannaipuram	Construction of 34 houses at Pannaipuram	34	24	10	0	0	15	0	19	23	11	0	0	15	0	19	05th CSMC / 1/25/2016
875	Theni	Pannaipuram	Construction of 61 individual houses in pannaipuram Town Panchayat Phase II	61	37	24	0	0	32	0	29	42	19	0	0	30	0	31	18th CSMC / 1/18/2017
876	Theni	Pannaipuram	Construction of 64 individual houses in Pannaipuram Town Panchayat Phase III	64	44	20	0	0	35	0	29	43	21	0	0	25	0	39	21st CSMC / 4/24/2017
877	Theni	Pannaipuram	Construction 9 Individual Houses in Pannaipuram TownPanchayat Phase IV	9	4	5	0	6	3	0	0	3	6	0	0	3	0	6	33rd CSMC / 4/27/2018
878	Theni	Pudupatti	Construction of 39 houses at C.Pudupatti	39	34	5	0	0	24	0	15	27	12	0	1	25	0	13	05th CSMC / 1/25/2016
879	Theni	Pudupatti	Construtuion of 36 individual houses in pudupatti Town Panchayat Phase II	36	18	18	0	0	24	0	12	21	15	0	0	23	0	13	18th CSMC / 1/18/2017
880	Theni	Thamaraikulam	Construction Of 42 Houses at Thamaraikulam	42	24	18	0	0	13	0	29	23	19	0	0	14	0	28	05th CSMC / 1/25/2016
881	Theni	Thamaraikulam	Construction of 39 individual houses in Thamaraikulam Town panchayat Phase II	39	22	17	0	0	9	0	30	23	16	0	0	18	0	21	18th CSMC / 1/18/2017
882	Theni	Thamaraikulam	Construction of 131 individual houses in Thamaraikulam Town panchayat Phase III	131	85	46	0	0	79	0	52	84	47	0	1	38	1	91	21st CSMC / 4/24/2017
883	Theni	Thenkarai	Construction of 89 Houses in Thenkarai Town Panchayat in Theni District	89	69	20	0	0	48	0	41	68	21	0	0	50	0	39	15th CSMC / 11/22/2016
884	Theni	Thenkarai	Construction of 51 individual houses in thenkarai Town panchayat phase II	51	30	21	0	0	22	0	29	30	21	0	0	25	0	26	21st CSMC / 4/24/2017
885	Theni	Thevaram	Construction of 52 House in Thevaram Town Panchayat in Theni District	52	42	10	0	0	10	0	42	31	21	0	0	23	0	29	15th CSMC / 11/22/2016
886	Theni	Thevaram	Construction of 95 individual houses in Thevaram Town Panchayat Phase II	95	71	24	0	0	15	0	80	70	25	0	1	40	0	54	18th CSMC / 1/18/2017
887	Theni	Thevaram	Construction of 65 individual houses in Thevaram Town Panchayat Phase III	65	40	25	0	0	14	0	51	46	19	0	0	10	0	55	21st CSMC / 4/24/2017
888	Theni	Thevaram	Construction of 49 Individual Houses in Thevaram Town Panchayat, Phase IV	49	34	15	0	0	22	0	27	33	16	0	0	20	0	29	21st CSMC / 4/24/2017
889	Theni	Thevaram	construction of 32 individula houses in thevaram town panchayat phase IV	32	19	13	0	0	13	0	19	18	14	0	0	12	0	20	33rd CSMC / 4/27/2018
890	Theni	Uthamapalayam	Construction of 94 Houses at Uthamapalayam	94	59	35	0	0	29	0	65	59	35	0	1	28	0	65	05th CSMC / 1/25/2016
891	Theni	Uthamapalayam	Construction of 45 Individual Houses in Uthamapalayam Town Panchayat Phase II	45	26	19	0	0	9	0	36	28	17	0	0	10	0	35	18th CSMC / 1/18/2017
892	Theni	Uthamapalayam	Construction of 25 Individual houses in Uthamapalayam Town Panchayat Phase III	25	19	6	0	0	9	0	16	16	9	0	5	7	0	13	21st CSMC / 4/24/2017
893	Theni	Vadugapatti	Construction of 45 houses at Vadugapatti	45	32	13	0	0	16	0	29	33	12	0	1	15	0	29	05th CSMC / 1/25/2016
894	Theni	Vadugapatti	Construction of 33 individual houses in Vadugapatti Town Panchayat in Phase II	33	26	7	0	0	8	0	25	23	10	0	7	8	0	18	18th CSMC / 1/18/2017
895	Theni	Vadugapatti	Construction of 91 individual houses in Vadugapatti Town Panchayat Phase II	91	52	39	0	0	63	0	28	62	29	0	28	39	0	24	21st CSMC / 4/24/2017

896	Theni	Vadugapatti	construction of 13 house in vadukapatti ph IV town panchayat	13	12	1	0	0	7	0	6	12	1	0	0	8	0	5	42nd CSMC / 1/30/2019
897	Theni	Veerapandi	Construction of 53 houses at Veerapandi	53	39	14	0	0	19	0	34	38	15	0	0	19	0	34	05th CSMC / 1/25/2016
898	Theni	Veerapandi	Construction of 134 individual houses in Veerapandi Town Panchayat Phase II	134	91	43	0	0	74	0	60	87	47	0	22	55	1	56	18th CSMC / 1/18/2017
899	Theni	Veerapandi	Construction of 2 Individual house in Veerapandi Town Panchayat Phase III	2	2	0	0	0	0	0	2	2	0	0	0	1	0	1	21st CSMC / 4/24/2017
900	Theni	Veerapandi	construction of 11 individual houses in veerapandi town panchayat phase IV	11	9	2	0	0	7	0	4	9	2	0	1	4	0	6	33rd CSMC / 4/27/2018
901	Thiruvallur	Arani	Construction of 55 Houses	55	24	31	0	0	31	5	19	27	28	0	0	35	0	20	15th CSMC / 11/22/2016
902	Thiruvallur	Arani	Construction of 70 Individual houses in Arani Town Panchayat Phase-II	70	39	31	0	0	52	0	18	43	27	0	0	53	0	17	18th CSMC / 1/18/2017
903	Thiruvallur	Arani	Construction of 16 Individual houses in Arani Town Panchayat	16	12	4	0	0	4	0	12	10	6	0	0	5	0	11	21st CSMC / 4/24/2017
904	Thiruvallur	Gummidipoondi	Construction of 172 Houses in Gummidipoondi Town panchayat in Thiruvallur District	172	72	100	0	0	87	0	85	82	90	0	4	71	0	97	15th CSMC / 11/22/2016
905	Thiruvallur	Gummidipoondi	Construction of 13 Individual houses in Gummidipoondi Town Panchayat Phase-III GH	13	8	5	0	0	12	0	1	9	4	0	0	10	0	3	21st CSMC / 4/24/2017
906	Thiruvallur	Minjur	Construction of 40 Houses in Minjur Town Panchayat Thiruvallur District	40	24	16	0	0	36	0	4	15	25	0	0	37	0	3	15th CSMC / 11/22/2016
907	Thiruvallur	Minjur	Construction of 158 individual houses in Minjur Town Panchayat Phase-II	158	80	78	0	2	156	0	0	83	75	0	0	156	0	2	18th CSMC / 1/18/2017
908	Thiruvallur	Minjur	Construction of 25 individual houses Ph - IV in Minjur TP	25	18	7	0	0	10	0	15	15	10	0	0	18	0	7	38th CSMC / 9/26/2018
909	Thiruvallur	Naravarikuppam	Construction of 28 house in Naravarikuppam Town panchayat in Thiruvallur District	28	12	16	0	0	10	0	18	13	15	0	2	22	0	4	15th CSMC / 11/22/2016
910	Thiruvallur	Naravarikuppam	Construction of 28 house in Naravarikuppam Town Panchayat in Thiruvallur District	28	12	16	0	0	10	0	18	13	15	0	0	7	0	21	18th CSMC / 1/18/2017
911	Thiruvallur	Naravarikuppam	Construction of 13 Individual houses in Naravarikuppam Town Panchayat, Phase-III	13	10	3	0	0	4	0	9	9	4	0	1	5	0	7	21st CSMC / 4/24/2017
912	Thiruvallur	Pallipattu	Construction of 195 house in Pallipet Town Panchayat in Thiruvallur District	195	87	108	0	0	134	25	36	90	105	0	4	140	11	40	15th CSMC / 11/22/2016
913	Thiruvallur	Pallipattu	Construction of 24 individual houses in Pallipattu Town Panchayat Phase - II	24	16	8	0	0	21	0	3	15	9	0	0	21	0	3	18th CSMC / 1/18/2017
914	Thiruvallur	Pallipattu	Construction of 16 Individual Houses in Pallipet Town Panchayat Phase III GH	16	4	12	0	0	5	11	0	5	11	0	0	5	11	0	21st CSMC / 4/24/2017
915	Thiruvallur	Ponneri	Construction of 34 house in ponneri town panchayat in thiruvallur District	34	17	17	0	1	20	0	13	18	16	0	3	21	3	7	15th CSMC / 11/22/2016
916	Thiruvallur	Ponneri	Construction of 110 individual houses in Ponneri Town Panchayats Phase II	110	64	46	0	0	56	0	54	59	51	0	77	23	1	9	18th CSMC / 1/18/2017
917	Thiruvallur	Ponneri	Construction of 139 Individual Houses in Ponneri Town Panchayat Phase III	139	92	47	0	58	81	0	0	85	54	0	71	46	0	22	21st CSMC / 4/24/2017
918	Thiruvallur	Ponneri	Construction of 21 Individual Houses in Ponneri Town Panchayat - IV	21	12	9	0	0	12	0	9	12	9	0	1	8	0	12	21st CSMC / 4/24/2017

919	Thiruvallur	Pothatturpettai	Construction of 142 houses in Podhaturpet Town Panchayat	142	69	73	0	65	54	2	21	70	72	0	71	54	0	17	15th CSMC / 11/22/2016
920	Thiruvallur	Pothatturpettai	Construction of 54 Individual houses in Podhaturpet Town Panchayat , Phase III - Green House	54	38	16	0	45	5	1	3	40	14	0	42	5	3	4	21st CSMC / 4/24/2017
921	Thiruvallur	Thirumazhisai	Construction of 60 House in Thirumazhisai Town Panchayat	60	36	24	0	0	59	0	1	34	26	0	2	54	0	4	15th CSMC / 11/22/2016
922	Thiruvallur	Thirumazhisai	Construction of 166 individual houses in Thirumazhisai Town Panchayat Phase II	166	93	73	0	0	111	0	55	97	69	0	29	109	0	28	18th CSMC / 1/18/2017
923	Thiruvallur	Thiruninravur	Construction of 116 houses in Thiruninravur	116	75	41	0	1	69	0	46	67	49	0	0	56	0	60	05th CSMC / 1/25/2016
924	Thiruvallur	Uthukkottai	Construction of 29 Houses in Uthukottai Town Panchayat Thiruvallur District	29	22	7	0	0	13	0	16	20	9	0	0	13	0	16	15th CSMC / 11/22/2016
925	Thiruvallur	Uthukkottai	Construction of 177 House in Uthukottai Town Panchayat Phase II	177	69	108	0	0	80	19	78	96	81	0	13	70	14	80	21st CSMC / 4/24/2017
926	Thiruvarur	Kodavasal	Construction of 50 Houses in Kodavasal Town Panchayat in Thiruvarur District	50	40	10	0	0	38	0	12	37	13	0	0	38	0	12	15th CSMC / 11/22/2016
927	Thiruvarur	Kodavasal	Construction of 123 Individual houses in Kodavasal Town Panchayat Phase II	123	74	49	0	0	69	0	54	75	48	0	0	70	0	53	18th CSMC / 1/18/2017
928	Thiruvarur	Koradachen	Construction of 140 houses in Koradachery Town Panchayat	140	75	65	0	0	42	0	98	87	53	0	4	86	0	50	15th CSMC / 11/22/2016
929	Thiruvarur	Koradachen	Construction of 25 Individual houses in Koradachery Town Panchayat Phase-II	25	14	11	0	0	8	0	17	13	12	0	0	12	0	13	18th CSMC / 1/18/2017
930	Thiruvarur	Koradachen	Construction of 18 Individual house in Koradachery Town Panchayat Phase III at Tiruvarur District	18	14	4	0	0	5	0	13	12	6	0	0	11	0	7	21st CSMC / 4/24/2017
931	Thiruvarur	Muthupet	Construction of 24 house in Muthupet Town Panchayat	24	10	14	0	0	0	0	24	10	14	0	17	1	0	6	15th CSMC / 11/22/2016
932	Thiruvarur	Muthupet	Construction of 43 individual houses in muthupettai town panchayat Phase III Thiruvarur District	43	24	19	0	0	12	0	31	25	18	0	16	16	0	11	21st CSMC / 4/24/2017
933	Thiruvarur	Muthupet	contruction of 62 individual houses in muthupet town panchayat Phase II	62	27	35	0	0	15	0	47	25	37	0	36	14	0	12	18th CSMC / 1/18/2017
934	Thiruvarur	Nannilam	Construction of 120 house in Nannilam Town Panchayat	120	48	72	0	0	62	0	58	50	70	0	1	62	0	57	15th CSMC / 11/22/2016
935	Thiruvarur	Nannilam	Construction of 55 individual houses in nannilam Town panchayat PhaseIII	55	32	23	0	0	22	1	32	34	21	0	3	18	0	34	21st CSMC / 4/24/2017
936	Thiruvarur	Needamangalam	Construction of 47 house in Needamangalam Town Panchayat	47	14	33	0	0	7	0	40	13	34	0	1	7	0	39	15th CSMC / 11/22/2016
937	Thiruvarur	Needamangalam	Construction of 133 Individual Houses in Needamangalam Town Panchayat Phase II	133	37	96	0	0	40	14	79	34	99	0	0	32	13	88	18th CSMC / 1/18/2017
938	Thiruvarur	Needamangalam	Construction of 50 Individual Houses Needamangalam Town panchayat Phase III	50	21	29	0	0	15	0	35	20	30	0	0	15	0	35	21st CSMC / 4/24/2017
939	Thiruvarur	Peralam	construction of 73 houes at PERALAM	73	36	37	0	0	58	0	15	36	37	0	1	57	0	15	05th CSMC / 1/25/2016

940	Thiruvarur	Valangaiman	Construction of 150 house in Valangaiman Town Panchayat	**150**	94	56	0	0	64	0	86	80	70	0	2	58	0	90	15th CSMC / 11/22/2016
941	Thiruvarur	Valangaiman	Construction of 115 individual houses in Valangaiman Town Panchayat Phase II	**115**	81	34	0	0	62	0	53	68	47	0	9	71	1	34	18th CSMC / 1/18/2017
942	Thiruvarur	Valangaiman	Construction of 32 individual houses in Valangaiman Town Panchayat , Phase III	**32**	20	12	0	0	17	0	15	18	14	0	0	20	0	12	21st CSMC / 4/24/2017
943	Thoothukkudi	Alwarthirunagiri	Construction of 58 individual houses in Alwarthirunagari Town Panchayat Phase -II in Thoothukudi	**58**	30	28	0	0	22	0	36	31	27	0	11	19	0	28	22nd CSMC / 5/29/2017
944	Thoothukkudi	Arumuganeri	arumuganeri -Construction of 18 Houses	**18**	11	7	0	15	3	0	0	11	7	0	0	3	0	15	05th CSMC / 1/25/2016
945	Thoothukkudi	Athur	Construction of 38 houses in Athur Town Panchayat in Thoothukudi	**38**	26	12	0	0	19	0	19	26	12	0	0	23	0	15	05th CSMC / 1/25/2016
946	Thoothukkudi	Eral	construction houses of 34 at Eral	**34**	23	11	0	0	17	0	17	23	11	0	6	17	0	11	05th CSMC / 1/25/2016
947	Thoothukkudi	Eral	Contruction of 60 individual houses in Eral Town Panchayat Phase -II in Thoothukudi District	**60**	47	13	0	0	22	0	38	41	19	0	1	12	0	47	22nd CSMC / 5/29/2017
948	Thoothukkudi	Ettayapuram	Construction of 130 house in Ettayapuram Town Panchayat	**130**	89	41	0	0	21	0	109	90	40	0	0	22	0	108	15th CSMC / 11/22/2016
949	Thoothukkudi	Ettayapuram	Construction of 94 individual house in Ettayapuram Town panchayat in Phase - IV in Thoothukudi dt	**94**	67	27	0	0	39	0	55	73	21	0	0	27	0	67	22nd CSMC / 5/29/2017
950	Thoothukkudi	Kadambur	Construction of 143 houses in Kadambur Town panchayat in thoothukudi district	**143**	120	23	0	0	73	0	70	103	40	0	0	73	0	70	15th CSMC / 11/22/2016
951	Thoothukkudi	Kadambur	Construction of 52 individual houses at Kadambur Town Panchayat phase II	**52**	35	17	0	0	4	0	48	35	17	0	0	15	0	37	18th CSMC / 1/18/2017
952	Thoothukkudi	Kadambur	Construction of 15 individual houses in kadambur Town Panchayat. Phase III	**15**	11	4	0	0	5	0	10	7	8	0	0	4	0	11	21st CSMC / 4/24/2017
953	Thoothukkudi	Kalugumalai	Construction of 25 Houses in Kalugumalai	**25**	15	10	0	18	7	0	0	15	10	0	1	7	0	17	05th CSMC / 1/25/2016
954	Thoothukkudi	Kanam	Construction of 102 house in Kanam Town Panchayat at Thoothukudi District	**102**	66	36	0	0	17	0	85	76	26	0	0	20	0	82	15th CSMC / 11/22/2016
955	Thoothukkudi	Kanam	Construction of 77 individual houses in Kanam Town Panchayat Phase II	**77**	69	8	0	0	9	0	68	60	17	0	3	19	0	55	18th CSMC / 1/18/2017
956	Thoothukkudi	Nazerath	Construction of 16 houses in Nazareth Town panchayat	**16**	10	6	0	10	3	2	1	10	6	0	0	3	2	11	05th CSMC / 1/25/2016
957	Thoothukkudi	Nazerath	Construction of 90 Individual Houses in Nazareth Town Panchayat Phase-II in Thoothukudi District	**90**	65	25	0	0	59	7	24	61	20	0	0	34	8	48	22nd CSMC / 5/29/2017
958	Thoothukkudi	Perungulam	Construction of 227 individual houses in Perungulam Town Panchayat Phase -II in Thoothukudi District	**227**	171	56	0	0	28	0	199	150	77	0	0	11	0	216	22nd CSMC / 5/29/2017
959	Thoothukkudi	Sathankulam	construction of 25 houses -sathankulam	**25**	15	10	0	0	15	0	10	8	17	0	0	11	0	14	05th CSMC / 1/25/2016
960	Thoothukkudi	Sathankulam	Construction of 145 house in Sathankulam Town Panchayat Phase - II in Thoothukudi	**145**	86	59	0	12	20	0	113	86	59	0	4	25	0	116	22nd CSMC / 5/29/2017
961	Thoothukkudi	Sayapuram	Construction Of 180 Individual Houses in Sowyerpuram Town Panchayat Phase -II	**180**	138	42	0	0	6	0	174	131	49	0	3	15	0	162	22nd CSMC / 5/29/2017

			Thuthookudi Dt																
962	Thoothukkudi	Srivaikuntam	Construction of 68 houses in Srivaikuntam Town panchyat	**68**	49	19	0	46	22	0	0	49	19	0	24	32	0	12	05th CSMC / 1/25/2016
963	Thoothukkudi	Srivaikuntam	Construction of 135 individual houses at srivaikuntam town panchayat phase - II in Thoothukudi Dt	**135**	109	26	0	0	42	5	88	91	44	0	0	31	4	100	22nd CSMC / 5/29/ 2017
964	Thoothukkudi	Thenthiruperai	Construction of 35 houses in Thenthiruperai Town Panchyat	**35**	24	11	0	0	22	0	13	25	10	0	0	23	0	12	05th CSMC / 1/25/2016
965	Thoothukkudi	Thenthiruperai	construction of 64 indidual house at Thenthiruperai town Panchayat Phase - II in Thoothukudi Dist	**64**	41	23	0	0	29	0	35	33	31	0	0	24	0	40	22nd CSMC / 5/29/2017
966	Thoothukkudi	Tiruchendur	Construction of 174 house in Tirchendur Town Panchayat	**174**	97	77	0	0	97	0	77	101	73	0	1	83	0	90	15th CSMC / 11/22/2016
967	Thoothukkudi	Tiruchendur	Construction of 70 Individual Houses in Tiruchendur Town Panchayat Phase II	**70**	52	18	0	0	31	0	39	39	31	0	0	13	0	57	18th CSMC / 1/18/2017
968	Thoothukkudi	Tiruchendur	Construction of 552 Individual Houses inTiruchendur Town Panchayat Phase-IV in Thoothukudi Dt.	**552**	370	182	0	0	174	0	378	340	212	0	2	148	1	401	22nd CSMC / 5/29/2017
969	Thoothukkudi	Udangudi	Construction of 110 individual houses in Udangudi Town Panchayat Phase-II in Thoothukudi	**110**	65	45	0	0	59	7	44	58	52	0	1	21	0	88	22nd CSMC / 5/29/2017
970	Thoothukkudi	V. Pudur	Construction of 153 houses in Pudur v Town Panchayat PhaseII in Thoothukudi Dt	**153**	121	32	0	0	18	0	135	109	44	0	1	15	0	137	22nd CSMC / 5/29/2017
971	Thoothukkudi	Vilathikulam	Construction of 140 individual houses at Vilathikulam Town Panchayat Phase - II in Thoothukudi Dt.	**140**	95	45	0	0	35	0	105	95	45	0	0	30	0	101	22nd CSMC / 5/29/2017
972	Tiruchirappalli	Balakrishnampatti	Construction of 353 House in Balakrishnampatty Town Panchayat in Trichy District	**353**	260	93	0	0	141	8	204	266	87	0	0	147	6	200	15th CSMC / 11/22/2016
973	Tiruchirappalli	Balakrishnampatti	Construction of 88 individual houses in Balakrishnampatti Town Panchayat Phase II	**88**	71	17	0	0	40	0	48	67	21	0	0	39	2	47	18th CSMC / 1/18/2017
974	Tiruchirappalli	Balakrishnampatti	Construction of 10 individual houses in Balakrishnampatti Town Panchayat Phase III	**10**	10	0	0	0	1	4	5	10	0	0	0	7	0	3	21st CSMC / 4/24/2017
975	Tiruchirappalli	Balakrishnampatti	Construction of 34 individual houses in Balakrishnampatti Town Panchayat Phase IV	**34**	24	10	0	0	13	4	17	23	11	0	0	14	3	17	21st CSMC / 4/24/2017
976	Tiruchirappalli	Kallakudi	Construction of 72 houses in Kallakkudi Townpanchayat.	**72**	50	22	0	0	43	0	29	26	46	0	31	32	0	9	15th CSMC / 11/22/2016
977	Tiruchirappalli	Kallakudi	Construction of 19 individual houses in Kallakudi Townpanchayat Phase II	**190**	106	84	0	0	27	0	163	109	81	0	106	12	0	72	18th CSMC / 1/18/2017
978	Tiruchirappalli	Kallakudi	Construction of 45 Individual houses in Kallakkudi Townpanchayat, Phase IV	**45**	18	27	0	26	19	0	0	20	25	0	8	17	0	20	21st CSMC / 4/24/2017
979	Tiruchirappalli	Kallakudi	Construction of 49 individual houses in Kallakkudi Townpanchayat Phase III	**49**	32	17	0	0	13	0	36	29	20	0	31	6	0	12	21st CSMC / 4/24/2017
980	Tiruchirappalli	Kattuputhur	Construction of 43 House in Kattuputhur Town Panchayat in Trichy District	**43**	30	13	0	0	30	0	13	29	14	0	1	22	0	20	15th CSMC / 11/22/2016
981	Tiruchirappalli	Koothuppar	construction of 102 at Koothuppar	**102**	70	32	0	0	31	0	71	70	32	0	0	29	1	72	05th CSMC / 1/25/2016

982	Tiruchirappalli	Lalgudi	Construction of 85 houses in Lalgudi Town Panchayat	85	38	47	0	0	53	0	32	41	44	0	0	58	0	27	15th CSMC / 11/22/2016
983	Tiruchirappalli	Lalgudi	Construction of 135 Individual houses in Lalgudi Town Panchayat Phase II	135	84	51	0	0	86	0	49	75	60	0	0	81	0	54	18th CSMC / 1/18/2017
984	Tiruchirappalli	Lalgudi	Construction of 21 Individual houses in Lalgudi Town Panchayat - III	21	11	10	0	0	8	0	13	10	11	0	0	7	0	14	21st CSMC / 4/24/2017
985	Tiruchirappalli	Manachanallur	Construction of 46 house in Manachanallur Town Panchayat in Trichy District	46	29	17	0	11	35	0	0	29	17	0	0	38	0	8	15th CSMC / 11/22/2016
986	Tiruchirappalli	Manachanallur	Construction of 60 individual houses in Mannachanallur Town Panchayat Phase II	60	30	30	0	16	44	0	0	27	33	0	0	49	0	11	18th CSMC / 1/18/2017
987	Tiruchirappalli	Manachanallur	Construction of 160 Individual houses in Mannachanallur Town Panchayat Phase III	160	67	93	0	6	56	1	97	74	86	0	10	44	2	104	21st CSMC / 4/24/2017
988	Tiruchirappalli	Mettupalayam	Construction of 60 House in Mettupalayam Town Panchayat in Trichy District	60	45	15	0	0	18	0	42	45	15	0	0	19	0	41	15th CSMC / 11/22/2016
989	Tiruchirappalli	Musiri	Construction of 197 Individual Houses in Musiri Town Panchayat Phase I	197	117	80	0	0	69	0	128	117	80	0	66	64	0	67	18th CSMC / 1/18/2017
990	Tiruchirappalli	Musiri	Construction of 15 Individual Houses in Musiri Town Panchayat, Phase II	15	7	8	0	0	2	0	13	7	8	0	11	3	0	1	21st CSMC / 4/24/2017
991	Tiruchirappalli	Ponnampatti	construction of 108 houses in ponnampatti twon panchayat	108	65	43	0	20	55	0	33	62	46	0	1	51	0	56	15th CSMC / 11/22/2016
992	Tiruchirappalli	Ponnampatti	Construction of 129 Individual Houses in Ponnampatti Town Panchayat Phase II	129	83	46	0	0	58	0	71	79	50	0	0	52	0	77	18th CSMC / 1/18/2017
993	Tiruchirappalli	Ponnampatti	Construction of 18 Individual Houses in Ponnampatti Town Panchayat Phase III	18	13	5	0	0	5	0	13	13	5	0	0	2	0	16	21st CSMC / 4/24/2017
994	Tiruchirappalli	Pullampadi	Construction of 220 house in Pullambadi Town Panchayat.	220	140	80	0	0	5	0	215	140	80	0	5	4	0	211	15th CSMC / 11/22/2016
995	Tiruchirappalli	Pullampadi	Construction of 48 Individual houses in Pullampadi Town Panchayat Phase II	48	25	23	0	0	1	0	47	32	16	0	4	1	0	43	18th CSMC / 1/18/2017
996	Tiruchirappalli	Pullampadi	Construction of 18 Individual Houses in Pullambadi Town Panchayat, Phase III	18	15	3	0	0	5	0	13	13	5	0	0	4	1	13	21st CSMC / 4/24/2017
997	Tiruchirappalli	Puvalur	Construction of 107 house in Poovalur Town Panchayat in Trichy District	107	83	24	0	0	36	0	71	79	28	0	2	43	0	62	15th CSMC / 11/22/2016
998	Tiruchirappalli	Puvalur	Construction of 67 Individual Houses in Poovalur Town Panchayat Phase II	67	23	44	0	0	33	0	34	48	19	0	2	18	0	47	18th CSMC / 1/18/2017
999	Tiruchirappalli	S. Kannanur	Construction of 112 house in SKannanur Town Panchayat in Trichy District	112	71	41	0	46	57	0	9	76	36	0	0	57	0	55	15th CSMC / 11/22/2016
1000	Tiruchirappalli	S. Kannanur	Construction of 50 Individual Houses in S.Kannanur Town panchayat Phase II	50	28	22	0	29	14	0	7	28	22	0	0	16	0	34	18th CSMC / 1/18/2017
1001	Tiruchirappalli	Sirugamani	Construction of 178 House in Sirugamani Town Panchayat	178	116	62	0	119	48	0	11	112	66	0	0	54	0	124	15th CSMC / 11/22/2016
1002	Tiruchirappalli	Sirugamani	Construction of 13 Individual house in Sirugamani Town Panchayat	13	9	4	0	0	5	0	8	10	3	0	0	5	0	8	21st CSMC / 4/24/2017
1003	Tiruchirappalli	Thathaiyangarpet	Construction of 37 house in Thathiengarpet Town Panchayat, Trichy District	37	24	13	0	0	15	0	22	22	15	0	0	13	0	24	15th CSMC / 11/22/2016
1004	Tiruchirappalli	Thathaiyangarpet	Construction of 31 Individual houses in	31	20	11	0	0	14	0	17	21	10	0	0	13	0	18	18th CSMC / 1/18/2017

			Thathaiyangarpet Town Panchayat Phase II																
1005	Tiruchirappalli	Thathaiyangarpet	Construction of 60 Individual houses in Thathiengarpet Town Panchayat, Phase III	60	41	19	0	0	33	0	27	40	20	0	0	30	0	30	21st CSMC / 4/24/2017
1006	Tiruchirappalli	Thottiyam	Construction of 208 individual houses in Thottiam Town Panchayat Phase I	208	137	71	0	0	115	0	93	138	70	0	0	110	0	98	18th CSMC / 1/18/2017
1007	Tiruchirappalli	Thottiyam	Construction of 16 Individual houses in Thottiam Town Panchayat, Phase II	16	10	6	0	0	7	0	9	10	6	0	0	6	0	10	21st CSMC / 4/24/2017
1008	Tiruchirappalli	Uppiliapuram	Construction of 63 Houses in Uppiliyapuram Town Panchayat in Trichy District	63	48	15	0	0	15	0	48	46	17	0	0	16	0	47	15th CSMC / 11/22/2016
1009	Tiruchirappalli	Uppiliapuram	Construction of 82 individual houses in Uppiliapuram Town Panchayat Phase II	82	54	28	0	0	22	0	60	56	26	0	1	19	0	62	18th CSMC / 1/18/2017
1010	Tiruchirappalli	Uppiliapuram	Construction of 29 individual houses in Uppiliapuram Town Panchayat Phase III	29	15	14	0	0	13	0	16	14	15	0	0	10	0	19	21st CSMC / 4/24/2017
1011	Tiruchirappalli	Uppiliapuram	Construction of 26 Individual houses in Uppiliapuram Town Panchayat Phase IV	26	16	10	0	0	8	0	18	15	11	0	0	7	0	19	21st CSMC / 4/24/2017
1012	Tirunelveli	Achanpudur	Construction of 134 Individual houses in Achanpudur Town Panchayat Phase- II in Tirunelveli District	134	112	22	0	0	21	0	113	87	47	0	0	15	0	119	22nd CSMC / 5/29/2017
1013	Tirunelveli	Alangulam	Construction of 106 House in Alangulam Town Panchayat	106	66	40	0	0	44	0	62	64	42	0	0	32	2	72	15th CSMC / 11/22/2016
1014	Tirunelveli	Alangulam	Construction of 24 Individual houses in Alangulam Town Panchayat Phase II	24	9	15	0	0	3	0	21	17	7	0	0	4	0	20	18th CSMC / 1/18/2017
1015	Tirunelveli	Alangulam	Construction of 130 Individual Houses in Alangulam Town Panchayat Phase - IV in Tirunelveli District	130	96	34	0	0	5	0	125	86	44	0	0	12	0	118	22nd CSMC / 5/29/2017
1016	Tirunelveli	Alwarkurichi	Construction of 232 individual housed in Alwatkurichi Town Panchayat Phase-II in Tirunelveli District	232	161	71	0	0	71	0	161	136	96	0	11	64	0	157	22nd CSMC / 5/29/2017
1017	Tirunelveli	Ayigudi	Construction Of 42 Houses In Ayikudy Town Panchayat Area	42	36	6	0	0	23	0	19	35	7	0	0	25	0	17	05th CSMC / 1/25/2016
1018	Tirunelveli	Ayigudi	Construction of 123 individual houses at Ayikudi Town Panchayat Phase-II in Tirunelveli Sidtrict	123	101	22	0	0	37	0	86	98	25	0	0	55	0	68	22nd CSMC / 5/29/2017
1019	Tirunelveli	Cheranmadevi	construction of 90 houses at cheranmadevi	90	59	31	0	0	52	0	38	59	31	0	33	51	0	6	05th CSMC / 1/25/2016
1020	Tirunelveli	Courtalam	Construction of 8 houses in Courtallam Town Panchayat	8	3	5	0	1	7	0	0	3	5	0	0	0	7	1	22nd CSMC / 5/29/2017
1021	Tirunelveli	Eruvadi	Construction of 153 house in eruvadi	153	82	71	0	1	60	7	85	80	73	0	2	61	4	86	15th CSMC / 11/22/2016
1022	Tirunelveli	Eruvadi	Construction of 12 individual houses in Eruvadi Town Panchayat , Phase -II	12	7	5	0	0	5	1	6	5	7	0	0	5	1	6	21st CSMC / 4/24/2017
1023	Tirunelveli	Eruvadi	Construction of 139 individual houses in Eruvadi Town Panchayat Phase-III in Tirunelveli District	139	73	66	0	86	46	0	7	68	71	0	15	40	3	81	22nd CSMC / 5/29/2017
1024	Tirunelveli	Gopalasamudram	Construction of 86 house in Gopalasamudram Town Panchayat	86	70	16	0	0	45	0	41	70	16	0	1	47	0	38	15th CSMC / 11/22/2016
1025	Tirunelveli	Gopalasamudram	Construction of 50 house in Gopalasamudram	50	41	9	0	0	24	0	26	41	9	0	1	23	0	26	21st CSMC / 4/24/2017

			Town Panchayat																
1026	Tirunelveli	Ilanji	construction of 21 houses at ilangi	**21**	19	2	0	0	5	0	16	19	2	0	1	5	0	15	05th CSMC / 1/25/2016
1027	Tirunelveli	Ilanji	Construction of 104 individual house in Ilanji Town Panchayat phase - II in Tirnelveli District	**104**	85	19	0	1	60	0	43	86	18	0	0	61	0	43	22nd CSMC / 5/29/2017
1028	Tirunelveli	Kalakad	construction of 64 houses at kalakad	**64**	34	30	0	0	39	2	23	35	29	0	21	41	2	0	05th CSMC / 1/25/2016
1029	Tirunelveli	Kalladakunchi	Construction Of 61 Houses In Kallidaikurichi Town Panchayat Area	**61**	38	23	0	2	18	0	41	34	27	0	0	19	0	42	05th CSMC / 1/25/2016
1030	Tirunelveli	Kalladakunchi	Construction of 225 individual in Kallidaikurichi Town Panchayat Phase - II in Tirunelveli District	**225**	162	63	0	6	55	1	163	147	78	0	0	57	1	167	22nd CSMC / 5/29/2017
1031	Tirunelveli	Kilapavoor	Construction of 60 house in Keelapavoor Town Panchayat in Tirunelveli District	**60**	54	6	0	0	10	0	50	54	6	0	0	7	0	53	15th CSMC / 11/22/2016
1032	Tirunelveli	Kilapavoor	Construction of 409 house in Keelapavoor Town Panchayat	**409**	337	72	0	0	43	0	366	317	92	0	0	25	0	384	18th CSMC / 1/18/2017
1033	Tirunelveli	Kilapavoor	Construction of 35 house in Keelapavoor Town Panchayat Pahse III	**35**	28	7	0	0	10	0	25	30	5	0	0	9	0	26	21st CSMC / 4/24/2017
1034	Tirunelveli	Kilapavoor	Construction of 92 houses in Keelapavoor Town Panchayat Phase IV in Tirunelveli District	**92**	73	19	0	0	19	0	73	80	12	0	0	4	0	88	22nd CSMC / 5/29/2017
1035	Tirunelveli	Manimutharu	construction of 115 houses - manimutharu	**115**	73	42	0	0	51	0	64	73	42	0	0	45	0	70	05th CSMC / 1/25/2016
1036	Tirunelveli	Manimutharu	Construction Of 82 Individual houses in Manimuthar Town Panchayat phase-II in Tirunelveli District	**82**	67	15	0	0	19	0	63	64	18	0	0	21	0	61	22nd CSMC / 5/29/2017
1037	Tirunelveli	Melacheval	Construction of 109 house in Melaseval Town Panchayat	**109**	80	29	0	0	64	0	45	81	28	0	12	50	0	38	15th CSMC / 11/22/2016
1038	Tirunelveli	Melacheval	Construction of 50 houses in Melaseval Town Panchayat	**50**	39	11	0	0	23	0	27	40	10	0	3	20	0	27	21st CSMC / 4/24/2017
1039	Tirunelveli	Melacheval	Construction of 40 house in Melaseval Town Panchayat Phase III in Tirunelveli District	**40**	29	11	0	0	21	0	19	30	10	0	0	19	0	12	22nd CSMC / 5/29/2017
1040	Tirunelveli	Melagaram	Construction of 7 Houses in Melagaram Town Panchayat Area	**7**	5	2	0	1	4	0	2	5	2	0	0	4	0	3	05th CSMC / 1/25/2016
1041	Tirunelveli	Melagaram	Construction of 193 Individual Houses in Melagaram Town Panchayat Phase II in Tirunelveli District	**193**	152	41	0	4	96	0	93	125	68	0	9	104	2	78	22nd CSMC / 5/29/2017
1042	Tirunelveli	Moolakaraipatti	Construction of 126 houses in Moolaikaraipatti Town Panchayat	**126**	77	49	0	0	55	0	71	86	40	0	1	57	0	68	15th CSMC / 11/22/2016
1043	Tirunelveli	Moolakaraipatti	Construction of 57 invidual houses in Moolaikaraipatti Town Panchayat Phase II	**57**	31	26	0	0	18	0	39	29	28	0	2	15	0	40	18th CSMC / 1/18/2017
1044	Tirunelveli	Moolakaraipatti	Construction of 14 individual houses in Moolaikaraipatti Town Panchayat Phase III	**14**	13	1	0	0	5	0	9	13	1	0	0	7	0	7	21st CSMC / 4/24/2017
1045	Tirunelveli	Moolakaraipatti	Construction of 58 Individual houses in Moolaikaraipatti Town Panchayat Phase - IV in Tirunelveli District	**58**	39	19	0	0	4	0	54	43	15	0	0	11	0	47	22nd CSMC / 5/29/2017
1046	Tirunelveli	Mukkudal	Construction of 192 house in Mukkudal Town Panchayat	**192**	126	66	0	0	64	0	128	125	67	0	0	63	0	129	15th CSMC / 11/22/2016

1047	Tirunelveli	Mukkudal	construction of 14 individual, houses in Mukkudal Town Panchayat	14	5	9	0	0	5	0	9	6	8	0	0	3	0	11	21st GSMC / 4/24/2017
1048	Tirunelveli	Mukkudal	construction of 77 individual houses in Mukkudal Town Panchayat phase - III in Tirunelveli District	77	45	32	0	0	16	0	61	47	30	0	0	15	0	62	22nd GSMC / 5/29/2017
1049	Tirunelveli	Nangunen	Construction of 27 Houses in Nangunen Town Panchayat Area	27	14	13	0	20	7	0	0	15	12	0	11	7	0	9	05th GSMC / 1/25/2016
1050	Tirunelveli	Nangunen	Construction of 58 individual Houses in Nangunen Town Panchayat Phase - II in Tirunelveli District	58	45	13	0	0	5	0	53	43	15	0	8	2	0	48	22nd GSMC / 5/29/2017
1051	Tirunelveli	Panagudi	Construction of 170 house in Panagudi Town Panchayat	170	93	77	0	81	66	1	22	102	68	0	25	48	0	97	15th GSMC / 11/22/2016
1052	Tirunelveli	Panagudi	Construction of 27 house in Panagudi Town Panchayat	27	20	7	0	14	4	0	9	16	11	0	5	6	0	16	18th GSMC / 1/18/2017
1053	Tirunelveli	Panagudi	Construction of 15 house in Panagudi Town Panchayat	15	9	6	0	11	4	0	0	10	5	0	4	4	0	7	21st GSMC / 4/24/2017
1054	Tirunelveli	Panagudi	Construction of 177 house in Panagudi Town Panchayat	177	114	63	0	92	54	4	27	121	56	0	6	50	1	120	22nd GSMC / 5/29/2017
1055	Tirunelveli	Panpoli	Construction of 55 house in Panpoli Town Panchayat	55	34	21	0	52	3	0	0	35	20	0	23	3	0	29	15th GSMC / 11/22/2016
1056	Tirunelveli	Panpoli	Construction of 164 individual houses in Panpoli Town Panchayat Phase II	164	131	33	0	156	8	0	0	118	46	0	8	11	0	145	18th GSMC / 1/18/2017
1057	Tirunelveli	Panpoli	Construction of 16 individual houses in Panpoli Town Panchayat, Phase III	16	11	5	0	12	4	0	0	11	5	0	0	0	0	16	21st GSMC / 4/24/2017
1058	Tirunelveli	Panpoli	Construction of 35 house in Panpoli Town Panchayat Phase IV	35	26	9	0	29	6	0	0	23	12	0	3	0	0	32	22nd GSMC / 5/29/2017
1059	Tirunelveli	Pudur (S)	Construction of 62 Houses In PudurS Town Panchayat Area	62	50	12	0	0	26	0	36	37	25	0	0	27	0	35	05th GSMC / 1/25/2016
1060	Tirunelveli	Pudur (S)	Construction of 162 individual houses in Pudur S Town Panchayat Phase II in Tirunelveli	162	128	34	0	29	103	2	28	116	46	0	133	14	0	15	22nd GSMC / 5/29/2017
1061	Tirunelveli	Rayagiri	Construction of 68 house in Rayagiri Town Panchayat	68	48	20	0	0	17	0	51	45	23	0	1	19	0	48	15th GSMC / 11/22/2016
1062	Tirunelveli	Rayagiri	Construction of 279 individual houses in Rayagiri Town Panchayat Tirunelveli District phase II	279	199	80	0	0	118	0	161	191	88	0	3	112	9	155	18th GSMC / 1/18/2017
1063	Tirunelveli	Rayagiri	CONSTRUCTION OF 154 INDIVIDUAL HOUSES IN RAYAGIRI TOWN PANCHAYAT PHASE III IN TIRUNELVELI DISTRICT	154	120	34	0	0	71	53	30	113	41	0	0	56	32	66	22nd GSMC / 5/29/2017
1064	Tirunelveli	Sambavar Vadagarai	Construction of 140 house in Sambavarvadakarai Town Panchayat	140	121	19	0	0	19	0	121	120	20	0	0	12	0	128	15th GSMC / 11/22/2016
1065	Tirunelveli	Sambavar Vadagarai	Construction of 269 Individual houses in Sambavarvadagarai Town Panchayat Phase II	269	218	51	0	0	52	0	217	208	61	0	0	34	0	235	18th GSMC / 1/18/2017
1066	Tirunelveli	Sankarnagar	Construction of 65 houses in Sankar Nagar Town Panchayt	65	38	27	0	0	24	0	41	29	36	0	1	29	0	35	05th GSMC / 1/25/2016
1067	Tirunelveli	Sankarnagar	Construction of 34 individual houses in Sankarnagar Town Panchayat Phase-II in Tirunelveli District	34	25	9	0	0	20	0	14	19	15	0	0	18	0	16	22nd GSMC / 5/29/2017

1068	Tirunelveli	Sivagiri	Construction of 75 Houses in Sivagiri Town Panchayat	75	61	14	0	0	24	0	51	58	17	0	0	24	0	51	15th CSMC / 11/22/2016
1069	Tirunelveli	Sivagiri	CONSTRUCTION OF 387 INDIVIDUAL HOUSES IN SIVAGIRI TOWN PANCHAYAT TIRUNELVELI DISTRICT PHASE II	387	293	94	0	0	154	0	233	279	108	0	2	149	2	234	18th CSMC / 1/18/2017
1070	Tirunelveli	Sivagiri	Construction of 35 individual houses in Sivagiri TownPanchayat Tirunelveli District phase III	35	26	9	0	0	10	0	25	20	15	0	0	11	0	24	21st CSMC / 4/24/2017
1071	Tirunelveli	Sundarapandiapuram	Construction of 14 houses in Sundarapandiapuram Town Panchayat	14	13	1	0	0	2	0	12	13	1	0	0	0	0	14	05th CSMC / 1/25/2016
1072	Tirunelveli	Sundarapandiapuram	Construction of 66 individual houses in Sundarapandiapuram Townpanchayat phase-II in Tirunelveli District	66	59	7	0	0	23	0	43	57	9	0	0	20	0	46	22nd CSMC / 5/29/2017
1073	Tirunelveli	Surandai	Construction of 61 house in Surandai Town Panchayat in Tirunelveli District	61	40	21	0	0	8	0	53	38	23	0	0	7	1	53	15th CSMC / 11/22/2016
1074	Tirunelveli	Surandai	Construction of 68 Individual Houses in Surandai Town Panchayat Phase II	68	47	21	0	0	13	0	55	46	22	0	0	13	0	55	18th CSMC / 1/18/2017
1075	Tirunelveli	Surandai	Construction of 505 house in Surandai Town Panchayat	505	422	83	0	0	153	0	352	373	132	0	0	63	54	388	22nd CSMC / 5/29/2017
1076	Tirunelveli	Thirukarungudi	Construction of 75 houses in Thirukarungudi Town Panchayt	75	56	19	0	57	18	0	0	50	25	0	69	6	0	0	05th CSMC / 1/25/2016
1077	Tirunelveli	Thirukarungudi	Construction of 241 individual houses in Thirukkurungudi Town Panchayat Phase - II in Tirunelveli District	241	182	59	0	206	35	0	0	178	63	0	219	22	0	0	22nd CSMC / 5/29/2017
1078	Tirunelveli	Thiruvenkadam	Construction of 62 house in Thiruvengadam Town Panchayat	62	56	6	0	0	39	0	23	51	11	0	1	39	0	22	15th CSMC / 11/22/2016
1079	Tirunelveli	Thiruvenkadam	Construction of 173 individual houses in Thiruvenkadam Town Panchayat Phase II	173	121	52	0	0	96	0	77	108	65	0	0	71	0	102	18th CSMC / 1/18/2017
1080	Tirunelveli	Thisayanvilai	Construction of 38 houses in Thisayanvilai Town Panchayt	38	23	15	0	36	2	0	0	26	12	0	0	7	3	28	05th CSMC / 1/25/2016
1081	Tirunelveli	Thisayanvilai	Construction of 318 house in Thisaiyanvilai Town Panchayat	318	144	174	0	0	35	0	283	168	150	0	46	33	0	239	22nd CSMC / 5/29/2017
1082	Tirunelveli	Vadakarai Keezhpadugai	Construction of 70 houses in Vadakarai Kilpidagai	70	36	34	0	0	19	0	51	32	38	0	0	19	0	51	05th CSMC / 1/25/2016
1083	Tirunelveli	Vadakarai Keezhpadugai	Construction of 122 individual house in Vadakarai Keelpidagai Town Panchayat Phase II	122	85	37	0	0	50	0	72	83	39	0	0	39	0	83	22nd CSMC / 5/29/2017
1084	Tirunelveli	Vadakkuvalliyur	Construction of 148 house in Vadakku Valloor Town Panchayat	148	110	38	0	0	58	2	88	100	48	0	22	43	1	82	15th CSMC / 11/22/2016
1085	Tirunelveli	Vadakkuvalliyur	Construction of 333 individual houses in Vadakku Valloor Town Panchayat Phase II	333	232	101	0	0	101	2	230	232	101	0	84	79	3	167	18th CSMC / 1/18/2017
1086	Tirunelveli	Vadakkuvalliyur	Construction of 136 individual houses in Vadakku Valloor Town Panchayat Phase - IV in Tirunelveli District	136	104	32	0	20	42	3	71	80	56	0	24	41	5	66	22nd CSMC / 5/29/2017
1087	Tirunelveli	Vasudevanallur	Construction of 128 house in Vasudevanallur Town Panchayat	128	88	40	0	0	46	1	81	86	42	0	0	44	1	83	15th CSMC / 11/22/2016
1088	Tirunelveli	Vasudevanallur	Construction of 17 houses in Vasudevanallur	17	14	3	0	0	7	0	10	14	3	0	0	8	0	9	21st CSMC / 4/24/2017

			Town Panchayat, phase III																
1089	Tirunelveli	Veeravanallur	Construction of 35 houses in Veeravanallu Town Panchayat	35	28	7	0	0	26	0	9	29	6	0	1	30	0	4	05th CSMC / 1/25/2016
1090	Tirunelveli	Veeravanallur	Construction of 87 individual houses in veeravanallur town panchayat Phase-II in Tirunelveli District	87	69	18	0	1	14	72	0	53	34	0	12	22	0	53	22nd CSMC / 5/29/2017
1091	Tiruppur	Avanashi	Construction of 8 house in Avinashi Town panchayat	8	3	5	0	0	4	0	4	3	5	0	0	2	0	6	15th CSMC / 11/22/2016
1092	Tiruppur	Avanashi	Construction of 24 individual houses in Avinashi Town Panchayat Phase II	24	15	9	0	0	11	0	13	17	7	0	0	6	0	18	18th CSMC / 1/18/2017
1093	Tiruppur	Avanashi	Construction of 16 individual houses in Avinashi Town panchayat Phase III	16	6	10	0	0	10	0	6	6	10	0	0	9	0	7	21st CSMC / 4/24/2017
1094	Tiruppur	Chinnakkampalayam	construction of 112 at Chinnakkampalayam	112	79	33	0	0	57	0	55	28	83	1	26	50	0	36	05th CSMC / 1/25/2016
1095	Tiruppur	Chinnakkampalayam	Construction of 32 Individual Houses in Chinnakkampalayam Town Panchayat Phase II	32	12	20	0	0	16	0	16	15	17	0	6	15	0	11	21st CSMC / 4/24/2017
1096	Tiruppur	Dhali	construction of 81 house at Dhali	81	47	34	0	0	38	0	43	35	46	0	17	36	0	28	05th CSMC / 1/25/2016
1097	Tiruppur	Kaniyur	Construction of 4 house in Kaniyur Town Panchayat	4	1	3	0	2	2	0	0	1	3	0	0	1	0	3	15th CSMC / 11/22/2016
1098	Tiruppur	Kaniyur	Construction of 42 individual houses in kaniyur town panchayat, Phase II	42	26	16	0	0	17	0	25	27	15	0	0	17	0	25	21st CSMC / 4/24/2017
1099	Tiruppur	Kannivadi	construction of 61 house at Kannivadi	61	42	19	0	0	33	0	28	21	40	0	0	31	0	30	05th CSMC / 1/25/2016
1100	Tiruppur	Kolathupalayam	Construction of 65 House in Kolathupalayam Town Panchayat	65	25	40	0	0	51	0	14	32	33	0	1	34	0	30	15th CSMC / 11/22/2016
1101	Tiruppur	Kolathupalayam	construction of 224 Individual houses in kolathupalayam town panchayat Phase-II	224	60	164	0	0	168	0	56	86	138	0	0	190	0	34	18th CSMC / 1/18/2017
1102	Tiruppur	Kolathupalayam	Construction of 48 Individual Houses in Kolathupalayam Town Panchayat - Phase - III	48	25	23	0	0	33	0	15	26	22	0	0	30	0	18	21st CSMC / 4/24/2017
1103	Tiruppur	Komaralingam	Construction of 47 Individual houses in Komaralingam Town Panchayat, Phase II	47	26	21	0	0	19	1	27	20	27	0	0	23	1	23	21st CSMC / 4/24/2017
1104	Tiruppur	Kunnathur	construction of 119 house at Kunnathur	119	60	59	0	0	23	0	96	62	57	0	0	14	0	105	05th CSMC / 1/25/2016
1105	Tiruppur	Madathukulam	construction 80 house at Madathukulam	80	59	21	0	0	48	0	32	20	60	0	24	47	0	9	05th CSMC / 1/25/2016
1106	Tiruppur	Mulanur	Construction of 137 house in MULANUR Town Panchayat	137	21	116	0	0	104	0	33	21	116	0	3	106	0	28	15th CSMC / 11/22/2016
1107	Tiruppur	Mulanur	Construction of 80 Individual houses in Mulanur Town Panchayat	80	17	63	0	0	40	0	40	18	62	0	3	43	0	34	18th CSMC / 1/18/2017
1108	Tiruppur	Mulanur	Construction of 20 individual houses in Mulanur Town Panchayat Phase III	20	15	5	0	0	13	0	7	4	16	0	0	13	0	7	21st CSMC / 4/24/2017
1109	Tiruppur	Muthur	Construction of 50 house in Muthur Town Panchayat	50	30	20	0	6	39	0	5	24	26	0	2	27	0	21	15th CSMC / 11/22/2016
1110	Tiruppur	Muthur	Construction of 114 Individual houses in Muthur Town Panchayat Phase II	114	55	59	0	0	74	0	40	48	66	0	0	72	0	42	18th CSMC / 1/18/2017

1111	Tiruppur	Muthur	Construction of 16 Individual houses in Muthur Town Panchayat Phase III	16	10	6	0	0	11	0	5	8	8	0	0	11	0	5	21st CSMC / 4/24/2017
1112	Tiruppur	Ruthravathi	Construction of 55 House in Ruthravathi Town Panchayat	55	31	24	0	0	27	0	28	29	26	0	19	20	0	16	15th CSMC / 11/22/2016
1113	Tiruppur	Rudravathi	Construction of 23 indivual houses in Ruthravathi Town Panchayat Phase-III	23	9	14	0	0	8	0	15	12	11	0	11	8	0	4	21st CSMC / 4/24/2017
1114	Tiruppur	Rudravathi	Construction of 163indivual houses in Ruthravathi Town Panchayat Phase II	163	68	95	0	0	99	0	64	49	114	0	108	53	1	1	18th CSMC / 1/18/2017
1115	Tiruppur	Samalapuram	Construction of 25 house in Samalapuram Town panchayat in Tiruppur District	25	14	11	0	0	16	0	9	15	10	0	1	16	0	8	15th CSMC / 11/22/2016
1116	Tiruppur	Samalapuram	Construction of 58 individual houses in samalapuram town panchayayat	58	29	29	0	0	36	0	22	29	29	0	10	27	0	21	18th CSMC / 1/18/2017
1117	Tiruppur	Samalapuram	Construction of 23 Individual houses in Samalapuram Town Panchayat ,Phase III	23	10	13	0	0	15	0	8	12	11	0	4	13	0	6	21st CSMC / 4/24/2017
1118	Tiruppur	Thirumuruganpoondi	construction of 76 at thirumuruganpoondi	76	46	30	0	0	35	0	41	43	33	0	11	42	0	23	05th CSMC / 1/25/2016
1119	Tiruppur	Uthukuli	Construction of 12 House in Uthukuli Town Panchayat	12	9	3	0	0	4	0	8	3	9	0	12	0	0	0	15th CSMC / 11/22/2016
1120	Tiruppur	Uthukuli	Construction of 48 Individual houses in Uthukuli Town Panchayat phase II	48	18	30	0	0	3	0	45	31	17	0	48	0	0	0	18th CSMC / 1/18/2017
1121	Tiruppur	Uthukuli	Construction of 9 Individual houses in Uthukuli Town Panchayat Phase III	9	8	1	0	0	1	0	8	6	3	0	4	3	0	2	21st CSMC / 4/24/2017
1122	Tiruppur	Uthukuli	Construction of 30 Individual Houses in Uthukuli Town Panchayat phase-IV in Tiruppur District	30	8	22	0	0	7	0	23	18	12	0	19	11	0	0	24th CSMC / 7/24/2017
1123	Tiruvannamalai	Chengam	Construction of 155 individual houses in Chengam Town Panchayat Phase I	155	68	87	0	0	91	0	64	81	74	0	3	97	0	55	18th CSMC / 1/18/2017
1124	Tiruvannamalai	Cherpet	Construction of 170 Individual houses in Cherpet Twon Panchayat Phase I	170	106	64	0	0	59	0	111	101	69	0	0	58	3	109	18th CSMC / 1/18/2017
1125	Tiruvannamalai	Cherpet	Construction of 15 Individual houses in Cherpet Twon Panchayat Phase II	15	9	6	0	0	3	0	12	10	5	0	0	2	1	12	21st CSMC / 4/24/2017
1126	Tiruvannamalai	Desur	Construction of 80 Individual houses in Desur Town Panchayat Phase I	80	49	31	0	0	41	0	39	50	30	0	25	34	0	21	18th CSMC / 1/18/2017
1127	Tiruvannamalai	Desur	Construction of 21 Individual houses in Desur Town Panchayat, Phase II	21	9	12	0	0	6	0	15	7	14	0	11	7	0	3	21st CSMC / 4/24/2017
1128	Tiruvannamalai	Kalambur	Construction of 51 House in Kalambur Town Panchayat in Tiruvannamalai District	51	29	22	0	26	25	0	0	34	17	0	33	18	0	0	15th CSMC / 11/22/2016
1129	Tiruvannamalai	Kalambur	Construction oof 71 individual houses in Kalambur Town Panchayat Phase-II	71	44	27	0	58	13	0	0	39	32	0	55	16	0	0	18th CSMC / 1/18/2017
1130	Tiruvannamalai	Kalambur	Construction of 27 Individual houses in Kalambur Town Panchayat Phase IV	27	17	10	0	0	14	0	13	17	10	0	0	13	0	14	33rd CSMC / 4/27/2018
1131	Tiruvannamalai	Kilpennathur	Construction of 219 individual houses in Kilpennathur Town Panchayat phase I	219	175	44	0	0	123	5	91	168	51	0	17	132	3	67	18th CSMC / 1/18/2017
1132	Tiruvannamalai	Kilpennathur	Construction of 121 individual houses in Kilpennathur Town Panchayat phase II	121	78	43	0	0	57	5	59	80	41	0	8	54	3	56	21st CSMC / 4/24/2017
1133	Tiruvannamalai	Kilpennathur	Construction of 16 Individual houses in Kilpennathur Town Panchayat, Phase III	16	13	3	0	0	5	0	11	14	2	0	0	7	0	9	21st CSMC / 4/24/2017

1134	Tiruvannamalai	Kilpennathur	Construction of 42 house in kilpennathur town panchayath phase III	42	22	20	0	0	32	0	10	22	20	0	0	33	0	9	33rd CSMC / 4/27/2018
1135	Tiruvannamalai	Peranamallur	Construction of 58 houses Peranamallur	58	47	11	0	0	18	2	38	46	12	0	0	18	2	38	05th CSMC / 1/25/2016
1136	Tiruvannamalai	Polur	Construction of 59 House in Polur Town Panchayat in Tiruvannamalai District	59	34	25	0	0	21	0	38	35	24	0	16	11	0	32	15th CSMC / 11/22/2016
1137	Tiruvannamalai	Polur	Construction of 54 individual houses in Polur Town Panchayat Phase-II	54	44	10	0	0	13	0	41	35	19	0	3	13	0	38	18th CSMC / 1/18/2017
1138	Tiruvannamalai	Polur	Construction of 9 individual houses in Polur Town Panchayat Phase-III	9	8	1	0	6	3	0	0	8	1	0	6	2	0	1	21st CSMC / 4/24/2017
1139	Tiruvannamalai	Polur	Construction of 110 house in polur town panchayath phase IV	110	73	37	0	0	15	0	95	74	36	0	0	15	0	95	33rd CSMC / 4/27/2018
1140	Tiruvannamalai	Pudupalayam	Construction of 235 Individual houses in Pudupalayam Town Panchayat phase I	235	138	97	0	112	121	2	0	153	82	0	111	108	0	16	18th CSMC / 1/18/2017
1141	Tiruvannamalai	Pudupalayam	Construction of 18 Individual houses in Pudupalayam Town Panchayat, Phase - II	18	16	2	0	0	5	0	13	9	9	0	6	10	0	2	21st CSMC / 4/24/2017
1142	Tiruvannamalai	Vettavalam	Construction of 488 individual houses in Vettavalam Town Panchayat phase - I	488	276	212	0	225	237	26	0	284	204	0	3	234	21	230	18th CSMC / 1/18/2017
1143	Tiruvannamalai	Vettavalam	Construction of 30 individual house in Vettavalam Town Panchayat Phase - II	30	19	11	0	17	13	0	0	20	10	0	0	14	0	16	21st CSMC / 4/24/2017
1144	Tiruvannamalai	Vettavalam	Construction of 39 individual houses in Vettavalam Town Panchayat - Phase III	39	26	13	0	0	11	1	27	25	14	0	0	7	1	31	21st CSMC / 4/24/2017
1145	Vellore	Alangayam	construction of 634 houses in Alangayam Town Panchayat	634	396	238	0	226	159	0	249	411	223	0	251	290	1	92	15th CSMC / 11/22/2016
1146	Vellore	Alangayam	Construction of 48 Individual Houses in Alangayam Town Panchayat, Phase II	48	22	26	0	0	18	0	30	22	26	0	32	13	0	3	21st CSMC / 4/24/2017
1147	Vellore	Ammoor	Contruction of 68 House in Ammoor Town Panchayat	68	45	23	0	0	17	0	51	43	25	0	12	16	0	40	15th CSMC / 11/22/2016
1148	Vellore	Ammoor	Contruction of 96 Individual houses in Ammoor Town panchayat Phase -II	96	59	37	0	0	21	0	75	59	37	0	16	19	0	61	18th CSMC / 1/18/2017
1149	Vellore	Ammoor	Contruction of 12 individual houses in Ammoor Town panchayat Phase III	12	5	7	0	0	6	0	6	6	6	0	0	5	0	7	21st CSMC / 4/24/2017
1150	Vellore	Kalavai	Construction of 159 house in Kalavai Town Panchayat	159	130	29	0	0	54	0	105	95	64	0	22	49	2	86	15th CSMC / 11/22/2016
1151	Vellore	Kalavai	Construction of 137 individual houses in Kalavai Town Panchayat Phase-II	137	107	30	0	86	51	0	0	95	42	0	33	42	3	59	18th CSMC / 1/18/2017
1152	Vellore	Kalavai	Construction of 22 Individual House in Kalavai Town Panchayat, Pase III	22	17	5	0	0	11	0	11	18	4	0	7	2	0	13	21st CSMC / 4/24/2017
1153	Vellore	Kaveripakkam	Construction of 64 houses Kaveripakkam	64	38	26	0	0	29	0	35	41	23	0	0	29	0	35	05th CSMC / 1/25/2016
1154	Vellore	Natrampalli	Construction 150 House in Natrampalli Town Panchayat	150	88	62	0	0	29	0	121	99	51	0	2	31	0	117	15th CSMC / 11/22/2016
1155	Vellore	Natrampalli	Construction of 100 individual houses in Natrampalli Town Panchayat Phase - II	100	62	38	0	0	24	0	76	65	35	0	15	11	0	74	18th CSMC / 1/18/2017
1156	Vellore	Natrampalli	Construction of 45 individual houses in Natrampalli Town Panchayat - II	45	30	15	0	0	13	0	32	30	15	0	3	6	0	36	21st CSMC / 4/24/2017

1157	Vellore	Nemili	Construction of 123 house in Nemili Town Panchayat	123	82	41	0	0	85	0	38	75	48	0	25	81	1	16	15th CSMC / 11/22/2016
1158	Vellore	Nemili	Construction of 41 individual Houses in Nemili Town Panchayat Phase-II	41	23	18	0	0	26	0	15	24	17	0	3	31	0	7	18th CSMC / 1/18/2017
1159	Vellore	Nemili	Construction of 12 Individual houses in Nemili Town Panchayat, Phase III	12	8	4	0	0	6	0	6	7	5	0	3	7	0	2	21st CSMC / 4/24/2017
1160	Vellore	Nemili	Construction of 30 houses in Nemili Town Panchayath	30	19	11	0	0	24	0	6	18	12	0	0	24	0	6	33rd CSMC / 4/27/2018
1161	Vellore	Odugathur	Construction of 129 individual houses in Odugathur Town Panchayat Phase - II	129	81	48	0	21	33	6	69	77	52	0	56	62	0	11	18th CSMC / 1/18/2017
1162	Vellore	Odugathur	Construction of 28 Individual houses in Odugathur Town Panchayat, Phase-III	28	20	8	0	0	10	0	18	20	8	0	19	8	0	1	21st CSMC / 4/24/2017
1163	Vellore	Odugathur	Construtuion of 38 individual houses in odugathur Town Panchayah Phase-V	38	25	13	0	0	12	0	26	27	11	0	30	4	2	2	33rd CSMC / 4/27/2018
1164	Vellore	Pallikonda	Constructionof 74 house in pallikonda town panchayat	74	43	31	0	0	36	0	38	37	37	0	26	42	0	6	15th CSMC / 11/22/2016
1165	Vellore	Pallikonda	Construction of 59 Individual houses in Pallikonda Town Panchayat Phase-II	59	33	26	0	0	31	0	28	36	23	0	19	22	0	18	18th CSMC / 1/18/2017
1166	Vellore	Pallikonda	Construction of 10 Individual houses in Pallikonda Town Panchayat, Phase III	10	8	2	0	0	5	0	5	7	3	0	9	1	0	0	21st CSMC / 4/24/2017
1167	Vellore	Pallikonda	Construction of 54 individual hopuses in pallikonda Town Panchayath Phase -IV	54	31	23	0	0	26	0	28	33	21	0	0	26	0	28	33rd CSMC / 4/27/2018
1168	Vellore	Panapakkam	Construction of 133 house in Panapakkam Town Panchayat	133	96	37	0	0	91	0	42	100	33	0	24	84	1	24	15th CSMC / 11/22/2016
1169	Vellore	Panapakkam	Construction of 10 Individual houses in panapakkam town Panchayat, Phase II	10	10	0	0	0	5	0	5	9	1	0	5	3	0	2	21st CSMC / 4/24/2017
1170	Vellore	Panapakkam	construction of 53 individual houses in Panapakkam Town Panchayat Phase - II in vellore District	53	42	11	0	0	32	0	21	43	10	0	34	12	1	6	24th CSMC / 7/24/2017
1171	Vellore	Pennathur	Construction of 107 houses in Pennathur Town Panchayat	107	70	37	0	0	30	0	77	70	37	0	34	33	0	40	15th CSMC / 11/22/2016
1172	Vellore	Pennathur	Construction of 136 Individual houses in Pennathur Town Panchayat Phase II	136	86	50	0	0	45	0	91	91	45	0	99	28	0	9	18th CSMC / 1/18/2017
1173	Vellore	Pennathur	Construction of 18 Individual houses in Pennathur Town Panchayat - Phase III	18	10	8	0	0	5	0	13	10	8	0	7	4	0	7	21st CSMC / 4/24/2017
1174	Vellore	Pennathur	Construction of 210 individual houses in Pennathur Town Panchayat Phase - IV in Vellore District	210	134	76	0	0	22	0	188	135	75	0	118	12	0	80	24th CSMC / 7/24/2017
1175	Vellore	Sholingur	Construction of 154 house	154	93	61	0	146	8	0	0	92	62	0	46	7	0	101	15th CSMC / 11/22/2016
1176	Vellore	Sholingur	Construction of 14 individual Houses in Sholighur Town Panchayat Phase - II	14	9	5	0	13	1	0	0	10	4	0	13	1	0	0	18th CSMC / 1/18/2017
1177	Vellore	Sholingur	Construction of 13 individual houses in Sholinghur Town Panchayat , Phase-III	13	9	4	0	0	4	0	9	9	4	0	10	3	0	0	21st CSMC / 4/24/2017
1178	Vellore	Thakkolam	Construction of 198 house in Thakkolam Town Panchayat	198	109	89	0	0	97	14	87	119	79	0	32	94	12	60	15th CSMC / 11/22/2016

1179	Vellore	Thakkolam	Construction of 15 Individual houses in Thakkolam Town Panchayat, Phase II	**15**	8	7	0	0	4	1	10	8	7	0	7	0	0	8	21st CSMC / 4/24/2017
1180	Vellore	Thiruvalam	Construction of 70 houses at Thiruvalam	**70**	43	27	0	0	30	0	40	41	29	0	0	23	0	47	05th CSMC / 1/25/2016
1181	Vellore	Timiri	Construction of 116 house in thimiri Town panchayat	**116**	66	50	0	0	47	9	60	68	48	0	1	52	2	61	15th CSMC / 11/22/2016
1182	Vellore	Timiri	Construction of 145 Individual houses in thimiri town panchayat phase - II in vellore district	**145**	97	48	0	0	42	0	103	85	60	0	19	55	2	69	24th CSMC / 7/24/2017
1183	Vellore	Uthayendram	construction of 632 in Udayendram Town Panchayat	**632**	190	442	0	0	325	0	307	372	260	0	296	271	0	65	15th CSMC / 11/22/2016
1184	Vellore	Uthayendram	Construction of 47 Individual Houses in Udayendram Town Panchayat, Phase II	**47**	26	21	0	0	21	0	26	22	25	0	39	6	0	2	21st CSMC / 4/24/2017
1185	Vellore	Vilapakkam	Construction of 103 houses at Vilapakkam	**103**	69	34	0	0	22	1	80	70	33	0	0	22	1	80	05th CSMC / 1/25/2016
1186	Vellore	Vilapakkam	Construction of 145 individual houses in vilapakkam town panchayat phase - II in vellore district	**145**	109	36	0	0	35	4	106	108	37	0	0	32	0	113	24th CSMC / 7/24/2017
1187	Viluppuram	Ananthapuram	construction of 20 houses in anthapuram town panchayat	**20**	17	3	0	0	8	0	12	14	6	0	6	12	0	2	15th CSMC / 11/22/2016
1188	Viluppuram	Ananthapuram	Construction of 133 individual houses in Ananthapuram town panchayat Phase - 2	**133**	98	35	0	0	70	0	63	93	40	0	45	64	0	24	18th CSMC / 1/18/2017
1189	Viluppuram	Ananthapuram	Construction of 12 Individual Houses in Ananthapuram Town Panchayat, Phase III	**12**	9	3	0	0	3	0	9	7	5	0	4	1	0	7	21st CSMC / 4/24/2017
1190	Viluppuram	Arakandanallur	Construction of 195 individual houses in Arakandanallur Town Panchayat Phase I	**195**	107	88	0	0	30	1	164	99	96	0	13	33	0	140	18th CSMC / 1/18/2017
1191	Viluppuram	Arakandanallur	Construction of 23 individual houses in Arakandanallur Town Panchayat Phase II	**23**	14	9	0	0	7	0	16	11	12	0	0	5	0	18	21st CSMC / 4/24/2017
1192	Viluppuram	Chinnasalem	Construction of 485 individual houses in Chinnasalem Town Panchayat Phase I	**485**	302	183	0	0	136	23	326	273	212	0	1	207	0	277	18th CSMC / 1/18/2017
1193	Viluppuram	Chinnasalem	Construction of 36 individual houses in Chinnasalem Town Panchayat, Phase II	**36**	32	4	0	0	12	0	24	23	13	0	0	18	0	18	21st CSMC / 4/24/2017
1194	Viluppuram	Gingee	Construction of 60 Houses in Gingee Town Pancahyat in Villupuram District	**60**	37	23	0	0	41	18	1	33	27	0	0	33	14	13	15th CSMC / 11/22/2016
1195	Viluppuram	Gingee	Construction of 234 house in Gingee Town Panchayat	**234**	133	101	0	0	130	11	93	142	92	0	0	126	14	94	18th CSMC / 1/18/2017
1196	Viluppuram	Gingee	Construction of 35 Individual Houses in Gingee Town Panchayat, Phase III	**35**	23	12	0	0	13	0	22	22	13	0	0	22	1	12	21st CSMC / 4/24/2017
1197	Viluppuram	Kottakuppam	Construction of 931 individual houses in Kottakuppam Town Panchayat Phase 1	**931**	622	309	0	0	392	0	539	486	445	0	17	191	0	723	18th CSMC / 1/18/2017
1198	Viluppuram	Kottakuppam	Construction of 55 Individual houses in Kottakuppam Town Panchayat Phase II	**55**	31	24	0	0	11	0	44	33	22	0	0	7	0	48	21st CSMC / 4/24/2017
1199	Viluppuram	Manalurpet	Construction of 166 house in Manalurpet Town Panchayat	**166**	144	22	0	130	32	0	4	120	46	0	5	8	0	153	15th CSMC / 11/22/2016
1200	Viluppuram	Manalurpet	Construction of 12 individual houses in Manalurpet Town Panchayat phase III	**12**	7	5	0	0	5	0	7	7	5	0	0	4	0	8	21st CSMC / 4/24/2017

1201	Viluppuram	Manalurpet	Construction of 103 Individual houses in Manalurpet Town Panchayat Phase II	103	80	23	0	0	9	0	94	64	39	0	5	10	0	88	21st CSMC / 4/24/2017
1202	Viluppuram	Marakkanam	Construction of 244 Houses at Marakkanam Town Panchayat in Villupuram District	244	177	67	0	0	195	0	49	164	80	0	1	163	2	78	15th CSMC / 11/22/2016
1203	Viluppuram	Marakkanam	Construction of New 965 Houses at Marakkanam Town Panchayat in Villupuram District	965	663	302	0	0	620	0	345	627	336	2	52	653	7	253	18th CSMC / 1/18/2017
1204	Viluppuram	Marakkanam	Construction of 60 Individual Houses in Marakkanam Town Panchayat, Phase III	60	37	23	0	0	28	0	32	31	29	0	0	33	0	27	21st CSMC / 4/24/2017
1205	Viluppuram	Sankarapuram	Construction of 179 Houses in Sakarapuram Town Panchayat Villupuram District	179	136	43	0	0	56	0	123	89	90	0	12	110	10	47	15th CSMC / 11/22/2016
1206	Viluppuram	Thiagadurgam	Construction of 167 individual houses in Thiyagadurgam Town Panchayat	167	132	35	0	0	119	0	48	110	57	0	32	110	2	23	18th CSMC / 1/18/2017
1207	Viluppuram	Thiagadurgam	Construction of 13 house in Thiagadurgam Town Panchayat phase II	13	9	4	0	0	6	0	7	10	3	0	2	5	1	5	21st CSMC / 4/24/2017
1208	Viluppuram	Thiruvennainallur	Construction of 97 Houses in Thiruvennainallur Town Panchayat in Villupuram District	97	71	26	0	0	57	0	40	78	19	0	0	59	1	37	15th CSMC / 11/22/2016
1209	Viluppuram	Thiruvennainallur	construction of 191 individual houses in Tiruvennainallur Town Panchayat Phase -2	191	143	48	0	0	87	0	104	139	52	0	0	89	0	102	18th CSMC / 1/18/2017
1210	Viluppuram	Thiruvennainallur	Construction of 30 house in Thiruvennainallur Town Panchayat	30	16	14	0	0	16	0	14	27	3	0	0	16	0	14	21st CSMC / 4/24/2017
1211	Viluppuram	Tirukkoyilur	construction of 40 houes at Tirukoilur	40	22	18	0	0	12	1	27	18	22	0	0	14	1	25	05th CSMC / 1/25/2016
1212	Viluppuram	Ulundurpettai	Construction Of 295 House In Ulundurpet Town Panchaya	295	169	126	0	0	76	0	219	185	110	0	18	66	2	209	18th CSMC / 1/18/2017
1213	Viluppuram	Ulundurpettai	Construction of 43 individual houses in Ulundurpettai Town Panchayat, Phase II	43	25	18	0	0	18	0	25	27	16	0	7	11	0	25	21st CSMC / 4/24/2017
1214	Viluppuram	Vadakkanandal	Construction of 1057 Houses at Vadakkanandal Town Panchayat in Villupuram District	1057	871	186	0	0	299	1	757	716	341	0	7	454	2	594	18th CSMC / 1/18/2017
1215	Viluppuram	Vadakkanandal	Construction of 75 individual houses in Vadakkandal Town Panchayat Phase II	75	60	15	0	0	26	0	49	57	18	0	30	20	0	25	21st CSMC / 4/24/2017
1216	Viluppuram	Valavanur	Construction of 354 individual houses in Valavanur Town Panchayat Phase I	354	237	117	0	0	234	2	118	200	154	0	57	74	6	217	18th CSMC / 1/18/2017
1217	Viluppuram	Valavanur	Construction of 27 individual houses in Valavanur Town Panchayat, Phase II	27	15	12	0	0	8	0	19	14	13	0	0	8	0	19	21st CSMC / 4/24/2017
1218	Viluppuram	Vikravandi	Construction of 21 Houses in Vikravandi Town Panchayat in Villupuram District	21	12	9	0	0	8	0	13	12	9	0	0	10	0	11	15th CSMC / 11/22/2016
1219	Viluppuram	Vikravandi	Construction of 219 individual houses in Vikravandi Town Panchayat Phase II	219	164	55	0	0	148	16	55	150	69	0	0	153	12	54	18th CSMC / 1/18/2017
1220	Viluppuram	Vikravandi	Construction of 18 Individual houses in Vikravandi Town Panchayat, Phase III	18	15	3	0	0	5	0	13	11	7	0	0	5	0	13	21st CSMC / 4/24/2017
1221	Viluppuram	Vikravandi	Construction of 28 individual houses Ph - IV Vikravandi TP	28	20	8	0	0	19	0	9	20	8	0	0	20	0	8	38th CSMC / 9/26/2018
1222	Virudhunagar	Chettiarpatti	Construction of 166 individual houses in Chettiarpatti Town Panchayat Phase I	166	111	55	0	0	24	0	142	103	63	0	0	18	0	148	18th CSMC / 1/18/2017
1223	Virudhunagar	Kariapatti	Construction of 161 individual houses in kariapatti Town Panchayat Phase I	161	114	47	0	0	77	0	84	113	48	0	7	61	0	93	18th CSMC / 1/18/2017

1224	Virudhunagar	Kariapatti	Construction of 26 Individual houses in kariapatti town panchayat, Phase II	**26**	15	11	0	0	9	0	17	15	11	0	0	7	0	19	21st CSMC / 4/24/2017
1225	Virudhunagar	Mallankinaru	Construction of 69 individual houses in Mallankinaru Town Panchayat Phase I	**69**	40	29	0	0	27	0	42	49	20	0	0	39	0	50	18th CSMC / 1/18/2017
1226	Virudhunagar	Mallankinaru	Construction of 27 Individual houses in Mallankinaru Town panchayat, Phase II	**27**	19	8	0	0	8	0	19	19	8	0	0	9	0	18	21st CSMC / 4/24/2017
1227	Virudhunagar	Mamsapuram	Construction of 167 individual Houses in mamsapuram town panchayat phase I	**167**	114	53	0	0	95	0	72	105	62	0	1	104	1	61	18th CSMC / 1/18/2017
1228	Virudhunagar	Mamsapuram	CONDTRUCTION 13 INDIVIDUAL HOUSES IN MAMSAPURAM TOWN PANCHAYAT	**13**	9	4	0	0	5	0	8	8	5	0	0	4	0	9	21st CSMC / 4/24/2017
1229	Virudhunagar	S.Kodikulam	construction of 171 individual houses in s.kodikulam town panchayat phase I	**171**	98	73	0	0	94	0	77	132	39	0	70	101	0	0	18th CSMC / 1/18/2017
1230	Virudhunagar	S.Kodikulam	Construction of 13 Individual houses in S.Kodikulam Town Panchayat, Phase II	**13**	11	2	0	0	8	0	5	11	2	0	4	9	0	0	21st CSMC / 4/24/2017
1231	Virudhunagar	Seithur	Construction of 200 individual houses in Seithur Town Panchayat Phase I	**200**	141	59	0	0	87	0	113	123	77	0	0	87	0	113	18th CSMC / 1/18/2017
1232	Virudhunagar	Seithur	Construction of 29 Individual houses in Seithur Town Panchayat, Phase II	**29**	20	9	0	0	8	0	21	21	8	0	0	8	0	21	21st CSMC / 4/24/2017
1233	Virudhunagar	Sundarapandiam	construction of 50 houses at Sundarapandiam	**50**	29	21	0	15	35	0	0	29	21	0	11	34	0	5	05th CSMC / 1/25/2016
1234	Virudhunagar	V.Pudupatti	construction of 117 hotses at V. Pudupatti	**117**	83	34	0	51	46	0	20	82	35	0	51	47	0	19	05th CSMC / 1/25/2016
1235	Virudhunagar	Vathirairappu	Construction of 415 individual houses in vathirairuppu town panchayat Phase I	**415**	181	234	0	0	174	0	241	282	133	0	167	181	4	63	18th CSMC / 1/18/2017
1236	Virudhunagar	Vathirairappu	Consttructtion of 45 Individual houses in Vathirairuppu town panchayat, Phase II	**45**	38	7	0	0	23	0	22	28	17	0	0	21	0	24	21st CSMC / 4/24/2017
1237	Dindigul	Dindigul	Construction of 500 individual houses at non slum urban poor families in Dindigul Phase II.	**500**	394	106	0	0	157	0	343	394	106	0	2	151	4	343	33rd CSMC / 4/27/2018
1238	Madurai	Melur	Construction of 140 individual houses at non slum urban poor families in Melur Municipality Phase II.	**140**	84	56	0	0	53	0	87	84	56	0	1	44	1	94	30th CSMC / 2/7/2018
1239	Madurai	Usilampatti	Construction of 38 individual houses for Non slum urban poor families in Usilampatti Municipality	**38**	38	0	0	0	11	1	26	22	16	0	0	3	0	35	15th CSMC / 11/22/2016
1240	Ramanathapuram	Paramakudi	Construction of 137 individual houses at non slum urban poor families in Paramakudi Municipality Phase II.	**137**	82	55	0	0	52	0	85	70	67	0	14	25	0	98	30th CSMC / 2/7/2018
1241	Ramanathapuram	Ramanathapuram	Construction of 101 individual houses at non slum urban poor families in Ramanathapuram Municipality Phase II.	**101**	54	47	0	0	2	0	99	51	50	0	1	4	0	96	30th CSMC / 2/7/2018
1242	Theni	Bodinayakanur	Construction of 302 individual houses at non slum urban poor families in Bodinayakkanur Phase II.	**302**	235	67	0	0	99	0	203	182	120	0	265	2	1	34	30th CSMC / 2/7/2018
1243	Theni	Bodinayakanur	Construction of 125 individual houses for non slum urban poor families at Bodinayakkanur Municipality Phase III	**125**	80	45	0	0	23	0	102	80	45	0	39	1	0	85	35th CSMC / 6/25/2018
1244	Theni	Kambam	Construction of 150 individual houses for non slum urban poor families in cumbum Municipality Phase II	**150**	99	51	0	0	2	0	148	99	51	0	55	3	1	91	27th CSMC / 10/30/2017

1245	Theni	Theni Allinagaram	Kakkanji Colony	257	0	0	0	0	257	0	0	120	137	0	4	174	2	77	09th CSMC / 5/26/2016
1246	Theni	Theni Allinagaram	Construction of 300 individual houses at non slum urban poor families in Theni Municipality Phase III	300	183	117	0	0	101	0	199	176	124	0	16	67	0	217	30th CSMC / 2/7/2018
1247	Chennai	Chennai	Construction of 618 individual houses of non slum area at avadi taluk in chennai metropolitician area of chennai corporation	618	260	358	0	170	223	0	225	260	358	0	169	223	1	225	30th CSMC / 9/26/2018
1248	Chennai	Chennai	Construction of 520 Individual houses of Non Slum Urban Poor Families in Tiruvallur Taluk in CMA of Chennai Corporation	520	244	276	0	0	450	0	70	244	276	0	0	460	0	60	30th CSMC / 9/26/2018
1249	Chennai	Chennai	Construction of 506 individual houses at thiruvallur taluk Phase III In CMA	506	227	279	0	0	463	0	43	209	297	0	0	456	0	50	42nd CSMC / 1/30/2019
1250	Chennai	Chennai	Construction of 334 individual houses in Thiruvallur taluk in CMA Phase V	334	157	177	0	0	255	0	79	157	177	0	0	254	0	80	42nd CSMC / 1/30/2019
1251	Thiruvallur	Poonamallee	Construction of 68 houses for Non Slum urban poor in Poonamallee Municipality	68	43	25	0	10	51	1	6	44	24	0	1	52	0	15	15th CSMC / 11/22/2016
1252	Thiruvallur	Tiruverkadu	construction of 204 individual houses at thiruverkadu Municipality Phase II in Thiruvallur District	204	126	78	0	0	52	0	152	126	78	0	16	65	0	123	24th CSMC / 7/24/2017
1253	Thiruvallur	Tiruverkadu	Construction Of 150 Individual houses at Thiruverkadu Municipality Phase IV	60	24	36	0	0	56	0	4	25	35	0	0	55	0	5	33rd CSMC / 4/27/2018
1254	Thiruvallur	Tiruverkadu	Construction of 100 individual houses at Thiruverkadu ph V	100	62	38	0	0	95	0	5	62	38	0	1	94	0	5	35th CSMC / 6/25/2018
1255	Thiruvallur	Tiruverkadu	Construction of 100 Individual houses for non slum urban poor families in thiruverkadu municipality	100	63	37	0	41	30	0	29	63	37	0	42	32	0	26	30th CSMC / 9/26/2018
1256	Namakkal	Rasipuram	Construction of 100 individual houses for non slum urban poor families in Rasipuram Municipality Ph II	100	45	50	5	0	59	0	41	45	51	4	0	59	0	41	30th CSMC / 9/26/2018
1257	Thoothukkudi	Thoothukkudi	Construction of 1075 Individual houses for urban poor families in Thoothukudi Corporation and LPA	1075	638	437	0	78	131	0	866	638	437	0	77	131	5	864	33rd CSMC / 4/27/2018
1258	Tirunelveli	Ambasamudram	Construction of 191 Individual houses for Non slum urban poor families in Ambasamuthiram Phase III	191	54	137	0	22	69	11	89	118	73	0	2	20	0	169	30th CSMC / 2/7/2018
1259	Tirunelveli	Sankarankoil	Construction of 100 individual houses for non slum urban poor families in Sankarankoil Municipality Ph II	100	64	36	0	2	10	0	88	65	35	0	53	7	0	40	35th CSMC / 6/25/2018
1260	Tirunelveli	Tirunelveli	Construction of 1000 Individual houses for urban poor families in Tirunelveli Corporation Phase III	1000	591	409	0	110	401	32	457	590	410	0	110	401	32	457	33rd CSMC / 4/27/2018
1261	Tirunelveli	Vikramasingapuram	Construction of 271 Individual houses for Non slum urban poor families in Vikramasingapuram Municipality Phase III	271	202	69	0	29	55	8	179	167	104	0	31	50	0	100	30th CSMC / 2/7/2018
1262	Virudhunagar	Aruppukkottai	Construction of 272 Individual houses for non slum urban poor families in Aruppukkottai	272	166	106	0	9	32	2	229	166	106	0	9	28	2	233	40th CSMC / 11/28/2018

			Municipality Ph III																
1263	Virudhunagar	Rajapalayam	Construction of 306 Individual houses for non slum urban poor families in Rajapalayam Municipality Phase II	306	207	99	0	81	49	13	163	207	99	0	69	116	13	108	33rd CSMC / 4/27/2018
1264	Virudhunagar	Thiruthangal	Construction of 100 individual houses for non slum urban poor families in Thiruthangal Municipality Ph II	100	64	36	0	2	10	0	88	62	38	0	2	33	0	65	35th CSMC / 6/25/2018
1265	Erode	Erode	Construction of 525 individual houses for Non slum urban poor families in Erode Corporation Planning area Ph II	525	188	337	0	44	298	0	183	188	336	1	44	298	1	182	35th CSMC / 6/25/2018
1266	Erode	Gobichettipalayam	Construction of 200 individual houses for non slum urban poor families at Gobichettipalayam Municipality Ph II	200	58	142	0	0	64	0	136	67	133	0	2	62	0	136	35th CSMC / 6/25/2018
1267	Erode	Modakurichi	Construction of 18 individual houses in Modakurichi Phase V in Erode District	18	7	11	0	0	8	0	10	6	12	0	0	9	0	9	44th CSMC / 6/28/2019
1268	Erode	Modakurichi	Construction of 13 individual houses in Modakurichi in Erode District	13	8	5	0	3	7	0	3	8	5	0	3	6	0	4	46th CSMC / 8/29/2019
1269	Erode	Sathyamangalam	Construction of 202 individual houses for non slum urban poor families at Sathyamangalam Municipality Phase - III	202	82	120	0	30	32	2	138	81	121	0	70	14	1	117	33rd CSMC / 4/27/2018
1270	Karur	Karur	Construction of 222 Houses for Non slum urban poor families in Karur Municipality Phase III	222	102	120	0	24	115	2	81	117	105	0	41	100	9	72	30th CSMC / 2/7/2018
1271	Karur	Karur	Construction of 210 individual houses for non slum urban poor families at Karur Municipality Ph IV	210	87	123	0	67	65	1	77	93	117	0	75	55	1	79	35th CSMC / 6/25/2018
1272	Karur	Karur	Construction of 200 individual houses in Karur Phase V at Karur District	200	104	96	0	27	32	0	141	105	95	0	27	32	0	141	42nd CSMC / 1/30/2019
1273	Karur	Kulithalai	Construction of 50 individual houses for Non slum urban poor families in Kulithalai Municipality Ph II	50	15	35	0	5	10	0	35	27	23	0	0	30	0	14	35th CSMC / 6/25/2018
1274	Tiruppur	Dharapuram	Construciton of 419 Individual houses for slum families in Dharapuram Municipality Phase II.	419	260	159	0	29	211	0	179	243	176	0	32	193	0	194	27th CSMC / 10/30/2017
1275	Tiruppur	Tiruppur	Construction of 300 individual houses for non slum urban poor families at Tiruppur Corporation Phase - IV	300	135	165	0	0	65	0	235	135	165	0	13	55	0	232	33rd CSMC / 4/27/2018
1276	Tiruchirappalli	Manapparai	Construction of 101 individual houses for Non slum urban poor families in Manapparai Municipality	101	72	29	0	17	39	3	42	61	40	0	6	34	7	34	15th CSMC / 11/22/2016
1277	Tiruchirappalli	Tiruchirappalli	Construction of 453 individual houses Periyar Nagar and other 4 slums	453	235	218	0	0	182	0	271	235	218	0	77	182	3	191	10th CSMC / 7/22/2016
1278	Tiruchirappalli	Tiruchirappalli	Construction of 170 houses in Fathimapuram and Kamala Nehru Nagar schemes	170	95	75	0	0	13	0	157	95	75	0	15	25	3	127	13th CSMC / 9/30/2016
1279	Vellore	Gudiyatham	Construction of 167 BLC houses in gudiyatham Municipality	167	59	100	8	0	93	0	74	59	100	8	7	93	1	66	38th CSMC / 10/26/2018

1280	Vellore	Walajapet	Construction of 15 hh for non slum urban poor in Walajapet Phase-III	15	5	10	0	0	0	1	14	5	10	0	0	0	0	15	40th CSMC / 11/28/2018
1281	Coimbatore	Suleeswarampatti	Construction of 100 individual houses for non slum urban poor families in Suleeswarampatti TP Phase 2	100	49	51	0	0	21	0	79	49	51	0	3	21	0	76	33rd CSMC / 4/27/2018
1282	Virudhunagar	Aruppukkottai	Construction of 170 Individual houses in Aruppukkottai Phase III in Virudhunagar district	170	104	65	1	14	23	4	129	104	66	0	14	24	4	128	44th CSMC / 6/28/2019
1283	Vellore	Vellore	Construction of 500 HHs for Non slum in Vellore local planning Area Phase-II	300	264	236	0	28	50	2	420	264	236	0	31	53	4	412	35th CSMC / 6/25/2018
1284	Chennai	Chennai	Construction of 76 individual houses in Pallipattu Taluk	76	37	39	0	12	34	14	16	38	38	0	13	33	14	16	47th CSMC / 9/25/2019
1285	Chennai	Chennai	Construction of 60 individual houses in Uthukottai Taluk	60	25	35	0	10	35	0	15	22	38	0	6	42	0	12	47th CSMC / 9/25/2019
1286	Vellore	Vellore	Construction of 1100 Individual BLC houses at vellore Local Planning Area	1100	454	646	0	0	435	0	665	454	646	0	33	393	2	672	33rd CSMC / 4/27/2018
1287	Tiruppur	Kangeyam	Construction of 200 individual houses for non slum urban poor families in Kangeyam Municipality	200	81	119	0	0	115	0	85	85	115	0	14	101	0	85	35th CSMC / 6/25/2018
1288	Nilgiris	Nellyalam	Construction of 200 individual houses for non slum urban poor families at Nellyalam -Phase 2	200	67	133	0	8	108	2	82	69	131	0	0	108	2	81	33rd CSMC / 4/27/2018
1289	Sivaganga	Karaikkudi	Construction of 208 individual houses at non slum urban poor families in karaikudi phase II	208	83	125	0	0	21	0	187	83	125	0	5	14	1	188	30th CSMC / 2/7/2018
1290	Chennai	Chennai	Construction of 50 Individual houses at Tiruttani taluk	50	19	31	0	0	21	0	29	19	31	0	0	23	0	27	46th CSMC / 8/29/2019
1291	Erode	Gobichettipalayam	Construction of 120 individual houses in Gobichettipalayam Phase III at Erode district	120	75	45	0	0	40	0	80	65	55	0	100	20	0	0	42nd CSMC / 12/30/2019
1292	Thiruvallur	Tiruttani	Construction of 305 individual houses in Tiruttani Municipality in Thiruvallur district	305	150	146	0	25	198	57	25	155	150	0	26	200	54	25	46th CSMC / 8/29/2019
1293	Madurai	Melur	Construction of 200 individual houses at non slum urban poor families in Melur Phase III.	200	114	86	0	0	63	0	137	73	127	0	0	63	0	137	33rd CSMC / 4/27/2018
1294	Tiruvannamalai	Tiruvethipuram	Construction of 1228 HH	1228	1000	228	0	107	277	3	841	893	335	0	530	161	2	535	15th CSMC / 11/22/2016
1295	Salem	Gangavalli	Construction of 50 individual houses in Gangavalli	50	35	15	0	0	0	0	50	35	15	0	5	30	0	15	50th CSMC / 12/27/2019
1296	Namakkal	Pothanur	Construction of 70 individual houses in pothanur phase-IV	70	60	10	0	5	5	0	60	40	30	0	5	25	0	40	46th CSMC / 8/29/2019
1297	Salem	Attayampatti	Construction of 310 house in Attayampatti Town Panchayat	310	275	35	0	0	12	0	298	253	57	0	0	7	0	303	15th CSMC / 11/22/2016
1298	Viluppuram	Sankarapuram	Construction of 25 house in Sankarapuram Town Panchayat phase II	25	16	9	0	0	7	0	18	16	9	0	0	6	0	19	21st CSMC / 4/24/2017
1299	Dharmapuri	Marandahalli	Construction Of 30 Individual houses in Marandahalli Town Panchayat, Phase III	30	20	10	0	0	3	0	27	22	8	0	0	4	0	26	33rd CSMC / 4/27/2018
1300	Salem	Attayampatti	Construction of 50 Individual house in Attayampatti Town Panchayat Phase III	50	39	11	0	0	10	0	40	40	10	0	0	4	0	46	21st CSMC / 4/24/2017
1301	Tirunelveli	Kalakad	Construction of 557 individual houses in Kalakad Town Panchayat Phase-II in Tirunelveli District	557	423	134	0	224	245	10	78	421	136	0	242	177	10	128	22nd CSMC / 8/29/2017

1302	Chennai	Chennai	Construction of 100 individual houses in Thiruvallur Taluk	100	52	48	0	0	40	0	60	64	36	0	0	40	0	60	50th CSMC / 12/27/2019
1303	Chennai	Chennai	Construction of 150 individual houses Venkateshwara Nagar 2 other schemes of Chennai Corporation	150	60	90	0	0	150	0	0	60	90	0	5	129	0	16	35th CSMC / 6/25/2018
				147856								8884 1	58984	31	20817	48310	2175	76554	

Annexure XXXIII: Salient details of 4 AHP (PPP) projects for Ratification/Revision of DPRs submitted by State of Maharashtra

(Rs. in lakh)

SR NO	ULB/City	Name Of Project	No & date of CSMC	Houses approved as per in-principle approval		Houses proposed as per DPR		Total Project Cost	Central Assistance @ Rs 1.5 lakh	State share @ Rs 1.00 lakh	Beneficiary share	1st Instalment (40 % Of Central Assistance)
				EWS	LIG	EWS	LIG					
1	Nagpur	Construction of 56 EWS and 104 LIG on Kh no 147/1 , BhannadBuilders&Developers	38th Dated 26/09/2018	63	117	56	104	642.88	84.00	56.00	502.88	33.60
2	Nagpur	Construction of 210 EWS and 300 LIG T GhotadPanjri Green Space Infraventure	38th Dated 26/09/2018	210	390	210	390	2772.42	315.00	210.00	2247.42	126.00
3	Nagpur	Construction of 128 EWS and 204 LIG at Mouza Verkheda	38th Dated 26/09/2018	112	208	128	204	1441.28	192.00	128.00	1121.28	76.80
4.	Nagpur	construction of 210 EWS and 390 LIG Paradise Associates	38th Dated 26/09/2018	126	234	128	232	1888.00	192.00	128.00	1568.00	76.80
		Total		**511**	**949**	**522**	**930**	**6744.58**	**783.00**	**522.00**	**5439.58**	**313.20**

511

Annexure XXXIV: Salient details of the 12 AHP (PPP) projects submitted by State of Tamil Nadu

Rs. in lakh

Sl. No	District	Name of the City	Name of the Scheme	No of units	Project cost	Central Assistance @ Rs 1.5 Lakh per house	State Share	Beneficiary Share	1st Instalment of 40% Central Assistance
1	Chennai	Chennai	Manali New Town Ph IV	620	8347.47	930.00	4340.00	3077.47	372.00
2	Chennai	Chennai	Manali New Town Ph V	200	2669.31	300.00	1400.00	969.31	120.00
3	Chennai	Chennai	Pallakumaniyam	40	630.00	60.00	280.00	290.00	24.00
4	Erode	Salangapalayam TP	Kavandapadi	144	1440.00	216.00	1008.00	216.00	86.40
5	Madurai	Madurai	Avaniapuram	64	704.00	96.00	448.00	160.00	38.40
6	Sivagangai	Karaikudi	Kalanivasal Ph II	228	2964.00	342.00	1596.00	1026.00	136.80
7	Theni	Bodinayakanur	Valasathurai	252	2721.60	378.00	1764.00	579.60	151.20
8	Theni	Aandipatti	Meikilarpatti	406	4384.80	609.00	2842.00	933.80	243.60
9	Theni	Veerapandi TP	Chatrapatti Ph I	504	5443.20	756.00	3528.00	1159.20	302.40
10	Theni	Periyakulam	Koyyathoppu	512	5632.00	768.00	3584.00	1280.00	307.20
11	Theni	Theni	Pottalkalam Ph I	504	5443.20	756.00	3528.00	1159.20	302.40
12	Theni	Kambam	Uthamapuram	384	4147.20	576.00	2688.00	883.20	230.40
		Total		**3858**	**44526.78**	**5787.00**	**27006.00**	**11733.78**	**2314.80**

Annexure XXXV : 796 HFAPoAs for the States of Andhra Pradesh, Bihar, Chhattisgarh, Goa, Jharkhand, Meghalaya, Madhya Pradesh, Odisha, Rajasthan, Sikkim, Tamil Nadu, Telangana, Tripura, Uttar Pradesh, Uttarakhand and UT of Jammu& Kashmir considered by the CSMC in its 51st meeting held on 07.08.2020.

Annexure-XXXV-A: Vertical-wise demand of Andhra Pradesh

(Rs. in crore)

S.No.	Name of the ULB	ISSR	AHP	BLC	CLSS	Total No. of Beneficiaries	Central Assistance proposed	State Share
1	Adhoni	0	13,498	4,388	7,571	25,457	470.44	246.35
2	Amalapuram	0	4,505	892	74	5,471	82.93	76.50
3	Amudalavalasa	0	2404	2090	58	4552	68.96	56.96
4	Bapatla	0	1782	3828	46	5656	85.38	65.01
5	Bhimavaram	0	15,616	556	42	16,214	243.70	239.80
6	Bobilli	0	4,877	1,158	8	6,043	90.74	84.74
7	Chilakaluripeta	0	11923	2585	2	14510	217.67	204.70
8	Chimakurthy	0	2411	742	3	3156	47.38	43.59
9	Chirala	0	2,011	4,051	51	6,113	92.29	70.68
10	Dhone	0	2682	5568	94	8344	126.26	95.91
11	Eluru	0	23657	4183	82	27922	419.79	396.69
12	Giddalur	0	2537	1216	138	3891	59.98	50.22
13	Gollaprolu	0	2,753	1,307	41	4,101	61.99	54.37
14	Gudivada	0	14,435	463	91	14,989	225.90	221.16
15	Ichapuram	0	2737	3586	248	6571	101.47	76.92
16	Jangareddygude	0	3505	1936	11	5452	81.91	71.94

	m							
17	Kakinada	0	30,324	19,503	1,469	51,296	786.63	649.89
18	Kandukur	0	4842	1086	47	5975	90.17	83.49
19	Machiliatnam	0	15526	3842	106	19474	293.35	271.31
20	Mandapeta	0	7,526	1,032	24	8,582	129.01	123.21
21	Mummidivaram	0	3,660	734	9	4,403	66.15	62.24
22	Nandikotkur	0	2,074	2,862	57	4,993	75.56	59.73
23	Nandyal	0	18386	7949	168	26503	399.51	355.28
24	Narasipatnam	0	3,907	3,060	202	7,169	109.90	89.21
25	Narsapur	0	4924	1251	19	6194	93.13	86.37
26	Narsaraopet	0	7521	1352	51	8924	134.46	126.34
27	Nellimarla	0	2,781	1,128	4	3,913	58.74	53.00
28	Nidadavole	0	4495	1230	47	5772	87.13	79.73
29	Palakol	0	9,808	596	66	10,470	157.82	153.08
30	Palakonda	0	2625	2817	0	5442	81.63	67.55
31	Palasa	0	5262	2489	299	8050	124.25	103.82
32	Parvathipuram	0	4,555	1,859	13	6,427	96.56	86.92
33	pitapuram	0	6,223	1,148	3	7,374	110.65	104.83
34	Ponnur	0	5103	1696	25	6824	102.65	93.51
35	Rajam	0	3351	2483	443	6277	99.34	75.10
36	Rajamandry	0	38,814	2,524	1,896	43,234	670.69	607.45
37	Ramachandrapuram	0	3,613	2,111	19	5,743	86.37	75.31
38	Salur	0	3,812	2,069	1	5,882	88.24	77.87

39	Samalkot	0	3,912	1,882	27	5,821	87.63	77.50
40	Sattenapalle	0	4721	1189	34	5944	89.56	82.71
41	Tadepalligudem	0	9,985	1,801	26	11,812	177.48	167.79
42	Tenali	0	12218	2116	147	14481	218.93	204.43
43	Tirupati	350	11,932	9,548	12,774	34,604	663.27	274.46
44	Tuni	0	3,550	3,176	0	6,726	100.89	85.01
45	Vijayawada	0	1,16,008	23,799	23,814	1,63,621	2,732.94	1,978.11
46	Vizainagaram	0	7,658	7,863	162	15,683	237.14	193.50
47	Vuyyur	0	5530	696	0	6226	93.39	89.91
48	Yalamanchali	0	3,637	1,127	19	4,783	71.97	65.83
49	Amaravati (CRDA)	0	9,938	38	62	10,038	151.30	149.45
Total		**350**	**4,89,554**	**1,56,605**	**50,593**	**6,97,102**	**11043.2181**	**8,909.36**

Annexure XXXV-AA: Year-wise Phasing plan of Andhra Pradesh									
S.No.	**Name of Cities**	**2015-16**	**2016-17**	**2017-18**	**2018-19**	**2019-20**	**2020-21**	**2021-22**	**Total**
1	Adhoni	4,704	0	0	0	8,726	12,027	0	25,457
2	Amalapuram	1,437	0	1,635	1,476	909	14	0	5,471
3	Amudalavalasa	512	0	1834	805	0	1401	0	4552
4	Bapatla	0	0	2231	0	0	3425	0	5656
5	Bhimavaram	3,184	0	3,573	3,939	3,208	2,310	0	16,214
6	Bobilli	0	0	1,645	2,150	1,205	1,043	0	6,043

7	Chilakaluripeta	4512	0	3017	255	0	6726	0	14510
8	Chimakurthy	0	0	342	1248	0	1566	0	3156
9	Chirala	0	0	0	1,927	2,186	2,000	0	6,113
10	Dhone	0	0	2346	1437	0	4561	0	8344
11	Eluru	1550	0	13436	0	0	12936	0	27922
12	Giddalur	0	0	1853	200	0	1700	138	3891
13	Gollaprolu	50	0	1,522	1,078	1,170	281	0	4,101
14	Gudivada	0	0	3,265	2,649	2,958	3,698	2,419	14,989
15	Ichapuram	0	0	2362	0	0	4209	0	6571
16	Jangareddygudem	0	0	2883	518	0	2051	0	5452
17	Kakinada	0	0	9,315	11,588	9,389	9,844	11,160	51,296
18	Kandukur	1437	0	1664	248	419	2207	0	5975
19	Machilipatnam	1580	0	7379	0	5000	5515	0	19474
20	Mandapeta	1,699	0	3,057	1,721	1,853	252	0	8,582
21	Mummidivaram	0	0	1,552	1,348	1,503	0	0	4,403
22	Nandikotkur	0	0	442	3,198	1,353	0	0	4,993
23	Nandyal	650	0	14005	0	0	11848	0	26503
24	Narasipatnam	0	0	2,228	2,463	1,754	724	0	7,169
25	Narsapur	0	0	2467	0	0	3727	0	6194
26	Narsaraopet	1504	0	379	1617	0	5424	0	8924

27	Nellimarla	0	0	1,892	1,890	131	0	0	3,913
28	Nidadavole	0	0	2571	0	0	3201	0	5772
29	Palakol	2,501	0	2,527	2,338	1,619	1,485	0	10,470
30	Palakonda	0	0	1128	2391	0	1923	0	5442
31	Palasa	192	0	3286	0	0	4572	0	8050
32	Parvathipuram	0	0	2,700	2,469	453	453	352	6,427
33	pitapuram	1,667	0	2,118	2,142	1,447	0	0	7,374
34	Ponnur	2368	0	975	512	0	2969	0	6824
35	Rajam	0	0	2164	280	0	3833	0	6277
36	Rajamandry	0	0	9,768	7,821	8,287	8,477	8,881	43,234
37	Ramachandrapuram	0	0	1,687	1,448	1,581	1,024	3	5,743
38	Salur	0	0	1,959	1,548	913	987	475	5,882
39	Samalkot	0	0	1,495	1,416	1,928	982	0	5,821
40	Sattenapalle	640	0	416	1304	0	3584	0	5944
41	Tadepalligudem	4,371	0	2,819	3,192	1,430	0	0	11,812
42	Tenali	1152	0	1999	2595	0	8735	0	14481
43	Tirupati	2,600	0	0	0	13,500	18,504	0	34,604
44	Tuni	500	0	2,460	1,937	1,829	0	0	6,726
45	Vijayawada	0	0	44,086	37,183	39,805	25,896	16,651	1,63,621
46	Vizainagaram	0	0	4,051	4,180	3,864	3,588	0	15,683
47	Vuyyur	0	0	3997	126	0	2103	0	6226
48	Yalamanchali	0	0	2,402	2,381	0	0	0	4,783
49	Amaravati (CRDA)	2,000	0	2,000	2,000	2,000	1,000	1,038	10,038
Total		**40,810**	**0**	**1,82,932**	**1,19,018**	**1,20,420**	**1,92,805**	**41,117**	**6,97,102**

Annexure XXXV-B:Vertical-wise demand of Chhattisgarh

(Rs. in crore)

S. No.	Name of City/Town	ISSR	CLSS	AHP	BLC	Total	Central Assistance proposed	State Share
1	Ahiwara	0	54	0	2,061	2,115	31.97	17.52
2	Ambikapur	0	473	9964	3,909	14,346	217.31	249.43
3	Bade Bacheli	0	0	0	760	760	11.40	0.06
4	Bagbahara	0	10	0	2,373	2,383	35.79	0.20
5	Baikunthpur	0	284	0	2,372	2,656	41.11	0.20
6	Balod	0	732	0	1,255	1,987	33.10	0.11
7	Baloda Bazar	0	2	0	2,328	2,330	34.96	0.20
8	Bhatapara	0	59	0	6,760	6,819	102.55	0.57
9	Bhilai	7346	1739	41319	9,782	60,186	873.90	1033.81
10	Bhilai-Charoda	0	360	12620	2,402	15,382	232.35	315.70
11	Bilaspur	0	10480	15421	3,058	28,959	481.54	385.78
12	Bijapur	0	209	71	849	1,129	17.87	1.85
13	Birgaon	0	3322	3375	4,046	10,743	176.09	84.72
14	Champa	0	1734	0	2,551	4,285	72.08	0.22
15	Chirmiri	0	15	5614	250	5,879	88.25	140.37
16	Dantewada	0	0	315	411	726	10.89	7.91
17	Dhamtari	0	143	5016	2,462	7,621	114.96	125.61
18	Durg	1780	1058	14488	4,437	21,763	322.31	362.58

19	Gobranawapara	0	3	0	4,455	4,458	66.88	0.38
20	Jagdalpur	0	992	6426	2280	9698	149.93	160.84
21	Jangir	0	419	0	3,109	3,528	54.81	0.26
22	Jashpur	0	0	0	2,165	2,165	32.48	0.18
23	Kanker	0	97	332	878	1307	20.04	8.37
24	Kawardha	0	25	0	2,383	2,408	36.23	0.20
25	Kondagaon	0	238	315	1965	2518	38.84	8.04
26	Korba	13506	5773	10703	2,578	32,560	446.85	267.79
27	Mahasamund	0	62	0	5,690	5,752	86.56	0.48
28	Mana	0	0	0	893	893	13.39	0.08
29	Manendragarh	0	265	0	3,700	3,965	60.67	0.31
30	Mungeli	0	474	0	2,422	2,896	45.57	0.21
31	Narayanpur	0	169	152	834	1,155	18.07	3.87
32	Pendra	0	0	0	2,019	2,019	30.29	0.17
33	Raigarh	1517	4660	1433	2,717	10,327	175.88	36.06
34	Raipur	2368	11413	26323	20105	60,209	942.64	659.78
35	Rajnandgaon	220	639	6695	4,596	12,150	184.03	167.77
36	Sukma	0	0	0	563	563	8.44	0.05
Total		**26737**	**45903**	**160582**	**1,15,418**	**3,48,640**	**5310.02**	**4041.70**

Annexure XXXV-BB: Phasing out of demand of Chhattisgarh						
S.No.	Name of Cities	2016-17	2017-18	2018-19	2019-20	Total
1	Ahiwara	0	1155	960	0	2115
2	Ambikapur	0	3580	10766	0	14346
3	Bade Bacheli	0	80	680	0	760
4	Bagbahara	0	274	2109	0	2383
5	Baikunthpur	0	143	2513	0	2656
6	Balod	0	377	1610	0	1987
7	Baloda Bazar	0	527	1803	0	2330
8	Bhatapara	0	544	6275	0	6819
9	Bhilai	9025	5564	45597	0	60186
10	Bhilai-Charoda	252	1985	13145	0	15382
11	Bilaspur	0	3491	25468	0	28959
12	Bijapur	0	120	1009	0	1129
13	Birgaon	0	1720	1727	7296	10743
14	Champa Nagar	0	234	4051	0	4285
15	Chirmiri	0	254	5625	0	5879
16	Dantewada	0	468	258	0	726
17	Dhamtari	85	1787	5749	0	7621
18	Durg	1485	833	19445	0	21763
19	Gobranawapara	0	992	3466	0	4458
20	Jagdalpur	288	977	8433	0	9698
21	Jangir	0	312	3216	0	3528
22	Jashpur Nagar	0	205	1960	0	2165
23	Kanker	0	482	825	0	1307
24	Kawardha	0	1199	1209	0	2408

25	Kondagaon	0	311	2207	0	2518
26	Korba	481	3882	28197	0	32560
27	Mahasamund	0	0	5752	0	5752
28	Mana	0	0	215	678	893
29	Manendragarh	0	217	3748	0	3965
30	Mungeli	0	153	2743	0	2896
31	Narayanpur	0	73	1082	0	1155
32	Pendra	0	514	1505	0	2019
33	Raigarh	936	377	9014	0	10327
34	Raipur	4644	14754	15692	25119	60209
35	Rajnandgaon	835	1085	10230	0	12150
36	Sukma	0	234	329	0	563
Total		**18031**	**48903**	**248613**	**33093**	**348640**

Annexure XXXV-C: Vertical-wise Demand of Goa for 14 ULBs								(Rs. in crore)
S.No.	Name of the ULB	ISSR	AHP	CLSS	BLC	Total	Central Assistance	State Share
1	MarGao	84	887	22	31	1024	15.1974	18.36
2	MorMuGao	139	327	40	83	596	8.678	8.2
3	Canacona	0	21	56	11	88	1.9752	0.64
4	Cuncolim	0	71	183	267	521	9.9561	6.76
5	Curchorem	0	302	216	86	604	11.5872	7.76
6	Bicholim	0	200	121	161	482	8.6457	7.22
7	Mapusa	0	368	38	67	473	7.5396	8.7
8	Sanguem	0	141	27	17	185	3.0909	3.16
9	Sanquelium	0	83	132	20	235	5.0694	2.06
10	Quepem	0	77	3	16	96	1.4751	1.86
11	Panaji	0	1	20	8	29	0.669	0.18
12	Prenem	0	29	6	91	126	1.9602	2.4
13	Ponda	0	61	10	0	71	1.182	1.22
14	Valpoi	0	136	46	252	434	7.0482	7.76
Total		**223**	**2711**	**920**	**1110**	**4964**	**82.719**	**76.42**

Annexure XXXV-CC: Year-wise Phasing plan of Goa for 14 ULBs									
S.No.	**Name of Cities**	**2015-16**	**2016-17**	**2017-18**	**2018-19**	**2019-20**	**2020-21**	**2021-22**	**Total**
1	MarGao	0	0	0	0	553	471	0	1024
2	MorMuGao	0	0	0	40	40	430	86	596
3	Canacona	0	0	3	56	24	5	0	88
4	Cuncolim	0	0	2	183	105	231	0	521
5	Curchorem	0	0	5	216	250	133	0	604
6	Bicholim	0	0	12	121	204	145	0	482
7	Mapusa	0	0	0	39	250	184	0	473
8	Sanguem	0	0	5	27	153	0	0	185
9	Sanquelium	0	0	6	132	97	0	0	235
10	Quepem	0	0	80	16	0	0	0	96
11	Panaji	0	0	20	9	0	0	0	29
12	Prenem	0	0	1	35	90	0	0	126
13	Ponda	0	0	10	61	0	0	0	71
14	Valpoi	0	0	21	46	159	208	0	434
Total		**0**	**0**	**165**	**981**	**1925**	**1807**	**86**	**4964**

Annexure XXXV-D: Details of Demand Assessment and Central Assistance of Jammu & Kashmir

(Rs. in lakh)

S. No	Name of City/Town	CLSS	AHP	BLC (N)	BLC (E)	Total	Central Assistance proposed	State Share
1	Akhnoor	0	51	225	57	333	499.50	55.50
2	Arnia	0	3	258	31	292	438.00	48.66
3	Awantipora	0	0	155	5	160	240.00	26.67
4	Bandipora	0	18	535	0	553	829.50	92.16
5	Banihal	0	0	175	0	175	262.50	29.17
6	Bari Brahamana	0	0	109	42	151	226.50	25.17
7	Batote	0	0	118	0	118	177.00	19.67
8	Billawar	0	0	198	2	200	300.00	33.33
9	Charar-i-Sharief	0	0	198	2	200	300.00	33.33
10	Chenani	0	0	20	0	20	30.00	3.33
11	Devsar	0	0	230	20	250	375.00	41.67
12	Frisal	0	0	115	9	124	186.00	20.67
13	Hajan	0	20	310	0	330	495.00	55.00

14	Hiranagar	0	0	170	47	217	325.50	36.17
15	Kalakote	0	0	248	2	250	375.00	41.67
16	Katra	0	205	108	12	325	487.50	54.16
17	Kunzer	0	0	110	0	110	165.00	18.33
18	Lakhanpur	0	0	14	0	14	21.00	2.33
19	Langate	0	0	378	0	378	567.00	63.00
20	Magam	0	0	370	0	370	555.00	61.42
21	Nowshehra	0	0	124	1	125	187.50	20.83
22	Parole	0	0	118	51	169	253.50	28.17
23	Pattan	0	31	320	0	351	526.50	58.50
24	Ram Nagar	0	0	144	9	153	229.50	25.50
25	Ramgarh	0	0	169	21	190	285.00	31.67
26	Reasi	0	0	117	2	119	178.50	19.83
27	Sumbal	0	20	462	0	482	723.00	80.33
28	Sunderbani	0	0	116	7	123	184.50	20.50
29	Surankote	0	0	170	0	170	255.00	28.33

30	Thanamandi	0	0	210	3	213	319.50	35.50
31	Tral	0	0	332	15	347	520.50	57.83
32	Vijay Pur	0	0	46	25	71	106.50	11.83
33	Wattergam	0	0	469	0	469	703.50	78.16
Total		**0**	**348**	**6841**	**363**	**7552**	**11328.00**	**1258.37**

Annexure XXXV-DD: Phasing out of Demand of Jammu & Kashmir

S.No.	Name of City/Town	2018-19	2019-20	2020-21	2021-22
1	Akhnoor	333	0	0	0
2	Arnia	292	0	0	0
3	Awantipora	160	0	0	0
4	Bandipora	553	0	0	0
5	Banihal	175	0	0	0
6	Bari Brahamana	151	0	0	0
7	Batote	118	0	0	0
8	Billawar	200	0	0	0
9	Charar-i-Sharief	200	0	0	0
10	Chenani	20	0	0	0

11	Devsar	250	0	0	0
12	Frisal	124	0	0	0
13	Hajan	330	0	0	0
14	Hiranagar	217	0	0	0
15	Kalakote	250	0	0	0
16	Katra	325	0	0	0
17	Kunzer	110	0	0	0
18	Lakhanpur	14	0	0	0
19	Langate	378	0	0	0
20	Magam	370	0	0	0
21	Nowshehra	125	0	0	0
22	Parole	169	0	0	0
23	Pattan	351	0	0	0
24	Ram Nagar	153	0	0	0
25	Ramgarh	190	0	0	0
26	Reasi	119	0	0	0
27	Sumbal	482	0	0	0
28	Sunderbani	123	0	0	0
29	Surankote	170	0	0	0
30	Thanamandi	213	0	0	0
31	Tral	347	0	0	0
32	Vijay Pur	71	0	0	0
33	Wattergam	469	0	0	0
Total		**7552**	**0**	**0**	**0**

Annexure XXXV-E: Vertical-wise Demand and Central Assistance for 26 ULBs for Jharkhand								
							(Rs. in crore)	
S.No.	Name of the ULB	ISSR	AHP	BLC	CLSS	Total (No. of Beneficiaries)	Central Assistance proposed	State Share
1	Jhamshedpur	6,091	27,504	0	0	33,595	4,734.70	335.95
2	Chaibasa	230	346	1,987	101	2,664	399.92	154.79
3	Chauklia	360	0	1,698	0	2,058	290.7	130.95
4	Jugsalai	0	1,296	196	40	1,532	234.48	27.66
5	Madhupur	0	146	2,167	0	2,313	346.95	163.99
6	Mihijam	0	1,030	397	1	1,428	214.32	40.08
7	Pakur	0	621	1,919	1	2,541	381.27	150.14
8	Raj Mahal	0	135	1,093	0	1,228	184.2	83.33
9	Adityapur	1,341	5,925	1,199	162	8,627	1,245.95	162.59
10	Mango	7,689	2,130	732	253	10,804	1,265.75	153.09
11	Saraikela	0	52	295	0	347	52.05	22.65
12	Chatra	205	51	1,057	0	1,313	186.7	81.84
13	Chirkunda	1,495	139	567	0	2,201	255.4	58.87
14	Dhanbad	2,716	6,000	7,894	89	16,699	2,379.46	679.21
15	Giridh	0	187	5,452	5	5,644	847.19	410.77
16	Ranchi	14,475	15,995	14,961	505	45,936	6,225.74	1,426.78
17	Jhumeriteliya	205	86	3,026	3	3,320	488.1	229.86
19	Rmagarh	1,228	2,440	2,594	40	6,302	888.58	231.23
20	Deogar	115	1,232	8,553	3	9,903	1,480.05	654.95

21	Dumka	0	289	871	4	1,164	175.07	68.22
22	Shahibghanj	50	550	1670	0	2,270	338	131.25
23	Chas	612	961	6676	36	8,285	1,216.36	516.43
24	Basukinath	0	0	1594	0	1,594	239.1	119.55
25	Godda	0	198	1783	0	1,981	297.15	135.71
26	Jamtara	0	108	2180	1	2,289	343.47	164.58
Total		**36,812**	**67,421**	**70,561**	**1,244**	**1,76,038**	**24,710.65**	**6,334.41**

Annexure- XXXV-EE : Year-wise Phasing plan of State of Jharkhand for 26 ULBs									
S.No.	Name of Cities	2015-16	2016-17	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Jhamshedpur	388	6,029	0	7,104	7,385	7,173	5,516	**33,595**
2	Chaibasa	316	1,181	499	475	193	0	0	**2,664**
3	Chalukia	75	654	196	773	360	0	0	**2,058**
4	Jugsalai	38	20	955	412	107	0	0	**1,532**
5	Madhupur	135	1,674	0	0	504	0	0	**2,313**
6	Mihijam	150	143	0	0	1,135	0	0	**1,428**
7	Pakur	190	605	0	1,746	0	0	0	**2,541**
8	Raj Mahal	90	544	594	0	0	0	0	**1,228**
9	Adityapur	538	685	3,170	2,601	1,038	595	0	**8,627**
10	Mango	72	763	1,353	3,514	2,700	2,402	0	**10,804**
11	Saraikala	55	113	179	0	0	0	0	**347**
12	Chatra	70	399	592	252	0	0	0	**1,313**
13	Chirkunda	62	305	837	997	0	0	0	**2,201**
14	Dhanbad	515	2,850	4,153	4,681	4,500	0	0	**16,699**
15	Giridh	362	810	413	4,059	0	0	0	**5,644**
16	Ranchi(ISSR-FV)	843	11,407	26,131	7,555	0	0	0	**45,936**
17	Jhumeriteliya	305	2,181	555	279	0	0	0	**3,320**
18	Ramgarh	165	759	1,174	195	4,009	0	0	**6,302**
19	Deogar	490	4,123	5,290	0	0	0	0	**9,903**

20	Dumka	33	289	0	842	0	0	0	**1,164**
22	Shahibghanj	330	595	0	1,345	0	0	0	**2,270**
23	Chas	282	3,486	2,908	1,288	321	0	0	**8,285**
24	Basukinath	4	496	1,094	0	0	0	0	**1,594**
25	Godda	206	913	862	0	0	0	0	**1,981**
26	Jamtara	125	937	0	1,227	0	0	0	**2,289**
Total		**5,839**	**41,961**	**50,955**	**39,345**	**22,252**	**10,170**	**5,516**	**1,76,038**

Annexure XXXV--F-: Details of Demand Assessment and Central Assistance of Meghalaya (Rs in crore)								
S.No.	Name of City/Town	No. of Beneficiaries (Demand Assessment)						Central Assistance proposed
		ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	
1	Jowai	0	0	0	645	307	952	1428
2	Mairang	0	100	0	933	539	1572	2358
3	Baghmara	0	424	0	210	25	659	988.5
4	Tura Town	0	1299	500	609	3	2411	3616.5
5	Williamnagar	0	102	250	2399	0	2751	4126.5
6	Nongstoin	0	491	100	2583	604	3778	5667
7	Resubelpara	0	400	0	0	317	717	1075.5
8	Nongpoh	0	98	0	**1318**	167	1517	2275.5
9	Shillong	0	1722	1056	789	0	3567	5350.5
Total		**0**	**4636**	**1906**	**9587**	**1795**	**17924**	**26886**

Annexure XXXV-FF: Phasing of Demand of Meghalaya								
S.No.	Name of Cities	2016-17	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Jowai	8	125	165	192	222	240	952
2	Mairang	0	182	0	376	510	504	1572
3	Baghmara	235	424	0	0	0	0	659
4	Tura Town	0	1911	0	0	250	250	2411
5	Williamnagar	0	120	22	294	1158	1157	2751
6	Nongstoin	0	649	36	883	1100	1110	3778
7	Resubelpara	317	400	0	0	0	0	717
8	Nongpoh	0	580	0	612	215	110	1517
9	Shillong	178	448	480	830	830	801	3567
Total		**738**	**4839**	**703**	**3187**	**4285**	**4172**	**17924**

Annexure XXXV-G: Details of Demand Assessment and Central Assistance of Madhya Pradesh

(Rs. in crore)

S.No	Name of City/Town	No. of Beneficiaries (Demand Assessment)						Central Assistance proposed (@1.5 lakh per house)	State Share (Rs. 1 lakh)
		ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total		
1	Khirkiya	0	7	0	1793	0	1800	2700	1793
2	Kymore	0	0	0	850	0	850	1275	850
3	Nainpur	0	0	0	1900	0	1900	2850	1900
4	Malajkhand	0	0	0	4500	0	4500	6750	4500
5	Mauganj	0	0	0	2500	0	2500	3750	2500
6	Vijayraghavgarh	0	0	0	1500	0	1500	2250	1500
7	Bicchua	0	0	0	1100	0	1100	1650	1100
8	Chourai	0	0	0	1200	0	1200	1800	1200
9	Badi	0	0	0	2000	0	2000	3000	2000
10	Dindori	0	0	0	1680	0	1680	2520	1680
11	Hindoriya	0	2	0	1598	0	1600	2400	1598
12	Patan	0	2	0	1657	0	1659	2488.5	1657
13	Gairatganj	0	16	0	1193	0	1209	1813.5	1193
14	Boda	0	2	0	633	0	635	952.5	633
15	Kannod	0	24	0	1099	0	1123	1684.5	1099
16	Khategaon	0	27	0	1905	0	1932	2898	1905
17	Kothri	0	2	0	1498	0	1500	2250	1498
18	Kurwai	0	2	0	1950	0	1952	2928	1950
19	Niwari	0	4	0	1446	0	1450	2175	1446
20	Satwas	0	4	0	1802	0	1806	2709	1802

21	Palera	0	0	0	613	0	613	919.5	613
22	Pichchore	0	0	0	1653	0	1653	2479.5	1653
23	Khaniadhan	0	0	0	1020	0	1020	1530	1020
24	Baldeogarh	0	0	0	1464	0	1464	2196	1464
25	Jatara	0	0	0	710	0	710	1065	710
26	Bikangaon	0	4	0	1040	0	1044	1566	1040
27	Deori	0	2	0	1594	0	1596	2394	1594
28	Athner	0	4	0	447	0	451	676.5	447
29	Ambah	0	4	0	893	0	897	1345.5	893
30	Badarwas	0	2	0	1350	0	1352	2028	1350
31	Bhitarwar	0	0	0	946	0	946	1419	946
32	Burhar	0	6	0	1389	0	1395	2092.5	1389
33	Daboh	0	0	0	1128	0	1128	1692	1128
34	Dabra	0	15	0	2700	0	2715	4072.5	2700
35	Chhatarpur	0	32	1275	11185	0	12492	18738	11185
36	Ghuwara	0	5	0	1807	0	1812	2718	1807
37	Gormi	0	3	0	695	0	698	1047	695
38	Joura	0	6	0	749	0	755	1132.5	749
39	Kailaras	0	8	0	1138	0	1146	1719	1138
40	Mehgaon	0	11	0	540	0	551	826.5	540
41	Orchha	0	4	0	559	0	563	844.5	559
42	Pasan	0	5	0	1775	0	1780	2670	1775
43	Sabalgarh	0	14	0	1804	0	1818	2727	1804
44	Shadhora	0	164	0	2125	0	2289	3433.5	2125
45	Sidhi	0	117	0	1683	0	1800	2700	1683
46	Tarichar Kalan	0	3	0	830	0	833	1249.5	830
47	Vijaypur	0	4	0	1043	0	1047	1570.5	1043

48	Chakghat	0	0	0	720	0	720	1080	720
49	Bagli	0	19	0	715	0	734	1101	715
50	Birsinghpur	0	0	0	802	0	802	1203	802
51	Kantaphod	0	0	0	257	0	257	381	257
52	Nemawar	0	0	0	487	0	487	731	487
53	Piploda	0	0	0	708	0	708	1062	708
54	Teonthar	0	0	0	1424	0	1424	2136	1424
55	Kareli	0	10	0	1247	0	1257	1870	1247
56	Khachrod	0	0	0	1265	0	1265	1897	1265
57	Badnagar	0	6	0	732	0	738	1107	732
58	Diken	0	16	0	784	0	800	1200	784
59	Garoth	0	15	0	845	0	860	1290	845
60	Sarwaniya Maharaj	0	15	0	685	0	700	1050	685
61	Shamgarh	0	198	0	1002	0	1200	1800	1002
62	Singoli	0	60	0	311	0	371	556	311
63	Sitamau	0	7	0	559	0	566	849	559
64	Susner	0	1	0	659	0	660	990	659
65	Tarana	0	22	0	626	0	648	972	626
66	Unhel	0	5	0	560	0	565	847	560
67	Badamalhera	0	0	0	1650	0	1650	2475	1650
68	Bhaurasa	0	2	0	1048	0	1050	1575	1048
69	Rajnagar	0	37	0	538	0	575	862	538
70	Chand	0	1	0	2112	0	2113	3169.5	2112
71	Lahar	0	0	0	1969	0	1969	2953.5	1969
72	Sewda	0	2	0	1682	0	1684	2526	1682
73	Amarkantak	0	0	0	1028	0	1028	1542	1028

74	Badagaon	0	15	0	764	0	779	1168.5	764
75	Baihar	0	0	0	1270	0	1270	1905	1270
76	Nepanagar	0	8	0	914	0	922	1383	914
77	Satai	0	0	0	1509	0	1509	2263.5	1509
78	Hatpipaliya	0	0	0	1306	0	1306	1959	1306
79	Kasrawad	0	17	0	2263	0	2280	3420	2263
80	Katangi	0	2	0	2224	0	2226	3339	2224
81	Khujner	0	1	0	1398	0	1399	2098.5	1398
82	Mohagaon	0	0	0	1489	0	1489	2233.5	1489
83	Niwas	0	0	0	882	0	882	1323	882
84	Panagar	0	82	0	2093	0	2175	3262.5	2093
85	Pipalrawa	0	0	0	1030	0	1030	1545	1030
86	Jamai	0	0	0	955	0	955	1432.5	955
87	Sausar	0	37	0	1850	0	1887	2830.5	1850
88	Bamhani	0	10	0	812	0	822	1233	812
89	Bankhedi	0	2	0	655	0	657	985.5	655
90	Bijuri	0	0	0	1552	0	1552	2328	1552
91	Dharampuri	0	12	0	782	0	794	1191	782
92	Kharagpur	0	4	0	745	0	749	1123.5	745
93	Kotma	0	5	0	1265	0	1270	1905	1265
94	Maharajpur	0	2	0	559	0	561	841.5	559
95	Narwar	0	7	0	218	0	225	337.5	218
96	Panna	0	325	0	878	0	1203	1804.5	878
97	Pawai	0	2	0	1142	0	1144	1716	1142
98	Shahpur	0	31	309	589	0	929	1393.5	589
99	Begamganj	0	5	0	1465	0	1470	2205	1465
100	Betma	0	0	0	491	0	491	736.5	491

101	Bichhiya	0	0	0	1108	0	1108	1662	1108
102	Bijawar	0	2	0	586	0	588	882	586
103	Ichhawar	0	46	0	618	0	664	996	618
104	Indergarh	0	0	0	936	0	936	1404	936
105	Jawar	0	11	0	348	0	359	538.5	348
106	Kanad	0	0	0	837	0	837	1255.5	837
107	Kukdeshwar	0	6	0	658	0	664	996	658
108	Kurawar	0	0	0	370	0	370	555	370
109	Mandideep	0	38	0	2481	0	2519	3778.5	2481
110	Nalkheda	0	0	0	387	0	387	580.5	387
111	Narayangarh	0	2	0	511	0	513	769.5	511
112	NewTown Chikli	0	0	0	532	0	532	798	532
113	Piplanarayanwar	0	0	0	800	0	800	1200	800
114	Obedullaganj	0	1	0	1105	0	1106	1659	1105
115	Pipliyamandi	0	2	0	742	0	744	1116	742
116	Ratangarh	0	1	0	410	0	411	616.5	410
117	Sanchi	0	0	0	451	0	451	676.5	451
118	Shamshabad	0	6	0	615	0	621	931.5	615
119	Timarni	0	0	0	686	0	686	1029	686
120	Umaria	0	57	1249	345	0	1651	2476.5	345
121	Waraseoni	0	25	0	1259	0	1284	1926	1259
122	Kolaras	0	9	0	2677	0	2686	4029	2677
123	Kumbhraj	0	3	0	2522	0	2525	3787.5	2522
124	Mungaoli	0	2	0	1576	0	1578	2367	1576
125	Unchahara	0	0	0	2226	0	2226	3339	2226
126	Sehore	0	213	0	6849	0	7062	10593	6849

127	Chachoda-Binaganj	0	0	0	2685	0	2685	4027.5	2685
128	Garhimalhera	0	2	0	1692	0	1694	2541	1692
129	Devandranagar	0	3	0	905	0	908	1362	905
130	Barhi	0	3	0	792	0	795	1192.5	792
131	Semaria	0	8	0	1732	0	1740	2610	1732
132	Prithvpur	0	2	0	1692	0	1694	2541	1692
133	Akoda	0	0	0	192	0	192	288	192
134	Badoni	0	0	0	988	0	988	1482	988
135	Makronia	0	32	0	3022	0	3054	4581	3022
136	Antri	0	19	0	565	0	584	876	565
137	Billowa	0	0	0	942	0	942	1413	942
138	Amla	0	15	0	913	0	928	1392	913
139	Chichli	0	3	0	2293	0	2296	3444	2293
140	Harpalpur	0	4	0	786	0	790	1185	786
141	Hatod	0	0	0	661	0	661	991.5	661
142	Hatta	0	7	0	1690	0	1697	2545.5	1690
143	Jabot	0	5	0	786	0	791	1186.5	786
144	Nowgong	0	0	0	2100	0	2100	3150	2100
145	Rajpur	0	23	0	2248	0	2271	3406.5	2248
146	Sanawad	0	0	0	1352	0	1352	2028	1352
147	Alampur	0	0	0	381	0	381	571.5	381
148	Anzad	0	0	0	2001	0	2001	3001.5	2001
149	Aron	0	13	0	4999	0	5012	7518	4999
150	Babai	0	0	0	1500	0	1500	2250	1500
151	Chhanera	0	9	0	1220	0	1229	1843.5	1220
152	Lodhikheda	0	0	0	1649	0	1649	2473.5	1649

153	Mahidpur	0	4	0	779	0	783	1174.5	779
154	Meghnagar	0	5	0	1046	0	1051	1576.5	1046
155	Talen	0	2	0	1509	0	1511	2266.5	1509
156	Tonk Khurd	0	11	0	1100	0	1111	1666.5	1100
Total		**0**	**2082**	**2833**	**208054**	**0**	**212969**	**319432**	**208054**



Annexure XXXV-GG: Phasing of Demand of Madhya Pradesh								
S.No.	Name of Cities	2016-17	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Khirkiya	0	986	0	814	0	0	1800
2	Kymore	0	0	0	850	0	0	850
3	Nainpur	0	0	0	1900	0	0	1900
4	Malajkhand	0	0	0	4500	0	0	4500
5	Mauganj	0	0	0	2500	0	0	2500
6	Vijayraghavgarh	0	0	0	1500	0	0	1500
7	Bicchua	0	0	0	1100	0	0	1100
8	Chourai	0	0	0	1200	0	0	1200
9	Badi	0	0	0	2000	0	0	2000
10	Dindori	0	0	0	1680	0	0	1680
11	Hindoriya	0	610	0	990	0	0	1600
12	Patan	0	747	0	456	456	0	1659
13	Gairatganj	0	0	0	1209	0	0	1209
14	Badamalhera	0	377	821	452	0	0	1650
15	Bhaurasa	0	173	406	471	0	0	1050
16	Boda	0	114	327	194	0	0	635
17	Kannod	0	182	735	206	0	0	1123
18	Khategaon	0	622	841	469	0	0	1932
19	Kothri	0	554	946	0	0	0	1500
20	Kurwai	0	158	1162	632	0	0	1952
21	Niwari	0	909	11	530	0	0	1450
22	Satwas	0	213	1159	434	0	0	1806
23	Palera	0	342	71	200	0	0	613
24	Pichchore	0	599	282	772	0	0	1653

25	Khaniadhan	0	290	630	100	0	0	1020
26	Baldeogarh	0	815	244	405	0	0	1464
27	Jatara	0	148	107	455	0	0	710
28	Bikangaon	0	1044	0	0	0	0	1044
29	Deori	0	641	0	955	0	0	1596
30	Athner	0	451	0	0	0	0	451
31	Ambah	186	110	0	601	0	0	897
32	Badarwas	0	903	29	420	0	0	1352
33	Bhitarwar	0	541	405	0	0	0	946
34	Burhar	0	779	506	110	0	0	1395
35	Daboh	0	224	307	0	597	0	1128
36	Dabra	559	0	1000	0	1171	0	2715
37	Chhatarpur	4765	3093	4278	0	356	0	12492
38	Ghuwara	0	344	775	693	0	0	1812
39	Gormi	0	122	234	342	0	0	698
40	Joura	266	6	217	266	0	0	755
41	Kailaras	98	8	559	0	481	0	1146
42	Mehgaon	0	146	340	65	0	0	551
43	Orchha	0	247	0	316	0	0	563
44	Pasan	0	150	143	44	1443	0	1780
45	Sabalgarh	237	325	576	0	680	0	1818
46	Shadhora	689	166	1000	300	134	0	2289
47	Sidhi	669	522	609	0	0	0	1800
48	Tarichar Kalan	0	631	135	67	0	0	833
49	Vijaypur	0	129	579	339	0	0	1047
50	Chakghat	0	219	501	0	0	0	720
51	Bagli	0	212	276	246	0	0	734

52	Birsingpur	0	802	0	0	0	0	802
53	Kantaphod	0	253	4	0	0	0	257
54	Piploda	0	360	180	168	0	0	708
55	Teonthar	0	384	1040	0	0	0	1424
56	Kareli	0	1257	0	0	0	0	1257
57	Khachrod	0	844	421	0	0	0	1265
58	Badnagar	0	388	350	0	0	0	738
59	Diken	0	195	605	0	0	0	800
60	Garoth	0	225	315	320	0	0	860
61	Sarwaniya Maharaj	0	198	502	0	0	0	700
62	Shamgarh	0	850	350	0	0	0	1200
63	Singoli	0	208	163	0	0	0	371
64	Sitamau	0	216	350	0	0	0	566
65	Susner	0	400	260	0	0	0	660
66	Tarana	0	248	400	0	0	0	648
67	Unhel	0	315	250	0	0	0	565
68	Rajnagar	0	575	0	0	0	0	575
69	Chand	0	748	1365	0	0	0	2113
70	Lahar	0	0	0	1969	0	0	1969
71	Sewda	0	598	600	486	0	0	1684
72	Amarkantak	0	832	12	0	184	0	1028
73	Badagaon	0	15	332	0	432	0	779
74	Baihar	0	584	434	47	205	0	1270
75	Nepanagar	0	185	142	348	247	0	922
76	Satai	0	588	571	350	0	0	1509
77	Hatpipaliya	0	303	675	328	0	0	1306
78	Kasrawad	0	483	776	1021	0	0	2280

79	Katangi	0	839	1387	0	0	0	2226
80	Khujner	0	668	455	276	0	0	1399
81	Mohagaon	0	568	921	0	0	0	1489
82	Niwas	0	482	155	245	0	0	882
83	Panagar	0	616	1169	220	170	0	2175
84	Pipalrawa	0	530	360	140	0	0	1030
85	Jamai	0	0	955	0	0	0	955
86	Sausar	0	76	1811	0	0	0	1887
87	Bamhani	0	822	0	0	0	0	822
88	Bankhedi	0	657	0	0	0	0	657
89	Bijuri	0	934	618	0	0	0	1552
90	Dharampuri	562	232	0	0	0	0	794
91	Kharagpur	0	749	0	0	0	0	749
92	Kotma	0	1270	0	0	0	0	1270
93	Maharajpur	0	561	0	0	0	0	561
94	Narwar	0	225	0	0	0	0	225
95	Panna	0	1203	0	0	0	0	1203
96	Pawai	0	1144	0	0	0	0	1144
97	Shahpur	620	309	0	0	0	0	929
98	Begamganj	0	1470	0	0	0	0	1470
99	Betma	0	291	200	0	0	0	491
100	Bichhiya	0	1108	0	0	0	0	1108
101	Bijawar	0	588	0	0	0	0	588
102	Ichhawar	0	664	0	0	0	0	664
103	Indergarh	0	936	0	0	0	0	936
104	Jawar	0	359	0	0	0	0	359
105	Kanad	0	182	655	0	0	0	837



106	Kukdeshwar	0	664	0	0	0	0	664
107	Kurawar	0	370	0	0	0	0	370
108	Mandideep	0	2519	0	0	0	0	2519
109	Nalkheda	0	387	0	0	0	0	387
110	Narayangarh	0	513	0	0	0	0	513
111	Nemawar	0	337	150	0	0	0	487
112	NewTown Chikli	0	532	0	0	0	0	532
113	Piplanarayanwar	0	800	0	0	0	0	800
114	Obedullaganj	0	1106	0	0	0	0	1106
115	Pipliyamandi	0	744	0	0	0	0	744
116	Ratangarh	0	411	0	0	0	0	411
117	Sanchi	0	451	0	0	0	0	451
118	Shamshabad	0	621	0	0	0	0	621
119	Timarni	0	686	0	0	0	0	686
120	Umaria	208	639	804	0	0	0	1651
121	Waraseoni	0	1284	0	0	0	0	1284
122	Kolaras	0	1262	923	501	0	0	2686
123	Kumbhraj	0	250	600	1675	0	0	2525
124	Mungaoli	0	651	560	367	0	0	1578
125	Unchahara	1000	319	331	576	0	0	2226
126	Sehore	1825	1074	1538	1548	1077	0	7062
127	Chachoda-Binaganj	0	940	921	524	300	0	2685
128	Garhimalhera	0	559	937	198	0	0	1694
129	Devandranagar	0	581	259	68	0	0	908
130	Barhi	0	270	154	371	0	0	795
131	Semaria	244	884	473	139	0	0	1740
132	Prithvpur	0	559	937	198	0	0	1694

133	Akoda	0	72	0	120	0	0	192
134	Badoni	0	276	512	200	0	0	988
135	Makronia	0	2528	2	524	0	0	3054
136	Antri	3	421	44	116	0	0	584
137	Billowa	0	291	101	550	0	0	942
138	Amla	0	310	112	0	506	0	928
139	Chichli	0	0	0	2296	0	0	2296
140	Harpalpur	0	280	274	201	35	0	790
141	Hatod	0	327	334	0	0	0	661
142	Hatta	0	468	339	675	215	0	1697
143	Jabot	0	791	0	0	0	0	791
144	Nowgong	0	489	1369	242	0	0	2100
145	Rajpur	0	551	656	410	654	0	2271
146	Sanawad	0	297	551	504	0	0	1352
147	Alampur	0	52	329	0	0	0	381
148	Anzad	0	1000	190	811	0	0	2001
149	Aron	0	1005	844	3163	0	0	5012
150	Babai	0	0	0	1500	0	0	1500
151	Chhanera	0	223	9	997	0	0	1229
152	Lodhikheda	0	712	937	0	0	0	1649
153	Mahidpur	0	612	171	0	0	0	783
154	Meghnagar	0	0	348	703	0	0	1051
155	Talen	0	376	633	502	0	0	1511
156	Tonk Khurd	0	291	660	160	0	0	1111
Total		**11931**	**79174**	**55996**	**56540**	**9343**	**0**	**212969**

Annexure- XXXV-H: Vertical-wise Demand for Odisha for 85 ULBs (Rs. in crore)								
S.No.	Name of the ULB	ISSR	AHP	BLC	CLSS	Total (No. of Beneficiaries)	Central Assistance proposed	State Share
1	Anandpur	0	41	1,167	12	1,220	18.44	5.84
2	Attabira	0	190	2,105	2	2,297	34.48	10.53
3	Balangir	2,018	1,107	3,883	32	7,040	95.88	19.42
4	Baliguda	0	568	1,085	2	1,655	24.85	5.43
5	Banpur	0	125	115	395	635	14.15	0.58
6	Bargarh	0	789	5,086	49	5,924	89.43	25.43
7	Barpalli	0	735	561	3	1,299	19.52	2.81
8	Barbil	0	458	6,646	4	7,108	106.67	33.23
9	Bhawanaiptna	2,612	3,362	1,369	31	7,374	97.91	6.85
10	Binika	0	333	900	1	1,234	18.52	4.5
11	Boudh	0	133	1,184	10	1,327	20.02	5.92
12	Balugaon	0	183	23	0	206	3.09	0.12
13	Champua	0	64	944	3	1,011	15.2	4.72
14	Daspalla	421	135	748	4	1,308	17.56	3.74
15	Deogarh	0	122	1,601	64	1,787	27.55	8.01
16	Dhamnagar	0	117	244	6	367	5.58	1.22
17	Dharamgarh	0	775	67	1	843	12.66	0.34
18	G Udayagiri	0	33	891	1	925	13.89	4.46
19	Joda	0	2,640	3,752	3	6,395	95.96	18.76
20	Kantabanji	464	586	269	0	1,319	17.47	1.35

21	Sonepur	517	207	1,426	0	2,150	29.67	7.13
22	Chandbali	62	164	153	9	388	5.62	0.77
23	Jatni	0	887	3,102	37	4,026	60.82	15.51
24	Junagarh	0	2,570	264	7	2,841	42.7	1.32
25	Khandapada	158	194	0	3	355	4.57	0
26	Keonjhar	0	225	3,738	16	3,979	59.87	18.69
27	Kesinga	61	1,130	1,189	14	2,394	35.77	5.95
28	Khordha	0	103	3,239	14	3,356	50.5	16.2
29	Konark	0	231	1,809	7	2,047	30.79	9.05
30	Kuchinda	0	76	1,431	4	1,511	22.71	7.16
31	Nayagarh	0	182	643	42	867	13.5	3.22
32	Tarva	0	21	429	9	459	6.99	2.15
33	Titlagarh	936	1,136	59	6	2,137	27.45	0.3
34	Tusura	0	281	509	1	791	11.88	2.55
35	Nimapada	0	46	685	9	740	11.21	3.43
36	Padampur	0	764	323	5	1,092	16.44	1.62
37	Patnagarh	860	354	854	9	2,077	26.96	4.27
38	Phulbani	0	1,730	6	3	1,739	26.12	0.03
39	Pipli	0	342	252	7	601	9.1	1.26
40	Puri	10,200	5,204	680	172	16,256	194.85	3.4
41	Ranpur	217	53	51	7	328	3.92	0.26
42	Redhakhol	0	246	1,031	14	1,291	19.53	5.16
43	Sambalpur	8,363	13,551	7,006	121	29,041	395.22	35.03
44	Basudevpur	0	57	70	9	136	2.15	0.35

45	Baguda	0	111	290	11	412	6.31	1.45
46	Chatrapur	0	833	7	3	843	12.68	0.04
47	Chikiti	0	122	3	0	125	1.88	0.02
48	Digapahandi	0	316	140	13	469	7.19	0.7
49	Gopalpur	0	408	170	5	583	8.8	0.85
50	Kavisuryanagar	0	939	34	32	1,005	15.45	0.17
51	Athmallik	0	334	228	0	562	8.43	1.14
52	Bhadrak	0	1551	371	0	1,922	28.83	1.86
53	Athgarh	0	431	183	0	614	9.21	0.92
54	Banki	0	38	489	0	527	7.91	2.45
55	Kashinagar	0	921	237	1	1,159	17.4	1.19
56	Paralakhemundi	0	2703	290	4	2,997	45	1.45
57	Aska	0	1055	155	6	1,216	18.31	0.78
58	Belaguntha	0	307	70	0	377	5.66	0.35
59	Bhanjanagar	0	1079	19	0	1,098	16.47	0.1
60	Ganjam	0	637	112	1	750	11.26	0.56
61	Hinjilcut	0	546	96	0	642	9.63	0.48
62	Khallikot	0	307	165	7	479	7.27	0.83
63	Kodala	0	125	280	26	431	6.77	1.4
64	Polosara	0	105	403	0	508	7.62	2.02

65	Purusottampur	0	572	166	0	738	11.07	0.83
66	Rambha	0	380	84	0	464	6.96	0.42
67	Soroda	0	568	292	25	885	13.57	1.46
68	Jagatsinghpur	0	245	909	1	1,155	17.34	4.55
69	Jajpur	0	82	795	75	952	15.16	3.98
70	Kendrapara	0	623	380	3	1,006	15.13	1.9
71	Pattamundi	0	488	895	0	1,383	20.75	4.48
72	Koraput	0	4196	0	0	4,196	62.94	0
73	Kotpad	0	1448	33	0	1,481	22.22	0.17
74	Balimela	0	751	0	4	755	11.37	0
75	Malkangiri	0	2772	39	0	2,811	42.17	0.2
76	Gudari	0	659	34	0	693	10.4	0.17
77	Gunupur	0	1668	39	0	1,707	25.61	0.2
78	Rayagada	0	4010	0	3	4,013	60.23	0
79	Angul	0	3141	19	0	3,160	47.4	0.1
80	Talcher	0	1798	29	0	1,827	27.41	0.15
81	Sunabeda	0	3899	0	3	3,902	58.57	0
82	Choudwar	0	3131	399	0	3,530	52.95	2.00
83	Jeypore	0	8233	0	1	8,234	123.52	0
84	Paradeep	0	12136	0	0	12,136	182.04	0
85	Umerkote	0	4098	0	0	4,098	61.47	0
	Total	**26,889**	**1,10,016**	**69,444**	**1,372**	**2,07,721**	**2,997.42**	**347.22**

Annexure XXXV-HH: Year-wise Phasing of Demand of Odisha

S.No.	Name of Cities	2018-19	2019-20	2020-21	2021-22	Total
1	Anandpur	186	259	429	346	1,220
2	Attabira	749	601	570	377	2,297
3	Balangir	2,064	4,237	348	391	7,040
4	Baliguda	1,483	162	10	2	1,657
5	Banpur	129	506	0	0	635
6	Bargarh	1,208	1,482	1,493	1,741	5,924
7	Barpalli	287	397	366	249	1,299
8	Barbil	1,906	2,387	1,175	1,640	7,108
9	Bhawanaiptna	3,390	2,048	1,320	616	7,374
10	Binika	285	873	74	0	1,232
11	Boudh	474	296	328	229	1,327
12	Balugaon	118	88	0	0	206
13	Champua	290	311	166	244	1,011
14	Daspalla	487	432	389	0	1,308
15	Deogarh	572	338	446	431	1,787
16	Dhamnagar	312	55	0	0	367
17	Dharamgarh	530	313	0	0	843
18	G Udayagiri	502	228	106	89	925
19	Joda	3,032	2,061	1,302	0	6,395
20	Kantabanji	717	479	123	0	1,319

21	Sonepur	839	733	250	328	2,150
22	Chandbali	354	34	0	0	388
23	Jatni	1,101	1,296	834	795	4,026
24	Junagarh	2,292	549	0	0	2,841
25	Khandapada	295	60	0	0	355
26	Keonjhar	1,171	1,095	640	1,073	3,979
27	Kesinga	969	1,032	393	0	2,394
28	Khordha	819	1,220	896	421	3,356
29	Konark	802	1,245	0	0	2,047
30	Kuchinda	465	441	393	212	1,511
31	Nayagarh	374	493	0	0	867
32	Tarva	424	35	0	0	459
33	Titlagarh	457	1,247	322	111	2,137
34	Tusura	790	1	0	0	791
35	Nimapada	318	189	233	0	740
36	Padampur	407	384	301	0	1,092
37	Patnagarh	1,283	794	0	0	2,077
38	Phulbani	1,012	505	222	0	1,739
39	Pipli	427	174	0	0	601
40	Puri	9,149	4,406	1,289	1,412	16,256
41	Ranpur	321	7	0	0	328
42	Redhakhol	576	573	142	0	1,291
43	Sambalpur	4,960	5,011	16,974	2,096	29,041

44	Basudevpur	0	79	57	0	136
45	Baguda	0	301	111	0	412
46	Chatrapur	0	256	587	0	843
47	Chikiti	0	3	122	0	125
48	Digapahandi	0	153	316	0	469
49	Gopalpur	0	175	408	0	583
50	Kavisuryanagar	0	425	580	0	1,005
51	Athmallik	0	562	0	0	562
52	Bhadrak	0	371	1551	0	1,922
53	Athgarh	0	183	431	0	614
54	Banki	0	489	38	0	527
55	Kashinagar	0	238	921	0	1,159
56	Paralakhemundi(M)	0	294	2703	0	2,997
57	Aska	0	585	631	0	1,216
58	Belaguntha	0	70	307	0	377
59	Bhanjanagar	0	19	1079	0	1,098
60	Ganjam	0	145	605	0	750
61	Hinjilcut	0	96	546	0	642
62	Khallikot	0	172	307	0	479
63	Kodala	0	306	125	0	431
64	Polosara	0	403	105	0	508
65	Purusottampur	0	166	572	0	738
66	Rambha	0	84	380	0	464

67	Soroda	0	317	568	0	885
68	Jagatsinghpur	0	910	245	0	1,155
69	Jajpur	0	870	82	0	952
70	Kendrapara	0	383	623	0	1,006
71	Pattamundi	0	895	488	0	1,383
72	Koraput	0	2144	2052	0	4,196
73	Kotpad	0	33	1448	0	1,481
74	Balimela	0	4	751	0	755
75	Malkangiri	0	39	2772	0	2,811
76	Gudari	0	34	659	0	693
77	Gunupur	0	39	1668	0	1,707
78	Rayagada	0	1759	2254	0	4,013
79	Angul	0	1794	1366	0	3,160
80	Talcher	0	1091	736	0	1,827
81	Sunabeda	0	1979	1923	0	3,902
82	Choudwar	0	1980	1550	0	3,530
83	Jeypore	0	5042	3192	0	8,234
84	Paradeep	0	5916	6220	0	12,136
85	Umerkote	0	2319	1779	0	4,098
Total		**48,326**	**72,200**	**74,392**	**12,803**	**2,07,721**



Annexure XXXV-I: Details of Demand Assessment and Central Assistance of Rajasthan (Rs. in lakh)								
S. No.	Name of City/Town	ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	Central Assistance proposed
1	Abu Road	0	199	91	73	4	367	769.40
2	Badi Sadri	0	22	585	144	0	751	1150.7
3	Beawar	0	71	2752	1250	0	4073	6187.60
4	Bhavanimandi	0	533	0	68	17	618	1513.30
5	Bhilwara	0	1069	6052	253	667	8041	13237.40
6	Bhiwadi	0	103	149	1241	500	1993	3102.80
7	Chittorgarh	0	375	2836	1172	0	4383	6987.00
8	Didwana	0	42	253	1	0	296	490.20
9	Indergarh	0	522	125	170	47	864	1870.20
10	Kaprain	0	1216	14	655	129	2014	4358.60
11	Lakheri	0	344	30	247	95	716	1452.40
12	Nagaur	0	946	1688	4232	0	6866	11339.60
13	Nawa	0	16	57	0	0	73	127.10
14	Niwai	0	0	57	23	16	96	144.00

15	Pindwara	0	40	37	104	8	189	327.50
16	Pushkar	0	22	473	480	63	1038	1581.20
17	Toraisingh	0	25	13	207	45	290	462.5
18	Uniara	0	116	13	45	0	174	388.6
Total		**0**	**5661**	**15225**	**10365**	**1591**	**32842**	**55490.10**

Annexure XXXV-II: Year-wise phasing out of demand of Rajasthan

S.No.	Name of City/Town	2017-18	2018-19	2019-20	2020-21	Total
1	Abu Road	0	367	0	0	367
2	Badi Sadri	254	254	243	0	751
3	Beawar	1598	1323	602	550	4073
4	Bhavanimandi	320	100	100	98	618
5	Bhilwara	3008	2679	1178	1176	8041
6	Bhiwadi	1004	989	0	0	1993
7	Chittorgarh	2063	1370	950	0	4383
8	Didwana	296	0	0	0	296

9	Indergarh	606	258	0	0	864
10	Kaprain	552	531	467	464	2014
11	Lakheri	439	277	0	0	716
12	Nagaur	2846	2744	1276	0	6866
13	Nawa	0	73	0	0	73
14	Niwai	0	96	0	0	96
15	Pindwara	0	189	0	0	189
16	Pushkar	755	190	93	0	1038
17	Todaraisingh	0	290	0	0	290
18	Unaira	0	174	0	0	174
Total		**13741**	**11904**	**4909**	**2288**	**32842**

Annexure- XXXV-J: Details of Demand Assessment and Central Assistance of Sikkim							*(Rs. in lakh)*
S.No.	Name of City/Town						Central Assistance proposed
		ISSR	CLSS	AHP	BLC	Total	
1	Gangtok	0	424	2,116	236	2776	4460.8
2	Gyalshing	0	132	196	68	396	686.4
3	Mangan	0	31	54	12	97	167.2
4	Namchi	0	347	342	107	796	1436.9
5	Nayabazar-Jorthang	0	98	622	76	796	1262.6
6	Rangpo	0	25	436	13	474	728.5
7	Singtam	0	18	521	3	542	825.6
Total		**0**	**1075**	**4,287**	**515**	**5,877**	**9568.0**

Annexure XXXV-JJ: Phasing of Demand for Sikkim

S.No.	Name of Cities	2017-18	2018-19	2019-20	2020-21	Total
1	Gangtok	660	760	764	592	2776
2	Gyalshing	200	196	0	0	396
3	Mangan	43	54	0	0	97
4	Namchi	454	342	0	0	796
5	Nayabazar-Jorthang	174	622	0	0	796
6	Rangpo	38	300	136	0	474
7	Singtam	21	325	196	0	542
Total		**1590**	**2599**	**1096**	**592**	**5877**

Annexure- XXXV-K: Details of Demand Assessment and Central Assistance of Tamil Nadu								
Vertical-wise demand							(Rs. in Crore)	
S. No.	Name of the Corporations / Municipalities	Total Demand - Vertical Wise				Total Demand	Central Assistance	State Share
		ISSR	CLSS	AHP	BLC			
1	Coimbatore MC	0	18985	35613	10286	64884	1195.38	2198.496
2	Tiruppur MC	0	2824	11505	6890	21219	351.33	731.64
3	Madurai MC	0	23195	5293	20465	48953	1005.68	440.37
4	Tirunelveli MC	0	2655	1171	9432	13258	229.93	126.852
5	Thoothukudi MC	0	5293	2117	11422	18832	344.41	195.552
6	Thanjavur MC	0	6512	10864	7200	24576	444.83	695.04
7	Dindigul MC	0	2881	5665	3808	12354	219.02	362.748
8	Erode MC	0	14584	5683	9884	30151	622.90	400.284
9	Ariyalur	0	438	288	1631	2357	40.48	27.066
10	Pollachi	0	1544	1858	1620	5022	93.39	121.2
11	Mettupalayam	0	2865	1699	1778	6342	128.65	112.608
12	Valparai	0	3894	472	1174	5540	128.66	35.364
13	Kodaikanal	0	107	1	973	1081	17.47	5.898
14	Ottanchathram	0	1356	0	2114	3470	67.92	12.684
15	Palani	0	554	1	400	955	20.81	2.46
16	Nagercoil	0	1440	120	7330	8890	150.20	51.18
17	Colachal	0	142	237	551	930	15.61	17.526
18	Kuzhithurai	0	125	1	491	617	10.72	3.006
19	Padmanabapuram	0	328	1	829	1158	21.21	5.034
20	Karur	0	10488	832	1060	12380	308.41	56.28
21	Maduranthagam	0	1295	728	1287	3310	64.80	51.402

22	Maraimalainagar	0	904	3804	600	5308	90.20	231.84
23	Udhagamandalam	0	2744	3168	2161	8073	153.20	203.046
24	Coonoor	0	1226	449	902	2577	53.00	32.352
25	Gudalur	0	4	0	752	756	11.39	4.512
26	Melur	0	783	1186	1079	3048	54.88	77.634
27	Thirumangalam	0	1805	0	512	2317	55.87	3.072
28	Usilampatti	0	885	0	444	1329	30.29	2.664
29	Ramanathapuram	0	1569	256	1054	2879	61.54	21.684
30	Rameshwaram	0	1302	0	1025	2327	50.14	6.15
31	Keelakarai	0	33	259	1652	1944	29.55	25.452
32	Paramakudi	0	1448	1	1562	3011	62.11	9.432
33	Sivagangai	0	843	480	655	1978	39.53	32.73
34	Devakottai	0	1882	2025	517	4424	88.38	124.602
35	Karaikudi	0	1546	2966	937	5449	99.82	183.582
36	Ambasamuthram	0	360	240	1646	2246	37.90	24.276
37	Vikramasingapuram	0	218	0	1666	1884	30.81	9.996
38	Kadayanallur	0	18	2	376	396	6.15	2.376
39	Puliyankudi	0	607	4	783	1394	28.01	4.938
40	Sankarankoil	0	156	25	217	398	7.80	2.802
41	Senkottai	0	266	6	546	818	15.38	3.636
42	Tenkasi	0	125	1533	612	2270	35.51	95.652
43	Kovilpatti	0	51	692	2373	3116	47.34	55.758
44	Kayalpatinam	0	275	124	750	1149	20.45	11.94
45	Thindivanam	0	2383	166	900	3449	79.62	15.36
46	Virudhunagar	0	2216	8	1586	3810	83.08	9.996
47	Rajapalyam	0	209	10	293	512	10.13	2.358
48	Thiruthangal	0	1566	74	442	2082	49.55	7.092

49	Srivilliputhur	0	694	66	916	1676	33.26	9.456
50	Aruppukottai	0	300	0	607	907	17.12	3.642
51	Sattur	0	385	1	261	647	14.21	1.626
52	Wellington Cantonment	0	25	0	1206	1231	18.76	7.236
53	Pallavaram	0	1563	762	581	2906	61.88	49.206
54	Pammal	0	1092	1416	144	2652	52.56	85.824
55	Anakaputhur	0	1087	943	438	2468	49.74	59.208
56	Chengalpattu	0	690	1267	200	2157	40.43	77.22
57	Sembakkam	0	738	73	0	811	20.80	4.38
58	Gudiyatham	0	1391	196	1240	2827	58.68	19.2
59	Pernampet	0	740	191	1290	2221	41.97	19.2
60	Tirupattur	0	2151	523	1254	3929	84.09	38.904
Total		**0**	**137785**	**107065**	**134804**	**379655**	**7306.89**	**7232.724**

Annexure XXXV-KK : Phasing out plan of Tamil Nadu						
Phasing Plan						
S.No.	Name of Corporations / Municipalities	2015 - 2018 Approved Details	2018-19	2019-20	2020-21	Total
1	Coimbatore	9703	19244	16500	19437	64884
2	Tiruppur	9009	2810	4500	4900	21219
3	Madurai	16974	4979	15500	11500	48953
4	Tirunelveli	6219	939	4700	1400	13258
5	Thoothukudi	8875	1665	5292	3000	18832
6	Thanjavur	7433	1540	7603	8000	24576
7	Dindigul	2902	1452	6000	2000	12354
8	Erode	10698	5353	7300	6800	30151
9	Ariyalur	1701	156	300	200	2357
10	Pollachi	800	1306	2166	750	5022
11	Mettupalayam	679	1672	1999	1992	6342
12	Valparai	122	1576	2942	900	5540
13	Kodaikanal	974	27	40	40	1081
14	Ottanchathram	2114	356	500	500	3470
15	Palani	404	151	200	200	955
16	Nagercoil	7461	229	600	600	8890
17	Colachal	553	277	50	50	930
18	Kuzhithurai	497	20	50	50	617
19	Padmanabapuram	834	24	150	150	1158
20	Karur	1666	614	5100	5000	12380
21	Maduranthagam	970	840	1000	500	3310

22	Maraimalainagar	458	1050	2300	1500	5308
23	Udhagamandalam	1963	1710	2880	1520	8073
24	Coonoor	614	863	500	600	2577
25	Gudalur	743	13	0	0	756
26	Melur	1662	362	500	524	3048
27	Thirumangalam	537	780	500	500	2317
28	Usilampatti	446	283	300	300	1329
29	Ramanathapuram	1313	166	700	700	2879
30	Rameshwaram	1026	101	600	600	2327
31	Keelakarai	1543	368	33	0	1944
32	Paramakudi	871	540	1000	600	3011
33	Sivagangai	1143	135	350	350	1978
34	Devakottai	522	502	1800	1600	4424
35	Karaikudi	300	1349	2600	1200	5449
36	Ambasamuthram	1888	58	150	150	2246
37	Vikramasingapuram	1666	18	100	100	1884
38	Kadayanallur	377	9	5	5	396
39	Puliyankudi	783	111	250	250	1394
40	Sankarankoil	219	39	70	70	398
41	Senkottai	517	51	125	125	818
42	Tenkasi	389	781	50	1050	2270
43	Kovilpatti	2588	308	10	210	3116
44	Kayalpatinam	753	196	100	100	1149
45	Thindivanam	916	566	1067	900	3449
46	Virudhunagar	1181	529	1200	900	3810
47	Rajapalyam	299	33	90	90	512
48	Thiruthangal	208	474	700	700	2082

49	Srivilliputhur	782	394	250	250	1676
50	Aruppukottai	607	0	150	150	907
51	Sattur	264	183	100	100	647
52	Wellington Cantonment	0	231	1000	0	1231
53	Pallavaram	382	624	700	1200	2906
54	Pammal	35	517	1100	1000	2652
55	Anakaputhur	83	585	1300	500	2468
56	Chengalpattu	122	535	1000	500	2157
57	Sembakkam	0	611	100	100	811
58	Gudiyatham	1012	615	700	500	2827
59	Pernampet	1198	423	300	300	2221
60	Tirupattur	1257	171	1001	1500	3929
Total		**121255**	**61514**	**108173**	**88713**	**379655**



Annexure-XXXV-L: Vertical-wise Demand of Telangana for 66 ULBs								
								(Rs. in crore)
S.No	Name of the ULB	ISSR	AHP	CLSS	BLC	Total (No. of Beneficiaries)	Central Assistance	State Share (for AHP only)
1	Achampet	0	645	479	919	2,043	36.2493	34.185
2	Andole- Jogipet	0	171	688	481	1,340	28.1496	9.063
3	Badangpet Nagar	0	5,043	29	338	5,410	81.4893	267.279
4	Badepally Nagar	0	306	182	258	746	13.3194	16.218
5	Bhongir	0	2,171	793	1,451	4,415	75.5031	115.063
6	Devarakonda	0	760	29	67	856	13.1793	40.28
7	Dubbaka	0	604	145	136	885	14.9715	32.012
8	Gajwel	0	361	885	1,134	2,380	46.0545	19.133
9	Husnabad	0	546	334	1,372	2,252	37.6878	28.938
10	Huzurnagar	0	2,164	265	74	2,503	40.6455	114.692
11	Ibrahimpatnam	0	495	511	490	1,496	28.4187	26.235
12	Jangoan	0	1,072	23	121	1,216	18.5091	56.816
13	Kalwakurthy	0	980	313	982	2,275	37.7871	51.94
14	Kodad	0	3,290	22	547	3,859	58.1424	174.37
15	Kollapur	0	433	744	731	1,908	37.3248	22.949
16	Mahabubnagar	0	5,021	23	307	5,351	80.5341	266.113
17	Medak	0	2,035	94	124	2,253	34.8948	107.855

18	Medchal	0	1,746	117	550	2,413	37.5639	92.538
19	Miryalaguda	0	9,484	915	1,076	11,475	182.8305	502.652
20	Nagarkarnool	0	431	276	221	928	17.1492	22.843
21	Nalgonda	0	6,993	2,207	2,125	11,325	195.6969	370.629
22	Narayanpet	0	1,338	81	1,012	2,431	37.4127	70.914
23	Narsampet	0	71	682	88	841	20.5944	3.763
24	Parkal	0	194	958	117	1,269	30.2436	10.282
25	Peddamberpet	242	1,420	665	630	2,957	50.9255	75.26
26	Sadasivpet	0	2,544	245	196	2,985	47.6415	134.832
27	Sangareddy	0	1,453	718	604	2,775	50.0256	77.009
28	Shadnagar	0	2,880	221	328	3,429	54.0207	152.64
29	Siddipet	0	881	681	1,029	2,591	46.8327	46.693
30	Sircilla	0	2,927	29	247	3,203	48.3843	155.131
31	Suryapet	0	3,939	47	681	4,667	70.5549	208.767
32	Tandur	0	1,897	75	146	2,118	32.6475	100.541
33	Vemulawada	0	1,393	112	248	1,753	27.6054	73.829
34	Vikarabad	0	2,757	822	781	4,360	75.0174	146.121
35	Wanaparthy	0	2,363	18	148	2,529	38.1456	125.239
36	Zaheerabad	0	1,910	77	616	2,603	39.9459	101.23
37	Warrangal M.C	0	18,220	5,787	8,013	32,020	548.0079	965.66
38	Bhupal Pally	0	1,885	2,483	284	4,652	98.8311	99.905

39	Huzurabad	0	1280	1582	250	3,112	65.1894	67.84
40	Jatiyal	0	7290	3453	128	10,871	203.4651	386.37
41	Jammikundu	0	1381	2082	5	3,468	76.3794	73.193
42	KarimNagar	0	15049	6968	111	22,128	413.4456	797.597
43	Korutla	0	4436	2308	51	6,795	128.9286	235.108
44	Mahabubadad	0	4084	5069	68	9,221	197.6223	216.452
45	Metpally	0	3581	2833	123	6,537	131.2011	189.793
46	Armoor	0	850	1027	321	2,198	44.9859	45.05
47	Bodhan	0	855	1596	581	3,032	64.1532	45.315
48	Leega Nagar	0	351	761	14	1,126	25.7937	18.603
49	Gadwal	0	1740	1598	148	3,486	70.9866	92.22
50	KamaReddy	0	2976	1630	140	4,746	90.261	157.728
51	Nizamabad	0	4204	8310	2393	14,907	320.832	222.812
52	Ramagundam	0	4364	10168	3350	17,882	387.1956	231.292
53	pedapalli	0	1706	1033	320	3,059	57.9711	90.418
54	Adilabad	0	1014	3679	0	4,693	113.4393	53.742
55	Begam pally	0	407	4968	480	5,855	145.9506	21.571
56	Bhainsha	0	1322	0	4351	5,673	85.095	70.066
57	KagazNagar	0	35	3268	197	3,500	90.7356	1.855
58	Kothagudem	0	2291	3073	430	5,794	122.8641	121.423
59	Madhira	0	60	35	3105	3,200	48.4095	3.18
60	Mancherial	0	5264	0	440	5,704	85.56	278.992
61	Mandamarri	0	59	4370	240	4,669	121.164	3.127
62	Managuru	0	468	2353	502	3,323	77.3751	24.804

63	Nirmal	0	324	3435	216	3,975	99.8145	17.172
64	Palwancha	0	2857	0	1664	4,521	67.815	151.421
65	Sathupally	0	118	89	1811	2,018	31.3113	6.254
66	Yellandu	0		3581	386	3,967	101.4027	0
Total		**242**	**1,61,189**	**1,02,044**	**50,497**	**3,13,972**	**5,902.2848**	**8,543.017**

Annexure XXXV LL- : Year-wise Phasing Out plan of Telangana for 66 ULBs								
S.No.	**Name of Cities**	**2016-17**	**2017-18**	**2018-19**	**2019-20**	**2020-21**	**2021-22**	**Total**
1	Achampet	0	143	475	301	966	158	**2,043**
2	Andole- Jogipet	0	142	270	540	254	134	**1,340**
3	Badangpet	0	600	1,000	1,696	1,432	682	**5,410**
4	Badepally	0	99	146	314	125	62	**746**
5	Bhongir	0	1,451	1,000	793	700	471	**4,415**
6	Devarakonda Nagar	0	117	179	397	43	120	**856**
7	Dubbaka	0	136	172	257	175	145	**885**
8	Gajwel	0	109	486	1,143	558	84	**2,380**
9	Husnabad	0	474	490	556	398	334	**2,252**
10	Huzurnagar	0	368	600	800	530	205	**2,503**
11	Ibrahimpatnam	0	120	360	625	320	71	**1,496**
12	Jangoan	0	199	296	352	203	166	**1,216**
13	Kalwakurthy	0	482	500	700	313	280	**2,275**
14	Kodad	0	576	822	1,200	750	511	**3,859**
15	Kollapur	0	238	433	531	506	200	**1,908**
16	Mahabubnagar	0	900	1,083	1,523	1,000	845	**5,351**
17	Medak	0	250	337	951	400	315	**2,253**
18	Medchal	0	245	438	1,157	378	195	**2,413**
19	Miryalaguda	0	1,223	2,000	3,915	3,337	1,000	**11,475**
20	Nagarkarnool	0	100	121	276	250	181	**928**
21	Nalgonda	0	1,500	2,500	3,107	2,418	1,800	**11,325**
22	Narayanpet	0	488	525	681	419	318	**2,431**
23	Narsampet	0	159	175	209	170	128	**841**
24	Parkal	0	147	270	520	245	87	**1,269**
25	Peddamberpet Nagar		200	975	805	742	235	**2,957**
26	Sadasivpet	0	510	600	833	585	457	**2,985**
27	Sangareddy	0	604	718	800	400	253	**2,775**
28	Shadnagar	0	166	785	2,128	350	-	**3,429**

29	Siddipet	0	324	598	882	561	226	**2,591**
30	Sircilla	0	530	915	915	422	421	**3,203**
31	Suryapet	0	819	1,000	1,294	900	654	**4,667**
32	Tandur	0	194	581	765	430	148	**2,118**
33	Vemulawada	0	297	341	558	346	211	**1,753**
34	Vikarabad	0	862	1,158	781	781	778	**4,360**
35	Wanaparthy	0	482	566	694	410	377	**2,529**
36	Zaheerabad	0	271	582	974	549	227	**2,603**
37	Warrangal	0	3,781	7,839	11,520	5,932	2,948	**32,020**
38	Bhupal Pally	960	0	0	1490	1829	373	**4,652**
39	Huzurabad	1182	0	0	953	602	375	**3,112**
40	Jatiyal	4160	0	0	3922	1761	1028	**10,871**
41	Jammikundu	780	0	0	1250	1127	311	**3,468**
42	KarimNagar	1038	0	0	4190	10888	6012	**22,128**
43	Korutla	480	0	0	1406	3001	1908	**6,795**
44	Mahabubadad	800	0	0	3022	3261	2138	**9,221**
45	Metpally	1250	0	0	1771	2260	1256	**6,537**
46	Armoor	0	1190	706	302	0	0	**2,198**
47	Bodhan	0	920	957	1155	0	0	**3,032**
48	Leega Nagar	0	538	232	356	0	0	**1,126**
49	Badwal	0	1332	1627	527	0	0	**3,486**
50	KamaReddy	0	2008	1600	1138			**4,746**
51	Nizamabad	0	5094	8575	1238	0	0	**14,907**
52	Ramagundam	0	8699	6306	2877	0	0	**17,882**
53	Pedapalli	0	1179	1033	847	0	0	**3,059**
54	Adilabad	660	2193	1840	0	0	0	**4,693**
55	Begampally	480	2919	2468	0	0	0	**5,867**
56	Bhainsha	1322	2500	1000	851	0	0	**5,673**
57	KagazNagar	0	2232	1268	0	0	0	**3,500**
58	Kothagudem	840	4954	0	0	0	0	**5,794**
59	Madhira	0	3200	0	0	0	0	**3,200**
60	Mancherial	0	3144	2560	0	0	0	**5,704**

61	Mandamarri	240	2370	1059	1000	0	0	**4,669**
62	Managuru	160	3323	0	0	0	0	**3,483**
63	Nirmal	0	2340	1635	0	0	0	**3,975**
64	Palwancha	1903	2618	0	0	0	0	**4,521**
65	Sathupally	0	2018	0	0	0	0	**2,018**
66	Yellandu	308	3487	0	0	0	0	**3,967**
Total		**16,563**	**77,564**	**64,202**	**73,788**	**53,027**	**28,828**	**3,13,972**

Annexure XXXV-M : Details of Demand Assessment and Central Assistance of Tripura (Rs. in lakh)									
S.No.	Name of City/Town	No. of Beneficiaries (Demand Assessment)						Central Assistance	State Share
		ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total		
1	Agartala	1531	23154	2742	46399	185	73698	110547	7732.94
2	Amarpur	0	5	0	1969	2	1976	2969.85	316.16
3	Dharmanagar	0	168	97	3994	0	4259	6585.06	681.44
4	Ambassa	0	30	0	3402	6	3438	5192.1	550.08
5	Belonia	0	153	0	3401	13	3567	5529.51	570.72
6	Bishalgarh	0	50	0	2672	0	2722	4141.5	435.52
7	Jirania	0	112	26	1963	0	2101	3282.54	336.16
8	Kailasahar	0	269	4	4314	1	4558	7196.73	729.28
9	Kamalpur	0	168	32	2956	0	3156	4930.56	504.96
10	Khowai	0	76	4	5133	0	5213	7908.42	834.08
11	Kumarghat	0	32	9	1898	0	1939	2945.94	310.24
12	Melaghar	0	13	0	3464	0	3477	5230.71	556.32
13	Mohanpur	0	17	18	4081	177	4293	6459.39	686.88
14	Panisagar Nagar Panchayat	0	329	4	836	0	1169	2138.43	187.04
15	Ranibazar	0	117	66	2268	40	2491	3873.39	398.56
16	Sabroom	0	25	0	1283	0	1308	1991.25	209.28
17	Santirbazar	0	59	13	2220	0	2292	3507.03	366.72
18	Teliamura	0	77	0	2940	2	3019	4618.59	483.04

19	Sonamura	0	135	140	2719	0	2994	4648.95	479.04
20	Udaipur	0	76	0	2755	62	2893	4428.42	462.88
Total		**1531**	**25065**	**3155**	**100667**	**488**	**130906**	**198125.37**	**16831.3**

Annexure- MM : Phasing of Demand of Tripura									
S.No.	**Name of Cities**	**2015-16**	**2016-17**	**2017-18**	**2018-19**	**2019-20**	**2020-21**	**2021-22**	**Total**
1	Agartala	0	17368	19847	4224	14497	11537	6538	74011
2	Amarpur	0	1153	438	97	288	0	0	1976
3	Dharmanagar	0	1587	1340	694	638	0	0	4259
4	Ambassa	0	2178	687	201	372	0	0	3438
5	Belonia	0	1748	1053	0	766	0	0	3567
6	Bishalgarh	0	1250	722	436	314	0	0	2722
7	Jirania	0	1138	102	61	432	200	168	2101
8	Kailasahar	0	2095	1395	754	344	0	0	4588
9	Kamalpur	0	976	902	516	762	0	0	3156
10	Khowai	0	1314	81	274	544	1500	1500	5213
11	Kumarghat	0	1028	333	314	264	0	0	1939

12	Melaghar	0	1660	1259	328	230	0	0	3477
13	Mohanpur	0	2117	567	584	1025	0	0	4293
14	Panisagar Nagar Panchayat	0	498	251	87	333	0	0	1169
15	Ranibazar	0	669	533	224	1065	0	0	2491
16	Sabroom	0	560	272	176	300	0	0	1308
17	Santirbazar	0	1091	648	295	258	0	0	2292
18	Teliamura	0	1626	938	122	333	0	0	3019
19	Sonamura	0	1115	1051	211	292	200	125	2994
20	Udaipur	0	1726	457	180	530	0	0	2893
Total		**0**	**42897**	**32876**	**9778**	**23587**	**13437**	**8331**	**130906**

Annexure XXXV-N: Vertical-wise Demand of Uttar Pradesh									
S. No.	ULB	Vertical-wise Demand						Financial status (Rs. in crore)	
		ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total	Central Assistance	State share
1	Amanpur	0	10	44	66	97	217	3.37	5.95
2	Amethi	0	98	22	171	57	348	6.37	3.75
3	Anupshahar	0	382	744	331	66	1523	27.31	17.12
4	Ayodhya	0	1406	1132	1366	134	4038	77.02	39.48
5	Baghpat	0	124	1276	241	60	1701	26.97	23.65
6	Bahuwa	0	112	42	316	118	588	10.13	9.48
7	Banda	0	1900	1090	602	0	3592	76.11	25.38
8	Bansdhi	0	79	78	892	81	1130	17.50	15.38
9	Baraut	0	421	991	415	0	1827	32.33	21.09
10	Bela Pratapgarh	0	848	291	1024	5	2168	42.44	13.40
11	Bhargain	0	225	137	323	134	819	14.92	11.30
12	Bhasuma	0	34	198	123	0	355	5.72	3.21
13	Bilari	0	830	321	819	360	2330	44.66	22.50
14	Bilram	0	88	17	348	72	525	8.90	7.25
15	Bindki	0	653	145	192	169	1159	25.03	11.82
16	Bisawan	0	181	49	299	0	529	9.20	4.98
17	Charkhari	0	333	29	396	160	918	17.67	12.25
18	Chitbara Gaon	0	59	50	1038	283	1430	21.86	20.32
19	Chitrakoot	0	547	525	930	244	2246	40.09	26.75

20	Daurala	0	1	50	505	2	558	8.38	5.65
21	Deoria	0	205	90	3092	0	3387	52.24	47.28
22	Dudhi	0	196	76	868	45	1185	20.07	14.84
23	Etawah	0	322	2365	615	395	3697	59.22	49.55
24	Faizabad	0	1932	2823	1083	2161	7999	142.59	91.01
25	Farukhabad	0	56	985	821	382	2244	34.32	37.16
26	Ganjdudwara	0	262	194	384	197	1037	18.62	15.63
27	Gauriganj	0	244	7	1973	0	2224	36.21	29.70
28	Ghaziabad	0	1827	36866	2410	175	41278	640.55	401.51
29	Gulaothi	0	1282	535	349	100	2266	48.99	14.76
30	Hastinapur	0	31	483	261	0	775	11.99	7.44
31	Hathgram	0	137	15	515	59	726	12.49	8.25
32	Hathras	0	456	531	392	434	1813	32.53	30.93
33	Jais	0	4	8	885	0	897	13.50	13.39
34	Jhansi	0	4378	17359	730	1006	23473	403.32	231.19
35	Kabrai	0	46	8	1127	263	1444	22.20	24.50
36	Kairana	0	28	492	1010	0	1530	23.15	20.07
37	Kandhla	0	117	262	636	378	1393	22.26	27.88
38	Kanpur	0	63550	67208	1433	83	132274	2727.65	690.56
39	Karnawal	0	10	25	89	1	125	1.99	1.19
40	Kashganj	0	1182	832	435	77	2526	51.72	16.52
41	Katra	0	0	0	864	0	864	12.96	12.96
42	Kemri	0	450	11	211	134	806	17.36	8.92
43	Kharela	0	65	34	337	101	537	8.82	8.76
44	Kharkhoda	0	16	412	279	12	719	10.97	7.51

45	Khekada	0	474	90	463	28	1055	21.37	8.72
46	Khurja	0	344	276	768	149	1537	27.08	17.90
47	Kishanpur	0	78	7	838	5	928	14.83	8.70
48	Kithor	0	64	517	33	22	636	10.29	6.60
49	Kulpahar	0	275	135	284	232	926	17.11	15.79
50	Laar	0	470	248	845	77	1640	27.89	16.31
51	Laharpur	0	264	143	369	436	1212	20.03	13.51
52	Lawar	0	16	586	478	0	1080	16.39	10.64
53	Loni	0	5999	19104	528	220	25851	457.95	207.32
54	Madhogarh	0	34	39	28	34	135	2.42	2.37
55	Mahmudabad	0	61	51	1189	161	1462	22.36	20.76
56	Mahoba	0	703	689	979	603	2974	52.84	46.83
57	Manikpur	0	123	17	271	43	454	8.25	5.03
58	Maniyar	0	73	34	792	81	980	15.21	13.44
59	Mawana	0	35	359	242	20	656	10.25	7.01
60	Meerut	0	23339	29775	7435	149	60698	1183.54	379.55
61	Mirzapur	0	1117	1680	5096	1918	9811	160.23	130.41
62	Misrikha Naimisharanya	0	62	17	82		161	2.85	1.40
63	Mohammadabad	0	257	65	2073	169	2564	40.26	34.28
64	Mohanpur	0	3	1	40	20	64	1.00	1.41
65	Moradabad	0	16016	17206	4700	1118	39040	772.99	274.96
66	Muradnagar	0	2127	631	218	306	3282	74.12	23.79
67	Musafirkhana	0	4	2	33	0	39	0.63	0.53

68	Naraura	0	196	12	153	0	361	7.71	2.48
69	Nawabganj	0	32	4	511		547	8.43	7.71
70	Obra	0	38	1626	34	0	1698	25.91	24.90
71	Paintepur	0	9	4	491	24	528	7.98	7.77
72	Pali	0	14	31	493	148	686	10.45	12.64
73	Parikshitgarh	0	22	511	189	0	722	11.09	7.00
74	Patiyali	0	26	36	59	24	145	2.48	2.15
75	Phalauda	0	141	152	456	19	768	13.17	7.03
76	Pipri	0	162	1629	0	0	1791	28.76	16.29
77	Prayagraj	0	1117	20576	2137	1891	25721	398.88	321.68
78	Rajapur	0	169	14	314	0	497	9.43	3.28
79	Rampur	0	872	1967	402	328	3569	59.64	30.62
80	Rampur Karkhana	0	55	22	318	34	429	6.82	5.50
81	Renukoot	0	206	1818	0	0	2024	32.77	18.18
82	Rudarpur	0	57	46	977	132	1212	18.58	17.10
83	Sadat	0	139	60	964	93	1256	19.81	16.46
84	Sahawar	0	45	40	121	157	363	5.97	9.46
85	Saidpur	0	677	114	1239	113	2143	36.88	21.42
86	Sardhana	0	700	183	221	513	1617	32.45	29.69
87	Sarila	0	119	15	304	0	438	7.96	4.79
88	Saunron	0	217	56	159	244	676	12.68	14.35
89	Sewalkhas	0	14	667	69	0	750	11.41	7.36
90	Shankargarh	0	59	18	267	9	353	5.99	4.41
91	Sidhauli	0	10	28	249	66	353	5.37	5.01

92	Sidhpura	0	46	40	133	40	259	4.42	3.73
93	Sikandra	0	155	62	477	132	826	14.20	11.99
94	Sikarpur	0	315	105	958	103	1481	25.90	17.49
95	Tambaur Ahmadabad	0	158	79	262	124	623	10.45	6.58
96	Thakurdwara	0	1744	762	399	361	3266	69.39	29.66
Total		**0**	**144579**	**241201**	**71336**	**18391**	**475507**	**8806.56**	**4026.16**

Annexure XXXV-NN: Details of Demand Assessment and Phasing Plan of Uttar Pradesh							
S.No.	Name of City/Town	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Amanpur NP	0	163	54	0	0	217
2	Amethi	171	177	0	0	0	348
3	Anupshahar	397	0	1126	0	0	1523
4	Ayodhya	1366	2672	0	0	0	4038
5	Baghpat	127	1255	319	0	0	1701
6	Bahuwa	316	272	0	0	0	588
7	Banda	602	0	2990	0	0	3592
8	Bansdhi	0	676	454	0	0	1130
9	Baraut	415	1020	392	0	0	1827
10	Bela Pratapgarh	1024	1144	0	0	0	2168
11	Bhargain NP	154	229	436	0	0	819
12	Bhasuma	123	0	232	0	0	355
13	Bilari	1179	0	1151	0	0	2330
14	Bilram NP	31	0	494	0	0	525
15	Bindki	192	967	0	0	0	1159
16	Bisawan	216	313	0	0	0	529

17	Charkhari	396	160	362	0	0	918
18	Chitbara Gaon	1038	392	0	0	0	1430
19	Chitrakoot	1174	0	1072	0	0	2246
20	Daurala	507	0	51	0	0	558
21	Deoria	2588	799	0	0	0	3387
22	Dudhi	0	1185	0	0	0	1185
23	Etawah NPP	0	0	2143	1000	554	3697
24	Faizabad	1080	5819	1100	0	0	7999
25	Farukhabad NPP	312	365	582	985	0	2244
26	Ganjdudwara NPP	0	0	1037	0	0	1037
27	Gauriganj	0	1696	528	0	0	2224
28	Ghaziabad	2585	0	21827	16866	0	41278
29	Gulaothi	449	0	1817	0	0	2266
30	Hastinapur	261	0	514	0	0	775
31	Hathgram	515	211	0	0	0	726
32	Hathras NPP	0	0	0	1813	0	1813
33	Jais	809	88	0	0	0	897
34	Jhansi NN	730	1006	21737	0	0	23473
35	Kabrai	1127	263	54	0	0	1444
36	Kairana	124	1406	0	0	0	1530
37	Kandhla	636	757	0	0	0	1393

38	Kanpur	0	0	0	132274	0	132274
39	Karnawal	90	35	0	0	0	125
40	Kashganj NPP	345	25	2156	0	0	2526
41	Katra	828	36	0	0	0	864
42	Kemri	211	276	319	0	0	806
43	Kharela	337	101	99	0	0	537
44	Kharkhoda	291	0	428	0	0	719
45	Khekada	463	592	0	0	0	1055
46	Khurja	917	0	620	0	0	1537
47	Kishanpur	838	90	0	0	0	928
48	Kithor	55	426	155	0	0	636
49	Kulpahar	284	232	275	135	0	926
50	Laar	845	795	0	0	0	1640
51	Laharpur	369	843	0	0	0	1212
52	Lawar	478	0	602	0	0	1080
53	Loni	748	0	11730	5732	7641	25851
54	Madhogarh NP	28	107		0	0	135
55	Mahmudabad	1189	273	0	0	0	1462
56	Mahoba	979	603	1392	0	0	2974
57	Manikpur	314	0	140	0	0	454
58	Maniyar	792	188	0	0	0	980
59	Mawana	262	0	394	0	0	656
60	Meerut	7435	20169	33094	0	0	60698
61	Mirzapur	0	0	4640	3727	1444	9811

62	Misrikha Naimisharanya	161	0	0	0	0	161
63	Mohammadabad	2073	491	0	0	0	2564
64	Mohanpur NP	0	0	64	0	0	64
65	Moradabad	9818	10894	18328	0	0	39040
66	Muradnagar	524	0	2758	0	0	3282
67	Musafirkhana	22	17	0	0	0	39
68	Naraura	153	0	208	0	0	361
69	Nawabganj	438	109	0	0	0	547
70	Obra	0	1127	571	0	0	1698
71	Paintepur	491	37	0	0	0	528
72	Pali	493	193	0			686
73	Parikshitgarh	189	0	533	0	0	722
74	Patiyali NP	26	48	71	0	0	145
75	Phalauda	100	668	0	0	0	768
76	Pipri NP	0	294	732	765	0	1791
77	Prayagraj NN	2137	1891	21693	0	0	25721
78	Rajapur	314	0	183	0	0	497
79	Rampur	402	3167	0	0	0	3569
80	Rampur Karkhana	318	111	0	0	0	429
81	Renukoot NP	0	0	206	1818	0	2024
82	Rudarpur	977	235	0	0	0	1212
83	Sadat	376	880	0	0	0	1256
84	Sahawar NP	0	0	363	0	0	363

85	Saidpur	742	1401	0	0	0	2143
86	Sardhana	734	0	883	0	0	1617
87	Sarila	255	49	134	0	0	438
88	Saunron NPP	403	273	0	0	0	676
89	Sewalkhas	69	681	0	0	0	750
90	Shankargarh NP	267	86	0	0	0	353
91	Sidhauli	249	104	0	0	0	353
92	Sidhpura NP	0	0	259	0	0	259
93	Sikandra NP	442	35	0	349	0	826
94	Sikarpur	1061	0	420	0	0	1481
95	Tambaur Ahmadabad	262	361	0	0	0	623
96	Thakurdwara	760	0	2506	0	0	3266
Total		**62998**	**70978**	**166428**	**165464**	**9639**	**475507**

Annexure- XXXV-O: Details of Demand Assessment and Central Assistance of Uttarakhand (Rs. in lakh)									
S. No.	Name of City/Town	No. of Beneficiaries (Demand Assessment)						Central Assistance proposed	State Share
		ISSR	CLSS	AHP	BLC (N)	BLC (E)	Total		
1	Almorah	0	511	43	181	0	735	1332.45	133.50
2	Augustmuni	0	15	0	109	33	157	192.75	71.00
3	Bageshwar	0	116	88	224	0	428	694.20	200.00
4	Barkot	0	15	0	38	0	53	86.25	19.00
5	Bazpur	0	166	7	362	134	669	1119.70	255.00
6	Berinag	0	91	67	34	30	222	328.95	99.00
7	Bhimtal	0	105	0	91	0	196	341.25	45.50
8	Bhowali	0	71	119	30	0	220	361.95	134.00
9	Chamba	0	77	0	0	0	77	150.15	0.00
10	Chamiyala	0	20	5	0	0	25	46.50	5.00
11	Chamoli Gopeshwar	0	114	0	501	0	615	973.80	250.50
12	Champawat	0	155	80	249	0	484	795.75	204.50
13	Chinyalisaur	0	2	1	548	5	556	827.40	277.50
14	Dehradun	0	543	18371	357	0	19271	29286.60	18549.50
15	Devaprayag	0	14	46	41	13	114	180.80	73.00
16	Dharchula	0	134	23	35	0	192	348.30	40.50
17	Didihaat	0	97	192	224	5	518	813.15	306.50

18	Dineshpur	0	79	1	1207	0	1287	1985.80	604.50
19	Doiwala	0	69	68	81	0	218	375.30	108.50
20	Dugadda	0	3	75	12	0	90	137.10	81.00
21	Gadarpur	0	45	176	521	0	742	1144.50	436.50
22	Gairsen	0	20	0	153	10	183	268.50	81.50
23	Gangolihaat	0	79	10	50	0	139	244.05	35.00
24	Gauchar	0	38	1	153	0	192	314.60	77.50
25	Gularbhoj	0	18	490	309	0	817	1238.10	644.50
26	Haldwani	0	124	0	338	0	462	779.80	169.00
27	Herbertpur	0	11	0	145	0	156	241.70	72.50
28	Jaspur	0	71	0	1346	0	1417	2175.20	673.00
29	Joshimath	0	242	0	287	0	529	902.40	143.50
30	Kaladhungi	0	4	237	172	0	413	621.30	323.00
31	Kapkot	0	0	1	152	0	153	229.50	77.00
32	Karanprayag	0	45	2	222	0	269	423.75	113.00
33	Kichha	0	557	1850	1018	0	3425	5388.15	2359.00
34	Khatima	0	136	126	151	0	413	680.70	201.50
35	Lalkuan	0	0	82	141	0	223	334.50	152.50
36	Landhaura	0	20	0	1394	0	1414	2135.00	697.00
37	Mangalore	0	236	392	582	1566	2776	4329.20	1466.00
38	Mahaukherganj	0	425	180	159	0	764	1443.50	259.50
39	Muni ki Reti	0	0	436	0	0	436	654.00	436.00
40	Mussoorie	0	167	0	88	0	255	499.40	44.00
41	Nainital	0	69	2284	149	0	2502	3784.05	2358.50
42	Naugaon	0	31	16	32	0	79	140.20	32.00
43	Pauri	0	585	17	435	161	1198	2060.25	315.00

44	Pipalkoti	0	0	0	265	0	265	397.50	132.50
45	Pithoragarh	0	389	541	369	0	1299	2123.55	725.50
46	Roorkee	0	1134	5181	801	0	7116	11184.30	5581.50
47	Rudraprayag	0	55	52	274	0	381	596.25	189.00
48	Sitarganj	0	1	114	279	0	394	591.45	253.50
49	Srinagar	0	1	157	16	0	174	261.45	165.00
50	Sultanpur	0	136	126	151	0	413	680.70	201.50
51	Tehri	0	47	767	14	0	828	1263.15	774.00
52	Tilwara	0	5	0	33	3	41	59.25	18.00
53	Tharali	0	2	0	194	0	196	294.90	97.00
54	Ukhimath	0	8	0	54	3	65	96.60	28.50
55	Uttarkashi	0	70	202	3	4	279	444.00	205.50
56	Vikasnagar	0	28	49	136	198	411	636.10	216.00
Total		**0**	**7196**	**32675**	**14910**	**2165**	**56946**	**89039.70**	**41212.50**

Annexure- XXXV-OO: Phasing out of demand of State of Uttarakhand							
S.No.	Name of Cities	2017-18	2018-19	2019-20	2020-21	2021-22	Total
1	Almorah	20	85	399	231	0	735
2	Augustmuni	109	0	48	0	0	157
3	Bageshwar	0	80	251	97	0	428
4	Barkot	0	37	16	0	0	53
5	Bazpur	103	259	200	107	0	669
6	Berinag	0	21	113	88	0	222
7	Bhimtal	0	0	0	196	0	196
8	Bhowali	0	0	0	220	0	220
9	Chamba	0	77	0	0	0	77
10	Chamiyala	0	10	15	0	0	25
11	Chamoli Gopeshwar	424	19	87	85	0	615
12	Champawat	243	61	180	0	0	484
13	Chinyalisaur	253	302	1	0	0	556
14	Dehradun	673	6961	8036	3601	0	19271
15	Devaprayag	41	6	67	0	0	114
16	Dharchula	10	0	118	64	0	192
17	Didihaat	17	90	346	65	0	518
18	Dineshpur	1145	40	102	0	0	1287
19	Doiwala	0	48	102	68	0	218
20	Dugadda	4	0	86	0	0	90
21	Gadarpur	496	0	0	246	0	742
22	Gairsen	151	12	20	0	0	183

23	Gangolihaat	13	0	87	39	0	139
24	Gauchar	104	0	88	0	0	192
25	Gularbhoj	309	0	0	508	0	817
26	Haldawani	312	150	0	0	0	462
27	Herbertpur	97	0	59	0	0	156
28	Jaspur	1346	0	0	71	0	1417
29	Joshimath	287	0	120	122	0	529
30	Kaladhungi	17	0	118	278	0	413
31	Kapkot	66	6	81	0	0	153
32	Karanprayag	131	94	44	0	0	269
33	Kichha	77	28	1653	1667	0	3425
34	Khatima	129	0	0	284	0	413
35	Lalkuan	0	0	141	82	0	223
36	Landhaura	484	0	930	0	0	1414
37	Mangalore	351	511	1156	758	0	2776
38	Mahaukherganj	159	80	0	525	0	764
39	Muni ki Reti	0	0	200	236	0	436
40	Mussoorie	40	0	128	87	0	255
41	Nainital	0	15	1355	1132	0	2502
42	Naugaon	0	0	47	32	0	79
43	Pauri	286	45	455	412	0	1198
44	Pipalkoti	265	0	0	0	0	265
45	Pithoragarh	114	0	221	964	0	1299
46	Roorkee	3800	3316	0	0	0	7116
47	Rudraprayag	244	0	85	52	0	381
48	Tehri	14	0	375	439	0	828

49	Tilwara	0	41	0	0	0	41
50	Sitarganj	124	52	0	218	0	394
51	Srinagar	13	4	0	157	0	174
52	Sultanpur	128	0	0	285	0	413
53	Tharali	0	182	0	14	0	196
54	Ukhimath	28	0	37	0	0	65
55	Uttarkashi	0	77	100	102	0	279
56	Vikasnagar	136	0	203	72	0	411
Total		**12763**	**12709**	**17870**	**13604**	**0**	**56946**



Annexure- XXXV-P: Vertical-wise Demand Assessment of Bihar							
Name of ULB	ISSR	CLSS	AHP	BLC (N)	Total	Central Assistance (Rs. in lakh)	State A (Rs. in lakh)
Amarpur	0	178	574	724	1476	2338.60	649.00
Arej	0	486	116	2,722	3324	5326.20	1419.00
Bahadurganj	0	0	0	6,037	6037	9055.50	3018.50
Barahiya	0	141	201	1904	2246	3467.70	1052.50
Barbigha	0	1266	230	558	2054	3967.20	394.00
Benipur	0	0	0	9,503	9503	14254.50	4751.50
Bettiah	0	12	224	947	1183	1782.90	585.50
Bhathiyarpur	0	0	0	3,379	3379	5068.50	1689.50
Bihar Shrif	0	270	10,190	3,956	14416	21813.00	7073.00
Birpur	0	0	570	1,733	2303	3454.50	1151.50
Chakia	0	0	0	3,625	3625	5437.50	1812.50
Chanpatia	0	74	425	2,090	2589	3935.30	1257.50
Dalsingh sarai	0	5	0	315	320	483.50	157.50
Danapur	0	200	0	1,319	1519	2418.50	659.50
Dhaka	0	251	21	5,214	5486	8404.70	2617.50
Digwara	2	8	0	3498	3508	5264.60	1749.00
Ekma	0	550	19	2,324	2893	4724.50	1171.50
Fatwah	0	202	218	1345	1765	2788.90	781.50
Forbeskanj		27	1127	1735	2889	4352.40	1431.00
Ghoghar Diha	0	441	88	1689	2218	3635.70	888.50
Gogri Jamalpur	0	254	8	2382	2644	4143.80	1195.00

Hajipur	0	153	7	4019	4179	6375.60	2013.00
JaiNagar	0	348	55	976	1379	2312.10	515.50
Jamalpur	0	214	288	478	980	1619.80	383.00
Jhajha	0	81	47	974	1102	1709.70	510.50
Jhanjhapur	0	194	0	4,124	4318	6612.80	2062.00
Jogbani	0	0	1289	1273	2562	3843.00	1281.00
Kasba	0	39	838	4465	5342	8040.30	2651.50
Kesaria	0	0	0	2132	2132	3198.00	1066.00
Khagaul	64	0	2,032	76	2172	3162.00	1054.00
Khrusupur	0	0	0	2,156	2156	3234.00	1078.00
Kishanganj	0	0	0	9912	9912	14868.00	4956.00
Koath	0	14	137	3530	3681	5531.30	1833.50
Lalganj	0	326	23	5280	5629	8671.70	2651.50
Madhepura	0	965	794	5,945	7704	12231.50	3369.50
Madhubani	0	279	152	4825	5256	8079.30	2488.50
Mahnar	0	83	1	2,171	2255	3440.60	1086.00
Mahua	0	112	2	3409	3523	5362.90	1705.50
Maner	0	114	0	2410	2524	3865.80	1205.00
Manihari	0	6	14	1,759	1779	2672.70	886.50
Mashauri	0	26	174	1,943	2143	3232.70	1058.50
Mehsi	0	0	0	3,457	3457	5185.50	1728.50
Mirganj	0	0	0	972	972	1458.00	486.00
Motigari	221	292	1,811	1,273	3597	5268.40	1542.00
Motihari	221	292	1,811	1,273	3597	5268.40	1542.00
Motipur	0	18	17	2,737	2772	4170.60	1377.00
Munger Nagar	0	508	120	1,598	2226	3694.60	859.00

Murliganj	0	90	383	5,519	5992	9051.00	2951.00
Narkatiyaganj	0	113	1,883	1,500	3496	5323.10	1691.50
Naubatpur	0	163	0	1422	1585	2491.60	711.00
Nirmali	0	68	1,240	1,593	2901	4399.10	1416.50
Pakridayal	0	26	15	3,288	3329	5011.70	1651.50
Parsa	0	25	152	3,290	3467	5218.00	1721.00
Patna	2,291	5,128	30,316	5,293	43028	64695.10	17804.50
Pulwari Sharif	0	16	719	548	1283	1935.70	633.50
Purnia	0	0	7,828	9,307	17135	25702.50	8567.50
Ramnagar	0	0	0	1,049	1049	1573.50	524.50
Samastipur	0	0	310	422	732	1098.00	366.00
Saupal	0	19	0	2,687	2706	4072.30	1343.50
Shekhpura	0	104	652	372	1128	1764.80	512.00
Sheohar	0	0	0	4549	4549	6823.50	2274.50
Simri Bakhtiyarpur	0	0	0	4658	4658	6987.00	2329.00
Sonepur	0	0	0	3410	3410	5115.00	1705.00
Sugali	0	13	48	2708	2769	4162.60	1378.00
Thakurganj	0	0	0	656	656	984.00	328.00
Total	**2799**	**14194**	**67169**	**182437**	**266599**	**405635.80**	**124803.00**

Annexure- XXXV-PP: Details of Demand Assessment and Phasing Plan of Bihar					
S.No.	Name of City/Town	2017-18	2018-19	2019-20	Total
1	Barahiya	472	993	781	**2246**
2	Amarpur	149	1327	0	**1476**
3	Arej	1614	1,710	0	**3,324**
4	Bahadurganj	4325	1,712	00	**6,037**
5	Barbigha	244	201	1609	**2054**
6	Benipur	4319	5,184	0	**9,503**
7	Bettiah	503	680	0	**1,183**
8	Bhathiyarpur	1602	871	906	**3,379**
9	Bihar Shrif	2862	1,205	10190	**14,416**
10	Birapur	618	1,155	530	**2,303**
11	Chakia	1518	1,088	659	**3,265**
12	Chanpatia	568	811	1,210	**2,589**
13	Dalsingh sarai	193	0	127	**320**
14	Danapur	360	0	1,239	**1,599**
15	Dhaka	1227	719	3,540	**5,486**
16	Digwara	1103	2405	0	3508
17	Ekma	726	1036	1131	2893
18	Fatwah	350	622	793	**1765**
19	Forbeskanj	461	1138	1290	2889
20	Ghoghar Diha	408	1281	529	**2218**
21	Gogri Jamalpur	2018	364	262	**2644**
22	Hajipur	631	163	3385	4179
23	JaiNagar	594	0	785	**1379**

24	Jamalpur	199	0	781	**980**
25	Jhajha	943	0	159	**1102**
26	Jhanjhapur	500	3,091	727	**4,318**
27	Jogbani	651	555	1356	2562
28	Kasba	1802	3540	0	5342
29	Kesaria	1490	642	0	2132
30	Khagaul	540	966	666	**2,172**
31	Khrusupur	2156	0	0	**2,156**
32	Kishanganj	8975	0	937	9912
33	Koath	818	1610	1253	**3681**
34	Lalganj	1760	3869	0	5629
35	Madhepura	1012	1,436	5,256	**7,704**
36	Madhubani	3623	1202	431	**5256**
37	Mahnar	605	1,650	0	**2,255**
38	Mahua	1997	1526	0	3523
39	Maner	314	2096	114	**2524**
40	Manihari	1321	369	89	**1,779**
41	Mehsi	2029	1,428	0	**3,457**
42	Mirganj	163	809	0	**972**
43	Motigari	533	286	2,727	**3,546**
44	Motihari	533	286	2,778	**3,597**
45	Motipur	910	1,827	35	**2,772**
46	Munger Nagar	2226	0	69	**2,295**
47	Murliganj	1572	2,538	1,882	**5,992**
48	Narkatiyaganj	507	2,968	21	**3,496**
49	Naubatpur	765	415	405	**1585**

50	Nirmali	694	899	1,308	**2,901**
51	Pakridayal	1296	200	1,833	**3,329**
52	Parsa	602	2,455	410	**3,467**
53	Patna	413	28,196	14,419	**43,028**
54	Pulwari Sharif	686	597	0	**1,283**
55	Purnia	4561	4,746	7,828	**17,135**
56	Ramnagar	38	731	280	**1,049**
57	Raxaul	1306	1,409	1,596	**4,311**
58	Samastipur	260	122	350	**732**
59	Saupal	1013	1,296	397	**2,706**
60	Shekhpura	144	228	756	**1128**
61	Sheohar	2191	1606	752	4549
62	Simri Bakhtiyarpur	1085	3573	0	4658
63	Sonepur	3410	0	0	3410
64	Sugali	749	0	2020	2769
65	Thakurganj	591	0	65	**656**
Total		**83848**	**103832**	**80666**	**268505**

Annexure XXXVI: Salient Details of Curtailment of 111 BLC (New) projects submitted by State of Uttarakhand

		Sanctioned (Rs. In Lakh)						Curtailment (Rs. In Lakh)						Revised Sanctioned (Rs. In Lakh)					
S. No	Project Name	No of Beneficiaries as per DPR	Project Cost	Central assistance @ Rs.1.5 Lakh per house	State share	Beneficiary Share	1st Instalment 40 % of central assistance	No of Beneficiaries as per DPR	Project Cost	Central assistance @ Rs.1.5 Lakh per house	State share	Beneficiary Share	1st Instalment 40 % of central assistance	No of Beneficiaries as per DPR	Project Cost	Central assistance @ Rs.1.5 Lakh per house	State share	Beneficiary Share	1st Instalment 40 % of central assistance
1	DPR for 100 DUs under Beneficiary Led Construction NC.	100	402.00	150.00	50.00	202.00	60.00	39	156.78	58.50	19.50	78.78	23.40	61	245.22	91.50	30.50	123.22	36.60
2	DPR for 28 DUs under Beneficiary Led Construction NC.	28	112.56	42.00	14.00	56.56	16.80	6	24.12	9.00	3.00	12.12	3.60	22	88.44	33.00	11.00	44.44	13.20
3	DPR for 18 DUs under Beneficiary Led Construction NC.	18	72.36	27.00	9.00	36.36	10.80	12	48.24	18.00	6.00	24.24	7.20	6	24.12	9.00	3.00	12.12	3.60
4	DPR for 40 DUs under Beneficiary Led Construction NC.	40	160.80	60.00	20.00	80.80	24.00	15	60.30	22.50	7.50	30.30	9.00	25	100.50	37.50	12.50	50.50	15.00
5	DPR for 71 DUs under Beneficiary Led Construction NC.	71	285.42	106.50	35.50	143.42	42.60	14	56.28	21.00	7.00	28.28	8.40	57	229.14	85.50	28.50	115.14	34.20
6	DPR for 99 DUs under Beneficiary Led Construction NC.	99	397.98	148.50	49.50	199.98	59.40	7	28.14	10.50	3.50	14.14	4.20	92	369.84	138.00	46.00	185.84	55.20

7	DPR for 66 DUs under Beneficiary Led Construction NC.	66	265.32	99.00	33.00	133.32	39.60	19	76.38	28.50	9.50	38.38	11.40	47	188.94	70.50	23.50	94.94	28.20
8	DPR for 71 DUs under Beneficiary Led Construction NC.	71	285.42	106.50	35.50	143.42	42.60	18	72.36	27.00	9.00	36.36	10.80	53	213.06	79.50	26.50	107.06	31.80
9	DPR for 172 DUs under Beneficiary Led Construction NC.	172	691.44	258.00	86.00	347.44	103.20	93	373.86	139.50	46.50	187.86	55.80	79	317.58	118.50	39.50	159.58	47.40
10	DPR for 06 DUs under Beneficiary Led Construction NC.	6	24.12	9.00	3.00	12.12	3.60	1	4.02	1.50	0.50	2.02	0.60	5	20.10	7.50	2.50	10.10	3.00
11	DPR for 02 DUs under Beneficiary Led Construction NC.	2	8.04	3.00	1.00	4.04	1.20	2	8.04	3.00	1.00	4.04	1.20	0	0.00	0.00	0.00	0.00	0.00
12	DPR for 02 DUs under Beneficiary Led Construction NC.	2.	8.04	3.00	1.00	4.04	1.20	2	8.04	3.00	1.00	4.04	1.20	0	0.00	0.00	0.00	0.00	0.00
13	DPR for 068 DUs under Beneficiary Led Construction NC.	68	297.84	102.00	34.00	161.84	40.80	7	30.66	10.50	3.50	16.66	4.20	61	267.18	91.50	30.50	145.18	36.60
14	DPR for 037 DUs under Beneficiary Led Construction NC.	37	162.06	55.50	18.50	88.06	22.20	5	21.90	7.50	2.50	11.90	3.00	32	140.16	48.00	16.00	76.16	19.20
15	DPR for122 DUs under Beneficiary Led Construction NC.	122	534.36	183.00	61.00	290.36	73.20	28	122.64	42.00	14.00	66.64	16.80	94	411.72	141.00	47.00	223.72	56.40

16	DPR for 063 DUs under Beneficiary Led Construction NC.	63	275.94	94.50	31.50	149.94	37.80	29	127.02	43.50	14.50	69.02	17.40	34	148.92	51.00	17.00	80.92	20.40
17	DPR for 023 DUs under Beneficiary Led Construction NC.	23	100.74	34.50	11.50	54.74	13.80	6	26.28	9.00	3.00	14.28	3.60	17	74.46	25.50	8.50	40.46	10.20
18	DPR for 050 DUs under Beneficiary Led Construction NC.	50	219.00	75.00	25.00	119.00	30.00	1	4.38	1.50	0.50	2.38	0.60	49	214.62	73.50	24.50	116.62	29.40
19	DPR for 057 DUs under Beneficiary Led Construction NC.	57	249.66	85.50	28.50	135.66	34.20	3	13.14	4.50	1.50	7.14	1.80	54	236.52	81.00	27.00	128.52	32.40
20	DPR for 011 DUs under Beneficiary Led Construction NC.	11	48.18	16.50	5.50	26.18	6.60	1	4.38	1.50	0.50	2.38	0.60	10	43.80	15.00	5.00	23.80	6.00
21	DPR for 120 DUs under Beneficiary Led Construction NC.	120	525.60	180.00	60.00	285.60	72.00	37	162.06	55.50	18.50	88.06	22.20	83	363.54	124.50	41.50	197.54	49.80
22	DPR for 090 DUs under Beneficiary Led Construction NC.	90	394.20	135.00	45.00	214.20	54.00	16	70.08	24.00	8.00	38.08	9.60	74	324.12	111.00	37.00	176.12	44.40
23	DPR for 077 DUs under Beneficiary Led Construction NC.	77	337.26	115.50	38.50	183.26	46.20	32	140.16	48.00	16.00	76.16	19.20	45	197.10	67.50	22.50	107.10	27.00
24	DPR for 071 DUs under Beneficiary Led Construction NC.	71	310.98	106.50	35.50	168.98	42.60	13	56.94	19.50	6.50	30.94	7.80	58	254.04	87.00	29.00	138.04	34.80

Hd.

599

25	DPR for 010 DUs under Beneficiary Led Construction NC.	10	43.80	15.00	5.00	23.80	6.00	5	21.90	7.50	2.50	11.90	3.00	5	21.90	7.50	2.50	11.90	3.00
26	DPR for 363 DUs under Beneficiary Led Construction NC.	363	1589.94	544.50	181.50	863.94	217.80	48	210.24	72.00	24.00	114.24	28.80	315	1379.70	472.50	157.50	749.70	189.00
27	DPR for 11 DUs under Beneficiary Led Construction NC.	11	48.18	16.50	5.50	26.18	6.60	4	17.52	6.00	2.00	9.52	2.40	7	30.66	10.50	3.50	16.66	4.20
28	DPR for 19 DUs under Beneficiary Led Construction NC.	19	83.22	28.50	9.50	45.22	11.40	5	21.90	7.50	2.50	11.90	3.00	14	61.32	21.00	7.00	33.32	8.40
29	DPR for 111 DUs under Beneficiary Led Construction NC.	111	486.00	166.50	55.50	264.00	66.60	26	113.84	39.00	13.00	61.84	15.60	85	372.16	127.50	42.50	202.16	51.00
30	DPR for 40 DUs under Beneficiary Led Construction NC.	40	175.20	60.00	20.00	95.20	24.00	7	30.66	10.50	3.50	16.66	4.20	33	144.54	49.50	16.50	78.54	19.80
31	DPR for 55 DUs under Beneficiary Led Construction NC.	55	238.15	82.50	27.50	128.15	33.00	17	73.61	25.50	8.50	39.61	10.20	38	164.54	57.00	19.00	88.54	22.80
32	DPR for 265 DUs under Beneficiary Led Construction NC.	265	1160.70	397.50	132.50	630.70	159.00	122	534.36	183.00	61.00	290.36	73.20	143	626.34	214.50	71.50	340.34	85.80
33	DPR for 182 DUs under Beneficiary Led Construction NC.	182	797.16	273.00	91.00	433.16	109.20	107	468.66	160.50	53.50	254.66	64.20	75	328.50	112.50	37.50	178.50	45.00

34	DPR for 48 DUs under Beneficiary Led Construction NC.	48	165.12	72.00	24.00	69.12	28.80	8	27.52	12.00	4.00	11.52	4.80	40	137.60	60.00	20.00	57.60	24.00
35	DPR for 040 DUs under Beneficiary Led Construction NC.	40	137.60	60.00	20.00	57.60	24.00	4	13.76	6.00	2.00	5.76	2.40	36	123.84	54.00	18.00	51.84	21.60
36	DPR for 51 DUs under Beneficiary Led Construction NC.	51	175.44	76.50	25.50	73.44	30.60	37	127.28	55.50	18.50	53.28	22.20	14	48.16	21.00	7.00	20.16	8.40
37	DPR for 098 DUs under Beneficiary Led Construction NC.	98	337.12	147.00	49.00	141.12	58.80	85	292.40	127.50	42.50	122.40	51.00	13	44.72	19.50	6.50	18.72	7.80
38	DPR for 020 DUs under Beneficiary Led Construction NC.	20	68.80	30.00	10.00	28.80	12.00	2	6.88	3.00	1.00	2.88	1.20	18	61.92	27.00	9.00	25.92	10.80
39	DPR for 106 DUs under Beneficiary Led Construction NC.	106	364.64	159.00	53.00	152.64	63.60	33	113.52	49.50	16.50	47.52	19.80	73	251.12	109.50	36.50	105.12	43.80
40	DPR for 131 DUs under Beneficiary Led Construction NC.	131	450.64	196.50	65.50	188.64	78.60	131	450.64	196.50	65.50	188.64	78.60	0	0.00	0.00	0.00	0.00	0.00
41	DPR for 59 DUs under Beneficiary Led Construction NC.	59	202.96	88.50	29.50	84.96	35.40	5	17.20	7.50	2.50	7.20	3.00	54	185.76	81.00	27.00	77.76	32.40
42	DPR for 38 DUs under Beneficiary Led Construction NC.	38	130.72	57.00	19.00	54.72	22.80	6	20.64	9.00	3.00	8.64	3.60	32	110.08	48.00	16.00	46.08	19.20

43	DPR for 44 DUs under Beneficiary Led Construction NC.	44	151.36	66.00	22.00	63.36	26.40	23	79.12	34.50	11.50	33.12	13.80	21	72.24	31.50	10.50	30.24	12.60
44	DPR for 030 DUs under Beneficiary Led Construction NC.	30	103.20	45.00	15.00	43.20	18.00	24	82.56	36.00	12.00	34.56	14.40	6	20.64	9.00	3.00	8.64	3.60
45	DPR for 157 DUs under Beneficiary Led Construction NC.	157	540.08	235.50	78.50	226.08	94.20	6	20.64	9.00	3.00	8.64	3.60	151	519.44	226.50	75.50	217.44	90.60
46	DPR for 072 DUs under Beneficiary Led Construction NC.	72	247.68	108.00	36.00	103.68	43.20	6	20.64	9.00	3.00	8.64	3.60	66	227.04	99.00	33.00	95.04	39.60
47	DPR for 258 DUs under Beneficiary Led Construction NC.	258	887.52	387.00	129.00	371.52	154.80	22	75.68	33.00	11.00	31.68	13.20	236	811.84	354.00	118.00	339.84	141.60
48	DPR for 069 DUs under Beneficiary Led Construction NC.	69	237.36	103.50	34.50	99.36	41.40	5	17.20	7.50	2.50	7.20	3.00	64	220.16	96.00	32.00	92.16	38.40
49	DPR for 247 DUs under Beneficiary Led Construction NC.	247	849.68	370.50	123.50	355.68	148.20	44	151.36	66.00	22.00	63.36	26.40	203	698.32	304.50	101.50	292.32	121.80
50	DPR for 550 DUs under Beneficiary Led Construction NC.	550	1892.00	825.00	275.00	792.00	330.00	246	846.24	369.00	123.00	354.24	147.60	304	1045.76	456.00	152.00	437.76	182.40
51	DPR for 173 DUs under Beneficiary Led Construction NC.	173	595.12	259.50	86.50	249.12	103.80	33	113.52	49.50	16.50	47.52	19.80	140	481.60	210.00	70.00	201.60	84.00

52	DPR for 434 DUs under Beneficiary Led Construction NC.	434	1492.96	651.00	217.00	624.96	260.40	74	254.56	111.00	37.00	106.56	44.40	360	1238.40	540.00	180.00	518.40	216.00
53	DPR for 351 DUs under Beneficiary Led Construction NC.	351	1207.44	526.50	175.50	505.44	210.60	50	172.00	75.00	25.00	72.00	30.00	301	1035.44	451.50	150.50	433.44	180.60
54	DPR for 014 DUs under Beneficiary Led Construction NC.	14	48.16	21.00	7.00	20.16	8.40	5	17.20	7.50	2.50	7.20	3.00	9	30.96	13.50	4.50	12.96	5.40
55	DPR for 003 DUs under Beneficiary Led Construction NC.	3	12.06	4.50	1.50	6.06	1.80	2	8.04	3.00	1.00	4.04	1.20	1	4.02	1.50	0.50	2.02	0.60
56	DPR for 010 DUs under Beneficiary Led Construction NC.	10	40.20	15.00	5.00	20.20	6.00	3	12.06	4.50	1.50	6.06	1.80	7	28.14	10.50	3.50	14.14	4.20
57	DPR for 013 DUs under Beneficiary Led Construction NC.	13	52.26	19.50	6.50	26.26	7.80	11	44.22	16.50	5.50	22.22	6.60	2	8.04	3.00	1.00	4.04	1.20
58	DPR for 071 DUs under Beneficiary Led Construction NC.	71	285.42	106.50	35.50	143.42	42.60	32	128.64	48.00	16.00	64.64	19.20	39	156.78	58.50	19.50	78.78	23.40
59	DPR for 021 DUs under Beneficiary Led Construction NC.	21	84.42	31.50	10.50	42.42	12.60	16	64.32	24.00	8.00	32.32	9.60	5	20.10	7.50	2.50	10.10	3.00
60	DPR for 003 DUs under Beneficiary Led Construction NC.	3	10.59	4.50	1.50	4.59	1.80	1	3.53	1.50	0.50	1.53	0.60	2	7.06	3.00	1.00	3.06	1.20

61	DPR for 244 DUs under Beneficiary Led Construction NC.	244	861.32	366.00	122.00	373.32	146.40	199	702.47	298.50	99.50	304.47	119.40	45	158.85	67.50	22.50	68.85	27.00
62	DPR for 037 DUs under Beneficiary Led Construction NC.	37	130.61	55.50	18.50	56.61	22.20	24	84.72	36.00	12.00	36.72	14.40	13	45.89	19.50	6.50	19.89	7.80
63	DPR for 027 DUs under Beneficiary Led Construction NC.	27	95.31	40.50	13.50	41.31	16.20	16	56.48	24.00	8.00	24.48	9.60	11	38.83	16.50	5.50	16.83	6.60
64	DPR for 020 DUs under Beneficiary Led Construction NC.	20	87.60	30.00	10.00	47.60	12.00	3	13.14	4.50	1.50	7.14	1.80	17	74.46	25.50	8.50	40.46	10.20
66	DPR for 004 DUs under Beneficiary Led Construction NC.	4	17.52	6.00	2.00	9.52	2.40	4	17.52	6.00	2.00	9.52	2.40	0	0.00	0.00	0.00	0.00	0.00
65	DPR for 079 DUs under Beneficiary Led Construction NC.	79	271.76	118.50	39.50	113.76	47.40	28	96.32	42.00	14.00	40.32	16.80	51	175.44	76.50	25.50	73.44	30.60
67	DPR for 100 DUs under Beneficiary Led Construction NC.	100	438.00	150.00	50.00	238.00	60.00	42	183.96	63.00	21.00	99.96	25.20	58	254.04	87.00	29.00	138.04	34.80
68	DPR for 058 DUs under Beneficiary Led Construction NC.	58	254.04	87.00	29.00	138.04	34.80	19	83.22	28.50	9.50	45.22	11.40	39	170.82	58.50	19.50	92.82	23.40
69	DPR for 013 DUs under Beneficiary Led Construction NC.	13	56.94	19.50	6.50	30.94	7.80	9	39.42	13.50	4.50	21.42	5.40	4	17.52	6.00	2.00	9.52	2.40

70	DPR for 028 DUs under Beneficiary Led Construction NC.	28	122.64	42.00	14.00	66.64	16.80	4	17.52	6.00	2.00	9.52	2.40	24	105.12	36.00	12.00	57.12	14.40
71	DPR for 109 DUs under Beneficiary Led Construction NC.	109	477.42	163.50	54.50	259.42	65.40	5	21.90	7.50	2.50	11.90	3.00	104	455.52	156.00	52.00	247.52	62.40
72	DPR for 50 DUs under Beneficiary Led Construction NC.	50	219.00	75.00	25.00	119.00	30.00	12	52.56	18.00	6.00	28.56	7.20	38	166.44	57.00	19.00	90.44	22.80
73	DPR for 106 DUs under Beneficiary Led Construction NC.	106	464.28	159.00	53.00	252.28	63.60	53	232.14	79.50	26.50	126.14	31.80	53	232.14	79.50	26.50	126.14	31.80
74	DPR for 40 DUs under Beneficiary Led Construction NC.	40	175.20	60.00	20.00	95.20	24.00	13	56.94	19.50	6.50	30.94	7.80	27	118.26	40.50	13.50	64.26	16.20
75	DPR for 048 DUs under Beneficiary Led Construction NC.	48	210.24	72.00	24.00	114.24	28.80	26	113.88	39.00	13.00	61.88	15.60	22	96.36	33.00	11.00	52.36	13.20
76	DPR for 033 DUs under Beneficiary Led Construction NC.	33	144.54	49.50	16.50	78.54	19.80	8	35.04	12.00	4.00	19.04	4.80	25	109.50	37.50	12.50	59.50	15.00
77	DPR for 0160 DUs under Beneficiary Led Construction NC.	160	700.80	240.00	80.00	380.80	96.00	72	315.36	108.00	36.00	171.36	43.20	88	385.44	132.00	44.00	209.44	52.80
78	DPR for 253 DUs under Beneficiary Led Construction NC.	253	1095.49	379.50	126.50	589.49	151.80	19	82.27	28.50	9.50	44.27	11.40	234	1013.22	351.00	117.00	545.22	140.40

79	DPR for 270 DUs under Beneficiary Led Construction NC.	270	1169.10	405.00	135.00	629.10	162.00	46	199.18	69.00	23.00	107.18	27.60	224	969.92	336.00	112.00	521.92	134.40
80	DPR for 037 DUs under Beneficiary Led Construction NC.	37	162.06	55.50	18.50	88.06	22.20	7	30.66	10.50	3.50	16.66	4.20	30	131.40	45.00	15.00	71.40	18.00
81	DPR for 014 DUs under Beneficiary Led Construction NC.	14	61.32	21.00	7.00	33.32	8.40	8	35.04	12.00	4.00	19.04	4.80	6	26.28	9.00	3.00	14.28	3.60
82	DPR for 025 DUs under Beneficiary Led Construction NC.	25	109.50	37.50	12.50	59.50	15.00	4	17.52	6.00	2.00	9.52	2.40	21	91.98	31.50	10.50	49.98	12.60
83	DPR for 016 DUs under Beneficiary Led Construction NC.	16	70.08	24.00	8.00	38.08	9.60	1	4.38	1.50	0.50	2.38	0.60	15	65.70	22.50	7.50	35.70	9.00
84	DPR for 043 DUs under Beneficiary Led Construction NC.	43	151.79	64.50	21.50	65.79	25.80	38	134.14	57.00	19.00	58.14	22.80	5	17.65	7.50	2.50	7.65	3.00
85	DPR for 018 DUs under Beneficiary Led Construction NC.	18	63.54	27.00	9.00	27.54	10.80	3	10.59	4.50	1.50	4.59	1.80	15	52.95	22.50	7.50	22.95	9.00
86	DPR for 068 DUs under Beneficiary Led Construction NC.	68	240.04	102.00	34.00	104.04	40.80	66	232.98	99.00	33.00	100.98	39.60	2	7.06	3.00	1.00	3.06	1.20
87	DPR for 094 DUs under Beneficiary Led Construction NC.	94	331.82	141.00	47.00	143.82	56.40	59	208.27	88.50	29.50	90.27	35.40	35	123.55	52.50	17.50	53.55	21.00

88	DPR for 080 DUs under Beneficiary Led Construction NC.	80	282.40	120.00	40.00	122.40	48.00	51	180.03	76.50	25.50	78.03	30.60	29	102.37	43.50	14.50	44.37	17.40
89	DPR for 159 DUs under Beneficiary Led Construction NC.	159	561.27	238.50	79.50	243.27	95.40	127	448.31	190.50	63.50	194.31	76.20	32	112.96	48.00	16.00	48.96	19.20
90	DPR for 0108 DUs under Beneficiary Led Construction NC.	108	381.24	162.00	54.00	165.24	64.80	106	374.18	159.00	53.00	162.18	63.60	2	7.06	3.00	1.00	3.06	1.20
91	DPR for 147 DUs under Beneficiary Led Construction NC.	147	518.91	220.50	73.50	224.91	88.20	139	490.67	208.50	69.50	212.67	83.40	8	28.24	12.00	4.00	12.24	4.80
92	DPR for 103 DUs under Beneficiary Led Construction NC.	103	363.59	154.50	51.50	157.59	61.80	64	225.92	96.00	32.00	97.92	38.40	39	137.67	58.50	19.50	59.67	23.40
93	DPR for 259 DUs under Beneficiary Led Construction NC.	259	914.27	388.50	129.50	396.27	155.40	208	734.24	312.00	104.00	318.24	124.80	51	180.03	76.50	25.50	78.03	30.60
94	DPR for 0240 DUs under Beneficiary Led Construction NC.	240	847.20	360.00	120.00	367.20	144.00	61	215.33	91.50	30.50	93.33	36.60	179	631.87	268.50	89.50	273.87	107.40
95	DPR for 050 DUs under Beneficiary Led Construction NC.	50	176.50	75.00	25.00	76.50	30.00	5	17.65	7.50	2.50	7.65	3.00	45	158.85	67.50	22.50	68.85	27.00
96	DPR for 27 DUs under Beneficiary Led Construction NC.	27	95.31	40.50	13.50	41.31	16.20	16	56.48	24.00	8.00	24.48	9.60	11	38.83	16.50	5.50	16.83	6.60

97	DPR for 28 DUs under Beneficiary Led Construction NC.	28	96.32	42.00	14.00	40.32	16.80	23	79.12	34.50	11.50	33.12	13.80	5	17.20	7.50	2.50	7.20	3.00
98	DPR for 601 DUs under Beneficiary Led Construction NC.	601	2121.53	901.50	300.50	919.53	360.60	125	441.25	187.50	62.50	191.25	75.00	476	1680.28	714.00	238.00	728.28	285.60
99	DPR for 505 DUs under Beneficiary Led Construction NC.	505	1782.65	757.50	252.50	772.65	303.00	419	1479.07	628.50	209.50	641.07	251.40	86	303.58	129.00	43.00	131.58	51.60
100	DPR for 510 DUs under Beneficiary Led Construction NC.	510	1800.30	765.00	255.00	780.30	306.00	1	3.53	1.50	0.50	1.53	0.60	509	1796.77	763.50	254.50	778.77	305.40
101	DPR for 056 DUs under Beneficiary Led Construction NC.	56	197.68	84.00	28.00	85.68	33.60	29	102.37	43.50	14.50	44.37	17.40	27	95.31	40.50	13.50	41.31	16.20
102	DPR for 068 DUs under Beneficiary Led Construction NC.	68	240.04	102.00	34.00	104.04	40.80	25	88.25	37.50	12.50	38.25	15.00	43	151.79	64.50	21.50	65.79	25.80
103	DPR for 052 DUs under Beneficiary Led Construction NC.	52	183.56	78.00	26.00	79.56	31.20	18	63.54	27.00	9.00	27.54	10.80	34	120.02	51.00	17.00	52.02	20.40
104	DPR for 169 DUs under Beneficiary Led Construction NC.	169	596.57	253.50	84.50	258.57	101.40	64	225.92	96.00	32.00	97.92	38.40	105	370.65	157.50	52.50	160.65	63.00
105	DPR for 242 DUs under Beneficiary Led Construction NC.	242	854.26	363.00	121.00	370.26	145.20	19	67.07	28.50	9.50	29.07	11.40	223	787.19	334.50	111.50	341.19	133.80

106	DPR for 29 DUs under Beneficiary Led Construction NC.	29	794.25	43.50	14.50	736.25	17.40	19	520.37	28.50	9.50	482.37	11.40	10	273.88	15.00	5.00	253.88	6.00
107	DPR for 225 DUs under Beneficiary Led Construction NC.	225	794.25	337.50	112.50	344.25	135.00	119	420.07	178.50	59.50	182.07	71.40	106	374.18	159.00	53.00	162.18	63.60
108	DPR for 40 DUs under Beneficiary Led Construction NC.	40	141.20	60.00	20.00	61.20	24.00	28	98.84	42.00	14.00	42.84	16.80	12	42.36	18.00	6.00	18.36	7.20
109	DPR for 03 DUs under Beneficiary Led Construction NC.	3	10.59	4.50	1.50	4.59	1.80	2	7.06	3.00	1.00	3.06	1.20	1	3.53	1.50	0.50	1.53	0.60
110	DPR for 29 DUs under Beneficiary Led Construction NC.	29	102.37	43.50	14.50	44.37	17.40	14	49.42	21.00	7.00	21.42	8.40	15	52.95	22.50	7.50	22.95	9.00
111	DPR for 309 DUs under Beneficiary Led Construction NC.	309	1090.77	463.50	154.50	472.77	185.40	8	28.24	12.00	4.00	12.24	4.80	301	1062.53	451.50	150.50	460.53	180.60
	Total	**11664**	**44691.21**	**17496.00**	**5832.00**	**21363.21**	**6998.40**	**4139**	**15864.81**	**6208.50**	**2069.50**	**7586.81**	**2483.40**	**7525**	**28826.40**	**11287.50**	**3762.50**	**13776.40**	**4515.00**