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Chhattisgarh State Background

Urban Population:- 58.15 Lakhs (23% of total population)

Total ULB’s:- 168

All 168 Urban Local Bodies of Chhattisgarh have been included in the PMAY 

(Urban) Mission. 
◦ Phase – I (15/09/2015) – 36 Cities

◦ Phase – II (29/11/2016) – 23 Cities

◦ Phase – III (25/05/2017) – 109 Cities
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ULB 
SIZE

> 1 Million 1

>1 lakh and <1Million 8

>50,000 and <1 Lakh 6

<50,000 153



Component and Approx. Cost of DU
Central 

Share
State Share

ULB 

Share

Beneficiary 

Share
PPP Share

In-Situ Slum Redevelopment Using Land as a Resource 

on PPP basis (ISSR-PPP) (@Rs.5.25 Lakh per DU) 
1.00 0.00 0.00 0.75 3.50

Affordable Housing in Partnership (AHP)
(@Rs.4.75 Lakh per DU)

1.50 2.50 0.00 0.75 NA

Subsidy for Beneficiary Led Individual House 

Construction (BLC) (@Rs.3.21 Lakh per DU)
1.50 0.85 0.00 0.86 NA
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NEW FUNDING PATTERN

Amount in Rs. Lakhs



Demand Assessment Survey has been completed in all 168 ULB’s

HFAPoA for all 168 ULBs will be submitted by March 2018.

DEMAND ASSESSMENT SURVEY

Component
Total Survey (ULB + CSC + 

Citizen Data)
MIS Entry (ULB + CSC + Citizen 

data)
Eligible Post Validation (ULB + 

CSC + Citizen data)
Ineligible Post Validation (ULB+ 

CSC + Citizen data)
Pending Validation

1 2 3 4 5 6  (2-4-5)

ISSR -PPP 61435 37871 37871 23564 0

AHP 195017 157914 157914 37103 0

BLC 174546 110244 110244 64302 0

CLSS 101538 63072 63072 38466 0

Total 532536 369101 369101 163435 0
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FY

Target Actual

Sanction of Houses
(Nos.)

Completion of Houses 
(Nos.)

Sanction of Houses
(Nos.)

Completion of Houses
(Nos.)

2015-16 12670 1000 12670 838

2016-17 16298 1000 16298 108

2017-18 120000 10000 30318 137

2018-19 151032 40000 - -

2019-20 0 100000 - -

2020-21 0 100000 - -

2021-22 0 48000 - -

TOTAL 300000 300000 59286 1083

AIP (ISSR-PPP, AHP & BLC)
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Progress of Approved Projects
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*7763 DU’s out of 26086 sanctioned AHP DU’s are under curtailment by CGHB

Sr. No. COMPONENT
NO. OF 

PROJECTS 
APROVED 

TOTAL NUMBER OF 
DU'S

TOTAL PROJECT
COST (Rs. in Crs.)

NO. OF DU'S 
UNDER TENDER

NO. OF DU'S 
AWARDED / 
GROUNDED

NO. OF DU'S 
COMPLETED

TOTAL EXPENDITURE 
BOOKED (Rs. in Crs.)

1 2 3 4 5 6 7 9 10

1 AHP 39 26086* 1482.62 3985 13308 1030 72.79

2 BLC 177 26529 813.25
25096

(Yet to Start 
Work)

1380 53 3.21

3 ISSR-PPP 10 6671 384.83 6671 0 0 0

Total 226 59286* 2680.70 35752 14688 1083 76.00
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PROJECT & BENEFICIARY ATTACHMENT IN MIS – APPROVED PROJECTS

Sr. No. Component Name No. of DPR
No. of Annexures 

Attached 
No. of Sanctioned 

DUs
No. of Attached Beneficiary

1 AHP 39 39 26086 2997

2 ISSR-PPP 10 10 6671 3795

3 BLC 177 177 26529 20370

Grand Total 226 226 59286 27162

BLC GEO TAG STATUS – APPROVED PROJECTS

Not Started
Started

Grand Total No. of Unique Beneficiary
Foundation Lintel Roof Completed Total

4585 678 440 261 53 1433 6018 4888



Verticals BLC (New)

No. of Projects 152

No. of Cities 124

No. of DUs 29703

Project Cost (Rs. in Crore) 911.38

Central Share (Rs. in Crore) 445.55

State Share (Rs. in Crore) 241.45

ULB Share (Rs. in Crore) -

Beneficiary Share (Rs. in Crore) 224.38

 40% of ACA (First Installment) 178.80

Verticals
Per Unit Cost Central Share State Share ULB Share Benf. Share Completion Time

BLC (New) 3.11 1.50 0.85 - 0.86 12 Months

PROJECT PROPOSAL BRIEF - BLC

(Rs. in Crs.)



Checklist Status (Y/N)

SLAC/SLSMC approval/Minutes submitted Yes

Land title status (encumbrance free) 11133 Beneficiaries – Own Land/Permanent Lease Deed
18570 Beneficiaries – Abadi Bhumi, Permanent Lease 
Deed will be granted shortly

Beneficiary list (BLC) submitted Yes

No. of Beneficiaries with Aadhar ID 29703

No. of Beneficiaries with other Unique ID 0

No. of Aadhar seeded Bank accounts 29703

Status of physical & social infrastructure Available

Beneficiary consent sought Yes

PROJECT PROPOSAL CHECKLIST



Pending Release of Funds From GoI
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• First installment of 158 projects sanctioned in last CSMC dated 27-09-2017 as follows:-

Sr. No. COMPONENT
No. of 

Projects
TOTAL NUMBER 

OF DU'S

TOTAL
PROJECT

COST (Rs. in 
Crs.)

Central 
Share

Beneficiary 
Attachment

Required First 
Instalment (40%)

1 2 3 4 5 6 7 8

1 BLC 154 21011 645.25 315.16 15746 126.07

2 ISSR-PPP 4 4409 243.44 44.09 2396 17.63

Total 158 25420 888.69 359.25 18142 143.70



STATUS OF FUNDS RELEASED (RS. IN CRORE)

Component 
Name

Projects 
Approved

Total 
approved 

units

Total 
Project 
Cost Rs.

Total Central 
Share

Total State 
Share

Total Funds
Released by 

GoI

Total Matching
Grant Released 

By State

Expected date 
of next 

proposal

ISSR-PPP 10 6671 384.83 66.71 7.25 7.12 2.90 June -2018

AHP 39 26086 1482.63 391.29 349.23 156.52 152.28 March- 2018

BLC 177 26529 813.25 397.94 214.64 33.10 21.33 March -2018

HFAPoA,
SLTC

&CLTC

- - - - 6.20 2.07 April -2018

Total 226 59286 2680.70 855.94 571.12 202.94 178.58 -
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Sr. No. Particulars No of Cases. Amount (Rs. in Crore) 

1 Cases Sent for Sanction 4774 182.13

2 Loan Sanctioned 2301 68.29

3 Loan Disbursed 1427 35.73

CLSS STATUS
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SLTC/CLTC DEPLOYMENT IN CHHATTISGARH 

SLTC/CLTC Sanctioned Appointed

SLTC 10 8

CLTC 83 29

Total 93 37



JNNURM – IHSDP/BSUP/RAY

Name of 
Scheme

No. of DUs 
Approved

No. of DUs 
Completed

No. of DUs 
Occupied

No of DUs
Under 

Progress

No of 
DU’s Not 
Started 

No. of 
DUs 

Vacant 

UC to be 
submitted 

(in Cr.)
Remarks for UC

1 2 3 4 5 6 7 8 9

IHSDP 15782 14702 9616 1080 0 5086 17.26

Rs.17.26 Crs to be 
returned to GoI due 

to curtailment of 
DU’s

RAY 300 96 92 204 0 4 0.00
100% UC already 

submitted

BSUP 12860 10072 9027 2708 80 1045 29.61
To be submitted 

Feb. 2018

Total 28942 24870 18735 3992 80 6135 51.73
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GLIMPSES OF Monolithic AHP Project of Raipur Municipal Corporation
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GLIMPSES OF Monolithic AHP Project of Bhilai Municipal Corporation



GLIMPSES OF AHP Project of CGHB in Rajnandgaon
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Site Visit of Abadi Area
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GLIMPSES OF  Pre-Cast AHP Project of CGHB in Naya Raipur

BLC 
Rajnandgaon
ULB
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GLIMPSES OF BLC Project of Bhilai Municipal Corporation



GLIMPSES OF BLC Project of Bhilai Municipal Corporation



GLIMPSES OF BLC Project of Raipur Municipal Corporation
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GLIMPSES OF BLC Project of Rajnandgaon Municipal Corporation



GLIMPSES OF BLC Project of Durg Municipal Corporation



GLIMPSES OF BLC Project of Bilaspur Municipal Corporation



THANK YOU
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