# Pradhan Mantri Awas Yojana (PMAY-U)





## PROPOSAL FOR 7 PROJECTS UNDER BLC VERTICAL

PRESENTED TO 43<sup>RD</sup> CSMC M ETING ON 25.2.2019

GOVERNMENT OF PUDUCHERRY
SUNA TOWN AND COUNTRY PLANNING DEPARTMENT

## **PROGRESS OF PMAY (U)**

<b>\</b>	
प्रथ	ान मंत्री
आ	वास योजना-शहरी
शर्म	un Mantri Javas Yolana-Jirhan

The Proof of the Proof	Pradhan Mantri Awas Yolana-Urha		
Indicators	Current Status (No.)		
■ Cities Approved	4 Planning Areas – Puducherry (Puducherry, Oulgaret & Kurumbapet cities), Karaikal, Mahe and Yanam		
■ Demand Survey Completed	4 Planning Areas (6 cities)		
■ Assessment as per Demand Survey	71465 (Approx. 20000 for BLC).		
■ Demand received through Common Service Centre and Online	CSC & Online - 1981		
■ Cases accepted / Rejected (received from all modes)	8637 rejected (as on December 2018)		
■ Whether HFAPoA Submitted	No. The consultant appointed for preparation of HFAPOA has been terminated due to inordinate delay in commencing works. A new consultant has been appointed on 11.1.2019 and HFAPOA preparation is in progress.		
■ Whether AIP Submitted	No		
Whether HFAPoA & AIP entered in MIS	No.		

### **PROGRESS OF PMAY (U)**



Indicators	Current Status					
■ SLTC/CLTC staff approved vs. placed	Approved: 1 SLTC (6 professionals) & 2 CLTC clusters (4 professionals each).  Placed: Candidates selected for 5 posts in State Level Technical Cell and 4 posts in each of the City Level Technical Cell Cluster. Appointment orders under issue.					
■Status of CB Plan	CB Plan for 2018-19 approved by Ministry for SLTC, CLTC, Training, Research, Exposure visits. CB Plan for 2019-20 is yet to be submitted					
■ Target of DUs for 2018- 19	Vertical	Target	Achieved	Now Proposed	Balance to be Proposed	
	BLC	3000	1580	1755	-	
	AHP / ISSR	-	-	-	-	
<ul><li>State Budgetary</li><li>Provision for PMAY (U) in 2018-19</li></ul>	₹9.96 Crores					

#### **STATUS OF MANDATORY CONDITIONS**

Mandatory conditions	Current Status		
Dispensing the need for separate Non Agricultural (NA) Permission	NA permission is not required in Puducherry.		
Prepare / amend Master Plans earmarking land for Affordable Housing	Partially achieved. Draft Master Plan for Puducherry notified with provision for affordable housing		
Single-window, time bound clearance for layout approval and building permissions	Achieved		
Adopt the approach of deemed building permission and layout approval on the basis of pre-approved lay outs and building plans.			
Amend or legislate existing rent laws on the lines of the Model Tenancy Act.	Under process.		
Additional Floor Area Ratio (FAR) / Floor Space Index (FSI) / Transferable Development Rights (TDR) and relaxed density norms.	Under process		