No. N-11011/20/2022-HFA-II-UD (9133661

Government of India

Ministry of Housing & Urban Affairs

(HFA Directorate)

OFFICE MEMORANDUM

Nirman Bhawan, New Delhi,

Dated 5™ July 2022

Subject: Minutes of the 62" meeting of the Central Sanctioning and Monitoring
Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All.

The undersigned is directed to forward herewith a copy of the minutes of the ¢2nd
meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan
Mantri Awas Yojana (Urban) -Housing for All Mission held on 24.6.2022 at New Delhi with
Secretary, Ministry of Housing & Urban Affairs in chair, for information and necessary

action.

Encl: As above

bt

(Vinod Gupta

Under Secretary to the Govt. of India

Tel: 011- 23062859

. Secretary, Ministry of Housing & Urban Affairs, Nirman Bhavan, New Delhi

. Secretary, Department of Expenditure, Ministry of Finance, North Block, New Delhi.
Secretary, Ministry of Social Justice and Empowerment Shastri Bhavan, New Delhi.
Secretary, Department of Health and Family Welfare, Nirman Bhawan, New Delhi.
Secretary, Department of Financial Services, Ministry of Finance.

Secretary, Ministry of Minority Affairs, Paryavaran Bhawan, New Delhi

Add!. Secretary {Housing), M/o HUA, Nirman Bhawan, New Delh

Joint Secretary (NULM}, MoHUA. Nirman Bhawan, New Delni

0. Joint Secretary and Financial Adviser, Ministry of HUA, Nirman Bhavan, New Delhi.
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6. Secretary, Ministry of Labour & Employment, Shram Shakti Bhawan, New Delhi
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2. Joint Secretary & Mission Director —in charge of HFA, MoOHUA.

To,
Members of the CSMC as follows:
1. Mission Director (Smart Cities), MoHUA.
Copy to:

Copy also to:

.
y
i .

General Marage
Delni 170003

~ 9
C Cx

el
()
)
I



Vi.

Vii.
viil.

DDG, (HFA-ll)/Director-(HFA-I)/ Director (HFA-V), Dy. Secretary (HFA-IV) HFA
Directorate, M/o HUA, New Delhi.

Director (IFD), M/o HUA

Dy. Chief MIS, HFA Mission Directorate, New Delhi — with a request to upload it on
M/o HUA website immediately.

PMU, HFA Mission Directorate, New Delhi

Under Secretary-HFA-1/ HFA-2/HFA-4/HFA-5

Section Officer-HFA-1/HFA-2/HFA-3/HFA-4/HFA-5

Asst. Accounts Officer (JNANURM/RAY/HFA).
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(Vinod Gupta)
Under Secretary to the Govt. of India
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Minutes of the 62nd meeting of Central Sanctioning and Monitoring
Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) - Housing
for All Mission held on 24th June, 2022.

The 62nd meeting of Central Sanctioning and Monitoring Committee
(CSMC) under Pradhan Mantri Awas Yojana - Urban (PMAY-U) was held on 24th
June 2022 at 4.00 p.m.in the Conference Room, Nirman Bhawan, New Delhi,
under the chairmanship of Secretary, Ministry of Housing and Urban Affairs
(MoHUA) and attended by participants/representatives from the State/UT
Governments, officers of the Ministry and other Departments etc. The list of
participants is at Annexure-I.

2. The meeting began with welcome address by the Joint Secretary & Mission
Director (HFA). States /UTs (as in Annexure-I) of Andaman & Nicobar Islands,
Andhra Pradesh, Arunachal Pradesh, Bihar, Chhattisgarh, Gujarat, Haryana,
Himachal Pradesh, Jammu & Kashmir, Karnataka, Kerala, Ladakh Madhya
Pradesh, Manipur, Meghalaya, Mizoram, Nagaland, Punjab, Puducherry,
Rajasthan, Tripura, Uttar Pradesh and West Bengal attended the meeting. It
was informed that MoHUA is celebrating 7 years of Pradhan Mantri Awas
Yojana-Urban (PMAY-U) today, which was launched by Hon’ble Prime Minister
Shri Narendra Modi on 25t June 2015. The seventh anniversary celebrations
highlighted the important initiatives implemented under PMAY-U Mission over
the years, responding to the need of changing time. The Ministry is proud to
implement one of the largest urban housing programmes in the world in
partnership of States/UTs. A movie depicting the glorious 7 years journey of
PMAY-U was showcased highlighting how the Mission is fulfilling the dream of
a pucca house for people of urban India.

The JS & MD (HFA) mentioned that the States/UTs may submit fresh proposals
for sanction in forthcoming CSMC meetings, but it should be within the limit
of proposed number of curtailment of houses. He further suggested that
States/UTs may submit proposals in advance without waiting for
announcement of CSMC meeting so that desk and site scrutiny of the project
proposals are completed well in advance.

On the request of Mission Director (HFA) an e-Book encapsulating
achievements of the Mission was released by Secretary, MoHUA. The book
takes the readers through the initiatives and reforms that have been
undertaken by the Mission to transform the urban landscape of India and more
importantly, the impact it has had on the lakhs of beneficiaries of PMAY-U, who
are proud owners of a pucca house with all basic amenities. The e-Book can be
downloaded from PMAY-U website (https:/ /pmay-urban.gov.in/ ).
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Further, winners of Khushiyon Ka Aashiyana - a Short Film Contest were also
declared. The contest was launched by MoHUA as part of Azadi ka Amrit
Mahotsav celebrations. It was open to PMAY-U beneficiaries, students, youths,
civil society organisations, institutions and individual/groups above 18 years
of age during the period 1stJuly 202 1 to 30th September 2021.The broad theme
was ‘Transforming Human Lives in Urban Landscape’ through PMAY-U
mission. It was informed that the contest received an overwhelming response
from across India, especially from PMAY-U beneficiaries, who enthusiastically
participated in the competition by sharing their life transforming experiences
through films made by themselves. A total of 34 participants have been selected
under three categories for recognition. The winners of the contest will get a cash
prize and a certificate of recognition. The 1st Prize carries a cash reward of X
25,000, 2nd prize ¥20,000 and the 3t prize 312,500. The winners’ names have
been uploaded on PMAY-U website.

PMAY-U field inspection module in dashboard was also launched on the
occasion by Secretary (HUA). The purpose is to assist visitors to inspect PMAY-
U project sites/houses construction by beneficiaries with the help of just a
mobile phone. The module can be used by the Ministry, Central Nodal Agencies,
PMU members, State officials and respective SLTCs/CLTCs staff.

4. Joint Secretary & Mission Director (HFA), MoHUA made a presentation
on National Review of execution of PMAY-U covering innovations by State /UT
Governments. Few of them were listed as under:

& Releasing advance instalments to the beneficiaries of BLC component to start
construction, resulting in faster progress by the States such as Uttar Pradesh,
Assam, Bihar, Punjab and Rajasthan.

& Convergence with other Central & State Schemes leading to smooth
implementation by Andhra Pradesh, Bihar, Karnataka, Kerala, Odisha,
Himachal Pradesh and UT of J&K.

& Land titles/Patta to landless/slum dwellers by the States including Andhra
Pradesh, Odisha, Madhya Pradesh, Chhattisgarh and Punjab.

& Addressal of slum housing through BLC and AHP components by Madhya
Pradesh, Uttar Pradesh, Odisha, Kerala, Andhra Pradesh Tamil Nadu and
Telangana.

& Ensuring Slum Upgradation through JAGA Mission by State Government of
Odisha.

% Projects for special category groups (Leprosy, Transgender, Nomadic, Tribal
etc.) by the States including Kerala, Jharkhand, Tamil Nadu, Andhra Pradesh,
Telangana and Karnataka. £
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% Tripartite agreement (Bank, ULB & Beneficiary) for ensuring credit facility to
beneficiaries undertaken by— Madhya Pradesh, Andhra Pradesh, Tamil Nadu
and Karnataka.

& Concerted efforts of the States, leading to Best Performance under CLSS
component of the Mission which includes Gujarat and Maharashtra.
% Cognizable efforts by NE & Hilly States despite difficult terrain and climatic
conditions.

& Promotion of faster completion (within 3 months) through incentive of X
20,000 by State of Odisha.

% Highest State share by Kerala, Tamil Nadu, Telangana, West Bengal and
Gujarat.

% The campaign such as “Grih Pravesh” & “Neev Khudai Pakhwara” for
accelerating grounding & completion MP and Jharkhand Governments.

% Special policy initiatives for PPP projects by Uttar Pradesh and Gujarat.
& Allotment of unutilized /vacant Govt. land @ X1 for AHP projects by Madhya
Pradesh.

& Benefit to construction labours of upto ¥2 lakh in AHP projects from labour
cess collection- Madhya Pradesh and Maharashtra.

The following common issues in respect of execution of PMAY-U were
highlighted in the meeting:

Grounding of non- starter houses:

> State to ensure grounding of houses as per timelines:
. Houses sanctioned before 31.03.2021- latest by 31.05.2022
« Houses sanctioned till 30.06.2021- latest by 30.06.2022
«  Houses sanctioned after 30.06.2021- latest by 15.08.2022

> State to submit Curtailment Plan and Grounding Plan upto July 2022 and
expedite compliances for fund release.

> Submission of UCs against earlier releases such as Andhra Pradesh, Bihar,
Haryana, Jharkhand, Kerala, Maharashtra, Manipur, Nagaland, Tripura,
West Bengal and UT of J&K.

> All States/UTs to submit Action Taken Reports (ATRs) on TPQMA reports
duly approved by SLSMC.

> State to ensure early release of Central Assistance along with State matching
share to ULBs/IAs/ Beneficiaries specially Chhattisgarh, Jammu &
Kashmir, Maharashtra, Mizoram, Odisha, Puducherry,
Punjab, Rajasthan, Uttar Pradesh, Uttarakhand.

'
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Expedite Compliances for Fund Release:

> State to submit Social Audit Reports for claiming 3rd instalment of Central
Assistance including Andhra Pradesh, Goa, Haryana, Himachal Pradesh,
Maharashtra, Odisha, Rajasthan, Telangana, Sikkim, A&N Island , D&N Haveli
and Daman & Diu, Jammu & Kashmir and Ladakh.

> State to deposit Interest Earned till 31st March 2021 & 2022 against released
Central Assistance to CFI at the earliest specially Arunachal Pradesh, Bihar,
Chhattisgarh, Haryana, Himanchal Pradesh, Jammu and Kashmir, Jharkhand
Karnataka, Sikkim, Telangana, Puducherry, Gujarat, Maharashtra and
Odisha.

> No funds will be released by this Ministry towards 1lst installment in
sanctioned projects after 30.09.2022 (All States/UTs).

MIS Issues:

> State to resolve all pending MIS issues urgently and submit necessary
compliance for claiming 1st installment of Central Assistance by 15.08.2022.
specially Bihar, Punjab, Uttar Pradesh, Tamil Nadu, Maharashtra, Assam,
Odisha, Andhra Pradesh, Madhya Pradesh, West Bengal, Kerala and
Karnataka.

> Updation of data in MIS etc. for claiming 2nd and 3rd instalments of Central
Assistance by States of Bihar, Punjab, Uttar Pradesh, Tamil Nadu,
Maharashtra, Assam, Odisha, Andhra Pradesh, Madhya Pradesh, West Bengal,
Kerala and Karnataka.

> Updation of Beneficiary fund released information in MIS by all States/UTs.
> All States/UTs to regularly review the progress of geo-tagging of various
stages of construction of houses and ensure that only good quality images are
uploaded as these are in public domain.

> States to ensure uploading of photograph of completed houses with PMAY-
U Logo.

6. Thereafter, Joint Secretary & Mission Director (HFA) introduced the agenda
for the meeting. The agenda items also form part of the minutes. The minutes

recorded in alphabetical order are as follows:

L
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Confirmation of the minutes of the 61st meeting of CSMC under
PMAY-U held on 5.5.2022 (Agenda 1)

The minutes of the 61st meeting of CSMC under PMAY-U held on
5.5.2022 were confirmed.

Proposal for curtailment of 226 houses in 1 AHP project
submitted by UT of Andaman & Nicobar Islands (Agenda 2)

A. Basic Information:

The Committee was informed that UT Government of Andaman & Nicobar
Islands has proposed for curtailment of 226 houses in 1 AHP project approved
in 51st CSMC meeting. The reason for curtailment was mainly due to non-
responsiveness of beneficiaries. The SLSMC in its meeting held on 31.5.2022
has approved the curtailment/surrender as under:

Proposal for curtailment of 226 houses in 1 AHP project

X in lakh)
Sanctioned Revised for Sanction
1stInstalment Ins ta:.lls:nent
No. of Project Central | of Central |No. of| Project | Central of Central
Houses Cost Assistance| Assistance [Houses| Cost |Assistance .
(40%) Assistance
(40%)
555 | 14,813.00 | 832.50 333.00 329 |8,781.04| 493.50 197.40

B. CSMC Observations:

The UT Government should take due diligence in identifying the eligible
beneficiaries while formulating the proposal and seeking approval of CSMC. It
should be ensured that no eligible beneficiaries are deprived of the benefit due
to the proposed curtailment. The UT Government may ensure¢ proper
documentation and record of the earlier identified beneficiaries to avoid any
future dispute and resentment of the beneficiaries in case of
curtailment/cancellation of the houses/projects.

C. CSMC Decision:

After detailed deliberations, the CSMC approved curtailment of 226
houses in 1 AHP project sanctioned in the CSMC meeting as proposed by the
UT Government of Andaman & Nicobar Islands and directed as under:

a. UT must ensure that the DPRs where the curtailment has been
proposed are revised accordingly and uploaded in the website of
SLNA/Department immediately.
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b. Central Assistance released, if any, for these beneficiaries in
different projects may be adjusted in subsequent releases to the UT.

C. UT Govt. must ensure uploading of revised signed annexure (7B)
and remove the curtailed beneficiaries from PMAY-U-MIS.

d. State should ensure that no eligible and willing beneficiary is
removed /curtailed.

The details of curtailed houses (CSMC-wise and project-wise) are at Annexure -
IL.

Addressing the participants on this occasion of 7t Anniversary of PMAY-U, the
Secretary, MoHUA expressing his satisfaction mentioned that a lot has been
achieved under the Mission but still a lot has to be achieved ahead. The
States/UTs should focus on completion of sanctioned houses. While ensuring
uninterrupted fund flow, we should inspire and encourage implementing
agencies to complete the houses in faster manner. Local NGOs, Elected
Representatives etc. may be engaged to connect with the beneficiaries by
conducting ward level meetings and address the local issues, if any. The houses
which cannot be completed due to any reason, should be curtailed without
further delay. He further said that I am confidant that together we will be able
to achieve the intended goal of the Mission within given timeframe.

2 GENERAL OBSERVATIONS

i. PMAY-U has completed its intended tenure on 31.3.2022. Further
extension upto 31.3.2024 is under active consideration of the
Government for completion of already approved projects. Now onwards,
no additional houses will be sanctioned, and focus will remain on
completion of houses.

ii.  Under Credit Linked Subsidy Scheme (CLSS), the subsidy will be released
for all the applications approved till 31.3.2022 by the respective Central
Nodal Agencies (CNAS).

iii.  The focus of the Mission is now on completion of all sanctioned projects

with its deliverables, States/UTs need to draw an action plan for
grounding and completion of all the sanctioned houses /projects within
stipulated timeframe and further advised to launch a special
drive /campaign for this purpose.

iv. The Central Assistance released under PMAY-U Mission should be
utilized within the time frame stipulated in the respective sanction orders
and registration of all ULBs on PFMS may be ensured by all State/UT
Governments. This is a very important matter hence appropriate
arrangements and safeguards must be built in. The EBR fund is an
interest-bearing fund, and it is important that the funds so released to
the States/UTs do not remain parked with SLNA/State/UT Governments
but is utilized on fast pace for the purpose it has been released. Any

interest earned on the parked fund will be refunded to CFI.
Minutes of the 62" CSMC/24.6.2022 %



Vi.

Vii.

Viii.

xi.

States/UTs are advised to set a judicious limit in the PFMS in a manner
that ULBs with faster progress are able to utilize funds commensurate
with their performance, to enable faster completion of houses and ensure
that their progress is not hampered due to lack of funds.
Under PFMS/DBT process, the funds would have to be transferred at
every stage only through electronic mode for Beneficiary Led individual
house Construction (BLC) under PMAY-U. The bank account details of
the beneficiaries should necessarily be mapped so that the funds can
flow to the beneficiaries’ bank account directly. There should also be
100% Aadhaar linkages of beneficiaries in all AHP, BLC, ISSR and CLSS
cases.
With regard to the vacant houses, if any, under JnNURM/RAY, the State
Governments/UTs should look for realistic and pragmatic options for
converting them into ARHCs.
States/UTs should use innovative, cost effective and high-quality
construction technologies for constructing the housing units under
PMAY-U and document the same. The tender documents should
preferably be technology neutral and a clause of quality assurance for
the potential bidders should be included.
State/UT Governments are advised to ensure that:
a. Adequate infrastructure is provided including individual water,
sanitation and electricity connections.
b. There should be no duplication/change in the identified beneficiaries.
c. Demarcation of land and mutation is carried out before
implementation of the projects.
d. The design and construction of houses are disaster resilient, and the
specifications conform to IS/ NBC norms.
It has come to notice that some individual/organizations are collecting
registration money etc. from potential beneficiaries seeking dwelling
units in PMAY-U fraudulently. The Ministry of Housing and Urban Affairs
has not authorized any individual/organization/agency to collect
application/ registration fee for applying for houses in PMAY-U. Thus,
individual/agency /organization cannot collect any money/application
fee from the beneficiary for enrolment under PMAY-U. All State/UT
Governments may also issue disclaimer to this effect in their relevant
websites/advertisements etc. to stop this kind of fraudulent activity.
State/UT  Governments may prepare short films, printed
literature/documents on projects undertaken under PMAY-U to
showcase how lives of beneficiaries have transformed. It should be widely
circulated both in print and electronic media and in various social media
platforms for generating awareness. The State/UT Governments should
also share with the Ministry high resolution photographs and video
testimonials of beneficiaries whose houses have been completed.

-
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xil.

Xiii.

X1V.

XV.

A robust MIS System being critical for PMAY-U Mission, States/UTs need
to constantly monitor the linking of beneficiaries to sanctioned projects
in PMAY-U-MIS (https:// pmaymis.gov.in) . All States/UTs should ensure
that the Aadhaar details of beneficiaries with regards to their number
and name is accurate while updating in MIS.

All States/ UTs should use PMAY MIS and related dashboard
(https:/ /dashboard.pmav-urban.,qov.in) to review the district wise and
ULB wise progress. Similarly Mobile Inspection  module
(https:// dashboard.pmay-urban.gov.in /visitor) should be used by all
officers visiting any PMAY — Urban site so that inspection reports are
integrated in dashboard.

It has come to notice that data on progress of construction of houses
reported in PMAY-U-MIS and those discussed in the CSMC meetings
varies many a time. States/UTs must upload online Monthly Progress
Reports (MPRs) of all sanctioned projects in PMAY-U-MIS latest by 10t
of every month so that the data are reconciled before every CSMC
meeting.

A PMAY-U Mobile App has already been provided by the Ministry to
enable beneficiaries to upload their photos with their house and a video
clip where beneficiaries share experience of owning a house under PMAY-
U as testimonials. The App can be downloaded from Google Play Store.
The State/UTs may inform their beneficiaries to upload the same using
this Mobile App.

The meeting ended with a vote of thanks to the Chair.
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Annexure-I

List of participants (through Video Conference) in the 627d meeting of Central
Sanctioning & Monitoring Committee CSMC) of PMAY-U held under the
chairmanship of Secretary (HUA) on 24.6.2022.

1 Shri Manoj Joshi, Secretary, M/o HUA................ceoovvnvninannnn. in Chair

2. |Shri Kuldip Narayan, Joint Secretary & Mission Director, Housing For All, M/o HUA,

3 Shri Shyam S Dubey, Joint Secretary & Financial Advisor M /o HUA

4 Ms. Bindu Sreedathan, DDG, (HFA-II), M/o HUA, Nirman Bhawan, New Delhi,

5 Shri R.K. Gautam, Director (HFA-V), M/o HUA, Nirman Bhawan, New Delhi.

6 Shri Suvasish Das, Director (HFA-I), M/o HUA, Nirman Bhawan, New Delhi.

7 Shri S.K. Babbar, Dy Secretary, (HFA-IV), M/o HUA,Nirman Bhawan, New Delhi.

8 Md. Ayub, US (HFA-II), MoHUA, New Delhi

9 Dr. Shailesh Kumar Agrawal, ED, BMTPC Lodhi Road New Delhi

10 |Shri Arvind Kumar, DC-MIS, BMTPC, M /o HUA, NirmanBhavan, New Delhi.

11 |Shri Richand Ahmed, Mission Director (PMAY-U), Govt of Assam

12 |Shri Ajay Jain, Special Chief Secretary (Housing), Government of Andhra Pradesh.

13 [Shri G .Sudhakar, Secretary Port Blair Municipal Council, UT Government of
Andaman & Nicobar

14 |Er. Taring Darang, Chief Engineer-cum-Mission Director Government of Arunachal
Pradesh

15 |[Smt. Indu, State Nodal Officer (PMAY-U), Government of Bihar, Patna.

16 [Shri Ashish Kumar Tikariya, Additional Chief Executive Officer,State Urban
Development Agency (SUDA ) Government of Chhattisgarh

17 |Shri Bhavin Patel, Project Specialist, Government of Gujarat

18 |[Shri Manmohan Sharma, Director, Directorate of Urban Development, Government of
Himachal Pradesh

19 |Shri Virat, Additional Director, HFA Dept. Government of Haryana

20 |Shri Shailesh Priyadarshi, Additional Mission Director (PMAY-U) Government of]
Jharkhand

21 |Md. Shahid Saleem, Managing Director , Jammu and Kashmir Housing Board,
Government of Jammu & Kashmir

22 |Shri Jahamgeer S, Programme Officer(Urban),Kudumbashree, Govt. of Kerala,
Government of Kerala

23 |Dr. Ravi Shankar, Secretary, Housing, Government of Karnataka

24  |Dr. Zahida Bano, Director, ULB, UT Government of Ladakh

25 |Shri Satendra Singh, Mission Director (PMAY-U), Government of Madhya Pradesh

26 [Shri Sunil Jhadhav, Chief Engineer, MHADA, Government of Maharashtra

27 |Ms. Zara Zorzonga, Nodal Officer, PMAY-HFA (U), Government of Mizoram

28 |Shri Robert Singh Kshetrimayum, State Mission Director (PMAY-U), Government of]
Manipur

29 |Ms. Rikyanti, Nodal Officer, PMAY-HFA (U), Government of Meghalaya

30 |Ms. Keri Solo, Nodal Officer, PMAY-HFA (U), Government of Nagaland

31 |Mr. Sushant Kumar Mishra, Mission Director — PMAY-U, Government of Odisha

32 [Shri S. Mahalingam, Chief Town Planner, TCPO, Government of Puducherry,

33 [Shri Baldeep Singh Director (Technical), Local Govt. department, Government of Punjab
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34 [Dr. Jogaram, Secretary Local Self Government, Government of Rajasthan

35 [Shri. Govind Rao, Managing Director, Tamil Nadu Urban Habitat
Development Board, Government of Tamil Nadu

36 |Dr. Satyanarayana, Managing Director, MEPMA-SLNA Government of Telangana

37 [Shri Tamal Majumder, Mission Director (PMAY) Government of Tripura

38 [Shri Atul Chouhan Project Officer, SUDA, Government of Uttar Pradesh

39 [Shri Vinod Suman Secretary (in charge )Urban Development, Government of
Uttarakhand

40 |Shri Supriyo Ghoshal, Mission Director, PMAY-U, Government of West Bengal

41 |Shri Kanha Godha, PMU- M/o HUA , Nirman Bhawan, New Delhi.

42 |Ms. Pooja Gupta, PMU- M/o HUA , Nirman Bhawan, New Delhi.

43 |Ms. Shruti Shiksha, IEC, PMU- M/o HUA , Nirman Bhawan, New Delhi.

44 |Ms. Surbhi Sagar, IEC PMU- M/o HUA , Nirman Bhawan, New Delhi.

45 |Shri Manish Kumar, Engg. PMU- M/o HUA , Nirman Bhawan, New Delhi.

46 |Shri J.K. Prasad, Lead Engg., PMU- M /o HUA , Nirman Bhawan, New Delhi.

47 |Shri Manish Kumar, Regional Coordinator, PMU, M /o HUA Delhi

48 |Shri Umesh Kumar Singh, PMU- M/o HUA , Nirman Bhawan, New Delhi.

49 [Shri Abhishek Mishra, PMU- M/o HUA , Nirman Bhawan, New Delhi.

50 [Shri Sunil Parikh, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan, New
Delhi.

51 |[Shri Akhilesh Kekre, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan, New
Delhi.

52 |Shri Khatibullah Sheikh, PMU ,M/o HUA , Nirman Bhawan, New Delhi.

53 |Shri Naveen Rai, PMU- M/o HUA , Nirman Bhawan, New Delhi.

54 [Shri R. M. Ravi, PMU- M/o HUA , Nirman Bhawan, New Delhi.
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Annexure II:

Salient Details of Curtailment

under 1 AHP Project by UT of Andaman& Nicobar Islands

(in lakhs)

Sanctioned (in lakh)

Curtailment (in lakh)

Revised for Sanction (in lakh)

Community Details
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